

LAND DEVELOPMENT BID PROPOSAL QUANTITY CHANGE ORDER #9

Contractor: V.K. KNOWLTON
Plan Set Title: Corley Farms Unit 1
Bid Plan Date: 11/29/21 (Cover Sheet)
Latest Plan Date: February 13, 2023
Design Firm: Cude Engineers
Municipality: Kendall County/District

DATE	DESCRIPTION OF PLAN CHANGES
2/13/2023	Removed 6" Commercial Driveway from original bid quantities.
2/13/2023	Added 8" & 12" Water Main Loop Per SAWS Comments (Sheets C51-C54A).

ITEM NO.	DESCRIPTION	Unit	CHANGE ORDER #9 QUANTITIES				Delta (CO #6 + CO #8) - CO #9)
			Change Order #6 Quantity	Change Order #8 Quantity	Change Order #9 Quantity		
	8" PVC C-900 WATER MAIN, CLASS 235 DR 18	LF	374	1,322	322		-1374 LF
	12" PVC C-900 WATER MAIN, CLASS 235 DR 18	LF	0	0	2,421		2421 LF
	8" GATE VALVE & BOX, COMPLETE	EA	3	4	1		-6 EA
	12" GATE VALVE & BOX, COMPLETE	EA	0	0	2		2 EA
	FIRE HYDRANT	EA	0	2	3		1 EA
	CAST IRON FITTINGS	TON	0.60	1.19	4.79		3 TON
	2" BLOWOFF, PERMANENT	EA	2	2	0		-4 EA
	TRENCH EXCAVATION PROTECTION	LF	374	1,322	2,743		1047 LF

ITEM NO.	DESCRIPTION	Unit	CHANGE ORDER #9 QUANTITIES		
			Original Bid Quantity	Change Order #9 Quantity	Delta (CO #9 - BID)
	DRAINAGE				
	SOUTHWEST POND				
	6" COMMERCIAL CONCRETE DRIVEWAY	SY	59	0	-59 SY

NOTE:
 112 L.F. OF 16" PVC C-900 WATER MAIN, CLASS 235 DR 18 WAS ALREADY ACCOUNTED FOR ON CO #1 AND SHOULD BE REMOVED FROM CO #8.