

Approved Change Order Form
For VK Knowlton Construction & Utilities Inc.

Change Order Number: 7		Date: April 7, 2025	
Project Title:		Grace Valley Ranch Phase 2	
Owner:		Lennar Homes	Contract Date July 19, 2023
The following changes are hereby made to the contract documents			
Description	Quantity	Units	Unit Price
Concrete Rip Rap (5" Thick)	44.00	SY	\$158.00
Reflector Post Delineation W/2 Reflectors	2.00	EACH	\$315.00
Pipe Handrail	48.00	LF	\$86.25
GRAND TOTAL			\$11,722.00
Justification:			
Additional work on Weil Rd.			
Change to Contract Price			
Original Contract Price		\$	3,846,325.05
Contract Price Including Approved Change Orders to Date		\$	4,103,745.35
Adjustment to Contract by this Change Order		\$	11,722.00
New Contract price due to this Change Order		\$	4,115,467.35
Change to Contract Time			
Contract time will be increased by: 5 Calendar Days.			
Date for completion of all work under the adjusted contract will be 370 Calendar Days.			
Approvals			
Contractor	Change Requested by:	VK Knowlton Construction and Utilities Inc.	Print Name
	Date:	4/7/2025	Authorized Signature
Engineer	Recommended for Approval by:	Cude	Print Name
	Date:		Authorized Signature
Owner	Approved for Payment by:	Lennar Homes	Print Name
	Date:		Authorized Signature