

Approved Change Order Form
For VK Knowlton Construction & Utilities Inc.

Change Order Number: 2		Date: November 7, 2023		
Project Title:		Grace Valley Ranch Phase 2		
Owner:		Lennar Homes	Contract Date July 19, 2023	
The following changes are hereby made to the contract documents				
Description	Quantity	Units	Unit Price	Total
Service Cleanout (6")	163.00	EACH	\$715.00	\$116,545.00
GRAND TOTAL				\$116,545.00
Justification:				
Cleanouts added to contract				
Change to Contract Price				
Original Contract Price		\$	3,846,325.05	
Contract Price Including Approved Change Orders to Date		\$	3,676,024.35	
Adjustment to Contract by this Change Order		\$	116,545.00	
New Contract price due to this Change Order		\$	3,792,569.35	
Change to Contract Time				
Contract time will be increased by: 15 Calendar Days.				
Date for completion of all work under the adjusted contract will be 285 Calendar Days.				
Approvals				
Contractor	Change Requested by:	VK Knowlton Construction and Utilities Inc.	Print Name	Sergio Martinez
	Date:	11/7/2023	Authorized Signature	
Engineer	Recommended for Approval by:	Cude	Print Name	
	Date:		Authorized Signature	
Owner	Approved for Payment by:	Lennar Homes	Print Name	Richard Mott
	Date:	12/5/2023	Authorized Signature	Richard Mott

904G110AE0D14AF...