Approved Change Order Form For VK Knowlton Construction & Utilities Inc.

1					ate: February 1, 2024	
Projec						
Owner	Lennar Homes			Contract Date July 19, 2023		
	ollowing changes are hereby made to the contract documents					
Descr		Quantity	Units	Unit Price	Total	
	uit Crossings, 4~2.5" SCH. 40 PVC, 4~4" SCH. 40 PVC	-420.00	LF	\$67.20	(\$28,224.00)	
	uit Crossings, 1~2.5" SCH. 40 PVC, 4~4" SCH. 40 PVC	80.00	LF	\$68.65	\$5,492.00	
Condu	uit Crossings, 2~2.5" SCH. 40 PVC, 7~4" SCH. 40 PVC	60.00	LF	\$95.35	\$5,721.00	
	uit Crossings, 7~2.5" SCH. 40 PVC	60.00	LF	\$53.60	\$3,216.00	
	uit Crossings, 5~2.5" SCH. 40 PVC	-375.00	LF	\$40.50	(\$15,187.50)	
	uit Crossings, 3~2.5" SCH. 40 PVC	720.00	LF	\$34.25	\$24,660.00	
	uit Crossings, 1~4" SCH. 40 PVC	540.00	LF	\$27.15	\$14,661.00	
	uit Crossings, 1~10" SCH. 40 PVC	180.00	LF	\$38.85	\$6,993.00	
	uit Crossings, 3~2" SCH. 80 PVC (Installation Only, Material To Be Provided By Others)	600.00	LF	\$15.05	\$9,030.00	
	uit Crossings, 2~2" SCH. 80 PVC (Installation Only, Material To Be Provided By Others)	600.00	LF	\$14.75	\$8,850.00	
	uit Crossings, 1~2" SCH. 80 PVC (Installation Only, Material To Be Provided By Others)	480.00	LF	\$14.35	\$6,888.00	
	uit Crossings, 2~4" SCH. 40 PVC	1,800.00	LF	\$34.30	\$61,740.00	
Condu	uit Crossings, 10~2.5" SCH. 40 PVC	60.00	LF	\$70.45	\$4,227.00	
			GRAND TOTAL \$108,0			
Chang	ge to Contract Price					
Original Contract Price			\$ 3,846,325.05			
Contract Price Including Approved Change Orders to Date			\$ 3,792,569.35			
Adjustment to Contract by this Change Order			\$ 108,066.50			
New Contract price due to this Change Order			\$ 3,900,635.85			
	ge to Contract Time				3,900,635,85	
			•		3,900,635.85	
Contra	act time will be increased by: 30 Calendar Days.		•		3,900,635.85	
Date for	or completion of all work under the adjusted contract will be 315 Calendar Days				3,900,635.85	
Date for	or completion of all work under the adjusted contract will be 315 Calendar Days				3,900,635.85	
Date for	or completion of all work under the adjusted contract will be 315 Calendar Days	VK Knowlton Cons		Print Name	3,900,635.85 Sergio Martinez	
Date for	or completion of all work under the adjusted contract will be 315 Calendar Days		nc.	Authorized	Sergio Martinez	
	or completion of all work under the adjusted contract will be 315 Calendar Days	Utilities I	nc.		I	
Contracto Contracto	or completion of all work under the adjusted contract will be 315 Calendar Days	Utilities I	nc.	Authorized	Sergio Martinez	
Contracto Contracto	or completion of all work under the adjusted contract will be 315 Calendar Days. ovals Change Requested by: Date:	Utilities I 2/1/202	nc.	Authorized Signature	Sergio Martinez	
Engineer Contractor	or completion of all work under the adjusted contract will be 315 Calendar Days. Change Requested by: Date: Recommended for Approval by:	Utilities I 2/1/202	nc. 4	Authorized Signature Print Name Authorized	Sergio Martinez	
Contracto Contracto	or completion of all work under the adjusted contract will be 315 Calendar Days. Or completion of all work under the adjusted contract will be 315 Calendar Days. Change Requested by: Date: Date:	Utilities I 2/1/202 Cude	nc. 4 mes	Authorized Signature Print Name Authorized Signature	Sergio Martinez Sergio Martinez	