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INVITATION TO BID

PART 1 GENERAL
1.01 PROJECT IDENTIFICATION

A

B
C.
D

Project Name: The Oaks at The Dominion, located within The Dominion.
Project Number: 12610-06.

The Owner, hereinafter referred to as Owner: Agora Assets, LC.

Owner's Representative: Guillermo Aguayo.

1.02 BID OPENING

A.

B.
C.

1. Corporate Name: Agora Assets, LC.

2. Address: 8 Dominion Dr., Ste. 205.

3. City, State, Zip: San Antonio, Texas 78257.

4. Phone/Fax: 210-698-3000.

5. E-mail: guillermo.aguayo@grupoagora.com.

Bid Place

1. Sealed bids will be received in the office of the Engineer:

Project Name: The Oaks at The Dominion
ATTENTION: Andrew Belton, P.E.

By Email: ABelton@pape-dawson.com
c/o Pape-Dawson Engineers, Inc.

2000 NW Loop 410

San Antonio, TX 78213

(210) 375-9000

Bid Due Date: January 10, 2025 by 3 PM local time.

Bids will be opened in private.

1.03 REJECTION

A. The Owner reserves the right to reject any and all Bids, and to waive any irregularities or
information.

1.04 DELIVERY OF PROPOSALS

A.

A.

It is the Bidder's responsibility to deliver the proposal at the proper time to the proper place.
The mere fact that a proposal was dispatched will not be considered. The Bidder must have
the proposal delivered as specified in 1.02.

1.05 TIME OF COMPLETION

Each Bidder shall indicate on his bid the number of calendar days he will require to complete
the entire work under the Contract with all possible diligence within the time limit as
stipulated in the bid proposal. The Owner considers it imperative that the work be completed
at the earliest possible date and consideration will be given to the proposed completion date
in determining the Bidders to whom the Contract will be awarded.

END OF SECTION
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INSTRUCTIONS TO BIDDERS
PART 1
1.01 BID SUBMISSION

A. Bids signed and under seal, executed, and dated will be received by email to
ABelton@pape-dawson.com before 3:00 p.m. local standard time on 01/10/2025.

Offers submitted after the above time will be returned to the bidder unopened.
Submit required Supplements To Bid Forms with the bid documents.

Amendments to the submitted offer will be permitted if received in writing prior to bid
closing and if endorsed by the same party or parties who signed and sealed the offer.

1.02 INTENT

A. The intent of this Bid request is to obtain an offer to perform work to complete a Residention
Subdivision located in The Dominion at Brenthurst and Live Oak Valley for a Stipulated Sum
contract, in accordance with Contract Documents.

1.03 WORK IDENTIFIED IN THE CONTRACT DOCUMENTS

A.  Work of this proposed Contract comprises building construction, including general
construction Work.

B. Project Location: In The Dominion at Brenthurst and Live Oak Valley.
1.04 CONTRACT TIME

A. Identify Contract Time in the Bid Form. The completion date in the Agreement shall be the
Contract Time added to the commencement date.

B. Owner requires that under the work of this contract be completed as quickly as possible and
consideration will be given to time of completion when reviewing the submitted bids.

PART 2
2.01 DEFINITIONS

A. Bid Documents: Contract Documents supplemented with Invitation To Bid, Instructions to
Bidders, Information Available to Bidders, Bid Form Supplements To Bid Forms and
Appendices identified.

B. Bid, Offer, or Bidding: Act of submitting an offer under seal.
C. Bid Amount: Monetary sum identified by the Bidder in the Bid Form.
2.02 CONTRACT DOCUMENTS IDENTIFICATION

A. The Contract Documents are identified as Project Number 12610-06, as prepared by
Pape-Dawson Engineers, Inc. who is located at 2000 NW Loop 410, San Antonio, Texas 78213,
and with contents as identified in the Table of Contents.

2.03 AVAILABILITY
A. Complete sets of Bidding Documents shall be used in preparing bids.

B. Neither the Owner nor the Engineer assumes any responsibility for errors or
misinterpretations resulting from the use of incomplete sets of Bidding Documents.

C. Bid documents may be obtained electronically by Pape-Dawson Engineers, Inc., 2000 NW
Loop 410, San Antonio, Texas 78213, (210) 375-9000.
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An electronic set of Bid Documents can be obtained by bidders free of charge. Copies may be
purchased by paying the cost of reproduction, which will not be refunded.

Subcontractors requiring Drawings and Project Manuals must obtain them from General
Contractors or purchase sets by paying the reproduction cost, which will not be refunded.

Bid Documents are made available only for the purpose of obtaining offers for this project.
Their use does not grant a license for other purposes.

2.04 EXAMINATION

A.

E.

Bidders shall carefully examine the Bidding Documents and the Construction Site to
familiarize themselves with existing local conditions under which the work is to be performed.

Bidders shall carefully examine the Bidding Documents to verify that they agree with the
Table of Contents in the Project Manual, the Index of Drawings Sheet on the Drawings, and
the Cover Page of all Addenda. Bidders shall be responsible for obtaining any pages or sheets
which may have been inadvertently left out during the printing process.

All Bidders and Sub-bidders acknowledge and agree that any information that they may have
obtained from Owner or its Engineer relating to site conditions (including surface,
sub-surfaces and existing structures, if any), availability of materials or labor, applicable
statutes, ordinances, or regulations, and any other information not specifically provided for
otherwise in the proposed Contract Documents, including Drawings and Specifications, shall
be for general information purposes only, and Owner does not warrant or represent the
accuracy or completeness thereof. All Bidders and Sub-bidders agree that they shall and, by
submission of a bid, do warrant and represent that they have made their own independent
investigation of such matters, have reached their own conclusion with respect thereto, and
have relied completely on their own such investigations in connection with the preparation of
their bid.

Upon receipt of Bid Documents verify that documents are complete. Notify Engineer should
the documents be incomplete.

Immediately notify Engineer upon finding discrepancies or omissions in the Bid Documents.

2.05 INQUIRIES/ADDENDA

A.

Bidders shall promptly notify the Engineer of any ambiguity, inconsistency or error which they
may discover upon examination of the Bidding Documents or of the site and local conditions.
Conflict in documents not brought to the attention of the Engineer during bidding shall be
deemed to be provided at no additional cost.

Submit all questions regarding clarification or interpretation of Bidding Documents to the
office of the Engineer, Pape-Dawson Engineers, Inc., 2000 NW Loop 410, San Antonio, Texas
78213, Attn: Andrew Belton, P.E., (210) 375-9000, ABelton@ pape-dawson.com.

Submit all questions in writing by email. In the interest of time, requests may be made by
telephone, but they must be confirmed in writing the same day. Replies to questions will be
issued to all General Contractors in the form of an Addendum.

Addenda may be issued during the bidding period. All Addenda become part of Contract
Documents. Include resultant costs in the Bid Amount.

Verbal answers are not binding on any party.

12610-06
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F. Clarifications requested by bidders must be in writing not less than 7 days before date set for
receipt of bids. The reply will be in the form of an Addendum, a copy of which will be
forwarded to known recipients.

2.06 PRODUCT/ASSEMBLY/SYSTEM SUBSTITUTIONS
A. General Requirements for Substitution Requests:
B. Substitution Request Form:
C. Review and Acceptance of Request:
PART 3
3.01 SITE EXAMINATION
A. Examine the project site before submitting a bid.

B. The bidder is required to contact Engineer at the following address and phone number in
order to arrange a date and time to visit the project site: Pape-Dawson Engineers, Inc., 2000
NW Loop 410, San Antonio, Texas 78213, Attn: Andrew Belton, P.E., (210) 375-9000,
ABelton@pape-dawson.com.

C. Extra payments will not be authorized for work that could have been foreseen by careful
examination of the Site. Submission of a Bid shall constitute acceptance, by the Bidder, of
existing Site conditions as a part of the requirements for this work.

D. The Contractor shall have access to the premises during the bidding period for the purposes
of acquainting himself with the conditions.

E. The Contractor shall not enter or have access to the site in order to perform the work without
first having given timely notice to the Owner so that the necessary arrangements may be
made to enter or have access.

3.02 BASIS OF BIDS

A. Bids shall be on a lump sum price basis and shall include all costs for this Project as described
and shown by the Contract Documents. Basis for Bidding shall include brands, materials,
processes, products, persons or organizations, etc., indicated in the Contract Documents.

B. Bids shall include all Unit Price costs as indicated by the Contract Documents and Bid Form.
The bid price submitted by the Contractor shall be a lump sum price. Unit prices are
requested for the purposes of establishing costs for additional work and to evaluate the bids.
The Contractor shall guarantee himself of the accuracy of the quantities shown in the bid
form. Any quantities shown are estimates only and indicate only the magnitude of the
project and a basis for bid comparison. Any discrepancies in quantity or work necessary to
fulfill the intent of the plans shall be included, whether a bid item is included or not. Any
work required for which a bid item is not shown shall be considered subsidiary to other work
items.

C. Contractor is to perform an independent quantity take-off prior to submitting the bid, to
verify that any quantities given in the bid proposal are within five percent (5%) of the actual
quantities required to complete the construction represented by the plans and specifications.
If any quantity is found to be in error of more than five percent (5%), the Contractor shall
notify the Engineer five days prior to the bid due date.

D. Bids shall include all Alternate costs as indicated by the Contract Documents and Bid Form.
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3.03 ALTERNATES

A.

D.
E.

The Owner may, at his option, elect to proceed with any or all Alternates as set forth in the
Bidding Requirements.

Amount shown on Bid Form for each Alternate shall include profit, insurance, contingencies
and other costs incidental to performance under such Alternative.

Amount shown on Bid Form for Each Alternate shall include the making of all changes and the
installation of all materials and equipment necessary to the accomplishment of the Alternate
requirements.

Refer to the respective Section for complete Specifications of each Alternate.

If an Alternate is accepted, it shall be included as part of the Contract Document.

3.04 VOLUNTARY ALTERNATES

A.

The Contractor shall submit a list of voluntary cost-saving alternates for consideration. The

list shall be submitted along with the bid.

1. Amount shown in Bid for each Alternate shall include profit, insurance contingencies and
other costs incidental to performance under such Alternative.

2. Amount shown in Bid for each Alternate shall include the making of all changes and the
installation of all materials and equipment necessary to the accomplishment of the
Alternate requirements.

3.05 UNIT PRICES

A. Authorized work, done in addition to that indicated by the Contract Documents, will be paid
for as an extra according to the Unit Price Schedule. Costs of authorized omissions of work
from that indicated by the Contract Documents will be deducted from the Contract amount
according to the Unit Price Schedule.

B. Amounts shown on the Unit Price Schedule shall be total compensation; labor, materials,
fees, taxes, profit, overhead and insurance and other expenses to be added or deducted from
the Contract amount.

C. Unit Price Schedule form is included with the Bid Form and shall be a part of the Agreement.

3.06 BIDS

A. Bids shall be made on unaltered Bid Forms furnished by the Engineer. No oral, faxed, voice
mailed, or personal Proposals will be considered. All blank spaces shall be properly filled in by
typewriter or manually in ink.

B. Where so indicated by the make up of the Bid Form, sums shall be expressed in both words
and figures, and in case of discrepancy between the two, the written amount shall govern.

C. Any alteration or erasure to information entered in the blank spaces must be initialed by the
signer of the Bid. Bidder shall make no additional stipulations on the bid form nor qualify his
bid in any other manner.

D. Original typed sheets shall be submitted, signed in longhand below the typed name of the
person authorized to bind the Bidder to a Contract.

E. Where Bidder is a corporation, Bid must be signed with the legal name of the corporation
followed by the name of the State of Incorporation and the legal signature of a person
authorized to bind the corporation to a Contract.
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F. The bid must be accompanied by a sealed envelope marked "List of Subcontractors"
containing a list of the names and addresses of all proposed subcontractors on the project, a
general description of the work to be performed by each and an estimated dollar value of
each subcontract.

G. Upon submittal of his bid, each Bidder shall sign a statement declaring that he has received
and understands each Addendum which might be prepared during the course of the bid
process.

H. Failure to submit a Bid in the form requested, or the inclusion of conditions, limitations or

provisions distorting the intent of the Bid Documents, will render the Bid irregular and
subject to rejection.

PART 4
4.01 EVIDENCE OF QUALIFICATIONS

A. To demonstrate qualification for performing the Work of this Contract, bidders may be
requested to submit written evidence of financial position, previous experience, and current
commitments, license to perform work in the City.

4.02 SUBCONTRACTORS/SUPPLIERS/OTHERS
A. Owner reserves the right to reject a proposed subcontractor for reasonable cause.
B. Refer to General Conditions.

PART 5

5.01 SUBMISSION PROCEDURE

A. Bidders shall be solely responsible for the delivery of their bids in the manner and time
prescribed.

B. Submit one copy of the executed offer on the Bid Forms provided, signed and sealed with the
required security in a closed opaque envelope, clearly identified with bidder's name, project
name and Owner's name on the outside.

C. Ifthe Bid is sent by mail the sealed envelope shall be enclosed in a separate mailing envelope
with the notation "BID ENCLOSED", ATTN: (Owner's Name; Project Name) c/o: Pape-Dawson
Engineers, Inc., 2000 NW Loop 410, San Antonio, Texas 78213.

D. Improperly completed information, irregularities in security deposit, may be cause not to
open the Bid Form envelope and declare the bid invalid or informal.

5.02 MODIFICATION OR WITHDRAWAL OF BID

A. Bid may not be modified, withdrawn or canceled by the Bidder during the stipulated time
period following the time and date designated for the receipt of Bids, unless the award of
Contract has been delayed more than ninety (90) days.

B. Prior to the time and date designated for receipt of Bids, Bids submitted early may be
modified or withdrawn only by notice to the party receiving Bids at the place and prior to the
time designated for receipt of Bids.

C. Modification of Bids shall be in writing over the signature of the Bidder. Written confirmation
over the signature of Bidder must have been mailed and postmarked on or before the date
and time set for receipt of Bids; it shall be so worded as not to reveal the amount of the
original Bid.
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D.

Withdrawn Bids may be resubmitted up to the time designated for the receipt of Bids
provided that they are then fully in conformance with these instructions to Bidders.

5.03 BID INELIGIBILITY

A

Bids that are unsigned, improperly signed or sealed, conditional, illegible, obscure, contain
arithmetical errors, erasures, alterations, or irregularities of any kind, may at the discretion of
the Owner, be declared unacceptable.

Bid Forms, Appendices, and enclosures that are improperly prepared may, at the discretion of
Owner, be declared unacceptable.

Failure to provide security deposit, bonding or insurance requirements may, at the discretion
of Owner, invalidate the bid.

Bids are by invitation, only from selected bidders. Bids from unsolicited bidders may be
returned.

5.04 CONSIDERATION OF BIDS

A.
B.

Properly identified Bids received on time will be opened in private.

Owner reserves the right to reject any or all bids submitted, to enter into negotiations with
any bidder hereunder; to alter the Contract by agreement in writing with the successful
bidder; or to take such other steps as may insure its complete freedom of action in selecting
the successful bidder, all without any obligation or liability whatsoever to any bidder
hereunder.

All bidders shall be completely responsive to these specifications; however, should the bidder,
through his own experience, wish to make alternate suggestions regarding any phase of the
scope, terms, procedures or frequencies, he may do so as an alternate and such suggestions
must be in a separate letter enclosed with this bid.

The Owner shall have the right to reject any or all Bids and in particular to reject a Bid not
accompanied by any required bid security or data required by the Bidding Documents or a Bid
in any way incomplete or irregular.

The Owner shall have the right to waive any informality or irregularity in any Bid received.

If the Owner accepts any Alternatives, he shall have the right to accept them in any order or
combination.

Award of Contract may include full consideration of completion time, unit prices and
Alternates. Owner may accept or reject any or all Alternates.

Owner shall have the right to make such inquiries as it seems appropriate to determine the
ability of the Bidder to perform the work and the Bidder shall furnish Owner such information
for this purpose as Owner may request. The right is reserved to reject any proposal where
information submitted by such Bidder does not satisfy Owner that the Bidder is qualified to
carry out properly the terms of the contract.

The Owner reserves the right to let other contracts in connection with this work. The
Contractor shall afford other Contractors reasonable opportunity for the introduction and
storage of their materials and the execution of their work and shall properly connect and
coordinate his work with theirs.

The successful Bidder to whom the contract is awarded shall, within ten (10) days, execute
the necessary bonds and sign the Agreement. Failure to do so will be considered
abandonment by the Owner.
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K.

PART 6

Prior to any work beginning Contractor must adhere to the following requirements:

1. Afully executed Contract between Owner and Contractor.

2. A Certificate of Insurance showing that the insurance requirements outlined herein have
been met.

6.01 SECURITY DEPOSIT

A.

Bids shall be accompanied by a security deposit as follows:
1. Bid Bond of a sum no less than 5 percent of the Bid Amount in the form of a certified
check or bank check or a bid bond issued by a surety acceptable to Owner.

Endorse the Bid Bond in the name of the Owner as obligee, signed and sealed by the principal
(Contractor) and surety.

The security deposit will be returned after delivery to the Owner of the required Performance
and Payment Bond(s) by the accepted bidder.

Include the cost of bid security in the Bid Amount.
After a bid has been accepted, all securities will be returned to the respective bidders .

If no contract is awarded, all security deposits will be returned.

6.02 PERFORMANCE ASSURANCE

A.

Owner shall have the right to require Contractor to furnish a performance and payment bond
in the full amount of the contract price on a form and by a surety approved by Owner.
Bidders shall state the premium cost for the bond and name of surety in the blank spaces
provided in the proposal form. If Owner requires such bond, the premium cost given in
proposal will be paid by Owner. If Owner required a bond and a surety approved by Owner is
unwilling to execute such bond with Contractor as principal, Owner may, at its election, reject
the proposal or terminate the contract.

6.03 INSURANCE

A. Contractor will carry insurance during performance of the Contract. Bidders shall state the
limits of such insurances which they will carry and the names of the insurance carriers in the
blank spaces provided in the proposal form.

B. Contractor must provide Owner with evidence of the following minimum insurance
requirements. In no way do these minimum requirements limit the liability assumed
elsewhere in this Agreement.

1. Workers' Compensation and Employer's Liability
a. Statutory requirements in Texas to include all areas involved in operations covered
under the contract.
b. Coverage "B" - Employer's Liability, Limit - $500,000.
c. Must include Waiver of Subrogation rights against Owner.
2. Commercial General Liability
a. Commercial General Liability form, including Premises/ Operations, Independent
Contractors, Products - Completed Operations, Broad Form Property Damage
(including Completed Operations).
b. Contractual Liability, Blanket basis insuring the liability assumed under this contract.
Limits of Liability: Bodily Injury, $1,000,000 each occurrence, $2,000,000 aggregate;
Products - Completed Operations, $2,000,000 aggregate; Personal Injury,
12610-06 002113-7 PAPE-DAWSON ENGINEERS
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$1,000,000 each occurrence, $1,000,000 aggregate; and Property Damage,
$1,000,000 each occurrence, $1,000,000 aggregate.

Commercial Automobile Liability

a. Commercial Automobile Liability form, including all Owned, Non-Owned and Hired
Vehicles.

b. Limits of Liability: Bodily Injury, $1,000,000 each person, $1,000,000 each
occurrence, Property Damage, $1,000,000 each occurrence.

Umbrella Liability

a. Such insurance shall provide coverage with limits of not less than $1,000,000 per
occurrence, $1,000,000 aggregate, in excess of the underlying coverages listed
above.

Additional Requirements

a. Owner shall be included as an Additional Insured on all coverages listed above.

b. Contractor shall require the same minimum insurance requirements, as listed
above, from its subcontractors and suppliers and they shall also comply with the
additional requirements listed herein.

c. Allinsurance coverages required as herein set forth shall be at the sole cost and
expense of contractor, subcontractor, or suppliers and all deductibles shall be
assumed by, for the account of, and at the sole risk of said contractor,
subcontractor or suppliers.

d. Except where prohibited by law, all insurance policies shall contain provisions that
the insurance companies waive the rights of recovery of subrogation against Owner,
its agents, servants, invitees, employees, co-lessees, co-venturers, affiliated
companies and their insurers.

e. A Certificate of Insurance evidencing all the above must be presented to Owner
prior to commencement of the Work.

f.  The cancellation provision of such Certificate of Insurance shall provide as follows:
1) "To be effective as to certificate holder, the issuing companies must provide to

the below named certificate holder ten days' written notice prior to any
cancellation or material modification of the above referenced policies before
the expiration dates thereof."

6.04 BID FORM REQUIREMENTS

A.

Complete all requested information in the Bid Form and Appendices.

6.05 FEES FOR CHANGES IN THE WORK

A.

Include in the Bid Form, the overhead and profit fees on own Work and Work by
subcontractors, applicable for Changes in the Work, whether additions to or deductions from
the Work on which the Bid Amount is based.

Include in the Bid Form, the fees proposed for subcontract work for changes (both additions
and deductions) in the Work. Contractor shall apply fees as noted, to the subcontractor's
gross (net plus fee) costs on additional work.

6.06 SELECTION AND AWARD OF Alternates

A. Indicate variation of bid price for Alternates listed on the Bid Form. Unless otherwise
indicated, indicate Alternates as a difference in bid price by adding to or deducting from the
base bid price.
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B. Bids will be evaluated on the total of the base bid price and all of the Alternates. After
determination of the successful bidder, consideration will be given to which Alternates will be
included in the Work.

PART 7
7.01 DURATION OF OFFER

A. Bids shall remain open to acceptance and shall be irrevocable for a period of sixty (60) days
after the bid closing date.

7.02 ACCEPTANCE OF OFFER

A. Owner reserves the right to reject any or all bids submitted, to enter into negotiations with
any bidder hereunder; to alter the Contract by agreement in writing with the successful
bidder; or to take such other steps as may insure its complete freedom of action in selecting
the successful bidder, all without any obligation or liability whatsoever to any bidder
hereunder.

B. After acceptance by Owner, Owner will issue to the successful bidder, a written Notice To
Proceed.

END OF SECTION
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BID FORM
THE PROJECT AND THE PARTIES
1.01 TO:
A. (Owner)
1.02 FOR:
A.
1.03 DATE: (Bidder to enter date)

1.04 SUBMITTED BY: (Bidder to enter name and address)

A. Bidder's Full Name:

1. Address:

2. City, State, Zip:

3. The Undersigned proposes to furnish all labor, services, materials, tools and necessary
equipment for the construction of various improvements and to perform the work
required at the locations set out by the Plans and Specifications, in strict accordance
with the Contract Documents.

4. In submitting this Bid, it is understood that this Bid may not be altered or withdrawn for
a minimum of 90 calendar days, and that the Owner has reserved the right to reject any
and all Bids.

5. The Undersigned certifies that this Bid is made in good faith, without collusion or
connection with any other person, persons, partnership, company, firm, association, or
corporation offering Bids on this work, for the following sum or prices to wit:

1.05 DECLARATION
A. The undersigned hereby declares that he has visited the site and has carefully examined the

Drawings, Specifications, Contract Documents and Bidding Documents related to the work
covered by his Bid.

1.06 OFFER
A. Having examined the Place of The Work and all matters referred to in the Instructions to
Bidders and the Contract Documents for the above mentioned project, we, the undersigned,

hereby offer to enter into a Contract to perform the Work for the Unit Prices listed in this bid
form of:

dollars
(S ), in lawful money of the United States of America.

We have included the required security Bid Bond as required by the Instruction to Bidders.
All applicable federal taxes are included and State of Texas taxes are included in the Bid Price.

All Cash and Contingency Allowances described in Section 01 2100 - Allowances are included
in the Bid Sum.
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1.07 ACCEPTANCE

A. This offer shall be open to acceptance and is irrevocable for ninety days from the bid closing
date.

B. If this bid is accepted by Owner within the time period stated above, we will:
1. Execute the Agreement within seven days of receipt of Notice of Award or acceptance of
this bid.
2. Furnish the required bonds within seven days of receipt of Notice of Award or
acceptance of this bid.
3.  Commence work within days after written Notice to Proceed or acceptance of
this bid. Completion time includes days for adverse weather conditions.

C. If this bid is accepted within the time stated, and we fail to commence the Work or we fail to
provide the required Bond(s), the security deposit shall be forfeited as damages to Owner by
reason of our failure, limited in amount to the lesser of the face value of the security deposit
or the difference between this bid and the bid upon which a Contract is signed.

D. Inthe event our bid is not accepted within the time stated above, the required security
deposit shall be returned to the undersigned, in accordance with the provisions of the
Instructions to Bidders; unless a mutually satisfactory arrangement is made for its retention
and validity for an extended period of time.

1.08 CONTRACT TIME

A. If this Bid is accepted, we will complete the Work in [ ] calendar days from Notice to
Proceed or acceptance of this bid.

1.09 UNIT PRICES
A. Unit prices for specific portions of the work are listed in the bid tab following this section.
1.10 CHANGES TO THE WORK

A. When Engineer or Owner establishes that the method of valuation for Changes in the Work
will be net cost plus a percentage fee in accordance with General Conditions, our percentage

fee will be:
1. percent overhead and profit on the net cost of our own Work;
2. percent on the cost of work done by any Subcontractor.

B. On work deleted from the Contract, our credit to Owner shall be Engineer-approved net cost
plus of the overhead and profit percentage noted above.

1.11 ADDENDA

A. The following Addenda have been received. The modifications to the Bid Documents noted
below have been considered and all costs are included in the Bid Price.

1. Addendum # Dated
2.  Addendum # Dated
3. Addendum # Dated
4. Addendum # Dated
5. Addendum # Dated
6. Addendum # Dated
7. Addendum # Dated
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1.12 BID FORM SUPPLEMENTS

A.

The following information is included with Bid submission:
1. Subcontractors: , ,

2. Unit Prices: , ,

3. Alternates: , ,

The following Supplements are attached to this Bid Form and are considered an integral part

of this Bid Form:

1. Document 00 4322 - Unit Prices Form: Include a listing of unit prices specifically
requested by Contract Documents.

2. Document 00 4323 - Alternatives: Include the cost variations to the Bid Price applicable
to the Work.

3. Document 00 4327 - Separate Prices Break-Out Form: Include a listing of separate prices
as specifically requested in Contract Documents.

4. Document 00 4336 - Proposed Subcontractors Form: Include the names of
Subcontractors and the portions of the Work they will perform.

5. Document 00 4373 - Proposed Schedule of Values Form identifies the Bid Sum
segmented into portions as requested.

Bonds:
1. Payment and performance bonds running to the Owner pursuant to Article 1.02,
INSTRUCTION FOR BIDDERS.
a. Premium:
b. Name and Address of Surety:
1)
2)
Insurance
1. Insurance pursuant to Article 1.16, INSTRUCTION FOR BIDDERS (show normal coverage).
a. Workmen's Compensation Insurance complying with the laws of the state:

1) Carrier:
b. Employer's Liability Insurance:
1) Carrier:
2) s
c. Comprehensive General Liability and Property Damage Insurance:
1) Carrier:
2) s
d. Comprehensive Automobile Liability and Property Damage Insurance:
1) Carrier:
2) s

1.13 BID FORM SIGNATURE(S)
A. The Corporate Seal of

B.

1.
2. (Bidder - print the full name of your firm)

was hereunto affixed in the presence of:
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1.

2.  (Authorized signing officer, Title)
3. (Seal)

4,

5. (Authorized signing officer, Title)

(Seal)
END OF SECTION
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AGREEMENT FORM

PART 1 GENERAL
1.01 FORM OF AGREEMENT

A. The Agreement to be executed is attached following this page.
1.02 RELATED REQUIREMENTS

A. Section 00 7200 - General Conditions.

B. Section 00 7300 - Supplementary Conditions.

C. Section 01 4216 - Definitions.
1.03 MODIFICATIONS TO THE AGREEMENT FORM

A.

B.

C.
PART 2 PRODUCTS (NOT USED)
PART 3 EXECUTION (NOT USED)

END OF SECTION
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AGREEMENT
PART 1 GENERAL
1.01 AGREEMENT FORM

A. The "Standard Form of Agreement Between Owner and Contractor on the Basis of a
Stipulated Price" where the Basis of Payment is a Stipulated Sum, prepared by Engineers Joint
Contract Documents Committee (EJCDC No. C-520 - 2018 Edition), will be the form used as a
Contract for this Project.

B. A copy of the Document is available for review at the office of the Engineer. It shall be
construed that this Document is included in this Project Manual and shall apply to every
Section as if written in full therein.

END OF SECTION
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CONDITIONS OF THE CONTRACT
PART 1 GENERAL

1.01 GENERAL CONDITIONS

A. The General Conditions of this Contract is the Engineers Joint Contract Documents Committee
(EJCDC) Document C-700 "Standard General Conditions of the Construction Contract", 2018
Edition, hereinafter referred to as the "General Conditions".

B. A copy of the Document is available for review at the office of the Engineer. It shall be
construed that this Document is included in this Project Manual and shall apply to each and
every Section of the Work as though written in full therein.

END OF SECTION
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PRICE AND PAYMENT PROCEDURES
PART 1 GENERAL
1.01 SECTION INCLUDES
A. Procedures for preparation and submittal of applications for progress payments.
Documentation of changes in Contract Sum and Contract Time.
Change procedures.

Correlation of Contractor submittals based on changes.

mo o ®

Procedures for preparation and submittal of application for final payment.
1.02 RELATED REQUIREMENTS
Section 00 5000 - Contracting Forms and Supplements.
Document 00 5200 - Agreement Form
Document 00 7200 - General Conditions and Document 00 7300 - Supplementary Conditions.
Document 00 7300 - Supplementary Conditions.
Section 01 2100 - Allowances.
Section 01 2200 - Unit Prices.
G. Section 01 7000 - Execution and Closeout Requirements.
1.03 SCHEDULE OF VALUES

A. Electronic media printout including equivalent information will be considered in lieu of
standard form specified; submit draft to Engineer for approval.

mm oo w >

B. Submit Schedule of Values in duplicate within 15 days after date of Owner-Contractor
Agreement.

C. Format: Utilize the Table of Contents of this Project Manual. Identify each line item with
number and title of the specification section. Identify site mobilization.

D. Include in each line item, the amount of Allowances specified in this section. For unit cost
Allowances, identify quantities taken from Contract Documents multiplied by the unit cost to
achieve the total for the item.

E. Include within each line item, a direct proportional amount of Contractor's overhead and
profit.
F. Revise schedule to list approved Change Orders, with each Application For Payment.
1.04 APPLICATIONS FOR PROGRESS PAYMENTS
A. Payment Period: Submit at intervals stipulated in the Agreement.

B. Electronic media printout including equivalent information will be considered in lieu of
standard form specified; submit sample to Engineer for approval.

Forms filled out by hand will not be accepted.

For each item, provide a column for listing each of the following:
1. Item Number.

2. Description of work.

3. Scheduled Values.

4. Previous Applications.
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Work in Place and Stored Materials under this Application.
Authorized Change Orders.

Total Completed and Stored to Date of Application.
Percentage of Completion.

Balance to Finish.

10. Retainage.

LN oW,

Execute certification by signature of authorized officer.

Use data from approved Schedule of Values. Provide dollar value in each column for each line
item for portion of work performed and for stored products.

List each authorized Change Order as a separate line item, listing Change Order number and
dollar amount as for an original item of work.

Submit a minimum of five copies of each Application for Payment.

Include the following with the application:

1. Transmittal letter.

2. Construction progress schedule, revised and current.

3. Current construction photographs, if required.

4. Partial release of liens from major subcontractors and vendors.

5. Any waivers.

6. Project record documents, for review by Owner which will be returned to the
Contractor.

7. Affidavits attesting to off-site stored products.

When Engineer requires substantiating information, submit data justifying dollar amounts in
guestion. Provide one copy of data with cover letter for each copy of submittal. Show
application number and date, and line item by number and description.

1.05 MODIFICATION PROCEDURES

A.

Submit name of the individual authorized to receive change documents and who will be
responsible for informing others in Contractor's employ or subcontractors of changes to
Contract Documents.

For minor changes not involving an adjustment to the Contract Sum or Contract Time,
Engineer will issue instructions directly to Contractor.

For other required changes, Engineer will issue a document signed by Owner instructing

Contractor to proceed with the change, for subsequent inclusion in a Change Order.

1. The document will describe the required changes and will designate method of
determining any change in Contract Sum or Contract Time.

2.  Promptly execute the change.

For changes for which advance pricing is desired, Engineer will issue a document that includes
a detailed description of a proposed change with supplementary or revised drawings and
specifications and the period of time during which the requested price will be considered
valid. Contractor shall prepare and submit a fixed price quotation within five days.

Contractor may propose a change by submitting a request for change to Engineer, describing
the proposed change and its full effect on the work, with a statement describing the reason
for the change, and the effect on the Contract Sum and Contract Time with full
documentation. Document any requested substitutions in accordance with Section 01 6000.
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K.

Computation of Change in Contract Amount: As specified in the Agreement and Conditions of

the Contract.

1. Forchange requested by Engineer for work falling under a fixed price contract, the
amount will be based on Contractor's price quotation.

2.  For change requested by Contractor, the amount will be based on the Contractor's
request for a Change Order as approved by Engineer.

3. For pre-determined unit prices and quantities, the amount will be based on the fixed
unit prices.

4. For change ordered by Engineer without a quotation from Contractor, the amount will
be determined by Engineer based on the Contractor's substantiation of costs as specified
for Time and Material work.

Substantiation of Costs: Provide full information required for evaluation.
1. Onrequest, provide the following data:
Quantities of products, labor, and equipment.
Taxes, insurance, and bonds.
Overhead and profit.
Justification for any change in Contract Time.
Credit for deletions from Contract, similarly documented.
2. Support each claim for additional costs with additional information:
a. Origin and date of claim.
b. Dates and times work was performed, and by whom.
c. Time records and wage rates paid.
d. Invoices and receipts for products, equipment, and subcontracts, similarly
documented.
3. For Time and Material work, submit itemized account and supporting data after
completion of change, within time limits indicated in the Conditions of the Contract.

© oo oo

Execution of Change Orders: Engineer will issue Change Orders for signatures of parties as
provided in the Conditions of the Contract.

After execution of Change Order, promptly revise Schedule of Values and Application for
Payment forms to record each authorized Change Order as a separate line item and adjust the
Contract Sum.

Promptly revise progress schedules to reflect any change in Contract Time, revise
sub-schedules to adjust times for other items of work affected by the change, and resubmit.

Promptly enter changes in Project Record Documents.

1.06 APPLICATION FOR FINAL PAYMENT

A. Prepare Application for Final Payment as specified for progress payments, identifying total
adjusted Contract Sum, previous payments, and sum remaining due.

B. Application for Final Payment will not be considered until the following have been
accomplished:
1. All closeout procedures specified in Section 01 7000.
2. All plan of record drawings are provided.
3. All warranty documents are provided.
4. All owner's manuals are provided.
5.  All as-built drawings for public improvements are provided.
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6. All testing results are provided.
7. All observation records are provided.
8. The owner's punch list has been completed.

PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION - NOT USED
END OF SECTION

12/24
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PROJECT MEETINGS
PART 1 - GENERAL
1.01 PRE-CONSTRUCTION MEETING

A. Contractor will schedule and administer a pre-construction meeting within 15 days after date
of Notice to Proceed.

Location: A central site, convenient for all parties, provided by Contractor.

C. Attendance
1. Owner's Representative.
2. Engineer's Representative.
3. Contractor's Superintendent.
4. Others as appropriate.

D. Agenda

Contractor's progress and schedule chart.

Review of required submittals.

Processing of applications for payment.

Critical work sequencing.

Equipment and supply deliveries.

Storage areas, security housekeeping and Owner's needs.

Record minutes and distribute copies within three days after meeting to participants,
with one copy each to Engineer, Owner, participants, and those affected by decisions
made.

1.02 PROGRESS MEETINGS

A. Contractor shall schedule regular periodic meetings, as required.

NoukwnpRE

B. Hold called meetings as required by progress of the work.
C. Attendance:

1. Engineer's Representative.

2. Suppliers as appropriate to the agenda.

3. Others as appropriate.

END OF SECTION
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QUALITY REQUIREMENTS

PART 1 GENERAL
1.01 SECTION INCLUDES

A
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G.

Submittals.

References and standards.

Testing and inspection agencies and services.
Control of installation.

Tolerances.

Manufacturers' field services.

Defect Assessment.

1.02 RELATED REQUIREMENTS

A.
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Document 00 3100 - Available Project Information.
Document 00 7200 - General Conditions.

Section 01 2100 - Allowances.

Section 01 3000 - Administrative Requirements.
Section 01 4216 - Definitions.

Section 01 6000 - Product Requirements.

1.03 REFERENCE STANDARDS

A.

E.

ASTM C1077 - Standard Practice for Laboratories Testing Concrete and Concrete Aggregates
for Use in Construction and Criteria for Laboratory Evaluation; 2014.

ASTM C1093 - Standard Practice for Accreditation of Testing Agencies for Masonry; 2013.

ASTM D3740 - Standard Practice for Minimum Requirements for Agencies Engaged in the
Testing and/or Inspection of Soil and Rock as Used in Engineering Design and Construction;
2012a.

ASTM E329 - Standard Specification for Agencies Engaged in Construction Inspection and/or
Testing; 2014a.

ASTM E543 - Standard Specification for Agencies Performing Nondestructive Testing; 2013.

1.04 SUBMITTALS

A.
B.

See Section 01 3000 - Administrative Requirements, for submittal procedures.

Design Data: Submit for Engineer's knowledge as contract administrator for the limited
purpose of assessing compliance with information given and the design concept expressed in
the Contract Documents, or for Owner's information.

Test Reports: After each test/inspection, promptly submit one copy of report to Architect,
Contractor, Owner, and Engineer.
1. Include:
a. Dateissued.
Project title and number.
Name of inspector.
Date and time of sampling or inspection.
Identification of product and specifications section.

® oo o
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f.  Location in the Project.
g. Type of test/inspection.
h. Date of test/inspection.
i.  Results of test/inspection.
j. Compliance with Contract Documents.
k. When requested by Engineer, provide interpretation of results.
2. Test report submittals are for Engineer's knowledge as contract administrator for the
limited purpose of assessing compliance with information given and the design concept
expressed in the Contract Documents, or for Owner's information.

Certificates: When specified in individual specification sections, submit certification by the

manufacturer and Contractor or installation/application subcontractor to Engineer, in

guantities specified for Product Data.

1. Indicate material or product complies with or exceeds specified requirements. Submit
supporting reference data, affidavits, and certifications as appropriate.

2. Certificates may be recent or previous test results on material or product, but must be
acceptable to Engineer.

Manufacturer's Instructions: When specified in individual specification sections, submit
printed instructions for delivery, storage, assembly, installation, start-up, adjusting, and
finishing, for the Owner's information. Indicate special procedures, perimeter conditions
requiring special attention, and special environmental criteria required for application or
installation.

Manufacturer's Field Reports: Submit reports for Engineer's benefit as contract administrator

or for Owner.

1.  Submit report in duplicate within 30 days of observation to Engineer for information.

2. Submit for information for the limited purpose of assessing compliance with information
given and the design concept expressed in the Contract Documents.

Erection Drawings: Submit drawings for Engineer's benefit as contract administrator or for

Owner.

1. Submit for information for the limited purpose of assessing compliance with information
given and the design concept expressed in the Contract Documents.

2. Dataindicating inappropriate or unacceptable Work may be subject to action by
Engineer or Owner.

1.05 REFERENCES AND STANDARDS

A.

For products and workmanship specified by reference to a document or documents not
included in the Project Manual, also referred to as reference standards, comply with
requirements of the standard, except when more rigid requirements are specified or are
required by applicable codes.

Comply with reference standard of date of issue current on date of Contract Documents,
except where a specific date is established by applicable code.

Obtain copies of standards where required by product specification sections.

Maintain copy at project site during submittals, planning, and progress of the specific work,
until Substantial Completion.

Should specified reference standards conflict with Contract Documents, request clarification
from Engineer before proceeding.
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F.

Neither the contractual relationships, duties, or responsibilities of the parties in Contract nor
those of Engineer shall be altered from Contract Documents by mention or inference
otherwise in any reference document.

1.06 Testing and Inspection Agencies and Services

A. Owner will employ and pay for services of an independent testing agency to perform other
specified testing.

PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION
3.01 CONTROL OF INSTALLATION

A.

A.

C.

A.
B.

Monitor quality control over suppliers, manufacturers, products, services, site conditions, and
workmanship, to produce work of specified quality.

Comply with manufacturers' instructions, including each step in sequence.

Should manufacturers' instructions conflict with Contract Documents, request clarification
from Engineer before proceeding.

Comply with specified standards as minimum quality for the work except where more
stringent tolerances, codes, or specified requirements indicate higher standards or more
precise workmanship.

Have work performed by persons qualified to produce required and specified quality.

Verify that field measurements are as indicated on shop drawings or as instructed by the
manufacturer.

Secure products in place with positive anchorage devices designed and sized to withstand
stresses, vibration, physical distortion, and disfigurement.

3.02 TOLERANCES

Monitor fabrication and installation tolerance control of products to produce acceptable
Work. Do not permit tolerances to accumulate.

Comply with manufacturers' tolerances. Should manufacturers' tolerances conflict with
Contract Documents, request clarification from Engineer before proceeding.

Adjust products to appropriate dimensions; position before securing products in place.
3.03 TESTING AND INSPECTION

See individual specification sections for testing, inspection, and reporting required.

Testing Agency Duties:

1.
2.

Test samples of mixes submitted by Contractor.

Provide qualified personnel at site. Cooperate with Engineer and Contractor in
performance of services.

Perform specified sampling and testing of products in accordance with specified
standards.

Ascertain compliance of materials and mixes with requirements of Contract Documents.
Promptly notify Engineer and Contractor of observed irregularities or non-compliance of
Work or products.

Perform additional tests and inspections required by Engineer.

Attend preconstruction meetings and progress meetings.
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8.  Submit reports of all tests/inspections specified.

C. Limits on Testing/Inspection Agency Authority:
1. Agency may not release, revoke, alter, or enlarge on requirements of Contract
Documents.
2. Agency may not approve or accept any portion of the Work.
3. Agency may not assume any duties of Contractor.
4. Agency has no authority to stop the Work.

D. Contractor Responsibilities:
1. Deliver to agency at designated location, adequate samples of materials proposed to be
used that require testing, along with proposed mix designs.
2. Cooperate with laboratory personnel, and provide access to the Work and to
manufacturers' facilities.
3. Provide incidental labor and facilities:
a. To provide access to Work to be tested/inspected.
b. To obtain and handle samples at the site or at source of Products to be
tested/inspected.
c. To facilitate tests/inspections.
d. To provide storage and curing of test samples.
4. Notify Engineer and laboratory 24 hours prior to expected time for operations requiring
testing/inspection services.
5. Employ services of an independent qualified testing laboratory and pay for additional
samples, tests, and inspections required by Contractor beyond specified requirements.

E. Re-testing required because of non-compliance with specified requirements shall be
performed by the same agency on instructions by Engineer.

F. Re-testing required because of non-compliance with specified requirements shall be paid for
by Contractor.

3.04 MANUFACTURERS' FIELD SERVICES

A.  When specified in individual specification sections, require material or product suppliers or
manufacturers to provide qualified staff personnel to observe site conditions, conditions of
surfaces and installation, quality of workmanship, start-up of equipment, test, adjust, and
balance equipment, and other quality control measures as applicable, and to initiate
instructions when necessary.

B. Submit qualifications of observer to Engineer 30 days in advance of required observations.
1. Observer subject to approval of Engineer.
2. Observer subject to approval of Owner.

C. Report observations and site decisions or instructions given to applicators or installers that
are supplemental or contrary to manufacturers' written instructions.

3.05 DEFECT ASSESSMENT
A. Replace Work or portions of the Work not complying with specified requirements.

B. If, in the opinion of Engineer, it is not practical to remove and replace the work, Engineer will
direct an appropriate remedy or adjust payment.

END OF SECTION
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VEHICULAR ACCESS AND PARKING

PART 1 GENERAL
1.01 SECTION INCLUDES

A. Access roads.
Parking.
Existing pavements and parking areas.
Permanent pavements and parking facilities.
Construction parking controls.
Flag persons.

Flares and lights.
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Haul routes.

Traffic signs and signals.
J.  Maintenance.
K. Removal, repair.
L.  Mud from site vehicles.
1.02 RELATED REQUIREMENTS
A. Section 01 5713 - Temporary Erosion and Sediment Control.
PART 2 PRODUCTS
2.01 MATERIALS

A. Materials for Permanent Construction: As specified in product specification sections,
including earthwork, paving base, and paving.

2.02 SIGNS, SIGNALS, AND DEVICES
A. Post Mounted and Wall Mounted Traffic Control and Informational Signs: As required by local
jurisdictions.
B. Traffic Control Signals: As approved by local jurisdictions.
C. Traffic Cones and Drums, Flares and Lights: As approved by local jurisdictions.
D. Flag Person Equipment: As required by local jurisdictions.
PART 3 EXECUTION
3.01 PREPARATION

A. Clear areas, provide surface and storm drainage of road, parking, area premises, and adjacent
areas.

B. Contractor shall obtain all permits and comply with all state and local codes for onsite fuel
storage.

3.02 ACCESS ROADS
A. Use of existing on-site streets for construction traffic is not permitted.

B. Tracked vehicles not allowed on paved areas.
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C. Construct new temporary all-weather access roads from public thoroughfares to serve
construction area, of a width and load bearing capacity to provide unimpeded traffic for
construction purposes.

D. Construct temporary bridges and culverts to span low areas and allow unimpeded drainage.

Extend and relocate as work progress requires, provide detours as necessary for unimpeded
traffic flow.

F. Provide unimpeded access for emergency vehicles. Maintain 20 foot width driveways with
turning space between and around combustible materials.

G. Provide and maintain access to fire hydrants and control valves free of obstructions.
3.03 PARKING
A. Use of designated areas of existing parking facilities by construction personnel is permitted.
B. Use of new parking facilities by construction personnel is not permitted.
C. Use of designated areas of new parking facilities by construction personnel is permitted.
D. Arrange for temporary parking areas to accommodate use of construction personnel.
E. When site space is not adequate, provide additional off-site parking.
3.04 Permanent pavements and parking facilities

A. Prior to Substantial Completion the base for permanent roads and parking areas may be used
for construction traffic.

B. Avoid traffic loading beyond paving design capacity. Tracked vehicles not allowed.
3.05 CONSTRUCTION PARKING CONTROL

A. Control vehicular parking to prevent interference with public traffic and parking, access by
emergency vehicles, and Owner's operations.

B. Monitor parking of construction personnel's vehicles in existing facilities. Maintain vehicular
access to and through parking areas.

C. Prevent parking on or adjacent to access roads or in non-designated areas.
3.06 FLAG PERSONS

A. Provide trained and equipped flag persons to regulate traffic when construction operations or
traffic encroach on public traffic lanes.

3.07 FLARES AND LIGHTS
A. Use flares and lights during hours of low visibility to delineate traffic lanes and to guide traffic.
3.08 HAUL ROUTES

A. Consult with authority having jurisdiction, establish public thoroughfares to be used for haul
routes and site access.

Drawings indicate haul routes designated by authorities for use of construction traffic.
Confine construction traffic to designated haul routes.

Provide traffic control at critical areas of haul routes to regulate traffic, to minimize
interference with public traffic.
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3.09 TRAFFIC SIGNS AND SIGNALS

A. At approaches to site and on site, install at crossroads, detours, parking areas, and elsewhere
as needed to direct construction and affected public traffic.

B. Install and operate automatic traffic control signals to direct and maintain orderly flow of
traffic in areas under Contractor's control, and areas affected by Contractor's operations.

C. Relocate as work progresses, to maintain effective traffic control.
3.10 MAINTENANCE

A. Maintain traffic and parking areas in a sound condition free of excavated material,
construction equipment, products, mud, snow, and ice.

B. Maintain existing and new permanent paved areas used for construction; promptly repair
breaks, potholes, low areas, standing water, and other deficiencies, to maintain paving and
drainage in original, or specified, condition.

3.11 REMOVAL AND REPAIR
A. Remove temporary roads when permanent paving is usable.

B. Remove underground work and compacted materials to a depth of 2 feet; fill and grade site
as specified.

Repair existing and new permanent facilities damaged by use, to original condition.
Remove equipment and devices when no longer required.

Repair damage caused by installation.

mm oo

Remove post settings to a depth of 2 feet.
3.12 MUD FROM SITE VEHICLES

A. Provide means of removing mud from vehicle wheels before entering streets.
END OF SECTION
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TEMPORARY EROSION AND SEDIMENT CONTROL

PART 1 GENERAL
1.01 SECTION INCLUDES

A.
B.

m m oo

Prevention of erosion due to construction activities.

Prevention of sedimentation of waterways, open drainage ways, and storm and sanitary
sewers due to construction activities.

Restoration of areas eroded due to insufficient preventive measures.
Revegetation of disturbed areas.
Performance bond.

Compensation of Owner for fines levied by authorities having jurisdiction due to
non-compliance by Contractor.

1.02 RELATED REQUIREMENTS

m o 0O w >

Section 31 1000 - Site Clearing.
Section 31 2200 - Grading.
Section 31 2316 - Excavation.
Section 31 2323 - Fill.

Section 31 3700 - Riprap.

1.03 REFERENCE STANDARDS

A.

ASTM D4355/D4355M - Standard Test Method for Deterioration of Geotextiles by Exposure
to Light, Moisture and Heat in a Xenon Arc Type Apparatus; 2014.

ASTM D4491/D4491M - Standard Test Methods for Water Permeability of Geotextiles by
Permittivity; 2017.

ASTM D4533 - Standard Test Method for Trapezoid Tearing Strength of Geotextiles; 2011.

ASTM D4632/D4632M - Standard Test Method for Grab Breaking Load and Elongation of
Geotextiles; 2015a.

ASTM D4751 - Standard Test Method for Determining Apparent Opening Size of a Geotextile;
2012.

ASTM D4873 - Standard Guide for Identification, Storage, and Handling of Geosynthetic Rolls
and Samples; 2002 (Reapproved 2009).

EPA (NPDES) - National Pollutant Discharge Elimination System (NPDES), Construction General
Permit; Current Edition.

FHWA FLP-94-005 - Best Management Practices for Erosion and Sediment Control; 1995.

USDA TR-55 - Urban Hydrology for Small Watersheds; USDA Natural Resources Conservation
Service; 2009.

Texas Commission on Environmental Quality - Storm Water Pollution Prevention Plan
(SWPPP) requirements.

State, local, County and Municipal SWPPP requirements.
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1.04 PERFORMANCE REQUIREMENTS

A.

mm o o0 w

Comply with all requirements for erosion and sedimentation control, as specified for the
Texas Pollutant Discharge Elimination System (TPDES), Phases | and Il, under requirements for
the Construction General Permit (CGP); current edition.

Comply with all more stringent requirements of the County and municipal.

Comply with all requirements of the SWPPP for erosion and sedimentation control.
Best Management Practices Standard: FHWA FLP-94-005.

Runoff Calculation Standard for Urban Areas: USDA TR-55.

Develop and follow an Erosion and Sedimentation Prevention Plan and submit periodic
inspection reports.

Do not begin clearing, grading, or other work involving disturbance of ground surface cover

until applicable permits have been obtained; furnish all documentation required to obtain

applicable permits.

1. Contractor will obtain permits and pay for securities required by authority having
jurisdiction.

2. Owner will withhold payment to Contractor equivalent to all fines resulting from
non-compliance with applicable regulations.

If required by the Owner, provide a Performance Bond covering erosion and sedimentation
preventive measures only, in an amount equal to 100 percent of the cost of erosion and
sedimentation control work.

Timing: Put preventive measures in place as soon as possible before disturbance of surface
cover and before precipitation occurs.

Storm Water Runoff: Control increased storm water runoff due to disturbance of surface

cover due to construction activities for this project.

1. Prevent runoff into storm and sanitary sewer systems, including open drainage channels,
in excess of actual capacity or amount allowed by authorities having jurisdiction,
whichever is less.

2. Anticipate runoff volume due to the most extreme short term and 24-hour rainfall
events that might occur in 10 years.

Erosion On Site: Minimize wind, water, and vehicular erosion of soil on project site due to

construction activities for this project.

1. Control movement of sediment and soil from temporary stockpiles of soil.

2. Prevent development of ruts due to equipment and vehicular traffic.

3. If erosion occurs due to non-compliance with these requirements, restore eroded areas
at no cost to Owner.

Erosion Off Site: Prevent erosion of soil and deposition of sediment on other properties

caused by water leaving the project site due to construction activities for this project.

1. Prevent windblown soil from leaving the project site.

2. Prevent tracking of mud and sediment onto public roads outside site.

3. Prevent mud and sediment from flowing onto sidewalks and pavements.

4. If erosion occurs due to non-compliance with these requirements, restore eroded areas
at no cost to Owner.
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Sedimentation of Waterways On Site: Prevent sedimentation of waterways on the project
site, including rivers, streams, lakes, ponds, open drainage ways, storm sewers, and sanitary
sewers.

1. If sedimentation occurs, install or correct preventive measures immediately at no cost to
Owner; remove deposited sediments; comply with requirements of authorities having
jurisdiction.

2. If sediment basins are used as temporary preventive measures, pump dry and remove
deposited sediment after each storm.

Sedimentation of Waterways Off Site: Prevent sedimentation of waterways off the project
site, including rivers, streams, lakes, ponds, open drainage ways, storm sewers, and sanitary
sewers.

1. If sedimentation occurs, install or correct preventive measures immediately at no cost to
Owner; remove deposited sediments; comply with requirements of authorities having
jurisdiction.

Open Water: Prevent standing water that could become stagnant.

Maintenance: Maintain temporary preventive measures until permanent measures have
been established.

PART 2 PRODUCTS
2.01 MATERIALS

A

Mulch:

1. Straw or hay.

2.  Wood waste, chips, or bark.

3. Erosion control matting or netting.

Grass Seed For Temporary Cover: Select a species appropriate to climate, planting season,
and intended purpose. If same area will later be planted with permanent vegetation, do not
use species known to be excessively competitive or prone to volunteer in subsequent
seasons.

Bales: Bound, rectangular straw bales.

Bale Stakes:

1. Steel U- or T-section.

2. Wood.

3. Minimum Length: 3 feet.

Silt Fence Fabric: Polypropylene, polyethylene, or polyamide woven or nonwoven geotextile

fabric resistant to common soil chemicals, mildew, and insects; non-biodegradable; in longest

lengths possible; fabric including seams with the following minimum average roll lengths:

1. Minimum Unit Weight: 4.5 oz/yd.

2. Minimum Width: 36 inches.

3. Average Opening Size: 30 U.S. Std. Sieve, maximum, when tested in accordance with
ASTM D4751.

4.  Mullen Burst Strength: 190 Ib/sq in.

5.  Permittivity: 0.05 sec”-1, minimum, when tested in accordance with ASTM
D4491/D4491M.

6. Ultraviolet Resistance: Retaining at least 70 percent of tensile strength, when tested in
accordance with ASTM D4355/D4355M after 500 hours exposure.
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7. Elongation: 15 to 30 percent, when tested in accordance with ASTM D4632/D4632M.

8. Tear Strength: 55 pounds-force, minimum, when tested in accordance with ASTM
D4533.

9. Color: Manufacturer's standard, with embedment and fastener lines preprinted.

10. Woven Wire Backing: 2"x4" 12 gauge (min.), welded wire, galvanized.

Silt Fence Posts:

1. Steel Y- or T-section, with minimum mass of 1.25 Ib per linear foot.
2. Minimum Length: 4 feet.

3. Galvanized or painted surface.

4. Brindle Hardness: Greater than 140.

Riprap: See Section 31 3700.

Filter Bags: Polypropylene, polyethylene or polyamide woven fabric.

1. Unit Weight: 4 oz/sq yd.

2. Mullen Burst Strength: Greater than 300 psi.

3. Ultraviolet Resistance: Retaining at least 70 percent of tensile strength, when tested in
accordance with ASTM D 4355 after 500 hours exposure.

4. Filter Bag Fill: Washed pea gravel to coarse ground (0.31" to 0.75" diameter).

Rock Berms

1. Rock: Clean, open graded, 3 to 5 inch diameter; high velocity areas should use 5 to 8 inch
diameter.

2. Woven wire; 20 gauge, maximum 1" opening, galvanized, secured with shoat rings.

Stabilized Construction Entrance

1. Rock: 4" to 8", washed.

2. Fabric: Geotextile specific for soil filtration; 6 0z/sq yd; Mullen burst rating of 140 Ib/sq
in, greater than #50 sieve opening size.

PART 3 EXECUTION
3.01 EXAMINATION

A.

Examine site and identify existing features that contribute to erosion resistance; maintain
such existing features to greatest extent possible.

3.02 PREPARATION

A.

Schedule work so that soil surfaces are left exposed for the minimum amount of time.

3.03 SCOPE OF PREVENTIVE MEASURES

A.

In all cases, if permanent erosion resistant measures have been installed temporary
preventive measures are not required.

Construction Entrances: Traffic-bearing aggregate surface.

1. Width: 12 feet, minimum, or full width of driveway, whichever is greater.

2. Length: 50 feet, minimum.

3. Provide at each construction entrance from public right-of-way.

4. Where necessary to prevent tracking of mud onto right-of-way, provide wheel washing
area out of direct traffic lane, with drain into sediment trap or basin.

Linear Sediment Barriers: Made of silt fences or rock riprap.
1. Provide linear sediment barriers as detailed on drawings with the following parameters:
a. Along downhill perimeter edge of disturbed areas, including soil stockpiles.
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b. Along the top of the slope or top bank of drainage channels and swales that
traverse disturbed areas.

c. Along the toe of cut slopes and fill slopes.

d. Perpendicular to flow across the bottom of existing and new drainage channels and
swales that traverse disturbed areas or carry runoff from disturbed areas; space at
maximum of 200 feet apart.

e. Across the entrances to culverts that receive runoff from disturbed areas.

D. Storm Drain Curb Inlet Sediment Trap: Protect each curb inlet using one of the following
measures:
1. Bagged gravel inlet protection: As detailed on drawings.

E. Storm Drain Inlet: As detailed on drawings.

F. Temporary Splash Pads: Stone aggregate over filter fabric; size to suit application; provide at
downspout outlets and storm water outlets.

G. Soil Stockpiles: Protect using one of the following measures:
1. Cover with polyethylene film, secured by placing soil on outer edges.
2. Cover with mulch at least 4 inches thickness of pine needles, sawdust, bark, wood chips,
or shredded leaves, or 4 inches of straw or hay.

H. Mulching: Use only for areas that may be subjected to erosion for less than 6 months.
1. Wood Waste: Use only on slopes 3:1 or flatter; no anchoring required.

I.  Temporary Seeding: Use where temporary vegetated cover is required.
3.04 INSTALLATION

A. Traffic-Bearing Aggregate Surface:
1. Excavate minimum of 3 inches.
2.  Place geotextile fabric full width and length, with minimum 12 inch overlap at joints.
3. Place and compact at least 6 inches of 1 1/2 to 3 1/2 inch diameter stone.
4. Reference details on the drawings.

B. Silt Fences:

1. Install with top of fabric at nominal height and embedment indicated on drawings.

2. Embed bottom of fabric in a trench on the upslope side of fence, with 6 inches of fabric
laid flat on bottom of trench facing upslope; backfill trench and compact.

3. Do not splice fabric width; minimize splices in fabric length; splice at post only,
overlapping at least 18 inches, with extra post.

4. Fasten fabric to steel posts using wire, nylon cord, or integral pockets.

5. Wherever runoff will flow around end of barrier or over the top, provide temporary
splash pad or other outlet protection; at such outlets in the run of the barrier, make
barrier not more than 12 inches high with post spacing not more than 4 feet.

6. Reference details on the drawings.

C. Straw Bale Rows:
1. Install bales in continuous rows with ends butting tightly, with one bale at each end of
row turned uphill.
2. Install bales so that bindings are not in contact with the ground.
Embed bales at least 4 inches in the ground.
4.  Anchor bales with at least two stakes per bale, driven at least 18 inches into the ground;
drive first stake in each bale toward the previously placed bale to force bales together.

w
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5. Fill gaps between ends of bales with loose straw wedged tightly.
6. Place soil excavated for trench against bales on the upslope side of the row, compacted.

D. Mulching Over Large Areas:

1. Dry Straw and Hay: Apply 2-1/2 tons per acre; anchor using dull disc harrow or
emulsified asphalt applied using same spraying machine at 100 gallons of water per ton
of mulch.

2.  Wood Waste: Apply 6 to 9 tons per acre.

3.  Erosion Control Matting: Comply with manufacturer's instructions.

E. Mulching Over Small and Medium Areas:

1. Dry Straw and Hay: Apply 4 to 6 inches depth.

2.  Wood Waste: Apply 2 to 3inches depth.

3. Pine Needles: Apply 2 to 3 inches depth.

4. Erosion Control Matting: Comply with manufacturer's instructions.

F. Temporary Seeding:

1. When hydraulic seeder is used, seedbed preparation is not required.

2. When surface soil has been sealed by rainfall or consists of smooth undisturbed cut
slopes, and conventional or manual seeding is to be used, prepare seedbed by scarifying
sufficiently to allow seed to lodge and germinate.

3. If temporary mulching was used on planting area but not removed, apply nitrogen
fertilizer at 1 pound per 1000 sq ft.

4. On soils of very low fertility, apply 10-10-10 fertilizer at rate of 12 to 16 pounds per 1000
sq ft.

5. Incorporate fertilizer into soil before seeding.

6. Apply seed uniformly; if using drill or cultipacker seeders place seed 1/2 to 1 inch deep.

7. lrrigate as required to thoroughly wet soil to depth that will ensure germination, without
causing runoff or erosion.

8. Repeatirrigation as required until grass is established.

G. Rock Berms

1. Layout the woven wire mesh sheathing perpendicular to the direction of runoff.

2. Rock berm will have a minimum top width of 2 feet with side slopes being 2:1 (h:v) or
flatter.

3. Place rock along the sheathing to a height not less than 18".

4. Wrap the wire sheathing around the rock and secure with tie wire so that the ends of the
sheathing overlap a minimum of 2 inches.

5. Tie the ends of the berm into the existing upslope grade and bury the berm 3 to 4 inches
into existing ground slope.

H. Stabilized Construction Entrance

1. Remove vegetation and grade for positive drainage.

2. Construct entrance a minimum 12 feet wide (or full width of road) by 50 feet long.

3. If slope towards a paved street exceeds 2 percent, construct a ridge 6 to 8 inches high with
3:1 (h:v) side slopes across the foundation 15 feet from the entrance to divert runoff
away from street.

4. Place geotextile woven fabric in graded foundation.

5. Place stone over geotextile woven fabric per the drawings.

6. Grade to drain runoff to a sediment trap or basin.
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7. Install drain pipe, as needed, to maintain street drainage in right-of-way.

3.05 MAINTENANCE

A.

H.

Inspect preventive measures daily, within 24 hours after the end of any storm that produces
0.5 inches or more rainfall at the project site, and daily during prolonged rainfall.

Repair deficiencies immediately.

Silt Fences:

1. Promptly replace fabric that deteriorates.

2.  Remove silt deposits that exceed one-third of the height of the fence.

3. Repair fences that are undercut by runoff or otherwise damaged, whether by runoff or
other causes.

Straw Bale Rows:

1. Promptly replace bales that fall apart or otherwise deteriorate unless need has passed.

2.  Remove silt deposits that exceed one-half of the height of the bales.

3. Repair bale rows that are undercut by runoff or otherwise damaged, whether by runoff
or other causes.

Filter Bags:

1. Promptly replace bags that have deteriorated or have been damaged.

2. Remove silt deposits that exceed one-third the height of the bag.

3. Repair or replace bags that are undercut by runoff or otherwise are damaged, whether by
runoff or other causes.

Stabilized Construction Entrance
1. Promptly replace rock that has deteriorated or been damaged.
2. Remove excess dirt and sediment accumulations as needed.

Rock Berms
1. Promptly repair or replace rock berms that have been undercut by runoff or otherwise
damaged.

2.  Remove silt deposits that exceed one-third the height of the rock berm.
3. Repair any loose wire sheathing.

Clean out temporary sediment control structures weekly and relocate soil on site.

Place sediment in appropriate locations on site; do not remove from site.

3.06 CLEAN UP

A. Remove temporary measures after permanent measures have been installed, unless
permitted to remain by Engineer.
Clean out temporary sediment control structures that are to remain as permanent measures.
C. Where removal of temporary measures would leave exposed soil, shape surface to an
acceptable grade and finish to match adjacent ground surfaces.
END OF SECTION
12610-06 015713-7 PAPE-DAWSON ENGINEERS
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FIELD ENGINEERING

PART 1 - GENERAL
1.01 DESCRIPTION

A

The Contractor shall, at his expense, perform the following:

1.

Engage a licensed Surveyor, approved by the Owner, and acceptable to the Engineer, to
locate all surveyor marks, including bench marks in order that the exact lines of the
property, building and grades may be determined.

Lay out entire Project prior to start of construction.

Locate and protect control points prior to starting site work, and preserve all permanent
reference points during construction. Replace project control points which may be lost
or destroyed.

Establish a minimum of two permanent bench marks on the site, referenced to data
established by survey control points. Record locations, with horizontal and vertical data,
on Project Record Documents.

Establish all construction lines and levels by instrumentation and similar appropriate
means.

Any discrepancies arising in locating the work in respect to property and building line shall be
reported immediately to the Owner and the Engineer.

END OF SECTION
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CLOSEOUT SUBMITTALS

PART 1 GENERAL
1.01 SECTION INCLUDES

A.
B.
C.

Project record documents.

Operation and maintenance data.

Warranties and bonds.

1.02 RELATED REQUIREMENTS

A.
B.

A.

Individual Product Sections: Specific requirements for operation and maintenance data.

Individual Product Sections: Warranties required for specific products or Work.
1.03 SUBMITTALS

Project Record Documents: Submit documents to Engineer with claim for final Application for
Payment.

Operation and Maintenance Data:

1.

Submit two copies of preliminary draft or proposed formats and outlines of contents
before start of Work. Engineer will review draft and return one copy with comments.
For equipment, or component parts of equipment put into service during construction
and operated by Owner, submit completed documents within ten days after acceptance.
Submit one copy of completed documents 15 days prior to final inspection. This copy
will be reviewed and returned after final inspection, with Engineer comments. Revise
content of all document sets as required prior to final submission.

Submit two sets of revised final documents in final form within 10 days after final
inspection.

Warranties and Bonds:

1.

For equipment or component parts of equipment put into service during construction
with Owner's permission, submit documents within 10 days after acceptance.

Make other submittals within 10 days after Date of Substantial Completion, prior to final
Application for Payment.

For items of Work for which acceptance is delayed beyond Date of Substantial
Completion, submit within 10 days after acceptance, listing the date of acceptance as
the beginning of the warranty period.

PART 2 PRODUCTS - NOT USED
PART 3 EXECUTION
3.01 PROJECT RECORD DOCUMENTS

A. Maintain on site one set of the following record documents; record actual revisions to the
Work:
1. Drawings.
2. Specifications.
3. Addenda.
4. Change Orders and other modifications to the Contract.
5. Reviewed shop drawings, product data, and samples.
6. Manufacturer's instruction for assembly, installation, and adjusting.

B. Ensure entries are complete and accurate, enabling future reference by Owner.
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Store record documents separate from documents used for construction.
Record information concurrent with construction progress.

Specifications: Legibly mark and record at each product section description of actual products
installed, including the following:

1. Manufacturer's name and product model and number.

2. Product substitutions or alternates utilized.

3. Changes made by Addenda and modifications.

Record Drawings and Shop Drawings: Legibly mark each item to record actual construction

including:

1. Measured depths of foundations in relation to finish first floor datum.

2.  Measured horizontal and vertical locations of underground utilities and appurtenances,
referenced to permanent surface improvements.

3. Measured locations of internal utilities and appurtenances concealed in construction,
referenced to visible and accessible features of the Work.

4. Field changes of dimension and detail.

5. Details not on original Contract drawings.

3.02 OPERATION AND MAINTENANCE DATA

A.

Source Data: For each product or system, list names, addresses and telephone numbers of
Subcontractors and suppliers, including local source of supplies and replacement parts.

Product Data: Mark each sheet to clearly identify specific products and component parts, and
data applicable to installation. Delete inapplicable information.

Drawings: Supplement product data to illustrate relations of component parts of equipment
and systems, to show control and flow diagrams. Do not use Project Record Documents as
maintenance drawings.

Typed Text: As required to supplement product data. Provide logical sequence of
instructions for each procedure, incorporating manufacturer's instructions.

3.03 OPERATION AND MAINTENANCE DATA FOR MATERIALS AND FINISHES

A

For Each Product, Applied Material, and Finish:

1. Product data, with catalog number, size, composition, and color and texture
designations.

2. Information for re-ordering custom manufactured products.

Instructions for Care and Maintenance: Manufacturer's recommendations for cleaning agents
and methods, precautions against detrimental cleaning agents and methods, and
recommended schedule for cleaning and maintenance.

Moisture protection and weather-exposed products: Include product data listing applicable
reference standards, chemical composition, and details of installation. Provide
recommendations for inspections, maintenance, and repair.

Additional information as specified in individual product specification sections.

Where additional instructions are required, beyond the manufacturer's standard printed
instructions, have instructions prepared by personnel experienced in the operation and
maintenance of the specific products.

Provide a listing in Table of Contents for design data, with tabbed fly sheet and space for
insertion of data.
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3.04 OPERATION AND MAINTENANCE DATA FOR EQUIPMENT AND SYSTEMS

A.

0.
P.

For Each Item of Equipment and Each System:

1. Description of unit or system, and component parts.

2. ldentify function, normal operating characteristics, and limiting conditions.
3. Include performance curves, with engineering data and tests.

4. Complete nomenclature and model number of replaceable parts.

Where additional instructions are required, beyond the manufacturer's standard printed
instructions, have instructions prepared by personnel experienced in the operation and
maintenance of the specific products.

Panelboard Circuit Directories: Provide electrical service characteristics, controls, and
communications.

Include color coded wiring diagrams as installed.

Operating Procedures: Include start-up, break-in, and routine normal operating instructions
and sequences. Include regulation, control, stopping, shut-down, and emergency
instructions. Include summer, winter, and any special operating instructions.

Maintenance Requirements: Include routine procedures and guide for preventative
maintenance and trouble shooting; disassembly, repair, and reassembly instructions; and
alignment, adjusting, balancing, and checking instructions.

Provide servicing and lubrication schedule, and list of lubricants required.
Include manufacturer's printed operation and maintenance instructions.
Include sequence of operation by controls manufacturer.

Provide original manufacturer's parts list, illustrations, assembly drawings, and diagrams
required for maintenance.

Provide control diagrams by controls manufacturer as installed.
Provide Contractor's coordination drawings, with color coded piping diagrams as installed.

Provide charts of valve tag numbers, with location and function of each valve, keyed to flow
and control diagrams.

Provide list of original manufacturer's spare parts, current prices, and recommended
guantities to be maintained in storage.

Include test and balancing reports.

Additional Requirements: As specified in individual product specification sections.

3.05 ASSEMBLY OF OPERATION AND MAINTENANCE MANUALS

A.

Assemble operation and maintenance data into durable manuals for Owner's personnel use,
with data arranged in the same sequence as, and identified by, the specification sections.

Where systems involve more than one specification section, provide separate tabbed divider
for each system.

Prepare instructions and data by personnel experienced in maintenance and operation of
described products.

Prepare data in the form of an instructional manual.

12610-06
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Binders: Commercial quality, 8-1/2 by 11 inch three D side ring binders with durable plastic
covers; 2 inch maximum ring size. When multiple binders are used, correlate data into
related consistent groupings.

Cover: Identify each binder with typed or printed title OPERATION AND MAINTENANCE
INSTRUCTIONS; identify title of Project; identify subject matter of contents.

Project Directory: Title and address of Project; names, addresses, and telephone numbers of
Engineer, Consultants, Contractor and subcontractors, with names of responsible parties.

Tables of Contents: List every item separated by a divider, using the same identification as on
the divider tab; where multiple volumes are required, include all volumes Tables of Contents
in each volume, with the current volume clearly identified.

Dividers: Provide tabbed dividers for each separate product and system; identify the contents
on the divider tab; immediately following the divider tab include a description of product and
major component parts of equipment.

Text: Manufacturer's printed data, or typewritten data on 24 pound paper.

Drawings: Provide with reinforced punched binder tab. Bind in with text; fold larger drawings
to size of text pages.

Arrange content by systems or process flow under section numbers and sequence of Table of
Contents of this Project Manual.

Contents: Prepare a Table of Contents for each volume, with each product or system

description identified, in three parts as follows:

1. Part 1: Directory, listing names, addresses, and telephone numbers of Engineer,
Contractor, Subcontractors, and major equipment suppliers.

2. Part 2: Operation and maintenance instructions, arranged by system or process flow
and subdivided by specification section. For each category, identify names, addresses,
and telephone numbers of Subcontractors and suppliers. Identify the following:

Significant design criteria.

List of equipment.

Parts list for each component.

Operating instructions.

Maintenance instructions for equipment and systems.

Maintenance instructions for special finishes, including recommended cleaning

methods and materials, and special precautions identifying detrimental agents.

3. Part 3: Project documents and certificates, including the following:

a. Shop drawings and product data.

b. Air and water balance reports.

c. Certificates.

d. Photocopies of warranties and bonds.

S0 a0 oo

Provide a listing in Table of Contents for design data, with tabbed dividers and space for
insertion of data.

Table of Contents: Provide title of Project; names, addresses, and telephone numbers of
Engineer, Consultants, and Contractor with name of responsible parties; schedule of products
and systems, indexed to content of the volume.
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3.06 WARRANTIES AND BONDS

A.

m O O ™

Obtain warranties and bonds, executed in duplicate by responsible Subcontractors, suppliers,
and manufacturers, within 10 days after completion of the applicable item of work. Except
for items put into use with Owner's permission, leave date of beginning of time of warranty
until Date of Substantial completion is determined.

Verify that documents are in proper form, contain full information, and are notarized.
Co-execute submittals when required.
Retain warranties and bonds until time specified for submittal.

Include photocopies of each in operation and maintenance manuals, indexed separately on
Table of Contents.

Manual: Bind in commercial quality 8-1/2 by 11 inch three D side ring binders with durable
plastic covers.

Cover: Identify each binder with typed or printed title WARRANTIES AND BONDS, with title of
Project; name, address and telephone number of Contractor and equipment supplier; and
name of responsible company principal.

Table of Contents: Neatly typed, in the sequence of the Table of Contents of the Project
Manual, with each item identified with the number and title of the specification section in
which specified, and the name of product or work item.
Separate each warranty or bond with index tab sheets keyed to the Table of Contents listing.
Provide full information, using separate typed sheets as necessary. List Subcontractor,
supplier, and manufacturer, with name, address, and telephone number of responsible
principal.

END OF SECTION
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WARRANTIES AND BONDS
PART 1 - GENERAL
1.01 SUBMITTAL REQUIREMENTS

A. Assemble warranties, bonds and services and maintenance contracts, executed by each of the
respective manufacturers, suppliers, and subcontractors.

B. Review submittals to verify compliance with Contract Documents. Submit to Engineer for
review and transmittal to Owner.

1.02 TIME OF SUBMITTALS

A. For equipment or component parts of equipment put into service during progress of
construction submit within 10 days after acceptance.

B. Otherwise make submittals within ten days after Date of Substantial Completion, prior to final
request for payment.

C. Foritems of work, where acceptance is delayed materially beyond the Date of Substantial
Completion, provide updated submittal within ten days after acceptance, listing the date of
acceptance as the start of the warranty period.

END OF SECTION
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SUBSURFACE INVESTIGATION

PART 1 - GENERAL
1.01 SUMMARY

A

A Geotechnical Report (available for review in the office of the Engineer) was obtained for use
in preparing the design.

The Geotechnical Report is not a conclusive indication of the soil conditions other than where
the borings were taken.

The accuracy of the Geotechnical Report is not guaranteed in any respect by the Owner, and
the Owner accepts no responsibility for interpretation of conclusions drawn therefrom.

The information contained in the Geotechnical Report is made available in order that the
Contractor may have ready access to the same information available to the Owner as of this
date.

Contractor is invited and encouraged to make his own interpretation and evaluation of the
information and by starting work shall be assumed to have fully accepted responsibility for
the subsurface conditions that may hereafter be encountered in performing the excavation
work.

Contractor is to examine the project site and the record of investigation and make, to
whatever extent they deem appropriate, his own investigation of existing subsurface
conditions to determine the nature, kind and character of materials to be encountered.

Extra payment will not be authorized for work which should have been anticipated or could
have been anticipated upon careful examination of the site, or upon soil investigation, or
upon consideration of factors generally recognized as being inherent in excavation work of
the nature indicated by the Contract Documents.

The Contractor shall advise Engineer of discovery of any unknown or undetermined items.

The Contractor shall make their own investigation into the location and size of existing site
utilities whether represented on the drawings or not.

END OF SECTION

12610-06

02 3000-1 PAPE-DAWSON ENGINEERS



The Oaks at The Dominion 12/24

SITE DEMOLITION

PART 1 GENERAL
1.01 SECTION INCLUDES

A. Selective demolition of existing site elements.

B. Abandonment and removal of existing utilities and utility structures.
1.02 RELATED REQUIREMENTS

A. Section 01 5713 - Temporary Erosion and Sediment Control.
Section 01 7419 - Construction Waste Management and Disposal.
Section 02 6500 - Underground Storage Tank Removal.
Section 31 1000 - Site Clearing.
Section 31 1000.10 - Tree Protection.
Section 31 2200 - Grading.
Section 31 2316 - Excavation.

H. Section 312323 -Fill.
1.03 REFERENCE STANDARDS

A. 29 CFR 1926 - U.S. Occupational Safety and Health Standards; current edition.

@ Mmoo @

B. NFPA 241 - Standard for Safeguarding Construction, Alteration, and Demolition Operations;
2004.

1.04 SUBMITTALS

A. Project Record Documents: Accurately record actual locations of capped and active utilities
and subsurface construction.

1.05 QUALITY ASSURANCE
A. Demolition Firm Qualifications: Company specializing in the type of work required.
PART 2 PRODUCTS -- NOT USED
PART 3 EXECUTION
3.01 SCOPE
A. Install temporary erosion and sedimentation control measures.
B. Remove paving, curbs, and sidewalks as required to accomplish new work.

C. Break up paving as indicated on drawings to permit positive drainage. Remove all broken
pavement and dispose of properly.

D. W.ithin area of new construction, completely remove foundation walls and footings to a
minimum of 4 feet below finished grade.

Remove concrete slabs on grade as indicated on drawings.
Remove underground tanks as indicated on drawings.

Remove manholes and manhole covers, curb inlets and catch basins as indicated on drawings.

T o m m

Remove fences, gates, signs, poles, lighting and irrigation as indicated on drawings.
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Coordinate with the Landscape Architect and Owner prior to removing landscaping and trees.
Landscaping and trees that remain should be fenced and protected from removal. Trees to
remain will be protected in accordance with local standards for tree protection.

All obstructions which may not be indicated in the Contract Documents to be removed, but
that do interfere with the completion of the work as indicated by this Contract, are also made
a part of this Section and their removal shall be included in this Contract.

Any item not specifically designated for removal shall not be removed without Engineer's
direction.

When excavations, open pits, and holes are created as a result of site work activities,
compacted specified fill is required to backfill to rough grade elevations.

3.02 GENERAL PROCEDURES AND PROJECT CONDITIONS

A.

Comply with applicable codes and regulations for demolition operations and safety of

adjacent structures and the public.

1. Obtain and pay for required permits.

2.  Comply with applicable requirements of NFPA 241.

3. Use of explosives is not permitted.

4. Take precautions to prevent catastrophic or uncontrolled collapse of structures to be
removed; do not allow worker or public access within range of potential collapse of
unstable structures.

5. Provide, erect, and maintain temporary barriers and security devices.

6. Use physical barriers to prevent access to areas that could be hazardous to workers or
the public.

7. Conduct operations to minimize effects on and interference with adjacent structures and
occupants.

8. Do not close or obstruct roadways or sidewalks without permit.

9. Conduct operations to minimize obstruction of public and private entrances and exits; do
not obstruct required exits at any time; protect persons using entrances and exits from
removal operations.

10. Obtain written permission from owners of adjacent properties when demolition
equipment will traverse, infringe upon or limit access to their property.

Do not begin removal until receipt of notification to proceed from Owner.
Do not begin removal until existing elements to be salvaged or relocated have been removed.

Do not begin removal until vegetation to be relocated has been removed and specified
measures have been taken to protect vegetation to remain.

Do not begin removal until all site utility services have been terminated, disconnected and
capped.

Protect existing structures and other elements that are not to be removed.
1. Provide bracing and shoring.

2. Prevent movement or settlement of adjacent structures.

3. Stop work immediately if adjacent structures appear to be in danger.

Minimize production of dust due to demolition operations; do not use water if that will result
in ice, flooding, sedimentation of public waterways or storm sewers, or other pollution.

Hazardous Materials: Comply with 29 CFR 1926 and state and local regulations.

12610-06
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If hazardous materials or narcotics are discovered during removal operations, stop work and
notify Engineer and Owner; hazardous materials include regulated asbestos containing
materials, lead, lead-based paint, PCB's, and mercury.

Perform demolition in a manner that maximizes salvage and recycling of materials.

1. Comply with requirements of Section 01 7419 - Waste Management.

2. Dismantle existing construction and separate materials.

3. Set aside reusable, recyclable, and salvageable materials; store and deliver to collection
point or point of reuse.

Partial Removal of Paving and Curbs: Neatly saw cut at right angle to surface.

Underground Storage Tanks and Associated Piping and Dispensers: Remove and dispose of as
specified in Section 02 6500.

3.03 EXISTING UTILITIES

A.

Coordinate work with utility companies; notify before starting work and comply with their
requirements; obtain required permits prior to terminating service.

Protect existing utilities to remain from damage.
Do not disrupt public utilities without permit from authority having jurisdiction.

Do not close, shut off, or disrupt existing life safety systems that are in use without prior
written approval from Owner.

Do not close, shut off, or disrupt existing utility branches or take-offs that are in use without
prior approval from Owner.

Locate and mark utilities to remain; mark using highly visible tags or flags, with identification
of utility type; protect from damage due to subsequent construction, using substantial
barricades if necessary.

Unless otherwise indicated on the drawings remove unused underground piping within
project limits.

Prepare building demolition areas by disconnecting and capping utilities outside the
demolition zone; identify and mark utilities to be subsequently reconnected, in same manner
as other utilities to remain.

Pipes, culverts, utilities, or conduits shown on the plans to be abandoned in place shall be
backfilled with inert fill material and capped.

3.04 DEBRIS AND WASTE REMOVAL

A. Remove debris, junk, and trash from site.
B. Remove from site all materials not to be reused on site.
C. Leave site in clean condition, ready for subsequent work.
D. Clean up spillage and wind-blown debris from public and private lands.
END OF SECTION
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SITE CLEARING

PART 1 GENERAL
1.01 Section Includes

A.
B.
C.

Clearing and grubbing.
Selective removal and trimming.

Debris removal.

1.02 Related Requirements

A.
B.
C.
D.
E.

Section 01 5713 - Temporary Erosion and Sediment Control.
Section 02 4100.10 - Site Demolition.

Section 31 1000.10 - Tree Protection.

Section 31 2200 - Grading.

Section 31 2323 - Fill.

1.03 REFERENCE STANDARDS -- NOT USED
1.04 SUBMITTALS -- NOT USED

A

Clearing Firm Qualification Statement: Documentation of specialized experience.

1.05 Quality Assurance

A.

Clearing Firm Qualifications: Company specializing in performing work of type specified and
with at least five years of documented experience.

State and local laws and code requirements shall govern the hauling and disposal of trees,
shrubs, stumps, roots, rubbish, debris and other matter.

Contractor shall not clear site until a permit is obtained from the authorized regulatory
agency.

Air pollution caused by dust and dirt shall be controlled and comply with governing
regulations.

PART 2 PRODUCTS
PART 3 EXECUTION

3.01 Examination

A.

Remove from site and satisfactorily dispose of all trees, shrubs, stumps, roots, brush,
masonry, rubbish, scrap, debris, pavement, curbs, fences and miscellaneous other structures
required to permit construction of new work.

Minimize production of dust due to clearing operations; do not use water if that will result in
ice, flooding, sedimentation of public waterways or storm sewers, or other pollution.

3.02 Preparation

A. Coordinate work with utility companies; notify before starting work and comply with their
requirements; obtain and pay for required permits.
Protect existing utilities to remain from damage.
Do not disrupt public utilities without permit from authority having jurisdiction.
Protect existing structures and other elements that are to remain.
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3.03 Clearing and Grubbing

A. Scope: Remove trees, shrubs, brush, and stumps in areas to be covered by building structure,
paving, landscape areas, and planting beds.

Clear site after relocating vegetation in accordance with ANSI A300 Part 6.
Do not remove or damage vegetation beyond limits indicated on drawings.

Install substantial, highly visible chain link or orange mesh fences at least 4 feet high to
prevent inadvertent damage to vegetation at the removal limits. Reference tree protection
detail in drawings.

E. Inareas where vegetation must be removed but no construction will occur, remove
vegetation with minimum disturbance of the subsoil.
F. Vegetation Removed: Do not burn, bury, landfill, or leave on site, unless indicated on
drawings.
1. Chip, grind, crush, or shred vegetation for mulching, composting, or other purposes;
preference should be given to on-site uses.
2. Trees: Sell if marketable; if not, treat as specified for other vegetation removed.
3. Existing Stumps: Treat as specified for other vegetation removed; completely remove
stumps and roots to depth of 6 inches below subgrade.
4. Fill holes left by removal of stumps and roots, using suitable fill material, with top
surface neat in appearance and smooth enough not to constitute a hazard to
pedestrians.

G. Dead Wood: Remove all dead trees (standing or down), limbs, and dry brush on entire site;
treat as specified for vegetation removed.

H. Restoration: If vegetation outside removal limits or within specified protective fences is
damaged or destroyed due to subsequent construction operations, replace at no cost to
Owner. Contractor shall warrant damaged vegetation for 18 months.

3.04 Selective Removal and Trimming

A. Selective Removal: Individual tree and shrub identified for removal as indicated on drawings
according to 29 CFR 1910.266.

B. Selective Trimming: Individual limbs and branches cut back according to ANSI A300 Part 1
identified for removal as indicated on drawings. Follow recommendations of ANSI Z133 and
best local practices for species involved.

3.05 Removed Vegetation Processing
A. Do not burn, bury, landfill, or leave on-site, except as indicated on drawings.
B. Trees: Sell if marketable.
3.06 Debris Removal
A. Remove debris, junk, and trash from site.
B. Leave site in clean condition, ready for subsequent work.
C. Clean up spillage and windblown debris from public and private lands.
END OF SECTION
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TREE PROTECTION

PART 1 GENERAL
1.01 SECTION INCLUDES

A. Protection of Existing Trees.
1.02 RELATED REQUIREMENTS

A. Section 02 4100.10 - Site Demolition.

B. Section 31 1000 - Site Clearing.

C. Section 312200 - Grading.
1.03 PRICE AND PAYMENT PROCEDURES

A. Tree Protection Fence: By the linear foot. Includes chain link or plastic mesh fence, posts, tie
wire, and installation.

1.04 REFERENCE STANDARDS
A. ANSI A300-2008 Pruning.
B. Local Municipal Code.
1.05 SUBMITTALS -- NOT USED
1.06 QUALITY ASSURANCE

A. Employ certified arborist or landscape architect to supervise or perform tree protection work
as required.

PART 2 PRODUCTS
2.01 MATERIALS

A. Tree Protection Fence: 4 feet high galvanized chain link.
1. Posts: 1-1/2 inch at 6 feet on center, 2 feet deep.
2. Tension Wire: Not less than 12 gauge at top and 6 inches above existing grade.

B. Tree Protection Fence: 4 feet high heavy gauge orange plastic mesh with 2" openings.
1. Posts: "T" posts at 6 feet on center, 2 feet deep.

PART 3 EXECUTION
3.01 TREE PROTECTION FENCE
A. Install at Root Protection Zone of all existing trees to be protected as shown on drawing.

B. Root Protection Zone shall be located 1 foot radius from trunk for every 1 inch diameter of
trunk at 4 feet from ground. The diameter of a multi-trunk tree is calculated as the sum of
the largest trunk plus half of the sum of additional trunks at 4.5 feet from ground.

C. Fence may be located a minimum of half of the root protection radius if approved by the
regulatory authority, Engineer, or Owner.

D. Fence Location Detail: See detail as shown on drawings.
3.02 TREE PROTECTION REQUIREMENTS

A. Install tree protection fence prior to any clearing, excavation, or grading and maintain in good
repair for the duration of all construction work unless otherwise directed.

B. No construction operations are allowed within the Root Protection Zone.

12610-06 311000.10-1 PAPE-DAWSON ENGINEERS



The Oaks at The Dominion 12/24

l.
J.

Root Protection Zone shall be sustained in a natural state and shall be free from vehicular or
mechanical traffic; no fill, equipment, liquids, or construction debris shall be placed inside the
protective barrier.

Root Protection Zone shall be covered with 6" of mulch to reduce moisture stress.

The proposed finished grade and elevation of land within the Root Protection Zone of any
trees to be preserved shall not be raised or lowered more than 3 inches. Welling and
retaining methods are allowed outside the Root Protection Zone.

Root Protection Zone shall remain pervious, i.e. ground cover or turf at completion of
landscape design.

No roots may be cut closer than 6 feet from the base of any tree. Roots cut within the Root
Protection Zone will only be allowed on one side of the tree. Any roots that need to be cut
within the Root Protection Zone will be cut using a saw-type trencher, and all cut roots will be
painted.

All trees impacted by construction shall be fertilized with an organic tree fertilizer prior to
construction and again at the end of construction. The area within the protective fencing
shall be mulched with about 6 inches of mulch. Water barrels shall be placed within the Root
Protection Zone to irrigate these trees if necessary.

No trash or warming fires shall be placed within 50 feet of any tree.

No pedestrian traffic shall occur within dripline of any tree.

3.03 DAMAGE TO PROTECTED TREES

A.

Trim trees and shrubs when doing so will prevent removal or damage. Trimmed or damaged
trees shall be treated or repaired under supervision of a certified arborist or landscape
architect.

Any damage done to existing tree crowns or root systems shall be repaired immediately
under supervision of a certified arborist. All wounds to oaks shall be painted with pruning
paint within 20 minutes after damage. Roots exposed during construction operations will be
cut cleanly. Cut surfaces shall be painted and topsoil and mulch placed over exposed root
area immediately.

Branch Pruning Detail: See detail as shown on drawings.

Contractor shall compensate owner for damage to existing trees designated to remain in the
amount of $200 per caliper inch measured 4 feet from ground. This amount will be deducted
from final payment.

END OF SECTION
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GRADING
PART 1 GENERAL
1.01 Section Includes
A. Removal of topsoil.
B. Rough grading the site.
C. Fine grading.
D. Finish grading.
1.02 Related Requirements
A. Section 311000 - Site Clearing.
B. Section 31 1000.10 - Tree Protection.
C. Section 31 2316 - Excavation.
D. Section 312323 -Fill.
E. Project Geotechnical Report.
1.03 Price and Payment Procedures

A. Topsoil:
1. Measurement Method: By the cubic yard.
2. Includes: scarifying substrate surface, placing where required, and compacting.

1.04 Submittals

A. Project Record Documents: Accurately record actual locations of utilities remaining by
horizontal dimensions, elevations or inverts, and slope gradients.

1.05 Quality Assurance

A. Perform Work in accordance with available geotechnical engineering and landscape
specifications.

PART 2 PRODUCTS
2.01 Materials

A. Gravel: Excavated on-site.
1. Graded according to ASTM D2487 Group Symbol GW, GP, or SP.

B. Topsoil: Topsoil excavated on-site; friable loam, imported borrow; local borrow.
1. Graded.
2. Free of roots, rocks larger than 1/2 inch, subsoil, debris, large weeds and foreign matter.

C. Other Fill Materials: See Section 31 2323.
PART 3 EXECUTION
3.01 Examination
A. Verify survey bench mark and intended elevations for grading areas are as indicated.
B. Verify the absence of standing or ponding water.
3.02 Preparation
A. Identify required lines, levels, contours, and datum.

B. Stake and flag locations of known utilities.
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G.
H.

Locate, identify, and protect above- and below-grade utilities to remain.
Notify utility company to remove and relocate utilities.

Provide temporary means and methods to remove standing or ponding water from areas
prior to grading.

Protect site features to remain, including but not limited to bench marks, survey control
points, and fences.

Protect trees to remain. Reference Section 31 1000.10.

Protect features to remain as a portion of final landscaping.

3.03 Rough Grading

A

m O 0O ®

l.
J.

Excavate and fill subgrade material to elevations indicated on plans.

Remove topsoil from areas to be further excavated, without mixing with foreign materials.
Do not remove topsoil when wet.

Remove subsoil from areas to be further excavated.

Do not remove wet subsoil, unless it is subsequently processed to obtain optimum moisture
content.

When excavating through roots, perform work by hand and cut roots with sharp axe.
See Section 31 2323 for filling procedures.

Benching Slopes: Horizontally bench slopes greater than 4:1 to key fill material to slope for
firm bearing.

Replace displaced subgrade in accordance with Section 31 2323.

Remove and replace unsuitable materials as specified fill.

3.04 Fine Grading

A.

Scrape and spread subgrade material uniformly smooth and without disruptions as indicated
on drawings.

3.05 SOIL REMOVAL

A.
B.
C.

Stockpile topsoil to be re-used on site; remove remainder from site.
Stockpile subsoil to be re-used on site; remove remainder from site.

Stockpiles: Use areas designated on site; pile depth not to exceed 8 feet; protect from
erosion.

3.06 FINISH GRADING

A

Before Finish Grading:
1. Verify building and trench backfilling have been inspected.
2. Verify subgrade has been contoured and compacted.

Remove debris, roots, branches, stones, in excess of 1-1/2 inch in size. Remove soil
contaminated with petroleum products.

Where topsoil is to be placed, scarify surface to depth of 3 inches.

In areas where vehicles or equipment have compacted soil, scarify surface to depth of 3
inches.

Place topsoil in areas indicated on drawings.
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If not otherwise indicated, place topsoil to the following compacted thicknesses:
1. Areasto be Seeded with Grass: 4 inches.
2. Areasto be Sodded: 4 inches.

Place topsoil during dry weather.
Remove roots, weeds, rocks, and foreign material while spreading.
Near plants, buildings, and curbs spread topsoil manually to prevent damage.

Fine grade topsoil to eliminate uneven areas and low spots. Maintain profiles and contour of
subgrade.

Lightly compact placed topsoil.

Maintain stability of topsoil during inclement weather. Replace topsoil in areas where surface
water has eroded thickness below specifications.

3.07 Tolerances

A.
B.

Top Surface of Subgrade: Plus or minus 0.10 foot (1-3/16 inches) from required elevation.

Top Surface: Plus or minus 1/2 inch.

3.08 REPAIR AND RESTORATION

A.

Existing Facilities, Utilities, and Site Features to Remain: If damaged due to this work, repair
or replace to original condition.

Trees to Remain: If damaged due to this work, trim broken branches and repair bark wounds;
if root damage has occurred, obtain instructions from Engineer as to remedy.

Other Existing Vegetation to Remain: If damaged due to this work, replace with vegetation of
equivalent species and size.

3.09 FIELD QUALITY CONTROL

A. See Section 31 2323 for compaction density testing.
3.10 Cleaning
A. See Section 01 7000 - Execution and Closeout Requirements for additional requirements.
B. Remove unused stockpiled subsoil. Grade stockpile area to prevent standing water.
C. Leave site clean and raked, ready to receive work.
END OF SECTION
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EXCAVATION

PART 1 GENERAL
1.01 SECTION INCLUDES

A. Excavating for site grading, paving, structures.

B. Trenching for utilities from 5 feet outside the building to utility main connections.
1.02 RELATED REQUIREMENTS

A. Section 01 5713 - Temporary Erosion and Sediment Control.
Section 31 2200 - Grading.
Section 31 2323 - Fill.
Section 31 2316.13 - Trenching.
Section 31 2316.14 - Trench Excavation Protection.

mo o ®

F. Project Geotechnical Report.
1.03 PRICE AND PAYMENT PROCEDURES

A. Excavating Soil Materials:
1. Measurement method: By the cubic yard measured before removal.

PART 2 PRODUCTS
PART 3 EXECUTION
3.01 EXAMINATION
A. Verify that survey bench mark and intended elevations for the work are as indicated.

B. Verify that existing topography is as shown in the plans. Coordinate with the engineer for any
discrepancies prior to start of excavation.

3.02 PREPARATION
A. Identify required lines, levels, contours, and datum locations.

B. Excavate and backfill, in advance of construction, test pits to determine conditions or location
of existing utilities.

Locate, identify, and protect utilities that remain and protect from damage.
Notify utility company to remove and relocate utilities.

Protect bench marks, survey control points, existing structures, fences, sidewalks, paving,
curbs, and existing utilities from excavating equipment and vehicular traffic. Repair damage
at no additional charge to Owner, including utility company charges.

F. Protect plants, lawns, rock outcroppings, and other features to remain.

G. Grade top perimeter of excavation to prevent surface water from draining into excavation.
Provide temporary means and methods, as required, to maintain surface water diversion until
no longer needed, or as directed by Engineer.

3.03 EXCAVATING

A. Excavate to accommodate construction operations and to lines and grades indicated on the
drawings.

B. Notify Engineer of unexpected subsurface conditions and discontinue affected Work in area
until notified to resume work.
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Excavate to provide adequate work space and clearance for concrete forms. Do not undercut
excavation face for extended footings.

Steep slope and trench excavations shall conform with OHSA standards for shoring and safety
protection.

Do not interfere with 45 degree bearing splay of foundations.

Cut utility trenches wide enough to allow inspection of installed utilities. Reference Sections
312316.13 and.

Remove lumped subsoil, boulders, and rock up to 1/3 cu yd measured by volume.

Provide temporary means and methods, as required, to remove all water from excavations
until directed by Engineer. Remove and replace soils deemed suitable by classification and
which are excessively moist due to lack of dewatering or surface water control.

Stockpile excavated material to be re-used in area designated on site.

Remove excess excavated material from site. Transport and place in accordance with all
applicable regulations. Do not dispose of excess material in any stream or watercourse. Do
not dump excess material on public property. Do not dispose of excess material on private
property unless authorized by Owner.

Structure and Roadway Excavations:

1. Subgrade shall be firm, dense, and compacted to 95 percent maximum density at a
moisture content between optimum and optimum plus or minus 4 percent unless
otherwise indicated in the Project Geotechnical Report.

2. Bottom of excavations for footings and slabs shall be level, clean, dry, and clear of loose
material.

3. Remove unsuitable material and replace with suitable material as required or directed
by Testing Laboratory.

4. Refill over-excavated areas with properly compacted select backfill material.

5. Extend excavation 5 feet minimum on each side of structure or footing unless otherwise
indicated on drawings.

6. Proof roll exposed design subgrade using a 25 ton pneumatic tire roller, maintaining a
minimum tire pressure of 75 psi. Proof rolling operation shall be inspected by Testing
Laboratory. Any soft or unconsolidated zones or areas detected by proof rolling
operations shall be undercut as directed by the Engineer or the Testing Laboratory.
Undercut subgrade shall be scarified to a minimum depth of six inches and compacted to
a minimum of 95 percent maximum density at a moisture content between optimum
and optimum plus 4 percent unless otherwise indicated in the Project Geotechnical
Report. After the undercut subgrade has been scarified and compacted, the undercut
shall be backfilled with select backfill to the design subgrade elevation. The final
subgrade shall be reviewed by the Engineer or the Testing Laboratory.

7. The surface of the subgrade for street excavations shall be finished to the lines and
grades as established, and be in conformity with the typical sections shown on the plans.
Any deviation in excess of one-half inch in cross section, and in a length of sixteen feet,
measured longitudinally, shall be corrected by loosening, adding, or removing material,
reshaping and compacting by sprinkling and rolling.
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3.04 FIELD QUALITY CONTROL
A. Provide for visual inspection of load-bearing excavated surfaces by Engineer before
placement of foundations.
3.05 PROTECTION
A. Divert surface flow from rains or water discharges from the excavation.
B. Prevent displacement of banks and keep loose soil from falling into excavation; maintain soil
stability.
C. Protect open excavations from rainfall, runoff, freezing groundwater, or excessive drying so as
to maintain foundation subgrade in satisfactory, undisturbed condition.

D. Protect bottom of excavations and exposed soil against physical disturbance, rain, and freeze.
Keep excavations free of standing water and completely free of water during concrete
placement.

F. Protect footing excavations; construct concrete footings same day excavation is made
wherever possible.

END OF SECTION
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TRENCHING

PART 1 GENERAL
1.01 SECTION INCLUDES

A

Excavating, backfilling and compacting for utilities outside of any structure to utility main
connections or storm drainage outfalls.

1.02 RELATED REQUIREMENTS

A.

mm o o0 w

G.

Project Geotechnical Report.

Section 03 3000.10 - Controlled Low Strength Backfill.
Section 31 2200 - Grading.

Section 31 2316 - Excavation.

Section 31 2323 - Fill.

Section 31 2316.14 - Trench Excavation Protection.
Section 33 4600 - Subdrainage.

1.03 PRICE AND PAYMENT PROCEDURES

A.

Excavating Soil Materials:

1. Measurement method: By the cubic yard.

2. Includes: Excavating to required elevations, loading and placing materials in stockpile or
removing from site.

3. Does Not Include Over-Excavation: Payment will not be made for over-excavated work
nor for replacement materials.

General Fill:

1. Measurement Method: By the cubic yard.

2. Includes: Excavating existing soil, stockpiling, scarifying substrate surface, placing where
required, compacting, and dewatering.

Structural Fill:

1. Measurement Method: By the cubic yard.

2. Includes: Excavating existing soil, stockpiling, scarifying substrate surface, placing where
required, and compacting.

Granular Fill:

1. Measurement Method: By the cubic yard.

2. Includes: Excavating existing material, stockpiling, scarifying substrate surface, placing
where required, compacting, and dewatering.

Aggregates:

1. Measurement Method: By the cubic yard.

2. Includes: Excavating existing material, stockpiling, scarifying substrate surface, placing
where required, compacting, and dewatering.

1.04 DEFINITIONS

A.
B.

Finish Grade Elevations: Top of paving or proposed contours indicated on drawings.

Subgrade Elevations: Bottom of paving section indicated on drawings.
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1.05 REFERENCE STANDARDS

A.

L.

AASHTO T 180 - Standard Specification for Moisture-Density Relations of Soils Using a 4.54 kg
(10-Ib) Rammer and a 457 mm (18 in.) Drop; 2010.

ASTM C136/C136M - Standard Test Method for Sieve Analysis of Fine and Coarse Aggregates;
2014.

ASTM D698 - Standard Test Methods for Laboratory Compaction Characteristics of Soil Using
Standard Effort (12,400 ft-Ibf/ft3 (600 kN-m/m3)); 2012.

ASTM D1556 - Standard Test Method for Density and Unit Weight of Soil in Place by the
Sand-Cone Method; 2007.

ASTM D1557 - Standard Test Methods for Laboratory Compaction Characteristics of Soil Using
Modified Effort (56,000 ft-1bf/ft3 (2,700 kN m/m3)); 2012.

ASTM D2167 - Standard Test Method for Density and Unit Weight of Soil in Place by the
Rubber Balloon Method; 2008.

ASTM D2487 - Standard Practice for Classification of Soils for Engineering Purposes (Unified
Soil Classification System); 2011.

ASTM D 2922 - Standard Test Methods for Density of Soil and Soil-Aggregate in Place by
Nuclear Methods (Shallow Depth); 2005.

ASTM D4318 - Standard Test Methods for Liquid Limit, Plastic Limit, and Plasticity Index of
Soils; 2010.

TxDOT TEX-113-E - Laboratory Compaction Characteristics and Moisture-Density Relationship
of Base Materials; 2010.

TxDOT TEX-114-E - Laboratory Compaction Characteristics and Moisture-Density Relationship
of Subgrade, Embankment Soils, and Backfill Material; 2005.

NFPA 24 - Installation of Private Fire Service Mains and their appurtenances.

1.06 SUBMITTALS

A.

D.

Samples: sample of each type of fill; submit each material sample in three 5-gallon air-tight
containers to testing laboratory.

Materials Sources: Submit name of imported materials source.

Fill Composition Test Reports: Results of laboratory tests on proposed and actual materials
used.

Compaction Density Test Reports.

1.07 DELIVERY, STORAGE, AND HANDLING

A.
B.

When necessary, store materials on site in advance of need.

When fill materials need to be stored on site, locate stockpiles where designated.

Separate differing materials with dividers or stockpile separately to prevent intermixing.
Prevent contamination.

Protect stockpiles from erosion and deterioration of materials.

Provide positive drainage away from stockpiled material.

Install erosion control measures around stockpiles as needed.

e wN e
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PART 2 PRODUCTS
2.01 FILL MATERIALS

A. General Fill: Subsoil excavated on-site or imported borrow.
1. For imported borrow, gradation less than 15 percent passing No. 200 sieve as
determined by ASTM D 1140.
2. For imported borrow, plasticity index less than 20 percent as determined by ASTM D
4318.
3. No organic matter or debris.
4. For subsoil excavated onsite, reference Geotechnical Engineering Report.

B. Structural Fill:

1. Reference Geotechnical Engineering Report.

2. If a Geotechnical Engineering Report is not available then comply with TxDOT Item 247
Type A Grade 2 Base.

3. Graded in accordance with the following limits unless otherwise indicated:
a. 1-3/4inch sieve: 90-100 percent passing.
b. No. 4 sieve: 25-55 percent passing.
c. No. 40 sieve: 15-40 percent passing.

4.  Mixture shall be crushed stone and contain no clay lumps or organic matter.

5.  Fraction passing No. 40 sieve shall have a liquid limit less than 40 and a plasticity index
less than 12 as determined by ASTM D 4318.

Concrete for Fill: As specified in Section 03 3000.10 - Controlled Low Strength Backfill.

Granular Fill : Crushed limestone or pea gravel ; free of shale, clay, friable material and
debris.
1. Graded in accordance with ASTM C136/C136M, within the following limits:

a. 1/2inchsieve: 95 percent passing.

b. No. 4 sieve: 5 percent passing.

E. Select Initial Backfill or Bedding Material: Clean, well graded crushed stone or gravels,
crushed screenings or sand.
1. Modified Grade 5:

1/2 inch sieve: 100 percent passing.

3/8 inch sieve: 100 to 95 percent passing.

No. 4 sieve: 80 to 20 percent passing.

No. 10 sieve: less than 25 percent passing.

No. 20 sieve: less than 2 percent passing.

2. PIast|C|ty index 12 or less as determined by TxDOT Test Method TEX-106-E.

2.02 ACCESSORIES

Poo oo

A. Geotextile Fabric: Non-biodegradable.
2.03 SOURCE QUALITY CONTROL

A. Where fill materials are specified by reference to a specific standard, test and analyze samples
for compliance before delivery to site.

B. If tests indicate materials do not meet specified requirements, change material and retest.

C. Provide materials of each type from same source throughout the Work.
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PART 3 EXECUTION
3.01 EXAMINATION

A. Verify that survey bench marks and intended elevations for the work are as indicated.

B.

Identify required lines, levels, contours, and datum locations.

3.02 PREPARATION

A.
B.
C.

Locate, identify, and protect utilities that remain and protect from damage.
Notify utility company to remove and relocate utilities as indicated on plans.

Protect bench marks, survey control points, existing structures, fences, sidewalks, paving, and
curbs from excavating equipment and vehicular traffic.

Protect other features to remain.

Grade top perimeter of trenching area to prevent surface water from draining into trench.
Provide temporary means and methods, as required, to maintain surface water diversion until
no longer needed, or as directed by the Engineer.

3.03 TRENCHING

A.

!_

Notify Engineer of unexpected subsurface conditions and discontinue affected Work in area
until notified to resume work.

Banks of excavations may be cut back on slopes to angle of repose or less until shored. Slope
shall not extend lower than 12 inches above top of pipe.

Do not interfere with 45 degree bearing splay of foundations.

Cut trenches wide enough to allow proper installation, jointing, embedment, and inspection
of utilities. See drawing details for minimum trench width.

Hand trim excavations. Remove loose matter.

Remove large stones and other hard matter that could damage piping or impede consistent
backfilling or compaction.

Remove lumped subsoil, boulders, and rock up to 1/3 cubic yard measured by volume. See
Section 31 2316.26 for removal of larger material.

Excavate pipe trenches six inches (6") below the underside of the pipe to provide for the
installation of a granular fill pipe foundation material except where otherwise required.

Where in earth, trench bottoms for pipe six inches (6") or smaller, may be graded to provide
uniform and continuous support (between bell holes or end joints) of the installed pipe.

Remove excavated material that is unsuitable for re-use from site.

Stockpile excavated material to be re-used in area designated on site. Stockpile material a
sufficient distance from the banks of the trench to avoid overloading and to prevent slides or
cave-ins.

Remove excess excavated material from site.

Provide temporary means and methods, as required, to remove all water from trenching until
directed by the Engineer. Remove and replace soils deemed unsuitable by classification and
which are excessively moist due to lack of dewatering or surface water control.
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N.

Determine the prevailing groundwater level prior to trenching. If the proposed trench
extends less than 1 foot into the prevailing groundwater, control groundwater intrusion with
perimeter drains routed to sump pumps, or as directed by the Engineer.

3.04 PREPARATION FOR UTILITY PLACEMENT

A.

Cut out soft areas of subgrade not capable of compaction in place. Backfill with properly
compacted structural fill.

Backfill over-depths in trench excavation with properly compacted structural fill.

Compact subgrade to density equal to or greater than requirements for subsequent fill
material.

Provide adequate clearance at bell holes for tools and methods used in installing pipe. No
part of any bell or coupling shall be in contact with the trench bottom, trench walls, or
granular embedment when the pipe is jointed.

Where existing piping constructed by others cross the new pipeline trench excavation, the
existing piping or ductbank shall be adequately supported and protected from damage due to
construction. All methods for supporting and maintaining these facilities shall be subject to
review by the Engineer or the Testing Laboratory. Backfill between utility crossings shall meet
the requirements of standard backfill compact. See Section 03 3000.10 for low strength
flowable fill option.

Until ready to backfill, maintain excavations and prevent loose soil from falling into
excavation. Prevent surface water from flowing into trenches. Any water accumulating in
trenches shall be removed by pumping or other approved methods.

If this project is within the Edwards Aquifer Recharge Zone, follow all requirements and
recommendations of approved Water Pollution Abatement Plan (WPAP) and Sewer Collection
System (SCS), including, plans, reports, and TCEQ approval letters. If, during construction, any
recharge features are found, all activities near the feature must be suspended immediately
and the Engineer must be notified. No activities near the feature may proceed until TCEQ has
approved a plan to address the feature. If any sanitary sewer lines cross geologic fault lines,
as indicated in the SCS plans and report, contact the Engineer 48 hours prior to excavating in
the vicinity of the fault. The Engineer's geologist is required to assess such faults during
excavation.

3.05 BACKFILLING

A.
B.

See Section 31 2323 for general backfill requirements.

Backfill is divided into three (3) separate zones:

1. Bedding: The material in trench bottom in direct contact with the bottom of the pipe.

2. Initial backfill: The backfill zone extending from the surface of the bedding to a point
one foot (1') above the top of the pipe.

3. Secondary backfill: The backfill zone extending from the initial backfill surface to the top
of the trench. Placement of materials for each of the zones is described herein.

Bedding

1. When unacceptable materials such as water, silt, muck, trash or debris, or rock boulder
or coarse gravel (particle size greater than 1 % inch) exist at the bearing level or for pipes
with a nominal inner diameter greater than six inches (6"), use a bedding of granular
embedment material.
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Unstable materials shall be removed at the direction of the Engineer and replaced to a
minimum depth of four inches (4") or one-eighth (1/8) of the outside diameter of the
pipe, whichever is greater, with granular embedment material. Extend this material up
to the sides of the pipe sufficiently to embed the lower quadrant of the pipe. If stability
is not accomplished by using the above procedure, the Engineer may require additional
granular embedment.

Spread and grade granular embedment to provide a uniform and continuous bedding
zone beneath the pipe at all points between bell holes or pipe joints. It will be
permissible to slightly disturb the finished subgrade surface to withdraw pipe slings or
other lifting tackle. After each pipe has been graded, aligned, and shoved home, deposit
and compact sufficient pipe embedment material under and around each side of the
pipe and back of the bell or end thereof to hold the pipe in proper position and
alignment during subsequent pipe jointing and embedment operations. Deposit and
compact embedment material uniformly and simultaneously on each side of the pipe to
prevent lateral displacement.

Compact each layer of embedment material by at least two complete coverages of all
portions of the surface of each lift using adequate compaction equipment. One
coverage is defined as the conditions reached when all portions of the lift fill have been
subjected to the direct contact of the compacting surface of the compactor.

The method of compaction and the equipment used shall be appropriate for the
material to be compacted and shall not transmit damaging shocks to the pipe.

Initial Backfill: Initial backfill is defined as backfill having a thickness in its compacted state
from the surface of the bedding to a point one foot (1') above the top of the pipe. Initial
backfill shall be constructed in accordance with details shown on the plans and these
specifications.

1.

Select Initial Backfill: Where pipe is to be laid in a rock cut or where rock in boulder
ledge or coarse gravel (particle size larger than 1% inch) formations exist in the initial
backfill zone, or where trench walls or conditions are unstable or where the pipe to be
laid is flexible pipe, use granular embedment for initial backfill.

For conduits less than twenty-four inches (24") in diameter select initial backfill material
shall be placed in two (2) lifts. The first lift shall be spread uniformly and simultaneously
on each side and under the shoulders of the pipe to the mid-point or spring line of the
pipe. The first lift of select initial backfill shall be inspected and approved prior to
placement of the second lift. The second lift of select initial backfill material shall extend
from the spring line of the pipe to a depth sufficient to produce a compacted depth of
material a minimum of one foot (1') above the top of the pipe. The second lift shall be
evenly spread in a similar manner as the first lift.

For conduits twenty-four (24") in diameter and larger, select initial backfill material shall
be evenly and simultaneously spread alongside, under the shoulders or haunches of the
pipe and over the pipe in six-inch (6") lifts to a point sufficient to produce a compacted
depth of material a minimum of one foot (1') above the top of the pipe.

Natural Initial Backfill: Where the pipe to be laid is rigid pipe and where stable materials
and laying conditions exist at the pipe bearing level and initial backfill zone and existing
excavated materials are acceptable to the Engineer, such excavated natural materials
may be utilized as initial backfill material.
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5.

For dedicated water lines used for fire protection and trenched in rock, tamped initial
backfill and bedding material shall be used for at least 6 inches under and around the
pipe and for at least 2 feet above the pipe.

Secondary Backfill: Secondary backfill is defined as backfill from one foot (1') above the top of
the pipe of the trench. Secondary backfill shall be constructed in accordance with details
shown on the plans and these specifications.

1.

Secondary backfill shall generally consist of materials removed from the trench and shall
be free of trash brush and other debris. No rock or stones having any dimension larger
than one half of the trench width, or four inches (4"), whichever is less, shall be used in
the secondary backfilling zone. In special cases where excessive width and/or depth of
the trench permit, and only with approval of the Engineer, larger rocks up to six inches
(6") in diameter may be incorporated into the backfill provided that the surrounding
compactable soil may be properly and adequately compacted.

Restore the surface of the backfilled trench, if not disturbed by surrounding construction, to
match previous existing conditions.

Compaction Density unless otherwise indicated in the project Geotechnical Report:

1.

vk wnN

Compaction to meet the requirements of TxDOT TEX-114-E.

Lift Thickness: 8 inches.

Moisture Content: Between optimum and optimum +4 percent.

Testing laboratory will perform density tests at completion of each lift.

If the tests indicate unsatisfactory compaction, the Contractor shall provide the
additional compaction necessary to obtain the specified degree of compaction. All
additional compaction work shall be performed by the Contractor at no additional cost
to the Owner until the specified compaction is obtained. This work shall include
complete removal of unacceptable (as determined by the Testing Laboratory) fill areas
and replacement and recompaction until acceptable fill is provided.

3.06 BEDDING AND FILL AT SPECIFIC LOCATIONS

A.

Use general fill unless otherwise specified or indicated.

3.07 TOLERANCES
A. Top Surface of General Backfilling: Plus or minus 1 inch from required elevations.
3.08 CLEANING

A. Leave unused materials in a neat, compact stockpile.
B. Remove unused stockpiled materials, leave area in a clean and neat condition. Grade
stockpile area to prevent standing surface water.
C. Leave borrow areas in a clean and neat condition. Grade to prevent standing surface water.
END OF SECTION
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TRENCH EXCAVATION PROTECTION
PART | - GENERAL
1.01 SECTION INCLUDES:

A. Trench Excavation Protection required for the construction of all trench excavation protection
systems to be utilized in the project and including all additional excavation and backfill
necessitated by the protection and backfill necessitated by the protection system.

1.02 MEASUREMENT AND PAYMENT

A. Trench Excavation Protection is to be included in the cost of installation of trenched
underground utilities.
1.03 RELATED SECTIONS
A. Trench Excavation Protection shall be accomplished as required by the provisions of Part

1926, Subpart P - Excavations, Trenching, and Shoring of the Occupational Safety and Health
Administration Standards and Interpretations.

B. A copy of the Document is available for review at the office of the Engineer. It shall be
construed that this document is included in this Project Manual and shall apply to every
Section as if written in full therein.

PART 2 - PRODUCTS -- NOT USED
PART 3 - EXECUTION
3.01 CONSTRUCTION METHODS

A. Trench Excavation Protection shall be accomplished as required by the provisions of, Part
1926, Subpart P - Excavations, Trenching, and Shoring of the Occupational Safety and Health
Administration Standards and Interpretations.

END OF SECTION
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ROCK REMOVAL

PART 1 GENERAL
1.01 SECTION INCLUDES

A. Removal of rock during excavation.
1.02 RELATED REQUIREMENTS

A. Section 01 5713 - Temporary Erosion and Sediment Control.
Section 02 5100 - Geologic Feature Remediation.
Section 31 2316 - Excavation.
Section 31 2316.13 - Trenching.
Section 31 2316.14 - Trench Excavation Protection.
Section 31 2323 - Fill.

G. Project Geotechnical Report.
1.03 PRICE AND PAYMENT PROCEDURES

A. Rock Removal: By the cubic yard measured before removal. Includes preparation of rock for
removal, mechanical disintegration of rock, removal from position, loading and removing
from site. For over excavation, payment will not be made for over excavated work nor for
replacement materials.

mmo 0 ®

B. Trench Rock Removal: By the cubic yard measured before removal. Includes preparation of
rock for removal, mechanical disintegration of rock, removal from position, loading and
removing from site. For over excavation, payment will not be made for over excavated work
nor for replacement materials.

1.04 DEFINITIONS

A. Rock: Solid mineral material of a size that cannot be removed with a 3/4 cubic yard capacity
loader bucket.

1.05 REFERENCE STANDARDS -- NOT USED
PART 2 PRODUCTS -- NOT USED
PART 3 EXECUTION
3.01 EXAMINATION
A. Verify site conditions and note subsurface irregularities affecting work of this section.
3.02 PREPARATION
A. Identify required lines, levels, contours, and datum.
3.03 USE OF EXPLOSIVES -- NOT USED
3.04 ROCK REMOVAL
A. Excavate and remove rock by mechanical methods only; use of explosives is prohibited.
Form level bearing at bottom of excavations.
Remove shaled layers to provide sound and unshattered base for footings or site structures.

Correct unauthorized rock removal to directions of Engineer.

m O 0O ®

Vertical rock faces assumed to be competent rock as indicated on drawings shall be excavated
by milling machine or rock saw. "Hoe ramming" or "ripping" will not be allowed. Unstable
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vertical rock faces caused by improper rock excavation methods shall be stabilized using
structural retaining materials acceptable to Owner and Engineer at no additional charge to
Owner.

F. Coordinate with Owner and Engineer for stockpiling of boulders larger than 3 feet for
landscape features.

G. If onsite excavated material is to be used as onsite fill, refer to Geotechnical Report and
Section 31 2323 - Fill for requirements.

H. Control noise and dust from on-site rock crushing and screening operations. Comply with all
applicable regulations.

I.  Onsite rock crushing facilities are subject to all Local, State, and Federal codes and permits.
The contractor shall obtain all necessary permits for rock crushing facilities at no additional
expense to the owner.

J.  If excavation encounters a geologic feature, reference Section 02 5100.
END OF SECTION
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FILL

PART 1 GENERAL
1.01 SECTION INCLUDES

A

B.

Filling, backfilling, and compacting for building volume below grade, footings, slabs-on-grade,
paving, and utilities within the building.

Filling holes, pits, and excavations.

1.02 RELATED REQUIREMENTS

A.
B.
C.
D.
E.

Section 31 2200 - Grading.

Section 31 2316 - Excavation.

Section 31 2316.13 - Trenching.
Section 32 9119 - Landscape Grading.

Project Geotechnical Report.

1.03 PRICE AND PAYMENT PROCEDURES

A.

General Fill:

1. Measurement Method: By the cubic yard.

2. Includes: Excavating existing soil, stockpiling, scarifying substrate surface, placing where
required, compacting, and dewatering.

Structural Fill:

1. Measurement Method: By the cubic yard.

2. Includes: Excavating existing soil, stockpiling, scarifying substrate surface, placing where
required, compacting, and dewatering.

Granular Fill:

1. Measurement Method: By the cubic yard.

2. Includes: Excavating existing material, stockpiling, scarifying substrate surface, placing
where required, compacting, and dewatering.

Aggregates:

1. Measurement Method: By the cubic yard.

2. Includes: Excavating existing material, stockpiling, scarifying substrate surface, placing
where required, compacting, and dewatering.

1.04 DEFINITIONS

A.
B.

Finish Grade Elevations: Indicated on drawings.

Subgrade Elevations: Indicated on drawings.

1.05 REFERENCE STANDARDS

A.

AASHTO T 180 - Standard Specification for Moisture-Density Relations of Soils Using a 4.54 kg
(10-Ib) Rammer and a 457 mm (18 in.) Drop; 2010.

ASTM C136/C136M - Standard Test Method for Sieve Analysis of Fine and Coarse Aggregates;
2014.

ASTM D698 - Standard Test Methods for Laboratory Compaction Characteristics of Soil Using
Standard Effort (12,400 ft-Ibf/ft3 (600 kN-m/m3)); 2012.

ASTM D1556 - Standard Test Method for Density and Unit Weight of Soil in Place by the
Sand-Cone Method; 2007.
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ASTM D1557 - Standard Test Methods for Laboratory Compaction Characteristics of Soil Using
Modified Effort (56,000 ft-lbf/ft3 (2,700 kN m/m3)); 2012.

ASTM D2167 - Standard Test Method for Density and Unit Weight of Soil in Place by the
Rubber Balloon Method; 2008.

ASTM D2487 - Standard Practice for Classification of Soils for Engineering Purposes (Unified
Soil Classification System); 2011.

ASTM D 2922 - Standard Test Methods for Density of Soil and Soil-Aggregate in Place by
Nuclear Methods (Shallow Depth); 2005.

ASTM D4318 - Standard Test Methods for Liquid Limit, Plastic Limit, and Plasticity Index of
Soils; 2010.

TxDOT TEX-113-E, Laboratory Compaction Characteristics and Moisture-Density Relationship
of Base Materials, using 5.5 Ib rammer and 12-inch drop.

1.06 SUBMITTALS

A.

D.

Samples: sample of each type of fill; submit each material sample in three 5-gallon air-tight
containers to testing laboratory.

Materials Sources: Submit name of imported materials source.

Fill Composition Test Reports: Results of laboratory tests on proposed and actual materials
used, including manufactured fill.

Compaction Density Test Reports.

1.07 DELIVERY, STORAGE, AND HANDLING

A.
B.

When necessary, store materials on site in advance of need.

When fill materials need to be stored on site, locate stockpiles where designated.

1. Separate differing materials with dividers or stockpile separately to prevent intermixing.
2. Prevent contamination.

3.  Protect stockpiles from erosion and deterioration of materials.

PART 2 PRODUCTS
2.01 FILL MATERIALS

A. General Fill: Subsoil excavated onsite, imported borrow.
1. Forimported borrow, gradation less than 15 percent passing No. 200 sieve as
determined by ASTM D 1140.
2.  Forimported borrow, plasticity index less than 20 percent as determined by ASTM D
4318.
3. No vegetative matter or debris.
4. No rocks larger than half of the lift thickness.
B. Structural Fill:
1. Refer to Geotechnical Engineering Report.
2. If a Geotechnical Engineering Report is not available then comply with TxDOT Item 247
Type A Grade 2 Base.
3. Graded in accordance with the following limits unless otherwise indicated:
a. 1-3/4inch sieve: 90-100 percent passing.
b. No. 4 sieve: 25-55 percent passing.
¢c. No.40sieve: 15-40 percent passing.
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F.

4.  Mixture shall be crushed stone and contain no clay lumps or organic matter.
5.  Fraction passing No. 40 sieve shall have a liquid limit less than 40 and a plasticity index
less than 12 as determined by ASTM D 4318.

Granular Fill : Crushed limestone or pea gravel ; free of shale, clay, friable material and
debris.
1. Graded in accordance with ASTM C136/C136M, within the following limits:

a. 1/2inch sieve: 95 percent passing.

b. No. 4sieve: 5 percent passing.

Sand: Natural river or bank sand; free of silt, clay, loam, friable or soluble materials, and
organic matter.
1. Graded in accordance with ASTM C136/C136M; within the following limits:

a. No. 4 sieve: 100 percent passing.

b. No. 200 sieve: 0to 10 percent passing.

Drain Gravel: Washed gravel.

1. Material shall have an LA abrasion number of 35 or less.
2. Graded within the following limits:

2 inch sieve: 100 percent passing.

1-1/2 inch sieve: 90-100 percent passing.

1 inch sieve: 25-55 percent passing.

1/2 inch sieve: 0-10 percent passing.

e. 1/4inch sieve: 0-5 percent passing.

Topsoil: See Section 32 9119.

o0 oo

2.02 SOURCE QUALITY CONTROL

A.

B.
C.

Where fill materials are specified by reference to a specific standard, test and analyze samples
for compliance before delivery to site.

If tests indicate materials do not meet specified requirements, change material and retest.

Provide materials of each type from same source throughout the Work.

PART 3 EXECUTION
3.01 EXAMINATION

A.
B.

mm o o0

G.

Verify that survey bench marks and intended elevations for the Work are as indicated.

Verify that existing topography is as shown in the plans. Coordinate with the engineer for any
discrepancies prior to start of excavation.

Identify required lines, levels, contours, and datum locations.

See Section 31 2200 for additional requirements.

Verify subdrainage, dampproofing, or waterproofing installation has been inspected.
Verify structural ability of unsupported walls to support imposed loads by the fill.

Verify areas to be filled are not compromised with surface or ground water.

3.02 PREPARATION

A.
B.

Scarify and proof roll subgrade surface to a depth of 6 inches to identify soft spots.

Cut out soft areas of subgrade not capable of compaction in place. Backfill with general fill.
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D
E.
F

G.

Compact subgrade to density equal to or greater than requirements for subsequent fill
material.

Until ready to fill, maintain excavations and prevent loose soil from falling into excavation.
Record locations of underground utilities.
If required, remove concrete formwork.

Remove trash and debris.

3.03 FILLING

A.
B.

Fill to contours and elevations indicated using suitable materials.

All select backfill, backfill and fill required for structures and trenches and required to provide
the finished grades shown and as described herein shall be furnished, placed and compacted
by the Contractor.

Employ a placement method that does not disturb or damage other work.

Systematically fill to allow maximum time for natural settlement. Do not fill over porous, wet,
frozen or spongy subgrade surfaces.

Maintain optimum moisture content of fill materials to attain required compaction density.

Slope grade away from building minimum 2 percent, unless noted otherwise. Make gradual
grade changes. Blend slope to transition at grade changes.

Correct areas that are over-excavated.

All material shall be placed in horizontal loose lifts not exceeding eight inches (8") in thickness
and shall be mixed and spread in a manner assuring uniform lift thickness after placing. Each
lift shall be compacted by not less than two complete coverages of the specified compactor.
Select backfill shall be placed to the underside of all concrete slabs or paved areas. The fill
material shall extend a minimum of five feet (5') outside the face of each structure and be
twelve inches (12") below finished grade. The maximum slope of select backfill to the
subgrade shall be one vertical to one and one half horizontal.

Backfill around and outside of structures and over select backfill shall be deposited in layers
not to exceed eight inches (8") in uncompacted thickness and mechanically compacted, using
platform type tampers. Compaction of structural backfill, by rolling will be permitted
provided the desired compaction is obtained and damage to the structure is prevented.
Compaction of select backfill and/or backfill by inundation with water will not be permitted.
All materials shall be deposited as specified herein and as shown on the drawings.

Unless otherwise indicated in the Geotechnical Report, all material shall be placed at a
moisture content that falls in the range of laboratory optimum moisture content and
laboratory optimum +4%. It shall be compacted to a density of 95 percent (95%) of the
maximum laboratory dry density for that material as determined by TxDOT TEX-113-E. The
Contractor shall provide equipment capable of adding measured amounts of water to the
material to bring it to a condition within the range of the required moisture content. The
Contractor shall provide equipment capable of discing, aerating, and mixing the soil to insure
reasonable uniformity of moisture content throughout the material and to reduce the
moisture content of the material by air drying if necessary. If the subgrade material must be
moisture conditioned before compaction, the material shall be sufficiently mixed or worked
on the subgrade to insure a uniform moisture content throughout the lift of material to be
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compacted. Materials at moisture content in excess of the specified limit shall be dried by
aeration or stockpiled for drying.

No material shall be placed when free water is standing on the surface of the area where the
material is to be placed. No compaction of material will be permitted with free water on any
portion of the material to be compacted. No material shall be placed or compacted in a
frozen condition or on top of frozen material. Any material containing organic materials or
other unacceptable material previously described shall be removed and replaced with
acceptable material prior to compaction.

Each lift of compacted material shall be compacted by the designated number of coverages of
all portions of the surface of each lift by a smooth drum vibratory roller for granular material
having a static weight not less than 5,500 pounds, a sheepsfoot roller for cohesive material
exerting a pressure of 250 psi on the surface of the feet, or equivalent equipment, prior to
commencement of the work. One coverage is defined as the condition obtained when all
portions of the surface of the backfill material have been subjected to the direct contact of
the compactor. The compactor shall be operated at a forward speed not exceeding 40 feet
per minute.

Compaction shall be performed with equipment suitable for the type of material being
placed. The contractor shall select equipment which is capable of providing the minimum
density required by these Specifications. The gross weight of compacting equipment shall not
exceed 7,000 pounds within a distance of ten feet (10') from the wall of any existing structure
or completed structure under this contract. Equipment shall be provided that is capable of
compacting in restricted areas next to structures and around piping. The effectiveness of the
equipment selected by the Contractor shall be tested at the commencement of compacted
material work by construction of a small section of material within the area where material is
to be placed. If tests on this section of backfill show that the specified compaction is not
obtained, the Contractor shall increase the amount of coverages, decrease the lift thicknesses
or obtain a different type of compactor.

Particular care shall be taken to compact structure backfill which will be beneath pipes, roads,
or other surface construction or structures. In addition, wherever a trench passes through
structure backfill, the structure backfill shall be placed and compacted to an elevation twelve
inches (12") above the top of the pipe before the trench is excavated. Compacted areas, in
each case, shall be adequate to support the item to be constructed or placed thereon.

The compaction requirements specified are predicated on the use of normal materials and
compaction equipment. In order to establish criteria for the placement of a controlled fill so
that it will have compressibility and strength characteristics compatible with the proposed
structural loadings, a series of laboratory compaction and/or compressive strength tests will
be performed on the samples of materials submitted by the Contractor. From the results of
the laboratory tests, the final values of the required percent compaction, the allowable
compaction moisture content range, and the maximum permissible lift thickness will be
established for the fill material and construction equipment proposed.

Compaction Density, unless otherwise specified or indicated:

1. Standard: TxDOT TEX-113-E.

Required Density: 95 percent of the maximum dry density.

Lift Thickness: 8 inches.

Moisture Content: Between optimum and optimum +4 percent.
Testing laboratory will perform density tests at completion of each lift.
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6. If the tests indicate unsatisfactory compaction, the Contractor shall provide the
additional compaction necessary to obtain the specified degree of compaction. All
additional compaction work shall be performed by the Contractor at no additional cost
to the Owner until the specified compaction is obtained. This work shall include
complete removal of unacceptable (as determined by the Testing Laboratory) fill areas
and replacement and recompaction until acceptable fill is provided.

7. Pit Run Sand Placement: Pit run sand shall be placed and compacted to the limits shown
on the drawings.

8. Drainage Gravel: Drain gravel shall be compacted in maximum 8-inch lifts with a
minimum of two passes of a hand operated vibratory plate compactor weighing
between 150 and 500 pounds.

Reshape and re-compact fills subjected to vehicular traffic.

Maintain temporary means and methods, as required, to remove all water while fill is being
placed as required, or until directed by the Engineer. Remove and replace soils deemed
unsuitable by classification and which are excessively moist due to lack of dewatering or
surface water control.

3.04 FILL AT SPECIFIC LOCATIONS
3.05 TOLERANCES

A.

Top Surface of General Filling: Plus or minus 1 inch from required elevations.

3.06 FIELD QUALITY CONTROL

A.

Refer to the Geotechnical Engineer for general requirements for field inspections and testing.

3.07 CLEANING

A. See Section 01 7419 - Construction Waste Management and Disposal, for additional
requirements.
Leave unused materials in a neat, compact stockpile.
Remove unused stockpiled materials, leave area in a clean and neat condition. Grade
stockpile area to prevent standing surface water.

D. Leave borrow areas in a clean and neat condition. Grade to prevent standing surface water.

END OF SECTION
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LIME SOIL STABILIZATION
PART 1 GENERAL
1.01 SECTION INCLUDES
A. Excavating, treatment, and placement of lime treated subsoil mix.
1.02 RELATED REQUIREMENTS
A. Section 31 2316 - Excavation.
B. Section 312323 -Fill.
C. Section 31 2316.13 - Trenching.
1.03 PRICE AND PAYMENT PROCEDURES
A. Measurement Method: Lime: By the ton (2000 Ibs) of the type specified.

B. Measurement Method: Lime Treatment: By the square yard of lime/subsoil mix. Includes
supplying ingredient materials, scarifying substrate surface, mixing and placing where
required, compacting and curing.

1.04 REFERENCE STANDARDS
A. AASHTO M 216 - Standard Specification for Lime for Soil Stabilization; 2005.

B. ASTM C977 - Standard Specification for Quicklime and Hydrated Lime for Soil Stabilization;
2010.

C. ASTM D698 - Standard Test Methods for Laboratory Compaction Characteristics of Soil Using
Standard Effort (12,400 ft-Ibf/ft3 (600 kN-m/m3)); 2012.

D. ASTM D1556 - Standard Test Method for Density and Unit Weight of Soil in Place by the
Sand-Cone Method; 2007.

E. ASTM D1557 - Standard Test Methods for Laboratory Compaction Characteristics of Soil Using
Modified Effort (56,000 ft-lbf/ft3 (2,700 kN m/m3)); 2012.

F. NLA Bull 326 - Lime-Treated Soil Construction Manual: Lime Stabilization & Lime Modification;
2004, 11th Edition.

G. Project Geotechnical Report.
1.05 SUBMITTALS

A. Submit mix design and materials mix ratio that will achieve specified requirements.

B. Samples: Submit 10 Ib sample of each type of fill in air-tight containers, to testing laboratory.
1.06 QUALITY ASSURANCE

A. Perform Work in accordance with NLA Bull 326.

B. Maintain one copy on site.
1.07 FIELD CONDITIONS

A. Do not install mixed materials in wind in excess of 10 mph or when temperature is below 40
degrees F.
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PART 2 PRODUCTS
2.01 MIX MATERIALS

A.
B.
C.

Subsoil: Existing reused.
Type A, Hydrated Lime.

Type B, Commercial Lime Slurry.

1. Lime: TxDOT DMS-6350 "Lime and Lime Slurry."

2.  Mix Design: The Engineer will determine the target lime content and optimum moisture
content in accordance with TxDOT Tex-121-E.

Type C, Quicklime.

The Contractor shall select, prior to construction, the grade to be used and shall notify the
Engineer in writing before changing from one grade to another. Lime shall be placed in slurry
form only, unless written permission is granted by the Engineer and a safety and containment
plan is submitted to the Engineer by the Contractor seven days prior to use. In circumstances
where it would be beneficial to utilize lime for "drying" subgrade materials to expedite
construction, the Contractor may request approval from the Engineer to use pelletized lime.

2.02 EQUIPMENT

A.

Equipment: Capable of excavating subsoil, mixing and placing materials, wetting,
consolidation, and compaction of material.

2.03 LIME/SOIL MIX

A.

C.

Mix materials in accordance with Texas Department of Transportation Item No. 260, Lime
Treatment-Road Mixed.

Carefully add water to the mix to achieve a consistent mixture without lumping yet not create
a wet plastic consistency.

Obtain approval of the mix by Geotech Engineer before proceeding with placement.

PART 3 EXECUTION
3.01 EXAMINATION

A

Do not place fill over frozen, wet or soft subgrade surfaces.

3.02 EXCAVATION

A.
B.

Protect adjacent structures from damage by this work.

Excavate subsoil to depth and configuration as indicated in the drawings. Minimum depth is 6
inches.

Proof roll subgrade to identify soft areas; excavate those areas.
Do not excavate within normal 45 degree bearing splay of any foundation.

Notify Engineer of unexpected subsurface conditions. Discontinue affected Work in area until
notified to resume work.

Correct areas over-excavated in accordance with Section 31 2316.

Stockpile excavated material in area designated on site; remove excess material not being
reused from site.
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In lieu of using the cutting and pulverizing machine, the Contractor may excavate and
windrow the material to expose the secondary grade to the typical sections, lines and grades
as shown on the plans or as established by the Engineer.

Pulverization: The existing pavement or base material shall be pulverized or scarified so that
100 percent shall pass the 2-1/2 inch sieve.

3.03 SOIL TREATMENT AND BACKFILLING

A. Application: The percentage by weight or pounds per square yard of lime to be added will be
as shown on the plans and may be varied by the Engineer if conditions warrant.

1. Lime shall be spread only on that area where the mixing operations can be completed
during the same working day.

2. Unless otherwise approved by the Engineer, the lime operation shall not be started
when the air temperature is below 40 degrees F. Lime shall not be placed when weather
conditions in the opinion of the Engineer are unsuitable.

B. Slurry Placing: When Type A Hydrated Lime is specified and slurry placement is to be used, the
Type A Hydrated Lime shall be mixed with water to form a slurry with a solids content
approved by the Engineer.

1. Type B Commercial Lime Slurry:

a. Deliver to the project in slurry form at or above the minimum dry solids content
approved by the Engineer.

b. The distribution of lime at the rate(s) shown on the plans or approved by the
Engineer shall be attained by successive passes over a measured section of roadway
until the proper lime content has been secured.

2.  Type C Quicklime:

a. Apply as slurry, the amount of dry quicklime shall be 80 percent of the amount
shown on the plans.

b. The slurry shall contain at least the minimum dry solids content approved by the
Engineer.

c. The residue from the slurrying procedure shall be spread uniformly over the length
of the roadway currently being processed unless otherwise approved by the
Engineer.

3.  Slurry shall be of such consistency that it can be applied uniformly without difficulty.

4. When the distributor truck is not equipped with an agitator, the Contractor shall have a
standby pump available on the project for agitating the lime and water as required by
the Engineer in case of undue delays in dispersing the slurry.

C. Dry Placing: Dry placing is not allowed unless approved by the Engineer in writing.

1. The lime shall be distributed by an approved spreader at the rate shown on the plans or
as directed by the Engineer.

2. The lime shall be distributed at a uniform rate and in such a manner as to reduce the
scattering of lime by the wind.

3. The material shall be sprinkled as approved by the Inspector.

D. Mixing: The mixing procedure shall be the same for "Slurry Placing" or "Dry Placing" as herein
described.

1. Begin Mixing within 6 hours of lime application. During the interval between application
and mixing, hydrated lime that has been exposed to the open air for a period of six (6)
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hours or more or to excessive loss due to washing or blowing will not be accepted for
payment.

a.

Initial Mixing: The material and lime shall be thoroughly mixed. The material and
lime shall be brought to the proper moisture content and left to mellow for 1 to 4
days. When pebble grade quicklime is used, allow the mixture to mellow for 2 to 4
days as approved by the Engineer.

1) If Type C Quicklime, Grade "DS," is approved for use by the Engineer under
"Dry Placing," the material and lime shall be mixed as thoroughly as possible at
the time of the lime application. Sufficient moisture shall be added during the
mixing to hydrate the quicklime.

2) During the mellowing period, the material shall be kept moist as directed by
the Inspector.

3) When shown on the plans or approved by the Engineer, the pulverization
requirement may be waived when the material contains a substantial quantity
of aggregate.

Final Mixing: After the required mellowing time, the material shall be uniformly mixed by
approved methods. If the soil binder-lime mixture contains clods, they shall be reduced
in size by the use of approved pulverization methods.

a.

Following mixing, a sample of the material at roadway moisture will be obtained for
pulverization testing. All non-slaking aggregates retained on the 3/4 inch sieve will
be removed from the sample. The remainder of the material shall meet the
following pulverization requirement when tested by TxDOT Test Method Tex-101-E,
Part Ill:

1)  Minimum passing 1-3/4 " sieve 100
2)  Minimum passing 3/4" sieve 85
3)  Minimum passing No. 4 sieve 60
E. Compaction: Prior to compaction, the material shall be aerated or sprinkled as necessary to
provide the optimum moisture. Compaction of the mixture shall begin immediately after final
mixing and in no case more than 24 hours after final mixing
1. Compaction shall continue until the entire depth of the mixture is uniformly compacted.

Throughout this entire operation, the shape of the course shall be maintained by

blading, and the surface upon completion shall be smooth and in conformity with the

typical sections, lines and grades as shown on the plans or as established by the

Engineer.

a. Ordinary Compaction: Roll with approved compaction equipment, as directed.
Correct irregularities, depressions, and weak spots immediately by scarifying the
areas affected, adding or removing treated material as required, reshaping, and
recompacting.

b. Density Control: Each course shall be sprinkled as required and compacted to the
extent necessary to provide not less than 95 percent of the optimum density.
Unless otherwise shown on the plans, the Engineer will determine roadway density
of completed sections in accordance with TxDOT Test Method Tex-115-E. The
Engineer may accept the section if no more than 1 of the 5 most recent density
tests is below the specified density and the failing test is no more than 3 pcf below
the specified density.
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2.

When the material fails to meet the density requirements, or should the material lose
the required stability, density or finish before the next course is placed, or the project is
accepted, it shall be reworked as specified below.

F. Reworking a Section:

1. When a section is reworked within 72 hours after completion of compaction, the
Contractor shall rework the section to provide the required compaction.

2. When a section is reworked more than 72 hours after completion of compaction, the
Contractor shall add 25 percent of the specified rate of lime.

3. Reworking shall include loosening, road mixing as approved by the Engineer,
compacting, and finishing.

4. When a section is reworked, a new optimum density will be determined from the
reworked material in accordance with TXDOT Test Method Tex-121-E, Part Il and shall
compact in-place to a minimum of 95 percent of this density.

5. Do not surface patch.

G. Finishing:

1. Site mix subsoil, backfill and compact. Blend treated subsoil mix to achieve mix
formulation and required stabilization.

2.  Place mix material in continuous layers not exceeding 12 inches depth unless otherwise
indicated in drawings. Maintain optimum moisture content of mix materials to attain
required stabilization.

3. Slope grade away from building minimum 2 inches in 10 ft, unless noted otherwise.

4. Shape to required line, grade, and cross section.

5. Make grade changes gradual. Blend slope into level areas.

6. Immediately after completing compaction, clip, skin, or tight-blade the surface of the
lime treated material with a maintainer or subgrade trimmer to a depth of
approximately 1/4-inch.

7. Remove loosened material and dispose of it at an approved location.

8. Roll the clipped surface immediately with a pneumatic-tire roller until a smooth surface
is attained.

9. Add small increments of water as needed during rolling.

10. Shape and maintain the course and surface in conformity with the typical sections, lines
and grades shown on the plans or as directed.

11. Atend of day, terminate completed Work by forming a straight and vertical construction
joint.

12. Replace damaged fill with new mix to full depth of original mix.

13. Remove surplus mix materials from site.

3.04 CURING
A. After the final layer or course of the lime treated material has been compacted, it shall be
brought to the required lines and grades in accordance with the typical sections.
B. The completed section shall then be finished by rolling with a pneumatic tire or other suitable

roller.

1.

2.

The completed section shall be moist cured or prevented from drying by addition of an
asphalt material at the rate of 0.05 to 0.20 gallons per square yard.

Curing shall continue for 2 to 5 days before further courses are added or traffic is
permitted, unless otherwise approved by the Engineer.

12610-06

313213.19-5 PAPE-DAWSON ENGINEERS



The Oaks at The Dominion 12/24

The lime treated material may be covered by other courses, the day following finishing, when
approved by the Engineer. When the plans provide for the treated material to be covered by
other courses of material, the next course shall be applied within 14 calendar days after final
compaction is completed, unless otherwise approved by the Engineer.

3.05 TOLERANCES

A.

Top Surface of Fill: Plus or minus 0.1 inch from required elevations.

3.06 FIELD QUALITY CONTROL

A. Compression test and analysis of hardened fill material will be performed in accordance with
ASTM D 698.
B. If tests indicate Work does not meet specified requirements, remove Work, replace and
retest.
C. Frequency of Tests: As determined by construction materials testing firm.
END OF SECTION
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RIPRAP

PART 1 GENERAL
1.01 Section Includes

A. Riprap rock.

B. Cement sacks.
1.02 Related Requirements

A. Section 31 2323 - Fill.
1.03 Price and Payment Procedures

A. Riprap: By the square yard of riprap area; summing the areas of individual layers, of riprap
sacks. Includes supply and placing riprap mix in sacks, moist cured.

1.04 Quality Assurance
A. Perform Work in accordance with Texas Department of Transportation.
B. Maintain one copy of each document on site.
PART 2 PRODUCTS
2.01 GENERAL RIPRAP
A. Riprap: Provide in accordance with State of Texas Highways standards standards.

B. Riprap: Limestone type; broken stone or irregular shaped rock; solid and nonfriable; 4 inch
minimum size, 12 inch maximum size, or as indicated on drawings.

Aggregate: Granular fill, see Section 31 2323.

Bags: Woven jute or geotextile fabric.

m o o

Binder: Portland cement.
F. Geotextile: Non-biodegradable, woven.
2.02 BAGGED RIPRAP

A. Mixriprap, cement, sand and aggregate dry. Limit quantity of cement to 10 percent of dry
mixed materials by volume.

B. Fill bags with dry ingredients to 70 percent capacity and close by sewing or stapling to a
straight seam.

PART 3 EXECUTION
3.01 Examination
A. Verify survey benchmarks and intended elevations for work are as indicated on plans.
B. Identify required lines, levels, contours, and datum locations.
C. Verify riprap areas are uncompromised with surface or groundwater.
D. Do not place riprap over frozen, wet or soft subgrade surfaces.
3.02 Preparation

A. Grade riprap areas to indicated elevations, allowing for riprap thickness. Remove organic
materials and compact.

3.03 Placement

A. Place geotextile over substrate, lap edges and ends.
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Place riprap at culvert pipe ends, embankment slopes, or as indicated on drawings.

C. Place bags into position. Knead, ram, or pack filled bags to fit with the contour of adjacent
material and other bags previously placed.

D. Place bags in a staggered pattern. Remove foreign matter from bag surfaces.

E. After placement, spray with water to moisten the bagged mix. Maintain moist for 24 hours.

F. Installed Thickness: As indicated on drawings.

G. Place rock into position in an interlocking manner to preclude disturbance or displacement of

substrate.
H. Place rock at location and depth indicated on drawings.
3.04 Bedding or Substrate Contact Installation
3.05 Geotextile or Bedding Contact Installation
3.06 SCHEDULES

A. Culvert Pipe Ends: Bagged, placed one layer thick, 6 inch average thickness, concealed with
topsoil fill.

B. Sloped Grade At Retaining Wall: Individual riprap units, 6 inch thickness; placed prior to finish
topsoil.

END OF SECTION
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AGGREGATE BASE COURSES

PART 1 GENERAL
1.01 SECTION INCLUDES

A.
B.

Aggregate base course.

Paving aggregates.

1.02 RELATED REQUIREMENTS

A.
B.
C.
D.

Section 31 2200 - Grading.
Section 31 2323 - Fill.
Section 32 1250 - Site Pavement.

Project Geotechnical Report.

1.03 PRICE AND PAYMENT PROCEDURES

A.

B.

Coarse Aggregate: By the cubic yard. Includes supplying aggregate material, stockpiling,
scarifying substrate surface, placing, and compacting.

Fine Aggregate: By the cubic yard. Includes supplying aggregate material, stockpiling,
scarifying substrate surface, placing where required, and compacting.

1.04 REFERENCE STANDARDS

A.

AASHTO M 147 - Standard Specification for Materials for Aggregate and Soil-Aggregate
Subbase, Base and Surface Courses; 1965 (2004).

AASHTO T 180 - Standard Specification for Moisture-Density Relations of Soils Using a 4.54 kg
(10-lb) Rammer and a 457 mm (18 in.) Drop; 2010.

ASTM C136/C136M - Standard Test Method for Sieve Analysis of Fine and Coarse Aggregates;
2014.

ASTM D698 - Standard Test Methods for Laboratory Compaction Characteristics of Soil Using
Standard Effort (12,400 ft-Ibf/ft3 (600 kN-m/m3)); 2012.

ASTM D1556 - Standard Test Method for Density and Unit Weight of Soil in Place by the
Sand-Cone Method; 2007.

ASTM D1557 - Standard Test Methods for Laboratory Compaction Characteristics of Soil Using
Modified Effort (56,000 ft-lbf/ft3 (2,700 kN m/m3)); 2012.

ASTM D2167 - Standard Test Method for Density and Unit Weight of Soil in Place by the
Rubber Balloon Method; 2008.

ASTM D2487 - Standard Practice for Classification of Soils for Engineering Purposes (Unified
Soil Classification System); 2011.

ASTM D 2922 - Standard Test Methods for Density of Soil and Soil-Aggregate in Place by
Nuclear Methods (Shallow Depth); 2005.

ASTM D4318 - Standard Test Methods for Liquid Limit, Plastic Limit, and Plasticity Index of
Soils; 2010.

ASTM D6938 - Standard Test Method for In-Place Density and Water Content of Soil and
Soil-Aggregate by Nuclear Methods (Shallow Depth); 2010.

TxDOT TEX-113-E - Laboratory Compaction Characteristics and Moisture-Density Relationship
of Base Materials.
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1.05 SUBMITTALS

A. Samples: 10 Ib sample of each type of aggregate; submit in air-tight containers to testing
laboratory.

Materials Sources: Submit name of imported materials source.

C. Aggregate Composition Test Reports: Results of laboratory tests on proposed and actual
materials used.

D. Compaction Density Test Reports.
1.06 DELIVERY, STORAGE, AND HANDLING
A. When necessary, store materials on site in advance of need.

B. Aggregate Storage, General:
1. Separate differing materials with dividers or stockpile separately to prevent intermixing.
2. Prevent contamination.
3. Protect stockpiles from erosion and deterioration of materials.

PART 2 PRODUCTS
2.01 MATERIALS

A. Limestone, coarse, crushed rock meeting the requirements of 2004 TxDOT Item 247, Type A,
Grade 1 or 2.

2.02 SOURCE QUALITY CONTROL

A.  Where aggregate materials are specified using ASTM D2487 classification, test and analyze
samples for compliance before delivery to site.

B. If tests indicate materials do not meet specified requirements, change material and retest.
C. Provide materials of each type from same source throughout the Work.
PART 3 EXECUTION
3.01 EXAMINATION
A. Verify that survey bench marks and intended elevations for the work are as indicated.
B. Verify substrate has been inspected, gradients and elevations are correct, and is dry.
3.02 PREPARATION

A. Correctirregularities in substrate gradient and elevation by scarifying, reshaping, and
re-compacting.

B. Do not place aggregate on soft, muddy, or frozen surfaces.
3.03 INSTALLATION

A. Spread aggregate over prepared substrate to a total compacted minimum thickness of 6
inches or as indicated on the drawings.

B. Under Bituminous Concrete Paving:
1. Place coarse aggregate to a total compacted minimum thickness of 6 inches or as
indicated on the drawings.
2. Compact to 95 percent of maximum dry density as determined by ASTM D 1557 at a
moisture content ranging from -2 to +3 percent of the optimum moisture content unless
otherwise indicated on the geotechnical report.

C. Under Portland Cement Concrete Paving:
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H.

1. Place coarse aggregate to a total compacted minimum thickness of 6 inches or as
indicated on the drawings.

2. Compact to 95 percent of maximum dry density as determined by ASTM D 1557 at a
moisture content ranging from -2 to +3 percent of the optimum moisture content unless
otherwise indicated on the geotechnical report.

Roller compact to specified density.
Level and contour surfaces to elevations and gradients indicated.

Add small quantities of fine aggregate to coarse aggregate as appropriate to assist
compaction.

Add water to assist compaction. If excess water is apparent, remove aggregate and aerate to
reduce moisture content.

Use mechanical tamping equipment in areas inaccessible to compaction equipment.

3.04 TOLERANCES

A.
B.
C.

Flatness: Maximum variation of 1/4 inch measured with 10 foot straight edge.
Scheduled Compacted Thickness: Within 1/4 inch.
Variation From Design Elevation: Within 1/4 inch.

3.05 FIELD QUALITY CONTROL

A.

Compaction density testing will be performed on compacted aggregate base course in
accordance with ASTM D1556, ASTM D2167, or ASTM D6938.

Results will be evaluated in relation to compaction curve determined by testing uncompacted
material in accordance with AASHTO T 180, ASTM D698 ("standard Proctor"), or ASTM D1557
("modified Proctor").

If tests indicate work does not meet specified requirements, remove work, replace and retest.

Frequency of Tests: To be determined by the Owner's Construction Materials Testing
Contractors.

Proof roll compacted aggregate at surfaces that will be under slabs-on-grade, pavers, and
paving.

3.06 CLEANING

A. Remove unused stockpiled materials, leave area in a clean and neat condition. Grade
stockpile area to prevent standing surface water.
B. Leave borrow areas in a clean and neat condition. Grade to prevent standing surface water.
END OF SECTION
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ASPHALT PAVING
PART 1 GENERAL
1.01 SECTION INCLUDES
A. Aggregate base course.
B. Single course bituminous concrete paving.
C. Double course bituminous concrete paving.
D. Surface sealer.
1.02 RELATED REQUIREMENTS
A. Section 31 2200 - Grading: Preparation of site for paving and base.
B. Section 31 2323 - Fill: Compacted subgrade for paving.
C. Section 32 1123 - Aggregate Base Courses:
1.03 QUALITY ASSURANCE
A. Perform Work in accordance with State of Texas Highways standard.
B. Mixing Plant: Complying with State of Texas Highways standard.
C. Obtain materials from same source throughout.
PART 2 PRODUCTS
2.01 MATERIALS
A. Aggregate for Base Course: In accordance with State of Texas Highways standards.
2.02 ASPHALT PAVING MIXES AND MIX DESIGN

A. Asphalt Base Course: 3.0 to 6 percent of asphalt cement by weight in mixture in accordance
with Al MS-2.

PART 3 EXECUTION

3.01 AGGREGATE BASE COURSE
A. Place and compact aggregate base course.

3.02 PLACING ASPHALT PAVEMENT - SINGLE COURSE
A. Install Work in accordance with State of Texas Highways standards.
B. Place asphalt within 24 hours of applying primer or tack coat.

C. Compact pavement by rolling to specified density. Do not displace or extrude pavement from
position. Hand compact in areas inaccessible to rolling equipment.

D. Perform rolling with consecutive passes to achieve even and smooth finish without roller
marks.

3.03 PLACING ASPHALT PAVEMENT - DOUBLE COURSE
A. Place asphalt binder course within 24 hours of applying primer or tack coat.
B. Place asphalt wearing course within two hours of placing and compacting binder course.

C. Compact pavement by rolling to specified density. Do not displace or extrude pavement from
position. Hand compact in areas inaccessible to rolling equipment.

D. Perform rolling with consecutive passes to achieve even and smooth finish, without roller
marks.
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3.04 SEAL COAT
A. Apply seal coat to asphalt surface course and asphalt curbs in accordance with Al MS-19.
END OF SECTION
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PART 1 GENERAL
1.01 DESCRIPTION

A

Scope
Contractor shall furnish all labor, materials, equipment and incidentals required to
provide hot mix-hot laid bituminous paving, as shown and specified for roadways.
The work includes the following:

1.

a.

Sm 0 o0T

SITE PAVEMENT

Lime Stabilized Subbase

Flexible Base

Cement Stabilized Base

Asphalt Stabilized Base

Surface Treatments

Hot Mix Asphaltic Concrete

Portland Cement Concrete Pavement
Testing As Specified

1.02 RELATED REQUIREMENTS
Section 31 2200 - Grading.
Section 31 2316 - Excavation.
Section 31 2323 —Fill.

A.
B.
C.
D.

Section 32 1123 — Aggregate Base Course.
1.03 QUALITY ASSURANCE

A. Testing Services

General: Testing of materials and of compaction requirements for compliance with
technical requirements of the Specifications shall be the duty of a testing laboratory as
provided for by the specifications for this Project.

Testing Services:

1.

a.

The testing laboratory shall:

1) Test the Contractor's proposed materials in the laboratory and field for
compliance with the Specifications.

2) Perform field density tests to assure that the specified compaction of surface
and base course materials has been obtained.

3) Report all test results to the Engineer and the Contractor.

4) Perform concrete testing in accordance with the Project specifications.

Authority and Duties of Testing Laboratory:

a.

Technicians representing the testing laboratory shall inspect the materials in the
field and perform compaction tests, and shall report their findings to the Engineer
and the Contractor. When the materials furnished or work performed by the
Contractor fails to fulfill Specifications requirements, the technician will direct the
attention of the Engineer and the Contractor to such failure.

The technician shall not act as foreman or perform other duties for the Contractor.
Work will be checked as it progresses, but failure to detect any defective work or
materials shall not in any way prevent later rejection when such defect is
discovered, nor shall it obligate the Engineer for final acceptance. Technicians are
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B.

not authorized to revoke, alter, relax, enlarge, or release any requirements of the
Specifications, nor to approve or accept any portion of the Work.
4. Responsibilities and Duties of Contractor:

a. The use of testing services shall in no way relieves the Contractor of his
responsibility to furnish materials and construction in full compliance with the
Drawings and Specifications. To facilitate testing services, the Contractor shall:

1) Secure and deliver to the Testing Laboratory, representative samples of the
materials he proposes to use and which are required to be tested.

2)  Furnish such casual labor as is necessary to obtain and handle samples at the
project or at other sources of material.

3) Advise the testing laboratory and Engineer sufficiently in advance of operations
(24 hrs. minimum) to allow for completion of quality tests and for the
assignment of personnel.

Referenced Standards
1. Comply with the applicable provisions and recommendations of the following, unless
otherwise shown or specified.
a. Texas Department of Transportation 2004, Standard Specification for Construction
and Maintenance of Highways, Streets and Bridges.
b. Standard Specifications for Public Works Construction, City of San Antonio, Texas.
TxDOT TEX-113E - Laboratory Compaction Characteristics and Moisture-Density
Relationship of Base Materials; 2010.

1.04 SUBMITTALS

A.

Certificates: Submit certificates of compliance with these specifications for the following
materials:

Lime.

Flexible Base.

Asphalt Stabilized Base.

Cement.

Curing Seal Coat.

Tack Coat.

Hot Mix Asphaltic Concrete.
Aggregates for Surface Treatments.
Reinforcing Steel.

LNk WN R

Shop Drawings
1. Submit the following:
a. Detailed reinforcing steel layout.
b. Detailed construction and control joint layout.

Laboratory Test Reports

1. Submit copies of laboratory test reports for optimum lime content for subgrade
stabilization, and mix designs for Hot Mix Asphaltic Concrete and Portland Cement
Concrete.

All paving and base course materials shall be tested and approved prior to delivery to the site.
Samples of materials proposed for use as pavement and base course should be submitted by
the Contractor to the Testing Laboratory for testing. Samples of materials shall be submitted

at least 14 days in advance of its use.
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PART 2 PRODUCTS

2.01 MATERIALS

A. The source of materials shall be acceptable to the Engineer. Materials shall conform to the

following:

1. Flexible Base

a.

Base material shall be crushed or uncrushed as necessary to meet the requirements
hereinafter specified, and shall consist of durable stone or gravel, crushed and/or
screened to the required particle size, with or without other approved fine sized
materials. The material shall be from approved sources.
1) Testing of flexible base material shall be in accordance with the following
standard laboratory test procedures:
(a) Preparation of Saoil
(b) Constants and Sieve Analysis: TxDOT TEX-110-E
(c) Liquid Limit: TxDOT TEX-104-E
(d) Plastic Limit: TxDOT TEX-105-E
(e) Plasticity Index: TxDOT TEX-106-E
(f) Linear Shrinkage: TxDOT TEX-107-E
(g) Sieve Analysis: TxDOT TEX-110-E
(h) Wet Ball Mill: TxDOT TEX-116-E
(i) Los Angeles Abrasion: ASTM C 131 (Grad. A)
2) Samples for testing the material shall be taken prior to compaction operations.
3) The material shall be well graded and when properly tested shall meet the
following requirements of Texas Department of Transportation Specifications
for Type A Grade 2 Flexible Base:
(a) Retained on 2% inch sieve: 0%
(b) Retained on 1% inch sieve: 0-10%
(c) Retained on No. 4 sieve: 45-75%
(d) Retained on 40 mesh sieve: 60-85%
4) The material passing the 40 mesh sieve shall be known as "Soil Binder" and
shall meet the following requirements:
(a) The liguid limit shall not exceed 40.
(b) The plasticity index shall not exceed 12.
(c) The linear shrinkage shall not exceed 10.
(Note: The linear shrinkage shall be calculated from the volumetric shrinkage
at the liquid limit.)
5) The crushed stone or crushed gravel shall have an abrasion of no more than 40
when subjected to the Los Angeles Abrasion Test.

2.  Asphalt Treated Base

a.

This item shall consist of a compacted mixture of mineral aggregate and asphaltic
material mixed hot in a mixing plant. The asphalt stabilized base shall be
constructed on an approved subgrade, as herein specified and in accordance with
details shown on the plans. Unless otherwise specified in this Section, all asphalt
stabilized base materials shall conform to TxDOT, Item 292 "Asphalt Treatment
(Plant Mixed)".

1) Mineral Aggregate:
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(a) Description: The material shall be crushed or uncrushed and shall be
screened as necessary to meet the requirements hereinafter specified and
shall consist of durable aggregate particles. Unless otherwise specified on
the plans, one or more mineral aggregates may be used to produce the
specified mixture.

(b) Grades: The grading of the mineral aggregate shall conform to the
limitations as shown below:

GRADE 1:
Sieve Percent Retained
1-1/2 inches 0%
1inch 0-10%
3/8 inch 30-55%
No. 4 45-70%
No. 40 70-85%
(c) Tests:

(1)

(3)

Unless otherwise specified on the plans, the mineral aggregate for
Grade 1 shall meet the following physical requirements:

Los Angeles Abrasion: 50 Max.*

Plasticity Index: 10 Max.

Liquid Limit: 40 Max.

Decantation: 5% Max.

Crushed Faces: 60% Max.

Sand equivalent value shall not be less than 40.

*Wet Ball Mill may be used in lieu of Los Angeles Abrasion when
shown on the plans. A maximum Wet Ball Mill value of 50 is allowed.
Testing of the mineral aggregates shall be as required and in
accordance with the following Texas Department of Transportation
Standard Test Methods:

Preparation of Soil

Constants and Sieve Analysis: TEX-110-E

Liquid Limit: TEX-104-E

Plastic Limit: TEX-105-E

Plasticity Index: TEX-106-E

Sieve Analysis: TEX-110-E

Wet Ball Mill: TEX-116-E

Los Angeles Abrasion: TEX-410-A

Sand Equivalent: TEX-203-F

Decantation: TEX-406-A

Crushed Faces: TEX-460-A

Samples for testing the material shall be taken prior to the mixing
operations. Where more than one material is used, tests will be on
the combined material unless otherwise shown on the plans.

(d) Additives:
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2)

3)

(1) Additives to facilitate mixing and/or improve the quality of the
asphaltic mixture shall be used when noted on the plans or may be
used upon written authorization by the Engineer.

Material Sources:

(1) All materials shall be obtained from sources reviewed by the
Engineer.

(2) The mineral aggregate sources shall be opened up in such manner as
to immediately expose the vertical faces of all the various strata of
acceptable material and, unless otherwise directed by the Engineer,
the material shall be secured in successive vertical cuts extending
through all the exposed strata in order that a uniformly mixed
material will be secured.

(3) Unless otherwise shown on the plans, one or more types of mineral
aggregate or binder may be used to produce the specified mixture.

(4) Recycled Materials, including reclaimed asphalt concrete pavement
(RAP), are allowed when shown on plans and are to be in accordance
with Item 292 of the Texas Department of Transportation Standard
Specifications. Stockpile aggregates for each source and type
separately. Do not add material to an approved stockpile unless
approved by the Engineer.

Asphaltic Material:

(a)

Asphaltic material shall be of the type determined by the Engineer and
shall meet the requirements of Item No. 300, "Asphalt, Oils and
Emulsions" of the Texas Department of Transportation Standard
Specifications. The grade of asphalt shall be PG 70-22 unless otherwise
designated on the plans. When RAP is allowed by plan note, use no more
than 30% RAP in TxDOT Type A or B HMA, and use no more than 20% RAP
for TxDOT Type C or D unless otherwise shown on the plans.

Asphaltic Stabilized Mixture:

(a)

Paving Mixture:

(1) The mixture shall consist of a uniform mixture of mineral aggregate
and asphaltic material. The mineral aggregate will conform to the
gradation requirements specified. The asphaltic material shall form
from 4.0 to 9.0 percent of the mixture by weight unless otherwise
shown on the plans. The design percent asphalt shall be determined
in accordance with Test Method TEX-126-E or Test Method TEX-204F
and procedures outlined in the TxDOT Bulletin C-14. The required
method of control along with any required strength, laboratory
density shall be specified on the plans. The percent asphalt in the
mix shall be determined by either Extraction, Test Method TEX-210-F,
or Pressure Pycnometer, Test Method TEX-126-E.

(b) Tolerances:

(1) The Engineer will designate the asphalt content to be used in the
mixture after design tests have been made with the aggregate to be
used in the project. When tested as determined by the Engineer,
samples of the mixture shall not vary from the asphalt content
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3.

4.

5.

6.

Water
Water shall be free from substances deleterious to the hardening of the treated
base and shall be reviewed by the Engineer.

Cement for Stabilized Base

Cement shall be Type 1 Portland Cement of a standard brand and shall conform to
the requirements of ASTM Designation C-150.

a.

a.

1)

2)

3)

designated by the Engineer by more than 0.5 percent dry weight
(based on total mixture).

One bag, containing one (1) cubic foot of cement shall be considered as
weighing 94 pounds net. One (1) barrel of cement shall be considered as
weighing 376 pounds net, and containing four (4) cubic feet.

Contractors, as their option, may use bulk cement, provided the apparatus for
handling and spreading the cement is reviewed by the Engineer. Bulk cement
shall be weighed on platform scales or standard plant batch weighing
equipment reviewed by the Engineer.

Cement delivered in bags shall be plainly marked with the brand name of the
manufacturer. All bags shall be in good condition at the time of delivery.
Cement salvaged from discharge or used bags shall not be permitted.

Asphalt Oils and Emulsions

RC-250 Liquid Asphalt and SS-1/SS-1H Emulsion used as a seal shall meet the
requirements set forth in ltem 300 "Asphalts, Oils and Emulsions," of the Texas
Department of Transportation Standard Specifications.

Where Emulsified Asphalts are used, the amount of emulsified asphalt as a
percentage by volume of the total mixture shall be within the limits shown on the
plans, or shall be of a percentage as directed by the Engineer.

a.

1)

2)

3)

Prime Coat:

(a) Unless the type and grade are shown on the plans, utilize an MC-30 or
AE-P asphalt cement in accordance with Item 300, "Asphalts, Oils and
Emulsions" of the Standard Specifications of the Texas Department of
Transportation for prime coat. Emulsified asphalts as a percentage by
volume of the total mixture shall be used within the limits shown on the
plans or as directed/approved by the Engineer.

Tack Coat:

(a) The asphaltic material used for Tack Coat shall meet the requirements for
"Asphalt Cement", "Cut-Back Asphalt", or "Emulsified Asphalt", in ltem No.
300 "Asphalts, Oils and Emulsions," of the Texas Department of
Transportation Standard Specifications. The asphaltic material used for
Tack Coat shall be that type or grade shown on the plans, or shall be as
directed, or approved by the Engineer.

Asphaltic Materials for Surface Treatments:

(a) The asphaltic material used for surface treatments shall meet the
requirements for "Asphaltic Cement" in Item No. 300 "Asphalts, Qils and
Emulsions" of the Texas Department of Transportation Standard
Specifications. The asphaltic material used shall be AC-10 or equal, or
shall be as approved by the Engineer.

Aggregates for Surface Treatments
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Aggregates shall meet all the requirements of Item No. 302, "Aggregates for Surface
Treatments" of the Texas Department of Transportation Standard Specifications and
subsequent revisions thereto.

The percent of wear, as determined by Test Method TEX-410-A for the material
shall not exceed 15 percent. The aggregate shall be Grade 3, in accordance with the
following gradation requirements when tested by Test Method TEX-200.

1) Retained on 3/4" sieve: 0%

2) Retained on 5/8" sieve: 0-2%

3) Retained on 1/2" sieve: 5-20%

4) Retained on 3/8" sieve: --

5) Retained on No. 4 sieve: 90-100%

6) Retained on No. 10 sieve: 98-100%

7. Hot Mix Asphaltic Concrete

a.

Materials used in Hot Mix Asphaltic Concrete Pavement shall meet the
requirements as set forth in Iltem 340, "Dense-Graded Hot Mix Asphalt (Method)" or
Item 341, "Dense-Graded Hot Mix Asphalt (QC/QA)" of the Texas Department of
Transportation Standard Specifications.
Paving Mixture used shall be Type D. This mixture shall conform to the
requirements of Paragraph 4 of Iltem 340, "Dense-Graded Hot Mix Asphalt
(Method)" of the Texas Department of Transportation Standard Specifications.
1) Part (1) of Paragraph 4 shall be revised as follows, and no other requirements
are waived or changed hereby.
(a) Density
(1) Minimum: 94%
(2) Maximum: 99%
(3) Optimum:97%

8. Lime for Stabilized Subgrade

a.

Lime for this item shall conform to the requirements of TxDOT Item No. 260,

"Lime-Treatment - Road Mixed" of the TxDOT Standard Specifications (Latest

Edition). Acceptable forms of lime shall be:

1) "Type A, Hydrated Lime"

2) "Type B, Commercial Lime Slurry"

3) "Type C, Quicklime"

The Contractor shall select, prior to construction, the grade to be used and shall

notify the Engineer in writing before changing from one grade to another. Lime

shall be placed in slurry form only, unless written permission is granted by the

Engineer and a safety and containment plan is submitted to the Engineer by the

Contractor seven days prior to use. In circumstances where it would be beneficial

to utilize lime for "drying" subgrade materials to expedite construction, the

Contractor may request approval from the Engineer to use pelletized lime.

Materials are too be provided in conformance with the following items and

requirements:

1) Lime: TxDOT DMS-6350 "Lime and Lime Slurry"

2) Mix Design: The Engineer will determine the target lime content and optimum
moisture content in accordance with TxDOT TEX-121-E.

3) When treating existing materials, limit the amount of asphalt concrete
pavement to no more than 50% of the mix.
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9. Forms
a. Formwork shall conform to the provisions of TxDOT Item 360 "Concrete Pavement".
Forms shall be constructed of wood or steel, profiled to suit condition.
10. Concrete Pavement

a. Concrete and concrete materials shall conform to the provisions of the TxDOT
Standard Specifications Item 360, "Concrete Pavement", unless otherwise stated in
this specification.

1) Coarse aggregate will conform to the gradation requirements of Aggregate
Grade No. 2.
2) Fine aggregates will conform to the gradation requirements of Aggregate
Grade No. 1.
3) Portland Cement shall be Type I.
b. Air content shall be 4% + 1%.
Slump shall range from 2 to 5 inches.

d. Provide concrete design per Geotechnical Report. If not specified, provide Class P
concrete designed to meet a minimum average compressive strength of 4,000 psi at
28-days (75% strength at 7 days). Test in accordance with TxDOT TEX-448-A or
TxDOT TEX-418-A.

e. For concrete curbs that are placed separately from the pavement, refer to
specification Section 32 1313.10 (use Class A or P concrete for curbs that are placed
separately from the pavement).

11. Steel Expansion Joint Dowels

a. Dowel bars shall be round smooth steel conforming to ASTM A 36, Grade 60. Coat

dowels with an approved de-bonding material.
12. Reinforcing Steel

a. Reinforcing steel bars shall conform to TxDOT Item 440, "Reinforcing Steel", ASTM A

615 Grade 60, deformed bars. All reinforcing steel shall be new billet steel.

2.02 CUTTING AND REPLACING PAVEMENTS

A. All materials used for cutting and replacing pavements shall conform to the requirements of
this section.

PART 3 EXECUTION
3.01 GENERAL

A. The drives and parking areas shall be constructed to the lines, and typical section shown on
the drawings.

3.02 SUBGRADE PREPARATION

A. Preparation of the subgrade including compaction shall be completed for the full width of the
roadways and parking areas, or as shown on plans.
1. The subgrade shall be compacted to at least 95 percent (95%) of maximum density
between optimum moisture content and optimum moisture content +4% as determined
by TxDOT TEX-114-E.

B. No materials shall be placed on subgrades which are muddy or have water thereon.
3.03 CONSTRUCTION OF HOT MIX ASPHALTIC CONCRETE ROADWAYS, AND PARKING AREAS

A. General
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B.

1. The roadways, and parking areas shall be constructed to the lines, grades, and typical
section shown on the Drawings.

2. Conform to all applicable requirements of the Texas Department of Transportation
Standard Specifications.

Flexible Base Course
1. Equipment:
a. All equipment necessary to properly perform and complete the work shall be on the
project prior to beginning the work, shall be subject to the review of the Engineer,
and shall be maintained in a satisfactory condition at all times.

1)

2)

3)

4)

5)

Motor graders shall be self-propelled, shall have tandem or four-wheel drive,
shall have a blade length of not less than 12 feet, shall have a wheel base
length (the distance between front and rear axles) of not less than 16 feet, and
shall be tight and in good operating condition and reviewed by the Engineer.
Compaction equipment shall be of sufficient weight and adequately loaded to
accomplish the required compaction.

Water distributors shall be equipped with positive and rapidly working cut-off
valves, approved spray bars equipped with bituminous nozzles and a power
pump that will insure distribution of water in a uniform and controllable rate of
application. Spray bars shall be so constructed that the effective length may be
quickly and easily altered.

All equipment shall meet these specifications and be reviewed by the Engineer.
Equipment may be eliminated or substituted only upon review of the
Engineer.

Nothing in this section shall relieve the Contractor of his responsibility for
producing finished work of the quality specified.

2. Construction Methods:
a. General:

1)

It is the intent of this specification to obtain a complete course, or courses, of
Flexible Base of uniform moisture and density, with a closely-knit surface free
from laminations, cracks, ridges, or loose material, and to the surface
requirements hereinafter specified.

b. Placing of Flexible Base Material:

1)

The Flexible Base material shall be placed on the approved subgrade in courses
not to exceed six inches (6") compacted depth. It shall be the responsibility of
the Contractor that the required amount of material be delivered and
uniformly spread and shaped. All material shall be moved from the place
where it is dumped by cutting into windrows. After the material has been cut
into windrows, it shall be sprinkled, spread, shaped, and rolled in proper
sequence to prevent segregation, and as necessary for required compaction.

c. Compaction and Finishing:

1)

Flexible Base shall be compacted to an apparent dry density of not less than 95
percent of the maximum dry density, as determined in accordance with TxDOT
Test Method TEX-113-E. Tests for density will be made within 24 hours after
compaction operations are completed. If the material fails to meet the density
specified, it shall be reworked as necessary to meet the density required. Just
prior to the placing of any succeeding course of Flexible Base, surfacing on any
previously completed course, the density and moisture of the top three inches
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C.

(3") of Flexible Base shall be checked and if tests show the density to be more
than 2 percent below the specified minimum, or the moisture content to be
more than 3 percent above or below the optimum, the course shall be
reworked as necessary to obtain the specified compaction and moisture
content.

2) The surface upon completion shall be smooth and in conformity with the
typical sections and to the established lines and grades. Any deviation in
excess of 1/4 inch in cross-section and in length of 16 feet measured
longitudinally, shall be corrected. All irregularities, depressions, or weak spots
which develop shall be corrected.

Asphalt Stabilized Base Course
1. Equipment:

a.

All equipment for the handling of all materials and mixing and placing of the mixture

shall be maintained in good repair and operating condition and subject to review by

the Engineer. Any equipment found to be defective and affecting the quality of the
mixture will be replaced.

Mixing Plants:

1)  Mixing plants that will not consistently produce a paving mixture meeting all
the requirements of this specification will be condemned. Mixing plants may
be of the weight-batching type, the continuous mixing type or the dryer-drum
type meeting all the requirements of Item 345, "Asphalt Stabilized Base (Plant
Mix)" of the Texas Department of Transportation Standard Specifications and
subsequent revisions and Special Provisions thereto.

Asphalt Material Heating Equipment:

1) Asphalt material heating equipment shall conform to Paragraph 345.4 of Iltem
345, "Asphalt Stabilized Base (Plant Mix)" of the Texas Department of
Transportation Standard Specifications and subsequent revisions and Special
Provisions thereto.

Spreading and Finishing Machine:

1) The spreading and finishing machine shall be of a type reviewed by the
Engineer and shall be capable of producing a surface that will be smooth and
true to the established line, grade and cross-section and acceptable to the
Engineer. Unacceptable finish shall be corrected by the addition of mixture
placed and finished at the entire expense of the Contractor.

2. Construction Methods:

a.

It shall be the responsibility of the Contractor to produce transport, place and
compact the specified mixture in accordance with these specifications and as
reviewed by the Engineer.

The asphaltic mixture, when placed with a spreading and finishing machine shall not
be placed when the air temperature is below 50°F, and is falling, but it may be
placed when the air temperature is above 40°F and is rising. The mixture when
placed with a motor grader shall not be placed when the air temperature is below
60°F, and is falling, but may be placed when the air temperature is above 50°F and is
rising. The air temperature shall be taken in the shade away from artificial heat. It
is further provided that the prime coat, tack coat or asphalt stabilized base shall be
placed only when the humidity, general weather conditions and temperature and
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moisture conditions of the subbase or subgrade, in the opinion of the Engineer are

suitable.

If, after being discharged from the mixer and prior to placing, the temperature of
the asphaltic mixture is 50°F or more below the temperature reviewed by the
Engineer all or any part of the load may be rejected and payment will not be made
for the rejected material.

Prime Coat:

1)

2)

3)

4)

(a)

If a prime coat is required it shall be applied and paid for as a separate
item conforming to the requirements of Texas Department of
Transportation Item 300 "Prime Coat", except the air temperature for
application shall be as provided above for asphaltic mixture to be laid by a
spreading and finishing machine. The tack coat or asphalt stabilized base
shall not be applied on a previously primed course until the prime coat has
completely cured to the satisfaction of the Engineer.

Tack Coat:

(a)

Before the asphaltic mixture is laid, the surface upon which the tack coat
is to be placed shall be cleaned thoroughly to the satisfaction of the
Engineer. The surface shall be given a uniform application of tack coat
using asphaltic materials of this specification. This tack coat shall be
applied, as directed by the Engineer, with an approved sprayer at a rate
not to exceed 0.10 gallon per square yard of surface. Where the mixture
will adhere to the surface on which it is to be placed without the use of a
tack coat, the tack coat may be eliminated by the Engineer. All contact
surfaces of curbs and structures and all joints shall be painted with a thin
uniform coat of the asphaltic material meeting the requirements for a tack
coat. The tack coat shall be rolled with a pneumatic tire roller when
directed by the Engineer.

Transporting:

(a)

The asphaltic mixture, prepared as specified above shall be hauled to the
site in tight vehicles previously cleaned of all foreign material. The
dispatching of the vehicles shall be arranged so that all material delivered
may be placed, and all rolling shall be completed during daylight hours.
The inside of the truck body may be given a light coat of oil, lime slurry or
other material satisfactory to the Engineer, if necessary, to prevent
mixture from adhering to the body. In cool weather or for long hauls,
canvas covers and insulating of truck bodies may be required.

Placing:

(a)

Generally, the asphaltic mixture shall be dumped and spread on the
approved prepared surface with the specified spreading and finishing
machine, in such a manner that when properly compacted, the finished
course will be smooth, of uniform density, and will conform with the
typical sections shown on the plans and to the lines and grades
established by the Engineer. During the application of asphaltic material,
care shall be taken to prevent splattering of adjacent pavement, curb and
gutter and structures. Any unsightly splattering of surroundings shall be
clean and restored to original condition at the sole cost of the Contractor.
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(b)

(c)

The mixture shall be spread and compacted in layers or lifts as specified
on the plans or as directed by the Engineer. The sequence of compacting
shall be such that undue displacement of the edge of the course does not
occur. On deep lifts, the edge of the course may be rolled with a motor
grader wheel or similar equipment or supported by blading a roll of earth
against the edge of the course prior to compacting the surface.

When the asphaltic mixture is placed in a narrow strip along the edge of
an existing pavement, or used to level up small areas of an existing
pavement or placed in small irregular areas when the use of a finishing
machine is not practical, the finishing machine may be eliminated when
authorized by the Engineer, provided a satisfactory surface can be
obtained by other acceptable methods.

5) Compacting:

(a)

(b)

(c)

As directed by the Engineer the asphalt stabilized base shall be compacted
thoroughly and uniformly with the specified rollers. In lieu of the rolling
equipment specified, the Contractor may, upon written authorization
from the Engineer, operate other compacting equipment that will provide
equivalent relative compaction as the specified equipment. If the
substituted compaction equipment fails to produce the desired
compaction as would be expected of the specified equipment, as
determined by the Engineer, its use shall be discontinued. When directed
by the Engineer, the initial compaction shall be accomplished with the
pneumatic tire roller.
When rolling with the three-wheel, tandem, or vibratory rollers, rolling
shall start longitudinally at the sides and proceed toward the center of the
pavement, overlapping on successive trips by at least half the width of the
rear wheel unless otherwise directed by the Engineer. Alternate trips of
the roller shall be slightly different in length. When roller with vibratory
steel-wheel rollers, the manufacturer's recommendation shall be followed
unless directed otherwise by the Engineer. Rolling with pneumatic-tire
roller shall be done as directed by the Engineer. Roller shall be continued
until no further increase in density can be obtained and all roller marks are
eliminated. The motion of the roller shall be slow enough at all times to
avoid displacement of the mixture. If any displacement occurs, it shall be
corrected at once by the use of a rake, and of fresh mixtures where
required. The roller shall not be allowed to stand on any portion of the
mixture pavement which has not been fully compacted. To prevent
adhesion of the mixture to the roller, the wheels shall be kept thoroughly
moistened with water, but an excess of water will not be permitted. All
rollers must be in good mechanical condition. Necessary precautions shall
be taken to prevent the dropping of gasoline, oil, grease or other foreign
matter on the roadway, either when the rollers are in operation or when
standing.
Hand Tamping:
(1) The edges of the pavement along curbs, headers and similar
structures, and all places not accessible to the roller, or in such
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3.

positions as will not allow thorough compaction with the rollers, shall
be thoroughly compacted with lightly oiled tamps.
(d) Surface Finish:

(1) The compacted material shall conform to the typical cross sections,
lines and grades as shown on plans and directed by the Engineer and
shall have a surface smoothness as specified below and with a
reasonably uniform texture acceptable to the Engineer.
Unacceptable finished surfaces may be corrected by the placement
of additional mixture, all at the expense of the Contractor.

(e) Surface Smoothness:

(1) Test finished surface of each bituminous concrete course for
smoothness, using a 10-foot straightedge applied parallel to and at
right angles to centerline of paved areas.

(2) Check surfaced areas at intervals as directed by Engineer.

(3) Surfaces will not be acceptable if exceeding the following:

Sub-base Courses: 3/8 inch in 10 feet

Surface Course: % inch in 10 feet

Crowned Surfaces:

Test crowned surfaces with a crown template, centered and at right
angle to the crown.

Surfaces will not be acceptable if varying more than %" from the
template.

Protection of the Work and Opening to Traffic:

(4) The completed asphalt stabilized base course shall be opened to
traffic as provided by the plans and as directed by the Engineer. All
construction traffic allowed on the base course shall comply with the
State laws governing traffic, unless otherwise authorized by the
Engineer. When another roadway surface is provided for the
traveling public and construction traffic through the project, the
Engineer may prohibit traffic on the completed base course.

In Place Density:

a.

When in-place density is required, it is the intent of this specification that the
material be placed and compacted to 96 percent of the maximum molded gyrated
density as determined by Test Method TEX-126-E or as specified on the plans. The
maximum molded gyrated density shall be determined from material sampled from
the mixing plant and molded in accordance with Test Method TEX-126-E.
Procedures and methods outlined in Test Method TEX-126-E shall also be used in
determining the in-place density unless determined otherwise by the Engineer. The
field specimens utilized for the in-place density testing may be either cores or
sections of asphalt stabilized base tested according to Test Method TEX-207-F.
Other methods of determining in-place density which correlate satisfactorily with
those results obtained through use of Test Method TEX-126-E may be used.
In-place density tests are intended for control tests. If the in-place density of the
mixture produced has a value lower than that specified and, in the opinion of the
Engineer is not due to a change in the quality of the material, production may
proceed with subsequent changes in the mix and/or construction operations until
the in-place density equals or exceeds the specified density. Requirements
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specifying air temperature limitations for placing and types of rollers to be furnished
are not applicable when in-place density is specified. Regardless of the method of
compaction control followed, all rolling shall be completed before the mixture
temperature drops below 175°F.

D. Cement Stabilized Base Course
1. Equipment:

a. All equipment necessary to properly perform and complete the work shall be on the
project prior to beginning the work, shall be subject to the review of the Engineer,
and shall be maintained in a satisfactory condition at all times.

b. The following list of equipment shall be considered the minimum necessary for
cement stabilized base work:

1) Asingle pass traveling mixing plant may be used if it can be made to meet the
exact requirements of this Specification.

2) Inlieu of a traveling mixing plant, the following equipment shall be used for the
"Mixed-in-Place" method of processing:
(a) 1-Motor Grader
(b) 1-7-foot self-powered, self-propelled, heavy-duty rotary speed mixer.

c. Motor graders shall be self-propelled, shall have tandem or four-wheel drive, shall
have a blade length of not less than 12 feet, shall have a wheel base length (the
distance between front and rear axles) of not less than 16 feet, and shall be tight
and in good operation condition and reviewed by the Engineer.

d. Cement shall be distributed by cement spreaders equipped with hoppers of
adequate capacity to prevent spillage. The proportioning and distributing devices
shall be positive in action and capable of necessary adjustments in quantity of
cement spread and width of lane spread. The spreader shall be so designed that its
accuracy is not varied by changing conditions of the surface over which it operates.
The cement spreader shall distribute cement to an accuracy of five percent (5%) of
theoretical quantity per square yard and shall be approved by the Engineer.

e. Compaction equipment shall be of sufficient weight and adequately loaded to
accomplish the required compaction.

f.  Water distributors shall be equipped with positive and rapidly working cut off
valves, approved spray bars equipped with bituminous nozzles and a power pump
that will insure distribution of water in a uniform and controllable rate of
application. Spray bars shall be so constructed that the effective length may be
quickly and easily altered.

g. All equipment shall meet these specifications and be reviewed by the Engineer.
Equipment may be eliminated or substituted only upon review by the Engineer.

h.  Nothing in this section shall relieve the Contractor of his responsibility for producing
finished work of the quality specified.

2. Test Section:

a. If the Contractor has had no previous experience in construction of "Cement
Stabilized Base", he shall be required to construct a "Test Section" in accordance
with the following:

b. The first section of each cement treated course shall serve as a test section. Its
length (not less than 350 linear feet or more than 500 linear feet) shall be
determined by the capability of the equipment to perform the work. In case it is
found that the work is not satisfactory with respect to the specification
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requirements, the Contractor shall revise his procedures and augment or replace
equipment as necessary to assure work completed in accordance with the
Specifications. Additional test sections may be required as directed by the Engineer.
Test sections not conforming to the requirements of the Specifications shall be
reconstructed.

Construction Methods:

General:

1) Itis the intent of this specification to obtain a complete course or courses of
cement stabilized base of uniform moisture and density, containing a uniform
mixture of cement; a closely knit surface free from laminations, cracks, ridges,
or loose material and to the surface requirements hereinafter specified. It
shall be the responsibility of the Contractor to furnish adequate equipment and
regulate his sequence of operation in such a manner as to provide a cement
treated course or courses with the proper amount of cement for the depth as
shown on the plans and to maintain or reconstruct the course or courses as
necessary to conform to the specific requirements specified.

Placing of Base Material:

1) After approval of the subgrade, base material shall be delivered on the road
and placed in windrows of uniform sections, then accurately bladed and
shaped to required crown and grade to provide a base of compacted depth
required by the plans.

Final Preparation of Section:

1) Onthe day immediately preceding processing, water, as required, shall be
added and uniformly mixed full depth with the base material. This operation
shall precede cement spreading by at least 12 hours. The section shall then be
accurately bladed and shaped to required grade and section.

Application of Cement:

1) The specified quantity of Portland Cement required for the full depth of
treatment shall be uniformly spread over the surface. Each pass of the cement
spreader shall be positioned by either the curb line or a string line. Cement
shall be applied only to such areas as can be completed as herein specified
within the daylight hours of the same day. No equipment, except that used in
spreading and mixing, will be allowed to pass over the freshly spread cement
until it is mixed with the base material.

Mixing and Processing:

1) Either method (1) or (2) below may be used at the option of the Contractor.
Method (3) shall be used only on sections less than 200 linear feet in length.
(a) Multiple-Pass Traveling Mixing Plant:

(1) After the cement has been applied, it shall be mixed with the base or
subbase material. Mixing shall continue until the cement has been
sufficiently blended with the base or subbase material to prevent the
formation of cement balls when water is applied. Any mixture that
has not been compacted and finished shall not remain undisturbed
for more than 30 minutes.

(2) Immediately after the mixing of base or subbase material and cement
is completed, water, as necessary, shall be uniformly applied and
incorporated into mixture. Proper care shall be exercised to insure
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proper moisture distribution at all times. After the last increment of
water has been added, mixing shall continue until a thorough and
uniform mix has been obtained.

(b) Single-Pass Traveling Mixing Plant:

(1) After the cement has been applied, it shall be sufficiently mixed with
the base or subbase material to prevent the formation of cement
balls when water is applied. Unpulverized soil lumps in mixture will
not be allowed. Should this condition prevail, the Contractor shall
"pre-wet" the raw base or subbase material as necessary to correct
this condition. The mixer shall be provided with means for visibly
and accurately gauging the water application. The water shall be
applied uniformly through a pressure spray bar. After cement is
spread, mixing operations shall proceed as follows:

(2) The mixer shall, in one continuous operation, mix the base or
subbase material and cement full depth, add the required moisture
uniformly, thoroughly moist-mix the material, cement, and water,
spread the completed mixture evenly over the machine processed
width of the subgrade, and leave it in a loose condition ready for
immediate compaction.

(3) The mixture shall not remain undisturbed, after mixing and before
compacting, for more than 30 minutes.

(c) Blade Mixing:

(1) On sections of street of 200 linear feet or less and authorization by
the Engineer, the requirements for mixing equipment may be waived
and the cement mixed with a mortar grader.

(2) Immediately after the cement has been distributed, the material shall
be scarified full depth and the cement mixed with the loose base
material for the full depth of the treatment by blading into windrows.
Mixing shall continue until the cement has been sufficiently blended
with the base material to percent formation of cement balls when
water is applied.

(3) Immediately after the mixing of base material and cement is
complete, water as necessary shall be uniformly applied and
incorporated into the mixture. Pressurized equipment and supply
provided shall be adequate to insure continuous application of the
required amount of water to the section being processed. Proper
care shall be exercised to insure proper moisture distribution at all
times. After the last increment of water has been added, mixing shall
continue until thorough and uniform mix has been obtained.

f.  Compaction and Finishing:

1)

2)

The material shall be compacted to not less than 95 percent of the maximum
dry density as determined by TxDOT TEX-113-E. At the start of compaction,
the percentage of moisture in the mixture shall be less than that quantity
which will cause the mixture to become unstable during compaction and
finishing.

The surface upon completion shall be smooth and in conformity with typical
sections and to the established lines and grades. Any deviation in excess of %
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3)

4)

inch in cross section and in a length of 16 feet measured longitudinally shall be
corrected. Allirregularities, depressions, or weak spots which develop shall be
corrected.

All sections of cement stabilized base shall be processed full width each day
without longitudinal construction joints.

The density of the cement stabilized base shall be determined by the Engineer
after construction. Any portion which has a density below that specified
herein and which has not properly hardened after a suitable time interval shall
be removed and replaced to meet this Specification at the expense of the
Contractor.

g. Protection and Cover:

1)

2)

3)

The completed cement treated base course shall be protected against rapid
drying by applying a minimum of 0.20 gallons per square yard of RC-2 Liquid
Asphalt, or a minimum of 0.15 gallons per square yard of EA-11M Emulsion.
The actual amounts may be varied in the field by the Engineer to insure that a
complete and adequate seal is achieved.

This curing seal shall be applied as soon as practicable, but not later than eight
(8) hours after the completion of final compaction. The surface shall be kept
moist until the curing seal is applied. It shall be the responsibility of the
Contractor to protect the asphalt membrane from being picked up by traffic by
either sanding or dusting the surface.

The curing period shall be a minimum of 14 days (24 hours each) with a
minimum temperature of 40°F unless waived by the Engineer.

h. Weather Limitations:

1) Cement stabilized base construction shall not begin unless the temperature is
at least 40°F in the shade and rising or when the wind velocity exceeds 15
MPH. The Contractor is responsible for the quality of the base under any
weather conditions.
i. Traffic:
1) The Contractor shall not be permitted to drive heavy equipment over

completed portions, but pneumatic-tired equipment required for hauling
cement and water may be permitted after the surface has hardened
sufficiently to prevent the equipment from marring the surface, provided
protection and cover specified herein are not impaired. The cement stabilized
base may be opened to local traffic as soon as the RC-2 has been applied and
dusted or sanded as necessary to prevent it from being picked up by traffic. It
may be opened to all traffic after 7 days.

j. Maintenance:

1)

2)

The Contractor shall be required to maintain at his own expense the entire
cement stabilized base within the limits of his contract in good condition
satisfactory to the Engineer from the time he first starts work until all work
shall have been completed.

Maintenance shall include immediate repairs of any defect that may occur
after construction, which work shall be done by the Contractor at his own
expense and repeated as often as necessary to keep the area continuously
intact. Repairs are to be made in a manner to insure restoration of a uniform
surface of good quality cement stabilized base. Faulty work shall be replaced
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E.

for the full depth of base. Any low area shall be remedied by replacing the
material for the full depth of treatment, rather than adding a thin layer of base
material to the completed work.

Prime Coat

1.

When the area and/or base is satisfactory to receive the prime coat, the surface shall be
cleaned by sweeping or other acceptable methods. If necessary, the surface shall be
lightly sprinkled with water just prior to application of the asphaltic material. The
asphaltic material shall be applied on the clean surface by an acceptable type of
self-propelled pressure distributor so operated as to distribute the prime coat at a rate
not to exceed 0.20 gallon per square yard of surface, evenly and smoothly, under a
pressure necessary for proper distribution. During the application of prime coat, care
shall be taken to prevent splattering of adjacent pavement, curb and gutters or
structures.

2.  Prime Coat shall not be applied when the air temperature is below 60° F and falling, but
it may be applied when the air temperature is above 50° F and is rising; the air
temperature being taken in the shade away from artificial heat.

3. Asphaltic material shall not be placed when general weather conditions, in the opinion
of the Engineer, are not suitable.

Tack Coat

1. Before the tack coat is applied, the surface shall be cleaned thoroughly. The asphaltic

material shall be applied on the clean surface by an acceptable type of self-propelled
pressure distributor so operated as to distribute the tack coat at a rate not to exceed
0.10 gallon per square yard of surface, evenly and smoothly under a pressure necessary
for proper distribution. Where the pavement mixture will adhere to the surface on
which it is to be placed without the use of a tack coat, the tack coat may be eliminated
by the Engineer. All contact surfaces of curbs and structures and all joints shall be
painted with a thin uniform coat of the asphaltic material used for tack coat. The tack
coat shall be rolled with a pneumatic tire roller. During the application of tack coat, care
shall be taken to prevent splattering of adjacent pavement, curb and gutters or
structures.

Hot Mix Asphaltic Concrete

1.

Construction methods used in laying Hot Mix Asphaltic Concrete Pavement shall meet
the requirements as set forth in Item 340 "Hot Mix Asphaltic Concrete Pavement" of the
Texas Department of Transportation Standard Specifications, with the following
exception:

Application of Hot Mix Asphaltic Concrete Pavement shall not begin unless the air
temperature is at least sixty degrees Fahrenheit (60° F) and rising.

Surface Treatments

1.

The area to be treated shall be cleaned of dirt, dust, or other deleterious matter by
sweeping or other approved methods. If it is found necessary by the Engineer the
surface shall be lightly sprinkled just prior to the first application of asphaltic material.
Asphaltic material shall be applied on the clean surface by an acceptable type of
self-propelled distributor so operated as to distribute the material at the rate as shown
on the plans, evenly and smoothly, under pressure necessary for proper distribution.
The Contractor shall provide all necessary facilities for determining the temperature of
the asphaltic material in all of the heating equipment and in the distributor, for
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determining the rate of which it is applied, and for securing uniformity at the junction of
two distributor loads. The distributor shall have been recently calibrated. Asphaltic
materials shall not be applied until immediate covering is assured.

Aggregate shall be immediately and uniformly applied and spread by an acceptable
self-propelled continuous feed aggregate spreader, unless otherwise authorized by the
Engineer. The aggregate shall be applied at a rate as directed by the Engineer.

The entire surface shall then be broomed or raked as required and shall be thoroughly
rolled as soon as practicable after its application. The cover material shall be rolled for
its entire width with a multiple wheel self-propelled pneumatic tired traffic roller with
provisions for loading to 8 tons. Rolling shall begin longitudinally at the edges of the mat
and progress toward the center, uniformly lapping each preceding track by at least 1/2
the width of the roller and be repeated as often as necessary to thoroughly key the
cover material into the bitumen over the entire surface. The roller shall be in first class
operating condition.

Surface treatment or treatments shall not be applied when the air temperature is below
60°F and is falling, but is may be applied when the air temperature is above 50°F and is
rising. Air temperature shall be taken in the shade and away from artificial heat.
Asphaltic material shall not be placed when general weather conditions, in the opinion
of the Engineer, are not suitable.

The Contractor shall be responsible for the maintenance of the surface until the work is
acceptable to the Engineer.

Construction Joints

1.

Construction joints shall be made in such a manner as to ensure a neat junction,
thorough compaction, and bond throughout.

A transverse joint extending over the full width of the strip being laid and at right angles
to its centerline shall be constructed at the end of each day's work and at any other
times when the operations of placing the hot mixture are suspended for a period of time
which will permit the mixture to chill. The forward end of a freshly laid strip shall be
thoroughly compacted by rolling before the mixture has become chilled. When work is
resumed, the end shall be cut vertically for the full depth of the layer.

When new pavement is to join pavement installed by others or previously laid pavement
by the Contractor, the in-place pavement shall be neatly and carefully edged to allow for
overlapping and feathering of the new surface course material. A tack coat of
bituminous prime coat material shall be placed at the interface of new and previously
laid material.

Traffic Maintenance

1.

The pavement shall be opened to traffic when directed by the Engineer. Construction
traffic on the pavement shall be held to a minimum and shall be acceptable to the
Engineer. Adequate protection methods as reviewed by the Engineer shall be utilized
when crossing roadways is required.

Field Quality Control

1.

Contractor will employ a testing laboratory to perform field quality control. The testing
laboratory will make compaction testing of flexible base. The testing laboratory will test
the HMAC for Asphalt Extraction, Gradation, Bitumen Content, Stability and laboratory
density. Contractor shall furnish all necessary assistance required by the testing
laboratory. Contractor shall also furnish all labor, materials and equipment necessary
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for sampling. Contractor shall furnish all necessary transportation to the Owner's
Testing Laboratory required by the testing.
2. Quality Control Testing During Construction:

a. The testing laboratory will perform sampling and testing for field quality control
during the placement of materials as follows:
1) HMAC shall be tested as described in these Specifications, at least once for

every 500 tons of materials placed or fraction thereof.

2) Density:

(a) Compare density of in-place material against laboratory specimen or
certificated on same for bituminous concrete mixture.

(b) Acceptable densities of in-place materials shall conform to applicable
State Standard Requirements.

3) Thickness:

(a) In-place compacted thickness shall average not less than the thickness
specified.

4) Surface Smoothness:

(a) Test finished surface of each bituminous concrete course for smoothness,
using a 10-foot straight edge applied parallel to and at right angles to
centerline of paved areas.

(b) Check surfaced areas at intervals as directed by Engineer.

(c) Surfaces will not be acceptable if exceeding the following:

(1) Base Courses: 3/8 inch in 10 feet.

(2) Surface Course: 1/4 inch in 10 feet.

(3) Crowned Surfaces:
Test crowned surfaces with a crown template, centered and at right
angle to the crown.
Surfaces will not be acceptable if varying more than 1/4" from the
template.

3.04 PORTLAND CEMENT CONCRETE PAVING

A. General
1. Unless otherwise noted in these Specifications, construction methods used to place all
Portland Cement Concrete Paving are specified by TxDOT Standard Specifications Item
360, "Concrete Pavement".

B. Inspection
1. Verify subgrade is ready to support paving and imposed loads.
2. Verify gradients and elevations of subgrade are correct.

C. Preparation
1. Moisten subgrade to minimize absorption of water from fresh concrete.
2.  Notify Engineer minimum 24 hours prior to commencement of concreting operations.

D. Forming
1. Place and secure forms to correct location, dimension, and profile.
2.  Assemble formwork to permit easy stripping and dismantling without damaging
concrete.
3. Place joint fillers vertical in position, in straight lines. Secure to form work during
concrete placement.
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E.

Reinforcement
1. Reinforcing steel shall be grade 60 and shall be placed as shown on the plans. All
concrete shall be continuously reinforced as shown on the plans.

Formed Joints

1. Transverse and longitudinal joints shall be constructed in accordance with the details on
the plans and Texas Department of Transportation Specifications.

2. Joints shall be filled in accordance with the construction drawings.

Placing Concrete

1. Ensure reinforcement, inserts, embedded parts and formed joints are not disturbed
during concrete placement.

2. Place concrete continuously between predetermined construction joints. Do not break
or interrupt successive pours such that cold joints occur.

Finishing

1.  All concrete pavement shall be finished in accordance with Texas Department of
Transportation Item 360.

Curing

1. The Contractor shall select one of the methods of curing stated in TxDOT Standard
Specifications, Item 360, Paragraph 360.11, "Curing".

2.  If the Contractor elects to use Membrane Curing, the curing compound must be
reviewed by the Engineer.

Field Quality Control

1. Field inspection and testing will be performed according to the requirements of Division
1 - "General Requirements" of this project manual.

2. Maintain records of placed concrete items. Record date, location of pour, quantity, air
temperature, and test samples taken.

Protection
1. Immediately after placement, protect concrete under provisions of Section 03 3000 from
premature drying excessive hot or cold temperatures, and mechanical injury.

3.05 PAVEMENT REPLACEMENT

A

Cutting of Pavements
1. Concrete and Asphaltic Concrete Pavements:
a. All concrete and asphaltic concrete pavements shall be cut with a concrete saw.
The depth of the cut shall be such that upon removal of concrete and/or asphaltic
concrete the sides of the cut will be straight and square. Care shall be taken, when
cutting concrete pavement, not to cut transverse reinforcing steel.

Removal of Bases
1. Concrete and Cement Stabilized Bases:

a. Concrete and cement stabilized bases shall be removed by means of hand-held
pneumatic pavement breakers with acceptable cutting bits. It is the intent of this
specification that the base shall be removed in a manner that will leave the sides of
the cut straight and square.

b. Where reinforcement is encountered in concrete bases, a minimum of one (1) foot
shall be cleaned of all old concrete and left in place to tie to new reinforcement in
the new concrete base.
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C.

D.

2.

Flexible Base:
a. Flexible bases shall be removed by normal trenching operations.

Replacement of Bases

1.

Concrete Bases:

a. Concrete bases shall be replaced with Class "A" concrete conforming to the
provisions of Iltem No. 300 "Concrete" of the City of San Antonio Standard
Specifications for Public Works Construction. If existing concrete is steel reinforced,
the reinforcing steel shall be replaced in accordance with Item No. 301, "Reinforcing
Steel". The concrete shall have a slump of not more than three inches (3") and shall
be spaded, tamped and finished to the satisfaction of the Engineer. Immediately
following finishing operations, the surface shall be cured in accordance with the
provisions of Item No. 305, "Membrane Curing". The concrete shall be protected
from traffic for seventy-two (72) hours.

Cement Stabilized Bases:

a. Cement stabilized base shall be replaced with cement stabilized base in accordance
with Item No. 201, "Cement Stabilized Base" of the City of San Antonio Standard
Specifications for Public Work Construction where width of trench permits, or with
Class "C" concrete conforming to the requirements of Item No. 300, "Concrete".
The concrete shall have a slump of not more than three inches (3") and shall be
spaded, tamped, and finished to the satisfaction of the Engineer. The concrete shall
be protected from traffic for seventy-two (72) hours prior to replacement of the
surfacing.

Flexible Base:

a. Flexible base shall be replaced with 1,000 psi (@ 28 days) concrete. The concrete
shall have a slump of no more than three (3) inches and shall be spaded, tamped
and finished to the satisfaction of the Inspector. The concrete shall be protected
from traffic for seventy-two (72) hours prior to replacement of the surface.

Asphalt Treated Base:

a. Asphalt treated base shall be furnished, placed and compacted in accordance with
this Section.

Replacement of Pavements

1.

Pavements shall be replaced under this item with either hot mix asphaltic concrete
pavement, or Portland Cement concrete pavement in the thickness and type shown on
the plans.

When hot mix asphaltic concrete is shown on the plans as replacement of pavement, it
shall be furnished and placed in accordance with TxDOT Item 340, "Hot Mix Asphaltic
Concrete Pavement". Flexible bases shall be primed with asphalt or emulsion in
accordance with the provision of TxDOT Item 310, "Prime Coat" prior to the placement
of hot mix asphaltic concrete. All concrete bases shall receive a tack coat of asphalt or
emulsion in accordance with the provisions of TxDOT Item 300, "Tack Coat" prior to
replacement of hot mix asphaltic concrete.

When the replacement pavement is Portland Cement concrete as indicated on the plans,
"Class A" Concrete shall be furnished and placed in accordance with TxDOT Item 360,
"Concrete Pavement". The concrete shall be placed, spaded, tamped and finished to the
line, grade and texture of the surrounding concrete pavement.

Prime Coat and Tack Coat:
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a. Prime and Tack coats shall be applied in accordance with the Texas Department of
Transportation Standard Specifications Item 340.
5. Surface Course Applications:
a. The construction of all surface course shall conform to the applicable requirements
of Item 340 of the TxDOT Standard Specifications.

3.06 CLEANING AND PROTECTION

A. Cleaning
1. After completion of paving operations, clean surfaces of excess or spilled bituminous
materials and all foreign matter.

B. Protect newly finished pavement until it has become properly hardened by cooling.
END OF SECTION
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CONCRETE CURBS, GUTTERS AND SIDEWALKS

PART 1 - GENERAL
1.01 SECTION INCLUDES

A. Concrete sidewalks, stair steps, curbs and gutters.
1.02 RELATED SECTIONS

A. Section 03 3000 - Cast-in-Place Concrete.

B. Section 312323 -Fill.

C. Section 32 1123 - Aggregate Base Courses.

D. Section 32 1250 - Site Pavement.
1.03 PRICE AND PAYMENT PROCEDURES

A. Sidewalks: By the square foot. Includes preparation of substrate, sand bedding, steel
reinforcement, concrete sidewalk, jointing, and finishing.

B. Concrete Curbs and Gutters: By the linear foot. Includes trenching, steel reinforcement,
concrete curb installation, and cleaning.

C. Stair Steps: By the unit price. Includes preparation of substrate, sand bedding, steel
reinforcement, stair steps, jointing, and finishing.
1.04 REFERENCES
A. ASTM D 1190, Concrete Joint Sealer Hot Poured Elastic Type.
B. ASTM D 994-71 (R1977), Preformed Expansion Joint Filler For Concrete (Bituminous Type).

C. ASTM D 1751-73 (R1978) Preformed Expansion Joint Fillers for concrete Paving Structural
Construction.

1.05 SUBMITTALS

A. Samples: Submit for review samples, applicable manufacturer's product data, test reports
and material certifications.

B. Shop Drawings:
1. Detailed Reinforcing Steel Layout.
2. Detailed Construction And Control Joint Layout.

1.06 QUALITY ASSURANCE

A. The testing laboratory shall sample and test concrete in accordance with Section 03 3000 -
Cast-In-Place Concrete.

PART 2 - PRODUCTS
2.01 MATERIALS

A. Unless otherwise specified in this Section, all concrete and concrete materials shall conform
to TxDOT, Item 529, "Concrete Curb, Gutter and Combined Curb and Gutter" and Item 531
"Sidewalks".

B. Bituminous Joint Filler: Bituminous type conforming to ASTM D 994 or D 1751 unless
otherwise indicated on drawings.
1. Reinforcing steel shall be ASTM A 615 grade 60, deformed and conform to the provisions
of TxDOT Standard Specifications, Item No. 529, "Concrete Curb, Gutter and Combined
Curb and Gutter" and Item 531 "Sidewalks".
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2. Allreinforcing steel to be new billet steel.
PART 3 - EXECUTION
3.01 SUBGRADE PREPARATION

A. Preparation of the subgrade including compaction shall be completed two feet (2') beyond

the limits of the work:

1. Where the subgrade is constructed by excavation of existing grade, the top six inches
(6") of the subgrade shall be compacted to at least 95 percent of maximum density as
determined by TxDOT TEX-113-E at a moisture content between optimum and optimum
+4 percent unless otherwise indicated.

2. The subgrade shall be brought to the final lines and grades utilizing select backfill.

3. Pit Run Sand or Granular Embedment:
a. Pitrunsand or granular embedment shall be provided as shown on drawings.
b. The material shall be as specified in Section 31 2323 and compacted as specified.

3.02 FORM CONSTRUCTION

A. Forms shall be in conformance with TxDOT Standard Specification, Item 529, "Concrete Curb,
Gutter and Combined Curb and Gutter" and Item 531 "Sidewalks".

B. Setforms to line and grade. Install forms over full length of curbs, gutters and sidewalks.
3.03 REINFORCEMENT

A. Locate, place, and support reinforcement as specified in TxDOT Standard Specifications, Item
529, "Concrete Curb, Gutter and Combined Curb and Gutter" and Item 531 "Sidewalks",
unless otherwise shown on drawings.

3.04 CONCRETE PLACEMENT

A. General: Comply with the requirements of TxDOT Standard Specifications, Item 529,
"Concrete Curb, Gutter and Combined Curb and Gutter" and Item 531 "Sidewalks".

B. Machine Formed/Hand Formed:

1. Automatic curb, gutter and sidewalk machine may be used in lieu of hand formed
methods for forming and placing.

2. Concrete shall have properties as previously specified, except that maximum slump shall
be 2-1/2 inches (2 1/2") and air content shall be two percent (2%).

3.  Machine forming shall produce curbs, gutters and sidewalks to the required
cross-section, lines, and grades, finish and jointing, as specified for conventionally
formed concrete.

4. Unacceptable work will be removed and replaced at Contractor's expense.
3.05 JOINTS

A. General:

1. Construct expansion, contraction, and construction joints with faces perpendicular to
surface of the curb, gutter and sidewalk.
2. Construct transverse joints at right angles to the work centerline and as shown.

B. Control Joints:

1. Provide these joints at ten feet (10') on centers for curbs and gutters and five feet (5') on
centers for sidewalks.

C. Construction Joints
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1. Place joints at locations where placement operations are stopped for a period of more
than 1/2 hour, except where such pours terminate at expansion joints.

D. Expansion Joints

1. Provide 1/2 inch expansion joint filler where work abuts structures; at returns; and at
50-foot spacing for straight runs.

2.  Where gutter and sidewalk are not poured monolithically, provide expansion joints
where each abuts the other.

3.  Place top of expansion joint filler not less than 1/2 inch or more than one inch (1") below
concrete surface.

4. Apply joint sealer on top of expansion joint material flush with concrete surface, and in
accordance with manufacturer's instructions.

3.06 CONCRETE FINISHING
A. Smooth the exposed surface by screeding and floating.

B. Work edges of gutter and sidewalks, back top edge of curb, and transverse joints; and round
to 1/4-inch radius.

C. Complete surface finishing by drawing a fine-hair broom across surface, perpendicular to line
of traffic unless alternative finish is indicated on drawings.

3.07 CURING

A. Protect and cure finished concrete curbs, gutters and sidewalks, complying with applicable
requirements of TxDOT Standard Specifications, Item 529, "Concrete Curb, Gutter and
Combined Curb and Gutter" and Item 531 "Sidewalks".

3.08 REPAIR AND CLEANING

A. Broken or defective curb, gutters and sidewalks shall be repaired or replaced as directed by
the Engineer at the Contractor's expense.

B. Sweep work and wash free of stains, discolorations, dirt or other foreign material.
END OF SECTION
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PAVEMENT MARKINGS
PART 1 GENERAL
1.01 SECTION INCLUDES

A. Parking lot markings, including parking bays, crosswalks, arrows, handicapped symbols, curb
markings, and fire lanes.

B. Roadway lane markings and crosswalk markings.
1.02 RELATED REQUIREMENTS
A. Section 32 1250 - Site Paving.
1.03 PRICE AND PAYMENT PROCEDURES
A. Parking Lot Striping: By the linear foot. Includes preparation of substrate, painting, clean up.
B. Roadway Lane Marking: By the linear foot. Includes preparation of substrate, painting, clean
up.
1.04 REFERENCE STANDARDS
A. FSTT-P-1952 - Paint, Traffic Black, and Airfield Marking, Waterborne; Rev. E, 2007.

B. MPI (APL) - Master Painters Institute Approved Products List; Master Painters and Decorators
Association; current edition, www.paintinfo.com.

C. FHWA MUTCD - Manual on Uniform Traffic Control Devices for Streets and Highways; U.S.
Department of Transportation, Federal Highway Administration; Current Edition.

1.05 SUBMITTALS -- NOT APPLICABLE

1.06 DELIVERY, STORAGE, AND HANDLING
A. Store paint and materials in manufacturer's containers in a suitable storage facility until use.
B. Store products in manufacturer's unopened packaging until ready for installation.

C. Store and dispose of solvent-based materials, and materials used with solvent-based
materials, in accordance with requirements of local authorities having jurisdiction.

1.07 FIELD CONDITIONS
A. Do not install products under environmental conditions outside manufacturer's absolute
limits.
PART 2 PRODUCTS
2.01 MATERIALS

A. Line and Zone Marking Paint: MPI (APL) No. 97 Latex Traffic Marking Paint; color(s) as
indicated.
1. Roadway Markings: As required by authorities having jurisdiction.
2. Parking Lots: Yellow on concrete pavements or white on bituminous pavements or as
indicated on drawings.
3. Handicapped Symbols: Blue.

B. Paint For Obliterating Existing Markings: FS TT-P-1952; black for bituminous pavements, gray
for portland cement pavements.

C. Temporary Marking Tape: Preformed, reflective, pressure sensitive adhesive tape in color(s)
required; Contractor is responsible for selection of material of sufficient durability as to
perform satisfactorily during period for which its use is required.
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PART 3 EXECUTION
3.01 EXAMINATION

A.
B.

Do not begin installation until substrates have been properly prepared.

If substrate preparation is the responsibility of another installer, notify Engineer of
unsatisfactory preparation before proceeding.

3.02 PREPARATION

A.

Allow new pavement surfaces to cure for a period of not less than 14 days before application
of marking materials.

Prepare surfaces using the methods recommended by the manufacturer for achieving the
best result for the substrate under the project conditions.

Obliteration of existing markings using paint is acceptable in lieu of removal; apply the black
paint in as many coats as necessary to completely obliterate the existing markings.
Thermoplastic markings must be completely removed by scraping, sandblasting, or
mechanical abrasion.

Clean surfaces thoroughly prior to installation.

1. Remove dust, dirt, and other granular surface deposits by sweeping, blowing with
compressed air, rinsing with water, or a combination of these methods.

2. Completely remove rubber deposits, existing paint markings, and other coatings
adhering to the pavement, by scraping, wire brushing, sandblasting, mechanical
abrasion, or approved chemicals.

3. Sandblasting: Use equipment of sufficient size and capacity.

Where oil or grease are present, scrub affected areas with several applications of an approved
detergent or degreaser, and rinse thoroughly after each application; after cleaning, seal
oil-soaked areas with cut shellac to prevent bleeding through the new paint.

Establish survey control points to determine locations and dimensions of markings; provide
templates to control paint application by type and color at necessary intervals.

Temporary Pavement Markings: When required or directed by Engineer or Owner, apply

temporary markings of the color(s), width(s) and length(s) as indicated or directed.

1. After temporary marking has served its purpose, remove temporary marking by carefully
controlled sandblasting, approved grinding equipment, or other approved method so
that surface to which the marking was applied will not be damaged.

2. At Owner's option, temporary marking tape may used in lieu of temporary painted
marking; remove unsatisfactory tape and replace with painted markings at no additional
cost to Owner.

3.03 INSTALLATION

A.
B.

Begin pavement marking as soon as practicable after surface has been cleaned and dried.

Do not apply paint if temperature of surface to be painted or the atmosphere is less than or
greater than manufacturer's instructions.

Apply in accordance with manufacturer's instructions using an experienced technician that is
thoroughly familiar with equipment, materials, and marking layouts.

Comply with FHWA MUTCD manual (http://mutcd.fhwa.dot.gov) for details not shown.
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Apply markings in locations determined by measurement from survey control points;
preserve control points until after markings have been accepted.

Apply uniformly painted markings of color(s), lengths, and widths as indicated on drawings
true, sharp edges and ends.

1. Apply paint in one coat only or as indicated on the drawings.

2. Wet Film Thickness: 0.015 inch, minimum.

3. Length Tolerance: Plus or minus 1 inch.

4, Width Tolerance: Plus or minus 1/8 inch.

Roadway Traffic Lanes: Use suitable mobile mechanical equipment that provides constant

agitation of paint and travels at controlled speeds.

1. Conduct operations in such a manner that necessary traffic can move without hindrance.

2. Place warning signs at the beginning of the wet line, and at points well in advance of the
marking equipment for alerting approaching traffic from both directions. Place small
flags or other similarly effective small objects near freshly applied markings at frequent
intervals to reduce crossing by traffic.

3. If paint does not dry within expected time, discontinue paint operations until cause of
slow drying is determined and corrected.

4.  Skip Markings: Synchronize one or more paint "guns" to automatically begin and cut off
paint flow; make length of intervals as indicated.

5. Use hand application by pneumatic spray for application of paint in areas where a mobile
paint applicator cannot be used.

6. Distribute glass beads uniformly on the paint lines within ten seconds without any waste,
applied at rate of 6 pounds per gallon of paint; if the marking equipment does not have a
glass bead dispenser, use a separate piece of equipment adjusted and synchronized with
the paint applicator; remove and replace markings having faulty distribution of beads.

Parking Lots: Apply parking space lines, entrance and exit arrows, painted curbs, and other
markings indicated on drawings.

1. Mark the International Handicapped Symbol at indicated parking spaces.

2. Hand application by pneumatic spray is acceptable.

Symbols: Use a suitable template that will provide a pavement marking with true, sharp
edges and ends, of the design and size indicated.

3.04 DRYING, PROTECTION, AND REPLACEMENT

A.
B.

Protect newly painted markings so that paint is not picked up by tires, smeared, or tracked.

Provide barricades, warning signs, and flags as necessary to prevent traffic crossing newly
painted markings.

Allow paint to dry at least the minimum time specified by the applicable paint standard and
not less than that recommended by the manufacturer.

Remove and replace markings that are applied at less than minimum material rates; deviate
from true alignment; exceed length and width tolerances; or show light spots, smears, or
other deficiencies or irregularities.

Remove markings in manner to avoid damage to the surface to which the marking was
applied, using carefully controlled sand blasting, approved grinding equipment, or other
approved method.
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F. Replace removed markings at no additional cost to Owner.
END OF SECTION
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DISINFECTION OF WATER UTILITY PIPING SYSTEMS
PART 1 GENERAL
1.01 SECTION INCLUDES
A. Disinfection of site domestic water lines and site fire water lines specified in Section 33 1416.
B. Testing and reporting results.
1.02 RELATED REQUIREMENTS
A. Section 33 1416 - Site Water Utility Distribution Piping.
1.03 PRICE AND PAYMENT PROCEDURES
A. Disinfection: By the linear foot. Includes preparing, disinfecting, testing, and reporting.
1.04 REFERENCE STANDARDS
A.  AWWA B300 - Hypochlorites; 2011.
B. AWWA C651 - Disinfecting Water Mains; 2005.
1.05 SUBMITTALS
A. Test Reports: Indicate results comparative to specified requirements.
B. Certificate: From authority having jurisdiction indicating approval of water system.
C. Disinfection report:
1. Type and form of disinfectant used.
2. Date and time of disinfectant injection start and time of completion.
3. Test locations.
4. Initial and 24 hour disinfectant residuals (quantity in treated water) in ppm for each
outlet tested.

5. Date and time of flushing start and completion.
6. Disinfectant residual after flushing in ppm for each outlet tested.

D. Bacteriological report:
1. Dateissued, project name, and testing laboratory name, address, and telephone
number.
Time and date of water sample collection.
Name of person collecting samples.
Test locations.
Initial and 24 hour disinfectant residuals in ppm for each outlet tested.
Coliform bacteria test results for each outlet tested.
Certification that water complies, or fails to comply, with bacterial standards of SAWS
and TCEQ.

1.06 QUALITY ASSURANCE

NoubkwnN

A. Testing Firm: Company specializing in testing potable water systems, approved by governing
authorities of the State in which the Project is located.

B. Submit bacteriologist's signature and authority associated with testing.
PART 2 PRODUCTS
2.01 DISINFECTION CHEMICALS

A. Chemicals: AWWA B300, Hypochlorite.

12610-06 330110.58-1 PAPE-DAWSON ENGINEERS



The Oaks at The Dominion 12/24

PART 3 EXECUTION
3.01 EXAMINATION
A. Verify that piping system has been cleaned, inspected, and pressure tested.

B. Schedule disinfecting activity to coordinate with start-up, testing, adjusting and balancing,
demonstration procedures, including related systems.

3.02 DISINFECTION

A. Use method prescribed by the applicable state or local codes, or health authority or water
service purveyor having jurisdiction, or in the absence of any of these follow AWWA C651.

Provide and attach equipment required to perform the work.
Inject treatment disinfectant into piping system.

Maintain disinfectant in system for 24 hours.

mo o ®

Flush, circulate, and clean until required cleanliness is achieved; use municipal domestic
water.

F. Replace permanent system devices removed for disinfection.
G. Pressure test system to 200 psi. Repair leaks and re-test.
3.03 FIELD QUALITY CONTROL
A. Test samples in accordance with AWWA C651.
END OF SECTION
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JACKING, BORING OR TUNNELING PIPE

PART 1 GENERAL
1.01 SECTION INCLUDES

A. Furnishing and installation of pipe by the methods of jacking, boring, or tunneling.
1.02 RELATED REQUIREMENTS

A. Section 31 2316 - Excavation.

B. Section 31 2316.14 - Trench Excavation Protection.

C. Section 33 1116 - Site Water Utility Distribution Piping.

D. Section 33 3111 - Site Sanitary Sewer Utility Piping.

E. Section 33 4111 - Site Storm Utility Drainage Piping.
1.03 PRICE AND PAYMENT PROCEDURES

A. Jacking, Boring, or Tunneling:
1. Basis of Measurement: By the linear foot.
2. Basis of Payment: Includes excavation; casing, liner plate, jacking pipe with accessories;
and grout.

1.04 REFERENCES

A. Texas Department of Transportation (TxDOT) 2004 Standard Specifications for Construction
and Maintenance of Highways, Streets and Bridges.

B. Specification and standards of local authority having jurisdiction.
1.05 SUBMITTALS
A. Product Data: Provide casing, liner plate, jacking pipe plus accessories data.

B. Shop Drawings: Indicate plan layout, spacing of components, grouting procedures, and
schedule of components.

1.06 QUALITY ASSURANCE

A. Manufacturer Qualifications: All products covered under this Section shall be produced by a
single manufacturer unless otherwise specified.

B. Testing: The Contractor shall coordinate all testing required by this Section with the Engineer
prior to commencement.

1.07 DELIVERY, STORAGE AND HANDLING
A. Deliver, store and handle products in exact accordance with manufacturer's latest published
requirements and specifications.
PART 2 PRODUCT
2.01 MATERIALS

A. Pipe:
1. Types and sizes shown on the plans and shall conform to these specifications.
2. All shipments of pipe shall be accompanied by a certificate of compliance to these
specifications prepared by an independent testing laboratory and signed by a registered
professional engineer.

Liner Plate: As shown on the project plans.
C. Grout:
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1. Sand cement slurry containing a minimum of seven (7) sacks of Portland Cement per
cubic yard of slurry.
2. Allslurry shall be plant batched and transit mixed.

PART 3 EXECUTION
3.01 JACKING

A.

Jacking Pits

1. Suitable pits or trenches shall be excavated for the purpose of jacking operations for
placing end joints of the pipe.

2.  When trenches are cut in the side of embankment such work shall be securely sheeted
and braced.

3. Backfilled immediately upon completion of jacking operations.

B. Jacking Operations
1. Jacking operations shall in no way interfere with the operation of railroads, streets,
highways or other facilities.
2. Barricades and lights shall be furnished as directed by the Engineer to safeguard traffic
and pedestrians.
C. The pipe to be jacked shall be set on guides to support the section of pipe being jacked and to
direct it in the proper line and grade.
D. Excavation
1. Embankment material shall be excavated just ahead of the pipe and material removed
through the pipe, and the pipe forced through the opening thus provided.
2. The excavation for the underside of the pipe, for at least one-third (1/3) of the
circumference of the pipe, shall conform to the contour and grade of the pipe.
3. Aclearance of not more than two inches (2") may be provided for the upper half of the
pipe.
E. The distance that the excavation shall extend beyond the end of the pipe shall depend on the
character of the material, but it shall not exceed two feet (2') in any case.
F. Generally, pipe shall be jacked from downstream end.
G. Permissible lateral or vertical variation in the final position of the pipe from line and grade will
be as shown on the plans or as determined by the Engineer.
H. Any pipe damaged in jacking operations shall be removed and replaced at the Contractor's
expense.
3.02 BORING
A. Boring Pits: Excavation for pits and installation of shoring shall be as outlined under "Jacking
Pits".
B. Boring Operations:
1. A pilot hole shall be used.
2. The pilot hole shall be bored the entire length of the crossing and shall be used as a
guide for the larger hole to be bored.
3.  Water or drilling fluids may be used to lubricate cuttings.
C. Variation in line and grade shall apply as specified under "Jacking".
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3.03 TUNNELING

A. Tunneling may be used when the size of the proposed pipe or the use of a monolithic system
would make the use of tunneling more satisfactory than "Jacking" or "Boring".

B. The excavation for pits and the installation of shoring shall be as specified under "Jacking".
C. The lining of the tunnel shall be of the material shown on the plans.
D. Access holes for grouting shall be spaced a maximum of ten feet (10').

3.04 PIPE JOINTS

A. Shall conform to local specification and standards having jurisdiction for work being
performed, or as shown on the project plans or shop drawings.

B. SteelJoints
1. Shall be mill or fabricated steel pipe conforming to AWWA M-11.
2. Shall be welded in accordance with procedures established by the AWS.

3.05 GROUTING OF BORES OR TUNNELS

A. Space between pipe and liner, pipe and limits of excavation, and liner and limits of excavation
shall be pressure grouted, unless otherwise specified on the plans.

3.06 CLEANING

A. Properly dispose of all excess material, all debris, trash, containers, residue, remains and
scraps which result from the work of this Section.

END OF SECTION
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SITE CONCRETE ENCASEMENT, CRADLES, SADDLES AND COLLARS
PART 1 GENERAL
1.01 SECTION INCLUDES

A. All work required to install and complete all concrete encasements, cradles, saddles and
collars.

1.02 RELATED REQUIREMENTS

A. Section 31 2316 - Excavation.

B. Section 31 2316.13 - Trenching.

C. Section 33 0561 - Concrete Manholes

D. Section 33 3113 - Site Sanitary Sewerage Gravity Piping.
1.03 PRICE AND PAYMENT PROCEDURES

A. Encasement, Cradles, Saddles, and Collars: By the cubic yard. Includes formwork, concrete,
placement accessories, consolidating and curing.

1.04 REFERENCES

A. Texas Department of Transportation Standard Specification, Item 420 — Concrete for
Structures.

1.05 SUBMITTALS

A. Product Data: Submit manufacturer’s data on manufactured products showing compliance
with specified requirements.

B. Manufacturer’s Installation Instructions: Indicate installation procedures and interface
required with adjacent construction for concrete accessories.

1.06 QUALITY ASSURANCE

A. The testing laboratory shall sample and test concrete in accordance with geotechnical report
unless otherwise indicated.

PART 2 PRODUCTS
2.01 MATERIALS

A. Concrete: Shall conform to Class B in accordance with Item 420, "Concrete for Structures”,
TxDOT Standard Specifications.

B. Reinforcement: If required, shall be Grade 60, deformed bars, new billet steel.
PART 3 EXECUTION
3.01 INSTALLATION

A. Concrete Encasement
1. The trench shall be excavated and fine graded to a depth conforming with details and
sections shown on the plans.
2. The pipe shall be securely tied down to prevent flotation and supported by precast
concrete blocks of the same strength as the concrete for encasement.
3. Encasement shall then be placed to a depth and width conforming with details and
sections shown on the plans.

B. Concrete Cradles
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1. The trench shall be prepared and the pipe supported in the same manner as described in
this Section.

2. Concrete cradles shall be constructed in accordance with details and sections shown on
the plans.

C. Concrete Saddles
1. Pipe to receive concrete saddle shall be backfilled in accordance with Section 31 2316.13
— Trenching to the spring line.
2. Concrete placed to a depth and width conforming with details and sections shown on
the plans.

D. Concrete Collars
1. Concrete collars shall be constructed in accordance with details and sections shown on
the plans.

3.02 CLEANING

A. Properly dispose of all debris, trash containers, residue, remnants and scraps which result
from the work of this Section.

END OF SECTION
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SITE CASTINGS
PART 1 GENERAL
1.01 SECTION INCLUDES

A. Castings shall include labor, materials, equipment and incidentals to construct manhole
frames and covers, catch basin inlet frames and grates, trench drain frames and grates, and
area drains.

B. Castings include metal items which are not a part of the miscellaneous metal fabrications or
metal systems in other sections of these specifications.

1.02 RELATED SECTIONS
A. Section 33 0561 - Concrete Manholes
1.03 SUBMITTALS

A. Shop Drawings:

1. Submit Shop Drawings to the Engineer for the fabrication and erection of all casting
assemblies. Include plans, elevations, and details of sections and connections. Show
anchorage and accessory items.

2. Include setting drawings for location and installation of castings and anchorage devices.

3. Copies of manufacturer's specifications, load tables, dimension diagrams, anchor details
and installation instructions.

1.04 QUALITY ASSURANCE

A. Shop Assembly
1. Preassemble items in the shop to the greatest extent possible, so to minimize field
splicing and assembly of units at the site. Disassemble units only to the extent necessary
for shipping and handling limitations. Clearly mark units for reassembly and coordinated
installation.

PART 2 PRODUCTS
2.01 MANHOLE FRAMES AND COVERS

A. Drainage Manholes

1. Material:
a. Castiron conforming to ASTM A 48, Class 30A.
2. Size:

a. Asshown on the Drawings.
3. Construction:
a. Heavy duty suitable for H-20 loading, with bearing surfaces between frames and
covers machined, fitted together, and match marked to prevent rocking.
4.  Product and Manufacturer:
a. Drainage manhole frames and covers shall be as manufactured by:
1) Asshown on plans for type "C" inlet.
2) Alamo lIronworks No. 860-72, or equal, for Junction Box.

B. Sanitary Sewer Manholes

1. Material:
a. Castiron conforming to ASTM A 48, Class 30.
2. Size:

a. Asshown on the Drawings.
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3. Construction:
a. Heavy duty suitable for H-20 loading, with bearing surfaces between frames and
covers machined, fitted together, and match marked to prevent rocking.
4.  Product and Manufacturer:
a. Manhole frames and covers shall be as shown on the Plans, or as manufactured by
an approved vendor authorized by the local jurisdictional authority.

2.02 CATCH BASIN INLET FRAMES AND GRATES
A. Catch Basin Inlets

1. Material:
a. Ductile iron conforming to ASTM A 536.
2. Size:

a. Asshown on the Drawings.
3. Construction:
a. Heavy duty suitable for H-20 loading, with machine bearing surfaces.

2.03 TRENCH DRAIN FRAMES AND GRATES

A. Trench Drain Frames and Grates

1. Material:
a. Ductile iron conforming to ASTM A536.
2. Size:

a. Asshown on the Drawings.
3. Construction:
a. Heavy duty suitable for H-20 loading, with machine bearing surfaces.

B. Trench Drain: As shown on the Plans, or as manufactured by an approved vendor authorized
by the local jurisdictional authority.

2.04 AREA DRAINS

A. Area Drains

1. Material:
a. Ductile iron conforming to ASTM A536.
2. Size:

a. Asshown on the Drawings.
3. Construction:
a. Heavy duty suitable for H-20 loading, with machine bearing surfaces.

2.05 DESIGN AND FABRICATION
A. Design all frames, covers, and grates to prevent rocking and rattling under traffic.
B. Fabricate castings true to pattern so that component parts fit together.

2.06 FINISH

A. Shall be in accordance with manufacturer's recommendation, unless shown or specified
otherwise.

PART 3 EXECUTION
3.01 INSTALLATION

A. Follow manufacturer's printed instructions and Shop Drawings.
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B. Set castings accurately to required locations, alignment and elevation, plumb, level, true and
free of rack, measured from established lines and levels. Brace temporarily or anchor
temporarily in formwork.

C. Area and planting drains shall be installed in accordance with the manufacturer's
recommendations.

END OF SECTION
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CONCRETE MANHOLES
PART 1 GENERAL
1.01 Section Includes

A. Monolithic concrete manholes with masonry transition to lid frame, covers, anchorage, and
accessories.

B. Modular precast concrete manhole sections with tongue-and-groove joints, covers,
anchorage, and accessories.

1.02 Related Requirements

A. Section 03 3000 - Cast-in-Place Concrete.

B. Section 04 0511 - Masonry Mortaring and Grouting.
1.03 Price and Payment Procedures

A. Manhole: By the unit. Includes excavating, concrete base pad, concrete manhole sections,
FRP manhole sections, brick masonry manhole construction, brick masonry transition to cover
frame, cover frame and cover, to indicated depth, forming and sealing pipe inlets and outlets.

1.04 Reference Standards
A. AASHTO HB - Standard Specifications for Highway Bridges; Seventeenth Edition.
B. ASTM A48/A48M - Standard Specification for Gray Iron Castings; 2003 (Reapproved 2012).

C. ASTM C478/C478M - Standard Specification for Circular Precast Reinforced Concrete Manhole
Sections; 2020.

D. ASTM C923/C923M - Standard Specification for Resilient Connectors Between Reinforced
Concrete Manhole Structures, Pipes, and Laterals; 2020.

E. ASTM D3753 - Standard Specification for Glass-Fiber-Reinforced Polyester Manholes and
Wetwells; 2012.

F. ACI530/530.1/ERTA - Building Code Requirements and Specification for Masonry Structures
and Related Commentaries; 2011.

G. Local Municipal Specifications.
H. Local Public Service Provider Specifications.
1.05 Submittals

A. Shop Drawings: Indicate manhole locations, elevations, piping sizes and elevations of
penetrations.

B. Product Data: Provide manhole covers, component construction, features, configuration, and
dimensions.

1.06 Quality Assurance
A. Manufacturer: Company specializing in manufacturing products specified in this section.
1.07 Field Conditions

A. Cold and Hot Weather Requirements: Comply with requirements of ACI 530/530.1/ERTA or
applicable building code, whichever is more stringent.
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PART 2 PRODUCTS
2.01 Concrete Manholes

A. Weight Rating: H 10 according to AASHTO HB.
2.02 MANHOLES

A. Manhole Sections: Reinforced precast concrete in accordance with ASTM C478/C478M, with
resilient connectors complying with ASTM C923/C923M.

B. Manhole Sections: ASTM D 3753, glass-fiber reinforced polyester (only if indicated on
drawings) .

C. Concrete: As specified in Section 03 3000.
D. Concrete Reinforcement: As specified in Section 03 3000, Class A.
2.03 Accessories

A. Lid and Frame: ASTM A 48/A 48M, Class 30B Cast iron construction, machined flat bearing
surface, removable boltable lid, closed lid design; heavy duty suitable for H-20 loading .

B. Throat Rings: Reinforced concrete rings, maximum thickness of 2 inches, minimum width 5
inches, and internal diameter not less than 30 inches.

C. Inside Epoxy Coating: Raven 805 Series High Build Epoxy Liner (125 mils thickness) or Spray
Wall Polyurethane System (150 mils thickness) or approved equivalent.

D. Manhole Insert: Rainstopper as manufactured by Southwestern Packing and Seals, or
approved equivalent.

E. Water tight manhole rings and covers shall be Trane-TEX A77 "O" ring or approved equivalent.
2.04 CONFIGURATION

A. Shaft Construction: Concentric with concentric cone top section; lipped male/female dry
joints; sleeved to receive pipe sections.

Shape: Cylindrical.
Clear Inside Dimensions: 48 inches diameter.

Design Depth: As indicated on drawings.

mo o w

Clear Lid Opening: 30 inches diameter.
F. Pipe Entry: Provide openings as indicated on drawings.
PART 3 EXECUTION
3.01 Examination
A. Verify items provided by other sections of work are properly sized and located.
B. Verify that built-in items are in proper location, and ready for roughing into Work.
C. Verify excavation for manholes is correct.
3.02 Preparation
A. Coordinate placement of inlet and outlet pipe or duct sleeves required by other sections.
3.03 Installation

A. Establish elevations and pipe inverts for inlets and outlets as indicated in drawings.
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3.04 MANHOLES

Place concrete base pad, trowel top surface level.

Place manhole sections plumb and level, trim to correct elevations, anchor to base pad.
Form and place manhole cylinder plumb and level, to correct dimensions and elevations.

Cut and fit for pipe.

m o 0O w >

The minimum angle of flow for a connecting sewer to the direction of flow by a collection
system is 90 degrees.

F. Inverts shall conform accurately to the size and elevation of the adjoining pipes. Side inverts
shall be curved and main inverts, where direction changes, shall be laid out in smooth curves
of the longest possible radius which is tangent to the centerlines of adjoining pipelines.

G. Grout base of shaft sections to achieve slope to exit piping. Trowel smooth. Contour as
required.

H. Set cover frames and covers level without tipping, to correct elevations.
I. A minimum of 2 and a maximum of 4 throat rings shall be used to adjust the manhole top.
J.  Coordinate with other sections of work to provide correct size, shape, and location.

K. Install manhole inserts in each vented sanitary sewer manhole in accordance with
manufacturer's recommendations.

—

Vacuum test manholes for water tightness.

M. All new sanitary sewer manholes shall be watertight and coated with an approved sewer
structural coating.
1. Epoxy coating: With specified thickness application.
a. Raven 405 Series High Build Epoxy Liner: Required thickness 125 mils.
b. Spray Wall Polyurethane System: Required thickness 150 mils.

END OF SECTION
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SITE WATER UTILITY DISTRIBUTION PIPING

PART 1 GENERAL
1.01 SECTION INCLUDES

A.
B.
C.
D.

Water pipe for site conveyance lines.
Pipe valves.
Fire hydrants.

Valves, Fire Hydrants, Backflow Preventer, and Accessories.

1.02 RELATED REQUIREMENTS
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G.

Section 03 3000 - Cast-in-Place Concrete.

Section 21 1100 - Facility Fire-Suppression Water-Service Piping.
Section 31 2316 - Excavation.

Section 31 2316.13 - Trenching.

Section 31 2323 - Fill.

Section 33 0110.58 - Disinfection of Water Utility Piping Systems: Disinfection of site service
utility water piping.

Section 33 1300 - Disinfecting of Water Utility Distribution.

1.03 PRICE AND PAYMENT PROCEDURES

A.

D.

Pipe and Fittings: By the linear foot. Includes excavation, pipe and fittings, bedding, thrust
blocks, restraint joints, connection to building service piping, and to municipal utility water
source.

Valves: By the unit. Includes valve, fittings and accessories.

Hydrant: By the unit. Includes excavation, gravel sump, hydrant, valve, connection, and
accessories.

Fittings: By the ton. Includes installation and accessories.

1.04 REFERENCE STANDARDS

A.
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Standards and specifications of local authority having jurisdiction over private potable water
systems.

Standards and specifications of local authority having jurisdiction over public potable water
systems.

ASME B16.18 - Cast Copper Alloy Solder Joint Pressure Fittings; 2012.
ASME B16.22 - Wrought Copper and Copper Alloy Solder-Joint Pressure Fittings; 2013.
ASTM B88 - Standard Specification for Seamless Copper Water Tube; 2014.

ASTM D1785 - Standard Specification for Poly(Vinyl Chloride) (PVC) Plastic Pipe, Schedules 40,
80, and 120; 2015.

ASTM D2466 - Standard Specification for Poly(Vinyl Chloride) (PVC) Plastic Pipe Fittings,
Schedule 40; 2013.

ASTM D2855 - Standard Practice for Making Solvent-Cemented Joints with Poly(Vinyl
Chloride) (PVC) Pipe and Fittings; 1996 (Reapproved 2010).
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I.  ASTM D3139 - Standard Specification for Joints for Plastic Pressure Pipes using Flexible
Elastomeric Seals; 1998 (Reapproved 2011).

AWS A5.8M/A5.8 - Specification for Filler Metals for Brazing and Braze Welding; 2011-AMD 1.
AWWA C105/A21.5 - Polyethylene Encasement for Ductile-Iron Pipe Systems; 2010.

AWWA C111/A21.11 - Rubber-Gasket Joints for Ductile-Iron Pressure Pipe and Fittings; 2012.
AWWA C502 - Dry-Barrel Fire Hydrants; 2014.

AWWA C504 - Rubber-Seated Butterfly Valves 3 In. (75 mm) Through 72 In. (1,800 mm); 2010.

AWWA C508 - Swing-Check Valves for Waterworks Service, 2 In. (50 mm) Through 24 In. (600
mm) NPS; 2011.

AWWA C509 - Resilient-Seated Gate Valves for Water Supply Service; 2009.
AWWA C600 - Installation of Ductile-lron Water Mains and Their Appurtenances; 2010.

R.  AWWA C900 - Polyvinyl Chloride (PVC) Pressure Pipe, 4 In. Through 12 In. (100 mm Through
300 mm), for Water Transmission and Distribution; 2007.

czZr =~ =&

o o

S. UL 246 - Hydrants for Fire-Protection Service; Current Edition, Including All Revisions.
1.05 SUBMITTALS

A. Product Data: Provide data on pipe materials, pipe fittings, valves and accessories.

B. Manufacturer's Certificate: Certify that products meet or exceed specified requirements.

C. Project Record Documents: Record actual locations of piping mains, valves, connections,
thrust restraints, and invert elevations and provide to the Engineer. Identify and describe
unexpected variations to subsoil conditions or discovery of uncharted utilities.

D. Provide Owner with two valve keys for each type of valve.
1.06 QUALITY ASSURANCE
A. Perform Work in accordance with water service purveyor requirements.

B. Perform Work in accordance with requirements of local authority having jurisdiction of
private water systems.

1.07 DELIVERY, STORAGE, AND HANDLING
A. Deliver and store valves in shipping containers with labeling in place.
1.08 REGULATORY REQUIREMENTS
A. Conform to applicable code for materials and installation of the Work of this section.
PART 2 PRODUCTS
2.01 WATER PIPE

A. Ductile Iron Pipe: AWWA C151/A21.51:
1. Fittings: Ductile iron, standard thickness.
2. Joints: AWWA C111/A21.11, Styrene butadiene rubber (SBR) or vulcanized SBR gasket
with rods.
3. Jackets: AWWA C105/A21.5 polyethylene jacket.

B. Copper Tubing: ASTM B88, Type K, Annealed:
1. Fittings: ASME B16.18, cast copper, or ASME B16.22, wrought copper.
2. Joints: Compression connection or AWS A5.8M/A5.8, BCuP silver braze.
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PVC Pipe: ASTM D1785, Schedule 40.
1. Fittings: ASTM D2466, PVC.
2. Joints: ASTM D2855, solvent weld.

PVC Pipe greater than 4 inches in diameter: AWWA C900 Class 150:
1. Fittings: AWWA C110, gray iron and ductile iron.
2. Joints: ASTM D3139 compression gasket ring.

Trace Wire: Magnetic detectable conductor, brightly colored plastic covering, imprinted with
"Water Service" (14-gauge insulated) in large letters.

2.02 VALVES

A.
B.

Valves: Manufacturer's name and pressure rating marked on valve body.

All mechanical joint valves shall be supplied with glands, bolts, and gaskets. Bolts for
mechanical joints shall be high strength low allow steel meeting requirements of the latest
revision of AWWA Standard C111.

All valves shall open right (clockwise) unless otherwise specified.

Valve ends shall be either flanged, mechanical joint, hub-end, push-on joint ("Ring-Tite"), or
any combination thereof.

Valves shall have a minimum 10 YEAR LIMITED WARRANTY from the manufacturer on
material and workmanship.

Gate Valves Up To 3 Inches:
1. Brass or Bronze body, non-rising stem, inside screw, single wedge or disc, compression
ends, with control rod, post indicator, valve key, and extension box.

Gate Valves 3 Inches and Over:

1. AWWA C509, iron body, bronze trim, non-rising stem with square nut, single wedge,
resilient seat, flanged ends, control rod, post indicator, valve key, and extension box.

2. Coatings: All coatings in contact with potable water shall be approved for potable water
immersion service per ANSI/NSF Standard 61.

Butterfly Valves From 24 Inches to 48 Inches:
1. AWWA C504, iron body, bronze disc, resilient replaceable seat, water or lug ends, ten
position lever handle.

2.03 VALVE BOXES

A.

Each valve box assembly shall be of cast-iron and shall consist of a base, top section, and lid as
required by local authority.

All valve boxes shall be of a single size with a nominal diameter of 6 inches.

The valve box lid shall be so designed so that it will remain firmly seated in place when
subjected to vehicular traffic.

The valve box assembly shall be coated with a bituminous coating of either coal tar or asphalt
basic applied to all inside and outside surfaces.

2.04 HYDRANTS

A. Hydrants: AWWA C502, UL 246, dry barrel type or as required by water service purveyor or
local authority having jurisdiction of private water systems.
1. Inside dimension: 7 inches minimum, with minimum 5 inches diameter valve seat
opening.
12610-06 331416-3 PAPE-DAWSON ENGINEERS



The Oaks at The Dominion 12/24

2. 6inch bell or mechanical joint inlet connection with accessories, gland bolts, and
gaskets.
3. Open: Right
B. Hydrant Extensions: Fabricate in multiples of 6 inches with rod and coupling to increase
barrel length.

C. Hose and Streamer Connection: Match sizes with water service purveyor, two hose nozzles
with a 2-1/2 inch nominal inside diameter, one pumper nozzle with a 4 inch nominal inside
diameter. Nozzle threads to conform with ASA B-26 National Standard Fire Hose Coupling
Screw Thread.

D. Hydrants shall have at least one untapped drain opening. When the main valve is in fully
opened position leakage through the drain opening shall be cause for rejection.

E. All gaskets shall be of rubber composition, copper asbestos, lead or impregnated fiber
composition.

F.  All fire hydrants having mechanical joint inlets shall be supplied with glands, bolts, and
gaskets. Bolts shall be high strength low alloy steel meeting requirements of AWWA
Specification C111.

Hydrant shall have non-rising stems.

H. Hydrants shall be equipped with a breakable coupling on the barrel section and the stem.
These couplings shall be at least two inches above the finished grade line. The breakable
coupling shall be so designed that in case of traffic collision, the barrel safety flange and
steam safety collar will break before any other part of the hydrant. The coupling shall be
designed to afford the hydrant to rotate 360°.

I.  Valve stems shall have a diameter of 1-1/4 inch for hydrants up to and including a 5'-0" bury.
Hydrants with a bury of greater than 5-'0" shall have a stem diameter of not less than 1-3/8
inch.

J.  Hydrant shall have a limited warranty from the manufacturer against defects in materials or
workmanship for a period of ten (10) years from date of manufacture. Original Manufacturer
repair and replacement parts must be used to maintain valid warranty.

K.  Finish: Primer and two coats of enamel in color required by utility company.
2.05 BEDDING AND COVER MATERIALS
A. Bedding: As specified in Section 31 2316.13.
B. Cover: As specified in Section 31 2316.13.
2.06 REDUCED PRESSURE PRINCIPLE BACKFLOW PREVENTER
A. Two check valve assemblies, relief valve assembly, two shutoff valves, and four test codes.

B. Check Valve and Relief Valve Assemblies: Single cast body with replaceable seats, capable of
being serviced independent of each other.

C. Relief Valve Assembly: Between check valves, supply pressure via a sensing package integral
to main body.

D. Shutoff Valves: Each end of assembly, resilient seated.

Four Test Codes: Supply side of supply shutoff valve, relief valve cover (sensing supply
pressure), after first check valve (sensing zone pressure), and after second check valve
(sensing demand pressure).
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F. Meet requirements of USC-FCCHR, ASSE 1013, AWWA, UL (2-1/2"-10" models), and FM (2
-1/2"-10" models).

G. Product: Must comply with water service purveyor specifications.
2.07 ACCESSORIES
A. Concrete for Thrust Restraints: Concrete type specified in Section 03 3000.

B. Permanent and Temporary Blowoff Assemblies: As shown on plans.
1. Permanent Blowoff Assembly: 2-inch galvanized iron pipe, ball valve, fittings, 6-inch
valve box assembly, and concrete collar around valve box where subjected to vehicular
traffic.

2. Temporary Blowoff Assembly: 2-inch galvanized iron pipe, ball valve, and fittings.
PART 3 EXECUTION
3.01 EXAMINATION

A. Verify that building service connection and water service purveyor main size, location, and
invert are as indicated.

3.02 PREPARATION
A. Cut pipe ends square, ream pipe and tube ends to full pipe diameter, remove burrs.
B. Remove scale and dirt on inside and outside before assembly.
C. Prepare pipe connections to equipment with flanges or unions.
3.03 TRENCHING
A. See Section 31 2316.13 for additional requirements.

B. Form and place concrete for pipe thrust restraints at each change of pipe direction. Place
concrete to permit full access to pipe and pipe accessories.

C. Backfill around sides and to top of pipe with cover fill, tamp in place and compact, then
complete backfilling.

3.04 INSTALLATION - PIPE

A. Maintain separation of water main from sewer piping in accordance with Texas Commission
on Environmental Quality (TCEQ) requirements. Minimum 9 ft separation when in parallel
with sewer piping.

Group piping in the same trench as other site piping work whenever practical.
Establish elevations of buried piping to ensure not less than four (4) feet of cover.
Install ductile iron piping and fittings to AWWA C600.

Route pipe in straight line.

Install pipe to allow for expansion and contraction without stressing pipe or joints.

®mmo o0 @

Install access fittings to permit disinfection of water system performed under Section 33
0110.58.

H. Slope water pipe and position drains at low points.
I.  Install trace wire taped to pipe, coordinate with Section 31 2316.13.
3.05 Installation - Valves, Hydrants, Backflow Preventers

A. Set valves on solid bearing. Concrete pad required for valves 12 inches and larger.
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Center and plumb valve box over valve. Set box cover flush with finished grade.

C. Set hydrants plumb; locate pumper nozzle perpendicular to and facing roadway, no less than
18 inches nor more than 7 feet from face of curb.

D. Set hydrants to grade, with nozzles at least 20 inches above ground in accordance with
Section 21 1100.

E. Provide a drainage pit 36 inches square by 24 inches deep filled with 2 inches washed gravel.
Encase elbow of hydrant in gravel to 6 inches above drain opening. Do not connect drain
opening to sewer.

F. Paint hydrants in accordance with water service purveyor standards and specifications or for
private hydrants with standards and specifications of local authority.

3.06 SERVICE CONNECTIONS
A. Provide water service to utility company requirements .
3.07 FIELD QUALITY CONTROL
See Section 01 4000 - Quality Requirements, for additional requirements.
Flush mains to remove all dust, debris, or foreign matter.
Pressure test water piping to 150 pounds per square inch.
Pressure test duration shall be a minimum of 4 hours.

Leakage allowance shall be no greater than listing in table at end of this section.

mm o O w P

If tests indicate Work does not meet specified requirements, remove Work, replace and
retest at no cost to Owner.
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HYDROSTATIC TEST LEAKAGE ALLOWANCES (MAXIMUM) @ 200 PSI
ALLOWABLE LEAKAGE IN GALLONS PER HOUR (GPH)*

NOMINAL 100 | 200 | 300 | 400 | 500LF | 600 | 700LF | 800 | 900 | 1000
DIAMETER & | LF LF LF LF LF LF LF LF
TYPE PIPE

6" DI** 0.13 | 0.25 | 0.38 | 0.51 | 0.64 0.6 0.89 | 1.02 | 1.14 | 1.27
8" DI** 0.17 | 0.34 (051 | 0.68 | 0.85 | 1.02 | 1.19 | 1.36 | 1.53 | 1.7
12" DI** 0.26 | 0.51 | 0.77 | 1.02 128 | 153 | 179 | 2.04 | 23 | 2.55
16" DI** 0.34 | 0.68 | 1.02 | 1.36 1.7 2.04 | 238 | 272 | 3.06 | 3.4
20" DI** 0.43 | 0.85 | 1.28 | 1.7 213 | 255 | 2.98 34 | 3.83 | 4.25
20" CSC 0.08 | 0.16 | 0.24 | 0.32 0.4 047 | 055 | 0.63 | 0.71 | 0.79
24" DI** 051 | 1.02 | 1.53 | 2.04 | 255 | 3.06 | 3.57 | 4.08 | 3.59 | 5.1
24" €SC 01 | 019 (029 | 038 | 048 | 057 | 0.67 | 0.76 | 0.86 | 0.95
30" DI** 0.64 | 1.27 [ 191 | 255 | 3.19 | 3.82 | 4.46 5.1 | 5.73 | 6.37
30" CSC 012 | 0.24 (035 | 047 | 059 | 0.71 | 0.83 | 0.94 | 1.06 | 1.18
36" DI** 0.76 | 1.53 [ 2.29 | 3.06 | 3.82 | 458 | 535 | 6.11 | 6.88 | 7.64
36" CSC 0.14 | 0.28 (043 | 057 | 0.71 | 0.85 | 0.99 | 1.14 | 1.28 | 1.42
42" DI** 0.89 | 1.78 | 2.68 | 3.57 | 4.46 | 535 | 6.24 | 7.14 | 8.03 | 8.92
42" CSC 0.17 | 033 | 0.5 | 0.66 | 0.83 1 1.16 | 1.33 | 1.49 | 1.66
48" DI** 1.02 | 2.04 | 3.06 | 4.08 5.1 6.11 | 7.13 | 8.15 | 9.17 | 10.1

9

48" CSC 019 [ 038 | 0.7 | 0.76 | 0.95 | 1.13 | 1.32 | 1.51 | 1.7 | 1.89
54" CSC 0.21 | 0.42 | 0.63 | 0.84 1.05 | 1.26 | 1.47 | 1.68 | 1.89 | 2.1
60" CSC 0.23 | 0.46 | 0.69 | 0.92 115 | 138 | 1.61 | 1.84 | 2.07 | 2.3

*PVC pipe shall be tested to DI pressures. GPH for CSC pipe are manufacturer's maximum.

**DI pipe includes mechanical and push-on joints.

END OF SECTION
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SITE SANITARY SEWERAGE GRAVITY PIPING
PART 1 GENERAL
1.01 SECTION INCLUDES
A. Sanitary sewerage drainage piping, fittings, and accessories.
B. Connection of building sanitary drainage system to public sanitary sewers.
C. Cleanout access.
1.02 RELATED REQUIREMENTS
A. Section 03 3000 - Cast-in-Place Concrete: Concrete for cleanout base pad construction.
B. Section 31 2316 - Excavation: Excavating of trenches.
C. Section 31 2316.13 - Trenching: Excavating, bedding, and backfilling.
D. Section 33 0561 - Concrete Manholes.
1.03 DEFINITIONS

A. Bedding: Fill placed under, beside and directly over pipe, prior to subsequent backfill
operations.

1.04 REFERENCE STANDARDS
A. ASTM A74 - Standard Specification for Cast Iron Soil Pipe and Fittings; 2015.

B. ASTM A746 - Standard Specification for Ductile Iron Gravity Sewer Pipe; 2009 (Reapproved
2014).

ASTM C12 - Standard Practice for Installing Vitrified Clay Pipe Lines; 2014.

ASTM C14 - Standard Specification for Nonreinforced Concrete Sewer, Storm Drain, and
Culvert Pipe; 2015.

E. ASTM C14M - Standard Specification for Nonreinforced Concrete Sewer, Storm Drain, and
Culvert Pipe (Metric); 2015.

F. ASTM C76 - Standard Specification for Reinforced Concrete Culvert, Storm Drain, and Sewer
Pipe; 2015.

G. ASTM C76M - Standard Specification for Reinforced Concrete Culvert, Storm Drain, and Sewer
Pipe (Metric); 2014.

H. ASTM C425 - Standard Specification for Compression Joints for Vitrified Clay Pipe and Fittings;
2004 (Reapproved 2013).

I.  ASTM C443 - Standard Specification for Joints for Concrete Pipe and Manholes, Using Rubber
Gaskets; 2012.

J.  ASTM C443M - Standard Specification for Joints for Concrete Pipe and Manholes, Using
Rubber Gaskets (Metric); 2011.

K. ASTM C564 - Standard Specification for Rubber Gaskets for Cast Iron Soil Pipe and Fittings;
2014.

L. ASTM C700 - Standard Specification for Vitrified Clay Pipe, Extra Strength, Standard Strength,
and Perforated; 2013.

M. ASTM D1785 - Standard Specification for Poly(Vinyl Chloride) (PVC) Plastic Pipe, Schedules 40,
80, and 120; 2015.
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S.

ASTM D2321 - Standard Practice for Underground Installation of Thermoplastic Pipe for
Sewers and Other Gravity-Flow Applications; 2014.

ASTM D2680 - Standard Specification for Acrylonitrile-Butadiene-Styrene (ABS) and Poly(Vinyl
Chloride) (PVC) Composite Sewer Piping; 2001 (Reapproved 2014).

ASTM D2729 - Standard Specification for Poly(Vinyl Chloride) (PVC) Sewer Pipe and Fittings;
2011.

ASTM D3034 - Standard Specification for Type PSM Poly(Vinyl Chloride) (PVC) Sewer Pipe and
Fittings; 2015.

ASTM D3350 - Standard Specification for Polyethylene Plastics Pipe and Fittings Material;
2012.

AWWA C111/A21.11 - Rubber-Gasket Joints for Ductile-Iron Pressure Pipe and Fittings; 2012.

1.05 ADMINISTRATIVE REQUIREMENTS

A.

Coordination: Coordinate the installation of the sanitary sewer with the local authority
having jurisdiction for permits and inspections with regard to size, location and installation of
service utilities.

Preinstallation Meeting: Conduct a preinstallation meeting one week prior to the start of the
work of this section; require attendance by all affected installers, and local inspection
authorities.

Sequencing: Ensure that utility connections are achieved in an orderly and expeditious
manner.

1.06 SUBMITTALS

A.

B
C.
D

Product Data: Provide data indicating pipe and pipe accessories.
Manufacturer's Certificate: Certify that products meet or exceed specified requirements.
Field Quality Control Submittals: Document results of field quality control testing.

Project Record Documents:

1. Record location of pipe runs, connections, manholes, and invert elevations.

2. Identify and describe unexpected variations to subsoil conditions or discovery of
uncharted utilities.

PART 2 PRODUCTS
2.01 SEWER PIPE MATERIALS

A.
B.

Provide products that comply with applicable code(s).

Plastic Pipe: ASTM D 3034, SDR 26, Type PSM, Poly(Vinyl Chloride) (PVC) material, inside
nominal diameter as shown on drawings, bell and spigot style joint end with the exception
that solvent cement joints shall not be used.

Fittings: Same material as pipe molded or formed to suit pipe size and end design, in required
tee, bends, elbows, cleanouts, reducers, traps and other configurations required.

2.02 PIPE ACCESSORIES

A.

Trace Wire: Magnetic detectable conductor, clear plastic covering, imprinted with "Sewer
Service " in large letters, if required.
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2.03 BEDDING AND COVER MATERIALS
A. Pipe Bedding Material: As specified in Section 31 2316.13.
B. Pipe Cover Material: As specified in Section 31 2316.13.
PART 3 EXECUTION
3.01 GENERAL
A. Perform work in accordance with applicable code(s) of local or state jurisdictional authority.
3.02 TRENCHING
A. See Section 31 2316.13 for additional requirements.

B. Backfill around sides and to top of pipe with cover fill, tamp in place and compact, then
complete backfilling.

3.03 INSTALLATION - PIPE

A. Verify that trench cut is ready to receive work and excavations, dimensions, and elevations
are as indicated on layout drawings.

B. Install pipe, fittings, and accessories in accordance with manufacturer's instructions. Seal
watertight.

C. Lay pipe to slope gradients noted on drawings; with maximum variation from true slope of
1/8 inch in 10 feet.

D. Connect to building sanitary sewer outlet and public sanitary sewer system.

Install cleanouts a minimum of every 100 linear feet unless otherwise indicated on drawings.
See drawings for cleanout detail.

F. Install trace wire 6 inches above top of pipe, if required. Coordinate with Section 31 2316.13.
3.04 WATER MAIN CROSSINGS

A. Requirements of Texas Commission on Environmental Quality, 30 TAC § 217.5 shall be met.
3.05 INSTALLATION - CLEANOUTS

A. Form bottom of excavation clean and smooth to correct elevation.

B. Establish elevations and pipe inverts for inlets and outlets as indicated.

C. Mount cap and frame to match slope of finished grade. Secure to top of pipe at elevation
indicated.

3.06 FIELD QUALITY CONTROL
A. Perform field inspection and testing.

B. If tests indicate Work does not meet specified requirements, remove Work, replace and
retest at no cost to Owner.

C. Pressure Test: Pressure test in accordance with sewer service purveyor standards or local
authority having jurisdiction of private sanitary sewer systems.

D. Deflection Test: Deflection test in accordance with sewer service purveyor or local authority
having jurisdiction of private sanitary sewer systems.

E. Obtain inspections from sewer service purveyor or local authority having jurisdiction. Do not
bury pipe until inspection is approved.
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3.07 PROTECTION

A. Protect pipe and bedding cover from damage or displacement until backfilling operation is in
progress.

END OF SECTION
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SUBDRAINAGE
PART 1 GENERAL
1.01 SECTION INCLUDES
A. Building Perimeter, Retaining Wall, and Under-Slab Drainage Systems.
B. Filter aggregate and fabric and bedding.
1.02 RELATED REQUIREMENTS
A. Section 31 2316 - Excavation.
B. Section 31 2316.13 - Trenching.
C. Section 31 2316.14 - Trench Excavation Protection.
D. Section 312323 -Fill.
1.03 PRICE AND PAYMENT PROCEDURES

A. Pipe and Fittings: By linear feet. Includes hand trimming excavating, bedding, pipe and
fittings, filter aggregate, filter fabric connecting to municipal sewer.

1.04 REFERENCE STANDARDS

A. ASTM C4 - Standard Specification for Clay Drain Tile and Perforated Clay Drain Tile; 2004
(Reapproved 2014).

ASTM C412 - Standard Specification for Concrete Drain Tile; 2015.
ASTM C412M - Standard Specification for Concrete Drain Tile (Metric); 2015.

ASTM D2729 - Standard Specification for Poly(Vinyl Chloride) (PVC) Sewer Pipe and Fittings;
2011.

1.05 SUBMITTALS

A. Shop Drawings: Indicate dimensions, layout of piping, high and low points of pipe inverts,
gradient of slope between corners and intersections.

B. Product Data: Provide data on pipe drainage products, pipe accessories, filter fabric and
gravel bedding material.

Manufacturer's Certificate: Certify that products meet or exceed specified requirements.

Project Record Documents: Record location of pipe runs, connections, cleanouts and
principal invert elevations.

PART 2 PRODUCTS
2.01 PIPE MATERIALS

A. Polyvinyl Chloride Pipe: ASTM D 2729; tapered pipe end and coupling joints, 4 inch inside
diameter; with required fittings unless otherwise indicated on drawings.

B. Bituminous Fiber Pipe: With Type tapered pipe end and coupling joints; 4 inch inside
diameter; with necessary fittings unless otherwise indicated on drawings.

C. Corrugated Plastic Tubing: Flexible type; 4 inch diameter, with required fittings unless
otherwise indicated on drawings.

D. Use perforated pipe along horizontal subdrainage system; unperforated through sleeved walls
or vertical subdrainage system.
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2.02 AGGREGATE AND BEDDING
A. Filter Aggregate and Bedding Material: Granular fill or gravel as specified in Section 31 2323.
B. Filter Sand and Bedding Material: Sand as specified in Section 31 2323.
2.03 ACCESSORIES
A. Pipe Couplings: Solid plastic.
B. Filter Fabric: Water pervious, black.
PART 3 EXECUTION
3.01 EXAMINATION

A. Verify that trench cut or excavated base is ready to receive work and excavations,
dimensions, and elevations are as indicated on layout Drawings.

3.02 PREPARATION

A. Hand trim excavations to required elevations. Correct over-excavation with Type Al
aggregate.

B. Remove large stones or other hard matter that could damage drainage piping or impede
consistent backfilling or compaction.

3.03 INSTALLATION
A. Install and join pipe and pipe fittings in accordance with pipe manufacturer's instructions.
B. Place drainage pipe on gravel bedding material.

C. Lay pipe to slope gradients noted on drawings; with maximum variation from true slope of
1/8 inch in 10 feet.

D. Place pipe with perforations facing down. Mechanically join pipe ends.
Install pipe couplings.

F. Install filter aggregate at sides and top of pipe. Provide top cover compacted thickness of 12
inches minimum or as indicated on drawings.

G. Place filter fabric over levelled top surface of aggregate cover prior to subsequent backfilling
operations.

H. Place aggregate in maximum 8 inch lifts, compacting each lift.

I.  Refer to Section 31 2323 for compaction requirements. Do not displace or damage pipe
when compacting.

J. Place impervious fill over drainage pipe aggregate cover and compact.

K. Connect to storm drain system with unperforated pipe .

L. Coordinate the Work with connection to storm drain system, and trenching.
3.04 FIELD QUALITY CONTROL

A. Section 01 4000 - Quality Requirements: Field inspection and testing.

B. Request inspection prior to and immediately after placing aggregate cover over pipe.
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3.05 PROTECTION

A. Protect pipe and aggregate cover from damage or displacement until backfilling operation
begins.

END OF SECTION
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STORMWATER GRAVITY PIPING

PART 1 GENERAL
1.01 SECTION INCLUDES

A. Stormwater drainage piping.

B. Stormwater pipe accessories.
1.02 RELATED REQUIREMENTS

A. Section 03 3000 - Cast-in-Place Concrete.
Section 31 2316 - Excavation.
Section 31 2316.13 - Trenching.
Section 31 2316.14 - Trench Excavation Protection.
Section 31 2323 - Fill.
Section 33 0561 - Concrete Manholes.

G. Section 33 4213 - Pipe Culverts.
1.03 PRICE AND PAYMENT PROCEDURES

A. Pipe and Fittings:
1. Basis of Measurement: By the linear foot.
2. Basis of Payment: Includes hand trimming excavation, bedding and backfilling, pipe and
fittings, connection to building service piping and to municipal system.

mm o 0w

B. Catch Basins and Cleanouts:
1. Basis of Measurement: By the unit.

1.04 REFERENCE STANDARDS
A. ASTM A74 - Standard Specification for Cast Iron Soil Pipe and Fittings; 2015.

B. ASTM C76 - Standard Specification for Reinforced Concrete Culvert, Storm Drain, and Sewer
Pipe; 2015.

C. ASTM D 667 - Standard Specification for Large Diameter Corrugated Polyethylene Pipe and
Fittings.

D. ASTM C443 - Standard Specification for Joints for Concrete Pipe and Manholes, Using Rubber
Gaskets; 2012.

E. ASTM C564 - Standard Specification for Rubber Gaskets for Cast Iron Soil Pipe and Fittings;
2014.

F. ASTM D1785 - Standard Specification for Poly(Vinyl Chloride) (PVC) Plastic Pipe, Schedules 40,
80, and 120; 2015.

G. ASTM D2321 - Standard Practice for Underground Installation of Thermoplastic Pipe for
Sewers and Other Gravity-Flow Applications; 2014.

H. ASTM D2729 - Standard Specification for Poly(Vinyl Chloride) (PVC) Sewer Pipe and Fittings;
2011.

I.  ASTM F 2648 - Standard Specification for 2 to 60-inch Annular Corrugated Profile Wall
Polyethylene Pipe and Fittings.
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1.05 ADMINISTRATIVE REQUIREMENTS

A. Coordination: Coordinate the installation of storm drains with local authority having
jurisdiction for permits and inspections with regard to size, material, location and installation
of service utilities.

B. Preinstallation Meeting: Conduct a preinstallation meeting one week prior to the start of the
work of this section; require attendance by all affected installers and local inspection
authorities.

C. Sequencing: Ensure that utility connections are achieved in an orderly and expeditious
manner.

1.06 SUBMITTALS
A. Product Data: Provide data indicating pipe and pipe accessories .
B. Manufacturer's Installation Instructions: Indicate special procedures required to install
Products specified.
Manufacturer's Certificate: Certify that materials meet or exceed specified requirements.
Project Record Documents:
1. Record location of pipe runs, connections, and invert elevations.

2. Identify and describe unexpected variations to subsoil conditions or discovery of
uncharted utilities.

PART 2 PRODUCTS
2.01 STORM SEWER PIPE MATERIALS

A. CastlIron Soil Pipe: ASTM A 74, Extra Heavy grade, hub and spigot end.

B. Concrete Pipe Joint Devices: ASTM C443 (ASTM C443M) rubber compression gasket joint.

C. Concrete Pipe: Reinforced, ASTM C 76 (ASTM C 76M), Class Il with Wall type A; mesh
reinforcement; bell and spigot end joints.

D. Reinforced Concrete Pipe Joint Device: ASTM C443 (ASTM C443M) rubber compression
gasket joint.

E. Plastic Pipe: ASTM D 2751, SDR 35, Acrylonitrile-Butadiene-Styrene (ABS) material; bell and
spigot style solvent sealed joint end.

F. Plastic Pipe: ASTM D 2729, Poly(Vinyl Chloride) (PVC) material; bell and spigot style solvent
sealed joint end.

G. Plastic Pipe: ASTM D 3034, Type PSM, Poly(Vinyl Chloride) (PVC) material; bell and spigot
style solvent sealed joint end.

H. Plastic Pipe: ASTM D 1785, Schedule 40, Poly(Vinyl Chloride) (PVC) material; bell and spigot
style solvent sealed joint end.

I.  Corrugated Steel Pipe: AASHTO M 36M Type I; helical lock seam; coated inside and out with
0.050 inch thick bituminous coating.

J.  Coupling Bands: Galvanized steel, 0.052 inches thick x 10 inches (250 mm) wide; connected
with two neoprene "0O" ring gaskets and two galvanized steel bolts.

K. ADS N-12 WT 1B Pipe: ASTM F 2648; 4 inches to 60 inches High Density Polyethylene; bell
and spigot ends with a gasket seal.

12610-06 334211-2 PAPE-DAWSON ENGINEERS



The Oaks at The Dominion 12/24

2.02 PIPE ACCESSORIES

A. Fittings: Same material as pipe molded or formed to suit pipe size and end design, in required
tee, bends, elbows, cleanouts, reducers, traps and other configurations required.

B. Filter Fabric: Non-biodegradable, woven.
2.03 CATCH BASIN, TRENCH DRAIN, CLEANOUT, AND AREA DRAIN COMPONENTS

A. Lids and Drain Covers: Cast iron.

1. Catch Basin:

a. H-20loaded.

b. Nominal Lid and Frame Size: As shown on drawings.
2. Cleanout:

a. Lid Design: As shown on drawings.

b. H-20 loaded.

c. Nominal Lid and Frame Size: As shown on drawings.
3. AreaDrain:

a. Lid Design: As shown on drawings.

b. H-20 loaded.

c. Nominal Lid and Frame Size: As shown on drawings.

B. Trench Drain System: Trench drain system assembled from factory fabricated, concrete
castings in standard lengths; with or without built in slope; with integral joints and optional
grating support rails; includes grating.

1. Grating Material and Style: Slotted cast iron.
2. Trench Width: As shown on the drawings.
3. Trench Section Length: As shown on the drawings.

2.04 BEDDING AND COVER MATERIALS
A. Bedding: As specified in Section 31 2316.13.
B. Cover: As specified in Section 31 2316.13.
PART 3 EXECUTION
3.01 TRENCHING
A. See Section 31 2316.13 for additional requirements.
B. Hand trim excavation for accurate placement of pipe to elevations indicated.

C. Backfill around sides and to top of pipe with cover fill, tamp in place and compact, then
complete backfilling.

3.02 INSTALLATION

A. Verify that trench cut or excavation base is ready to receive work and excavations,
dimensions, and elevations are as indicated on drawings.

B. Install pipe, fittings, and accessories in accordance with manufacturer's instructions. Seal
watertight.

1. Plastic Pipe: Also comply with ASTM D2321.

C. Lay pipe to slope gradients noted on layout drawings; with maximum variation from true
slope of 1/8 inch in 10 feet.
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D. Connect to building storm drainage system, foundation drainage system, and utility/municipal
system.

E. Make connections through walls through sleeved openings, where provided.
3.03 INSTALLATION - CATCH BASINS, TRENCH DRAINS AND CLEANOUTS

A. Form and place cast-in-place concrete base pad, with provision for storm sewer pipe end
sections.

3.04 FIELD QUALITY CONTROL

A. If tests indicate Work does not meet specified requirements, remove Work, replace and
retest at no cost to Owner.

3.05 PROTECTION

A. Protect pipe and bedding cover from damage or displacement until backfilling operation is in
progress.

END OF SECTION
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STORMWATER CULVERTS

PART 1 GENERAL
1.01 SECTION INCLUDES

A.
B.

Installation of pipe culvert, joints and accessories.

Bedding and slope protection at pipe end.

1.02 RELATED REQUIREMENTS

A.

mm o 0w

G.

Section 03 3000 - Cast-in-Place Concrete.

Section 31 2316 - Excavation.

Section 31 2316.13 - Trenching.

Section 31 2316.14 - Trench Excavation Protection
Section 31 2323 - Fill.

Section 31 3700 - Riprap.

Section 33 4111 - Site Storm Utility Drainage Piping.

1.03 PRICE AND PAYMENT PROCEDURES

A

Pipe Culvert: By the total linear foot invert length of pipe including tapered ends and the
diameter in inches. Includes excavating; removing soft subsoil, bedding fill, compacting; pipe,
catch basins, junction boxes, fittings and accessories assembled; repair of damaged coating
and connection to existing pipe culverts.

1.04 REFERENCE STANDARDS

A.

ASTM A929/A929M - Standard Specification for Steel Sheet, Metallic-Coated by the Hot-Dip
Process for Corrugated Steel Pipe; 2001 (Reapproved 2013).

ASTM C14 - Standard Specification for Nonreinforced Concrete Sewer, Storm Drain, and
Culvert Pipe; 2015.

ASTM C14M - Standard Specification for Nonreinforced Concrete Sewer, Storm Drain, and
Culvert Pipe (Metric); 2015.

ASTM C76 - Standard Specification for Reinforced Concrete Culvert, Storm Drain, and Sewer
Pipe; 2015.

ASTM C443 - Standard Specification for Joints for Concrete Pipe and Manholes, Using Rubber
Gaskets; 2012.

ASTM F 2698 - Standard Specification for 2 to 60-inch Annular Corrugated Profile Wall
Polyethylene Pipe and Fittings for Land Drainage Applications.

1.05 ADMINISTRATIVE REQUIREMENTS

A.

Preinstallation Meeting: Convene one week prior to commencing work of this section.

1.06 PRODUCT DELIVERY, STORAGE AND HANDLING

A. Handle all pipe, fittings and accessories carefully with handling devices. Do not drop or roll
pipe off trucks. Do not otherwise drop, roll or skid pipe. Chains or cables will not be allowed
to load or unload pipe. Materials cracked, gouged, chipped, dented or otherwise damaged
will not be allowed for use on the project.

B. Store pipe and fittings on heavy wood blocking or platforms so they are not in contact with
the ground.
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D.

1.07 SUBMITTALS

A.
B.

Pipe, fittings and specials shall be loaded opposite to or as close to the place where it is to be
laid as is practical to avoid unnecessary handling. Interior shall be kept completely free from
dirt and foreign matter.

Obtain each type of pipe and fittings from a single manufacturer.

Product Data: Provide data on pipe, fittings and accessories.

Manufacturer's Installation Instructions: Indicate special procedures required to install
Products specified.

Accurately record actual locations of pipe runs, connections, and invert elevations.

Identify and describe unexpected variations to subsoil conditions or discovery of uncharted

utilities.

1.08 REGULATORY REQUIREMENTS

A.

Conform to applicable or municipal code for materials and installation of the work of this

section.
PART 2 PRODUCTS

2.01 CULVERT PIPE

A.

B.

Pipe

1. Pipe for culverts shall be of the following types, manufactured in accordance with the
requirements of the specifications for each type:

a.

Joints

Corrugated Steel Pipe: Fabricated of ASTM A 929/A 929M galvanized steel sheet:

1) Helical lock seam.

2) Coated inside and out with 0.050 inch thick bituminous coating.

3) Shape: Circular.

4) Tapered Ends: Same material as pipe, machine cut, for joining to pipe end.

5) Coupling Bands: Galvanized steel, 0.052 inches thick x 10 inches wide;
connected with two neoprene "O" ring gaskets and two galvanized steel bolts.

Reinforced Concrete Culvert Pipe: Reinforced concrete culvert pipe shall conform

to all requirements of ASTM Standard Specification C-76. The minimum "D-Load"

for design of the pipe under Specification C-655, or the selection of pipe class under

Specification C-76.

Polyvinyl Chloride Pipe: Polyvinyl chloride pipe and fittings PVC 1120, conforming

to ASTM D1785-76.

PVC Pipe and Fittings: Standard and perforated PVC pipe and fittings conforming to

ASTM D2729 sewer piping or D2665 DWV piping.

Ductile Iron Pipe and Fittings: Ductile iron pipe and fittings shall conform to all

requirements of AWWA C 151 and C 111 and shall be equivalent to a class 150 pipe.

High Density Polyethylene Pipe (HDPE): High Density Polyethylene double wall pipe

and fittings conforming to all requirements of ASTM F 2698; ADS N-12 or

equivalent.

1. Reinforced Concrete Pipe Jointing Materials: Jointing material shall be either a plastic
type joint or cement grouted joint. Where cement grouted joints are specified, the

12610-06

334213-2 PAPE-DAWSON ENGINEERS



The Oaks at The Dominion 12/24

Contractor may, at his expense, substitute plastic type joints after review by the

Engineer.

a. Rubber Gasket Joints: Where rubber gasket pipe joints are required, the joint
assembly shall be made according to the recommendations of the gasket
manufacturer. Water tight joints will be required when using rubber gaskets.

b. Plastic Joints: Plastic joints for reinforced concrete culvert pipe of all kinds shall
meet the requirements covered in either Paragraph (13)(b) or Paragraph (13)(d),
Section 464.2, of Item 464, "Reinforced Concrete Pipe Culverts", of the Texas
Department of Transportation Standard Specifications.

c. Cement Mortar Grouted Joints: Pipe joints shall be made with Portland Cement
Mortar. All joints of concrete pipe shall be filled with stiff mortar composed of one
part Portland Cement and not more than two parts sand. The mortar shall be used
within 30 minutes from the time that the ingredients are mixed with water.

d. Diaper Bands: Diaper bands shall be placed at every joint when the pipe is laid on a
curve. Gauze or cloth fabric bands top hold grout in place at joints shall be made
and used as follows:

1) The fabric bands shall be cut into such lengths that they will extend the full
circumference of the pipe. The longitudinal edges of fabric bands shall be
rolled and stitched around two (2) pieces of wire. The width of the fabric
bands shall be such that after being filled with mortar, a band will be formed.
The wires shall be cut into such lengths that they pass around the pipe with
sufficient extra length for the ends to be twisted at the top of the pipe to hold
the fabric securely in place, and shall be accurately centered around the joint.

2. PVClJoints: Materials and methods shall be in accordance with the manufacturer's
recommendations.

2.02 BEDDING AND COVER MATERIALS
A. Bedding: As specified in Section 31 2316.13.
B. Cover: As specified in Section 31 2316.13.
2.03 ACCESSORIES
A. Filter Fabric: Non-biodegradable, woven.
B. Fill at Pipe Ends: Riprap as specified in Section 31 3700.
PART 3 EXECUTION
3.01 EXCAVATING

A. All excavation shall be in accordance with the requirements of Section 31 2316.13 and
31 2316.14 except where tunneling or jacking methods are shown on the plans or permitted
by the Engineer. The Contractor shall make such temporary provision as may be necessary to
insure adequate drainage of the trench and bedding during the construction operation.

3.02 INSTALLATION - PIPE

A. Verify that trench cut is ready to receive work and excavations, dimensions, and elevations
are as indicated on layout drawings.

Install pipe and accessories in accordance with manufacturer's instructions

C. Lift orroll pipe into position. Do not drop or drag pipe over prepared bedding.
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D. Shore pipe to required position; retain in place until after compaction of adjacent fills. Ensure
pipe remains in correct position and to required slope.

E. Repair surface damage to pipe protective coating with two coats of compatible bituminous
paint coating.

F. Install culvert end gratings.

3.03 JOINTING

A. Reinforced Concrete Pipe

1. Application of the jointing material and construction methods recommended by the
manufacturer shall be strictly adhered to.

2. Rubber Gasket Joints:

a. Rubber gasket joints shall be made with materials specifically intended for the
purpose intended and installed according to the manufacturer's recommendations.

3. Plastic Joints:

a. Plastic joints shall be made with Cold Applied Plastic Asphalt Sewer Joint Compound
of Cold Applied Preformed Plastic Gaskets meeting the requirements as set forth
earlier in these sections.

4. Mortar Joints:

a. All pipe shall be joined tight and sealed with stiff mortar, composed of one part
Portland and not more than two parts sand, so placed as to form a durable water
tight joint.

b. The ends of the pipe shall be cleaned thoroughly and wetted before making the
joint.

c. After any section of pipe is laid an even layer of mortar shall be thoroughly troweled
onto the lower half of the bell or groove of the last laid section.

d. Mortar shall be applied to the upper portion of the tongue or spigot of the pipe
section being laid. The spigot or tongue end of the next section of pipe shall then be
inserted and the joint pulled up tight, taking care that the inner surfaces of the
abutting pipe sections are flush and even.

e. After the section is laid and uniformly matched and fitted as close as the
construction of the pipe will permit, the lower half of the inner circumference of the
joints shall be sealed and packed with mortar and finished smooth and even with
the adjacent section of pipe.

f.  Before this mortar has attained initial set, additional mortar then shall be applied
from the outside and forced into the unfilled portion of the bell or groove to fill
completely the annular space around the spigot or tongue.

g. For bell and spigot pipe, a bead shall be formed on the outside by troweling on
mortar downward at an angle of 45 degrees from the outer edge of the bell to the
spigot of the last laid section.

h. For tongue and groove pipe, a bead shall be formed extending at least 1 inch on
either side of the joint and of approximately semi-circular cross-section.

i.  After the initial set, the mortar on the outside shall be protected from air and sun
with thoroughly wetted earth or burlap cover or acceptable equivalent, and shall be
kept wet for a minimum of 48 hours or until the backfill has been completed. No
jointing shall be done when the atmospheric temperature is at or below 40°F, and
when necessary, because of a sudden drop in temperature, joints shall be protected
against freezing for at least 24 hours.
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5. Diaper Bands:

a. After diaper bands have been secured in place, grout, composed of one (1) part
Portland Cement and not more than two (2) parts sand, shall be poured between
the gauze band and the pipe, to insure a thorough sealing of the joint.

b. The completed joints shall immediately be protected from the air and sun with
proper covering and shall be kept protected for such period as necessary to secure
satisfactory curing of the mortar.

c. The placing of this type joint shall be kept at least five joints behind the actual laying
of the pipe.

d. No backfilling around joints shall be done until the joints have cured for a minimum
of 24 hours.

PVC Pipe
1. PVC pipe less than six inches (6") in diameter shall be joined with PVC solvent cement
conforming to ASTM D 2564, or manufacturer's recommendations.

2. PVC pipe six inches (6") in diameter and larger shall be joined with gasket type connections
in accordance with the manufacturer's recommendation.

HDPE Pipe
1. Shall be joined with gasket type connections in accordance with manufacturer's
recommendations.

3.04 PIPE ENDS

A.

Place fill at pipe ends, at embankment slopes.

3.05 TOLERANCES

A.

B.
C.
D.

Lay pipe to alignment and slope gradients noted on layout drawings; with maximum variation
from true slope of 1/8 inch in 10 feet.

Maximum Variation From Intended Elevation of Culvert Invert: 1/4 inch.
Maximum Offset of Pipe From True Alignment: 1 inch.

Maximum Variation in Profile of Structure From Intended Position: 0.25 percent.

3.06 PROTECTION

A.

Protect pipe and bedding from damage or displacement until backfilling operation is in
progress.

3.07 BACKFILL

A. After the pipe has been placed, bedded, and jointed as specified filling and/or backfilling shall
be done in accordance with the requirements of Section 31 2316.13 - Trenching.
END OF SECTION
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ELECTRICAL UNDERGROUND DUCTS, DUCTBANKS, AND MANHOLES
PART 1 GENERAL
1.01 SECTION INCLUDES
A. Precast concrete manholes.
1.02 RELATED REQUIREMENTS
A. Section 03 1000 - Concrete Forming and Accessories.
B. Section 03 2000 - Concrete Reinforcing.
C. Section 03 3000 - Cast-in-Place Concrete.
D. Section 03 3000.10 - Controlled Low Strength Backfill.
E. Section 31 2316.13 - Trenching.
1.03 PRICE AND PAYMENT PROCEDURES

A. Ductbank:
1. Basis of Measurement: By the lineal foot, for each configuration.
2. Basis of Payment: Includes purchase, delivery, and installation of duct, fittings, supports,
and accessories, and for trenching, concrete encasement, and backfill.

B. Manhole:
1. Basis of Measurement: Per unit.
2. Basis of Payment: Includes purchase, delivery, and installation of manhole.

1.04 REFERENCE STANDARDS

A. Local utility provider Standards and Specifications.

B. ANSI C80.1 - American National Standard for Electrical Rigid Steel Conduit (ERSC); 2005.
C. ASTM A48/A48M - Standard Specification for Gray Iron Castings; 2003 (Reapproved 2012).
D

ASTM C857 - Standard Practice for Minimum Structural Design Loading for Underground
Precast Concrete Utility Structures; 2014.

E. ASTM C858 - Standard Specification for Underground Precast Concrete Utility Structures;
2010.

F. ASTM C891 - Standard Practice for Installation of Underground Precast Concrete Utility
Structures; 2011.

G. ASTM C1037 - Standard Practice for Inspection of Underground Precast Concrete Utility
Structures; 2008.

H. |IEEE C2 - National Electrical Safety Code; 2012.

I.  NEMA FB 1 - Fittings, Cast Metal Boxes, and Conduit Bodies for Conduit, Electrical Metallic
Tubing, and Cable; 2012.

J. NEMATC 2 - Electrical Polyvinyl Chloride (PVC) Conduit; 2013.

K. NEMATC 3 - Polyvinyl Chloride (PVC) Fittings for Use with Rigid PVC Conduit and Tubing;
2015.

L. NEMATC 6&8 - Polyvinyl Chloride (PVC) Plastic Utilities for Underground Installations; 2013.

M. NEMA TC9 - Fittings for Polyvinyl Chloride (PVC) Plastic Utilities Duct for Underground
Installation; 2004.
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NFPA 70 - National Electrical Code; Most Recent Edition Adopted by Authority Having
Jurisdiction, Including All Applicable Amendments and Supplements.

UL 651A - Schedule 40 and 80 High Density Polyethylene (HDPE) Conduit; Current Edition,
Including All Revisions.

UL 1684 - Standard For Safety For Reinforced Thermosetting Resin Conduit (RTRC) and
Fittings; Underwriters Laboratories Inc.; Current Edition, Including All Revisions.

1.05 SUBMITTALS

A.
B.

Product Data: Provide for nonmetallic conduit and manhole accessories.

Shop Drawings: Indicate dimensions, reinforcement, size and locations of openings, and
accessory locations for precast manholes.

Manufacturer's Instructions: Indicate application conditions and limitations of use stipulated
by product testing agency specified under Quality Assurance. Include instructions for storage,
handling, protection, examination, preparation, and installation of product.

Field Samples: Provide sample of actual plastic duct delivered to site, two each 2 feet long.

Project Record Documents: Record actual routing and elevations of underground conduit and
duct, and locations and sizes of manholes.

1.06 QUALITY ASSURANCE

A.
B.

Conform to requirements of NFPA 70 or IEEE C2.

Manufacturer Qualifications: Company specializing in manufacturing the products specified in
this section.

PART 2 PRODUCTS
2.01 CONDUIT AND DUCT
2.02 PRECAST CONCRETE MANHOLES

A.

Description: Precast manhole designed in accordance with ASTM C858, comprising modular,
interlocking sections complete with accessories.

Loading: HS20-44 bridge loading in accordance with American Association of State Highway
Officials Standard Specifications.

Shape: Square or as indicated.

Frames and Covers: ASTM A 48; Class 30B gray cast iron, 36 inch, machine finished with flat
bearing surfaces. Provide cover marked ELECTRIC or TELEPHONE to indicate utility.

Duct Entry Provisions: Single duct knockouts, window knockouts, windows with plastic duct,
or terminators and diaphragms.

Duct Entry Locations: In the corner unless otherwise indicated on drawings.

Duct Entry Size: 4 inch unless otherwise indicated on drawings or required by service
provider.

Cable Pulling Irons: Use galvanized rod and hardware. Locate opposite each duct entry.
Provide watertight seal.

Sump Covers: ASTM A 48; Class 30B gray cast iron, 24-inch by 24-inch square.
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PART 3 EXECUTION
3.01 EXAMINATION

A.

B
C.
D

Verify that field measurements are as indicated.
Verify routing and termination locations of duct bank prior to excavation for rough-in.
Verify locations of manholes prior to excavating for installation.

Duct bank routing is shown in approximate locations unless dimensions are indicated. Route
as required to complete duct system.

Manhole locations are shown in approximate locations unless dimensions are indicated.
Locate as required to complete ductbank system.

3.02 DUCT BANK INSTALLATION

A.

mm o o0
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u.

Install power and communications ductbank a minimum of 36 inches below finished grade
measured to the top of the concrete encasement unless otherwise indicated on drawings.

Install duct with minimum slope of 4 inches per 100 feet (0.33 percent). Slope duct away
from building entrances.

Cut duct square using saw or pipe cutter; de-burr cut ends.
Insert duct to shoulder of fittings; fasten securely.
Join nonmetallic duct using adhesive as recommended by manufacturer.

Wipe nonmetallic duct dry and clean before joining. Apply full even coat of adhesive to entire
area inserted in fitting. Allow joint to cure for 20 minutes, minimum.

Install no more than equivalent of three 90-degree bends between pull points.
Provide suitable fittings to accommodate expansion and deflection where required.
Terminate duct at manhole entries using end bell.

Stagger duct joints vertically in concrete encasement 6 inches minimum.

Use suitable separators and chairs installed not greater than 4 feet on centers.
Band ducts together before backfilling or placing concrete.

Securely anchor duct to prevent movement during concrete placement.

Place concrete under provisions of Section 03 3000.

Provide minimum 6 inch concrete cover at bottom, top, and sides of ductbank.
Connect to existing concrete encasement using dowels.

Connect to manhole wall using dowels.

Provide suitable pull string in each empty duct except sleeves and nipples.

Swab duct. Use suitable caps to protect installed duct against entrance of dirt and moisture.

Interface installation of underground warning tape with backfilling. Install tape 6 inches
below finished surface.

Controlled low strength backfill concrete must be a minimum of 2,000 psi.

3.03 PRE-CAST MANHOLE INSTALLATION

A.
B.

Install and seal precast sections in accordance with ASTM C891.

Install manholes plumb.
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C. Use precast neck and shaft sections to bring manhole cover to finished elevation.
D. Attach cable racks to inserts after manhole installation is complete.
E. Install drain sumps in manholes 24-inch by 24-inch square by 12-inch deep.
F. Dampproof exterior surfaces, joints, and interruptions of manholes after concrete has cured
28 days.
G. Backfill manhole excavation in accordance with drawings.
END OF SECTION
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