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INVITATION TO BID

PART 1  GENERAL

1.01 PROJECT IDENTIFICATION

A. Project Name:  Steelwood Trail Unit 7, located approximately 750-ft south of Moon Hill Rd
and S Solms Rd intersection in New Braunfels, Guadalupe County.

B. Project Number:  30034-08.

C. The Owner, hereinafter referred to as Owner: Lennar Homes of Texas Land and Construction
LTD, on behalf of Steelwood Trail Municipal Utility District.

D. Owner's Representative:  Pape-Dawson Engineers
Attn: Catherine Tran, P.E.
1672 Independence Drive, Suite 102
New Braunfels, TX 78132
Direct line: (830) 224-0988 or Main: (830) 632-5633
E: clundberg@pape-dawson.com

1.02 BID OPENING

A. Sealed bids, in duplicate, adressed to Lennar Homes of Texas Land and Construction, LTD,
Attention Mr. Stephen Tilghman, will be received at the office of Pape-Dawson Engineers
located at 1672 Independence Drive, Suite 102, New Braunfels, Texas 78132 until 3:30 p.m.
local time, 30th day of April 2025, and then publicly opened and read via Microsoft Teams
for "Construction of Steelwood Trail Unit 7, New Braunfels, Guadalupe County, Texas."
Electronic bid submittals will not be accepted. Bids received after the closing time will be
returned to bidder unopened.

1.03 SCOPE OF WORK

A. Scope of work of the Contract includes the construction of site clearing & grading,
sedimentation & erosion, control, street, drainage, sewer and water improvements, all
appurtenances and general construction work.

1.04 PRE-BID CONFERENCE

A. A pre-bid conference will be held on the 16th day of April 2025, at 3:30 p.m. local time via
Microsoft Teams. Please contact Connie Yett at cyett@pape-dawson.com or direct line: (830) 
224-0822.

B. Copies of the bidding documents are on file at Engineer's office and may be obtained
electronically by request to the Engineer via an email to cyett@pape-dawson.com. Bidders
must email the Engineer in order to be sent a link to view and/or download specifications,
plans, soils and environmental reports for this project. There is NO charge to view or
download documents.

1.05 REJECTION

A. The Owner reserves the right to reject any and all Bids, and to waive any defects and
irregularities in bidding or bidding process except time of submitting a Bid. The successful
BIdder, if any, will be the responsbile Bidder which in the Owner's judgement will be most
advantageous to the District and result in the best and most economical completion of the
project.
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1.06 DELIVERY OF PROPOSALS

A. It is the Bidder's responsibility to deliver the proposal at the proper time to the proper place. 
The mere fact that a proposal was dispatched will not be considered.  The Bidder must have
the proposal delivered as specified in 1.02.

1.07 TIME OF COMPLETION

A. Each Bidder shall indicate on his bid the number of calendar days he will require to complete
the entire work under the Contract with all possible diligence within the time limit as
stipulated in the bid proposal.  The Owner considers it imperative that the work be completed
at the earliest possible date and consideration will be given to the proposed completion date
in determining the Bidders to whom the Contract will be awarded.

END OF SECTION
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INSTRUCTIONS TO BIDDERS

PART 1

1.01 PROJECT IDENTIFICATION

A. Project Name:  Steelwood Trail Unit 7, located approximately 750-ft south of Moon Hill Rd
and S Solms Rd intersection in New Braunfels, Guadalupe County.

B. Project Number:  30034-08

C. The Owner, hereinafter referred to as Owner: Lennar Homes of Texas Land and Construction,
LTD, on behalf of Steelwood Trail Municipal Utility District.

D. Owner's Representative:  Pape-Dawson Engineers

Attn: Catherine Tran, P.E., Project Manager

1672 Independence Drive, Suite 102, New Braunfels, TX 78132

Direct line: (830) 224-0988 or Main: (830) 632-5633

E: clundberg@pape-dawson.com

1.02 INTENT

A. The intent of this Bid request is to obtain an offer to perform work to complete construction
of Site Clearing & Grading, Sedimentation & Erosion, Control, Street, Drainage, Sewer and
Water Improvements for Steelwood Trail Unit 7 project located in New Braunfels, Texas for a
Stipulated Sum contract, in accordance with Contract Documents.

1.03 WORK IDENTIFIED IN THE CONTRACT DOCUMENTS

A. Work of this proposed Contract comprises of items referenced in the previous item 1.02.

1.04 CONTRACT TIME

A. Identify Contract Time in the Bid Form.  The completion date in the Agreement shall be the
Contract Time added to the commencement date.

B. Owner requires that under the work of this contract be completed as quickly as possible and
consideration will be given to time of completion when reviewing the submitted bids and
awarding the Contract.

PART 2

2.01 DEFINITIONS

A. Bid Documents:  Contract Documents supplemented with Invitation To Bid, Instructions to
Bidders, Bid Form, Supplements To Bid Forms and Appendices identified.

B. Bid, Offer, or Bidding:  Act of submitting an offer under seal.

C. Bid Amount:  Monetary sum identified by the Bidder in the Bid Form.

2.02 CONTRACT DOCUMENTS IDENTIFICATION

A. The Contract Documents are identified as Project Number 30034-08, as prepared by 
Pape-Dawson Engineers, who is located at 1672 Independence Drive, Suite 102, New
Braunfels, TX 78132, and with contents as identified in the Table of Contents.

2.03 AVAILABILITY

A. Complete sets of Bidding Documents shall be used in preparing bids.

B. Neither the Owner nor the Engineer assumes any responsibility for errors or
misinterpretations resulting from the use of incomplete sets of Bidding Documents.
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C. Bid documents may be obtained in electronic format from the Engineer. Please contact 
Connie Yett at cyett@pape-dawson.com / direct line: (830) 224-0822.

D. Subcontractors requiring Drawings and Project Manuals must obtain them from General
Contractors.

E. Bid Documents are made available only for the purpose of obtaining offers for this project. 
Their use does not grant a license for other purposes.

2.04 EXAMINATION

A. Bidders shall carefully examine the Bidding Documents and the Construction Site to
familiarize themselves with existing local conditions under which the work is to be performed.

B. BIdders shall carefully examine the Bidding Documents to verify that they have a complete set
of Bid Documents. Bidders are solely responsible for insuring their Bid Documents are
complete and that they have considered all Addenda and other information published prior to
the bid opening day.

C. All Bidders and Sub-bidders acknowledge and agree that any information that they may have
obtained from Owner or its Engineer relating to site conditions (including surface,
sub-surfaces and existing structures, if any), availability of materials or labor, applicable
statutes, ordinances, or regulations, and any other information not specifically provided for
otherwise in the proposed Contract Documents, including Drawings and Specifications, shall
be for general information purposes only, and Owner does not warrant or represent the
accuracy or completeness thereof.  All Bidders and Sub-bidders agree that they shall and, by
submission of a bid, do warrant and represent that they have made their own independent
investigation of such matters, have reached their own conclusion with respect thereto, and
have relied completely on their own such investigations in connection with the preparation of
their bid.

D. Upon receipt of Bid Documents verify that documents are complete. Notify Engineer should
the documents be incomplete.

E. Immediately notify Engineer upon finding discrepancies or omissions in the Bid Documents.

2.05 INQUIRIES/ADDENDA

A. Bidders shall promptly notify the Engineer of any ambiguity, inconsistency or error which they
may discover upon examination of the Bidding Documents or of the site and local conditions.

B. Submit all questions regarding clarification or interpretation of Bidding Documents to the
office of the Engineer, Pape-Dawson Engineers, 1672 Independence Drive, Suite 102, New
Braunfels, TX 78132, Attn: Catherine Tran, P.E., Project Manager,
CLundberg@pape-dawson.com / Direct line: (830) 224-0988; Main: (830) 632-5633.

C. Submit all questions in writing.  In the interest of time, requests may be made by telephone,
but they must be confirmed in writing the same day.  Replies to questions will be issued to all
General Contractors in the form of an Addendum.

D. Addenda may be issued during the bidding period.  All Addenda become part of Contract
Documents.  Include resultant costs in the Bid Amount.

E. Verbal answers are not binding on any party.

F. Clarifications requested by bidders must be in writing not less than five (5) days before date
set for receipt of bids.  The reply will be in the form of an Addendum, a copy of which will be
forwarded to known bidders.
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2.06 PRODUCT/ASSEMBLY/SYSTEM SUBSTITUTIONS

A. Where the Bid Documents stipulate a particular product, substitutions will be considered up
to five (5) days before receipt of bids.

B. When a request to substitute a product is made, Engineer may approve the substitution and
will issue an Addendum to known bidders.

C. In submission of substitutions to products specified, bidders shall include in their bid all
changes required in the work and changes to Contract Time and Contract Price to
accommodate such substitutions.  A later claim by the bidder for an addition to the Contract
Time or Contract Price because of changes in work necessitated by use of substitutions shall
not be considered.

D. The submission shall provide sufficient information to determine acceptability of such
products.

E. Provide complete information on required revisions to other work to accommodate each
proposed substitution.

F. Provide products as specified unless substitutions are submitted in this manner and accepted.

PART 3

3.01 SITE EXAMINATION

A. Examine the project site before submitting a bid.

B. The bidder is required to contact Engineer, Pape-Dawson Engineers, Attn:
CLundberg@pape-dawson.com /  Direct line: (830) 224-0988; Main: (830) 632-5633., in
order to arrange a date and time to visit the project site: located approximatley 750-ft south
of Moon Hill Rd and S Solm Rd intersection in New Braunfels, Guadalupe County.

C. Extra payments will not be authorized for work that could have been foreseen by careful
examination of the Site.  Submission of a Bid shall constitute acceptance, by the Bidder, of
existing Site conditions as a part of the requirements for this work.

D. The Contractor shall have access to the premises during the bidding period for the purposes
of acquainting himself with the conditions.

E. The Contractor shall not enter or have access to the site in order to perform the work without
first having given timely notice to the Owner so that the necessary arrangements may be
made to enter or have access.

3.02 PREBID CONFERENCE

A. A bidders conference has been scheduled for 3:30 p.m. local time on the 16th day of April
2025, via Microsoft Teams, hosted by and from the Office of the Engineer, Pape-Dawson
Engineers, located at 1672 Independence Drive Suite 102, New Braunfels, TX 78132. Please
contact Connie Yett at cyett@pape-dawson.com / Direct line: (830) 224-0822; Main: (830)
632-5633, for log-in credentials.

B. All general contract bidders and suppliers are invited.

C. Representatives of Engineer will be in attendance.

D. Information relevant to the Bid Documents will be recorded in an Addendum, issued to Bid
Document recipients.
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E. No addendum will be issued at the pre-bid conference, but an addendum will be issued
afterwards to Bid Document receipients, if necessary, to answer questions presented at the
conference.

3.03 BASIS OF BIDS

A. Bids shall be on a lump sum price basis and shall include all costs for this Project as described
and shown by the Contract Documents.  Basis for Bidding shall include brands, materials,
processes, products, persons or organizations, etc., indicated in the Contract Documents.

B. Bids shall include all Unit Price costs as indicated by the Contract Documents and Bid Form. 
The bid price submitted by the Contractor shall be a lump sum price.  Unit prices are
requested for the purposes of establishing costs for additional work and to evaluate the bids. 
The Contractor shall guarantee himself of the accuracy of the quantities shown in the bid
form.   Any quantities shown are estimates only and indicate only the magnitude of the
project and a basis for bid comparison.  Any discrepancies in quantity or work necessary to
fulfill the intent of the plans shall be included, whether a bid item is included or not.  Any
work required for which a bid item is not shown shall be considered subsidiary to other work
items.

C. Contractor is to perform an independent quantity take-off prior to submitting the bid, to
verify that any quantities given in the bid proposal are within five percent (5%) of the actual
quantities required to complete the construction represented by the plans and specifications. 
If any quantity is found to be in error of more than five percent (5%), the Contractor shall
notify the Engineer five days prior to the bid due date.

D. Bids shall include all Alternate costs as indicated by the Contract Documents and Bid Form.

E. The Engineer's grading plan and street profiles included in the construction documents shall
represent finished grades of the proposed project. The Engineer shall provide topographic
digital surfaces of both existing and proposed grades. The existing ground surface was
produced using on-the-ground field shots. The Contractor is ultimately responsible for
verifying the existing ground using whatever field surveying methods necessary. In addition,
the contractor is solely responsible for the accuracy of the earthwork quantities
(embankment, excavation, material import, and material export) in the contractor's
submitted bid that are necessary to produce the finished grades. It shall be the intent of the
contractor to finish the project to the finished grades included in the construction documents
based on the earthwork quantities set forth in the contractor's submitted bid, and without
importing additional material and without producing stockpiles of extra material except as
directed by owner or engineer. Contractor shall not stockpile any material on owner's
property without owner's approval. Any material handling outside of the contracted amount
needed to produce the finished grades for the project (including, without limitation, material
importing and material exporting) shall be deemed as non-pay items, and shall be performed
by the contractor at the contractor's sole cost and expense.

3.04 ALTERNATES

A. The Owner may, at his option, elect to proceed with any or all Alternates as set forth in the
Bidding Requirements.

B. Amount shown on Bid Form for each Alternate shall include profit, insurance, contingencies
and other costs incidental to performance under such Alternative.
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C. Amount shown on Bid Form for Each Alternate shall include the making of all changes and the
installation of all materials and equipment necessary to the accomplishment of the Alternate
requirements.

D. Refer to the respective Section for complete Specifications of each Alternate.

E. If an Alternate is accepted, it shall be included as part of the Contract Document.

3.05 VOLUNTARY ALTERNATES

A. The Contractor shall submit a list of voluntary cost-saving alternates for consideration.  The
list shall be submitted along with the bid.
1. Amount shown in Bid for each Alternate shall include profit, insurance contingencies and

other costs incidental to performance under such Alternative.
2. Amount shown in Bid for each Alternate shall include the making of all changes and the

installation of all materials and equipment necessary to the accomplishment of the
Alternate requirements.

3.06 UNIT PRICES

A. Authorized work, done in addition to that indicated by the Contract Documents, will be paid
for as an extra according to the Unit Price Schedule.  Costs of authorized omissions of work
from that indicated by the Contract Documents will be deducted from the Contract amount
according to the Unit Price Schedule.

B. Amounts shown on the Unit Price Schedule shall be total compensation; labor, materials,
fees, taxes, profit, overhead and insurance and other expenses to be added or deducted from
the Contract amount.

C. Unit Price Schedule form is included with the Bid Form and shall be a part of the Agreement.

3.07 BIDS

A. Bids shall be made on unaltered Bid Forms furnished by the Engineer. No oral, faxed, voice
mailed, or personal Proposals will be considered.  Unit prices in Section 00 4100, 1.09 shall be
provided on attached bid form.

B. Where so indicated by the make up of the Bid Form, sums shall be expressed in both words
and figures, and in case of discrepancy between the two, the written amount shall govern.

C. Any alteration or erasure to information entered in the blank spaces must be initialed by the
signer of the Bid.  Bidder shall make no additional stipulations on the bid form nor qualify his
bid in any other manner.

D. Where Bidder is a corporation, Bid must be signed with the legal name of the corporation
followed by the name of the State of Incorporation and the legal signature of a person
authorized to bind the corporation to a Contract.

E. The bid must be accompanied by a sealed envelope marked "List of Subcontractors"
containing a list of the names and addresses of all proposed subcontractors on the project.

F. Upon submittal of his bid, each Bidder shall sign a statement declaring that he has received
and understands each Addendum which might be prepared during the course of the bid
process.

G. Failure to submit a Bid in the form requested, or the inclusion of conditions, limitations or
provisions distorting the intent of the Bid  Documents, will render the Bid irregular and
subject to rejection.
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PART 4

4.01 EVIDENCE OF QUALIFICATIONS

A. To demonstrate qualification for performing the Work of this Contract, bidders may be
requested to submit written evidence of financial position, previous experience, and current
commitments, license to perform work in the State of Texas.

4.02 SUBCONTRACTORS/SUPPLIERS/OTHERS

A. Owner reserves the right to reject a proposed subcontractor for reasonable cause.

B. Refer to General Conditions.

PART 5

5.01 SUBMISSION PROCEDURE

A. Bidders shall be solely responsible for the delivery of their bids in the manner and time
prescribed.

B. Submit one copy of the executed offer on the Bid Forms provided, signed and sealed with the
required security in a closed opaque envelope, clearly identified with bidder's name, project
name and Owner's name on the outside.

C. If the Bid is sent by mail the sealed envelope shall be enclosed in a separate mailing envelope
with the notation "BID ENCLOSED", ATTN:  Lennar Homes of Texas Land and Construction,
LTD, Project: Steelwood Trail Unit 7 c/o:  Pape-Dawson Engineers, Inc., 1672 Independence
Drive, Suite 102, New Braunfels, TX 78132.

D. Improperly completed information, irregularities in security deposit, may be cause not to
open the Bid Form envelope and declare the bid invalid or informal.

5.02 MODIFICATION OR WITHDRAWAL OF BID

A. Bid may not be modified, withdrawn or canceled by the Bidder during the stipulated time
period following the time and date designated for the receipt of Bids, unless the award of
Contract has been delayed more than ninety (90) days.

B. Prior to the time and date designated for receipt of Bids, Bids submitted early may be
modified or withdrawn only by notice to the party receiving Bids at the place and prior to the
time designated for receipt of Bids.

C. Withdrawn Bids may be resubmitted up to the time designated for the receipt of Bids
provided that they are then fully in conformance with these instructions to Bidders.

5.03 BID INELIGIBILITY

A. Bids that are unsigned, improperly signed or sealed, conditional, illegible, obscure, contain
arithmetical errors, erasures, alterations, or irregularities of any kind, may at the discretion of
the Owner, be declared unacceptable.

B. Bid Forms, Appendices, and enclosures that are improperly prepared may, at the discretion of
Owner, be declared unacceptable.

C. Failure to provide security deposit, bonding or insurance requirements may, at the discretion
of Owner, invalidate the bid.

D. Bids are open to the Public.
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5.04 CONSIDERATION OF BIDS

A. Properly identified Bids received on time will be publicly opened and read on the 30th day of
April 2025 via Microsoft Teams hosted by and from the Office of the Engineer, Pape-Dawson
Engineers.

B. In determining the award of contract, the Owner may consider:

(1) the price

(2) the Bidder's experience and reputation

(3) the quality of the Bidder's goods or services

(4) the Bidder's safety record

(5) the Bidder's proposed personnel

(6) whether the Bidder's financial capability is appropriate to the size and scope of the project

(7) Owner reserves the right to accept the bid that is most advantageous to the district as        
         defined at Section 49.273 of the Texas Water Code.

C. All bidders shall be completely responsive to these specifications; however, should the bidder,
through his own experience, wish to make alternate suggestions regarding any phase of the
scope, terms, procedures or frequencies, he may do so as an alternate and such suggestions
must be in a separate letter enclosed with this bid.

D. The Owner shall have the right to reject any or all Bids and in particular to reject a Bid not
accompanied by any required bid security or data required by the Bidding Documents or a Bid
in any way incomplete or irregular.

E. The Owner shall have the right to waive any informality or irregularity in any Bid received.

F. If the Owner accepts any Alternatives, he shall have the right to accept them in any order or
combination.

G. Award of Contract may include full consideration of completion time, unit prices and
Alternates.  Owner may accept or reject any or all Alternates.

H. Owner shall have the right to make such inquiries as it seems appropriate to determine the
ability of the Bidder to perform the work and the Bidder shall furnish Owner such information
for this purpose as Owner may request.  The right is reserved to reject any proposal where
information submitted by such Bidder does not satisfy Owner that the Bidder is qualified to
carry out properly the terms of the contract.

I. The Owner reserves the right to let other contracts in connection with this work.  The
Contractor shall afford other Contractors reasonable opportunity for the introduction and
storage of their materials and the execution of their work and shall properly connect and
coordinate his work with theirs.

J. The successful Bidder to whom the contract is awarded shall, within ten (10) days, execute
the necessary bonds and sign the Agreement.  Failure to do so will be considered
abandonment by the Owner.

K. Prior to any work beginning Contractor must adhere to the following requirements:
1. A fully executed Contract between Owner and Contractor.
2. A Certificate of Insurance showing that the insurance requirements outlined herein have

been met.
3. All of the required bonds have been provided.
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L. All bids will remain subject to acceptance for ninety (90) days after the day of the Bid
Opening, but Owner may, in its sole discretion, release any bid and return the bid security
prior to that date.

PART 6

6.01 SECURITY DEPOSIT

A. Bids shall be accompanied by a security deposit as follows:
1. The Owner shall require a person who bids to submit a certified or cashier's check on a

responsible bank in the state equal to at least five (5) percent of the total amount of the
bid, or a bid bond of at least five (5) percent of the total amount of the bid issued by a
surety legally authorized to do business in this state.

B. Endorse the Bid Bond in the name of the Owner as obligee, signed and sealed by the principal
(Contractor) and surety.

C. Include the cost of bid security in the Bid Amount.

6.02 PERFORMANCE ASSURANCE

A. Within seven (7) days of receipt from the Owner of the notice of award of the Agreement, the
successful bidder shall submit to Engineer the original Performance Bond, Maintenance Bond,
Payment Bond (the “Bonds”) and all information necessary to complete the Contract
Documents, including the Schedule of Completion and Contractor’s safety program. Engineer
shall then prepare the final Contract Documents and forward them to the successful bidder
for execution. The successful bidder shall return the signed Contract Documents to Engineer
within seven (7) days of receipt, or Owner may disqualify the bid and accept another bid and
the bidder shall, at Owners option, forfeit its Bid Security and be responsible for any other
damages the Owner sustains in excess of Bid Security

6.03 INSURANCE

A. Contractor will carry insurance during performance of the Contract.  Bidders shall state the
limits of such insurances which they will carry and the names of the insurance carriers in the
blank spaces provided in the proposal form.

B. Contractor must provide Owner with evidence of the following minimum insurance
requirements.  In no way do these minimum requirements limit the liability assumed
elsewhere in this Agreement.
1. Workers' Compensation and Employer's Liability

a. Statutory requirements in Texas to include all areas involved in operations covered
under the contract.

b. Coverage "B" - Employer's Liability, Limit - $500,000.
c. Must include Waiver of Subrogation rights against Owner.

2. Commercial General Liability
a. Commercial General Liability form, including Premises/ Operations, Independent

Contractors, Products - Completed Operations, Broad Form Property Damage
(including Completed Operations).

b. Contractual Liability, Blanket basis insuring the liability assumed under this contract.
c. Limits of Liability:  Bodily Injury, $1,000,000 each occurrence, $2,000,000 aggregate;

Products - Completed Operations, $2,000,000 aggregate; Personal Injury,
$1,000,000 each occurrence, $1,000,000 aggregate; and Property Damage,
$1,000,000 each occurrence, $1,000,000 aggregate.
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3. Commercial Automobile Liability
a. Commercial Automobile Liability form, including all Owned, Non-Owned and Hired

Vehicles.
b. Limits of Liability:  Bodily Injury, $1,000,000 each person, $1,000,000 each

occurrence, Property Damage, $1,000,000 each occurrence.
4. Umbrella Liability

a. Such insurance shall provide coverage with limits of not less than $1,000,000 per
occurrence, $1,000,000 aggregate, in excess of the underlying coverages listed
above.

5. Additional Requirements
a. Owner shall be included as an Additional Insured on all coverages listed above.
b. Contractor shall require the same minimum insurance requirements, as listed

above, from its subcontractors and suppliers and they shall also comply with the
additional requirements listed herein.

c. All insurance coverages required as herein set forth shall be at the sole cost and
expense of contractor, subcontractor, or suppliers and all deductibles shall be
assumed by, for the account of, and at the sole risk of said contractor,
subcontractor or suppliers.

d. Except where prohibited by law, all insurance policies shall contain provisions that
the insurance companies waive the rights of recovery of subrogation against Owner,
its agents, servants, invitees, employees, co-lessees, co-venturers, affiliated
companies and their insurers.

e. A Certificate of Insurance evidencing all the above must be presented to Owner
prior to commencement of the Work.

f. The cancellation provision of such Certificate of Insurance shall provide as follows:
1) "To be effective as to certificate holder, the issuing companies must provide to

the below named certificate holder ten days' written notice prior to any
cancellation or material modification of the above referenced policies before
the expiration dates thereof."

6.04 BID FORM REQUIREMENTS

A. Complete all requested information in the Bid Form and Appendices.

6.05 FEES FOR CHANGES IN THE WORK

A. For any Change Order work in which a unit price is specified in the bid sheet, the extra work
or reduction will be performed at the unit price specified in the bid sheet, provided that the
difference in quantity does not exceed +/- 20% of the bid quantities.  In the event actual
quantities exceed +/- 20% of the bid quantities or for work which is not included in the bid
sheet, Bidder shall be entitled to actual costs plus a markup of no more than 10% for work
performed by subcontractors and no more than 5% for self-performed work.

B. Include in the Bid Form, the fees proposed for subcontract work for changes (both additions
and deductions) in the Work.  Contractor shall apply fees as noted, to the subcontractor's
gross (net plus fee) costs on additional work.

6.06 SELECTION AND AWARD OF ALTERNATES

A. Indicate variation of bid price for Alternates listed on the Bid Form.  Unless otherwise
indicated, indicate Alternates as a difference in bid price by adding to or deducting from the
base bid price.
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B. Bids will be evaluated on the total of the base bid price and all of the Alternates.  After
determination of the successful bidder, consideration will be given to which Alternates will be
included in the Work.

PART 7

7.01 DURATION OF OFFER

A. Bids shall remain open to acceptance and shall be irrevocable for a period of ninety (90) days
after the bid closing date.

7.02 ACCEPTANCE OF OFFER

A. Owner reserves the right to reject any or all bids submitted, to enter into negotiations with
any bidder hereunder; to alter the Contract by agreement in writing with the successful
bidder; or to take such other steps as may insure its complete freedom of action in selecting
the successful bidder, all without any obligation or liability whatsoever to any bidder
hereunder.

B. After acceptance by Owner, Owner will issue to the successful bidder, a written Notice of
Contract letter. A written Notice to Proceed will be issued after the Agreement is fully
executed as formal instructions from Owner to begin the work herein and define the
commencement date of the Contract.

PART 8

8.01 CONTRACTOR DISCLOSURE

A. Effective January 1, 2006, Chapter 176 of the Texas Local Government Code (“Chapter 176”) 
mandates the disclosure of certain items by contractors doing business with or proposing to
do business with local government entities, including municipal utility districts, road utility
districts, road improvement districts, levee improvement districts, drainage districts, water
control and improvement districts, bayou improvement districts, regional water authorities,
fresh water supply districts, management districts, tax increment reinvestment zones,
development authorities, etc.

STEELWOOD TRAIL MUNICIPAL UTILITY DISTRICT
BOARD OF DIRECTORS
Eric Ply - President
Joseph Sandoval - Vice President
Deron Reid - Secretary
Chris Van Heerde - Assistant Secretary
Ryan Jude Strangel - Assistant Secretary

B. Certificate of Interested Parties” Texas Ethics Commission Form 1295: Effective January 1,
2016, pursuant to Texas Government Code § 2252.908    and Title 1, Chapter 46 of the Texas
Administrative Code, the District may not execute the contract or issue the Notice to Proceed
unless the      Successful Bidder has previously filed Texas Ethics Commission Form 1295
(“Form 1295”) online at https://www.ethics.state.tx.us/File/ with the Texas  Ethics
Commission (the “TEC”) and provided the District with a signed, notarized, and TEC certified
copy of the filed Form 1295. The signed, notarized, and TEC-certified Form 1295 shall
accompany the signed contract documents. THE BIDDER UNDERSTANDS THAT FAILURE TO
PROVIDE THE EC FORM 1295 COMPLETE WITH A “CERTIFICATE NUMBER” WILL NULLIFY THE
CONTRACT AWARD AND WILL RELEASE THE OWNER  FROM ANY LIABILITY TO PERFORM
THEREUNDER. THE OWNER RESERVES THE RIGHT TO CANCEL ANY CONTRACT THAT DOES
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NOT COMPLY WITH THE REQUIREMENTS PRESCRIBED HEREIN.  Neither the District nor its
consultants have any obligation to verify the truth or  accuracy of the information provided by
a business in Form 1295, and neither have any obligation nor undertake responsibility for
advising any bidder with respect to the proper completion of Form 1295.

C. The requirements of Subchapter J, Chapter 552, Government Code, may apply to this bid and
contract and contractor agrees that the contract can be terminated if contractor knowingly or
intentionally fails to comply with a requirement of that subchapter.

D. Contractor shall: (1) preserve all Contracting Information (defined below) in contractor's
possession related to this contract as provided by the District's records control schedule
(available upon request, also see https://www.tsl.texas.gov/slrm/localretention) for the
duration of the Contract; (2) promptly provide to the District on the District's request any
Contracting Information in contractor's custody or possession; and (3) on completion of the
contract, either provide at no cost to the District all Contracting Information related to the
contract in contractor's possession, or preserve such Contracting Information as provided by
the District's records control schedule. For purposes of this contract, Contracting Information
means information related to the contract in contractor's custody or possession, including:
1. information in a voucher or the contract relating to the receipt or expenditure of public

funds by the District;
2. solicitation or bid documents relating to the contract with the District;
3. communications sent between the District and contractor during the solicitation,

evaluation, or negotiation of the contract;
4. documents, including bid tabulations, showing the criteria by which, the District

evaluated contractor or potential contractors responding to a solicitation and, if
applicable, an explanation of why contractor was selected; and

5. communications and other information sent between the District and contractor related
to the performance of the contract or work performed thereunder on behalf of the
District.

E. In submitting a bid, bidder and or contractor declares that it has not received from a
governmental body a notice of noncompliance with a provision of Subchapter J, Chapter 552,
Texas Government Code, or, if such a notice has been received, that bidder and or contractor
has taken adequate steps to ensure future compliance with such subchapter and has provided
or upon request will provide documentation of same

END OF SECTION
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BID FORM

THE PROJECT AND THE PARTIES

1.01 TO: Lennar Homes of Texas Land and Construction, LTD, on behalf of Steelwood Trail Municipal
Utility District (Owner)

c/o Pape-Dawson Engineers

Attention: Catherine Tran, P.E.

1672 Independence Drive, Suite 102

New Braunfels, TX 78132

1.02 FOR: Steelwood Trail Unit 7

1.03 DATE: ______________ (Bidder to enter date)

1.04 SUBMITTED BY:  (Bidder to enter name and address)

A. Bidder's Full Name:  ________________________________________________________
1. Address:  _____________________________________________________________
2. City, State, Zip:  ________________________________________________________
3. The Undersigned proposes to furnish all labor, services, materials, tools and necessary

equipment for the construction of various improvements and to perform the work
required at the locations set out by the Plans and Specifications, in strict accordance
with the Contract Documents.

4. In submitting this Bid, it is understood that this Bid may not be altered or withdrawn for
a minimum of 90 calendar days, and that the Owner has reserved the right to reject any
and all Bids.

5. The Undersigned certifies that this Bid is made in good faith, without collusion or
connection with any other person, persons, partnership, company, firm, association, or
corporation offering Bids on this work, for the following sum or prices to wit:

1.05 DECLARATION

A. The undersigned hereby declares that he has visited the site and has carefully examined the
Drawings, Specifications, Contract Documents and Bidding Documents related to the work
covered by his Bid.

1.06 OFFER

A. Having examined the Place of The Work and all matters referred to in the Instructions to
Bidders and the Contract Documents for the above mentioned project, we, the undersigned,
hereby offer to enter into a Contract to perform the Work for the Unit Prices listed in this bid
form of:

B. __________________________________________________________________________
____________________________________________________________________  dollars
($________________________________), in lawful money of the United States of America.

C. We have included the required security Bid Bond as required by the Instruction to Bidders.

D. We have included the required performance assurance bonds in the Bid Amount as required
by the Instructions to Bidders.

E. All applicable federal taxes are included and State of Texas taxes are included in the Bid Price.

F. All Cash and Contingency Allowances described in Section 01 2100 - Allowances are included
in the Bid Sum.
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1.07 ACCEPTANCE

A. This offer shall be open to acceptance and is irrevocable for ninety days from the bid closing
date.

B. If this bid is accepted by Owner within the time period stated above, we will:
1. Execute the Agreement within seven days of receipt of Notice of Award or acceptance of

this bid.
2. Furnish the required bonds within seven days of receipt of Notice of Award or

acceptance of this bid.
3. Commence work within ________ days after written Notice to Proceed or acceptance of

this bid.  Completion time includes __________ days for adverse weather conditions.

C. If this bid is accepted within the time stated, and we fail to commence the Work or we fail to
provide the required Bond(s), the security deposit shall be forfeited as damages to Owner by
reason of our failure, limited in amount to the lesser of the face value of the security deposit
or the difference between this bid and the bid upon which a Contract is signed.

D. In the event our bid is not accepted within the time stated above, the required security
deposit shall be returned to the undersigned, in accordance with the provisions of the
Instructions to Bidders; unless a mutually satisfactory arrangement is made for its retention
and validity for an extended period of time.

1.08 CONTRACT TIME

A. If this Bid is accepted, we will complete the Work in [_______] calendar days from Notice to
Proceed or acceptance of this bid.

1.09 UNIT PRICES

A. Unit Prices for specific portions of the Work as listed at the end of this section.

1.10 CHANGES TO THE WORK

A. When Engineer or Owner establishes that the method of valuation for Changes in the Work
will be net cost plus a percentage fee in accordance with General Conditions, our percentage
fee will be:
1. _______ percent overhead and profit on the net cost of our own Work;
2. _______ percent on the cost of work done by any Subcontractor.

B. On work deleted from the Contract, our credit to Owner shall be Engineer-approved net cost
plus ____________ of the overhead and profit percentage noted above.

1.11 ADDENDA

A. The following Addenda have been received.  The modifications to the Bid Documents noted
below have been considered and all costs are included in the Bid Price.
1. Addendum # _______ Dated ________________.
2. Addendum # _______ Dated ________________.
3. Addendum # _______ Dated ________________.
4. Addendum # _______ Dated ________________.

1.12 BID FORM SUPPLEMENTS

A. The following information is included with Bid submission:
1. Proposed Subcontractors Form (Section 00 4336)
2. Unit Prices (Section 00 4100)
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3. Alternates (Section 00 4323 and/or 00 4100)

B. The following Supplements are attached to this Bid Form and are considered an integral part
of this Bid Form:
1. Document 00 4322 - Unit Prices Form:  Include a listing of unit prices specifically

requested by Contract Documents.
2. Document 00 4323 - Alternatives:  Include the cost variations to the Bid Price applicable

to the Work.
3. Document 00 4336 - Proposed Subcontractors Form:  Include the names of

Subcontractors and the portions of the Work they will perform.

C. Bonds:
1. Payment and performance bonds running to the Owner pursuant to Article 1.02,

INSTRUCTION FOR BIDDERS.
a. Premium: _______________________________________
b. Name and Address of Surety:

1) _________________________________________________________
2) ___________________________________________________________

D. Insurance
1. Insurance pursuant to Article 1.16, INSTRUCTION FOR BIDDERS (show normal coverage).

a. Workmen's Compensation Insurance complying with the laws of the state:
1) Carrier:  _______________________________________________

b. Employer's Liability Insurance:
1) Carrier: _______________________________________________
2) $_______________________________________________

c. Comprehensive General Liability and Property Damage Insurance:
1) Carrier:  _______________________________________________
2) $______________________________________________

d. Comprehensive Automobile Liability and Property Damage Insurance:
1) Carrier:  ___________________________________________
2) $_____________________________________________

1.13 BID FORM SIGNATURE(S)

The Corporate Seal of

____________________________________________
(Bidder - print the full name of your firm)

was hereunto affixed in the presence of:

____________________________________________
(Authorized signing officer, Title)                            (Seal)

____________________________________________
(Authorized signing officer, Title)                            (Seal)

END OF SECTION



4/3/2025
Job No. 30034-08

BIDDER'S NAME: 

ADDRESS: 

SIGNATURE AND TITLE: 

DATE: 

BID SUMMARY

1300.2550 GRADING IMPROVEMENTS -$                          

1300.2555 CLEARING AND GRUBBING -$                          

-$                          

1300.2850 WATER IMPROVEMENTS -$                          

-$                          

1300.3316 STREET IMPROVEMENTS -$                          

-$                          

TOTAL BASE BID: -$                          

TOTAL CALENDER DAYS:

* Includes Bid Bond, Warranty Assignments or Bonds, Per City of New Braunfels, and NBU Requirements

**

**

Bidders Initials

Date

BID PROPOSAL SCHEDULE  STEELWOOD TRAIL UNIT 7

Contractor is to perform an independent quantity take-off prior to signing the contract, to verify that the quantities given in the bid proposal
are within three percent (3%) of the actual quantities required to complete the construction represented by the plans and specifications. If
any quantity is found to be in error of more than three percent (3%), the Contractor shall notify the Engineer forty-eight (48) hours prior to
signing the contract.

Bids shall include all Unit Price costs as indicated by the Contract Documents and Bid Form. The bid price submitted by the Contractor
shall be the sum of the unit prices times the estimated quantity of each item shown in the bid form. However, the Contractor shall
guarantee himself of the accuracy of the quantities shown in the bid form. The quantities shown are estimates only and indicate only the
magnitude of the project and a basis for bid comparison. Any discrepancies in quantity or work necessary to fulfill the intent of the plans
shall be included, whether a bid item is included or not. Any work required for which a bid item is not shown shall be considered
subsidiary to other work items.

1300.2750 SANITARY SEWER IMPROVEMENTS

1300.3000 DRAINAGE IMPROVEMENTS

1300.3475 MISCELLANEOUS IMPROVEMENTS 
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NO. DESCRIPTION UNIT OF 
MEASURE

APPROX. 
QUANTITIES UNIT PRICES COST

1. Drainage Excavation CY 31,900 -$                     -$                               

2. Drainage Embankment CY 3,440 -$                     -$                               

3. Lot Excavation CY 1,755 -$                     -$                               

4. Lot Embankment CY 63,280 -$                     -$                               

5. Import Material CY 56,890 -$                     -$                               

TOTAL COST -$                               

*

**

**

Bidders Initials

Date

BID PROPOSAL SUMMARY

Contractor to field verify and survey the existing site topography and submit information to engineer prior to
submitting final bid for verification. No shrinkage or swelling factor is accounted for in the engineering
excavation and embankment quantities. Contractor to adjust unit price as he deems necessary to account for
shrinkage and swelling.

1300.2550 GRADING IMPROVEMENTS

Contractor is to perform an independent quantity take-off prior to signing the contract, to verify that the quantities given in
the bid proposal are within three percent (3%) of the actual quantities required to complete the construction represented
by the plans and specifications. If any quantity is found to be in error of more than three percent (3%), the Contractor
shall notify the Engineer forty-eight (48) hours prior to signing the contract.

Bids shall include all Unit Price costs as indicated by the Contract Documents and Bid Form. The bid price submitted by
the Contractor shall be the sum of the unit prices times the estimated quantity of each item shown in the bid form.
However, the Contractor shall guarantee himself of the accuracy of the quantities shown in the bid form. The quantities
shown are estimates only and indicate only the magnitude of the project and a basis for bid comparison. Any
discrepancies in quantity or work necessary to fulfill the intent of the plans shall be included, whether a bid item is
included or not.  Any work required for which a bid item is not shown shall be considered subsidiary to other work items.

All final lot grading shall be compacted in accordance with notes on the Lot Grading Plan, Sheet C7.00 and C7.01.

STEELWOOD TRAIL UNIT 7
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NO. DESCRIPTION UNIT OF 
MEASURE

APPROX. 
QUANTITIES UNIT PRICES COST

1. Clearing & Grubbing (Includes Right of Way, Lots, & 
Easements) AC 30.74 -$                     -$                              

2. Revegetation (Lots) AC 15.33 -$                     -$                              

3. Stabilized Construction Entrance EA 1 -$                     -$                              

4. Concrete Washout Pit EA 1 -$                     -$                              

5. Silt Fence LF 3,020 -$                     -$                              

6. Rock Berm LF 160 -$                     -$                              

7. Gravel Filter Bags LF 75 -$                     -$                              

8. Earthen Berm LF 120 -$                     -$                              

9. Gravel Bag Berm LF 125 -$                     -$                              

TOTAL COST -$                              

**

**

Commence of Construction:                                                                                                                                                

5.  Contractor to maintain Spill Response Supplies/Kit at the project location while actively working onsite.

Bidders Initials

Date

2.   Prior to commencement of additional clearing or earth disturbing activities, the proposed BMPs will need to be 
installed by the Contractor and inspected by a Lennar Representative.   Contractor must provide at minimum, 48-hours of 
notice to Lennar when the BMPs are scheduled to be installed and completed.  The Lennar Representative will coordinate 
the Land Development Manager to release the project for construction. 
3.   When a Temporary Sediment Basin is required for the project, limited clearing of the proposed basin location and any 
material borrow areas to construct the Temporary Sediment Basin may occur during the initial BMP installation period.  
The Temporary Sediment Basin must be completely constructed to Engineer’s design.  This may include the following; 
Construction of the dewatering structure (Riser Pipe or Fair Cloth Skimmer and pump), Construction of the Emergency 
Overflow Structure, Installation of a sediment depth marker.  Note-Once accessible to appropriate equipment, the only 
the Temporary Sediment Basin berms/slopes shall be temporarily stabilized. 
4.  General Contractor is to maintain all pollution control measures in effective operating condition throughout the contract 
period to the extent achievable.  To ensure BMPs are operating effectively, and in accordance with the Construction 
General Permit, Lennar will provide regular and if applicable, post-rain event BMP inspections and inspection reports.  
The General Contractor will be provided an electronic copy of the BMP inspection report via email.   weekly regarding 
issues with BMPs at the project through the Lennar SWP3 Inspection process.  Items noted in the BMP Inspection report 
must be addressed by the General Contractor as soon as possible, and within 7 calendar days.  General Contractor shall 
provide documentation to the assigned Lennar Land Development Project Manager to include:
a. Actions taken in response to the BMP inspection report and date(s) the actions were completed or, 
b. Statement of extenuating circumstance as to why an item could not be completed within the 7-day timeframe and 
proposed scheduled date of completion.

**

BID PROPOSAL SUMMARY
STEELWOOD TRAIL UNIT 7

Contractor is to perform an independent quantity take-off prior to signing the contract, to verify that the quantities given in
the bid proposal are within three percent (3%) of the actual quantities required to complete the construction represented
by the plans and specifications. If any quantity is found to be in error of more than three percent (3%), the Contractor
shall notify the Engineer forty-eight (48) hours prior to signing the contract.

Bids shall include all Unit Price costs as indicated by the Contract Documents and Bid Form. The bid price submitted by
the Contractor shall be the sum of the unit prices times the estimated quantity of each item shown in the bid form.
However, the Contractor shall guarantee himself of the accuracy of the quantities shown in the bid form. The quantities
shown are estimates only and indicate only the magnitude of the project and a basis for bid comparison. Any
discrepancies in quantity or work necessary to fulfill the intent of the plans shall be included, whether a bid item is
included or not.  Any work required for which a bid item is not shown shall be considered subsidiary to other work items.

1300.2555 CLEARING AND GRUBBING

1.   Initial project clearing will need to be limited to the locations of the proposed temporary SWP3 Best Management 
Practices (BMP) designed by the engineer.   These BMPs may include, but are not limited to:
Stabilized Construction Exit(s), Silt Fence, Discharge Point Rock Berms/Check Dams, Trash containment, Temporary 
Sediment Basins (if applicable), Demarcation of protected site features  for exapmle; Wetlands, Environmental Buffers, 
Caves or Solution Features,  and Habitats, 



4/3/2025

Job No. 30034-08

NO. DESCRIPTION UNIT OF 
MEASURE

APPROX. 
QUANTITIES UNIT PRICES COST

1. Tie into Exisiting Sewer Manhole EA 3 -$                     -$                               

2. 8" SDR 26 Sanitary Sewer Pipe 

    8" SDR 26 (6'-8') LF 44 -$                     -$                               

    8" SDR 26 (8'-10') LF 997 -$                     -$                               

    8" SDR 26 (10'-12') LF 342 -$                     -$                               

3. 12" SDR 26 Sanitary Sewer Pipe 

   12" SDR 26 (6'-8') LF 47 -$                     -$                               

   12" SDR 26 (8'-10') LF 808 -$                     -$                               

   12" SDR 26 (10'-12') LF 614 -$                     -$                               

   12" SDR 26 (12'-14') LF 87 -$                     -$                               

4. 12" SDR 21 Sanitary Sewer Pipe 

   12" SDR 21 (12'-14') LF 104 -$                     -$                               

   12" SDR 21 (14'-16') LF 123 -$                     -$                               

5. Standard Manhole EA 7 -$                     -$                               

6. Vented Manhole EA 4 -$                     -$                               

7. Extra Depth Manhole (>6') VF 36 -$                     -$                               

8. 6" Sanitary Sewer Lateral (SDR-26) (Single) LF 5,732 -$                     -$                               
9. 8"x6" Wye EA 61 -$                     -$                               

10. 12"x6" Wye EA 58 -$                     -$                               

11. 6" Vertical Stacks VF 78.5 -$                     -$                               
12. Trench Excavation Protection LF 8,671 -$                     -$                               

13. Camera Testing  LF 2,939 -$                     -$                               

TOTAL COST -$                               

*

**

**

Bidders Initials
Date

Bids shall include all Unit Price costs as indicated by the Contract Documents and Bid Form. The bid price submitted by
the Contractor shall be the sum of the unit prices times the estimated quantity of each item shown in the bid form.
However, the Contractor shall guarantee himself of the accuracy of the quantities shown in the bid form. The quantities
shown are estimates only and indicate only the magnitude of the project and a basis for bid comparison. Any
discrepancies in quantity or work necessary to fulfill the intent of the plans shall be included, whether a bid item is
included or not.  Any work required for which a bid item is not shown shall be considered subsidiary to other work items.

BID PROPOSAL SUMMARY
STEELWOOD TRAIL UNIT 7

1300.2750 SANITARY SEWER IMPROVEMENTS

Contractor is to perform an independent quantity take-off prior to signing the contract, to verify that the quantities given in
the bid proposal are within three percent (3%) of the actual quantities required to complete the construction represented
by the plans and specifications. If any quantity is found to be in error of more than three percent (3%), the Contractor
shall notify the Engineer forty-eight (48) hours prior to signing the contract.

Note: Refer quantities to the current NBU Standard Specifications for Construction. Contractor shall provide proof of
trench compaction test results as tested by a Geotechnical Engineer, to comply with NBU standards. Cost of first time
testing to be paid by owner. Cost of required retesting shall be paid by Contractor.
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Job No. 30034-08

NO. DESCRIPTION UNIT OF 
MEASURE

APPROX. 
QUANTITIES UNIT PRICES COST

PHASE I

1. Tie To Existing Water Main EA 4 -$                     -$                               

2. Trench Excavation Safety Protection LF 3,368 -$                     -$                               

3. 8" C-900 DR18 PVC Pipe LF 3,368 -$                     -$                               

4. Ductile Iron Fittings TON 1.6 -$                     -$                               

5. 8" Gate Valve M.J. & Box EA 7 -$                     -$                               

6. 1" Short Single Service EA 58 -$                     -$                               

7. 1" Long Single Service EA 73 -$                     -$                               

8. Fire Hydrant Assembly EA 8 -$                     -$                               

9. 1" Irrigation Service EA 4 -$                     -$                               

10. 2" Temporary Blowoff Assembly EA 4 -$                     -$                               

11. Joint Restraint LS 1 -$                     -$                               

12. Hydrostatic Testing LS 1 -$                     -$                               

13. Chlorination LS 1 -$                     -$                               

14. 16" Steel Casing LF 40 -$                     -$                               

Sub Total -$                               

PHASE II

1. Cast Iron Meter Boxes EA 135 -$                     -$                               

Sub Total -$                               

TOTAL COST -$                               

**

**

Bidders Initials

Date

Bids shall include all Unit Price costs as indicated by the Contract Documents and Bid Form. The bid price submitted by
the Contractor shall be the sum of the unit prices times the estimated quantity of each item shown in the bid form.
However, the Contractor shall guarantee himself of the accuracy of the quantities shown in the bid form. The quantities
shown are estimates only and indicate only the magnitude of the project and a basis for bid comparison. Any
discrepancies in quantity or work necessary to fulfill the intent of the plans shall be included, whether a bid item is
included or not.  Any work required for which a bid item is not shown shall be considered subsidiary to other work items.

Contractor is to perform an independent quantity take-off prior to signing the contract, to verify that the quantities given in
the bid proposal are within three percent (3%) of the actual quantities required to complete the construction represented
by the plans and specifications. If any quantity is found to be in error of more than three percent (3%), the Contractor
shall notify the Engineer forty-eight (48) hours prior to signing the contract.

1300.2850 WATER IMPROVEMENTS

BID PROPOSAL SUMMARY
STEELWOOD TRAIL UNIT 7
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Job No. 30034-08

NO. DESCRIPTION UNIT OF 
MEASURE

APPROX. 
QUANTITIES UNIT PRICES COST

1. 3 - 6'x3' MBC LF 128.66 -$                     -$                               

2. Curlex Single Net Erosion Control Blankets SY 3,625 -$                     -$                               

3. Hydromulch SY 48,320 -$                     -$                               

4. Landlok 450 (TP-TRM) Erosion Control Mat SY 730 -$                     -$                               

5. 12" Rock Rubble SY 182 -$                     -$                               

6. Reinforced Concrete Class 'A'

  a. Drain A1 PW-1 Headwalls CY 30.5 -$                     -$                               

  b. Baffle Blocks CY 0.8 -$                     -$                               

  c. Sidewalk Boxes CY 15.8 -$                     -$                               

7. Pipe Railing LF 164 -$                     -$                               

8. Concrete V-Swale SY 320 -$                     -$                               

9. 6" Concrete Rip Rap SY 384 -$                     -$                               

10. Trench Excavation Protection LF 128.66 -$                     -$                               

TOTAL COST -$                               

*

*

**

Bidders Initials

Date

Bids shall include all Unit Price costs as indicated by the Contract Documents and Bid Form. The bid price submitted by the
Contractor shall be the sum of the unit prices times the estimated quantity of each item shown in the bid form. However, the
Contractor shall guarantee himself of the accuracy of the quantities shown in the bid form. The quantities shown are
estimates only and indicate only the magnitude of the project and a basis for bid comparison. Any discrepancies in quantity
or work necessary to fulfill the intent of the plans shall be included, whether a bid item is included or not. Any work required
for which a bid item is not shown shall be considered subsidiary to other work items.

1300.3000 DRAINAGE IMPROVEMENTS

BID PROPOSAL SUMMARY
STEELWOOD TRAIL UNIT 7

Contractor is to perform an independent quantity take-off prior to signing the contract, to verify that the quantities given in the
bid proposal are within three percent (3%) of the actual quantities required to complete the construction represented by the
plans and specifications. If any quantity is found to be in error of more than three percent (3%), the Contractor shall notify
the Engineer forty-eight (48) hours prior to signing the contract.

Drain Excavation and Embankment quantities are accounted for in the grading bid tab
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Job No. 30034-08

NO. DESCRIPTION UNIT OF 
MEASURE

APPROX. 
QUANTITIES UNIT PRICES COST

1. Mobilization LS 1 -$                     -$                               

2. Hydromulch (Parkways) SY 4,445 -$                     -$                               

3. Contractor to Remove Existing Header Curb and Barricade Posts LF 120 -$                     -$                               

4. Street Excavation CY 30 -$                     -$                               

5. Street Embankment CY 23,855 -$                     -$                               

6. 3" HMAC Type "C/D" (Gutter to Gutter) SY 11,425 -$                     -$                               

7. 12" Flexible (Granular) Base (1' Behind Back of Curb) SY 13,655 -$                     -$                               

8. 6" Lime Stabilized Subgrade (1' Behind Back of Curb) SY 13,655 -$                     -$                               

9. 7" Concrete Curb and Gutter LF 6,695 -$                     -$                               

10. Header Curb LF 30 -$                     -$                               

11. Barricade Posts EA 5 -$                     -$                               

12. Sidewalk SY 430 -$                     -$                               

13. Sidewalk Ramps EA 14 -$                     -$                               

14. Signage LS 1 -$                     -$                               

15. Striping LS 1 -$                     -$                               

16. Cross Valley Gutter EA 1 -$                     -$                               

17. Demo Existing Hammerhead EA 2 -$                     -$                               

18. Demo Existing Access Road SY 1,564 -$                     -$                               

TOTAL COST -$                               

**

**

Bidders Initials

Date

Bids shall include all Unit Price costs as indicated by the Contract Documents and Bid Form. The bid price submitted by the
Contractor shall be the sum of the unit prices times the estimated quantity of each item shown in the bid form. However, the
Contractor shall guarantee himself of the accuracy of the quantities shown in the bid form. The quantities shown are estimates
only and indicate only the magnitude of the project and a basis for bid comparison. Any discrepancies in quantity or work
necessary to fulfill the intent of the plans shall be included, whether a bid item is included or not. Any work required for which a
bid item is not shown shall be considered subsidiary to other work items.

Contractor is to perform an independent quantity take-off prior to signing the contract, to verify that the quantities given in the bid
proposal are within three percent (3%) of the actual quantities required to complete the construction represented by the plans and
specifications. If any quantity is found to be in error of more than three percent (3%), the Contractor shall notify the Engineer forty-
eight (48) hours prior to signing the contract.

1300.3316 STREET IMPROVEMENTS

BID PROPOSAL SUMMARY
STEELWOOD TRAIL UNIT 7



4/3/2025

Job No. 30034-08

NO. DESCRIPTION UNIT OF 
MEASURE

APPROX. 
QUANTITIES* UNIT PRICES COST

1. 3~3" Primary Conduits LF 1,770 -$                  -$                           
2. 1~3" Primary Conduits LF 2,660 -$                  -$                           
3. 1~3" Secondary Conduits LF 3,145 -$                  -$                           
4. 3" Service Conduit Stub-outs (131 @ 5 LF Each) LF 655 -$                  -$                           
5. Secondary Enclosure EA 64 -$                  -$                           
6. 3Ø 3Place Primary Enclosure Foundation EA 4 -$                  -$                           
7. 1Ø Transformer Foundation EA 21 -$                  -$                           

8. Additional Trenching Depth Required for Communication LF 7,575 -$                  -$                           
9. Construction Staking LS 1 -$                  -$                           

TOTAL COST -$                           

**

**

Bidders Initials
Date

Bids shall include all Unit Price costs as indicated by the Contract Documents and Bid Form. The bid price
submitted by the Contractor shall be the sum of the unit prices times the estimated quantity of each item
shown in the bid form. However, the Contractor shall guarantee himself of the accuracy of the quantities
shown in the bid form. The quantities shown are estimates only and indicate only the magnitude of the project
and a basis for bid comparison. Any discrepancies in quantity or work necessary to fulfill the intent of the plans
shall be included, whether a bid item is included or not. Any work required for which a bid item is not shown
shall be considered subsidiary to other work items.

BID PROPOSAL SUMMARY
STEELWOOD TRAIL UNIT 7

1300.3475 MISCELLANEOUS IMPROVEMENTS 

Contractor is to perform an independent quantity take-off prior to signing the contract, to verify that the
quantities given in the bid proposal are within three percent (3%) of the actual quantities required to complete
the construction represented by the plans and specifications. If any quantity is found to be in error of more
than three percent (3%), the Contractor shall notify the Engineer forty-eight (48) hours prior to signing the
contract.



STEELWOOD TRAIL UNIT 7 04/2025

30034-08 00 4323 - 1 PAPE-DAWSON ENGINEERS

ALTERNATES FORM

PARTICULARS

1.01 THE FOLLOWING IS THE LIST OF ALTERNATES REFERENCED IN THE BID SUBMITTED BY:

1.02 (Bidder) _______________________________

1.03 TO (Owner ):  __________

1.04 Dated ________________ and which is an integral part of the Bid Form.

ALTERNATES LIST

2.01 THE FOLLOWING AMOUNTS SHALL BE ADDED TO OR DEDUCTED FROM THE BID AMOUNT. 
REFER TO SECTION 01 2300 - Alternates.

2.02 ALTERNATE # 1:  ADD / (DEDUCT) $ ________________________

2.03 ALTERNATE # 2:  ADD / (DEDUCT) $ ________________________

2.04 ALTERNATE # 3:  ADD / (DEDUCT) $ ________________________

2.05 ALTERNATE # 4:  ADD / (DEDUCT) $ ________________________

2.06 ALTERNATE # 5:  ADD / (DEDUCT) $ ________________________

2.07 ALTERNATE # 6:  ADD / (DEDUCT) $ ________________________

2.08 ALTERNATE # 7:  ADD / (DEDUCT) $ ________________________

2.09 ALTERNATE # 8:  ADD / (DEDUCT) $ ________________________

END OF SECTION
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30034-08  00 4323 - 1  PAPE-DAWSON ENGINEERS 
 

ALTERNATES FORM 
PART 1  PARTICULARS 
1.01 The following is the list of ALTERNATIVES referenced in the bid submitted by: 

 (Bidder):  __________________________________________________________________ 
 To (Owner):  Lennar Homes of Texas Land and Construction, LTD, on behalf of Steelwood Trail 
   Municipal Utility District 
 Dated:  __________________________ and which is an integral part of the Bid Form. 
PART 2  ALTERNATES LIST 

2.01 Unit Prices for Alternates for specific portions of work are listed at the end of Section 00 4100 – 
Bid Form.  

 The following amounts shall be ADDED TO OR DEDUCTED FROM the Bid Amount. 
 A. ALTERNATE # 1:      ADD / (DEDUCT) $ ________________________ 

 B. ALTERNATE # 2:    ADD / (DEDUCT) $ ________________________ 
 C. ALTERNATE # 3:  _______________________ ADD / (DEDUCT) $ ________________________ 

 D. ALTERNATE # 4:  _______________________ ADD / (DEDUCT) $ ________________________ 
 E. ALTERNATE # 5:  _______________________ ADD / (DEDUCT) $ ________________________ 
 F. ALTERNATE # 6:  _______________________ ADD / (DEDUCT) $ ________________________ 
 G. ALTERNATE # 7:  _______________________ ADD / (DEDUCT) $ ________________________ 

END OF SECTION 
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30034-08 00 5200 - 1 PAPE-DAWSON ENGINEERS

AGREEMENT FORM

PART 1  GENERAL

1.01 FORM OF AGREEMENT

A. The Agreement to be executed is attached following this page.

1.02 RELATED REQUIREMENTS

A. Section 00 7200.10 Conditions of the Contract

B. Section 00 7300.10 - Special Conditions.

C. Section 01 4216 - Definitions.

1.03 MODIFICATIONS TO THE AGREEMENT FORM

A. _______________________________

B. _______________________________

C. _______________________________

END OF SECTION
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LAND BASE MASTER TRADE PARTNER AGREEMENT 
 

BETWEEN 
 

“CONTRACTOR” 
 

Lennar Homes of Texas Land and Construction, LTD 
Attn: Richard Mott 

100 NE Loop 410, Suite 1155 
San Antonio, Texas 78216 

Main Telephone: 210.403.6200 
richard.mott@Lennar.com 

 
AND 

 
“SUBCONTRACTOR” 

 
[Subcontractor Company Name] 

[Attn:  _____________] 
[Subcontractor’s State License No.:     ] 

[Street Address, Suite Number] 
[City, State, Postal Code] 

[Main Telephone:   ] 
[Email:  _______________] 

 

  

mailto:richard.mott@Lennar.com
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SECTION REFERENCES 
 
Section Title 
1.  SCOPE OF WORK 
2.  LABOR AND SUPERVISION 
3.  LEGAL COMPLIANCE 
4.  JOB RULES 
5.  LIENS AND BOND CLAIMS 
6.  CONTRACTOR’S EQUIPMENT 
7.  SECURITY 
8.  CLEAN UP 
9.  INSURANCE 
10.  EXPRESS WARRANTIES 
11.  EXTRA WORK/CHANGES 
12.  PAYMENT 
13.  REMEDIES AND TERMINATION 
14.  DEFENSE AND INDEMNITY 
15.  DISPUTE RESOLUTION 
16.  INDEPENDENT CONTRACTOR/AUTHORITY 
17.  CONTRACTOR REGULATION 
18.  CUSTOMER APPRECIATION GIFTS OR EVENTS 
19.  NO GIFTS 
20.    STANDARDS OF BUSINESS ETHICS 
21.   COOPERATION BY SUBCONTRACTOR 
22.  MISCELLANEOUS 
 

LIST OF SCHEDULES 
 
Schedule Title 
“1” WORK AGREEMENT 
  Exhibit “A”-Scope of Work 
  Exhibit “B”-Project Location  
  Exhibit “C”-List of Sub-subcontractors  
  Exhibit “D”-Plans and Specifications  
  Exhibit “E”-Construction Schedule  
  Exhibit “F”- Modified Insurance Requirements / OCIP Exhibit (if applicable) 
  Exhibit “G”- Subcontractor Rates and Rental Rates  
“2” NOTICE TO PROCEED 
“3” JOB RULES  
“4” INSURANCE  
“5” CHANGE ORDER 
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LENNAR HOMES OF TEXAS L&C, LTD 

LAND BASE MASTER TRADE PARTNER AGREEMENT 
CONTRACTOR'S STATE LICENSE No:       

DIVISION OFFICE:  San Antonio  

CONTRACT NO.:         
 THIS LAND BASE MASTER TRADE PARTNER AGREEMENT (hereinafter referred to as the 
“Agreement”), is made and entered into on  [DATE]  by and between Lennar Homes of Texas Land 
and Construction, LTD  whose address is 100 NE Loop 410, Suite 1155, San Antonio, Texas 78216, 
telephone number 210.403.6200 (“Contractor”) and _[SUBCONTRACTOR COMPANY NAME]     , whose 
address is _[SUBCONTRACTOR ADDRESS]_________________________, telephone number 
_[SUBCONTRACTOR TELEPHONE]  and (“Subcontractor”). 
 

1. SCOPE OF WORK:  Subcontractor shall provide labor, materials, equipment, tools, 
machinery, transportation, fuel, power, light, heat, telephone, water, sanitary facilities, permits, certificates, 
bonds, supplies, facilities, incidentals and other materials and services as required for the prompt and 
efficient execution of the duties under such terms and conditions as Contractor shall deem necessary, as 
provided herein and as more particularly described in the “Scope of Work” included as Exhibit “A” (or 
otherwise provided in writing to Subcontractor) to one or more work agreements (each, a “Work 
Agreement”) for a project (each a “Project” hereunder). Subcontractor shall commence such Work, as 
defined in Section 1.4,  only and upon receipt by Subcontractor of a fully executed Work Agreement for a 
Project, including completed exhibits thereto and a “Notice to Proceed,” in a form substantially as set forth 
in Schedule “2,” or as otherwise provided in writing to Subcontractor.  Subcontractor agrees, and all Work, 
as defined below, shall be accomplished pursuant  to the pricing (“Pricing Schedule”) set forth in Exhibit “B” 
to the Work Agreement, or otherwise provided in writing  to Subcontractor,  and any supplemental Pricing 
Schedule issued by Contractor to Subcontractor pursuant hereto, when completed and executed by 
Subcontractor and countersigned by Contractor.  The Work Agreement shall be substantially in the form of 
Schedule “1,” and may contain other terms and conditions which shall become a part of this Agreement, 
but only with respect to the particular Project covered by such Work Agreement.  

1.1 PROJECT NAME.  The Project’s name is as set forth in each Work Agreement. 
 

1.2 PROJECT LOCATION.  Each Project’s address is as set forth in each Work Agreement as 
Exhibit “C” thereto.     
 
1.3 PROJECT OWNER.  The Owner of the Project (“Owner”), and any construction lender, are 
as set forth in each Work Agreement. 
 
1.4 SUB-SUBCONTRACTOR.  Unless otherwise provided, the term “Sub-subcontractor” shall 
include all persons or entities of all tiers, whether contracting directly with Subcontractor, or any 
person acting by, through or under Subcontractor, that are providing labor, materials, equipment, 
supplies, and/or supervision (including all suppliers) to satisfy the requirements of Subcontractor’s 
Scope of Work as defined in a Work Agreement (“Work”).  Subcontractor shall keep any Sub-
subcontractors informed of the requirements of this Agreement. Subcontractor shall not employ any 
Sub-subcontractor or other party that is to furnish any principal item of material or equipment, whether 
initially or as a substitute, against whom Contractor has any reasonable objection.  If Contractor does 
not object in writing to any Sub-subcontractor or other party listed in Subcontractor's bid for the Work 
prior to the giving of the notice of award, each Sub-subcontractor and other party so listed shall be 
deemed to be acceptable to Contractor.  The list of Subcontractor's proposed Sub-subcontractors 
shall be attached to the Work Agreement as Exhibit “D”.  Acceptance of any Sub-subcontractor or 
other party by Contractor shall not constitute a waiver of any right of Contractor to reject defective or 
nonconforming Work or constitute a warranty or representation of any nature with respect to such 
party.  Without the prior written consent of Contractor, Subcontractor shall make no substitution for 
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any Sub-subcontractor or other party that has been accepted by Contractor as provided above.  If 
Subcontractor requests Contractor's permission to substitute a Sub-subcontractor previously 
approved by Contractor, Subcontractor acknowledges and agrees that the Contractor may, prior to 
its approval of any requested substitution, investigate the reasons for the substitution (including but 
not limited to, contacting the Sub-subcontractor who Subcontractor desires to terminate). 

1.5 PERFORMANCE OF THE WORK.  Subcontractor shall furnish all labor, materials, 
equipment, supplies, supervision and all other things necessary to timely and properly perform the 
Work in a good and workmanlike manner, free from defects in workmanship or materials, 
acceptable to Contractor, and in strict accordance with (i) the plans and specifications set forth in 
the Work Agreement as Exhibit “E” thereto or otherwise, (ii) any applicable manufacturer’s 
specifications, recommendations or requirements, (iii) applicable laws (including environmental 
laws), industry standards, codes, ordinances, or other rules or regulations, and (iv) the 
requirements of Contractor’s overall Construction Schedule.  Subcontractor guarantees the 
availability of all labor, equipment, and materials necessary to complete the Work in strict 
accordance with Contractor’s Construction Schedule, as defined below, and shall diligently and 
continuously perform the Work until final acceptance by Contractor, any requisite governmental 
authority, and any applicable homeowners’ or community association.  Subcontractor shall be 
solely responsible to pay for all labor, salaries, materials, tools, equipment, supplies, state, federal, 
local and all other applicable sales, use, income or other taxes of any type or nature, transportation, 
storage facilities, offices, telephones, other overhead, shop drawings, supervision, temporary or 
permanent facilities and all other things necessary for the full and complete performance of the 
Work addressed in this Agreement, the Work Agreement(s), and, if applicable, any change orders 
or amendments thereto.  Subcontractor shall secure and pay for all permits and governmental fees, 
licenses, and inspections, to the extent necessary, for the proper execution and completion of 
Subcontractor’s Work. Subcontractor shall perform the Work in a manner which maintains free 
access to all fire hydrants, unless and until Subcontractor receives written permission from the 
applicable fire protection districts or fire departments to obstruct such access.  Subcontractor shall 
cooperate with Contactor in obtaining final approval of the Work by any requisite governmental or 
quasi-governmental authority, including public utility companies, or homeowners’ or community 
association.  No substitutions shall be allowed in the performance of the Work unless expressly 
approved by Contractor in writing.  Subcontractor shall provide Contractor with an approved set of 
as built plans within ten (10) days of acceptance of the Work by the applicable governmental 
authority.   

1.6 INSPECTION AND INVESTIGATION.  Subcontractor shall fully and completely investigate 
and study (i) the Project/Job Site (as set forth in each Work Agreement), (ii) the plans and 
specifications, (iii) any manufacturer’s specifications, and (iv) all other conditions that may affect 
the Work.  By executing a Work Agreement, Subcontractor represents that it has noted no 
deficiencies or problems with the applicable Project/Job Site, the plans and specifications, the 
manufacturer’s specifications, or any other conditions which would impact its ability to perform the 
Work in accordance with the requirements of such Work Agreement. If Subcontractor subsequently 
discovers any discrepancies between the plans, specifications, manufacturer’s specifications, 
physical conditions, or any errors and omissions in the plans or specifications or in the layout as 
given that might affect the Work, Subcontractor shall immediately notify Contractor in writing.  Any 
Work performed by Subcontractor relating to such discrepancy, error or omission without 
Contractor’s written approval shall be done at Subcontractor’s sole risk.  Prior to ordering materials 
or performing the Work, Subcontractor shall verify that the materials are adequate for the 
performance of the Work, and that all measurements or conditions relevant to Subcontractor’s Work 
are acceptable.  No extra charge or compensation shall be allowed on account of differences 
between actual dimensions or conditions, and the measurements and conditions which may be 
found as indicated in the plans and specifications.  The soils and geology reports, investigations, 
or borings available to Subcontractor were prepared by third parties and made only for the purpose 
of study and design.  Contractor does not warrant or guarantee, either expressly or impliedly, the 
sufficiency or accuracy of the reports or investigations or borings which have been made, or any 
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conditions that exist throughout a particular Project/Job Site.  Subcontractor agrees to undertake 
the Work pursuant to each executed Work Agreement subject to all site conditions as they now 
exist or may arise.   

 
1.7 DEFECTIVE WORK.  Subcontractor is responsible, at its sole cost, for promptly repairing 
or replacing any defective Work noted by Contractor or any third-party inspectors.  Subcontractor 
shall provide Contractor with an itemized construction inspection checklist in a form approved by 
Contractor that Subcontractor will use to verify completion and workmanship of the Work required 
under each Work Agreement. The failure of Contractor, a third party inspector and/or the applicable 
governmental inspecting authority to identify any defects in the applicable Work during any 
inspection shall not relieve Subcontractor of its responsibility to perform the Work in accordance 
with the requirements of this Agreement and the applicable Work Agreement. Contractor, the third 
party inspector and/or the applicable governmental inspecting authority shall be the sole judge of 
the adequacy of the repairs made to fix defective Work. If Subcontractor covers any Work prior to 
Contractor’s, the third party inspector’s, and/or the applicable governmental inspecting authority’s 
inspection of the Work, then Subcontractor shall be responsible for the cost of uncovering or 
removal and replacement of the Work to allow Contractor’s inspection.  Subcontractor shall correct 
all items noted as needing correction within forty-eight (48) hours of receipt of Contractor’s notice.   

 
1.8 CONSTRUCTION SCHEDULE/CONTRACT COMPLETION DATE.  The Work to be 
performed pursuant to this Agreement and each applicable Work Agreement shall commence on 
the date specified in the fully executed Work Agreement and Notice to Proceed.  Subcontractor 
shall attend preconstruction meetings with Contractor and shall prepare a construction schedule 
("Construction Schedule") which depicts in detail the sequence and timing of all significant aspects 
of the Work to be performed pursuant to each Work Agreement, including, without limitation, 
starting and completion dates of all portions of the Work, for review and approval by Contractor.  
The approved Construction Schedule for such Work shall be, when approved by Contractor, 
attached to the applicable Work Agreement as Exhibit “F”. Subcontractor shall diligently and 
continuously perform the Work without delay and/or interruption to its completion within the time 
allotted in the Construction Schedule ("Contract Completion Time"), on or before the date set forth 
in the Construction Schedule for final completion of the Work ("Contract Completion Date").  
Subcontractor shall require at least one authorized representative to attend regular team meetings 
with Contractor and other appropriate consultants to review proposed Work, coordinate work 
schedules and resolve any conflicts or remaining design issues associated with the Work.  
Subcontractor shall deliver to Contractor the Construction Schedule within five (5) working days 
after delivery of an executed Work Agreement by Contractor to Subcontractor.  Subcontractor shall 
comply with the deadlines and schedules established in the Work Agreement and by Contractor, 
and shall prosecute the Work with diligence and with adequate labor, equipment, and materials to 
satisfy Subcontractor’s progress requirements and so as to not delay the work of other 
subcontractors.  Subcontractor shall cooperate and coordinate its Work with Contractor and all 
other subcontractors. Subcontractor shall provide written weekly updates to Contractor which 
specifically detail the actual sequence and timing of the Work compared to the Construction 
Schedule.  Subcontractor’s failure to provide written weekly updates to Contractor shall be 
considered a material breach of this Agreement. 
 

1.8.1 WORKING DAY DEFINED.  A "working day" is defined hereunder as any day other 
than (i) Saturday or Sunday; (ii) a federal holiday; (iii) any day Subcontractor is prevented 
from working during the first five (5) hours of the working day with at least sixty percent 
(60%) of the normal workforce due to causes beyond Subcontractor’s control. 
 
1.8.2 WORK DELAYS.  If Subcontractor is delayed in the performance of the Work by 
any act or neglect of Contractor, or by an employee, agent or representative of Contractor, 
or by changes ordered in the Work not caused by or resulting from the default, negligence 
or collusion on the part of Subcontractor, or if Subcontractor is delayed by separate 
contractors, or by unusually severe weather conditions not reasonably anticipated for the 
locale, or by fire, unavoidable casualty, acts of God, any industry-wide dispute which 
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prevents Subcontractor from obtaining labor or materials necessary for performance of the 
Work (provided, however, that suitable substitute materials or labor are not reasonably 
obtainable), or any industry-wide labor dispute or other delay not within the reasonable 
control of Subcontractor which prevents the transportation of necessary materials to the 
applicable Project/Job Site (provided, however, that suitable substitute transportation of 
such materials is not reasonably available), or national emergency (collectively, "Permitted 
Delays"), then the Contract Completion Time for the subject Work shall be extended by 
Change Order for a period equal to the length of the Permitted Delay, if, within five (5) days 
after the commencement of any Permitted Delay, Subcontractor delivers to Contractor a 
written notice of the Permitted Delay stating the nature thereof, and within ten (10) days 
following the expiration of the Permitted Delay, provides a written request for extension of 
the Contract Completion Time by reason of the Permitted Delay and such extension is 
approved by Contractor, which approval shall not be unreasonably withheld; provided, 
however, that no such extension shall be given unless the delay for which a request for 
extension is made is included in those items for which an extension of the Contract 
Completion Time is appropriate pursuant to the provisions of this Section 1.8.2.  If 
Subcontractor fails to deliver to Contractor the written notices required by this Section 1.8.2 
within the required periods, then the extension of the Contract Completion Time attributable 
to such Permitted Delay shall be decreased by one (1) day for each day beyond the 
applicable five (5) day period Subcontractor fails to deliver any required written notice to 
Contractor.  No extension of the Contract Completion Time (or right on the part of 
Subcontractor to secure any such extension) pursuant to this Section 1.8.2 shall prejudice 
any right Contractor may have, under this Agreement or otherwise, to terminate this 
Agreement or any Work Agreement. If Subcontractor fails to so notify Contractor of a 
Permitted Delay, the Contract Completion Time shall not be extended.  
 
1.8.3 LIQUIDATED DAMAGES.  Contractor and Subcontractor acknowledge and agree 
that time is of the essence with respect to this Agreement and all Work Agreements.  
Subcontractor and Contractor further acknowledge and agree that if any Work is not 
completed by Subcontractor within the applicable Contract Completion Time, subject to 
Permitted Delays, Contractor will suffer substantial damages which are, at the date of 
execution of this Agreement, and will be, at the time of execution of any Work Agreement, 
extremely difficult and impracticable to ascertain.  Therefore, Contractor and Subcontractor 
agree that if Subcontractor shall fail to complete the Work within the applicable Contract 
Completion Time, Subcontractor shall pay Contractor as liquidated damages, and not as a 
penalty but as a reasonable estimate as of the date of execution of this Agreement of the 
amount of damages Contractor will suffer due solely for delay the daily amount determined 
by multiplying the Daily Contract Price (as defined herein) by five percent (5%), per day for 
each calendar day beyond the applicable Contract Completion Date that the Work has not 
been completed, rounded up to the next $100 increment.  For purposes of this Section 
1.8.3, the "Daily Contract Price" is the Contract Price divided by the number of days in 
which the Work is to be completed, as set forth in the applicable Construction Schedule.  
As an example of the calculation of the daily liquidated damages amount to be paid under 
this Section 1.8.3, if the Contract Price is $1,000,000, and the time in which the Work is to 
be completed under the Construction Schedule is 162 days, the Daily Contract Price is 
$6,173 ($1,000,000 divided by 162 days), and the daily liquidated damage amount is 
$308.64 ($6,173 times 0.05), which is rounded up to $400 per day.  Subcontractor further 
agrees that permitting Subcontractor to continue or finish Subcontractor’s Work or any part 
thereof after the Contract Completion Time, will in no way operate as a waiver on the part 
of Contractor of any rights of Contractor under this Agreement.  Notwithstanding anything 
in the foregoing to the contrary, Contractor and Subcontractor acknowledge and agree that 
this liquidated damages provision shall only apply to damages caused by Subcontractor's 
failure to complete the applicable Work within the Contract Completion Time.  The parties 
further acknowledge and agree that Contractor is entitled to any and all legal and equitable 
remedies Contractor may have where Contractor's damages are caused by any reason 
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other than Subcontractor's failure to complete the applicable Work within the Contract 
Completion Time. 
 
1.8.4 FAILURE TO COMPLY WITH CONSTRUCTION SCHEDULE.  If Contractor 
determines that the progress of the Work pursuant to any Work Agreement is not in 
substantial conformance to the Construction Schedule and Work will not be completed 
within the Contract Completion Time, Contractor may require Subcontractor to take such 
actions as Contractor deems necessary to expedite progress of the Work to be in 
conformance with the Construction Schedule.  Such actions may include, without limitation, 
increasing the number of workers performing the Work, utilizing overtime work and 
requiring additional work shifts.  Such action by Contractor to require Subcontractor to 
conform to the Construction Schedule shall not entitle Subcontractor to receive any 
additional compensation for any such required activities. 
 

1.9 WORK OF OTHERS.  Subcontractor shall be responsible for protecting its Work, and the 
work of other subcontractors or Contractor until final acceptance by Contractor, any requisite 
governmental authority, and any applicable homeowners’ or community association.  Subcontractor 
shall, without limitation, be fully responsible for the protection of all existing structures, materials, 
equipment, curbs, landscaping, flora, fauna, and adjacent property, if any.  Subcontractor shall be 
responsible for inspecting the work of other subcontractors that may affect its own Work and shall 
immediately report to Contractor, in writing, any defects, discrepancies or problems which could 
adversely affect Subcontractor’s work.   
 
1.10 MATERIALS.  Unless otherwise specifically stated in this Agreement, all materials must be 
new and (i) are to be shipped F.O.B. Job Site and paid for by Subcontractor, and (ii) shall be used 
within seven (7) days of their receipt or longer, as agreed to in writing between Contractor and 
Subcontractor, but in no event shall ownership, responsibility, or risk of loss shift to Contractor with 
respect to such materials except as set forth in this Section 1.10.  Deliveries to and storage at the 
Project or Job Site are the sole risk and responsibility of the Subcontractor.  Subcontractor shall be 
responsible for damage or loss to all material and equipment until final payment by Contractor.  No 
materials will be paid for until properly installed.  Title to the Work shall vest in Contractor upon 
performance; provided, however, the vesting of such title shall not impose any obligations on 
Contractor or relieve Subcontractor of any of its obligations hereunder.  To the extent not prohibited 
by law, Subcontractor hereby waives any security interest or removables rights it may have in 
goods or material to be supplied hereunder and waives its right to the remedies available for a 
buyer’s breach as provided in the Uniform Commercial Code.  On-site storage for materials is not 
provided unless otherwise set forth in herein. 
 
1.11 DELAYS AND DISRUPTIONS/WAIVER OF CONSEQUENTIAL DAMAGES.  IN THE 
EVENT OF ANY DELAY, DISRUPTION, INTERFERENCE, STOPPAGE OR HINDRANCE IN 
COMMENCEMENT OR PROSECUTION OF THE WORK CAUSED BY ANY REASON 
WHATSOEVER (“WORK INTERRUPTIONS”), INCLUDING ANY WORK INTERRUPTIONS 
CAUSED IN WHOLE OR IN PART, OR ALLEGED TO HAVE BEEN CAUSED IN WHOLE OR IN 
PART, BY CONTRACTOR OR OTHER SUBCONTRACTORS, SUBCONTRACTOR, TO THE 
FULLEST EXTENT PERMITTED BY LAW, HEREBY WAIVES ANY DAMAGES CAUSED BY 
SUCH WORK INTERRUPTIONS.  SUBCONTRACTOR’S SOLE AND EXCLUSIVE REMEDY FOR 
ANY WORK INTERRUPTIONS SHALL BE AN EXTENSION OF TIME TO PERFORM ITS WORK.  
TO THE FULLEST EXTENT PERMITTED BY LAW SUBCONTRACTOR SPECIFICALLY WAIVES 
ANY RIGHT TO RECOVER DIRECT, INDIRECT, CONSEQUENTIAL, IMPACT, OR OTHER 
COSTS, EXPENSES, OR DAMAGES, INCLUDING BUT NOT LIMITED TO DELAY DAMAGES, 
COSTS OF ACCELERATION, INEFFICIENCY, LOSS OF ORGANIZATION, LOSS OF PROFITS, 
JOB SITE OR HOME OFFICE OVERHEAD, LABOR OR MATERIAL ESCALATION, OR 
DETERIORATION OF MATERIALS, CAUSED BY ANY WORK INTERRUPTION OR OTHER 
CAUSE, INCLUDING THE FAULT OF CONTRACTOR OR ANY OTHER PERSON.  
NOTWITHSTANDING THE FOREGOING, THESE WAIVERS SHALL NOT PRECLUDE 
RECOVERY OF DIRECT DAMAGES BY SUBCONTRACTOR FOR WORK INTERRUPTIONS 
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CAUSED SOLELY BY FRAUD, BAD FAITH, OR ACTIVE INTERFERENCE ON THE PART OF 
CONTRACTOR. 
 
1.12 BONDS.  If applicable, Subcontractor shall provide within five (5) days after Contractor’s 
request, both a performance and a payment bond as security for performance and payment of all 
of its obligations under this Agreement.  Such bonds shall (a) be in amounts at least equal to the 
Contract Price, (b) be in a form acceptable to Contractor, (c) provide that Subcontractor and Surety 
agree to perform on all terms, covenants and conditions of the Work, and (d) be issued by sureties 
qualified to do business in the state where the Project or Job Site is located and named in the 
current list of “Companies Holding Certificates of Authority as Acceptable Sureties on Federal 
Bonds,” as published in the Federal Register as Department Circular 570 by the Financial 
Management Services of the U.S. Department of Treasury. 
 
Upon the incremental completion of the Work, Contractor may, but is under no obligation to, permit 
Subcontractor to reduce the amount of the performance bond to a lower level specified by 
Contractor for the duration of the warranty period, or Contractor may allow Subcontractor to replace 
the performance bond with a one (1) year maintenance bond in an amount less than the face 
amount of the performance bond.  In any event, Contractor shall release all bonds upon the 
expiration of the warranty period. 
 

2. LABOR AND SUPERVISION:  Subcontractor shall maintain competent and sufficient supervision 
and employees on site during all times that Subcontractor is performing its Work.  Subcontractor’s 
superintendent shall be experienced, fully able to communicate with Contractor, trained, knowledgeable as 
to the Work, and shall have full authority to act for and bind Subcontractor.  Subcontractor’s superintendent 
shall be satisfactory to Contractor, and shall not be changed without Contractor’s written consent.  All 
communications or directions given to the Subcontractor’s superintendent shall be as binding as if given to 
Subcontractor.  Subcontractor shall enforce strict discipline and good order among its employees and Sub-
subcontractors, and shall not employ, and shall immediately remove, any unfit or unskilled person.  
Subcontractor shall maintain a list of all persons performing its Work on the Job Site, including the list of 
Sub-subcontractors as provided pursuant to Section 1.4, and shall produce such list to Contractor upon 
request.  Subcontractor shall perform criminal background checks of any person that will perform any 
portion of its Work, and, to the fullest extent permitted by law, Subcontractor shall not allow any registered 
sex offender, or any person convicted of a felony or a misdemeanor involving theft, larceny, violence, sexual 
assault, or any other crime of moral turpitude to work at the Project or Job Site.  In performing such 
background checks, Subcontractor shall comply with all requirements of the Fair Credit Reporting Act and 
any other applicable laws and regulations.  Subcontractor acknowledges and agrees that no person 
directed, invited, licensed, or engaged by Subcontractor or any Sub-subcontractor to be present on a Job 
Site or perform any portion of the Work, regardless of whether in exchange for wages or any other 
remuneration of any type, shall be an employee of Contractor or its affiliates, and Subcontractor assumes 
all liabilities, employment-related or otherwise, that may arise from such persons. 
 
3. LEGAL COMPLIANCE:  Subcontractor and any Sub-subcontractors shall, at all times, comply 
with all applicable local, state, or federal statutes, ordinances, rules and regulations, and any current 
or future amendments thereto, as well as those of any other public body having authority concerning 
the Work, including without limitation, the Occupational Safety and Health Act of 1970, 29 U.S.C. §§ 
651 et seq., the Foreign Corrupt Practices Act of 1977, as amended, 15 U.S.C. §§ 78dd-1, et seq. , 
the Immigration Reform and Control Act of 1986, the Illegal Immigration Reform and Immigrant 
Responsibility Act of 1996, the Immigration and Nationality Act, all applicable equal employment 
opportunity laws and requirements promulgated by any governmental authority, including, without 
limitation, the requirements of Title VII of the Civil Rights Act of 1964, 42 U.S.C. §1981, et seq., 
Executive Orders 11246, 11375 and 11478, the Age Discrimination in Employment Act, the 
Americans with Disabilities Act, and the Fair Labor Standards Act; all applicable local, state, or 
federal environmental laws and regulations including, without limitation, the Clean Air Act, 42 U.S.C. 
§§ 7401-7671; the Clean Water Act, 33 U.S.C. §§ 1251-1387; the Comprehensive Environmental 
Response Compensation and Liability Act, 42 U.S.C. §§ 9601-9675; the Solid Waste Disposal Act, 42 
USC §§ 6901-6992, the Toxic Substances Control Act, 15 U.S.C. §§ 2601-2692; and the Endangered 
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Species Act of 1973, 16 U.S.C. §§ 1531-5.  Further, Subcontractor represents and warrants that it has 
read and understood the requirements of the California Consumer Privacy Act of 2019, California 
Civil Code Section 1798.100, et seq., and regulations thereto, (jointly “CCPA”) and will abide by the 
same as applicable for California consumers, as defined therein. Subcontractor acknowledges that 
it is prohibited from retaining, using, or disclosing California consumer’s personal information for 
any purpose other than the specific purpose of performing the Work hereunder. Subcontractor 
agrees to delete any consumer’s personal information at the conclusion of the applicable Work, as 
requested by Lennar, or as requested by consumer and required by the CCPA; Subcontractor shall 
establish proper protocol and security to address the requirements of the CCPA . 

Moreover, Subcontractor represents and warrants that it has read and understood the requirements of the 
California Privacy Rights Act of 2020 (CPRA), as currently drafted.  Once the CPRA becomes operative, 
applicable, and effective under California law, Subcontractor warrants that it will review, familiarize itself, 
and take any necessary steps to understand the final enacted version of the CPRA, including review of any 
changes or amendments to the CPRA.  Once the CPRA is effective, Subcontractor represents and warrants 
that it will abide by the same as applicable for California consumers, as defined therein.  Subcontractor also 
represents and warrants that they will take reasonable and appropriate steps to ensure that any Sub-
subcontractor, service provider, and/or agent will abide by the requirements of the CPRA as applicable for 
California consumers, as defined therein.  Subcontractor acknowledges that it is prohibited from retaining, 
using, or disclosing California consumer’s personal information for any purpose other than the limited and 
specific purpose of performing the Work hereunder.  Subcontractor agrees to delete any consumer’s 
personal information at the conclusion of the applicable Work, as requested by Lennar, or as requested by 
consumer and required by the CPRA; Subcontractor shall establish proper protocol and security to address 
the requirements of the CPRA.  If Subcontractor, or its Sub-subcontractor, service provider, vendor, and/or 
agent(s), determines that it can no longer meet its obligations under the CPRA, Subcontractor must 
immediately inform Lennar.  Upon notice of such determination by Subcontractor, Lennar may take any and 
all reasonable and appropriate steps to stop and remediate unauthorized use of personal information. 

3.1 IMMIGRATION.  With respect to its obligations herein or in any Work Agreement, Scheduling 
Notice, or in any amendment thereto, Subcontractor specifically warrants and covenants that it (i) 
shall not knowingly hire or continue to employ aliens not authorized to work in the United States, (ii) 
has and shall continue to verify the employment documentation as specified in all applicable 
immigration laws, and (iii) has and shall properly complete and retain the U.S. Citizenship and 
Immigration Services’ Form I-9 for all its employees covered by immigration laws. Accordingly and 
pursuant to the indemnity requirements of this Agreement, Subcontractor agrees to defend, indemnify 
and hold Contractor free and harmless from and against any claims or charges asserted or filed 
against and any judgments, fines, penalties or assessments entered against Contractor arising from 
or as the result of the employment or engagement by Subcontractor or any Sub-subcontractors of 
any person inconsistent with the foregoing covenants or the laws of the United States and other 
applicable laws.  In addition, should Subcontractor fail to comply with this Section, Contractor shall 
have the right to rescind this Agreement and/or declare Subcontractor in default under this Agreement 
and as a result Contractor will be entitled to all direct, indirect, consequential, impact, or other costs, 
expenses, or damages, including but not limited to costs, loss of organization, lost profits, or attorneys’ 
fees and/or paraprofessional fees arising out of or as a result of Subcontractor’s breach of this 
Section.  Furthermore, at Contractor’s sole discretion and as a monetary remedy for such breach, 
Contractor may, as liquidated damages and not as a penalty, and because the Parties acknowledge 
that damages would be uncertain and difficult to ascertain, withhold all or any portion of payments 
owed to Subcontractor for any work completed but unpaid prior to Subcontractor’s breach, which 
sums the Parties agree is reasonable in light of the anticipated actual damages.   

 
3.2  PATENT AND COPYRIGHTS.  Subcontractor shall assume all liability for and defend, 
indemnify, and hold harmless Contractor against any claims with respect to royalties, licenses, patent 
fees, or other fees, charges, fines, penalties, or other charges made in connection with the use of 
patented or copyrighted processes or materials in connection with its Work.  Subcontractor further 
represents that the performance of the Work and provision of materials in conjunction therewith does 
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not and shall not upon completion and transfer to Contractor, violate or infringe on any trademark, 
copyright, patent, or other intellectual property right. 

 
3.3  ENVIRONMENTAL.  By signing this Agreement, Subcontractor acknowledges that it is 
responsible for (a) understanding and complying with the specific environmental requirements 
applicable to the Work, (b) ensuring that the Work does not interfere with efforts by others to comply 
with environmental requirements, and (c) ensuring the Work does not violate applicable 
environmental laws and regulations. Subcontractor remains independently responsible for 
understanding and complying with all applicable environmental requirements regardless of whether 
a pre-construction meeting is held.   
 
Further, it is acknowledged and agreed by Subcontractor that prior to the initiation of the Work, 
Subcontractor will inspect the Job Site, observe the environmental conditions, and review 
Contractor’s environmental plans and specifications, including Contractor’s Stormwater Pollution 
Prevention Plan or equivalent (“SWPPP”), wetlands or endangered species limitations, dust control 
plan, and any Spill Prevention and Control Countermeasure Plan, or its equivalent, if applicable so 
as to ensure Subcontractor has notice and knowledge of the environmental conditions of the Job 
Site.  If, during the course of its performance of the Work, Subcontractor discovers a previously 
unidentified environmental condition, Subcontractor shall immediately provide written notice to 
Contractor and shall not proceed with any Work that would disturb such environmental condition 
without Contractor’s written approval. 
 
Subcontractor shall take care not to damage any Best Management Practices (“BMPs”) or Control 
Measures, as defined below, and in the event Subcontractor or any Sub-subcontractor causes such 
damage it shall immediately report such damage to Contractor in writing and take appropriate 
measures to remedy such damage.  Without limiting any of its other rights or remedies provided 
elsewhere in this Agreement (including its right to defense and indemnification by Subcontractor), 
Contractor may offset from any payments or credits due Subcontractor:  (i) the costs to repair or 
replace any BMPs or Control Measures damaged by Subcontractor or any Sub-subcontractor; and 
(ii) the costs of all fines, fees, expenses and other penalties sought against or incurred by 
Contractor due to, in whole or in part, (a) Subcontractor’s or any Sub-subcontractor’s violation of 
the obligations herein, (b) Subcontractor’s or any Sub-subcontractor’s violation of the Water Quality 
Requirements or Dust Control Requirements, as defined below, including violations arising from 
damage to BMPs or Control Measures caused by Subcontractor or any Sub-subcontractor, (c) 
Subcontractor’s or any Sub-subcontractor’s interference with the implementation of the Water 
Quality and Dust Control Requirements by Contractor or by any other party responsible for 
implementing the Water Quality or Dust Control Requirements, (d) spills, releases, or discharges 
of hazardous, toxic, or other substances caused by Subcontractor or any Sub-subcontractor, (e) 
Subcontractor’s or any Sub-subcontractor’s failure to comply with the requirements of Section 3.3.1 
of this Agreement regarding hazardous and toxic substances, or (f) Subcontractor’s or any Sub-
subcontractor’s failure to comply with the requirements of Section 3.3.2.1 of this Agreement 
regarding Spill Prevention, Control and Countermeasures for the Project/Job Site.  Failure to satisfy 
the obligations in this paragraph shall be deemed a material default of this Agreement, and 
Contractor may, without prejudice to any other right or remedy, withhold any payments to 
Subcontractor under this Agreement or otherwise until Subcontractor has remedied its failure, 
and/or terminate this Agreement, withhold payments otherwise due Subcontractor under this 
Agreement or otherwise, and retain a separate Subcontractor to complete Subcontractor’s 
obligations at Subcontractor’s expense.   

 
 3.3.1 HAZARDOUS AND TOXIC SUBSTANCES.  Prior to commencing the Work at the 

Job Site, Subcontractor shall identify in writing all hazardous or toxic substances, as those 
substances are defined in the applicable environmental laws, to be used in performing the 
Work by Subcontractor.  Subcontractor shall immediately notify Contractor in writing of all 
hazardous or toxic substances discovered during the performance of the Work or otherwise 
brought to the Job Site.  Subcontractor shall not allow any hazardous or toxic substances 
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on the job site unless (i) necessarily required for the performance of its Work, and (ii) 
Subcontractor has previously provided Contractor with written notice thereof.   

 
 Subcontractor shall immediately notify Contractor of any spill, release, or discharge of any 

hazardous or toxic substance by itself or any other person.  As to any spill, release or 
discharge of any hazardous or toxic substance which is caused by Subcontractor or any of 
its employees, agents, Sub-subcontractors, customers, or invitees, Subcontractor shall, at 
its sole expense, immediately take all reasonable, necessary and legally required actions 
to prevent the further spread of any spill, release or discharge, and to properly clean up 
the spill, release or discharge (including without limitation any soil or water contaminated 
by such spill, release or discharge) in full compliance with all applicable laws and 
regulations and any directions from Contractor.  

   
3.3.2 WATER QUALITY COMPLIANCE.  Subcontractor shall comply, and shall ensure 
compliance by those acting by, through or under Subcontractor, with all applicable 
requirements regarding discharges to surface water or groundwater (“Water Quality 
Requirements”) at Contractor’s Job Sites.  Water Quality Requirements include, but are 
not limited to, Contractor’s SWPPPs; storm water permits, including the state construction 
general permit or federal construction general permit, whichever is applicable, and local 
storm water permits; federal, state, and local storm water rules, regulations, and 
ordinances, including requirements imposed by Municipal Separate Storm Sewer System 
entities; Clean Water Act Section 404 wetlands permits, regulations, and mitigation 
agreements; and streambed alteration agreements.  Before beginning any Work at a 
particular Job Site, Subcontractor shall review applicable Water Quality Requirements, 
copies of which will be available at the Job Site or will be made available upon 
Subcontractor’s request; however, Subcontractor remains independently responsible for 
understanding and complying with Water Quality Requirements.  If required by the Water 
Quality Requirements or requested by Contractor, Subcontractor shall sign and/or certify 
the SWPPP before beginning the Work.  To the extent applicable to the Work, 
Subcontractor shall fully comply with and implement the SWPPP, including the BMPs 
described by the SWPPP.  Subcontractor will ensure its workforce, including 
superintendent, leadspersons, and tradespersons, are trained in storm water management 
practices and BMPs that apply to the Work.  Subcontractor agrees to provide 
documentation of employee storm water management training to Contractor upon request 
or if required in the SWPPP and to participate in Contractor’s storm water “tailgate” 
meetings and to document attendance on forms provided by Contractor.  Subcontractor 
shall immediately notify Contractor of any regulatory visit or inspection and any corrective 
action, notice of correction, notice of violation or any other type of regulatory enforcement 
action or notice whether written or verbal regardless of the nature or severity related to 
water quality compliance for the Project/Job Site and/or Subcontractor’s Work. 

 
3.3.2.1 SPILL PREVENTION CONTROL AND COUNTERMEASURES.  
Subcontractor shall comply with all federal, state, and local spill prevention control 
& countermeasure (“SPCC”) statutes, ordinances, rules and regulations, and any 
amendments thereto, including, but not limited to, the SPCC regulations contained 
in 40 CFR Part 112 (“SPCC Regulations”), and all amendments thereto; federal, 
state and local fire codes; federal and state Occupational Safety and Health Acts 
(O.S.H.A.); applicable Project/Job Site and facility specific SPCC Plans (as defined 
below), if any; and, SPCC Best Management Practices (BMPs) contained in the 
Project/Job Site SWPPP, while Subcontractor or any Sub-subcontractor is 
mobilized on the Project/Job site or performing Work. In the event there is a conflict 
between SPCC requirements contained in documents that apply to 
Subcontractor’s Work, (e.g. Fire Code, SPCC Plan or SWPPP), Subcontractor 
shall comply with the most stringent requirements that apply to Subcontractors 
Work.  
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Oil, for the purpose of this Section is defined by the SPCC Regulations, and 
includes, but is not limited to, petroleum, synthetic oils, gasoline, diesel, motor oil, 
hydraulic oil, waste oil, or grease.  Subcontractor agrees not to mobilize any 
individual oil storage container with 55 gallons or more of oil storage capacity onto 
the Project/Job Site, if as a result of such mobilization, the cumulative oil storage 
capacity at Subcontractors “facility”, as defined by the SPCC Regulations, or the 
cumulative oil storage capacity for the entire Project/Job Site will exceed 1,320 
gallons in 55 gallon or larger containers, without either an express written approval 
from Contractor, or a Project/Job Site or a Subcontractor created “facility” specific 
SPCC Plan in effect, as described below. If Subcontractor mobilizes containers 
with 55 gallons or greater of oil storage capacity onto the Project/Job Site which 
cumulatively exceed an oil storage capacity in excess of 1,320 gallons (US) of oil, 
Subcontractor shall be required to develop, implement, and maintain an SPCC 
plan for Subcontractor’s “facility” in accordance with all current federal, state and 
local statutes, ordinances, rules and regulations.   

 
If required, Subcontractor agrees to: (1) develop an SPCC Plan in accordance with 
good engineering practices; (2) certify the SPCC Plan in accordance with the 
federal, state and local SPCC statutes, ordinances, rules and regulations; (3) 
deliver a true executed complete copy of the SPCC Plan, and all supporting 
documents to Contractor prior to mobilizing oil storage containers with the capacity 
to individually store  55 gallons or more of oil, and, to cumulatively store more than 
1,320 gallons of oil; (4) deliver any and all amendments to the SPCC Plan to 
Contractor at the time the amendment is added to the SPCC Plan; (5) implement 
and maintain the SPCC Plan in accordance with its terms; (6) notify Contractor in 
writing when the Subcontractor’s storage capacity no longer exceeds 1,320 gallons for the 
Project/Job Site; (7) allow Contractor to review and copy any or all SPCC Plan 
documents, including amendments, inspection reports, and training 
documentation; and (8) Subcontractor’s SPCC Plan shall also provide a written 
commitment of manpower, equipment, and materials to expeditiously control and 
remove any quantity of oil discharged. 

 
Contractor reserves the right to develop and implement an SPCC Plan, if 
Contractor so determines, in its sole and absolute discretion, for any “facility” at 
the Project/Job Site, or the entire Project/Job Site. If Contractor exercises this 
option for any reason, Subcontractor shall comply with Contractor’s SPCC Plan in 
its entirety. Contractor may request information from Subcontractor to include in a 
Contractor SPCC Plan, and Subcontractor agrees to provide the requested 
information to Contractor by the end of the fifth (5th ) day following Contractor’s 
written request, which may include, but is not limited to, any and all information 
concerning Subcontractor’s anticipated or actual oil storage capacity, the nature of 
the oil to be stored, the locations where the oil will be stored; an estimated 
inventory and oil storage capacity of containers with an oil storage capacity of 55 
gallons or larger; secondary containment practices for all oil storage containers, 
spill response and clean up procedures to be implemented by Subcontractor in the 
event of a spill; and, documentation of training of Subcontractor’s workers with 
SPCC responsibility. However, Subcontractor remains independently 
responsible for understanding and complying with the SPCC Regulations 
and shall indemnify and defend Contractor with respect to any claims, 
liabilities, losses, costs, or expenses resulting from Subcontractor’s 
violation of SPCC Regulations or any spill caused in whole or in part by 
Subcontractor.  At all times, Subcontractor shall supply workers trained with the 
knowledge, expertise and experience to operate Subcontractor’s oil storage 
facility, regardless of size or storage capacity, in accordance with all federal, state, 
and local regulations; the SWPPP; and, the SPCC plan if applicable. 
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Subcontractor shall immediately notify Contractor in writing of any regulatory 
inspection and any corrective action, notice of corrective action, notice of violation 
or any other type of regulatory enforcement action or notice whether written of 
verbal regardless of the nature or severity related to SPCC compliance for the Job 
site and/or Subcontractor’s Work. 

 
3.3.3 AIR QUALITY COMPLIANCE.  Subcontractor shall comply, and shall ensure 
compliance by those acting by, through or under Subcontractor, with federal, state, and 
local air quality and dust control rules, regulations, and ordinances and Contractor’s site-
specific dust control plans and/or permits, if applicable (collectively “Dust Control 
Requirements”).  Before beginning any Work, Subcontractor shall review the applicable 
Dust Control Requirements, copies of which will be available at the Project/Job Site or will 
be made available upon Subcontractor’s request; however, Subcontractor remains 
independently responsible for understanding and complying with Dust Control 
Requirements.  To the extent applicable to its work, Subcontractor shall fully comply with 
and implement the control measures described by the Dust Control Requirements (“Control 
Measures”) including work practices such as controlling off-site vehicle track-out and using 
only designated points of ingress and egress at the Job Site.  Subcontractor shall 
immediately notify Contractor in writing of any regulatory visit or inspection and any 
corrective action, notice of correction, notice of violation or any other type of regulatory 
enforcement action or notice whether written or verbal regardless of the nature or severity 
related to air quality compliance for the Project/Job Site and/or Subcontractor’s Work. Dust 
Control Regulations shall also be defined to include, without limitation, all regulations 
regarding respirable crystalline silica dust. 

 
 3.3.4 OTHER ENVIRONMENTAL REQUIREMENTS.  The requirements in Sections 

3.3.1, 3.3.2, 3.3.2.1 and 3.3.3 of this Agreement are not all-inclusive, and Subcontractor 
remains obligated to comply and cause any Sub-subcontractors to comply with all 
environmental laws, rules, and regulations even if not set forth herein.  Further, Contractor 
reserves the right to specify other environmental requirements with which Subcontractor 
shall comply.   

 
3.4 SAFETY.  Subcontractor is an independent contractor and shall be solely responsible for 
ensuring that its Work is performed in a safe manner.  Nothing herein shall be deemed to be an 
exercise of control by Contractor of Subcontractor’s safety obligations.  Subcontractor shall take all 
reasonable and necessary safety precautions with regard to the Work, shall coordinate its safety 
precautions as required, and shall comply with all safety requirements, laws, regulations, rules or 
ordinances of any authority (governmental or otherwise) responsible for the safety of persons or 
property.  Subcontractor shall notify Contractor, both verbally and in writing, of all injuries to 
Subcontractor’s or any Sub-subcontractor’s employees within eight (8) hours of the injury.  Failure 
to adhere to Contractor’s safety policies, the safety requirements of this Agreement, or the job rules 
shall be deemed a material default of Subcontractor’s obligations.  Subcontractor agrees to comply 
with all health and safety programs, as well as any rules promulgated by Contractor, in furtherance 
of Subcontractor duties under the Occupational Safety and Health Act (“OSHA”), including, without 
limitation, all regulations regarding respirable crystalline silica as set forth in OSHA Regulation 29 
C.F.R. §1926.1153, and in any successor or similar statute. If in the opinion of Contractor the health 
and safety of any person or persons is endangered or appropriate safety measures are not being 
implemented, Contractor may (but is not required to) take such action as it deems necessary and 
appropriate, including without limitation, the following:  (i) stop Subcontractor’s Work or require 
Subcontractor to immediately remedy any unsafe condition caused by the Subcontractor at its own 
expense; (ii) shut the Project/Job Site down, in whole or in part, until any unsafe condition is 
remedied; (iii) remedy any unsafe condition caused by Subcontractor or any Sub-Subcontractor  at 
Subcontractor’s sole expense; (iv) terminate this Agreement and hold Subcontractor fully liable for 
any losses incurred by Contractor as a result of such unsafe condition and such termination; (v) 
recover against Subcontractor all fines or penalties assessed by any authority (governmental or 
otherwise) and caused by or alleged to have been caused by Subcontractor; and/or (vi) Assess 
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safety violation penalties of up to $200.00 for each violation of jobsite safety rules or governmental 
safety laws, regulations, rules or ordinances.  Contractor may backcharge or separately invoice the 
Subcontractor for such safety violation penalties.   

 
4. JOB RULES:  Subcontractor is solely responsible for complying with and ensuring compliance by its 
employees and any Sub-subcontractors with (i) Contractor's Code of Safe Practices, (ii) other Contractor 
policies concerning safety, reasonable restrictions on use and access to the Project/Job Site by unauthorized 
personnel, and (iii) the other rules and policies concerning Subcontractor's work, including as set forth in the 
“Job Rules” (attached hereto as Schedule “3”) or as provided otherwise, including posting at the 
Project/JobSite.  Upon failure to so comply, Contractor may, in addition to the other remedies herein, stop 
Subcontractor’s Work and/or terminate this Agreement.     
 
5. LIENS AND BOND CLAIMS:  Except to the extent Contractor is delinquent in paying undisputed 
amounts that are due and payable hereunder, Subcontractor shall keep the Work and the real property being 
improved by Subcontractor free and clear of any liens, stop notices, fund trapping notices, or bond claims 
of any kind whatsoever (collectively “Lien or Bond Claims”), to the extent such Lien or Bond Claims (a) 
relate to Subcontractor’s Work, or (b) are for any monies due or allegedly due (i) Subcontractor or any Sub-
subcontractor, (ii) any factoring company, lender (secured or unsecured), or (iii) any other entity claiming 
by, through or under Subcontractor or any Sub-subcontractor (collectively the “Lien Claimants”).  In the 
event a Lien or Bond Claim is filed or threatened to be filed by any Lien Claimant, Subcontractor shall, at 
Contractor’s sole election, immediately settle and resolve such claim and obtain a full waiver and release 
of the Lien or Bond Claim from the Lien Claimant, or provide a statutory bond acceptable to Contractor that 
will bond around or discharge such Lien or Bond Claim.  Should Subcontractor fail to do so within two (2) 
business days, Contractor may, without additional notice to Subcontractor, (A) settle, bond or discharge the 
Lien or Bond Claim in any manner Contractor deems appropriate, and charge the costs thereof (including 
payment of the lien, stop notice or fund trapping notice, or bond claim amount, premiums for bonds, 
overhead, costs, and reasonable attorneys’ fees and paraprofessional fees) to Subcontractor, and/or (B) 
withhold further payments to Subcontractor under this Agreement or otherwise until Subcontractor has 
complied with its obligations herein.  Subcontractor’s obligation to pay such costs is not limited to any 
monies, if any, then due or to become due Subcontractor under any contract between Contractor and 
Subcontractor.  To the fullest extent permitted by law, Subcontractor has not and shall not assign any right 
or claim for payment from Contractor or any right to perfect a lien against the Work or real property to any 
third person.  Any assignment or attempted assignment shall be unenforceable against Contractor, and 
shall be deemed a material default of this Agreement.  Subcontractor shall include substantially identical 
language to this Section 5 in all subcontracts with any Sub-subcontractor, and shall also require that all 
Sub-subcontractors shall waive and release all liens and claims to liens as a condition to their receiving 
payment. 

 
5.1 At Contractor’s request, Subcontractor shall provide the following to Contractor: (i) proof of 

payment for labor, equipment or material or equipment supplied for the Work or any other 
obligation for payment arising from the Work; and (ii) an affidavit stating that every Sub-
subcontractor has been paid in full up to and including the date of any payment application 
or to the extent not paid, the names of any such person or entity who has not been paid in 
full and the amount due each.  If Contractor believes that Subcontractor’s financial 
circumstances will affect Subcontractor’s performance of its obligations herein, Contractor 
may take any other precautionary action it deems reasonably necessary to protect its 
interests including, without limitation, (A) the right to request additional financial assurances 
from Subcontractor, (B) the right to require Subcontractor to post, at Subcontractor’s cost, 
a payment bond, (C) the right to withhold all or any portion of payments due Subcontractor 
as permitted by applicable law, or (D) the right to make payments jointly to Subcontractor 
and any person claiming monies from Subcontractor or any Sub-subcontractor. 

 
5.2 CONDITIONAL/UNCONDITIONAL LIEN WAIVERS.  

5.2.1. As a condition precedent to receiving each and any payment for Work as described 
in Section 12 hereof, Subcontractor shall execute and furnish to Contractor for itself and 
all applicable Sub-subcontractors a state-specific conditional or progress lien waiver or 
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affidavit (each a “Conditional Lien Waiver”) acknowledging receipt of such payment set 
forth in the Subcontractor’s Application for Payment to the extent payment is actually 
received, as well as a state-specific unconditional lien waiver or affidavit (“Unconditional 
Lien Waiver”) acknowledging payment received on previous Applications for Payment, if 
any and if allowed or prescribed under applicable state law.  If applicable, the lien waivers 
should exclude the retention amount as further defined in Section 12.  With Subcontractor’s 
application for final payment for the Work under a Work Agreement, Subcontractor shall 
execute and furnish to Contractor a Conditional Lien Waiver for such final payment to the 
extent such payment is actually received, and shall cause each Sub-subcontractor to 
execute and provide to Contractor an Unconditional Lien Waiver acknowledging receipt of 
all payments due with respect to the Work under such Work Agreement.  Within thirty (30) 
days of receipt of final payment under any Work Agreement, Subcontractor, for itself and 
all Sub-Subcontractors, shall submit to Contractor an Unconditional Lien Waiver 
acknowledging final payment.  The lien waivers required to be delivered under this 
Agreement shall be in a form as provided by state law and reasonably acceptable to 
Contractor and, at Contractor’s election, shall be signed electronically in conformance with 
the Uniform Electronic Transactions Act and returned to Contractor via Contractor’s 
electronic billing system. Subcontractor shall also comply with all procedural requirements 
of laws of the state that govern this Agreement with respect to the enforceability of such 
lien waivers.  Subcontractor agrees to provide Contractor with labor, materials and supplies 
that are free and clear of any debt or lien against the labor, materials or supplies and, in 
addition to any other indemnification obligations under this Agreement, Subcontractor shall 
indemnify, defend, and hold Contractor harmless from and against any claim, loss, cost or 
expense relating to any debts or liens against the Property relating to the Work except to 
the extent resulting from Contractor’s failure to pay undisputed costs of the Work prior to 
expiration of applicable lien filing deadlines.  Subcontractor shall include such requirements 
in each contract with any Sub-subcontractors relating to the Work. 
 
5.2.2 Should Contractor determine that Contractor will make payments directly to Sub-
subcontractors for any reason, said directly paid amounts shall be deducted from the sums 
paid to Subcontractor hereunder, but shall be deemed a credit against the amount owed 
with respect to a given Application for Payment.  Subcontractor shall provide appropriate 
lien waivers on its own behalf that are inclusive of all sums paid out with respect to any 
such approved Application for Payment.  Subcontractor shall remain responsible for 
ensuring that applicable lien waivers of Sub-subcontractors, as set forth in Section 5.2.1 
are supplied to Contractor.  Upon application for final payment for the Work, Sub-
subcontractors shall execute and furnish to Contractor, through Subcontractor, an 
Unconditional Lien Waiver for all payments due Sub-subcontractors relating to the Work. 

 
6. CONTRACTOR’S EQUIPMENT:  Should Subcontractor or any Sub-subcontractor use equipment, 
scaffolding or other facilities of Contractor or another subcontractor, it is understood and agreed that (i) 
Subcontractor and such Sub-subcontractor shall fully inspect and become familiar with the proper and safe 
use of such equipment, scaffolding or facilities, (ii) Subcontractor and Sub-subcontractor shall properly train 
and supervise their employees in the proper and safe use of such equipment, scaffolding and facilities, and 
(iii) Subcontractor’s or Sub-subcontractor’s use of such equipment, scaffolding or facilities shall be at their 
sole risk.  Subcontractor and Sub-subcontractors waive all claims and liability of any type or nature against 
Contractor and the owners or lessors of such equipment, scaffolding or other facilities, assumes the full risk 
of the operation thereof, and assumes full responsibility for any and all loss, cost, expense (including all 
attorneys’ fees and paraprofessional fees), damage, or injury arising therefrom.  
 
7. SECURITY AND STORMS:  Subcontractor shall be solely responsible for providing security for the 
Work, tools, equipment, materials, or other property.  Regardless of whether Contractor provides security 
at the Project/Job Site, Contractor shall not be responsible for theft, vandalism, or loss to any of 
Subcontractor’s or Sub-subcontractor’s work, tools, equipment, materials, or other property.  Further, 
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Subcontractor agrees to provide any means necessary to remove or secure Subcontractor’s tools, 
equipment, and materials at the Project in the event of an impending storm or at the request of 
Contractor.  Subcontractor acknowledges that it is Subcontractor’s responsibility to provide sufficient 
manpower/equipment, in such cases, to insure maximum safety in the event of a storm occurrence.  If 
Subcontractor is unable to perform this service in the event of an impending storm or as required by 
Contractor, Contractor reserves the right to take whatever action is deemed required and back charge all 
associated costs to Subcontractor.  Subcontractor also agrees to hold Contractor harmless for any damage 
to tools, equipment, and/or materials left at the Project in the event of a storm occurrence. 
 
8. CLEAN UP:  Subcontractor shall maintain a tidy Job Site and clean up and haul away all debris, 
rubbish, hazardous or toxic discharges and surplus materials (“Construction Debris”) on a daily basis and 
properly dispose of such Construction Debris in an authorized trash bin or at a licensed or certified landfill.  
In addition, Subcontractor will leave the Job Site, subject property and, if applicable, the building premise(s) 
clean and in good order.  These obligations are in addition to Subcontractor’s obligations under any other 
section of this Agreement.  If, after twenty-four (24) hours’ notice by Contractor’s representative to 
Subcontractor’s representative, Subcontractor has not diligently proceeded with the clean-up as outlined in 
this Section 8, then Contractor shall have the right to proceed with the clean-up at Subcontractor’s expense. 
 
9. INSURANCE:  Before starting the Work, Subcontractor shall procure and maintain at its own 
expense, and cause all Sub-subcontractors to procure and maintain at no cost to Contractor, the insurance 
set forth in the “Insurance Requirements” attached as Schedule “4”,  which is  incorporated by this reference 
as though set forth in full herein, and as may be amended by the applicable  Work Agreement in Exhibit 
“G” thereto (“Modified Insurance Requirements”). 
 
10. EXPRESS WARRANTIES:  To the extent required by law, Subcontractor warrants that it is properly 
licensed to perform the Work hereunder or under the applicable Work Agreement(s) and shall maintain all 
required permits and licenses in good standing at all times, including, without limitation, all necessary 
construction and business licenses.  Subcontractor expressly warrants to Owner, Contractor, Contractor’s 
customers, and any current or subsequent owner of property on which Subcontractor’s Work is performed 
(collectively “Warranty Beneficiaries”), that its Work shall be performed in a good and workmanlike manner, 
free from defects in workmanship or materials, and in strict accordance with (i) the plans and specifications, 
(ii) any applicable manufacturer’s specifications, recommendations or requirements, and (iii) all applicable 
laws, industry standards, codes, or other rules or regulations applicable to the performance of the Work.  
This warranty Section is in addition to warranties provided by law and shall continue for so long as any 
Warranty Beneficiary has legal liability.  Any portion of Subcontractor’s Work not complying with the 
foregoing shall be deemed to be in breach of this Section.  Subcontractor shall require that each Sub-
subcontractor give to Contractor the same warranty as to such Sub-subcontractor’s portion of the work.  
Additionally, for a period of four (4) years from the date of acceptance of the Work by Contractor, any 
requisite governmental authority, and any applicable homeowners’ or community association, Subcontractor 
shall, within two (2) working days of notification by Contractor, repair or replace any such Work unless the 
warranty work could not reasonably be performed within such time period, in which event the warranty work 
shall be performed as quickly as reasonably possible.  In the event of an emergency (as determined by 
Contractor), the Subcontractor shall perform its warranty work within eight (8) hours.  In addition, a seven 
(7) day-a-week and a twenty-four (24) hour on-call emergency service must be provided by Subcontractor 
and any Sub-subcontractor providing roofing, plumbing, electrical and/or HVAC work.    
 
 10.1 Manufacturer’s Warranties.  Prior to the earlier of completion and acceptance of the Work 

or upon the termination of this Agreement, Subcontractor shall provide Contractor with any and all 
applicable manufacturer’s warranties on equipment or materials furnished pursuant to this 
Agreement.  Subcontractor shall fully cooperate with Contractor in making any claim on any 
manufacturer’s warranty.   

 
11. EXTRA WORK/CHANGES:  NO EXTRA WORK OR CHANGES TO THE WORK SHALL BE 
PERFORMED BY SUBCONTRACTOR OR PAID FOR BY CONTRACTOR UNLESS SUCH EXTRA WORK 
OR CHANGE TO THE WORK HAS BEEN AUTHORIZED IN WRITING BY CONTRACTOR AND AGREED 
TO BY SUBCONTRACTOR PRIOR TO PERFORMANCE THEREOF.  ALL EXTRA WORK OR CHANGE 
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TO THE WORK (EACH, A “CHANGE ORDER”) SHALL BE REQUESTED BY SUBCONTRACTOR IN 
WRITING AND SHALL INCLUDE AN ITEMIZATION OF THE REQUESTED CHANGE, TOGETHER WITH 
THE ESTIMATED COST OF THE CHANGES AND SHALL BE SUBMITTED TO CONTRACTOR 
(“REQUEST FOR CHANGE ORDER”).  THE COST CHANGES SHALL INCLUDE ALL LABOR AND 
EQUIPMENT TO COMPLETE THE WORK AND SHALL BE BILLING RATES, WITH NO FURTHER 
MARKUPS TO BE ADDED; ALL EQUIPMENT SHALL INCLUDE FUEL, LUBRICATION, OPERATION 
AND ALL MAINTENANCE.  NO OVERTIME PREMIUM WILL BE PAID ON EQUIPMENT.  FOLLOWING 
WRITTEN APPROVAL OF REQUEST FOR CHANGE ORDER BY CONTRACTOR, CONTRACTOR 
SHALL DELIVER TO SUBCONTRACTOR A CHANGE ORDER SUBSTANTIALLY IN THE FORM 
ATTACHED HERETO AS SCHEDULE “5,” OR AS OTHERWISE PROVIDED TO SUBCONTRACTOR IN 
WRITING. IN THE EVENT THAT ADDITIONAL WORK IS UNDERTAKEN BY SUBCONTRACTOR 
PURSUANT TO AN APPROVED CHANGE ORDER, THE SUBCONTRACTOR RATES AND RENTAL 
RATES, ATTACHED TO THE WORK AGREEMENT AS EXHIBIT “H”, SHALL PREVAIL. 
 
THE CONTRACTOR MAY ISSUE WRITTEN CHANGE ORDERS TO THE SUBCONTRACTOR VIA 
EMAIL, MAIL, OR BY HAND.  ADDITIVE CHANGE ORDERS SHALL NOT BE EFFECTIVE UNTIL 
EXECUTED BY THE SUBCONTRACTOR AND CONTRACTOR; DEDUCTIVE CHANGE ORDERS SHALL 
BE EFFECTIVE UPON SIGNATURE OF CONTRACTOR ONLY AND DELIVERY OF NOTICE TO 
SUBCONTRACTOR.  UPON EXECUTION OF SUCH CHANGE ORDERS BY CONTRACTOR AND 
SUBCONTRACTOR, SUBCONTRACTOR MAY COMMENCE THE WORK DESCRIBED IN THE CHANGE 
ORDER UPON ISSUANCE OF A NOTICE TO PROCEED BY CONTRACTOR.  FAILURE OF 
SUBCONTRACTOR TO EXECUTE AND RETURN TO CONTRACTOR ANY SUCH CHANGE ORDER 
WITHIN TWENTY-FOUR (24) HOURS AFTER RECEIPT THEREOF SHALL CONSTITUTE 
SUBCONTRACTOR’S DISAPPROVAL OF SUCH CHANGE ORDER, AND, IN SUCH EVENT, WITHOUT 
FURTHER WRITTEN NOTICE FROM CONTRACTOR, SUBCONTRACTOR SHALL NOT COMMENCE 
THE WORK SET FORTH IN THE CHANGE ORDER.   
 
12. PAYMENT:  In consideration of the full and complete performance of the Work and all of the 
obligations of Subcontractor hereunder and in each Work Agreement, Contractor agrees to pay to 
Subcontractor, subject to additions and deductions by Change Order as provided in this Agreement, the 
amount more particularly described in each Work Agreement or Scheduling Notice, as the case may be 
(“Contract Price”).  Subcontractor shall execute and furnish to Contractor lien waivers and releases 
pursuant to Section 5.2 as a condition precedent to payment.  Contractor has no obligation to pay 
Subcontractor for any Work performed prior to the issuance of the Notice to Proceed by Contractor.  No 
payment shall be due unless Subcontractor has otherwise satisfied all obligations set forth in this 
Agreement.  

 
12.1 Payment shall be made in accordance with Contractor’s standard practices.  Payment will 
only be considered for Work properly performed, and inspected and accepted by Contractor, any 
requisite governmental authority, and any applicable homeowners’ or community association, as 
of the date of the payment request.  Periodically, as required by Contractor (but no less frequently 
than once a month), Subcontractor shall submit to Contractor for Contractor’s approval, with 
respect to each Work Agreement, a fully completed “Application for Payment” using the Pricing 
Schedule (aka, Basis of Contract and Progress Billing Sheet) attached to such Work Agreement 
as Exhibit “B”, with respect to the portion of the Work completed under such Work Agreement during 
the Invoice Period (defined below) (simultaneously therewith sending copies thereof to such lender(s) 
of Owner ("Lenders"), if any, as identified on such Work Agreement or as directed by Contractor), 
unless Contractor has elected to utilize SupplyPro, as set forth below, in which case such 
information shall be provided through SupplyPro.  For each Work Agreement, an Application for 
Payment shall be based on the quantity of the Work completed (if this Agreement is a unit price 
contract) or the percentage of the Work completed (if this Agreement is a fixed fee/lump sum contract) 
during the period of time covered by the Application for Payment ("Invoice Period"), less a retention 
in an amount equal to the legal limit thereof with respect to the portion of the Contract Price set forth 
on the Application for Payment ("Retention"), upon the terms and conditions set forth in this 
Agreement, and less any amounts previously paid by or credits to Contractor.  The Application for 
payment shall allocate the entire Contract Price among the various portions of the Work, allocated by 
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line item, and with Subcontractor’s fee (if any) shown as a single line item.  To the extent that Work 
is to be performed by a Sub-subcontractor, the Sub-subcontractor’s name shall be included in a 
column next to the line item in the Basis of Contract and Progress Billing Sheet where Sub-
subcontractor is being billed through Subcontractor’s progress payment, unless Contractor has 
elected to utilize SupplyPro, in which case such information shall be provided through SupplyPro.  
To the extent that more than one Sub-subcontractor performs Work related to a single line item in the 
Basis of Contract and Progress Billing Sheet (or SupplyPro), each Sub-subcontractor billing shall 
be shown separately and subtotaled at the line item level.  As a condition precedent to any payment, 
Subcontractor shall (i) submit an Application for Payment, and (ii) deliver executed lien waivers and 
releases in accordance with Section 5.2, and (iii) submit all other documentation reasonably 
required by Contractor to establish Subcontractor’s entitlement to funds.  No payment shall be 
deemed to constitute acceptance by Contractor of any defective or unacceptable Work.  
 
12.2 All payments to Subcontractor are trust funds and shall first be used for the full payment of 
all Sub-subcontractors.  Subcontractor shall ensure that all Sub-subcontractors are at all times fully 
and timely paid all amounts due in connection with the Work.  Subcontractor shall immediately 
notify Contractor in writing of any claims or disputes involving any Sub-subcontractor.  When 
Contractor learns of any claim or dispute, Contractor may (i) withhold payments otherwise due 
Subcontractor until the claim or dispute is resolved to Contractor’s satisfaction, (ii) issue joint 
checks to Subcontractor and any claimant, or (iii) deposit any disputed funds into the registry of a 
court of law.  Subcontractor shall reimburse Contractor for any costs incurred by Contractor as a 
result of such claims or disputes.  Should any dispute arise after payment by Contractor, 
Subcontractor shall immediately deposit any payments made relating to such labor or material into 
an interest-bearing account and shall only use this money to resolve such claims or disputes. 
 
12.3 Contractor shall withhold retention from each payment as provided by applicable law, and 
shall release such retention when (i) Subcontractor has fully performed its obligations herein (save 
and except future extended warranty obligations), (ii) Subcontractor has provided lien releases and 
waivers as provided for in Section 5.2, (iii) the Work has been accepted by Contractor, any requisite 
governmental authority, and  any homeowners’ or community association, and (iv) the legal time 
period for holding such retention has expired.  In the absence of any legally required amount, the 
retention shall equal ten (10%) percent of each payment.   
 
12.4 Contractor may, at its option, issue, file, and/or record with the appropriate regulating 
agency, a Notice of Completion.  By issuing, filing, and/or recording the notice of completion, 
Contractor does not release the Subcontractor from any of Subcontractor’s obligations under this 
Agreement and/or any Work Agreement or Change Order issued hereunder.  Without limiting the 
generality of the foregoing, in no event shall the issuance, filing, and/or recordation of a notice of 
completion be deemed to commence any warranty obligations with respect to the Work performed 
by Subcontractor, as such warranty obligations are set forth in this Agreement. 
 
12.5 Subcontractor acknowledges that timely submission of requests for payment is a critical 
aspect of payment under the terms of this Agreement and is material consideration on Contractor’s 
part in entering into this Agreement.  Requests for payment submitted more than one hundred 
twenty (120) days after performance of the Work or delivery of materials would result in additional 
administrative costs for Contractor and substantial increased project costs.  As a result, Contractor 
and Subcontractor agree that payment for any and all invoices submitted more than one hundred 
twenty (120) days from the date of performance of the Work or delivery of materials shall, to the 
fullest extent permitted by applicable law, be waived and Contractor shall have no obligation to 
make payment to Subcontractor therefor, and Subcontractor shall have no lien rights for the Work 
or materials for which payment was waived under this 120-day provision.  Further, Subcontractor 
expressly agrees to indemnify and defend Contractor should a lien be filed on any property in 
connection with labor or materials, for which payment was waived under this 120-day provision, to 
the fullest extent permitted by applicable law.  This provision does not affect Subcontractor’s rights, 
or the rights of any Sub-subcontractor providing labor or materials to timely seek full payment; 
restrict or limit the constitutional or statutory right to file and record liens or stop notices for non-
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payment; or take all steps reasonably necessary to preserve its lien and bond rights as permitted 
by law.  Subcontractor shall include notice of this requirement in each contract with Sub-
subcontractors relating to the Work. 
 
12.6 In addition to the circumstances set forth in Section 12.5, Contractor may for its 
convenience determine that Contractor will make payments directly to a Sub-subcontractor, and, 
in such event, said directly paid amounts shall be deducted from the sums owed Subcontractor 
hereunder, although Subcontractor shall provide appropriate lien waivers inclusive of all sums.  
Further, in such event, Subcontractor shall remain responsible for ensuring that all requirements 
for payment are completed by such Sub-subcontractor and submitted to Contractor by 
Subcontractor. Regardless of whether payment is made to a Sub-subcontractor or supplier directly 
by Contractor, or through Subcontractor, Subcontractor shall remain primarily liable for the 
payments to any Sub-subcontractor.  The payments under this Section shall not create any 
contractual relationship between Contractor and any Sub-subcontractor.  Sub-subcontractors are 
not third party beneficiaries of this Agreement.  
 
12.7 AT CONTRACTOR’S ELECTION, SUBCONTRACTOR AGREES (AND SHALL CAUSE 
ANY SUB-SUBCONTRACTORS TO AGREE, IF REQUIRED BY CONTRACTOR) TO BE PAID 
ELECTRONICALLY BY CONTRACTOR, EITHER THROUGH ITS ePAYABLES PROGRAM IF 
SUBCONTRACTOR (OR A SUB-SUBCONTRACTOR) CURRENTLY HAS A MERCHANT ID, OR 
THE ACH CREDIT PROGRAM.  WITH RESPECT TO THE ePAYABLES PROGRAM, 
SUBCONTRACTOR AGREES TO ENROLL (AND CAUSE ANY SUB-SUBCONTRACTORS TO 
ENROLL, IF REQUIRED) IN CONTRACTOR’S ePAYABLES PROGRAM, A GHOST CREDIT 
CARD PROGRAM OFFERED THROUGH BANK OF AMERICA OR ANY OTHER PROVIDER 
SELECTED BY CONTRACTOR, AND TO ACCEPT PAYMENT FROM CONTRACTOR 
THROUGH SUCH PROGRAM.  SUBCONTRACTOR FURTHER AGREES THAT IT WILL NOT 
CHARGE BACK OR PASS THROUGH TO CONTRACTOR ANY MISCELLANEOUS AND/OR 
CONVENIENCE FEES AS A RESULT OF ACCEPTING PAYMENTS VIA THIS METHOD.  WITH 
RESPECT TO THE ACH PROGRAM, SUBCONTRACTOR AGREES TO ENROLL USING THE 
ACH CREDIT PROGRAM OFFERED THROUGH WESTERN UNION, OR ANY OTHER 
PROVIDER SELECTED BY CONTRACTOR, AND TO ACCEPT PAYMENT FROM 
CONTRACTOR VIA ACH CREDITS TO THE SUBCONTRACTOR’S BANK ACCOUNT 
INDICATED BY SUBCONTRACTOR ON THE WESTERN UNION SITE. 
 
12.8 Subcontractor acknowledges that if Contractor utilizes the SupplyPro scheduling system, 
then Subcontractor agrees to subscribe to and to utilize SupplyPro to send, receive and respond 
to notices and documents, and to use the same to initiate requests for payment. All costs of 
subscribing to, utilizing, and maintaining SupplyPro for the Subcontractor shall be borne by 
Subcontractor.   
 

13. REMEDIES AND TERMINATION:  In addition to and without limiting Contractor’s other remedies 
set forth herein, in any Work Agreement(s), Scheduling Notices, or as otherwise provided by law or equity, 
Subcontractor shall be in default and Contractor shall have the following rights: 
 

13.1 Subcontractor shall be in default under this Agreement if Subcontractor shall file for or be 
adjudged bankrupt, or if it should make a general assignment for the benefit of its creditors, or if a 
receiver should be appointed on account of its insolvency, or if Subcontractor should persistently 
or repeatedly refuse or should fail to supply enough properly skilled workmen or proper materials 
or make delivery of materials as required, or if such materialmen or laborers for material supplied 
or Work performed disregard laws, ordinances, job rules, or instructions, or if Subcontractor fails to 
make prompt and proper payment for labor, materials, equipment or services provided by, through 
or under Subcontractor, or if Subcontractor fails to remedy defective Work or fails to perform 
warranty services or repairs within the time periods set forth in this Agreement, or should 
Subcontractor cause damage to the work of another subcontractor and/or Sub-subcontractor, or if 
Contractor is fined by any governmental agency on account of or arising out of the violation by 
Subcontractor or any Sub-subcontractor of any law, or should Subcontractor fail in Contractor’s 
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sole judgment to prosecute its Work diligently and promptly, or if Subcontractor otherwise breaches 
any of its obligations in this Agreement, any Work Agreement(s), or any of its other agreements 
with the Contractor or Contractor’s affiliates, including, without limitation, the payment in full of all 
obligations to any wage claimant, state agency, or employee benefit trust fund, or if Contractor has 
a reasonable basis to believe that Subcontractor will not be able to properly perform all of its 
obligations in this Agreement or any applicable Work Agreement. 
 
In such an event, Contractor may  after giving Subcontractor forty-eight (48) hours’ written notice, 
declare Subcontractor in default and (i) terminate this Agreement or applicable Work Agreement(s) 
and, as to such terminated Work Agreement(s), take possession of Subcontractor’s materials, 
tools, equipment and appliances thereunder and finish the Work by whatever method Contractor 
may deem expedient in its sole discretion, (ii) withhold payment otherwise due Subcontractor 
(consistent with applicable law) until the Work is completed and accepted, or until defective Work 
is remedied, or until warranty services are properly performed, or until such breach has been 
remedied, or until such obligation has been satisfied, (iii) stop the Work until such breach has been 
cured to Contractor’s satisfaction, and/or (iv) furnish or cause to be furnished additional labor or 
materials at Subcontractor’s expense.  If the costs of completing the Work, furnishing additional 
labor or materials, or remedying Subcontractor’s breach do not exceed the unpaid balance under 
the applicable Work Agreement for the Work, and if Subcontractor is otherwise entitled to receive 
payment, Contractor shall pay the difference (less a reasonable sum to ensure Subcontractor’s 
performance of any remaining warranty obligations) to Subcontractor upon completion of the Work.  
If such expenses of completing the Work or remedying Subcontractor’s breach exceed the unpaid 
balance under any Work Agreement(s),  Contractor may offset the difference against any amounts 
due Subcontractor under this Agreement, any Work Agreement(s), or other contract, or other 
agreement; or, upon demand, Subcontractor shall pay the difference to Contractor plus any and all 
costs, expenses and attorneys’ fees and paraprofessional fees incurred by Contractor in enforcing 
or performing any of Subcontractor’s obligations under this Agreement and any applicable Work 
Agreement.   

 
13.2 Contractor shall also have the right to terminate this Agreement and any Work 
Agreement(s) without cause and for Contractor’s convenience.  In such event, Subcontractor shall 
be paid only for that Work actually performed as of the date of termination, and Subcontractor 
waives recovery for any other costs or damages, direct or consequential including without limitation 
prospective profits, on Work not performed.   
 
13.3 Should Subcontractor breach any of its obligations in this Agreement or under any Work 
Agreement(s), Contractor shall be entitled to recover against Subcontractor any reasonable and 
necessary attorneys’ fees and paraprofessional fees, costs and expenses incurred by Contractor 
in pursuing claims against Subcontractor. 

 
14. DEFENSE AND INDEMNITY:   
 
 14.1  TO THE FULLEST EXTENT PERMITTED BY APPLICABLE LAW, AND IN 
CONSIDERATION OF THE SUM OF ONE HUNDRED DOLLARS ($100.00), WHICH SUM IS INCLUDED 
IN THE PRICE(S) ESTABLISHED BY THE WORK AGREEMENT(S) OR SCHEDULING NOTICE(S), THE 
ADEQUACY AND RECEIPT OF WHICH IS HEREBY ACKNOWLEDGED, SUBCONTRACTOR HEREBY 
AGREES TO UNCONDITIONALLY DEFEND, INDEMNIFY AND HOLD HARMLESS OWNER, 
CONTRACTOR, THEIR PARENTS, MEMBERS, AFFILIATES, SUBSIDIARIES, PARTNERS, JOINT 
VENTURERS, OFFICERS, DIRECTORS, SHAREHOLDERS, AGENTS, EMPLOYEES, INSURERS, 
SURETIES, ANY OWNER OF REAL PROPERTY IMPROVED OR ALLEGED TO HAVE BEEN 
IMPROVED BY THE SUBCONTRACTOR, AND ANY SUCCESSORS THERETO, OR ANY OF THEM 
(COLLECTIVELY “INDEMNIFIED PARTIES”) AGAINST ANY AND ALL CIVIL OR CRIMINAL 
LIABILITIES, COSTS, EXPENSES, CLAIMS, DEMANDS, CAUSES OF ACTION, LIEN CLAIMS, 
THREATS OF LIENS, STOP NOTICES, FUND TRAPPING NOTICES, BOND CLAIMS, PENALTIES, 
FINES, CITATIONS, LOSSES, AND DAMAGES (INCLUDING COURT COSTS, ATTORNEYS’ FEES 
AND PARAPROFESSIONAL FEES, AND COSTS OF INVESTIGATION), OF ANY NATURE, KIND, OR 
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DESCRIPTION, ARISING OUT OF, IN CONNECTION WITH, CAUSED BY, ALLEGED TO HAVE BEEN 
CAUSED BY, OR RESULTING FROM, DIRECTLY OR INDIRECTLY, IN WHOLE OR IN PART, (1) THE 
WORK, LABOR, MATERIALS, EQUIPMENT OR SERVICES PERFORMED OR SUPPLIED OR 
ALLEGED TO HAVE BEEN PERFORMED OR SUPPLIED BY SUBCONTRACTOR OR ANY SUB-
SUBCONTRACTORS, (2) ANY ACT OR OMISSION OF SUBCONTRACTOR OR ANY SUB-
SUBCONTRACTORS, (3) ANY ACT OR OMISSION OF CONTRACTOR OR CONTRACTOR’S OTHER 
SUBCONTRACTORS, SUB-SUBCONTRACTORS, OR SUPPLIERS OR ANY OF THEIR EMPLOYEES, 
AGENTS, INVITEES OR ANY PERSON ACTING BY, THROUGH OR UNDER CONTRACTOR OR 
CONTRACTOR’S OTHER SUBCONTRACTORS, SUB-SUBCONTRACTORS, OR SUPPLIERS, OR (4) 
THE FAILURE OF SUBCONTRACTOR OR SUB-SUBCONTRACTORS TO PAY IN FULL ALL 
OBLIGATIONS TO ANY WAGE CLAIMANT, ANY STATE AGENCY, OR ANY EMPLOYEE BENEFIT 
TRUST FUND, OR OTHER CLAIMS ARISING FROM AN ALLEGED EMPLOYEE RELATIONSHIP OR 
ALLEGED JOINT EMPLOYMENT (COLLECTIVELY “LIABILITIES”).  THE OBLIGATIONS OF 
SUBCONTRACTOR UNDER THIS INDEMNIFICATION SHALL APPLY TO LIABILITIES EVEN IF SUCH 
LIABILITIES ARISE FROM OR ARE ATTRIBUTED TO THE CONCURRENT NEGLIGENCE OF ANY 
INDEMNIFIED PARTY. 
  
 14.2  SUBCONTRACTOR SHALL, AT ITS EXPENSE, ASSUME THE DEFENSE AGAINST 
LIABILITIES OF THE INDEMNIFIED PARTIES, OR ANY OF THEM, AND SHALL CONDUCT SUCH 
DEFENSE WITH DUE DILIGENCE AND IN GOOD FAITH WITH COUNSEL SELECTED BY 
CONTRACTOR.  THIS DUTY TO DEFEND IS SEPARATE AND DISTINCT FROM ANY OTHER 
OBLIGATION, INCLUDING THE OBLIGATION TO INDEMNIFY, AND SUBCONTRACTOR SHALL 
HAVE THE DUTY TO IMMEDIATELY DEFEND UPON WRITTEN REQUEST WITHOUT ANY ORDER OF 
ANY COURT OR ARBITRATOR. SHOULD SUBCONTRACTOR BREACH ITS DEFENSE AND 
INDEMNITY OBLIGATIONS, CONTRACTOR MAY, AND WITHOUT RELIEVING SUBCONTRACTOR 
OF ITS INDEMNITY OBLIGATIONS, ASSUME ANY DEFENSE OBLIGATION AND TRY OR SETTLE 
SUCH CLAIM, AND SUBCONTRACTOR (1) SHALL REIMBURSE CONTRACTOR FOR ALL COSTS 
AND EXPENSES INCURRED OR PAID BY ANY INDEMNIFIED PARTY IN THE DEFENSE, 
SETTLEMENT, TRIAL, MEDIATION OR ARBITRATION, AND (2) PAY ANY JUDGMENT OR AWARD 
OBTAINED AGAINST THE INDEMNIFIED PARTIES OR ANY OF THEM.   
 
 14.3 NEITHER THE INDEMNITY OBLIGATIONS UNDER THIS SECTION, NOR ANY 
COMMON LAW AND/OR STATUTORY CONTRIBUTION RIGHTS OR OTHER RIGHTS OF 
CONTRACTOR OR ANY INDEMNIFIED PARTY, SHALL BE LIMITED IN ANY WAY BY ANY 
LIMITATION ON THE AMOUNT OR TYPE OF DAMAGE, COMPENSATION, OR BENEFITS PAYABLE 
BY OR FOR THE SUBCONTRACTOR OR CONTRACTOR UNDER INSURANCE POLICIES, 
WORKERS’ COMPENSATION ACTS, DISABILITY BENEFIT ACTS, OR OTHER EMPLOYEE BENEFIT 
ACTS. THIS PROVISION IS SEPARATE AND DISTINCT FROM, AND IN ADDITION TO, ANY OTHER 
PROVISION OR SECTION IN THIS AGREEMENT, INCLUDING ANY PROVISION OR SECTION 
CONCERNING INDEMNIFICATION AND PROCUREMENT OF INSURANCE.   
 
SUBCONTRACTOR EXPRESSLY WAIVES ANY RIGHT OF SUBROGATION THAT IT OR ITS 
INSURERS MAY HAVE AGAINST THE INDEMNIFIED PARTIES OR ANY OF THEM.  THE INDEMNITY 
OBLIGATIONS IN THIS AGREEMENT SHALL IN NO EVENT BE LIMITED BY THE INSURANCE 
REQUIRED TO BE PROVIDED BY SUBCONTRACTOR OR SUB-SUBCONTRACTORS PURSUANT TO 
THIS AGREEMENT; NOR SHALL THE INSURANCE REQUIREMENTS OF THIS AGREEMENT BE 
LIMITED BY THE INDEMNITY OBLIGATIONS OF THIS AGREEMENT. 
 
 14.4 NOTWITHSTANDING THE FOREGOING, SUBCONTRACTOR SHALL NOT BE 
OBLIGATED UNDER THIS AGREEMENT TO INDEMNIFY AN INDEMNIFIED PARTY TO THE EXTENT 
SUCH LIABILITIES ARE DETERMINED BY THE TRIER OF FACT IN A FORUM OF COMPETENT 
JURISDICTION TO HAVE RESULTED FROM THE SOLE NEGLIGENCE OR WILLFUL MISCONDUCT 
OF SUCH INDEMNIFIED PARTY OR SUCH INDEMNIFIED PARTY’S OTHER INDEPENDENT 
CONTRACTORS, AGENTS OR EMPLOYEES. 
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 14.5 IT IS SPECIFICALLY AGREED WITH RESPECT TO ANY LEGAL LIMITATIONS NOW 
OR HEREAFTER IN EFFECT AND AFFECTING THE VALIDITY OR ENFORCEABILITY OF THE 
INDEMNIFICATION OBLIGATION UNDER THIS SECTION, THAT SUCH LEGAL LIMITATIONS ARE 
MADE A PART OF THE INDEMNIFICATION OBLIGATION AND SHALL OPERATE TO AMEND THE 
INDEMNIFICATION OBLIGATION TO THE MINIMUM EXTENT NECESSARY TO BRING THE 
PROVISION INTO CONFORMITY WITH THE REQUIREMENTS OF SUCH LIMITATIONS, AND AS SO 
MODIFIED, THE INDEMNIFICATION OBLIGATION SHALL SURVIVE AND CONTINUE IN FULL FORCE 
AND EFFECT EVEN AFTER EXPIRATION OR TERMINATION OF THIS AGREEMENT. 

15. DISPUTE RESOLUTION:  If Contractor is involved in or becomes involved in litigation, 
arbitration, judicial reference, or other alternative dispute resolution procedure (“ADR”) with a third 
party and Contractor or any other party joins Subcontractor as a party to such ADR, then the 
disputes between Contractor and Subcontractor relative to the claims involved in the ADR 
proceeding shall be resolved in such proceeding.  In the event that Contractor is required, by law 
or by contract, to resolve a dispute with a third party in an ADR forum, Subcontractor agrees to 
participate in and be bound by such procedure, at Contractor’s election.   

15.1 In all other circumstances, except in California, North Carolina and Georgia, 
Contractor and Subcontractor agree to resolve their disputes in a court of law located in the 
county in which the Project is located.  TO THE FULLEST EXTENT PERMITTED BY LAW, 
CONTRACTOR AND SUBCONTRACTOR EACH IRREVOCABLY, UNCONDITIONALLY, 
KNOWINGLY AND INTENTIONALLY WAIVES ITS RIGHT TO TRIAL BY JURY.   

15.2 In all other circumstances, in California, North Carolina and Georgia only, Contractor 
and Subcontractor agree to resolve their disputes in arbitration, and that the arbitration shall 
be governed by the applicable state’s arbitration act, except that references to such state 
law made herein shall not be construed as a waiver of any rights under the Federal 
Arbitration Act, or any rights to have this agreement interpreted and enforced under the 
Federal Arbitration Act.  Further, the dispute shall be administered in accordance with 
procedures established by the American Arbitration Association ("AAA"), except to the 
extent there is any conflict with the provisions herein, which shall have precedence.  The 
arbitrator shall not have the power to commit (a) errors of law or legal reasoning, (b) errors 
of fact, (c) errors with regard to mixed questions of law and fact. In addition, the arbitrator 
shall not have the power to render an award (d) not based on substantial evidence, (e) based 
on evidence not presented at the hearing, or (f) not in conformity with the substantive and 
procedural law of the state in which the Project is located.  If the arbitrator exceeds any of 
the foregoing specific powers, the award may be vacated or corrected by filing a petition 
pursuant to the Act in the applicable court of competent jurisdiction.  In reviewing the award, 
such court shall sit as if it were an appellate court, in all respects, including but not limited 
to the scope of review; provided however the decision of such court is, itself, subject to 
review by the appellate courts. The arbitrator shall have no power to allow or preside over 
any form of class proceedings, representative proceedings, or any proceeding on behalf of 
the general public or similarly situated persons.  Further, no finding or stipulation of fact, 
no conclusion of law and no arbitration award in any other arbitration, judicial or similar 
proceeding shall be given preclusive collateral estoppel effect in any arbitration hereunder 
unless there is a mutuality of parties.  The Parties further agree that no finding or stipulation 
of fact, no conclusion of law, and no arbitration award in any arbitration hereunder shall be 
given preclusive or collateral estoppel effect in any other arbitration, judicial, or similar 
proceeding unless there is a mutuality of parties.  In the event arbitration is not enforced, 
TO THE FULLEST EXTENT PERMITTED BY LAW, CONTRACTOR AND SUBCONTRACTOR 
EACH IRREVOCABLY, UNCONDITIONALLY, KNOWINGLY AND INTENTIONALLY WAIVES 
ITS RIGHT TO TRIAL BY JURY.  Any demand for arbitration under this Agreement must be 
made before the statute of limitations applicable to such a claim has run. 

15.3 In any litigation, arbitration, judicial reference or other ADR, excluding attorneys’ 
fees and costs that are expressly recoverable by Contractor elsewhere in  this Agreement, 
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and notwithstanding any law allowing the award of same, both Contractor and 
Subcontractor agree that (i) neither party shall be entitled to recover any attorneys’ fees, 
costs or expenses even if one party is found to be the prevailing party; and (ii) both parties 
expressly waive their right to recover attorneys’ fees as the prevailing party. 

15.4 Should a claim or controversy arise between Contractor or Owner and a Buyer of a 
residence regarding services performed by or through Subcontractor, Subcontractor 
agrees to participate as a party in, and be bound by, any procedures and requirements for 
remedying construction defects in accordance with applicable law, instituted by such buyer 
or other third party and any subsequent mediation and arbitration proceedings between 
Contractor or Owner and the Buyer. Subcontractor shall incorporate provisions in all 
agreements with its Sub-subcontractors with respect to the Work performed requiring any 
Sub-subcontractor to participate in, and be bound by applicable law relating to construction 
defects, and other procedures including mediation and arbitration. 

 
16. INDEPENDENT CONTRACTOR/AUTHORITY:  Subcontractor is acting as an independent 
contractor and not a partner or joint venturer of Contractor.  In providing the Work hereunder, Subcontractor 
acknowledges that it shall control and direct its performance, including hours worked.  Subcontractor 
represents and warrants that it is customarily engaged in its own independently established trade, 
occupation or business of the same nature as the Work provided herein, and holds itself out to the public 
as such.  Subcontractor is solely responsible for the employment, acts, errors, omissions, control and 
direction of its employees, agents, and Sub-subcontractors.  Nothing contained in this Agreement shall 
authorize or empower Subcontractor to assume or create any responsibility whatsoever, express or implied, 
on behalf of or in the name of Contractor, or to bind Contractor in any manner, or make representation, 
warranty, or commitment on behalf of Contractor, or purchase materials or otherwise incur debts in 
Contractor’s name.  Subcontractor is solely responsible for, and shall take all necessary actions for, 
directing, controlling and supervising its employees (including the employees’ work schedule, rate, and 
method of payment), controlling the employment conditions of its employees, determining duration of the 
employment relationship with its employees, and performing all administrative functions for its employees, 
including supplying workers’ compensation insurance and providing necessary facilities, safety equipment, 
vehicles, tools and materials, and maintaining employees’ employment records.  Subcontractor 
acknowledges that the compensation agreed to in each Work Agreement or Change Order thereto, were 
subject to negotiation between the Parties. Both Subcontractor and Contractor acknowledge that they are 
not joint employers. 

17. CONTRACTOR REGULATION:  To the extent required by law, Subcontractor warrants that it is 
licensed to perform the Work under this Agreement.  Subcontractor shall maintain all required permits and 
licenses in good standing at all times.  
 
18. CUSTOMER APPRECIATION GIFTS OR EVENTS:  Contractor periodically gives its 
Subcontractors and Subcontractors’ employees customary and nominal tokens of its appreciation, such as 
logo and non-logo apparel, rounds of golf, spa days, meals, materials and other “customer appreciation” 
gifts or outings.  Subcontractor acknowledges and agrees that this is customary in the industry and does 
not constitute an attempt to improperly influence Subcontractor or Subcontractor's employees and does not 
and will not give rise to any claims for civil or criminal misconduct.  Contractor fully understands that as a 
consequence of accepting any tokens of appreciation from Contractor, Subcontractor or Subcontractor's 
employees will be under no obligation to Contractor other than those contained in this Agreement. In order 
to ensure that Subcontractor is aware of this practice, Subcontractor expressly agrees that Contractor may, 
at Contractor's sole discretion, without any obligation on the part of Contractor and without further notice to 
Subcontractor, provide similar tokens of appreciation to Subcontractor or Subcontractor's employees 
without the need to obtain additional written or verbal consent from Subcontractor. 
 
19. NO GIFTS:  Neither Subcontractor nor any partner, director, employee, or agent of Subcontractor 
shall, without specific written authorization of Contractor, give to or receive from any person or entity, including 
without limitation, any officer or employee of any governmental or quasi-governmental agency, department, 
or instrumentality, any commission, fee, rebate, gift or loan of significant cost or value in connection with or 
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as a result of Subcontractor’s Work provided hereunder (excluding Gifts from Contractor pursuant to Section 
18), to influence any decision, or to gain any other advantage for Contractor or Subcontractor.  Subcontractor 
shall not (a) enter into any business arrangement with any partner or employee of Contractor, or any affiliate 
of same other than one acting in a capacity as a representative of Contractor or such affiliate in accordance 
with this Agreement and with the prior written approval of Contractor or (b) engage in any employment or 
enter into any contract or agreement that conflicts with Subcontractor’s obligations under this Agreement.  In 
the event of a violation of this Section, Subcontractor shall pay to Contractor any and all amounts received 
by Subcontractor or any other individual or entity described above, however, such payment shall not limit, 
or operate as a waiver of, any other legal or equitable rights which Contractor may have against 
Subcontractor at law, in equity, or under this Agreement.  Due to the nature of this transaction and the 
potential exposure to various forms of fines, penalties, sanctions and other damages to Contractor's 
business and reputation, all of which are, at the date of executing this Agreement, impractical and extremely 
difficult to ascertain in advance, Contractor and Subcontractor agree that if Contractor terminates this 
Agreement due to the breach of this Section, then, as the monetary remedy for such breach and at 
Contractor’s election and, as liquidated damages and not as a penalty, Subcontractor agrees that 
Subcontractor shall not be paid any amounts billed but unpaid for Subcontractor's compensation for Work 
completed prior to the termination date, as provided in Section 13.  This provision shall not be construed 
as a waiver of Contractor's right to obtain temporary or permanent injunctive relief for any breach or 
threatened breach by Subcontractor of this Section.  In addition to the remedies available under this 
Section, and at Contractor’s election, Contractor shall also be entitled to injunctive remedies for breach of 
this Section, including without limitation, rescission. 
 
20. STANDARDS OF BUSINESS ETHICS:  To the fullest extent permitted by applicable law, 
Subcontractor represents that it has not and will not, and will not suffer or permit any Sub-subcontractor, 
employee, or agent to participate in any conduct in connection with this Agreement, any Work 
Agreement(s), or any Scheduling Notice(s) that violates Contractor’s Code of Business Ethics and Conduct, 
or any successor thereto (“Contractor’s Business Ethics”).  By executing this Agreement, Subcontractor 
acknowledges receipt of Contractor’s Business Ethics. Should any employee or agent of Contractor, 
Subcontractor, or any of its Sub-subcontractors, or any of Contractor’s other trade partners engage in any 
conduct which Subcontractor believes violates Contractor’s Business Ethics, Subcontractor shall 
immediately notify Contractor’s representatives in writing at the address provided herein.  Further, 
Subcontractor shall, and shall cause all Sub-subcontractors and their respective employees to, refrain 
from wearing, displaying (including on vehicles) or distributing any items depicting political slogans, 
messaging relating to social causes, or other political materials; or otherwise participating in political 
activities or social activism on any Jobsite or while performing Work, except to the extent any of the above 
restrictions conflict with applicable law. 
 
21. COOPERATION BY SUBCONTRACTOR:  While this Agreement is in effect and after termination 
thereof (whether the Agreement expires on its own terms, is terminated pursuant to Section 13, or 
otherwise), Subcontractor agrees to reasonably cooperate with Contractor to resolve any and all disputes 
and/or to effectuate any and all transactions with third parties, including, without limitation, Sub-
subcontractors, regulatory bodies, governmental entities, and home purchasers, related to work performed 
by Subcontractor pursuant to this Agreement.  Subcontractor agrees reasonable cooperation includes, 
without limitation: (i) promptly responding to Contractor’s inquiries related to such dispute or transaction, 
(ii) promptly providing all due diligence and/or other documents requested by Contractor that is available to 
or in the control of Subcontractor, and (iii) promptly executing all documents necessary to resolve such 
dispute or effectuate such transaction as requested by Contractor.  The terms and obligations contained in 
this Section 21 shall survive the expiration and/or termination of this Agreement.  
 
22. MISCELLANEOUS: 

 
22.1 Contractor and Subcontractor acknowledge that they have read, understand, and have had 
the opportunity to be advised by legal counsel of their own choosing as to each and every one of 
the terms, conditions, and restrictions and the effect of all the provisions of this Agreement.  
Contractor and Subcontractor agree that the provisions shall not be construed more strictly against 
the party who prepared the document. 

https://protect-us.mimecast.com/s/1wNGC9rpAkHJKnoconook?domain=investors.lennar.com
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22.2 Neither this Agreement nor any Work to be performed under this Agreement, any Work 
Agreement(s), or Scheduling Notice(s) nor the right to payment under this Agreement shall be 
assigned by Subcontractor without the written consent of Contractor, which consent may be 
withheld at Contractor’s sole discretion. 
 
22.3 This Agreement may be freely assigned by Contractor.  Subcontractor shall perform the 
Work and fulfill its obligations hereunder for the benefit of such assignee, so long as the assignee 
is making proper payment to Subcontractor.  In the event of such assignment, Contractor shall be 
relieved of all liability accruing after such assignment. This Agreement shall be binding on the 
successors, heirs, and permitted assigns of the parties. 
 
22.4 This Agreement, the related Work Agreement(s), Scheduling Notice(s), and the attached 
Schedules, Addenda and Change Order(s) issued by Contractor to Subcontractor embody the 
entire agreement between Contractor and Subcontractor and supersede any prior understandings 
or oral or written agreements between the parties. This Agreement, including this provision, cannot 
be amended except by written instrument executed by Contractor and Subcontractor.  Invalidation 
of any term or condition of this Agreement by judgment, arbitration award, or court or otherwise 
shall not affect the validity or enforceability of the remaining terms and conditions 
 
22.5 All notices and other communications hereunder, unless otherwise specifically set forth in 
this Agreement, shall be in writing and shall be deemed duly given (a) on the date of delivery if 
delivered personally, (b) on the date sent by facsimile (with confirmation of transmission) or 
electronic mail if sent during normal business hours of the recipient during a business day, and 
otherwise on the next business day, if sent after normal business hours of the recipient, provided 
that in the case of electronic mail, each notice or other communication shall be confirmed within 
one business day by dispatch of a copy of such notice pursuant to one of the other methods 
described herein, (c) if dispatched via a nationally recognized overnight courier service (delivery 
receipt requested) with charges paid by the dispatching party, on the later of (i) the first business 
day following the date of dispatch, or (ii) the scheduled date of delivery by such service, or (d) on 
the fifth business day following the date of mailing, if mailed by registered or certified mail, return 
receipt requested, postage prepaid to the party to receive such notice, at the addresses set forth 
on the cover page of this Agreement, or such other address as a party may designate from time to 
time by notice in accordance with this Section. 
 
22.6 If any provision of this Agreement is determined to be invalid, illegal, or unenforceable, the 
remaining provisions of this Agreement shall remain in full force and effect provided that the 
economic and legal substance of the transactions contemplated is not affected in any manner 
materially adversely to any party.  In the event of any such determination, the parties agree to 
negotiate in good faith to modify this Agreement to fulfill as closely as possible the original intent 
and purposes hereof.  To the extent permitted by law, the parties hereby to the same extent waive 
any provisions of law that render any provision hereof prohibited or unenforceable in any respect. 
 
22.7 In no event shall either party be entitled to any interest on any sum due hereunder in excess 
of that permitted by applicable law.  Notwithstanding anything to the contrary herein, any reference 
herein to interest accruing on any sum due hereunder shall be deemed to be the lower of the 
interest rate stated herein or the maximum rate allowed by law. 
 
22.8 TIME IS OF THE ESSENCE IN THIS AGREEMENT.  Any covenants, terms and conditions 
of a continuing nature shall survive final payment, completion, and acceptance of the Work under 
this Agreement and any applicable Work Agreement(s), and any termination or conclusion of this 
Agreement and Subcontractor has taken into consideration and made allowances for all the 
hindrances and delays incident to its Work. 
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22.9 This Agreement shall be deemed entered into in the state where the Project or Job Site is 
located and shall be interpreted and applied in accordance with the laws of the state where the 
Project or Job Site is located. 
 
22.10 Subcontractor agrees to perform all of its obligations in strict accordance with the terms of 
this Agreement and in strict accordance with any contract and/or agreement between Contractor 
and any owner of the property being improved, and in complete satisfaction of such contract and/or 
agreement between Contractor and such owner.  Such contract and/or agreement, to the extent 
applicable to Subcontractor’s Work, shall be deemed to be a part of this Agreement.   
 
22.11 The venue for any disputes between Contractor and Subcontractor shall be as follows: (i) 
Third Party Actions – If Contractor is involved in litigation or arbitration with a third party and 
Contractor or any other party joins Subcontractor as a party to the litigation or arbitration, 
Subcontractor consents to be joined in that same venue; and (ii) Other Actions or Disputes – In all 
other situations, venue shall be in the state and county where the Project or Job Site is located. 
 
22.12 Upon reasonable notice, at reasonable times, and at Contractor’s cost, Contractor or a 
third-party retained by Contractor shall have the right to access and audit Subcontractor’s books, 
records, and documentation for the purpose of auditing Subcontractor’s performance of its 
obligations under this Agreement, any Work Agreement(s) and any Scheduling Notice(s).  
Subcontractor shall cooperate by identifying and gathering documentation relating to 
Subcontractor’s performance of its obligations. 
 
22.13 Subcontractor shall, upon Contractor’s request and at Subcontractor’s cost, provide 
training to Contractor and its trade partners as to any product or service provided by Subcontractor.  
Subcontractor and Contractor shall reasonably cooperate in choosing the time, place, and 
frequency of such training. 
 
22.14 By signing below, the undersigned certifies that he or she is authorized to execute this 
Agreement and is taking this action with full authority from the principal. 
 
22.15 This Agreement may be executed in any number of counterparts, a complete set of which 
shall be deemed to be an original and all of which together shall comprise but a single instrument.  
Signatures may be given via facsimile transmission or electronically and shall be deemed given as 
of the date of the transmission of this Agreement by facsimile or electronically to the other party. 
 
22.16 Subcontractor acknowledges and understands that all information relating in any way to 
Contractor or its business or affairs, whether written or oral, obtained by Subcontractor in 
connection with the Work and any information regarding the nature and extent of the Work 
(“Confidential Information”), shall, unless otherwise specified by Contractor in writing, be deemed 
confidential.  Furthermore, any work product created hereunder, or disclosed hereunder, unless 
otherwise specified by Contractor in writing, shall be considered Confidential 
Information.  Subcontractor agrees and acknowledges that the Confidential Information shall at all 
times be the sole and absolute property of Contractor and no license or other rights to the 
Confidential Information is granted or implied hereby.  Subcontractor further acknowledges and 
understands that Subcontractor’s unauthorized disclosure of any Confidential Information would be 
extremely prejudicial to Contractor.  Therefore, Subcontractor shall not disclose to any person or 
entity any Confidential Information unless such disclosure is authorized in writing by Contractor.  If 
Subcontractor discloses or threatens to disclose Confidential Information in violation of its 
obligations under this Section, Contractor shall be entitled to temporary or permanent injunctive 
relief prohibiting the disclosure of such Confidential Information.  Subcontractor may share 
Confidential Information with subcontractors who are similarly bound by this confidentiality 
provision.  If Subcontractor is served with any subpoena or other legal process seeking the 
compelled disclosure of Contractor’s Confidential Information, Subcontractor shall notify Contractor 
within twenty-four (24) hours after Subcontractor’s receipt of such legal process.  Contractor may, 
in its sole and absolute discretion and at Contractor’s sole expense, contest the disclosure of such 
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Confidential Information sought under such legal process.  Only after a final order of a court of 
competent jurisdiction requiring the disclosure of such Confidential Information may Subcontractor 
disclose such Confidential Information as advised by its counsel is required by such order.  This 
prohibition of disclosure of Confidential Information shall survive the termination of this 
Agreement.  To the fullest extent permitted by law, Subcontractor hereby agrees to indemnify, 
defend and hold Contractor and its affiliates, partners, employees and agents harmless from any 
and all loss, damage or liability which results from or arises in connection with Subcontractor’s 
breach of its obligations under this Section.  Nothing in this section shall be construed to negate, 
abridge or otherwise reduce any rights of Contractor under contract or statute. 
 

23. SPECIAL PROVISIONS FOR PUBLIC WORKS/PREVAILING WAGE WORK:  If any Work 
Agreement issued pursuant to this Agreement is in whole or in part for Work that is considered a “public 
works” project or otherwise subject to public contracting provisions or prevailing wage laws or regulations, 
then such Work Agreement shall be subject to the following provisions, and Subcontractor agrees it shall 
comply with, the following provisions: 
 

23.1 In accordance with applicable state public works and prevailing wage laws, Subcontractor 
shall be responsible for compliance with all prevailing wage requirements and adherence to all 
labor standards and regulations by Subcontractor and any Sub-subcontractors. 
 
23.2 In addition to the provisions of Section 1.5, Subcontractor shall furnish all labor, materials, 
equipment, supplies, supervision, and all other things necessary to timely and properly perform the 
Work in a good and workmanlike manner, in strict accordance with the applicable state building 
code, and the requirements of Part 1, Section 1 and Parts 2, 3 and 4 of the current edition of 
Standard Specifications for Public Construction, if and as applicable, both as amended from time 
to time, or any successor regulations, if and as applicable. 

23.3 Subcontractor and all Sub-subcontractors shall maintain accurate payroll records, showing 
the name, address, social security number, work classification, straight time and overtime hours 
worked each day and week, and the actual per diem wages paid to each journeyman, apprentice, 
worker, or other employee employed by him or her in connection with the Work, in accordance with, 
generally accepted accounting principles and procedures, consistently applied, and shall preserve 
such records for the period of time required by the applicable state public works/prevailing wage 
laws, but in any event not less than five (5) years after Subcontractor's receipt of final payment of 
any compensation paid under the  applicable Work Agreement. Each payroll record maintained by 
Subcontractor and any Sub-subcontractors with respect to such Project/Job Site shall include a 
written declaration in compliance with state prevailing wage/public works laws, as amended from 
time to time, or any successor statutes, and shall comply in full with the record-keeping, certification, 
and other requirements stated therein. 

23.4 As used herein, the prevailing rate of hourly and daily wages ("Prevailing Rate") shall mean 
the prevailing rate for the county in which the public work is located as determined in the manner 
set forth in the applicable state prevailing wage/public works law, as amended from time to time, or 
any successor or applicable statutes.  Subcontractor and any Sub-subcontractors shall pay all 
workers employed for any portion of the Work not less than the Prevailing Rate. 
 
 
 
 
 
 
 
 

[Signatures on following page] 
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IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the day and year first 
above written. 

Lennar Homes of Texas Land and Construction, LTD 
       
“Contractor” 
   
By:         
Name:         
Title:         
 
<INSERT PROPER ENTITY NAME> 
       

 “Subcontractor” 
 

By:         
Name:         
Title:         
Address:         
 
By:         
Name:         
Title:         
Address:         
 
Fed. I.D. No.:        
License No.:          
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SCHEDULE “1” 
TO LAND BASE MASTER TRADE PARTNER AGREEMENT 

 
Lennar Homes of Texas Land and Construction, LTD 

WORK AGREEMENT No.       
TO LAND BASE MASTER TRADE PARTNER AGREEMENT No.      
CONTRACTOR'S STATE LICENSE No:     
SUBCONTRACTOR’S STATE LICENSE No:     
 
 
REGIONAL OPERATIONS CENTER:        
DIVISION OFFICE:         
WORK DESCRIPTION:         
OWNER:           
CONSTRUCTION LENDER:         
PROJECT NAME:         
WORK AGREEMENT AMOUNT:  $     
 

This Work Agreement to the Land Base Master Trade Partner Agreement (the “Work Agreement”) 
is entered into  [DATE]  by and between  Lennar Homes of Texas Land and Construction, LTD 
(“Contractor”), whose address is  100 NE Loop 410, 1155, San Antonio, Texas 78216, and 
telephone number is 210.403.6200, and [SUBCONTRACTOR COMPANY NAME]    (“Subcontractor”), 
whose address is  [SUBCONTRACTOR ADDRESS]     , and telephone 
number is [SUBCONTRACTOR TELEPHONE]. 
 

RECITALS 
 
A. Contractor and Subcontractor entered into that certain Land Base Master Trade Partner Agreement 

on or about [EXECUTION DATE OF GOVERNING MTPA], Contract No. [CONTRACT NO.] (the 
“Agreement”).  As used herein, and except as hereby expressly provided, all capitalized words and 
phrases shall have the same meanings as defined in the Agreement. 

 
B. Contractor desires to have Subcontractor perform work within the Project referenced above (the 

“Project”) as set forth in Subcontractor’s bid package for the Project, which was submitted to 
Contractor via Contractor’s electronic bid system, and is hereby approved by Contractor and 
incorporated herein by reference (the “Work”). 

 
C. Contractor and Subcontractor desire to amend the Agreement as more particularly set forth herein. 

 
TERMS AND CONDITIONS 

 
NOW, THEREFORE, in consideration of the foregoing recitals, and the covenants and conditions 

contained herein, and for other good and valuable consideration, the receipt of which is hereby 
acknowledged, Contractor and Subcontractor hereby agree to amend the Agreement as follows: 
 
1. Contractor’s Scope of Work is set forth in Exhibit “A” hereto. 
 
2. The Project Location shall be as set forth in Exhibit “B” hereto. 
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4. The List of Sub-subcontractors shall be as set forth in Exhibit “C” hereto. 
 
5. The Plans and Specifications for the Work shall be as set forth in Exhibit “D” hereto. 
 
6. The Construction Schedule shall be as set forth in Exhibit “E” hereto. 
 
7. Work approved for construction is set forth in Subcontractor’s bid package for the Project described 

above. 
 
8. Prior to commencing the Work, Subcontractor shall comply with all insurance requirements set forth 

in Schedule “4” to the Agreement which requirements are incorporated herein by this reference as 
though set forth herein, including, without limitation and if applicable, the “OCIP Addendum” if 
attached thereto.  If the “Insurance Requirements” are added to or amended by this Work 
Agreement, they are set forth in the “Modified Insurance Requirements” attached hereto as Exhibit 
“G”. 

 
9. The Pricing Schedule attached hereto shall be effective on the date set forth above.  Any changes 

to the Work, or the Pricing Schedule, shall become effective only upon execution by all parties 
hereto of an amendment to the Work Agreement (the “Amendment”).  Subcontractor Rates and 
Rental Rates are as set forth in Exhibit “H” hereto. 

 
10. Contractor may, from time to time, issue written notices to proceed/purchase order requests 

identifying specific locations on which the Work is to be performed (“Scheduling Notice”, “Received 
Order”, or “Notice to Proceed”).  Contractor shall have no obligation to issue any Scheduling 
Notice(s) during the term of this Work Agreement.  THIS WORK AGREEMENT IS NOT AN 
AUTHORIZATION TO PROCEED WITH WORK, AND SHALL NOT BECOME EFFECTIVE WITH 
RESPECT TO THE WORK OF SUBCONTRACTOR UNLESS AND UNTIL CONTRACTOR 
ISSUES SCHEDULING NOTICE(S) TO SUBCONTRACTOR AUTHORIZING THE SPECIFIC 
WORK OF SUBCONTRACTOR TO BE PERFORMED, AND THIS WORK AGREEMENT SHALL 
BE BINDING ONLY AS TO THE WORK SO AUTHORIZED BY CONTRACTOR.  
SUBCONTRACTOR SHALL PERFORM NO WORK WITHOUT RECEIVING CONTRACTOR’S 
WRITTEN SCHEDULING NOTICE(S) FOR SUCH WORK.  SUBCONTRACTOR AGREES TO 
COMMENCE SUCH WORK AS MAY BE AUTHORIZED BY CONTRACTOR BY MEANS OF 
EACH SCHEDULING NOTICE(S), AND SUCH SCHEDULING NOTICE(S) SHALL BE 
EFFECTIVE IMMEDIATELY UPON ISSUANCE BY CONTRACTOR WITHOUT NEED FOR 
FURTHER ACCEPTANCE THEREOF BY SUBCONTRACTOR.  If the Work authorized by a 
Scheduling Notice is not commenced on the date specified in the Scheduling Notice, Contractor 
may, in its sole discretion, declare such Scheduling Notice null and void.  Contractor may, but shall 
not be obligated to, furnish Subcontractor with a progress schedule for all or any portion of the 
Work which, if furnished, may be amended from time to time by Contractor and shall be considered 
a part of this Work Agreement.  Subcontractor acknowledges that neither this Work Agreement nor 
the issuance by Contractor of a progress schedule constitute any representation by Contractor that 
a minimum or specified number of Scheduling Notices will be issued.  As to that portion of the Work 
covered by a Scheduling Notice, such schedule shall control over any other provision of this Work 
Agreement or progress schedule regarding time for performance.  

 
Except to the extent the Agreement is supplemented by this Work Agreement or such other Work 

Agreements that may have been entered into by the parties hereto pursuant to the Agreement, the terms 
and conditions of the Agreement shall remain unmodified and in full force and effect.  In the event of conflict 
between the terms and conditions of the Agreement and the terms and conditions of this Work Agreement, 
the terms and conditions of this Work Agreement shall prevail, but only with respect to the Work covered 
hereby.   
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IN WITNESS WHEREOF, the parties hereto have executed this Work Agreement as of the day 
and year first above written. 

 
Lennar Homes of Texas Land and Construction, LTD. 
“Contractor” 
 
By:        
 
Name:        
Title:        
 
By:        
 
Name:        
Title:        
 
By:        
 
Name:        
Title:        
 
By:        
 
Name:        
Title:        
 
License No.:       
 
[-Insert Subcontractor Company Name-] 
“Subcontractor” 
 
By:        
 
Name:        
Title:        
 
By:        
 
Name:        
Title:        
 
Fed. I.D. No.:       
License No.:       
 

 
  



 
 

SUBCONTRACTOR INITIAL     32                                                    
 
00Land Base MTPA (Con-Subcon)(v.4-30-2021 Final) 

Exhibits to Work Agreement 
 Exhibit “A” Scope of Work 
 Exhibit “B” Project Location 
 Exhibit “C” List of Sub-subcontractors 
 Exhibit “D” Plans and Specifications 
 Exhibit “E” Construction Schedule 
 Exhibit “F” Modified Insurance Requirements / OCIP Exhibit (if applicable) 
 Exhibit “G” Subcontractor Rates and Rental Rates 
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EXHIBIT “A” TO SCHEDULE “1” WORK AGREEMENT 
SCOPE OF WORK 
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EXHIBIT “C” TO SCHEDULE “1” WORK AGREEMENT 
PROJECT LOCATION 

 

Real Property in an unincorporated area [or City of   ], County of   , State of      
described as follows 
 
 
 
(Insert legal description here and modify this description as it changes from phase to phase)  
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EXHIBIT “D” TO SCHEDULE “1” WORK AGREEMENT 
LIST OF SUB-SUBCONTRACTORS 

 
(Labor, Materials, Equipment, Supplies and/or Supervision) 

 
List below the name and business address of each Sub-subcontractor approved by Contractor who will perform 
any portion of the Work under the Agreement.  Also list the portion of the Work which will be done by such Sub-
subcontractor.  The listing of more than one Sub-subcontractor for each item of Work to be performed with the 
words "and/or" is not permitted.  
 

 
 

WORK TO BE PERFORMED 

% 
OF TOTAL 

CONTRACT 

 
SUB-SUBCONTRACTOR'S 

NAME AND ADDRESS 
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EXHIBIT “E” TO SCHEDULE “1” WORK AGREEMENT 
PLANS AND SPECIFICATIONS 
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EXHIBIT “F” TO SCHEDULE “1” WORK AGREEMENT 
CONSTRUCTION SCHEDULE 
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EXHIBIT “G” TO SCHEDULE “1” WORK AGREEMENT 
MODIFIED INSURANCE REQUIREMENTS / OCIP EXHIBIT (if applicable) 
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EXHIBIT “H” TO SCHEDULE “1” WORK AGREEMENT 
SUBCONTRACTOR RATES AND RENTAL RATES 

 
 

 In the event that additional work is undertaken which is not covered by the Agreement and 
Subcontractor elects to proceed on a "time and material" or cost plus basis, the rates provided below shall 
prevail.  Rates shall include all labor and equipment to complete the Work.  The rates shall be billing rates, 
with no further markups to be added, and all equipment shall include fuel, lubrication, operation and all 
maintenance.  No overtime premium will be paid on equipment.  Subcontractor’s performance of any such 
work on a "time and material" or cost plus basis shall be subject to the provisions of Section 11 of the 
Agreement. 
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SCHEDULE “2” 
TO LAND BASE MASTER TRADE PARTNER AGREEMENT 

 
NOTICE TO PROCEED/SCHEDULING NOTICE 

 
 Notice is hereby given by Contractor's Representative that on this  [DATE] , 
[SUBCONTRACTOR COMPANY NAME] ("Subcontractor"), is directed to commence construction of Work 
pursuant to Work Agreement No.  [WORK AGREEMENT NO.], under Land Base MTPA Contract 
No.  CONTRACT NO.] ("Agreement"), as described below: 
 
               
               
               
 
 Subcontractor has [INSERT NUMBER OF DAYS] working days from the date written above within 
which to complete the Work as set forth above.  Time is of the essence with respect to the Agreement and, 
accordingly, Subcontractor promises to complete the Work within the specified period of time or be liable 
for liquidated damages, as stipulated in the Agreement. 
 
 Agreed to and accepted on [DATE] . 
 

[ENTER SUBCONTRACTOR COMPANY NAME] 
       

      
By:         
 
Name:         
Title:         
 

 
LENNAR HOMES OF TEXAS LAND AND CONSTRUCTION, LTD 
       

 
By:         

 
Name:         
Title:         

 
 
 



 
 

SUBCONTRACTOR INITIAL     41                                                    
 
00Land Base MTPA (Con-Subcon)(v.4-30-2021 Final) 

SCHEDULE “3” 

TO LAND BASE MASTER TRADE PARTNER AGREEMENT 
 

JOB RULES 
 
1. Notwithstanding any contrary language in any agreement between Subcontractor and any third 
person, including any labor organization, neither Subcontractor nor any Sub-subcontractor shall allow any 
person access to the Project/Job Site unless they are directly and actively engaged in the performance of the 
Work.  No unauthorized persons (e.g., members of the general public, off-duty employees, family members, 
solicitors, visitors, vendors, sales persons, officials of labor organizations, prospective homeowners, etc.) shall 
be allowed on the Project or Job Site without Contractor’s written consent.  Access by any unauthorized 
person shall be considered unlawful trespass and a material breach of this Agreement.   
 
2. Hard-hats, eye and hearing protection, proper scaffolding, equipment safety devices, and all other 
appropriate clothing and safety devices are required at all times and in all locations at the Project or Job Site 
for Subcontractor and any Sub-subcontractor.  If Subcontractor observes any other Subcontractor violating 
this requirement, Subcontractor shall immediately report such violation to Contractor. 

3. CONSUMPTION OF ALCOHOL OR ILLEGAL SUBSTANCES EITHER BEFORE OR DURING 
PERFORMANCE OF THE WORK IS CAUSE FOR IMMEDIATE SUSPENSION OF WORK AND 
TERMINATION OF THIS AGREEMENT.  Subcontractor shall not allow any person acting by, through or 
under Subcontractor to be on the construction site or perform any part of the Work (a) while under the 
influence of alcohol or any drugs or controlled substances, or (b) if there is (i) any suspicion of alcohol or 
drug use, possession, or impairment involving such employees, agents, or Sub-subcontractors, or (ii) an 
incident where drug or alcohol use could have been a contributing factor.  Contractor may require 
Subcontractor to remove any person that Contractor reasonably suspects is in any way impaired and, in 
such case, such person may only be considered for return to work after Subcontractor certifies as a result 
of a for-cause test, conducted immediately following removal, that person was in compliance with this 
Agreement.  Subcontractor shall not allow on the Job Site any person that either refuses to take, or tests 
positive in, any alcohol or drug test.  Contractor may, without prior notice, search or require Subcontractor 
to search the person, possessions, and vehicles of any person acting by, through or under Subcontractor 
that are on the Job Site or any premises owned, controlled, or managed by Contractor.  Any person who 
refuses to cooperate with such search will be immediately removed from the premises and not allowed to 
return.  Subcontractor will comply with all applicable federal, state, and local drug and alcohol related laws 
and regulations (e.g., Department of Transportation regulations, Department of Defense Drug-Free 
Workforce Policy, Drug-Free Workplace Act of 1988).  Contractor may perform unannounced audits of 
Subcontractor's alcohol and drug program to verify that Subcontractor's policy and its enforcement are 
acceptable to Contractor. In addition, possession of alcohol, drugs, illicit or unprescribed controlled 
substances, firearms, explosives, weapons, and hazardous substances or articles is not permitted on the 
Job Site or other premises owned, controlled, or managed by Contractor.  Contractor does not warrant or 
represent that Subcontractor's policy meets the requirements of any applicable law, code, rule or regulation, 
nor does Contractor warrant that the proper enforcement of Subcontractor's policy will ensure that no 
accidents or injuries will occur.  In addition, any action taken or not taken by Contractor under this Paragraph 
shall not diminish or affect any of Subcontractor's obligations under applicable law or this Agreement, or 
Subcontractor’s status as an independent Subcontractor. 
 
4. Subcontractor and its employees, agents, and Sub-subcontractors shall not speed or otherwise 
operate their automobiles in a dangerous or offensive manner within the Job Site, and shall otherwise comply 
with all traffic laws, ordinances, rules or regulations.  The speed limit within the Job Site is 5 MPH.   
 
5. Subcontractor will provide portable toilet facilities for the use of Subcontractor’s employees.   
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6. Contractor shall have the right to control or restrict parking of all vehicles and equipment on the 
Project/Job Site, and Subcontractor shall comply with any such parking restrictions. 

7. Subcontractor shall not interfere with the free vehicular and pedestrian access through any public 
or private streets and driveways on the Project/Job Site or located in the vicinity of the Project/Job Site. 

8. Subcontractor shall not perform any additional work for any third party without prior written approval 
from an officer of Contractor at the office address listed in this Agreement.  Non-approved work will be 
removed or replaced at Subcontractor’s expense.  Continued violation of this rule may result in the 
termination of this Agreement. 

9. Neither Subcontractor nor any Sub-subcontractor shall, without specific prior written authorization 
of Contractor’s Regional President, give or receive any commission, fee, rebate, gift, loan or anything else 
of value to (a) any person or entity, including without limitation any agent or employee of a governmental 
authority, in connection with or as a result of Subcontractor’s Work provided hereunder, to influence any 
decision or gain any other advantage for Contractor or Subcontractor, or (b) any agent or employee of 
Contractor.  Neither Subcontractor nor any Sub-subcontractor shall, without prior written authorization of 
Contractor’s Regional President, enter into any business arrangement with any agent or employee of 
Contractor, or any affiliate of any agent or employee of Contractor.  No agent or employee of Contractor is 
authorized to engage in any employment or enter into any contract or agreement that conflicts with 
Subcontractor’s obligations under this Agreement.  Subcontractor shall immediately notify the Contractor 
Legal Department in Miami, Florida, if any agent or employee of Contractor requests or suggests that 
Subcontractor provide anything of value in violation of this Paragraph, or should Subcontractor believe or 
have reason to believe that an agent or employee of Contractor expects to receive, directly or indirectly, 
anything of value. 
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SCHEDULE “4” 
TO LAND BASE MASTER TRADE PARTNER AGREEMENT 

 
INSURANCE 

 
 
 
 
 

 
[-Insert correct insurance requirements-] 

 

 
 

 

 
 

 



[-This is a sample-] 
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 SCHEDULE “5” 
TO LAND BASE MASTER TRADE PARTNER AGREEMENT 

 

[-INSERT LENNAR ENTITY NAME-] 
CHANGE ORDER NO.     

TO WORK AGREEMENT NO.      
TO LAND BASE MASTER TRADE PARTNER AGREEMENT NO.     

CONTRACTOR'S STATE LICENSE NO.     

 

[This sample “Schedule 5–Change Order” is for demonstration purposes only. In practice, this change order 
shall be implemented as a separate document.] 
  
REGIONAL OPERATIONS CENTER:         
DIVISION OFFICE:          
WORK DESCRIPTION:          
OWNER:            
CONSTRUCTION LENDER:          
PROJECT NAME:          
WORK AGREEMENT AMOUNT:  $      
PREVIOUS CHANGE ORDERS:   $      
THIS CHANGE ORDER:   $      
REVISED CONTRACT AMOUNT:  $      
 

This Change Order No.     to the Work Agreement No.    (the “Work 
Agreement”) is entered into as of [DATE] , by and between  [LENNAR ENTITY NAME]  
(“Contractor”), whose address is  [LENNAR ADDRESS]     , and 
telephone number is  [LENNAR TELEPHONE], and [SUBCONTRACTOR COMPANY NAME] 
(“Subcontractor”), whose address is  [SUBCONTRACTOR ADDRESS]   , and 
telephone number is  [SUBCONTRACTOR TELEPHONE]. 

RECITALS 
 

A. Contractor and Subcontractor entered into that certain Land Base Master Trade Partner Agreement 
No.    on or about ___[MTPA EXECUTION DATE] ___ (“MTPA”).  Pursuant to the 
MTPA, Contractor and Subcontractor executed Work Agreement No.     , dated 
________ (“Work Agreement”) pursuant to which Subcontractor was to perform certain Work in 
connection with the Project set forth above.  As used herein, and except as hereby expressly 
provided, all capitalized words and phrases shall have the same meanings as defined in the MTPA 
and the Work Agreement. 

B. Contractor and Subcontractor desire to amend the Work Agreement as more particularly set forth 
herein. 

TERMS AND CONDITIONS 
 

NOW, THEREFORE, in consideration of the foregoing recitals, and the covenants and conditions 
contained herein, and for other good and valuable consideration, the receipt of which is hereby 
acknowledged, Contractor and Subcontractor hereby agree to amend the Work Agreement as follows: 
 
1. The Work Agreement is amended as follows:       . 
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Change Order No.: , dated:    

 
Description:     

 Cost Code Description Unit of 
Measure 

Quantity Unit Price Extension 

1       
2       
3       
4       
5       

       
     Subtotal $ 

 
2. The cumulative total cost of the Work to be performed pursuant to the Work Agreement is as 
follows: 
 

Work Agreement Amount $  
Previous Change Orders $  
This Change Order  $  
Revised Contract Amount $  

 
 The Work Agreement shall remain in full force and effect, as amended hereby.  Hereinafter, all 
references to the Work Agreement shall be deemed to refer to the Work Agreement as amended as of the 
date hereof. 
 
 
 
 
 
 
 
 
 
 
 
 
 

[Remainder of page intentionally left blank - signature page follows.] 
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IN WITNESS WHEREOF, the parties hereto have executed this Change Order as of the day and year first 
above written. 
 

[-Insert Lennar Entity Name-] 
“Contractor” 
 
By:        
 
Name:        
Title:        
 
By:        
 
Name:        
Title:        
 
By:        
 
Name:        
Title:        
 
By:        
 
Name:        
Title:        
 
License No.:       
 
[-Insert Subcontractor Company Name-] 
“Subcontractor” 
 
By:        
 
Name:        
Title:        
 
By:        
 
Name:        
Title:        
 
Fed. I.D. No.:       
License No.:       
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PERFORMANCE BOND AND LABOR AND MATERIALS PAYMENT BOND

PART 1 GENERAL

1.01 PERFORMANCE BOND AND LABOR AND MATERIALS PAYMENT BOND

A. The Contractor shall, prior to the execution of the Contract, furnish bonds covering the
faithful performance of the Contract and the payment of all obligations arising thereunder in
the amount of 100% of the Contract Sum covering 100% performance and 100% payment,
and with such sureties secured through the Contractor's usual sources as may be agreeable to
the parties.

B. The Contractor shall deliver the required bonds to the Owner no later than the date of
execution of the Contract, or if the Work is commenced prior thereto in response to a letter
of intent, the Contractor shall, prior to commencement of the Work, submit evidence
satisfactory to the Owner that such bonds will be furnished.

C. The Contractor shall require the Attorney-In-Fact who executes the required bonds on behalf
of the surety to affix thereto a certified and current copy of his Power of Attorney.

D. Surety's Standard Performance Bond and Labor and Material Payment Bond, meeting
requirements of the Hardeman Act, will be the forms used as Performance and Labor and
Material Payment Bonds for this Project.

END OF SECTION
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PERFORMANCE BOND 

Contractor (full formal name of Contractor): Surety (full formal name of Surety): 

Name:  Name:  

Address (principal place of business): Address (principal place of business): 

  

Owner (full formal name of Owner): Contract 

Name:  Description (name and location): 

Mailing address (principal place of business):   

 

Contract Price: $________________________ 

Effective Date of Contract:  

Bond  

Bond Amount: $________________________ 

Date of Bond:  

(Date of Bond cannot be earlier than Effective Date of Contract) 

Modifications to this Bond form: 

☐ None ☐ See Paragraph 16 

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth in this 
Performance Bond, do each cause this Performance Bond to be duly executed by an authorized officer, 
agent, or representative. 

Contractor as Principal  Surety 

   

(Full formal name of Contractor)  (Full formal name of Surety) (corporate seal) 

By:   By:  

 (Signature)   (Signature)(Attach Power of Attorney) 

Name:   Name:  

 (Printed or typed)   (Printed or typed) 

Title:   Title:  

 
Attest:   Attest:  

 (Signature)   (Signature) 

Name:   Name:  

 (Printed or typed)   (Printed or typed) 

Title:   Title:  

Notes: (1) Provide supplemental execution by any additional parties, such as joint venturers. (2) Any singular reference to 
Contractor, Surety, Owner, or other party is considered plural where applicable. 
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1. The Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, 
administrators, successors, and assigns to the Owner for the performance of the Construction 
Contract, which is incorporated herein by reference. 

2. If the Contractor performs the Construction Contract, the Surety and the Contractor shall have no 
obligation under this Bond, except when applicable to participate in a conference as provided in 
Paragraph 3. 

3. If there is no Owner Default under the Construction Contract, the Surety’s obligation under this Bond 
will arise after: 

3.1. The Owner first provides notice to the Contractor and the Surety that the Owner is considering 
declaring a Contractor Default. Such notice may indicate whether the Owner is requesting a 
conference among the Owner, Contractor, and Surety to discuss the Contractor’s performance. 
If the Owner does not request a conference, the Surety may, within five (5) business days after 
receipt of the Owner’s notice, request such a conference. If the Surety timely requests a 
conference, the Owner shall attend. Unless the Owner agrees otherwise, any conference 
requested under this Paragraph 3.1 will be held within ten (10) business days of the Surety’s 
receipt of the Owner’s notice. If the Owner, the Contractor, and the Surety agree, the 
Contractor shall be allowed a reasonable time to perform the Construction Contract, but such 
an agreement does not waive the Owner’s right, if any, subsequently to declare a Contractor 
Default; 

3.2. The Owner declares a Contractor Default, terminates the Construction Contract and notifies the 
Surety; and 

3.3. The Owner has agreed to pay the Balance of the Contract Price in accordance with the terms of 
the Construction Contract to the Surety or to a contractor selected to perform the Construction 
Contract. 

4. Failure on the part of the Owner to comply with the notice requirement in Paragraph 3.1 does not 
constitute a failure to comply with a condition precedent to the Surety’s obligations, or release the 
Surety from its obligations, except to the extent the Surety demonstrates actual prejudice. 

5. When the Owner has satisfied the conditions of Paragraph 3, the Surety shall promptly and at the 
Surety’s expense take one of the following actions: 

5.1. Arrange for the Contractor, with the consent of the Owner, to perform and complete the 
Construction Contract; 

5.2. Undertake to perform and complete the Construction Contract itself, through its agents or 
independent contractors; 

5.3. Obtain bids or negotiated proposals from qualified contractors acceptable to the Owner for a 
contract for performance and completion of the Construction Contract, arrange for a contract 
to be prepared for execution by the Owner and a contractor selected with the Owners 
concurrence, to be secured with performance and payment bonds executed by a qualified 
surety equivalent to the bonds issued on the Construction Contract, and pay to the Owner the 
amount of damages as described in Paragraph 7 in excess of the Balance of the Contract Price 
incurred by the Owner as a result of the Contractor Default; or 

5.4. Waive its right to perform and complete, arrange for completion, or obtain a new contractor, 
and with reasonable promptness under the circumstances: 
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5.4.1 After investigation, determine the amount for which it may be liable to the Owner and, 
as soon as practicable after the amount is determined, make payment to the Owner; or 

5.4.2 Deny liability in whole or in part and notify the Owner, citing the reasons for denial. 

6. If the Surety does not proceed as provided in Paragraph 5 with reasonable promptness, the Surety 
shall be deemed to be in default on this Bond seven days after receipt of an additional written notice 
from the Owner to the Surety demanding that the Surety perform its obligations under this Bond, and 
the Owner shall be entitled to enforce any remedy available to the Owner. If the Surety proceeds as 
provided in Paragraph 5.4, and the Owner refuses the payment, or the Surety has denied liability, in 
whole or in part, without further notice, the Owner shall be entitled to enforce any remedy available 
to the Owner. 

7. If the Surety elects to act under Paragraph 5.1, 5.2, or 5.3, then the responsibilities of the Surety to 
the Owner will not be greater than those of the Contractor under the Construction Contract, and the 
responsibilities of the Owner to the Surety will not be greater than those of the Owner under the 
Construction Contract. Subject to the commitment by the Owner to pay the Balance of the Contract 
Price, the Surety is obligated, without duplication for: 

7.1. the responsibilities of the Contractor for correction of defective work and completion of the 
Construction Contract; 

7.2. additional legal, design professional, and delay costs resulting from the Contractor’s Default, 
and resulting from the actions or failure to act of the Surety under Paragraph 5; and 

7.3. liquidated damages, or if no liquidated damages are specified in the Construction Contract, 
actual damages caused by delayed performance or non-performance of the Contractor. 

8. If the Surety elects to act under Paragraph 5.1, 5.3, or 5.4, the Surety’s liability is limited to the amount 
of this Bond. 

9. The Surety shall not be liable to the Owner or others for obligations of the Contractor that are 
unrelated to the Construction Contract, and the Balance of the Contract Price will not be reduced or 
set off on account of any such unrelated obligations. No right of action will accrue on this Bond to any 
person or entity other than the Owner or its heirs, executors, administrators, successors, and assigns. 

10. The Surety hereby waives notice of any change, including changes of time, to the Construction 
Contract or to related subcontracts, purchase orders, and other obligations. 

11. Any proceeding, legal or equitable, under this Bond must be instituted in any court of competent 
jurisdiction in the location in which the work or part of the work is located and must be instituted 
within two years after a declaration of Contractor Default or within two years after the Contractor 
ceased working or within two years after the Surety refuses or fails to perform its obligations under 
this Bond, whichever occurs first. If the provisions of this paragraph are void or prohibited by law, the 
minimum periods of limitations available to sureties as a defense in the jurisdiction of the suit will be 
applicable. 

12. Notice to the Surety, the Owner, or the Contractor must be mailed or delivered to the address shown 
on the page on which their signature appears. 

13. When this Bond has been furnished to comply with a statutory or other legal requirement in the 
location where the construction was to be performed, any provision in this Bond conflicting with said 
statutory or legal requirement will be deemed deleted therefrom and provisions conforming to such 
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statutory or other legal requirement will be deemed incorporated herein. When so furnished, the 
intent is that this Bond will be construed as a statutory bond and not as a common law bond. 

14. Definitions 

14.1. Balance of the Contract Price—The total amount payable by the Owner to the Contractor under 
the Construction Contract after all proper adjustments have been made including allowance for 
the Contractor for any amounts received or to be received by the Owner in settlement of 
insurance or other claims for damages to which the Contractor is entitled, reduced by all valid 
and proper payments made to or on behalf of the Contractor under the Construction Contract. 

14.2. Construction Contract—The agreement between the Owner and Contractor identified on the 
cover page, including all Contract Documents and changes made to the agreement and the 
Contract Documents. 

14.3. Contractor Default—Failure of the Contractor, which has not been remedied or waived, to 
perform or otherwise to comply with a material term of the Construction Contract. 

14.4. Owner Default—Failure of the Owner, which has not been remedied or waived, to pay the 
Contractor as required under the Construction Contract or to perform and complete or comply 
with the other material terms of the Construction Contract. 

14.5. Contract Documents—All the documents that comprise the agreement between the Owner and 
Contractor. 

15. If this Bond is issued for an agreement between a contractor and subcontractor, the term Contractor 
in this Bond will be deemed to be Subcontractor and the term Owner will be deemed to be Contractor. 

16. Modifications to this Bond are as follows: [Describe modification or enter “None”] 
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PAYMENT BOND 

Contractor (Full formal name of Contractor) Surety (Full formal name of Surety) 

Name:  Name:  

Address (principal place of business): Address (principal place of business): 

  

Owner (Full formal name of Owner) Contract 

Name: 
 

Description (name and location): 

Mailing address (principal place of business):  

 

Contract Price: $_________________________ 

Effective Date of Contract:  

Bond  

Bond Amount: $_______________________ 

Date of Bond:  

(Date of Bond cannot be earlier than Effective Date of Contract) 

Modifications to this Bond form: 

☐ None ☐ See Paragraph 18 

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth in this 
Payment Bond, do each cause this Payment Bond to be duly executed by an authorized officer, agent, or 
representative. 
Contractor as Principal  Surety 

   
(Full formal name of Contractor)  (Full formal name of Surety) (corporate seal) 

By:   By:  

 (Signature)   (Signature)(Attach Power of Attorney) 

Name:   Name:  

 (Printed or typed)   (Printed or typed) 

Title:   Title:  

 
Attest:   Attest:  

 (Signature)   (Signature) 

Name:   Name:  

 (Printed or typed)   (Printed or typed) 

Title:   Title:  

Notes: (1) Provide supplemental execution by any additional parties, such as joint venturers. (2) Any singular reference to 
Contractor, Surety, Owner, or other party is considered plural where applicable. 
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1. The Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, 
administrators, successors, and assigns to the Owner to pay for labor, materials, and equipment 
furnished for use in the performance of the Construction Contract, which is incorporated herein by 
reference, subject to the following terms. 

2. If the Contractor promptly makes payment of all sums due to Claimants, and defends, indemnifies, 
and holds harmless the Owner from claims, demands, liens, or suits by any person or entity seeking 
payment for labor, materials, or equipment furnished for use in the performance of the Construction 
Contract, then the Surety and the Contractor shall have no obligation under this Bond. 

3. If there is no Owner Default under the Construction Contract, the Surety’s obligation to the Owner 
under this Bond will arise after the Owner has promptly notified the Contractor and the Surety (at the 
address described in Paragraph 13) of claims, demands, liens, or suits against the Owner or the 
Owner’s property by any person or entity seeking payment for labor, materials, or equipment 
furnished for use in the performance of the Construction Contract, and tendered defense of such 
claims, demands, liens, or suits to the Contractor and the Surety. 

4. When the Owner has satisfied the conditions in Paragraph 3, the Surety shall promptly and at the 
Surety’s expense defend, indemnify, and hold harmless the Owner against a duly tendered claim, 
demand, lien, or suit. 

5. The Surety’s obligations to a Claimant under this Bond will arise after the following: 

5.1. Claimants who do not have a direct contract with the Contractor 

5.1.1. have furnished a written notice of non-payment to the Contractor, stating with 
substantial accuracy the amount claimed and the name of the party to whom the 
materials were, or equipment was, furnished or supplied or for whom the labor was 
done or performed, within ninety (90) days after having last performed labor or last 
furnished materials or equipment included in the Claim; and 

5.1.2. have sent a Claim to the Surety (at the address described in Paragraph 13). 

5.2. Claimants who are employed by or have a direct contract with the Contractor have sent a Claim 
to the Surety (at the address described in Paragraph 13). 

6. If a notice of non-payment required by Paragraph 5.1.1 is given by the Owner to the Contractor, that 
is sufficient to satisfy a Claimant’s obligation to furnish a written notice of non-payment under 
Paragraph 5.1.1. 

7. When a Claimant has satisfied the conditions of Paragraph 5.1 or 5.2, whichever is applicable, the 
Surety shall promptly and at the Surety’s expense take the following actions: 

7.1. Send an answer to the Claimant, with a copy to the Owner, within sixty (60) days after receipt 
of the Claim, stating the amounts that are undisputed and the basis for challenging any amounts 
that are disputed; and 

7.2. Pay or arrange for payment of any undisputed amounts. 

7.3. The Surety’s failure to discharge its obligations under Paragraph 7.1 or 7.2 will not be deemed 
to constitute a waiver of defenses the Surety or Contractor may have or acquire as to a Claim, 
except as to undisputed amounts for which the Surety and Claimant have reached agreement. 
If, however, the Surety fails to discharge its obligations under Paragraph 7.1 or 7.2, the Surety 
shall indemnify the Claimant for the reasonable attorney’s fees the Claimant incurs thereafter 
to recover any sums found to be due and owing to the Claimant. 
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8. The Surety’s total obligation will not exceed the amount of this Bond, plus the amount of reasonable 
attorney’s fees provided under Paragraph 7.3, and the amount of this Bond will be credited for any 
payments made in good faith by the Surety. 

9. Amounts owed by the Owner to the Contractor under the Construction Contract will be used for the 
performance of the Construction Contract and to satisfy claims, if any, under any construction 
performance bond. By the Contractor furnishing and the Owner accepting this Bond, they agree that 
all funds earned by the Contractor in the performance of the Construction Contract are dedicated to 
satisfying obligations of the Contractor and Surety under this Bond, subject to the Owner’s priority to 
use the funds for the completion of the work. 

10. The Surety shall not be liable to the Owner, Claimants, or others for obligations of the Contractor that 
are unrelated to the Construction Contract. The Owner shall not be liable for the payment of any costs 
or expenses of any Claimant under this Bond, and shall have under this Bond no obligation to make 
payments to or give notice on behalf of Claimants, or otherwise have any obligations to Claimants 
under this Bond. 

11. The Surety hereby waives notice of any change, including changes of time, to the Construction 
Contract or to related subcontracts, purchase orders, and other obligations. 

12. No suit or action will be commenced by a Claimant under this Bond other than in a court of competent 
jurisdiction in the state in which the project that is the subject of the Construction Contract is located 
or after the expiration of one year from the date (1) on which the Claimant sent a Claim to the Surety 
pursuant to Paragraph 5.1.2 or 5.2, or (2) on which the last labor or service was performed by anyone 
or the last materials or equipment were furnished by anyone under the Construction Contract, 
whichever of (1) or (2) first occurs. If the provisions of this paragraph are void or prohibited by law, 
the minimum period of limitation available to sureties as a defense in the jurisdiction of the suit will 
be applicable. 

13. Notice and Claims to the Surety, the Owner, or the Contractor must be mailed or delivered to the 
address shown on the page on which their signature appears. Actual receipt of notice or Claims, 
however accomplished, will be sufficient compliance as of the date received. 

14. When this Bond has been furnished to comply with a statutory or other legal requirement in the 
location where the construction was to be performed, any provision in this Bond conflicting with said 
statutory or legal requirement will be deemed deleted here from and provisions conforming to such 
statutory or other legal requirement will be deemed incorporated herein. When so furnished, the 
intent is that this Bond will be construed as a statutory bond and not as a common law bond. 

15. Upon requests by any person or entity appearing to be a potential beneficiary of this Bond, the 
Contractor and Owner shall promptly furnish a copy of this Bond or shall permit a copy to be made. 

16. Definitions 

16.1. Claim—A written statement by the Claimant including at a minimum: 

16.1.1. The name of the Claimant; 

16.1.2. The name of the person for whom the labor was done, or materials or equipment 
furnished; 

16.1.3. A copy of the agreement or purchase order pursuant to which labor, materials, or 
equipment was furnished for use in the performance of the Construction Contract; 

16.1.4. A brief description of the labor, materials, or equipment furnished; 
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16.1.5. The date on which the Claimant last performed labor or last furnished materials or 
equipment for use in the performance of the Construction Contract; 

16.1.6. The total amount earned by the Claimant for labor, materials, or equipment furnished 
as of the date of the Claim; 

16.1.7. The total amount of previous payments received by the Claimant; and 

16.1.8. The total amount due and unpaid to the Claimant for labor, materials, or equipment 
furnished as of the date of the Claim. 

16.2. Claimant—An individual or entity having a direct contract with the Contractor or with a 
subcontractor of the Contractor to furnish labor, materials, or equipment for use in the 
performance of the Construction Contract. The term Claimant also includes any individual or 
entity that has rightfully asserted a claim under an applicable mechanic’s lien or similar statute 
against the real property upon which the Project is located. The intent of this Bond is to include 
without limitation in the terms of “labor, materials, or equipment” that part of the water, gas, 
power, light, heat, oil, gasoline, telephone service, or rental equipment used in the Construction 
Contract, architectural and engineering services required for performance of the work of the 
Contractor and the Contractor’s subcontractors, and all other items for which a mechanic’s lien 
may be asserted in the jurisdiction where the labor, materials, or equipment were furnished. 

16.3. Construction Contract—The agreement between the Owner and Contractor identified on the 
cover page, including all Contract Documents and all changes made to the agreement and the 
Contract Documents. 

16.4. Owner Default—Failure of the Owner, which has not been remedied or waived, to pay the 
Contractor as required under the Construction Contract or to perform and complete or comply 
with the other material terms of the Construction Contract. 

16.5. Contract Documents—All the documents that comprise the agreement between the Owner and 
Contractor. 

17. If this Bond is issued for an agreement between a contractor and subcontractor, the term Contractor 
in this Bond will be deemed to be Subcontractor and the term Owner will be deemed to be Contractor. 

18. Modifications to this Bond are as follows: [Describe modification or enter “None”] 
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CONDITIONS OF THE CONTRACT

PART 1 GENERAL

1.01 GENERAL CONDITIONS

A. The General Conditions of this Contract is the Engineers Joint Contract Documents Committee
(EJCDC) Document C-700 "Standard General Conditions of the Construction Contract", 2018
Edition, hereinafter referred to as the "General Conditions".

B. A copy of the Document is available for review at the office of the Engineer.  It shall be
construed that this Document is included in this Project Manual and shall apply to each and
every Section of the Work as though written in full therein.

END OF SECTION
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STANDARD GENERAL CONDITIONS 
OF THE CONSTRUCTION CONTRACT 

ARTICLE 1—DEFINITIONS AND TERMINOLOGY 

1.01 Defined Terms 

A. Wherever used in the Bidding Requirements or Contract Documents, a term printed with 
initial capital letters, including the term’s singular and plural forms, will have the meaning 
indicated in the definitions below. In addition to terms specifically defined, terms with initial 
capital letters in the Contract Documents include references to identified articles and 
paragraphs, and the titles of other documents or forms. 

1. Addenda—Written or graphic instruments issued prior to the opening of Bids which 
clarify, correct, or change the Bidding Requirements or the proposed Contract 
Documents. 

2. Agreement—The written instrument, executed by Owner and Contractor, that sets forth 
the Contract Price and Contract Times, identifies the parties and the Engineer, and 
designates the specific items that are Contract Documents. 

3. Application for Payment—The document prepared by Contractor, in a form acceptable to 
Engineer, to request progress or final payments, and which is to be accompanied by such 
supporting documentation as is required by the Contract Documents. 

4. Bid—The offer of a Bidder submitted on the prescribed form setting forth the prices for 
the Work to be performed. 

5. Bidder—An individual or entity that submits a Bid to Owner. 

6. Bidding Documents—The Bidding Requirements, the proposed Contract Documents, and 
all Addenda. 

7. Bidding Requirements—The Advertisement or invitation to bid, Instructions to Bidders, 
Bid Bond or other Bid security, if any, the Bid Form, and the Bid with any attachments. 

8. Change Order—A document which is signed by Contractor and Owner and authorizes an 
addition, deletion, or revision in the Work or an adjustment in the Contract Price or the 
Contract Times, or other revision to the Contract, issued on or after the Effective Date of 
the Contract. 

9. Change Proposal—A written request by Contractor, duly submitted in compliance with 
the procedural requirements set forth herein, seeking an adjustment in Contract Price or 
Contract Times; contesting an initial decision by Engineer concerning the requirements of 
the Contract Documents or the acceptability of Work under the Contract Documents; 
challenging a set-off against payments due; or seeking other relief with respect to the 
terms of the Contract. 

10. Claim 

a. A demand or assertion by Owner directly to Contractor, duly submitted in compliance 
with the procedural requirements set forth herein, seeking an adjustment of Contract 
Price or Contract Times; contesting an initial decision by Engineer concerning the 
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requirements of the Contract Documents or the acceptability of Work under the 
Contract Documents; contesting Engineer’s decision regarding a Change Proposal; 
seeking resolution of a contractual issue that Engineer has declined to address; or 
seeking other relief with respect to the terms of the Contract. 

b. A demand or assertion by Contractor directly to Owner, duly submitted in compliance 
with the procedural requirements set forth herein, contesting Engineer’s decision 
regarding a Change Proposal, or seeking resolution of a contractual issue that 
Engineer has declined to address. 

c. A demand or assertion by Owner or Contractor, duly submitted in compliance with 
the procedural requirements set forth herein, made pursuant to Paragraph 12.01.A.4, 
concerning disputes arising after Engineer has issued a recommendation of final 
payment. 

d. A demand for money or services by a third party is not a Claim. 

11. Constituent of Concern—Asbestos, petroleum, radioactive materials, polychlorinated 
biphenyls (PCBs), lead-based paint (as defined by the HUD/EPA standard), hazardous 
waste, and any substance, product, waste, or other material of any nature whatsoever 
that is or becomes listed, regulated, or addressed pursuant to Laws and Regulations 
regulating, relating to, or imposing liability or standards of conduct concerning, any 
hazardous, toxic, or dangerous waste, substance, or material. 

12. Contract—The entire and integrated written contract between Owner and Contractor 
concerning the Work. 

13. Contract Documents—Those items so designated in the Agreement, and which together 
comprise the Contract. 

14. Contract Price—The money that Owner has agreed to pay Contractor for completion of 
the Work in accordance with the Contract Documents. 

15. Contract Times—The number of days or the dates by which Contractor shall: (a) achieve 
Milestones, if any; (b) achieve Substantial Completion; and (c) complete the Work. 

16. Contractor—The individual or entity with which Owner has contracted for performance 
of the Work. 

17. Cost of the Work—See Paragraph 13.01 for definition. 

18. Drawings—The part of the Contract that graphically shows the scope, extent, and 
character of the Work to be performed by Contractor. 

19. Effective Date of the Contract—The date, indicated in the Agreement, on which the 
Contract becomes effective. 

20. Electronic Document—Any Project-related correspondence, attachments to 
correspondence, data, documents, drawings, information, or graphics, including but not 
limited to Shop Drawings and other Submittals, that are in an electronic or digital format. 

21. Electronic Means—Electronic mail (email), upload/download from a secure Project 
website, or other communications methods that allow: (a) the transmission or 
communication of Electronic Documents; (b) the documentation of transmissions, 
including sending and receipt; (c) printing of the transmitted Electronic Document by the 
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recipient; (d) the storage and archiving of the Electronic Document by sender and 
recipient; and (e) the use by recipient of the Electronic Document for purposes permitted 
by this Contract. Electronic Means does not include the use of text messaging, or of 
Facebook, Twitter, Instagram, or similar social media services for transmission of 
Electronic Documents. 

22. Engineer—The individual or entity named as such in the Agreement. 

23. Field Order—A written order issued by Engineer which requires minor changes in the 
Work but does not change the Contract Price or the Contract Times. 

24. Hazardous Environmental Condition—The presence at the Site of Constituents of Concern 
in such quantities or circumstances that may present a danger to persons or property 
exposed thereto. 

a. The presence at the Site of materials that are necessary for the execution of the Work, 
or that are to be incorporated into the Work, and that are controlled and contained 
pursuant to industry practices, Laws and Regulations, and the requirements of the 
Contract, is not a Hazardous Environmental Condition. 

b. The presence of Constituents of Concern that are to be removed or remediated as 
part of the Work is not a Hazardous Environmental Condition. 

c. The presence of Constituents of Concern as part of the routine, anticipated, and 
obvious working conditions at the Site, is not a Hazardous Environmental Condition. 

25. Laws and Regulations; Laws or Regulations—Any and all applicable laws, statutes, rules, 
regulations, ordinances, codes, and binding decrees, resolutions, and orders of any and 
all governmental bodies, agencies, authorities, and courts having jurisdiction. 

26. Liens—Charges, security interests, or encumbrances upon Contract-related funds, real 
property, or personal property. 

27. Milestone—A principal event in the performance of the Work that the Contract requires 
Contractor to achieve by an intermediate completion date, or by a time prior to 
Substantial Completion of all the Work. 

28. Notice of Award—The written notice by Owner to a Bidder of Owner’s acceptance of the 
Bid. 

29. Notice to Proceed—A written notice by Owner to Contractor fixing the date on which the 
Contract Times will commence to run and on which Contractor shall start to perform the 
Work. 

30. Owner—The individual or entity with which Contractor has contracted regarding the 
Work, and which has agreed to pay Contractor for the performance of the Work, pursuant 
to the terms of the Contract. 

31. Progress Schedule—A schedule, prepared and maintained by Contractor, describing the 
sequence and duration of the activities comprising Contractor’s plan to accomplish the 
Work within the Contract Times. 

32. Project—The total undertaking to be accomplished for Owner by engineers, contractors, 
and others, including planning, study, design, construction, testing, commissioning, and 
start-up, and of which the Work to be performed under the Contract Documents is a part. 
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33. Resident Project Representative—The authorized representative of Engineer assigned to 
assist Engineer at the Site. As used herein, the term Resident Project Representative (RPR) 
includes any assistants or field staff of Resident Project Representative. 

34. Samples—Physical examples of materials, equipment, or workmanship that are 
representative of some portion of the Work and that establish the standards by which 
such portion of the Work will be judged. 

35. Schedule of Submittals—A schedule, prepared and maintained by Contractor, of required 
submittals and the time requirements for Engineer’s review of the submittals. 

36. Schedule of Values—A schedule, prepared and maintained by Contractor, allocating 
portions of the Contract Price to various portions of the Work and used as the basis for 
reviewing Contractor’s Applications for Payment. 

37. Shop Drawings—All drawings, diagrams, illustrations, schedules, and other data or 
information that are specifically prepared or assembled by or for Contractor and 
submitted by Contractor to illustrate some portion of the Work. Shop Drawings, whether 
approved or not, are not Drawings and are not Contract Documents. 

38. Site—Lands or areas indicated in the Contract Documents as being furnished by Owner 
upon which the Work is to be performed, including rights-of-way and easements, and 
such other lands or areas furnished by Owner which are designated for the use of 
Contractor. 

39. Specifications—The part of the Contract that consists of written requirements for 
materials, equipment, systems, standards, and workmanship as applied to the Work, and 
certain administrative requirements and procedural matters applicable to the Work. 

40. Subcontractor—An individual or entity having a direct contract with Contractor or with 
any other Subcontractor for the performance of a part of the Work. 

41. Submittal—A written or graphic document, prepared by or for Contractor, which the 
Contract Documents require Contractor to submit to Engineer, or that is indicated as a 
Submittal in the Schedule of Submittals accepted by Engineer. Submittals may include 
Shop Drawings and Samples; schedules; product data; Owner-delegated designs; 
sustainable design information; information on special procedures; testing plans; results 
of tests and evaluations, source quality-control testing and inspections, and field or Site 
quality-control testing and inspections; warranties and certifications; Suppliers’ 
instructions and reports; records of delivery of spare parts and tools; operations and 
maintenance data; Project photographic documentation; record documents; and other 
such documents required by the Contract Documents. Submittals, whether or not 
approved or accepted by Engineer, are not Contract Documents. Change Proposals, 
Change Orders, Claims, notices, Applications for Payment, and requests for interpretation 
or clarification are not Submittals. 

42. Substantial Completion—The time at which the Work (or a specified part thereof) has 
progressed to the point where, in the opinion of Engineer, the Work (or a specified part 
thereof) is sufficiently complete, in accordance with the Contract Documents, so that the 
Work (or a specified part thereof) can be utilized for the purposes for which it is intended. 
The terms “substantially complete” and “substantially completed” as applied to all or part 
of the Work refer to Substantial Completion of such Work. 
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43. Successful Bidder—The Bidder to which the Owner makes an award of contract. 

44. Supplementary Conditions—The part of the Contract that amends or supplements these 
General Conditions. 

45. Supplier—A manufacturer, fabricator, supplier, distributor, or vendor having a direct 
contract with Contractor or with any Subcontractor to furnish materials or equipment to 
be incorporated in the Work by Contractor or a Subcontractor. 

46. Technical Data 

a. Those items expressly identified as Technical Data in the Supplementary Conditions, 
with respect to either (1) existing subsurface conditions at or adjacent to the Site, or 
existing physical conditions at or adjacent to the Site including existing surface or 
subsurface structures (except Underground Facilities) or (2) Hazardous 
Environmental Conditions at the Site. 

b. If no such express identifications of Technical Data have been made with respect to 
conditions at the Site, then Technical Data is defined, with respect to conditions at 
the Site under Paragraphs 5.03, 5.04, and 5.06, as the data contained in boring logs, 
recorded measurements of subsurface water levels, assessments of the condition of 
subsurface facilities, laboratory test results, and other factual, objective information 
regarding conditions at the Site that are set forth in any geotechnical, environmental, 
or other Site or facilities conditions report prepared for the Project and made 
available to Contractor. 

c. Information and data regarding the presence or location of Underground Facilities 
are not intended to be categorized, identified, or defined as Technical Data, and 
instead Underground Facilities are shown or indicated on the Drawings. 

47. Underground Facilities—All active or not-in-service underground lines, pipelines, 
conduits, ducts, encasements, cables, wires, manholes, vaults, tanks, tunnels, or other 
such facilities or systems at the Site, including but not limited to those facilities or systems 
that produce, transmit, distribute, or convey telephone or other communications, cable 
television, fiber optic transmissions, power, electricity, light, heat, gases, oil, crude oil 
products, liquid petroleum products, water, steam, waste, wastewater, storm water, 
other liquids or chemicals, or traffic or other control systems. An abandoned facility or 
system is not an Underground Facility. 

48. Unit Price Work—Work to be paid for on the basis of unit prices. 

49. Work—The entire construction or the various separately identifiable parts thereof 
required to be provided under the Contract Documents. Work includes and is the result 
of performing or providing all labor, services, and documentation necessary to produce 
such construction; furnishing, installing, and incorporating all materials and equipment 
into such construction; and may include related services such as testing, start-up, and 
commissioning, all as required by the Contract Documents. 

50. Work Change Directive—A written directive to Contractor issued on or after the Effective 
Date of the Contract, signed by Owner and recommended by Engineer, ordering an 
addition, deletion, or revision in the Work. 
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1.02 Terminology 

A. The words and terms discussed in Paragraphs 1.02.B, C, D, and E are not defined terms that 
require initial capital letters, but, when used in the Bidding Requirements or Contract 
Documents, have the indicated meaning. 

B. Intent of Certain Terms or Adjectives: The Contract Documents include the terms “as allowed,” 
“as approved,” “as ordered,” “as directed” or terms of like effect or import to authorize an 
exercise of professional judgment by Engineer. In addition, the adjectives “reasonable,” 
“suitable,” “acceptable,” “proper,” “satisfactory,” or adjectives of like effect or import are 
used to describe an action or determination of Engineer as to the Work. It is intended that 
such exercise of professional judgment, action, or determination will be solely to evaluate, in 
general, the Work for compliance with the information in the Contract Documents and with 
the design concept of the Project as a functioning whole as shown or indicated in the Contract 
Documents (unless there is a specific statement indicating otherwise). The use of any such 
term or adjective is not intended to and shall not be effective to assign to Engineer any duty 
or authority to supervise or direct the performance of the Work, or any duty or authority to 
undertake responsibility contrary to the provisions of Article 10 or any other provision of the 
Contract Documents. 

C. Day: The word “day” means a calendar day of 24 hours measured from midnight to the next 
midnight. 

D. Defective: The word “defective,” when modifying the word “Work,” refers to Work that is 
unsatisfactory, faulty, or deficient in that it: 

1. does not conform to the Contract Documents; 

2. does not meet the requirements of any applicable inspection, reference standard, test, 
or approval referred to in the Contract Documents; or 

3. has been damaged prior to Engineer’s recommendation of final payment (unless 
responsibility for the protection thereof has been assumed by Owner at Substantial 
Completion in accordance with Paragraph 15.03 or Paragraph 15.04). 

E. Furnish, Install, Perform, Provide 

1. The word “furnish,” when used in connection with services, materials, or equipment, 
means to supply and deliver said services, materials, or equipment to the Site (or some 
other specified location) ready for use or installation and in usable or operable condition. 

2. The word “install,” when used in connection with services, materials, or equipment, 
means to put into use or place in final position said services, materials, or equipment 
complete and ready for intended use. 

3. The words “perform” or “provide,” when used in connection with services, materials, or 
equipment, means to furnish and install said services, materials, or equipment complete 
and ready for intended use. 

4. If the Contract Documents establish an obligation of Contractor with respect to specific 
services, materials, or equipment, but do not expressly use any of the four words 
“furnish,” “install,” “perform,” or “provide,” then Contractor shall furnish and install said 
services, materials, or equipment complete and ready for intended use. 
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F. Contract Price or Contract Times: References to a change in “Contract Price or Contract Times” 
or “Contract Times or Contract Price” or similar, indicate that such change applies to 
(1) Contract Price, (2) Contract Times, or (3) both Contract Price and Contract Times, as 
warranted, even if the term “or both” is not expressed. 

G. Unless stated otherwise in the Contract Documents, words or phrases that have a well-known 
technical or construction industry or trade meaning are used in the Contract Documents in 
accordance with such recognized meaning. 

ARTICLE 2—PRELIMINARY MATTERS 

2.01 Delivery of Performance and Payment Bonds; Evidence of Insurance 

A. Performance and Payment Bonds: When Contractor delivers the signed counterparts of the 
Agreement to Owner, Contractor shall also deliver to Owner the performance bond and 
payment bond (if the Contract requires Contractor to furnish such bonds). 

B. Evidence of Contractor’s Insurance: When Contractor delivers the signed counterparts of the 
Agreement to Owner, Contractor shall also deliver to Owner, with copies to each additional 
insured (as identified in the Contract), the certificates, endorsements, and other evidence of 
insurance required to be provided by Contractor in accordance with Article 6, except to the 
extent the Supplementary Conditions expressly establish other dates for delivery of specific 
insurance policies. 

C. Evidence of Owner’s Insurance: After receipt of the signed counterparts of the Agreement and 
all required bonds and insurance documentation, Owner shall promptly deliver to Contractor, 
with copies to each additional insured (as identified in the Contract), the certificates and other 
evidence of insurance required to be provided by Owner under Article 6. 

2.02 Copies of Documents 

A. Owner shall furnish to Contractor four printed copies of the Contract (including one fully 
signed counterpart of the Agreement), and one copy in electronic portable document format 
(PDF). Additional printed copies will be furnished upon request at the cost of reproduction. 

B. Owner shall maintain and safeguard at least one original printed record version of the 
Contract, including Drawings and Specifications signed and sealed by Engineer and other 
design professionals. Owner shall make such original printed record version of the Contract 
available to Contractor for review. Owner may delegate the responsibilities under this 
provision to Engineer. 

2.03 Before Starting Construction 

A. Preliminary Schedules: Within 10 days after the Effective Date of the Contract (or as otherwise 
required by the Contract Documents), Contractor shall submit to Engineer for timely review: 

1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for 
starting and completing the various stages of the Work, including any Milestones 
specified in the Contract; 

2. a preliminary Schedule of Submittals; and 

3. a preliminary Schedule of Values for all of the Work which includes quantities and prices 
of items which when added together equal the Contract Price and subdivides the Work 
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into component parts in sufficient detail to serve as the basis for progress payments 
during performance of the Work. Such prices will include an appropriate amount of 
overhead and profit applicable to each item of Work. 

2.04 Preconstruction Conference; Designation of Authorized Representatives 

A. Before any Work at the Site is started, a conference attended by Owner, Contractor, Engineer, 
and others as appropriate will be held to establish a working understanding among the parties 
as to the Work, and to discuss the schedules referred to in Paragraph 2.03.A, procedures for 
handling Shop Drawings, Samples, and other Submittals, processing Applications for Payment, 
electronic or digital transmittals, and maintaining required records. 

B. At this conference Owner and Contractor each shall designate, in writing, a specific individual 
to act as its authorized representative with respect to the services and responsibilities under 
the Contract. Such individuals shall have the authority to transmit and receive information, 
render decisions relative to the Contract, and otherwise act on behalf of each respective 
party. 

2.05 Acceptance of Schedules 

A. At least 10 days before submission of the first Application for Payment a conference, attended 
by Contractor, Engineer, and others as appropriate, will be held to review the schedules 
submitted in accordance with Paragraph 2.03.A. No progress payment will be made to 
Contractor until acceptable schedules are submitted to Engineer. 

1. The Progress Schedule will be acceptable to Engineer if it provides an orderly progression 
of the Work to completion within the Contract Times. Such acceptance will not impose 
on Engineer responsibility for the Progress Schedule, for sequencing, scheduling, or 
progress of the Work, nor interfere with or relieve Contractor from Contractor’s full 
responsibility therefor. 

2. Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides a 
workable arrangement for reviewing and processing the required submittals. 

3. Contractor’s Schedule of Values will be acceptable to Engineer as to form and substance 
if it provides a reasonable allocation of the Contract Price to the component parts of the 
Work. 

4. If a schedule is not acceptable, Contractor will have an additional 10 days to revise and 
resubmit the schedule. 

2.06 Electronic Transmittals 

A. Except as otherwise stated elsewhere in the Contract, the Owner, Engineer, and Contractor 
may send, and shall accept, Electronic Documents transmitted by Electronic Means. 

B. If the Contract does not establish protocols for Electronic Means, then Owner, Engineer, and 
Contractor shall jointly develop such protocols. 

C. Subject to any governing protocols for Electronic Means, when transmitting Electronic 
Documents by Electronic Means, the transmitting party makes no representations as to long-
term compatibility, usability, or readability of the Electronic Documents resulting from the 
recipient’s use of software application packages, operating systems, or computer hardware 
differing from those used in the drafting or transmittal of the Electronic Documents. 
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ARTICLE 3—CONTRACT DOCUMENTS: INTENT, REQUIREMENTS, REUSE 

3.01 Intent 

A. The Contract Documents are complementary; what is required by one Contract Document is 
as binding as if required by all. 

B. It is the intent of the Contract Documents to describe a functionally complete Project (or part 
thereof) to be constructed in accordance with the Contract Documents. 

C. Unless otherwise stated in the Contract Documents, if there is a discrepancy between the 
electronic versions of the Contract Documents (including any printed copies derived from 
such electronic versions) and the printed record version, the printed record version will 
govern. 

D. The Contract supersedes prior negotiations, representations, and agreements, whether 
written or oral. 

E. Engineer will issue clarifications and interpretations of the Contract Documents as provided 
herein. 

F. Any provision or part of the Contract Documents held to be void or unenforceable under any 
Law or Regulation will be deemed stricken, and all remaining provisions will continue to be 
valid and binding upon Owner and Contractor, which agree that the Contract Documents will 
be reformed to replace such stricken provision or part thereof with a valid and enforceable 
provision that comes as close as possible to expressing the intention of the stricken provision. 

G. Nothing in the Contract Documents creates: 

1. any contractual relationship between Owner or Engineer and any Subcontractor, 
Supplier, or other individual or entity performing or furnishing any of the Work, for the 
benefit of such Subcontractor, Supplier, or other individual or entity; or 

2. any obligation on the part of Owner or Engineer to pay or to see to the payment of any 
money due any such Subcontractor, Supplier, or other individual or entity, except as may 
otherwise be required by Laws and Regulations. 

3.02 Reference Standards 

A. Standards Specifications, Codes, Laws and Regulations 

1. Reference in the Contract Documents to standard specifications, manuals, reference 
standards, or codes of any technical society, organization, or association, or to Laws or 
Regulations, whether such reference be specific or by implication, means the standard 
specification, manual, reference standard, code, or Laws or Regulations in effect at the 
time of opening of Bids (or on the Effective Date of the Contract if there were no Bids), 
except as may be otherwise specifically stated in the Contract Documents. 

2. No provision of any such standard specification, manual, reference standard, or code, and 
no instruction of a Supplier, will be effective to change the duties or responsibilities of 
Owner, Contractor, or Engineer from those set forth in the part of the Contract 
Documents prepared by or for Engineer. No such provision or instruction shall be effective 
to assign to Owner or Engineer any duty or authority to supervise or direct the 
performance of the Work, or any duty or authority to undertake responsibility 
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inconsistent with the provisions of the part of the Contract Documents prepared by or for 
Engineer. 

3.03 Reporting and Resolving Discrepancies 

A. Reporting Discrepancies 

1. Contractor’s Verification of Figures and Field Measurements: Before undertaking each 
part of the Work, Contractor shall carefully study the Contract Documents, and check and 
verify pertinent figures and dimensions therein, particularly with respect to applicable 
field measurements. Contractor shall promptly report in writing to Engineer any conflict, 
error, ambiguity, or discrepancy that Contractor discovers, or has actual knowledge of, 
and shall not proceed with any Work affected thereby until the conflict, error, ambiguity, 
or discrepancy is resolved by a clarification or interpretation by Engineer, or by an 
amendment or supplement to the Contract issued pursuant to Paragraph 11.01. 

2. Contractor’s Review of Contract Documents: If, before or during the performance of the 
Work, Contractor discovers any conflict, error, ambiguity, or discrepancy within the 
Contract Documents, or between the Contract Documents and (a) any applicable Law or 
Regulation, (b) actual field conditions, (c) any standard specification, manual, reference 
standard, or code, or (d) any instruction of any Supplier, then Contractor shall promptly 
report it to Engineer in writing. Contractor shall not proceed with the Work affected 
thereby (except in an emergency as required by Paragraph 7.15) until the conflict, error, 
ambiguity, or discrepancy is resolved, by a clarification or interpretation by Engineer, or 
by an amendment or supplement to the Contract issued pursuant to Paragraph 11.01. 

3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, error, 
ambiguity, or discrepancy in the Contract Documents unless Contractor had actual 
knowledge thereof. 

B. Resolving Discrepancies 

1. Except as may be otherwise specifically stated in the Contract Documents, the provisions 
of the part of the Contract Documents prepared by or for Engineer take precedence in 
resolving any conflict, error, ambiguity, or discrepancy between such provisions of the 
Contract Documents and: 

a. the provisions of any standard specification, manual, reference standard, or code, or 
the instruction of any Supplier (whether or not specifically incorporated by reference 
as a Contract Document); or 

b. the provisions of any Laws or Regulations applicable to the performance of the Work 
(unless such an interpretation of the provisions of the Contract Documents would 
result in violation of such Law or Regulation). 

3.04 Requirements of the Contract Documents 

A. During the performance of the Work and until final payment, Contractor and Owner shall 
submit to the Engineer in writing all matters in question concerning the requirements of the 
Contract Documents (sometimes referred to as requests for information or interpretation—
RFIs), or relating to the acceptability of the Work under the Contract Documents, as soon as 
possible after such matters arise. Engineer will be the initial interpreter of the requirements 
of the Contract Documents, and judge of the acceptability of the Work. 
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B. Engineer will, with reasonable promptness, render a written clarification, interpretation, or 
decision on the issue submitted, or initiate an amendment or supplement to the Contract 
Documents. Engineer’s written clarification, interpretation, or decision will be final and 
binding on Contractor, unless it appeals by submitting a Change Proposal, and on Owner, 
unless it appeals by filing a Claim. 

C. If a submitted matter in question concerns terms and conditions of the Contract Documents 
that do not involve (1) the performance or acceptability of the Work under the Contract 
Documents, (2) the design (as set forth in the Drawings, Specifications, or otherwise), or (3) 
other engineering or technical matters, then Engineer will promptly notify Owner and 
Contractor in writing that Engineer is unable to provide a decision or interpretation. If Owner 
and Contractor are unable to agree on resolution of such a matter in question, either party 
may pursue resolution as provided in Article 12. 

3.05 Reuse of Documents 

A. Contractor and its Subcontractors and Suppliers shall not: 

1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, or 
other documents (or copies of any thereof) prepared by or bearing the seal of Engineer 
or its consultants, including electronic media versions, or reuse any such Drawings, 
Specifications, other documents, or copies thereof on extensions of the Project or any 
other project without written consent of Owner and Engineer and specific written 
verification or adaptation by Engineer; or 

2. have or acquire any title or ownership rights in any other Contract Documents, reuse any 
such Contract Documents for any purpose without Owner’s express written consent, or 
violate any copyrights pertaining to such Contract Documents. 

B. The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the 
Contract. Nothing herein precludes Contractor from retaining copies of the Contract 
Documents for record purposes. 

ARTICLE 4—COMMENCEMENT AND PROGRESS OF THE WORK 

4.01 Commencement of Contract Times; Notice to Proceed 

A. The Contract Times will commence to run on the 30th day after the Effective Date of the 
Contract or, if a Notice to Proceed is given, on the day indicated in the Notice to Proceed. A 
Notice to Proceed may be given at any time within 30 days after the Effective Date of the 
Contract. In no event will the Contract Times commence to run later than the 60th day after 
the day of Bid opening or the 30th day after the Effective Date of the Contract, whichever 
date is earlier. 

4.02 Starting the Work 

A. Contractor shall start to perform the Work on the date when the Contract Times commence 
to run. No Work may be done at the Site prior to such date. 

4.03 Reference Points 

A. Owner shall provide engineering surveys to establish reference points for construction which 
in Engineer’s judgment are necessary to enable Contractor to proceed with the Work. 
Contractor shall be responsible for laying out the Work, shall protect and preserve the 
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established reference points and property monuments, and shall make no changes or 
relocations without the prior written approval of Owner. Contractor shall report to Engineer 
whenever any reference point or property monument is lost or destroyed or requires 
relocation because of necessary changes in grades or locations, and shall be responsible for 
the accurate replacement or relocation of such reference points or property monuments by 
professionally qualified personnel. 

4.04 Progress Schedule 

A. Contractor shall adhere to the Progress Schedule established in accordance with 
Paragraph 2.05 as it may be adjusted from time to time as provided below. 

1. Contractor shall submit to Engineer for acceptance (to the extent indicated in 
Paragraph 2.05) proposed adjustments in the Progress Schedule that will not result in 
changing the Contract Times. 

2. Proposed adjustments in the Progress Schedule that will change the Contract Times must 
be submitted in accordance with the requirements of Article 11. 

B. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes or 
disagreements with Owner. No Work will be delayed or postponed pending resolution of any 
disputes or disagreements, or during any appeal process, except as permitted by 
Paragraph 16.04, or as Owner and Contractor may otherwise agree in writing. 

4.05 Delays in Contractor’s Progress 

A. If Owner, Engineer, or anyone for whom Owner is responsible, delays, disrupts, or interferes 
with the performance or progress of the Work, then Contractor shall be entitled to an 
equitable adjustment in Contract Price or Contract Times. 

B. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for delay, 
disruption, or interference caused by or within the control of Contractor. Delay, disruption, 
and interference attributable to and within the control of a Subcontractor or Supplier shall be 
deemed to be within the control of Contractor. 

C. If Contractor’s performance or progress is delayed, disrupted, or interfered with by 
unanticipated causes not the fault of and beyond the control of Owner, Contractor, and those 
for which they are responsible, then Contractor shall be entitled to an equitable adjustment 
in Contract Times. Such an adjustment will be Contractor’s sole and exclusive remedy for the 
delays, disruption, and interference described in this paragraph. Causes of delay, disruption, 
or interference that may give rise to an adjustment in Contract Times under this paragraph 
include but are not limited to the following: 

1. Severe and unavoidable natural catastrophes such as fires, floods, epidemics, and 
earthquakes; 

2. Abnormal weather conditions; 

3. Acts or failures to act of third-party utility owners or other third-party entities (other than 
those third-party utility owners or other third-party entities performing other work at or 
adjacent to the Site as arranged by or under contract with Owner, as contemplated in 
Article 8); and 

4. Acts of war or terrorism. 
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D. Contractor’s entitlement to an adjustment of Contract Times or Contract Price is limited as 
follows: 

1. Contractor’s entitlement to an adjustment of the Contract Times is conditioned on the 
delay, disruption, or interference adversely affecting an activity on the critical path to 
completion of the Work, as of the time of the delay, disruption, or interference. 

2. Contractor shall not be entitled to an adjustment in Contract Price for any delay, 
disruption, or interference if such delay is concurrent with a delay, disruption, or 
interference caused by or within the control of Contractor. Such a concurrent delay by 
Contractor shall not preclude an adjustment of Contract Times to which Contractor is 
otherwise entitled. 

3. Adjustments of Contract Times or Contract Price are subject to the provisions of 
Article 11. 

E. Each Contractor request or Change Proposal seeking an increase in Contract Times or Contract 
Price must be supplemented by supporting data that sets forth in detail the following: 

1. The circumstances that form the basis for the requested adjustment; 

2. The date upon which each cause of delay, disruption, or interference began to affect the 
progress of the Work; 

3. The date upon which each cause of delay, disruption, or interference ceased to affect the 
progress of the Work; 

4. The number of days’ increase in Contract Times claimed as a consequence of each such 
cause of delay, disruption, or interference; and 

5. The impact on Contract Price, in accordance with the provisions of Paragraph 11.07. 

Contractor shall also furnish such additional supporting documentation as Owner or Engineer 
may require including, where appropriate, a revised progress schedule indicating all the 
activities affected by the delay, disruption, or interference, and an explanation of the effect 
of the delay, disruption, or interference on the critical path to completion of the Work. 

F. Delays, disruption, and interference to the performance or progress of the Work resulting 
from the existence of a differing subsurface or physical condition, an Underground Facility 
that was not shown or indicated by the Contract Documents, or not shown or indicated with 
reasonable accuracy, and those resulting from Hazardous Environmental Conditions, are 
governed by Article 5, together with the provisions of Paragraphs 4.05.D and 4.05.E. 

G. Paragraph 8.03 addresses delays, disruption, and interference to the performance or progress 
of the Work resulting from the performance of certain other work at or adjacent to the Site. 

ARTICLE 5—SITE; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS ENVIRONMENTAL 
CONDITIONS 

5.01 Availability of Lands 

A. Owner shall furnish the Site. Owner shall notify Contractor in writing of any encumbrances or 
restrictions not of general application but specifically related to use of the Site with which 
Contractor must comply in performing the Work. 
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B. Upon reasonable written request, Owner shall furnish Contractor with a current statement of 
record legal title and legal description of the lands upon which permanent improvements are 
to be made and Owner’s interest therein as necessary for giving notice of or filing a mechanic’s 
or construction lien against such lands in accordance with applicable Laws and Regulations. 

C. Contractor shall provide for all additional lands and access thereto that may be required for 
temporary construction facilities or storage of materials and equipment. 

5.02 Use of Site and Other Areas 

A. Limitation on Use of Site and Other Areas 

1. Contractor shall confine construction equipment, temporary construction facilities, the 
storage of materials and equipment, and the operations of workers to the Site, adjacent 
areas that Contractor has arranged to use through construction easements or otherwise, 
and other adjacent areas permitted by Laws and Regulations, and shall not unreasonably 
encumber the Site and such other adjacent areas with construction equipment or other 
materials or equipment. Contractor shall assume full responsibility for (a) damage to the 
Site; (b) damage to any such other adjacent areas used for Contractor’s operations; (c) 
damage to any other adjacent land or areas, or to improvements, structures, utilities, or 
similar facilities located at such adjacent lands or areas; and (d) for injuries and losses 
sustained by the owners or occupants of any such land or areas; provided that such 
damage or injuries result from the performance of the Work or from other actions or 
conduct of the Contractor or those for which Contractor is responsible. 

2. If a damage or injury claim is made by the owner or occupant of any such land or area 
because of the performance of the Work, or because of other actions or conduct of the 
Contractor or those for which Contractor is responsible, Contractor shall (a) take 
immediate corrective or remedial action as required by Paragraph 7.13, or otherwise; (b) 
promptly attempt to settle the claim as to all parties through negotiations with such 
owner or occupant, or otherwise resolve the claim by arbitration or other dispute 
resolution proceeding, or in a court of competent jurisdiction; and (c) to the fullest extent 
permitted by Laws and Regulations, indemnify and hold harmless Owner and Engineer, 
and the officers, directors, members, partners, employees, agents, consultants and 
subcontractors of each and any of them, from and against any such claim, and against all 
costs, losses, and damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and all court or arbitration or other dispute 
resolution costs) arising out of or relating to any claim or action, legal or equitable, 
brought by any such owner or occupant against Owner, Engineer, or any other party 
indemnified hereunder to the extent caused directly or indirectly, in whole or in part by, 
or based upon, Contractor’s performance of the Work, or because of other actions or 
conduct of the Contractor or those for which Contractor is responsible. 

B. Removal of Debris During Performance of the Work: During the progress of the Work the 
Contractor shall keep the Site and other adjacent areas free from accumulations of waste 
materials, rubbish, and other debris. Removal and disposal of such waste materials, rubbish, 
and other debris will conform to applicable Laws and Regulations. 

C. Cleaning: Prior to Substantial Completion of the Work Contractor shall clean the Site and the 
Work and make it ready for utilization by Owner. At the completion of the Work Contractor 
shall remove from the Site and adjacent areas all tools, appliances, construction equipment 
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and machinery, and surplus materials and shall restore to original condition all property not 
designated for alteration by the Contract Documents. 

D. Loading of Structures: Contractor shall not load nor permit any part of any structure to be 
loaded in any manner that will endanger the structure, nor shall Contractor subject any part 
of the Work or adjacent structures or land to stresses or pressures that will endanger them. 

5.03 Subsurface and Physical Conditions 

A. Reports and Drawings: The Supplementary Conditions identify: 

1. Those reports of explorations and tests of subsurface conditions at or adjacent to the Site 
that contain Technical Data; 

2. Those drawings of existing physical conditions at or adjacent to the Site, including those 
drawings depicting existing surface or subsurface structures at or adjacent to the Site 
(except Underground Facilities), that contain Technical Data; and 

3. Technical Data contained in such reports and drawings. 

B. Underground Facilities: Underground Facilities are shown or indicated on the Drawings, 
pursuant to Paragraph 5.05, and not in the drawings referred to in Paragraph 5.03.A. 
Information and data regarding the presence or location of Underground Facilities are not 
intended to be categorized, identified, or defined as Technical Data. 

C. Reliance by Contractor on Technical Data: Contractor may rely upon the accuracy of the 
Technical Data expressly identified in the Supplementary Conditions with respect to such 
reports and drawings, but such reports and drawings are not Contract Documents. If no such 
express identification has been made, then Contractor may rely upon the accuracy of the 
Technical Data as defined in Paragraph 1.01.A.46.b. 

D. Limitations of Other Data and Documents: Except for such reliance on Technical Data, 
Contractor may not rely upon or make any claim against Owner or Engineer, or any of their 
officers, directors, members, partners, employees, agents, consultants, or subcontractors, 
with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, but 
not limited to, any aspects of the means, methods, techniques, sequences, and 
procedures of construction to be employed by Contractor, and safety precautions and 
programs incident thereto; 

2. other data, interpretations, opinions, and information contained in such reports or shown 
or indicated in such drawings; 

3. the contents of other Site-related documents made available to Contractor, such as 
record drawings from other projects at or adjacent to the Site, or Owner’s archival 
documents concerning the Site; or 

4. any Contractor interpretation of or conclusion drawn from any Technical Data or any such 
other data, interpretations, opinions, or information. 
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5.04 Differing Subsurface or Physical Conditions 

A. Notice by Contractor: If Contractor believes that any subsurface or physical condition that is 
uncovered or revealed at the Site: 

1. is of such a nature as to establish that any Technical Data on which Contractor is entitled 
to rely as provided in Paragraph 5.03 is materially inaccurate; 

2. is of such a nature as to require a change in the Drawings or Specifications; 

3. differs materially from that shown or indicated in the Contract Documents; or 

4. is of an unusual nature, and differs materially from conditions ordinarily encountered and 
generally recognized as inherent in work of the character provided for in the Contract 
Documents; 

then Contractor shall, promptly after becoming aware thereof and before further disturbing 
the subsurface or physical conditions or performing any Work in connection therewith (except 
in an emergency as required by Paragraph 7.15), notify Owner and Engineer in writing about 
such condition. Contractor shall not further disturb such condition or perform any Work in 
connection therewith (except with respect to an emergency) until receipt of a written 
statement permitting Contractor to do so. 

B. Engineer’s Review: After receipt of written notice as required by the preceding paragraph, 
Engineer will promptly review the subsurface or physical condition in question; determine 
whether it is necessary for Owner to obtain additional exploration or tests with respect to the 
condition; conclude whether the condition falls within any one or more of the differing site 
condition categories in Paragraph 5.04.A; obtain any pertinent cost or schedule information 
from Contractor; prepare recommendations to Owner regarding the Contractor’s resumption 
of Work in connection with the subsurface or physical condition in question and the need for 
any change in the Drawings or Specifications; and advise Owner in writing of Engineer’s 
findings, conclusions, and recommendations. 

C. Owner’s Statement to Contractor Regarding Site Condition: After receipt of Engineer’s written 
findings, conclusions, and recommendations, Owner shall issue a written statement to 
Contractor (with a copy to Engineer) regarding the subsurface or physical condition in 
question, addressing the resumption of Work in connection with such condition, indicating 
whether any change in the Drawings or Specifications will be made, and adopting or rejecting 
Engineer’s written findings, conclusions, and recommendations, in whole or in part. 

D. Early Resumption of Work: If at any time Engineer determines that Work in connection with 
the subsurface or physical condition in question may resume prior to completion of Engineer’s 
review or Owner’s issuance of its statement to Contractor, because the condition in question 
has been adequately documented, and analyzed on a preliminary basis, then the Engineer 
may at its discretion instruct Contractor to resume such Work. 

E. Possible Price and Times Adjustments 

1. Contractor shall be entitled to an equitable adjustment in Contract Price or Contract 
Times, to the extent that the existence of a differing subsurface or physical condition, or 
any related delay, disruption, or interference, causes an increase or decrease in 
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Contractor’s cost of, or time required for, performance of the Work; subject, however, to 
the following: 

a. Such condition must fall within any one or more of the categories described in 
Paragraph 5.04.A; 

b. With respect to Work that is paid for on a unit price basis, any adjustment in Contract 
Price will be subject to the provisions of Paragraph 13.03; and, 

c. Contractor’s entitlement to an adjustment of the Contract Times is subject to the 
provisions of Paragraphs 4.05.D and 4.05.E. 

2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract Times 
with respect to a subsurface or physical condition if: 

a. Contractor knew of the existence of such condition at the time Contractor made a 
commitment to Owner with respect to Contract Price and Contract Times by the 
submission of a Bid or becoming bound under a negotiated contract, or otherwise; 

b. The existence of such condition reasonably could have been discovered or revealed 
as a result of any examination, investigation, exploration, test, or study of the Site and 
contiguous areas expressly required by the Bidding Requirements or Contract 
Documents to be conducted by or for Contractor prior to Contractor’s making such 
commitment; or 

c. Contractor failed to give the written notice required by Paragraph 5.04.A. 

3. If Owner and Contractor agree regarding Contractor’s entitlement to and the amount or 
extent of any adjustment in the Contract Price or Contract Times, then any such 
adjustment will be set forth in a Change Order. 

4. Contractor may submit a Change Proposal regarding its entitlement to or the amount or 
extent of any adjustment in the Contract Price or Contract Times, no later than 30 days 
after Owner’s issuance of the Owner’s written statement to Contractor regarding the 
subsurface or physical condition in question. 

F. Underground Facilities; Hazardous Environmental Conditions: Paragraph 5.05 governs rights 
and responsibilities regarding the presence or location of Underground Facilities. 
Paragraph 5.06 governs rights and responsibilities regarding Hazardous Environmental 
Conditions. The provisions of Paragraphs 5.03 and 5.04 are not applicable to the presence or 
location of Underground Facilities, or to Hazardous Environmental Conditions. 

5.05 Underground Facilities 

A. Contractor’s Responsibilities: Unless it is otherwise expressly provided in the Supplementary 
Conditions, the cost of all of the following are included in the Contract Price, and Contractor 
shall have full responsibility for: 

1. reviewing and checking all information and data regarding existing Underground Facilities 
at the Site; 

2. complying with applicable state and local utility damage prevention Laws and 
Regulations; 
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3. verifying the actual location of those Underground Facilities shown or indicated in the 
Contract Documents as being within the area affected by the Work, by exposing such 
Underground Facilities during the course of construction; 

4. coordination of the Work with the owners (including Owner) of such Underground 
Facilities, during construction; and 

5. the safety and protection of all existing Underground Facilities at the Site, and repairing 
any damage thereto resulting from the Work. 

B. Notice by Contractor: If Contractor believes that an Underground Facility that is uncovered or 
revealed at the Site was not shown or indicated on the Drawings, or was not shown or 
indicated on the Drawings with reasonable accuracy, then Contractor shall, promptly after 
becoming aware thereof and before further disturbing conditions affected thereby or 
performing any Work in connection therewith (except in an emergency as required by 
Paragraph 7.15), notify Owner and Engineer in writing regarding such Underground Facility. 

C. Engineer’s Review: Engineer will: 

1. promptly review the Underground Facility and conclude whether such Underground 
Facility was not shown or indicated on the Drawings, or was not shown or indicated with 
reasonable accuracy; 

2. identify and communicate with the owner of the Underground Facility; prepare 
recommendations to Owner (and if necessary issue any preliminary instructions to 
Contractor) regarding the Contractor’s resumption of Work in connection with the 
Underground Facility in question; 

3. obtain any pertinent cost or schedule information from Contractor; determine the extent, 
if any, to which a change is required in the Drawings or Specifications to reflect and 
document the consequences of the existence or location of the Underground Facility; and 

4. advise Owner in writing of Engineer’s findings, conclusions, and recommendations. 

During such time, Contractor shall be responsible for the safety and protection of such 
Underground Facility. 

D. Owner’s Statement to Contractor Regarding Underground Facility: After receipt of Engineer’s 
written findings, conclusions, and recommendations, Owner shall issue a written statement 
to Contractor (with a copy to Engineer) regarding the Underground Facility in question 
addressing the resumption of Work in connection with such Underground Facility, indicating 
whether any change in the Drawings or Specifications will be made, and adopting or rejecting 
Engineer’s written findings, conclusions, and recommendations in whole or in part. 

E. Early Resumption of Work: If at any time Engineer determines that Work in connection with 
the Underground Facility may resume prior to completion of Engineer’s review or Owner’s 
issuance of its statement to Contractor, because the Underground Facility in question and 
conditions affected by its presence have been adequately documented, and analyzed on a 
preliminary basis, then the Engineer may at its discretion instruct Contractor to resume such 
Work. 

F. Possible Price and Times Adjustments 

1. Contractor shall be entitled to an equitable adjustment in the Contract Price or Contract 
Times, to the extent that any existing Underground Facility at the Site that was not shown 
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or indicated on the Drawings, or was not shown or indicated with reasonable accuracy, 
or any related delay, disruption, or interference, causes an increase or decrease in 
Contractor’s cost of, or time required for, performance of the Work; subject, however, to 
the following: 

a. With respect to Work that is paid for on a unit price basis, any adjustment in Contract 
Price will be subject to the provisions of Paragraph 13.03; 

b. Contractor’s entitlement to an adjustment of the Contract Times is subject to the 
provisions of Paragraphs 4.05.D and 4.05.E; and 

c. Contractor gave the notice required in Paragraph 5.05.B. 

2. If Owner and Contractor agree regarding Contractor’s entitlement to and the amount or 
extent of any adjustment in the Contract Price or Contract Times, then any such 
adjustment will be set forth in a Change Order. 

3. Contractor may submit a Change Proposal regarding its entitlement to or the amount or 
extent of any adjustment in the Contract Price or Contract Times, no later than 30 days 
after Owner’s issuance of the Owner’s written statement to Contractor regarding the 
Underground Facility in question. 

4. The information and data shown or indicated on the Drawings with respect to existing 
Underground Facilities at the Site is based on information and data (a) furnished by the 
owners of such Underground Facilities, or by others, (b) obtained from available records, 
or (c) gathered in an investigation conducted in accordance with the current edition of 
ASCE 38, Standard Guideline for the Collection and Depiction of Existing Subsurface Utility 
Data, by the American Society of Civil Engineers. If such information or data is incorrect 
or incomplete, Contractor’s remedies are limited to those set forth in this 
Paragraph 5.05.F. 

5.06 Hazardous Environmental Conditions at Site 

A. Reports and Drawings: The Supplementary Conditions identify: 

1. those reports known to Owner relating to Hazardous Environmental Conditions that have 
been identified at or adjacent to the Site; 

2. drawings known to Owner relating to Hazardous Environmental Conditions that have 
been identified at or adjacent to the Site; and 

3. Technical Data contained in such reports and drawings. 

B. Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the accuracy 
of the Technical Data expressly identified in the Supplementary Conditions with respect to 
such reports and drawings, but such reports and drawings are not Contract Documents. If no 
such express identification has been made, then Contractor may rely on the accuracy of the 
Technical Data as defined in Paragraph 1.01.A.46.b. Except for such reliance on Technical 
Data, Contractor may not rely upon or make any claim against Owner or Engineer, or any of 
their officers, directors, members, partners, employees, agents, consultants, or 
subcontractors, with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, but 
not limited to, any aspects of the means, methods, techniques, sequences and procedures 
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of construction to be employed by Contractor, and safety precautions and programs 
incident thereto; 

2. other data, interpretations, opinions, and information contained in such reports or shown 
or indicated in such drawings; or 

3. any Contractor interpretation of or conclusion drawn from any Technical Data or any such 
other data, interpretations, opinions or information. 

C. Contractor shall not be responsible for removing or remediating any Hazardous 
Environmental Condition encountered, uncovered, or revealed at the Site unless such 
removal or remediation is expressly identified in the Contract Documents to be within the 
scope of the Work. 

D. Contractor shall be responsible for controlling, containing, and duly removing all Constituents 
of Concern brought to the Site by Contractor, Subcontractors, Suppliers, or anyone else for 
whom Contractor is responsible, and for any associated costs; and for the costs of removing 
and remediating any Hazardous Environmental Condition created by the presence of any such 
Constituents of Concern. 

E. If Contractor encounters, uncovers, or reveals a Hazardous Environmental Condition whose 
removal or remediation is not expressly identified in the Contract Documents as being within 
the scope of the Work, or if Contractor or anyone for whom Contractor is responsible creates 
a Hazardous Environmental Condition, then Contractor shall immediately: (1) secure or 
otherwise isolate such condition; (2) stop all Work in connection with such condition and in 
any area affected thereby (except in an emergency as required by Paragraph 7.15); and (3) 
notify Owner and Engineer (and promptly thereafter confirm such notice in writing). Owner 
shall promptly consult with Engineer concerning the necessity for Owner to retain a qualified 
expert to evaluate such condition or take corrective action, if any. Promptly after consulting 
with Engineer, Owner shall take such actions as are necessary to permit Owner to timely 
obtain required permits and provide Contractor the written notice required by 
Paragraph 5.06.F. If Contractor or anyone for whom Contractor is responsible created the 
Hazardous Environmental Condition in question, then Owner may remove and remediate the 
Hazardous Environmental Condition, and impose a set-off against payments to account for 
the associated costs. 

F. Contractor shall not resume Work in connection with such Hazardous Environmental 
Condition or in any affected area until after Owner has obtained any required permits related 
thereto, and delivered written notice to Contractor either (1) specifying that such condition 
and any affected area is or has been rendered safe for the resumption of Work, or (2) 
specifying any special conditions under which such Work may be resumed safely. 

G. If Owner and Contractor cannot agree as to entitlement to or on the amount or extent, if any, 
of any adjustment in Contract Price or Contract Times, as a result of such Work stoppage, such 
special conditions under which Work is agreed to be resumed by Contractor, or any costs or 
expenses incurred in response to the Hazardous Environmental Condition, then within 30 
days of Owner’s written notice regarding the resumption of Work, Contractor may submit a 
Change Proposal, or Owner may impose a set-off. Entitlement to any such adjustment is 
subject to the provisions of Paragraphs 4.05.D, 4.05.E, 11.07, and 11.08. 

H. If, after receipt of such written notice, Contractor does not agree to resume such Work based 
on a reasonable belief it is unsafe, or does not agree to resume such Work under such special 
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conditions, then Owner may order the portion of the Work that is in the area affected by such 
condition to be deleted from the Work, following the contractual change procedures in 
Article 11. Owner may have such deleted portion of the Work performed by Owner’s own 
forces or others in accordance with Article 8. 

I. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold 
harmless Contractor, Subcontractors, and Engineer, and the officers, directors, members, 
partners, employees, agents, consultants, and subcontractors of each and any of them, from 
and against all claims, costs, losses, and damages (including but not limited to all fees and 
charges of engineers, architects, attorneys, and other professionals, and all court, arbitration, 
or other dispute resolution costs) arising out of or relating to a Hazardous Environmental 
Condition, provided that such Hazardous Environmental Condition (1)  was not shown or 
indicated in the Drawings, Specifications, or other Contract Documents, identified as 
Technical Data entitled to limited reliance pursuant to Paragraph 5.06.B, or identified in the 
Contract Documents to be included within the scope of the Work, and (2) was not created by 
Contractor or by anyone for whom Contractor is responsible. Nothing in this Paragraph 5.06.I 
obligates Owner to indemnify any individual or entity from and against the consequences of 
that individual’s or entity’s own negligence. 

J. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 
harmless Owner and Engineer, and the officers, directors, members, partners, employees, 
agents, consultants, and subcontractors of each and any of them, from and against all claims, 
costs, losses, and damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and all court or arbitration or other dispute 
resolution costs) arising out of or relating to the failure to control, contain, or remove a 
Constituent of Concern brought to the Site by Contractor or by anyone for whom Contractor 
is responsible, or to a Hazardous Environmental Condition created by Contractor or by anyone 
for whom Contractor is responsible. Nothing in this Paragraph 5.06.J obligates Contractor to 
indemnify any individual or entity from and against the consequences of that individual’s or 
entity’s own negligence. 

K. The provisions of Paragraphs 5.03, 5.04, and 5.05 do not apply to the presence of Constituents 
of Concern or to a Hazardous Environmental Condition uncovered or revealed at the Site. 

ARTICLE 6—BONDS AND INSURANCE 

6.01 Performance, Payment, and Other Bonds 

A. Contractor shall furnish a performance bond and a payment bond, each in an amount at least 
equal to the Contract Price, as security for the faithful performance and payment of 
Contractor’s obligations under the Contract. These bonds must remain in effect until one year 
after the date when final payment becomes due or until completion of the correction period 
specified in Paragraph 15.08, whichever is later, except as provided otherwise by Laws or 
Regulations, the terms of a prescribed bond form, the Supplementary Conditions, or other 
provisions of the Contract. 

B. Contractor shall also furnish such other bonds (if any) as are required by the Supplementary 
Conditions or other provisions of the Contract. 

C. All bonds must be in the form included in the Bidding Documents or otherwise specified by 
Owner prior to execution of the Contract, except as provided otherwise by Laws or 
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Regulations, and must be issued and signed by a surety named in “Companies Holding 
Certificates of Authority as Acceptable Sureties on Federal Bonds and as Acceptable 
Reinsuring Companies” as published in Department Circular 570 (as amended and 
supplemented) by the Bureau of the Fiscal Service, U.S. Department of the Treasury. A bond 
signed by an agent or attorney-in-fact must be accompanied by a certified copy of that 
individual’s authority to bind the surety. The evidence of authority must show that it is 
effective on the date the agent or attorney-in-fact signed the accompanying bond. 

D. Contractor shall obtain the required bonds from surety companies that are duly licensed or 
authorized, in the state or jurisdiction in which the Project is located, to issue bonds in the 
required amounts. 

E. If the surety on a bond furnished by Contractor is declared bankrupt or becomes insolvent, or 
the surety ceases to meet the requirements above, then Contractor shall promptly notify 
Owner and Engineer in writing and shall, within 20 days after the event giving rise to such 
notification, provide another bond and surety, both of which must comply with the bond and 
surety requirements above. 

F. If Contractor has failed to obtain a required bond, Owner may exclude the Contractor from 
the Site and exercise Owner’s termination rights under Article 16. 

G. Upon request to Owner from any Subcontractor, Supplier, or other person or entity claiming 
to have furnished labor, services, materials, or equipment used in the performance of the 
Work, Owner shall provide a copy of the payment bond to such person or entity. 

H. Upon request to Contractor from any Subcontractor, Supplier, or other person or entity 
claiming to have furnished labor, services, materials, or equipment used in the performance 
of the Work, Contractor shall provide a copy of the payment bond to such person or entity. 

6.02 Insurance—General Provisions 

A. Owner and Contractor shall obtain and maintain insurance as required in this article and in 
the Supplementary Conditions. 

B. All insurance required by the Contract to be purchased and maintained by Owner or 
Contractor shall be obtained from insurance companies that are duly licensed or authorized 
in the state or jurisdiction in which the Project is located to issue insurance policies for the 
required limits and coverages. Unless a different standard is indicated in the Supplementary 
Conditions, all companies that provide insurance policies required under this Contract shall 
have an A.M. Best rating of A-VII or better. 

C. Alternative forms of insurance coverage, including but not limited to self-insurance and 
“Occupational Accident and Excess Employer’s Indemnity Policies,” are not sufficient to meet 
the insurance requirements of this Contract, unless expressly allowed in the Supplementary 
Conditions. 

D. Contractor shall deliver to Owner, with copies to each additional insured identified in the 
Contract, certificates of insurance and endorsements establishing that Contractor has 
obtained and is maintaining the policies and coverages required by the Contract. Upon 
request by Owner or any other insured, Contractor shall also furnish other evidence of such 
required insurance, including but not limited to copies of policies, documentation of 
applicable self-insured retentions (if allowed) and deductibles, full disclosure of all relevant 
exclusions, and evidence of insurance required to be purchased and maintained by 
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Subcontractors or Suppliers. In any documentation furnished under this provision, Contractor, 
Subcontractors, and Suppliers may block out (redact) (1) any confidential premium or pricing 
information and (2) any wording specific to a project or jurisdiction other than those 
applicable to this Contract. 

E. Owner shall deliver to Contractor, with copies to each additional insured identified in the 
Contract, certificates of insurance and endorsements establishing that Owner has obtained 
and is maintaining the policies and coverages required of Owner by the Contract (if any). Upon 
request by Contractor or any other insured, Owner shall also provide other evidence of such 
required insurance (if any), including but not limited to copies of policies, documentation of 
applicable self-insured retentions (if allowed) and deductibles, and full disclosure of all 
relevant exclusions. In any documentation furnished under this provision, Owner may block 
out (redact) (1) any confidential premium or pricing information and (2) any wording specific 
to a project or jurisdiction other than those relevant to this Contract. 

F. Failure of Owner or Contractor to demand such certificates or other evidence of the other 
party’s full compliance with these insurance requirements, or failure of Owner or Contractor 
to identify a deficiency in compliance from the evidence provided, will not be construed as a 
waiver of the other party’s obligation to obtain and maintain such insurance. 

G. In addition to the liability insurance required to be provided by Contractor, the Owner, at 
Owner’s option, may purchase and maintain Owner’s own liability insurance. Owner’s liability 
policies, if any, operate separately and independently from policies required to be provided 
by Contractor, and Contractor cannot rely upon Owner’s liability policies for any of 
Contractor’s obligations to the Owner, Engineer, or third parties. 

H. Contractor shall require: 

1. Subcontractors to purchase and maintain worker’s compensation, commercial general 
liability, and other insurance that is appropriate for their participation in the Project, and 
to name as additional insureds Owner and Engineer (and any other individuals or entities 
identified in the Supplementary Conditions as additional insureds on Contractor’s liability 
policies) on each Subcontractor’s commercial general liability insurance policy; and 

2. Suppliers to purchase and maintain insurance that is appropriate for their participation in 
the Project. 

I. If either party does not purchase or maintain the insurance required of such party by the 
Contract, such party shall notify the other party in writing of such failure to purchase prior to 
the start of the Work, or of such failure to maintain prior to any change in the required 
coverage. 

J. If Contractor has failed to obtain and maintain required insurance, Contractor’s entitlement 
to enter or remain at the Site will end immediately, and Owner may impose an appropriate 
set-off against payment for any associated costs (including but not limited to the cost of 
purchasing necessary insurance coverage), and exercise Owner’s termination rights under 
Article 16. 

K. Without prejudice to any other right or remedy, if a party has failed to obtain required 
insurance, the other party may elect (but is in no way obligated) to obtain equivalent 
insurance to protect such other party’s interests at the expense of the party who was required 
to provide such coverage, and the Contract Price will be adjusted accordingly. 
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L. Owner does not represent that insurance coverage and limits established in this Contract 
necessarily will be adequate to protect Contractor or Contractor’s interests. Contractor is 
responsible for determining whether such coverage and limits are adequate to protect its 
interests, and for obtaining and maintaining any additional insurance that Contractor deems 
necessary. 

M. The insurance and insurance limits required herein will not be deemed as a limitation on 
Contractor’s liability, or that of its Subcontractors or Suppliers, under the indemnities granted 
to Owner and other individuals and entities in the Contract or otherwise. 

N. All the policies of insurance required to be purchased and maintained under this Contract will 
contain a provision or endorsement that the coverage afforded will not be canceled, or 
renewal refused, until at least 10 days prior written notice has been given to the purchasing 
policyholder. Within three days of receipt of any such written notice, the purchasing 
policyholder shall provide a copy of the notice to each other insured and Engineer. 

6.03 Contractor’s Insurance 

A. Required Insurance: Contractor shall purchase and maintain Worker’s Compensation, 
Commercial General Liability, and other insurance pursuant to the specific requirements of 
the Supplementary Conditions. 

B. General Provisions: The policies of insurance required by this Paragraph 6.03 as supplemented 
must: 

1. include at least the specific coverages required; 

2. be written for not less than the limits provided, or those required by Laws or Regulations, 
whichever is greater; 

3. remain in effect at least until the Work is complete (as set forth in Paragraph 15.06.D), 
and longer if expressly required elsewhere in this Contract, and at all times thereafter 
when Contractor may be correcting, removing, or replacing defective Work as a warranty 
or correction obligation, or otherwise, or returning to the Site to conduct other tasks 
arising from the Contract; 

4. apply with respect to the performance of the Work, whether such performance is by 
Contractor, any Subcontractor or Supplier, or by anyone directly or indirectly employed 
by any of them to perform any of the Work, or by anyone for whose acts any of them may 
be liable; and 

5. include all necessary endorsements to support the stated requirements. 

C. Additional Insureds: The Contractor’s commercial general liability, automobile liability, 
employer’s liability, umbrella or excess, pollution liability, and unmanned aerial vehicle 
liability policies, if required by this Contract, must: 

1. include and list as additional insureds Owner and Engineer, and any individuals or entities 
identified as additional insureds in the Supplementary Conditions; 

2. include coverage for the respective officers, directors, members, partners, employees, 
and consultants of all such additional insureds; 

3. afford primary coverage to these additional insureds for all claims covered thereby 
(including as applicable those arising from both ongoing and completed operations); 
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4. not seek contribution from insurance maintained by the additional insured; and 

5. as to commercial general liability insurance, apply to additional insureds with respect to 
liability caused in whole or in part by Contractor’s acts or omissions, or the acts and 
omissions of those working on Contractor’s behalf, in the performance of Contractor’s 
operations. 

6.04 Builder’s Risk and Other Property Insurance 

A. Builder’s Risk: Unless otherwise provided in the Supplementary Conditions, Contractor shall 
purchase and maintain builder’s risk insurance upon the Work on a completed value basis, in 
the amount of the Work’s full insurable replacement cost (subject to such deductible amounts 
as may be provided in the Supplementary Conditions or required by Laws and Regulations). 
The specific requirements applicable to the builder’s risk insurance are set forth in the 
Supplementary Conditions. 

B. Property Insurance for Facilities of Owner Where Work Will Occur: Owner is responsible for 
obtaining and maintaining property insurance covering each existing structure, building, or 
facility in which any part of the Work will occur, or to which any part of the Work will attach 
or be adjoined. Such property insurance will be written on a special perils (all-risk) form, on a 
replacement cost basis, providing coverage consistent with that required for the builder’s risk 
insurance, and will be maintained until the Work is complete, as set forth in 
Paragraph 15.06.D. 

C. Property Insurance for Substantially Complete Facilities: Promptly after Substantial 
Completion, and before actual occupancy or use of the substantially completed Work, Owner 
will obtain property insurance for such substantially completed Work, and maintain such 
property insurance at least until the Work is complete, as set forth in Paragraph 15.06.D. Such 
property insurance will be written on a special perils (all-risk) form, on a replacement cost 
basis, and provide coverage consistent with that required for the builder’s risk insurance. The 
builder’s risk insurance may terminate upon written confirmation of Owner’s procurement of 
such property insurance. 

D. Partial Occupancy or Use by Owner: If Owner will occupy or use a portion or portions of the 
Work prior to Substantial Completion of all the Work, as provided in Paragraph 15.04, then 
Owner (directly, if it is the purchaser of the builder’s risk policy, or through Contractor) will 
provide advance notice of such occupancy or use to the builder’s risk insurer, and obtain an 
endorsement consenting to the continuation of coverage prior to commencing such partial 
occupancy or use. 

E. Insurance of Other Property; Additional Insurance: If the express insurance provisions of the 
Contract do not require or address the insurance of a property item or interest, then the entity 
or individual owning such property item will be responsible for insuring it. If Contractor elects 
to obtain other special insurance to be included in or supplement the builder’s risk or property 
insurance policies provided under this Paragraph 6.04, it may do so at Contractor’s expense. 

6.05 Property Losses; Subrogation 

A. The builder’s risk insurance policy purchased and maintained in accordance with 
Paragraph 6.04 (or an installation floater policy if authorized by the Supplementary 
Conditions), will contain provisions to the effect that in the event of payment of any loss or 
damage the insurer will have no rights of recovery against any insureds thereunder, or against 
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Engineer or its consultants, or their officers, directors, members, partners, employees, agents, 
consultants, or subcontractors. 

1. Owner and Contractor waive all rights against each other and the respective officers, 
directors, members, partners, employees, agents, consultants, and subcontractors of 
each and any of them, for all losses and damages caused by, arising out of, or resulting 
from any of the perils, risks, or causes of loss covered by such policies and any other 
property insurance applicable to the Work; and, in addition, waive all such rights against 
Engineer, its consultants, all individuals or entities identified in the Supplementary 
Conditions as builder’s risk or installation floater insureds, and the officers, directors, 
members, partners, employees, agents, consultants, and subcontractors of each and any 
of them, under such policies for losses and damages so caused. 

2. None of the above waivers extends to the rights that any party making such waiver may 
have to the proceeds of insurance held by Owner or Contractor as trustee or fiduciary, or 
otherwise payable under any policy so issued. 

B. Any property insurance policy maintained by Owner covering any loss, damage, or 
consequential loss to Owner’s existing structures, buildings, or facilities in which any part of 
the Work will occur, or to which any part of the Work will attach or adjoin; to adjacent 
structures, buildings, or facilities of Owner; or to part or all of the completed or substantially 
completed Work, during partial occupancy or use pursuant to Paragraph 15.04, after 
Substantial Completion pursuant to Paragraph 15.03, or after final payment pursuant to 
Paragraph 15.06, will contain provisions to the effect that in the event of payment of any loss 
or damage the insurer will have no rights of recovery against any insureds thereunder, or 
against Contractor, Subcontractors, or Engineer, or the officers, directors, members, partners, 
employees, agents, consultants, or subcontractors of each and any of them, and that the 
insured is allowed to waive the insurer’s rights of subrogation in a written contract executed 
prior to the loss, damage, or consequential loss. 

1. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the 
officers, directors, members, partners, employees, agents, consultants and 
subcontractors of each and any of them, for all losses and damages caused by, arising out 
of, or resulting from fire or any of the perils, risks, or causes of loss covered by such 
policies. 

C. The waivers in this Paragraph 6.05 include the waiver of rights due to business interruption, 
loss of use, or other consequential loss extending beyond direct physical loss or damage to 
Owner’s property or the Work caused by, arising out of, or resulting from fire or other insured 
peril, risk, or cause of loss. 

D. Contractor shall be responsible for assuring that each Subcontract contains provisions 
whereby the Subcontractor waives all rights against Owner, Contractor, all individuals or 
entities identified in the Supplementary Conditions as insureds, the Engineer and its 
consultants, and the officers, directors, members, partners, employees, agents, consultants, 
and subcontractors of each and any of them, for all losses and damages caused by, arising out 
of, relating to, or resulting from fire or other peril, risk, or cause of loss covered by builder’s 
risk insurance, installation floater, and any other property insurance applicable to the Work. 
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6.06 Receipt and Application of Property Insurance Proceeds 

A. Any insured loss under the builder’s risk and other policies of property insurance required by 
Paragraph 6.04 will be adjusted and settled with the named insured that purchased the policy. 
Such named insured shall act as fiduciary for the other insureds, and give notice to such other 
insureds that adjustment and settlement of a claim is in progress. Any other insured may state 
its position regarding a claim for insured loss in writing within 15 days after notice of such 
claim. 

B. Proceeds for such insured losses may be made payable by the insurer either jointly to multiple 
insureds, or to the named insured that purchased the policy in its own right and as fiduciary 
for other insureds, subject to the requirements of any applicable mortgage clause. A named 
insured receiving insurance proceeds under the builder’s risk and other policies of insurance 
required by Paragraph 6.04 shall maintain such proceeds in a segregated account, and 
distribute such proceeds in accordance with such agreement as the parties in interest may 
reach, or as otherwise required under the dispute resolution provisions of this Contract or 
applicable Laws and Regulations. 

C. If no other special agreement is reached, Contractor shall repair or replace the damaged 
Work, using allocated insurance proceeds. 

ARTICLE 7—CONTRACTOR’S RESPONSIBILITIES 

7.01 Contractor’s Means and Methods of Construction 

A. Contractor shall be solely responsible for the means, methods, techniques, sequences, and 
procedures of construction. 

B. If the Contract Documents note, or Contractor determines, that professional engineering or 
other design services are needed to carry out Contractor’s responsibilities for construction 
means, methods, techniques, sequences, and procedures, or for Site safety, then Contractor 
shall cause such services to be provided by a properly licensed design professional, at 
Contractor’s expense. Such services are not Owner-delegated professional design services 
under this Contract, and neither Owner nor Engineer has any responsibility with respect to 
(1) Contractor’s determination of the need for such services, (2) the qualifications or licensing 
of the design professionals retained or employed by Contractor, (3) the performance of such 
services, or (4) any errors, omissions, or defects in such services. 

7.02 Supervision and Superintendence 

A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting 
such attention thereto and applying such skills and expertise as may be necessary to perform 
the Work in accordance with the Contract Documents. 

B. At all times during the progress of the Work, Contractor shall assign a competent resident 
superintendent who will not be replaced without written notice to Owner and Engineer 
except under extraordinary circumstances. 

7.03 Labor; Working Hours 

A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the 
Work and perform construction as required by the Contract Documents. Contractor shall 
maintain good discipline and order at the Site. 
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B. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of 
Contractor’s employees; of Suppliers and Subcontractors, and their employees; and of any 
other individuals or entities performing or furnishing any of the Work, just as Contractor is 
responsible for Contractor’s own acts and omissions. 

C. Except as otherwise required for the safety or protection of persons or the Work or property 
at the Site or adjacent thereto, and except as otherwise stated in the Contract Documents, all 
Work at the Site will be performed during regular working hours, Monday through Friday. 
Contractor will not perform Work on a Saturday, Sunday, or any legal holiday. Contractor may 
perform Work outside regular working hours or on Saturdays, Sundays, or legal holidays only 
with Owner’s written consent, which will not be unreasonably withheld. 

7.04 Services, Materials, and Equipment 

A. Unless otherwise specified in the Contract Documents, Contractor shall provide and assume 
full responsibility for all services, materials, equipment, labor, transportation, construction 
equipment and machinery, tools, appliances, fuel, power, light, heat, telephone, water, 
sanitary facilities, temporary facilities, and all other facilities and incidentals necessary for the 
performance, testing, start up, and completion of the Work, whether or not such items are 
specifically called for in the Contract Documents. 

B. All materials and equipment incorporated into the Work must be new and of good quality, 
except as otherwise provided in the Contract Documents. All special warranties and 
guarantees required by the Specifications will expressly run to the benefit of Owner. If 
required by Engineer, Contractor shall furnish satisfactory evidence (including reports of 
required tests) as to the source, kind, and quality of materials and equipment. 

C. All materials and equipment must be stored, applied, installed, connected, erected, 
protected, used, cleaned, and conditioned in accordance with instructions of the applicable 
Supplier, except as otherwise may be provided in the Contract Documents. 

7.05 “Or Equals” 

A. Contractor’s Request; Governing Criteria: Whenever an item of equipment or material is 
specified or described in the Contract Documents by using the names of one or more 
proprietary items or specific Suppliers, the Contract Price has been based upon Contractor 
furnishing such item as specified. The specification or description of such an item is intended 
to establish the type, function, appearance, and quality required. Unless the specification or 
description contains or is followed by words reading that no like, equivalent, or “or equal” 
item is permitted, Contractor may request that Engineer authorize the use of other items of 
equipment or material, or items from other proposed Suppliers, under the circumstances 
described below. 

1. If Engineer in its sole discretion determines that an item of equipment or material 
proposed by Contractor is functionally equal to that named and sufficiently similar so that 
no change in related Work will be required, Engineer will deem it an “or equal” item. For 
the purposes of this paragraph, a proposed item of equipment or material will be 
considered functionally equal to an item so named if: 

a. in the exercise of reasonable judgment Engineer determines that the proposed item: 

1) is at least equal in materials of construction, quality, durability, appearance, 
strength, and design characteristics; 
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2) will reliably perform at least equally well the function and achieve the results 
imposed by the design concept of the completed Project as a functioning whole; 

3) has a proven record of performance and availability of responsive service; and 

4) is not objectionable to Owner. 

b. Contractor certifies that, if the proposed item is approved and incorporated into the 
Work: 

1) there will be no increase in cost to the Owner or increase in Contract Times; and 

2) the item will conform substantially to the detailed requirements of the item 
named in the Contract Documents. 

B. Contractor’s Expense: Contractor shall provide all data in support of any proposed “or equal” 
item at Contractor’s expense. 

C. Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable time to 
evaluate each “or-equal” request. Engineer may require Contractor to furnish additional data 
about the proposed “or-equal” item. Engineer will be the sole judge of acceptability. No “or-
equal” item will be ordered, furnished, installed, or utilized until Engineer’s review is complete 
and Engineer determines that the proposed item is an “or-equal,” which will be evidenced by 
an approved Shop Drawing or other written communication. Engineer will advise Contractor 
in writing of any negative determination. 

D. Effect of Engineer’s Determination: Neither approval nor denial of an “or-equal” request will 
result in any change in Contract Price. The Engineer’s denial of an “or-equal” request will be 
final and binding, and may not be reversed through an appeal under any provision of the 
Contract. 

E. Treatment as a Substitution Request: If Engineer determines that an item of equipment or 
material proposed by Contractor does not qualify as an “or-equal” item, Contractor may 
request that Engineer consider the item a proposed substitute pursuant to Paragraph 7.06. 

7.06 Substitutes 

A. Contractor’s Request; Governing Criteria: Unless the specification or description of an item of 
equipment or material required to be furnished under the Contract Documents contains or is 
followed by words reading that no substitution is permitted, Contractor may request that 
Engineer authorize the use of other items of equipment or material under the circumstances 
described below. To the extent possible such requests must be made before commencement 
of related construction at the Site. 

1. Contractor shall submit sufficient information as provided below to allow Engineer to 
determine if the item of material or equipment proposed is functionally equivalent to that 
named and an acceptable substitute therefor. Engineer will not accept requests for 
review of proposed substitute items of equipment or material from anyone other than 
Contractor. 

2. The requirements for review by Engineer will be as set forth in Paragraph 7.06.B, as 
supplemented by the Specifications, and as Engineer may decide is appropriate under the 
circumstances. 
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3. Contractor shall make written application to Engineer for review of a proposed substitute 
item of equipment or material that Contractor seeks to furnish or use. The application: 

a. will certify that the proposed substitute item will: 

1) perform adequately the functions and achieve the results called for by the 
general design; 

2) be similar in substance to the item specified; and 

3) be suited to the same use as the item specified. 

b. will state: 

1) the extent, if any, to which the use of the proposed substitute item will 
necessitate a change in Contract Times; 

2) whether use of the proposed substitute item in the Work will require a change in 
any of the Contract Documents (or in the provisions of any other direct contract 
with Owner for other work on the Project) to adapt the design to the proposed 
substitute item; and 

3) whether incorporation or use of the proposed substitute item in connection with 
the Work is subject to payment of any license fee or royalty. 

c. will identify: 

1) all variations of the proposed substitute item from the item specified; and 

2) available engineering, sales, maintenance, repair, and replacement services. 

d. will contain an itemized estimate of all costs or credits that will result directly or 
indirectly from use of such substitute item, including but not limited to changes in 
Contract Price, shared savings, costs of redesign, and claims of other contractors 
affected by any resulting change. 

B. Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable time to 
evaluate each substitute request, and to obtain comments and direction from Owner. 
Engineer may require Contractor to furnish additional data about the proposed substitute 
item. Engineer will be the sole judge of acceptability. No substitute will be ordered, furnished, 
installed, or utilized until Engineer’s review is complete and Engineer determines that the 
proposed item is an acceptable substitute. Engineer’s determination will be evidenced by a 
Field Order or a proposed Change Order accounting for the substitution itself and all related 
impacts, including changes in Contract Price or Contract Times. Engineer will advise 
Contractor in writing of any negative determination. 

C. Special Guarantee: Owner may require Contractor to furnish at Contractor’s expense a special 
performance guarantee or other surety with respect to any substitute. 

D. Reimbursement of Engineer’s Cost: Engineer will record Engineer’s costs in evaluating a 
substitute proposed or submitted by Contractor. Whether or not Engineer approves a 
substitute so proposed or submitted by Contractor, Contractor shall reimburse Owner for the 
reasonable charges of Engineer for evaluating each such proposed substitute. Contractor shall 
also reimburse Owner for the reasonable charges of Engineer for making changes in the 
Contract Documents (or in the provisions of any other direct contract with Owner) resulting 
from the acceptance of each proposed substitute. 
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E. Contractor’s Expense: Contractor shall provide all data in support of any proposed substitute 
at Contractor’s expense. 

F. Effect of Engineer’s Determination: If Engineer approves the substitution request, Contractor 
shall execute the proposed Change Order and proceed with the substitution. The Engineer’s 
denial of a substitution request will be final and binding, and may not be reversed through an 
appeal under any provision of the Contract. Contractor may challenge the scope of 
reimbursement costs imposed under Paragraph 7.06.D, by timely submittal of a Change 
Proposal. 

7.07 Concerning Subcontractors and Suppliers 

A. Contractor may retain Subcontractors and Suppliers for the performance of parts of the Work. 
Such Subcontractors and Suppliers must be acceptable to Owner. The Contractor’s retention 
of a Subcontractor or Supplier for the performance of parts of the Work will not relieve 
Contractor’s obligation to Owner to perform and complete the Work in accordance with the 
Contract Documents. 

B. Contractor shall retain specific Subcontractors and Suppliers for the performance of 
designated parts of the Work if required by the Contract to do so. 

C. Subsequent to the submittal of Contractor’s Bid or final negotiation of the terms of the 
Contract, Owner may not require Contractor to retain any Subcontractor or Supplier to furnish 
or perform any of the Work against which Contractor has reasonable objection. 

D. Prior to entry into any binding subcontract or purchase order, Contractor shall submit to 
Owner the identity of the proposed Subcontractor or Supplier (unless Owner has already 
deemed such proposed Subcontractor or Supplier acceptable during the bidding process or 
otherwise). Such proposed Subcontractor or Supplier shall be deemed acceptable to Owner 
unless Owner raises a substantive, reasonable objection within 5 days. 

E. Owner may require the replacement of any Subcontractor or Supplier. Owner also may 
require Contractor to retain specific replacements; provided, however, that Owner may not 
require a replacement to which Contractor has a reasonable objection. If Contractor has 
submitted the identity of certain Subcontractors or Suppliers for acceptance by Owner, and 
Owner has accepted it (either in writing or by failing to make written objection thereto), then 
Owner may subsequently revoke the acceptance of any such Subcontractor or Supplier so 
identified solely on the basis of substantive, reasonable objection after due investigation. 
Contractor shall submit an acceptable replacement for the rejected Subcontractor or 
Supplier. 

F. If Owner requires the replacement of any Subcontractor or Supplier retained by Contractor 
to perform any part of the Work, then Contractor shall be entitled to an adjustment in 
Contract Price or Contract Times, with respect to the replacement; and Contractor shall 
initiate a Change Proposal for such adjustment within 30 days of Owner’s requirement of 
replacement. 

G. No acceptance by Owner of any such Subcontractor or Supplier, whether initially or as a 
replacement, will constitute a waiver of the right of Owner to the completion of the Work in 
accordance with the Contract Documents. 
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H. On a monthly basis, Contractor shall submit to Engineer a complete list of all Subcontractors 
and Suppliers having a direct contract with Contractor, and of all other Subcontractors and 
Suppliers known to Contractor at the time of submittal. 

I. Contractor shall be solely responsible for scheduling and coordinating the work of 
Subcontractors and Suppliers. 

J. The divisions and sections of the Specifications and the identifications of any Drawings do not 
control Contractor in dividing the Work among Subcontractors or Suppliers, or in delineating 
the Work to be performed by any specific trade. 

K. All Work performed for Contractor by a Subcontractor or Supplier must be pursuant to an 
appropriate contractual agreement that specifically binds the Subcontractor or Supplier to 
the applicable terms and conditions of the Contract for the benefit of Owner and Engineer. 

L. Owner may furnish to any Subcontractor or Supplier, to the extent practicable, information 
about amounts paid to Contractor for Work performed for Contractor by the Subcontractor 
or Supplier. 

M. Contractor shall restrict all Subcontractors and Suppliers from communicating with Engineer 
or Owner, except through Contractor or in case of an emergency, or as otherwise expressly 
allowed in this Contract. 

7.08 Patent Fees and Royalties 

A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in 
the performance of the Work or the incorporation in the Work of any invention, design, 
process, product, or device which is the subject of patent rights or copyrights held by others. 
If an invention, design, process, product, or device is specified in the Contract Documents for 
use in the performance of the Work and if, to the actual knowledge of Owner or Engineer, its 
use is subject to patent rights or copyrights calling for the payment of any license fee or 
royalty to others, the existence of such rights will be disclosed in the Contract Documents. 

B. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold 
harmless Contractor, and its officers, directors, members, partners, employees, agents, 
consultants, and subcontractors, from and against all claims, costs, losses, and damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and other 
professionals, and all court or arbitration or other dispute resolution costs) arising out of or 
relating to any infringement of patent rights or copyrights incident to the use in the 
performance of the Work or resulting from the incorporation in the Work of any invention, 
design, process, product, or device specified in the Contract Documents, but not identified as 
being subject to payment of any license fee or royalty to others required by patent rights or 
copyrights. 

C. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 
harmless Owner and Engineer, and the officers, directors, members, partners, employees, 
agents, consultants and subcontractors of each and any of them, from and against all claims, 
costs, losses, and damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and all court or arbitration or other dispute 
resolution costs) arising out of or relating to any infringement of patent rights or copyrights 
incident to the use in the performance of the Work or resulting from the incorporation in the 
Work of any invention, design, process, product, or device not specified in the Contract 
Documents. 
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7.09 Permits 

A. Unless otherwise provided in the Contract Documents, Contractor shall obtain and pay for all 
construction permits, licenses, and certificates of occupancy. Owner shall assist Contractor, 
when necessary, in obtaining such permits and licenses. Contractor shall pay all governmental 
charges and inspection fees necessary for the prosecution of the Work which are applicable 
at the time of the submission of Contractor’s Bid (or when Contractor became bound under a 
negotiated contract). Owner shall pay all charges of utility owners for connections for 
providing permanent service to the Work. 

7.10 Taxes 

A. Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by 
Contractor in accordance with the Laws and Regulations of the place of the Project which are 
applicable during the performance of the Work. 

7.11 Laws and Regulations 

A. Contractor shall give all notices required by and shall comply with all Laws and Regulations 
applicable to the performance of the Work. Neither Owner nor Engineer shall be responsible 
for monitoring Contractor’s compliance with any Laws or Regulations. 

B. If Contractor performs any Work or takes any other action knowing or having reason to know 
that it is contrary to Laws or Regulations, Contractor shall bear all resulting costs and losses, 
and shall indemnify and hold harmless Owner and Engineer, and the officers, directors, 
members, partners, employees, agents, consultants, and subcontractors of each and any of 
them, from and against all claims, costs, losses, and damages (including but not limited to all 
fees and charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) arising out of or relating to such Work or other 
action. It is not Contractor’s responsibility to make certain that the Work described in the 
Contract Documents is in accordance with Laws and Regulations, but this does not relieve 
Contractor of its obligations under Paragraph 3.03. 

C. Owner or Contractor may give written notice to the other party of any changes after the 
submission of Contractor’s Bid (or after the date when Contractor became bound under a 
negotiated contract) in Laws or Regulations having an effect on the cost or time of 
performance of the Work, including but not limited to changes in Laws or Regulations having 
an effect on procuring permits and on sales, use, value-added, consumption, and other similar 
taxes. If Owner and Contractor are unable to agree on entitlement to or on the amount or 
extent, if any, of any adjustment in Contract Price or Contract Times resulting from such 
changes, then within 30 days of such written notice Contractor may submit a Change 
Proposal, or Owner may initiate a Claim. 

7.12 Record Documents 

A. Contractor shall maintain in a safe place at the Site one printed record copy of all Drawings, 
Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, written 
interpretations and clarifications, and approved Shop Drawings. Contractor shall keep such 
record documents in good order and annotate them to show changes made during 
construction. These record documents, together with all approved Samples, will be available 
to Engineer for reference. Upon completion of the Work, Contractor shall deliver these record 
documents to Engineer. 
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7.13 Safety and Protection 

A. Contractor shall be solely responsible for initiating, maintaining, and supervising all safety 
precautions and programs in connection with the Work. Such responsibility does not relieve 
Subcontractors of their responsibility for the safety of persons or property in the performance 
of their work, nor for compliance with applicable safety Laws and Regulations. 

B. Contractor shall designate a qualified and experienced safety representative whose duties 
and responsibilities are the prevention of Work-related accidents and the maintenance and 
supervision of safety precautions and programs. 

C. Contractor shall take all necessary precautions for the safety of, and shall provide the 
necessary protection to prevent damage, injury, or loss to: 

1. all persons on the Site or who may be affected by the Work; 

2. all the Work and materials and equipment to be incorporated therein, whether in storage 
on or off the Site; and 

3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, 
pavements, roadways, structures, other work in progress, utilities, and Underground 
Facilities not designated for removal, relocation, or replacement in the course of 
construction. 

D. All damage, injury, or loss to any property referred to in Paragraph 7.13.C.2 or 7.13.C.3 
caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier, 
or any other individual or entity directly or indirectly employed by any of them to perform 
any of the Work, or anyone for whose acts any of them may be liable, shall be remedied by 
Contractor at its expense (except damage or loss attributable to the fault of Drawings or 
Specifications or to the acts or omissions of Owner or Engineer or anyone employed by any 
of them, or anyone for whose acts any of them may be liable, and not attributable, directly or 
indirectly, in whole or in part, to the fault or negligence of Contractor or any Subcontractor, 
Supplier, or other individual or entity directly or indirectly employed by any of them). 

E. Contractor shall comply with all applicable Laws and Regulations relating to the safety of 
persons or property, or to the protection of persons or property from damage, injury, or loss; 
and shall erect and maintain all necessary safeguards for such safety and protection. 

F. Contractor shall notify Owner; the owners of adjacent property; the owners of Underground 
Facilities and other utilities (if the identity of such owners is known to Contractor); and other 
contractors and utility owners performing work at or adjacent to the Site, in writing, when 
Contractor knows that prosecution of the Work may affect them, and shall cooperate with 
them in the protection, removal, relocation, and replacement of their property or work in 
progress. 

G. Contractor shall comply with the applicable requirements of Owner’s safety programs, if any. 
Any Owner’s safety programs that are applicable to the Work are identified or included in the 
Supplementary Conditions or Specifications. 

H. Contractor shall inform Owner and Engineer of the specific requirements of Contractor’s 
safety program with which Owner’s and Engineer’s employees and representatives must 
comply while at the Site. 
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I. Contractor’s duties and responsibilities for safety and protection will continue until all the 
Work is completed, Engineer has issued a written notice to Owner and Contractor in 
accordance with Paragraph 15.06.C that the Work is acceptable, and Contractor has left the 
Site (except as otherwise expressly provided in connection with Substantial Completion). 

J. Contractor’s duties and responsibilities for safety and protection will resume whenever 
Contractor or any Subcontractor or Supplier returns to the Site to fulfill warranty or correction 
obligations, or to conduct other tasks arising from the Contract Documents. 

7.14 Hazard Communication Programs 

A. Contractor shall be responsible for coordinating any exchange of safety data sheets (formerly 
known as material safety data sheets) or other hazard communication information required 
to be made available to or exchanged between or among employers at the Site in accordance 
with Laws or Regulations. 

7.15 Emergencies 

A. In emergencies affecting the safety or protection of persons or the Work or property at the 
Site or adjacent thereto, Contractor is obligated to act to prevent damage, injury, or loss. 
Contractor shall give Engineer prompt written notice if Contractor believes that any significant 
changes in the Work or variations from the Contract Documents have been caused by an 
emergency, or are required as a result of Contractor’s response to an emergency. If Engineer 
determines that a change in the Contract Documents is required because of an emergency or 
Contractor’s response, a Work Change Directive or Change Order will be issued. 

7.16 Submittals 

A. Shop Drawing and Sample Requirements 

1. Before submitting a Shop Drawing or Sample, Contractor shall: 

a. review and coordinate the Shop Drawing or Sample with other Shop Drawings and 
Samples and with the requirements of the Work and the Contract Documents; 

b. determine and verify: 

1) all field measurements, quantities, dimensions, specified performance and design 
criteria, installation requirements, materials, catalog numbers, and similar 
information with respect to the Submittal; 

2) the suitability of all materials and equipment offered with respect to the indicated 
application, fabrication, shipping, handling, storage, assembly, and installation 
pertaining to the performance of the Work; and 

3) all information relative to Contractor’s responsibilities for means, methods, 
techniques, sequences, and procedures of construction, and safety precautions 
and programs incident thereto; 

c. confirm that the Submittal is complete with respect to all related data included in the 
Submittal. 

2. Each Shop Drawing or Sample must bear a stamp or specific written certification that 
Contractor has satisfied Contractor’s obligations under the Contract Documents with 
respect to Contractor’s review of that Submittal, and that Contractor approves the 
Submittal. 
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3. With each Shop Drawing or Sample, Contractor shall give Engineer specific written notice 
of any variations that the Submittal may have from the requirements of the Contract 
Documents. This notice must be set forth in a written communication separate from the 
Submittal; and, in addition, in the case of a Shop Drawing by a specific notation made on 
the Shop Drawing itself. 

B. Submittal Procedures for Shop Drawings and Samples: Contractor shall label and submit Shop 
Drawings and Samples to Engineer for review and approval in accordance with the accepted 
Schedule of Submittals. 

1. Shop Drawings 

a. Contractor shall submit the number of copies required in the Specifications. 

b. Data shown on the Shop Drawings must be complete with respect to quantities, 
dimensions, specified performance and design criteria, materials, and similar data to 
show Engineer the services, materials, and equipment Contractor proposes to 
provide, and to enable Engineer to review the information for the limited purposes 
required by Paragraph 7.16.C. 

2. Samples 

a. Contractor shall submit the number of Samples required in the Specifications. 

b. Contractor shall clearly identify each Sample as to material, Supplier, pertinent data 
such as catalog numbers, the use for which intended and other data as Engineer may 
require to enable Engineer to review the Submittal for the limited purposes required 
by Paragraph 7.16.C. 

3. Where a Shop Drawing or Sample is required by the Contract Documents or the Schedule 
of Submittals, any related Work performed prior to Engineer’s review and approval of the 
pertinent submittal will be at the sole expense and responsibility of Contractor. 

C. Engineer’s Review of Shop Drawings and Samples 

1. Engineer will provide timely review of Shop Drawings and Samples in accordance with the 
accepted Schedule of Submittals. Engineer’s review and approval will be only to 
determine if the items covered by the Submittals will, after installation or incorporation 
in the Work, comply with the requirements of the Contract Documents, and be 
compatible with the design concept of the completed Project as a functioning whole as 
indicated by the Contract Documents. 

2. Engineer’s review and approval will not extend to means, methods, techniques, 
sequences, or procedures of construction, or to safety precautions or programs incident 
thereto. 

3. Engineer’s review and approval of a separate item as such will not indicate approval of 
the assembly in which the item functions. 

4. Engineer’s review and approval of a Shop Drawing or Sample will not relieve Contractor 
from responsibility for any variation from the requirements of the Contract Documents 
unless Contractor has complied with the requirements of Paragraph 7.16.A.3 and 
Engineer has given written approval of each such variation by specific written notation 
thereof incorporated in or accompanying the Shop Drawing or Sample. Engineer will 



 

EJCDC® C-700, Standard General Conditions of the Construction Contract. 
Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers. All rights reserved. 
Page 37 of 70 

document any such approved variation from the requirements of the Contract 
Documents in a Field Order or other appropriate Contract modification. 

5. Engineer’s review and approval of a Shop Drawing or Sample will not relieve Contractor 
from responsibility for complying with the requirements of Paragraphs 7.16.A and B. 

6. Engineer’s review and approval of a Shop Drawing or Sample, or of a variation from the 
requirements of the Contract Documents, will not, under any circumstances, change the 
Contract Times or Contract Price, unless such changes are included in a Change Order. 

7. Neither Engineer’s receipt, review, acceptance, or approval of a Shop Drawing or Sample 
will result in such item becoming a Contract Document. 

8. Contractor shall perform the Work in compliance with the requirements and 
commitments set forth in approved Shop Drawings and Samples, subject to the provisions 
of Paragraph 7.16.C.4. 

D. Resubmittal Procedures for Shop Drawings and Samples 

1. Contractor shall make corrections required by Engineer and shall return the required 
number of corrected copies of Shop Drawings and submit, as required, new Samples for 
review and approval. Contractor shall direct specific attention in writing to revisions other 
than the corrections called for by Engineer on previous Submittals. 

2. Contractor shall furnish required Shop Drawing and Sample submittals with sufficient 
information and accuracy to obtain required approval of an item with no more than two 
resubmittals. Engineer will record Engineer’s time for reviewing a third or subsequent 
resubmittal of a Shop Drawing or Sample, and Contractor shall be responsible for 
Engineer’s charges to Owner for such time. Owner may impose a set-off against payments 
due Contractor to secure reimbursement for such charges. 

3. If Contractor requests a change of a previously approved Shop Drawing or Sample, 
Contractor shall be responsible for Engineer’s charges to Owner for its review time, and 
Owner may impose a set-off against payments due Contractor to secure reimbursement 
for such charges, unless the need for such change is beyond the control of Contractor. 

E. Submittals Other than Shop Drawings, Samples, and Owner-Delegated Designs 

1. The following provisions apply to all Submittals other than Shop Drawings, Samples, and 
Owner-delegated designs: 

a. Contractor shall submit all such Submittals to the Engineer in accordance with the 
Schedule of Submittals and pursuant to the applicable terms of the Contract 
Documents. 

b. Engineer will provide timely review of all such Submittals in accordance with the 
Schedule of Submittals and return such Submittals with a notation of either Accepted 
or Not Accepted. Any such Submittal that is not returned within the time established 
in the Schedule of Submittals will be deemed accepted. 

c. Engineer’s review will be only to determine if the Submittal is acceptable under the 
requirements of the Contract Documents as to general form and content of the 
Submittal. 
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d. If any such Submittal is not accepted, Contractor shall confer with Engineer regarding 
the reason for the non-acceptance, and resubmit an acceptable document. 

2. Procedures for the submittal and acceptance of the Progress Schedule, the Schedule of 
Submittals, and the Schedule of Values are set forth in Paragraphs 2.03. 2.04, and 2.05. 

F. Owner-delegated Designs: Submittals pursuant to Owner-delegated designs are governed by 
the provisions of Paragraph 7.19. 

7.17 Contractor’s General Warranty and Guarantee 

A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the 
Contract Documents and will not be defective. Engineer is entitled to rely on Contractor’s 
warranty and guarantee. 

B. Owner’s rights under this warranty and guarantee are in addition to, and are not limited by, 
Owner’s rights under the correction period provisions of Paragraph 15.08. The time in which 
Owner may enforce its warranty and guarantee rights under this Paragraph 7.17 is limited 
only by applicable Laws and Regulations restricting actions to enforce such rights; provided, 
however, that after the end of the correction period under Paragraph 15.08: 

1. Owner shall give Contractor written notice of any defective Work within 60 days of the 
discovery that such Work is defective; and 

2. Such notice will be deemed the start of an event giving rise to a Claim under 
Paragraph 12.01.B, such that any related Claim must be brought within 30 days of the 
notice. 

C. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by: 

1. abuse, or improper modification, maintenance, or operation, by persons other than 
Contractor, Subcontractors, Suppliers, or any other individual or entity for whom 
Contractor is responsible; or 

2. normal wear and tear under normal usage. 

D. Contractor’s obligation to perform and complete the Work in accordance with the Contract 
Documents is absolute. None of the following will constitute an acceptance of Work that is 
not in accordance with the Contract Documents, a release of Contractor’s obligation to 
perform the Work in accordance with the Contract Documents, or a release of Owner’s 
warranty and guarantee rights under this Paragraph 7.17: 

1. Observations by Engineer; 

2. Recommendation by Engineer or payment by Owner of any progress or final payment; 

3. The issuance of a certificate of Substantial Completion by Engineer or any payment 
related thereto by Owner; 

4. Use or occupancy of the Work or any part thereof by Owner; 

5. Any review and approval of a Shop Drawing or Sample submittal; 

6. The issuance of a notice of acceptability by Engineer; 

7. The end of the correction period established in Paragraph 15.08; 

8. Any inspection, test, or approval by others; or 
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9. Any correction of defective Work by Owner. 

E. If the Contract requires the Contractor to accept the assignment of a contract entered into by 
Owner, then the specific warranties, guarantees, and correction obligations contained in the 
assigned contract will govern with respect to Contractor’s performance obligations to Owner 
for the Work described in the assigned contract. 

7.18 Indemnification 

A. To the fullest extent permitted by Laws and Regulations, and in addition to any other 
obligations of Contractor under the Contract or otherwise, Contractor shall indemnify and 
hold harmless Owner and Engineer, and the officers, directors, members, partners, 
employees, agents, consultants and subcontractors of each and any of them, from losses, 
damages, costs, and judgments (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals, and all court or arbitration or other dispute 
resolution costs) arising from third-party claims or actions relating to or resulting from the 
performance or furnishing of the Work, provided that any such claim, action, loss, cost, 
judgment or damage is attributable to bodily injury, sickness, disease, or death, or to damage 
to or destruction of tangible property (other than the Work itself), including the loss of use 
resulting therefrom, but only to the extent caused by any negligent act or omission of 
Contractor, any Subcontractor, any Supplier, or any individual or entity directly or indirectly 
employed by any of them to perform any of the Work, or anyone for whose acts any of them 
may be liable. 

B. In any and all claims against Owner or Engineer, or any of their officers, directors, members, 
partners, employees, agents, consultants, or subcontractors, by any employee (or the survivor 
or personal representative of such employee) of Contractor, any Subcontractor, any Supplier, 
or any individual or entity directly or indirectly employed by any of them to perform any of 
the Work, or anyone for whose acts any of them may be liable, the indemnification obligation 
under Paragraph 7.18.A will not be limited in any way by any limitation on the amount or type 
of damages, compensation, or benefits payable by or for Contractor or any such 
Subcontractor, Supplier, or other individual or entity under workers’ compensation acts, 
disability benefit acts, or other employee benefit acts. 

7.19 Delegation of Professional Design Services 

A. Owner may require Contractor to provide professional design services for a portion of the 
Work by express delegation in the Contract Documents. Such delegation will specify the 
performance and design criteria that such services must satisfy, and the Submittals that 
Contractor must furnish to Engineer with respect to the Owner-delegated design. 

B. Contractor shall cause such Owner-delegated professional design services to be provided 
pursuant to the professional standard of care by a properly licensed design professional, 
whose signature and seal must appear on all drawings, calculations, specifications, 
certifications, and Submittals prepared by such design professional. Such design professional 
must issue all certifications of design required by Laws and Regulations. 

C. If a Shop Drawing or other Submittal related to the Owner-delegated design is prepared by 
Contractor, a Subcontractor, or others for submittal to Engineer, then such Shop Drawing or 
other Submittal must bear the written approval of Contractor’s design professional when 
submitted by Contractor to Engineer. 
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D. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy, and completeness 
of the services, certifications, and approvals performed or provided by the design 
professionals retained or employed by Contractor under an Owner-delegated design, subject 
to the professional standard of care and the performance and design criteria stated in the 
Contract Documents. 

E. Pursuant to this Paragraph 7.19, Engineer’s review, approval, and other determinations 
regarding design drawings, calculations, specifications, certifications, and other Submittals 
furnished by Contractor pursuant to an Owner-delegated design will be only for the following 
limited purposes: 

1. Checking for conformance with the requirements of this Paragraph 7.19; 

2. Confirming that Contractor (through its design professionals) has used the performance 
and design criteria specified in the Contract Documents; and 

3. Establishing that the design furnished by Contractor is consistent with the design concept 
expressed in the Contract Documents. 

F. Contractor shall not be responsible for the adequacy of performance or design criteria 
specified by Owner or Engineer. 

G. Contractor is not required to provide professional services in violation of applicable Laws and 
Regulations. 

ARTICLE 8—OTHER WORK AT THE SITE 

8.01 Other Work 

A. In addition to and apart from the Work under the Contract Documents, the Owner may 
perform other work at or adjacent to the Site. Such other work may be performed by Owner’s 
employees, or through contracts between the Owner and third parties. Owner may also 
arrange to have third-party utility owners perform work on their utilities and facilities at or 
adjacent to the Site. 

B. If Owner performs other work at or adjacent to the Site with Owner’s employees, or through 
contracts for such other work, then Owner shall give Contractor written notice thereof prior 
to starting any such other work. If Owner has advance information regarding the start of any 
third-party utility work that Owner has arranged to take place at or adjacent to the Site, 
Owner shall provide such information to Contractor. 

C. Contractor shall afford proper and safe access to the Site to each contractor that performs 
such other work, each utility owner performing other work, and Owner, if Owner is 
performing other work with Owner’s employees, and provide a reasonable opportunity for 
the introduction and storage of materials and equipment and the execution of such other 
work. 

D. Contractor shall do all cutting, fitting, and patching of the Work that may be required to 
properly connect or otherwise make its several parts come together and properly integrate 
with such other work. Contractor shall not endanger any work of others by cutting, 
excavating, or otherwise altering such work; provided, however, that Contractor may cut or 
alter others' work with the written consent of Engineer and the others whose work will be 
affected. 
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E. If the proper execution or results of any part of Contractor’s Work depends upon work 
performed by others, Contractor shall inspect such other work and promptly report to 
Engineer in writing any delays, defects, or deficiencies in such other work that render it 
unavailable or unsuitable for the proper execution and results of Contractor’s Work. 
Contractor’s failure to so report will constitute an acceptance of such other work as fit and 
proper for integration with Contractor’s Work except for latent defects and deficiencies in 
such other work. 

F. The provisions of this article are not applicable to work that is performed by third-party 
utilities or other third-party entities without a contract with Owner, or that is performed 
without having been arranged by Owner. If such work occurs, then any related delay, 
disruption, or interference incurred by Contractor is governed by the provisions of 
Paragraph 4.05.C.3. 

8.02 Coordination 

A. If Owner intends to contract with others for the performance of other work at or adjacent to 
the Site, to perform other work at or adjacent to the Site with Owner’s employees, or to 
arrange to have utility owners perform work at or adjacent to the Site, the following will be 
set forth in the Supplementary Conditions or provided to Contractor prior to the start of any 
such other work: 

1. The identity of the individual or entity that will have authority and responsibility for 
coordination of the activities among the various contractors; 

2. An itemization of the specific matters to be covered by such authority and responsibility; 
and 

3. The extent of such authority and responsibilities. 

B. Unless otherwise provided in the Supplementary Conditions, Owner shall have sole authority 
and responsibility for such coordination. 

8.03 Legal Relationships 

A. If, in the course of performing other work for Owner at or adjacent to the Site, the Owner’s 
employees, any other contractor working for Owner, or any utility owner that Owner has 
arranged to perform work, causes damage to the Work or to the property of Contractor or its 
Subcontractors, or delays, disrupts, interferes with, or increases the scope or cost of the 
performance of the Work, through actions or inaction, then Contractor shall be entitled to an 
equitable adjustment in the Contract Price or the Contract Times. Contractor must submit any 
Change Proposal seeking an equitable adjustment in the Contract Price or the Contract Times 
under this paragraph within 30 days of the damaging, delaying, disrupting, or interfering 
event. The entitlement to, and extent of, any such equitable adjustment will take into account 
information (if any) regarding such other work that was provided to Contractor in the Contract 
Documents prior to the submittal of the Bid or the final negotiation of the terms of the 
Contract, and any remedies available to Contractor under Laws or Regulations concerning 
utility action or inaction. When applicable, any such equitable adjustment in Contract Price 
will be conditioned on Contractor assigning to Owner all Contractor’s rights against such other 
contractor or utility owner with respect to the damage, delay, disruption, or interference that 
is the subject of the adjustment. Contractor’s entitlement to an adjustment of the Contract 
Times or Contract Price is subject to the provisions of Paragraphs 4.05.D and 4.05.E. 
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B. Contractor shall take reasonable and customary measures to avoid damaging, delaying, 
disrupting, or interfering with the work of Owner, any other contractor, or any utility owner 
performing other work at or adjacent to the Site. 

1. If Contractor fails to take such measures and as a result damages, delays, disrupts, or 
interferes with the work of any such other contractor or utility owner, then Owner may 
impose a set-off against payments due Contractor, and assign to such other contractor or 
utility owner the Owner’s contractual rights against Contractor with respect to the breach 
of the obligations set forth in this Paragraph 8.03.B. 

2. When Owner is performing other work at or adjacent to the Site with Owner’s employees, 
Contractor shall be liable to Owner for damage to such other work, and for the reasonable 
direct delay, disruption, and interference costs incurred by Owner as a result of 
Contractor’s failure to take reasonable and customary measures with respect to Owner’s 
other work. In response to such damage, delay, disruption, or interference, Owner may 
impose a set-off against payments due Contractor. 

C. If Contractor damages, delays, disrupts, or interferes with the work of any other contractor, 
or any utility owner performing other work at or adjacent to the Site, through Contractor’s 
failure to take reasonable and customary measures to avoid such impacts, or if any claim 
arising out of Contractor’s actions, inactions, or negligence in performance of the Work at or 
adjacent to the Site is made by any such other contractor or utility owner against Contractor, 
Owner, or Engineer, then Contractor shall (1) promptly attempt to settle the claim as to all 
parties through negotiations with such other contractor or utility owner, or otherwise resolve 
the claim by arbitration or other dispute resolution proceeding or at law, and (2) indemnify 
and hold harmless Owner and Engineer, and the officers, directors, members, partners, 
employees, agents, consultants and subcontractors of each and any of them from and against 
any such claims, and against all costs, losses, and damages (including but not limited to all 
fees and charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) arising out of or relating to such damage, delay, 
disruption, or interference. 

ARTICLE 9—OWNER’S RESPONSIBILITIES 

9.01 Communications to Contractor 

A. Except as otherwise provided in these General Conditions, Owner shall issue all 
communications to Contractor through Engineer. 

9.02 Replacement of Engineer 

A. Owner may at its discretion appoint an engineer to replace Engineer, provided Contractor 
makes no reasonable objection to the replacement engineer. The replacement engineer’s 
status under the Contract Documents will be that of the former Engineer. 

9.03 Furnish Data 

A. Owner shall promptly furnish the data required of Owner under the Contract Documents. 

9.04 Pay When Due 

A. Owner shall make payments to Contractor when they are due as provided in the Agreement. 
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9.05 Lands and Easements; Reports, Tests, and Drawings 

A. Owner’s duties with respect to providing lands and easements are set forth in Paragraph 5.01. 

B. Owner’s duties with respect to providing engineering surveys to establish reference points 
are set forth in Paragraph 4.03. 

C. Article 5 refers to Owner’s identifying and making available to Contractor copies of reports of 
explorations and tests of conditions at the Site, and drawings of physical conditions relating 
to existing surface or subsurface structures at the Site. 

9.06 Insurance 

A. Owner’s responsibilities, if any, with respect to purchasing and maintaining liability and 
property insurance are set forth in Article 6. 

9.07 Change Orders 

A. Owner’s responsibilities with respect to Change Orders are set forth in Article 11. 

9.08 Inspections, Tests, and Approvals 

A. Owner’s responsibility with respect to certain inspections, tests, and approvals is set forth in 
Paragraph 14.02.B. 

9.09 Limitations on Owner’s Responsibilities 

A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible 
for, Contractor’s means, methods, techniques, sequences, or procedures of construction, or 
the safety precautions and programs incident thereto, or for any failure of Contractor to 
comply with Laws and Regulations applicable to the performance of the Work. Owner will not 
be responsible for Contractor’s failure to perform the Work in accordance with the Contract 
Documents. 

9.10 Undisclosed Hazardous Environmental Condition 

A. Owner’s responsibility in respect to an undisclosed Hazardous Environmental Condition is set 
forth in Paragraph 5.06. 

9.11 Evidence of Financial Arrangements 

A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that 
financial arrangements have been made to satisfy Owner’s obligations under the Contract 
(including obligations under proposed changes in the Work). 

9.12 Safety Programs 

A. While at the Site, Owner’s employees and representatives shall comply with the specific 
applicable requirements of Contractor’s safety programs of which Owner has been informed. 

B. Owner shall furnish copies of any applicable Owner safety programs to Contractor. 



 

EJCDC® C-700, Standard General Conditions of the Construction Contract. 
Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers. All rights reserved. 
Page 44 of 70 

ARTICLE 10—ENGINEER’S STATUS DURING CONSTRUCTION 

10.01 Owner’s Representative 

A. Engineer will be Owner’s representative during the construction period. The duties and 
responsibilities and the limitations of authority of Engineer as Owner’s representative during 
construction are set forth in the Contract. 

10.02 Visits to Site 

A. Engineer will make visits to the Site at intervals appropriate to the various stages of 
construction as Engineer deems necessary in order to observe, as an experienced and 
qualified design professional, the progress that has been made and the quality of the various 
aspects of Contractor’s executed Work. Based on information obtained during such visits and 
observations, Engineer, for the benefit of Owner, will determine, in general, if the Work is 
proceeding in accordance with the Contract Documents. Engineer will not be required to 
make exhaustive or continuous inspections on the Site to check the quality or quantity of the 
Work. Engineer’s efforts will be directed toward providing for Owner a greater degree of 
confidence that the completed Work will conform generally to the Contract Documents. On 
the basis of such visits and observations, Engineer will keep Owner informed of the progress 
of the Work and will endeavor to guard Owner against defective Work. 

B. Engineer’s visits and observations are subject to all the limitations on Engineer’s authority and 
responsibility set forth in Paragraph 10.07. Particularly, but without limitation, during or as a 
result of Engineer’s visits or observations of Contractor’s Work, Engineer will not supervise, 
direct, control, or have authority over or be responsible for Contractor’s means, methods, 
techniques, sequences, or procedures of construction, or the safety precautions and 
programs incident thereto, or for any failure of Contractor to comply with Laws and 
Regulations applicable to the performance of the Work. 

10.03 Resident Project Representative 

A. If Owner and Engineer have agreed that Engineer will furnish a Resident Project 
Representative to represent Engineer at the Site and assist Engineer in observing the progress 
and quality of the Work, then the authority and responsibilities of any such Resident Project 
Representative will be as provided in the Supplementary Conditions, and limitations on the 
responsibilities thereof will be as provided in the Supplementary Conditions and in 
Paragraph 10.07. 

B. If Owner designates an individual or entity who is not Engineer’s consultant, agent, or 
employee to represent Owner at the Site, then the responsibilities and authority of such 
individual or entity will be as provided in the Supplementary Conditions. 

10.04 Engineer’s Authority 

A. Engineer has the authority to reject Work in accordance with Article 14. 

B. Engineer’s authority as to Submittals is set forth in Paragraph 7.16. 

C. Engineer’s authority as to design drawings, calculations, specifications, certifications and 
other Submittals from Contractor in response to Owner’s delegation (if any) to Contractor of 
professional design services, is set forth in Paragraph 7.19. 

D. Engineer’s authority as to changes in the Work is set forth in Article 11. 
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E. Engineer’s authority as to Applications for Payment is set forth in Article 15. 

10.05 Determinations for Unit Price Work 

A. Engineer will determine the actual quantities and classifications of Unit Price Work performed 
by Contractor as set forth in Paragraph 13.03. 

10.06 Decisions on Requirements of Contract Documents and Acceptability of Work 

A. Engineer will render decisions regarding the requirements of the Contract Documents, and 
judge the acceptability of the Work, pursuant to the specific procedures set forth herein for 
initial interpretations, Change Proposals, and acceptance of the Work. In rendering such 
decisions and judgments, Engineer will not show partiality to Owner or Contractor, and will 
not be liable to Owner, Contractor, or others in connection with any proceedings, 
interpretations, decisions, or judgments conducted or rendered in good faith. 

10.07 Limitations on Engineer’s Authority and Responsibilities 

A. Neither Engineer’s authority or responsibility under this Article 10 or under any other 
provision of the Contract, nor any decision made by Engineer in good faith either to exercise 
or not exercise such authority or responsibility or the undertaking, exercise, or performance 
of any authority or responsibility by Engineer, will create, impose, or give rise to any duty in 
contract, tort, or otherwise owed by Engineer to Contractor, any Subcontractor, any Supplier, 
any other individual or entity, or to any surety for or employee or agent of any of them. 

B. Engineer will not supervise, direct, control, or have authority over or be responsible for 
Contractor’s means, methods, techniques, sequences, or procedures of construction, or the 
safety precautions and programs incident thereto, or for any failure of Contractor to comply 
with Laws and Regulations applicable to the performance of the Work. Engineer will not be 
responsible for Contractor’s failure to perform the Work in accordance with the Contract 
Documents. 

C. Engineer will not be responsible for the acts or omissions of Contractor or of any 
Subcontractor, any Supplier, or of any other individual or entity performing any of the Work. 

D. Engineer’s review of the final Application for Payment and accompanying documentation, and 
all maintenance and operating instructions, schedules, guarantees, bonds, certificates of 
inspection, tests and approvals, and other documentation required to be delivered by 
Contractor under Paragraph 15.06.A, will only be to determine generally that their content 
complies with the requirements of, and in the case of certificates of inspections, tests, and 
approvals, that the results certified indicate compliance with the Contract Documents. 

E. The limitations upon authority and responsibility set forth in this Paragraph 10.07 also apply 
to the Resident Project Representative, if any. 

10.08 Compliance with Safety Program 

A. While at the Site, Engineer’s employees and representatives will comply with the specific 
applicable requirements of Owner’s and Contractor’s safety programs of which Engineer has 
been informed. 
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ARTICLE 11—CHANGES TO THE CONTRACT 

11.01 Amending and Supplementing the Contract 

A. The Contract may be amended or supplemented by a Change Order, a Work Change Directive, 
or a Field Order. 

B. If an amendment or supplement to the Contract includes a change in the Contract Price or 
the Contract Times, such amendment or supplement must be set forth in a Change Order. 

C. All changes to the Contract that involve (1) the performance or acceptability of the Work, 
(2) the design (as set forth in the Drawings, Specifications, or otherwise), or (3) other 
engineering or technical matters, must be supported by Engineer’s recommendation. Owner 
and Contractor may amend other terms and conditions of the Contract without the 
recommendation of the Engineer. 

11.02 Change Orders 

A. Owner and Contractor shall execute appropriate Change Orders covering: 

1. Changes in Contract Price or Contract Times which are agreed to by the parties, including 
any undisputed sum or amount of time for Work actually performed in accordance with 
a Work Change Directive; 

2. Changes in Contract Price resulting from an Owner set-off, unless Contractor has duly 
contested such set-off; 

3. Changes in the Work which are: (a) ordered by Owner pursuant to Paragraph 11.05, 
(b) required because of Owner’s acceptance of defective Work under Paragraph 14.04 or 
Owner’s correction of defective Work under Paragraph 14.07, or (c) agreed to by the 
parties, subject to the need for Engineer’s recommendation if the change in the Work 
involves the design (as set forth in the Drawings, Specifications, or otherwise) or other 
engineering or technical matters; and 

4. Changes that embody the substance of any final and binding results under: 
Paragraph 11.03.B, resolving the impact of a Work Change Directive; Paragraph 11.09, 
concerning Change Proposals; Article 12, Claims; Paragraph 13.02.D, final adjustments 
resulting from allowances; Paragraph 13.03.D, final adjustments relating to 
determination of quantities for Unit Price Work; and similar provisions. 

B. If Owner or Contractor refuses to execute a Change Order that is required to be executed 
under the terms of Paragraph 11.02.A, it will be deemed to be of full force and effect, as if 
fully executed. 

11.03 Work Change Directives 

A. A Work Change Directive will not change the Contract Price or the Contract Times but is 
evidence that the parties expect that the modification ordered or documented by a Work 
Change Directive will be incorporated in a subsequently issued Change Order, following 
negotiations by the parties as to the Work Change Directive’s effect, if any, on the Contract 
Price and Contract Times; or, if negotiations are unsuccessful, by a determination under the 
terms of the Contract Documents governing adjustments, expressly including 
Paragraph 11.07 regarding change of Contract Price. 
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B. If Owner has issued a Work Change Directive and: 

1. Contractor believes that an adjustment in Contract Times or Contract Price is necessary, 
then Contractor shall submit any Change Proposal seeking such an adjustment no later 
than 30 days after the completion of the Work set out in the Work Change Directive. 

2. Owner believes that an adjustment in Contract Times or Contract Price is necessary, then 
Owner shall submit any Claim seeking such an adjustment no later than 60 days after 
issuance of the Work Change Directive. 

11.04 Field Orders 

A. Engineer may authorize minor changes in the Work if the changes do not involve an 
adjustment in the Contract Price or the Contract Times and are compatible with the design 
concept of the completed Project as a functioning whole as indicated by the Contract 
Documents. Such changes will be accomplished by a Field Order and will be binding on Owner 
and also on Contractor, which shall perform the Work involved promptly. 

B. If Contractor believes that a Field Order justifies an adjustment in the Contract Price or 
Contract Times, then before proceeding with the Work at issue, Contractor shall submit a 
Change Proposal as provided herein. 

11.05 Owner-Authorized Changes in the Work 

A. Without invalidating the Contract and without notice to any surety, Owner may, at any time 
or from time to time, order additions, deletions, or revisions in the Work. Changes involving 
the design (as set forth in the Drawings, Specifications, or otherwise) or other engineering or 
technical matters will be supported by Engineer’s recommendation. 

B. Such changes in the Work may be accomplished by a Change Order, if Owner and Contractor 
have agreed as to the effect, if any, of the changes on Contract Times or Contract Price; or by 
a Work Change Directive. Upon receipt of any such document, Contractor shall promptly 
proceed with the Work involved; or, in the case of a deletion in the Work, promptly cease 
construction activities with respect to such deleted Work. Added or revised Work must be 
performed under the applicable conditions of the Contract Documents. 

C. Nothing in this Paragraph 11.05 obligates Contractor to undertake work that Contractor 
reasonably concludes cannot be performed in a manner consistent with Contractor’s safety 
obligations under the Contract Documents or Laws and Regulations. 

11.06 Unauthorized Changes in the Work 

A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the 
Contract Times with respect to any work performed that is not required by the Contract 
Documents, as amended, modified, or supplemented, except in the case of an emergency as 
provided in Paragraph 7.15 or in the case of uncovering Work as provided in 
Paragraph 14.05.C.2. 

11.07 Change of Contract Price 

A. The Contract Price may only be changed by a Change Order. Any Change Proposal for an 
adjustment in the Contract Price must comply with the provisions of Paragraph 11.09. Any 
Claim for an adjustment of Contract Price must comply with the provisions of Article 12. 

B. An adjustment in the Contract Price will be determined as follows: 
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1. Where the Work involved is covered by unit prices contained in the Contract Documents, 
then by application of such unit prices to the quantities of the items involved (subject to 
the provisions of Paragraph 13.03); 

2. Where the Work involved is not covered by unit prices contained in the Contract 
Documents, then by a mutually agreed lump sum (which may include an allowance for 
overhead and profit not necessarily in accordance with Paragraph 11.07.C.2); or 

3. Where the Work involved is not covered by unit prices contained in the Contract 
Documents and the parties do not reach mutual agreement to a lump sum, then on the 
basis of the Cost of the Work (determined as provided in Paragraph 13.01) plus a 
Contractor’s fee for overhead and profit (determined as provided in Paragraph 11.07.C). 

C. Contractor’s Fee: When applicable, the Contractor’s fee for overhead and profit will be 
determined as follows: 

1. A mutually acceptable fixed fee; or 

2. If a fixed fee is not agreed upon, then a fee based on the following percentages of the 
various portions of the Cost of the Work: 

a. For costs incurred under Paragraphs 13.01.B.1 and 13.01.B.2, the Contractor’s fee will 
be 15 percent; 

b. For costs incurred under Paragraph 13.01.B.3, the Contractor’s fee will be 5 percent; 

c. Where one or more tiers of subcontracts are on the basis of Cost of the Work plus a 
fee and no fixed fee is agreed upon, the intent of Paragraphs 11.07.C.2.a and 
11.07.C.2.b is that the Contractor’s fee will be based on: (1) a fee of 15 percent of the 
costs incurred under Paragraphs 13.01.B.1 and 13.01.B.2 by the Subcontractor that 
actually performs the Work, at whatever tier, and (2) with respect to Contractor itself 
and to any Subcontractors of a tier higher than that of the Subcontractor that actually 
performs the Work, a fee of 5 percent of the amount (fee plus underlying costs 
incurred) attributable to the next lower tier Subcontractor; provided, however, that 
for any such subcontracted Work the maximum total fee to be paid by Owner will be 
no greater than 27 percent of the costs incurred by the Subcontractor that actually 
performs the Work; 

d. No fee will be payable on the basis of costs itemized under Paragraphs 13.01.B.4, 
13.01.B.5, and 13.01.C; 

e. The amount of credit to be allowed by Contractor to Owner for any change which 
results in a net decrease in Cost of the Work will be the amount of the actual net 
decrease in Cost of the Work and a deduction of an additional amount equal to 
5 percent of such actual net decrease in Cost of the Work; and 

f. When both additions and credits are involved in any one change or Change Proposal, 
the adjustment in Contractor’s fee will be computed by determining the sum of the 
costs in each of the cost categories in Paragraph 13.01.B (specifically, payroll costs, 
Paragraph 13.01.B.1; incorporated materials and equipment costs, 
Paragraph 13.01.B.2; Subcontract costs, Paragraph 13.01.B.3; special consultants 
costs, Paragraph 13.01.B.4; and other costs, Paragraph 13.01.B.5) and applying to 
each such cost category sum the appropriate fee from Paragraphs 11.07.C.2.a 
through 11.07.C.2.e, inclusive. 
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11.08 Change of Contract Times 

A. The Contract Times may only be changed by a Change Order. Any Change Proposal for an 
adjustment in the Contract Times must comply with the provisions of Paragraph 11.09. Any 
Claim for an adjustment in the Contract Times must comply with the provisions of Article 12. 

B. Delay, disruption, and interference in the Work, and any related changes in Contract Times, 
are addressed in and governed by Paragraph 4.05. 

11.09 Change Proposals 

A. Purpose and Content: Contractor shall submit a Change Proposal to Engineer to request an 
adjustment in the Contract Times or Contract Price; contest an initial decision by Engineer 
concerning the requirements of the Contract Documents or relating to the acceptability of 
the Work under the Contract Documents; challenge a set-off against payment due; or seek 
other relief under the Contract. The Change Proposal will specify any proposed change in 
Contract Times or Contract Price, or other proposed relief, and explain the reason for the 
proposed change, with citations to any governing or applicable provisions of the Contract 
Documents. Each Change Proposal will address only one issue, or a set of closely related 
issues. 

B. Change Proposal Procedures 

1. Submittal: Contractor shall submit each Change Proposal to Engineer within 30 days after 
the start of the event giving rise thereto, or after such initial decision. 

2. Supporting Data: The Contractor shall submit supporting data, including the proposed 
change in Contract Price or Contract Time (if any), to the Engineer and Owner within 
15 days after the submittal of the Change Proposal. 

a. Change Proposals based on or related to delay, interruption, or interference must 
comply with the provisions of Paragraphs 4.05.D and 4.05.E. 

b. Change proposals related to a change of Contract Price must include full and detailed 
accounts of materials incorporated into the Work and labor and equipment used for 
the subject Work. 

The supporting data must be accompanied by a written statement that the supporting 
data are accurate and complete, and that any requested time or price adjustment is the 
entire adjustment to which Contractor believes it is entitled as a result of said event. 

3. Engineer’s Initial Review: Engineer will advise Owner regarding the Change Proposal, and 
consider any comments or response from Owner regarding the Change Proposal. If in its 
discretion Engineer concludes that additional supporting data is needed before 
conducting a full review and making a decision regarding the Change Proposal, then 
Engineer may request that Contractor submit such additional supporting data by a date 
specified by Engineer, prior to Engineer beginning its full review of the Change Proposal. 

4. Engineer’s Full Review and Action on the Change Proposal: Upon receipt of Contractor’s 
supporting data (including any additional data requested by Engineer), Engineer will 
conduct a full review of each Change Proposal and, within 30 days after such receipt of 
the Contractor’s supporting data, either approve the Change Proposal in whole, deny it in 
whole, or approve it in part and deny it in part. Such actions must be in writing, with a 
copy provided to Owner and Contractor. If Engineer does not take action on the Change 
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Proposal within 30 days, then either Owner or Contractor may at any time thereafter 
submit a letter to the other party indicating that as a result of Engineer’s inaction the 
Change Proposal is deemed denied, thereby commencing the time for appeal of the 
denial under Article 12. 

5. Binding Decision: Engineer’s decision is final and binding upon Owner and Contractor, 
unless Owner or Contractor appeals the decision by filing a Claim under Article 12. 

C. Resolution of Certain Change Proposals: If the Change Proposal does not involve the design 
(as set forth in the Drawings, Specifications, or otherwise), the acceptability of the Work, or 
other engineering or technical matters, then Engineer will notify the parties in writing that 
the Engineer is unable to resolve the Change Proposal. For purposes of further resolution of 
such a Change Proposal, such notice will be deemed a denial, and Contractor may choose to 
seek resolution under the terms of Article 12. 

D. Post-Completion: Contractor shall not submit any Change Proposals after Engineer issues a 
written recommendation of final payment pursuant to Paragraph 15.06.B. 

11.10 Notification to Surety 

A. If the provisions of any bond require notice to be given to a surety of any change affecting the 
general scope of the Work or the provisions of the Contract Documents (including, but not 
limited to, Contract Price or Contract Times), the giving of any such notice will be Contractor’s 
responsibility. The amount of each applicable bond will be adjusted to reflect the effect of 
any such change. 

ARTICLE 12—CLAIMS 

12.01 Claims 

A. Claims Process: The following disputes between Owner and Contractor are subject to the 
Claims process set forth in this article: 

1. Appeals by Owner or Contractor of Engineer’s decisions regarding Change Proposals; 

2. Owner demands for adjustments in the Contract Price or Contract Times, or other relief 
under the Contract Documents; 

3. Disputes that Engineer has been unable to address because they do not involve the design 
(as set forth in the Drawings, Specifications, or otherwise), the acceptability of the Work, 
or other engineering or technical matters; and 

4. Subject to the waiver provisions of Paragraph 15.07, any dispute arising after Engineer 
has issued a written recommendation of final payment pursuant to Paragraph 15.06.B. 

B. Submittal of Claim: The party submitting a Claim shall deliver it directly to the other party to 
the Contract promptly (but in no event later than 30 days) after the start of the event giving 
rise thereto; in the case of appeals regarding Change Proposals within 30 days of the decision 
under appeal. The party submitting the Claim shall also furnish a copy to the Engineer, for its 
information only. The responsibility to substantiate a Claim rests with the party making the 
Claim. In the case of a Claim by Contractor seeking an increase in the Contract Times or 
Contract Price, Contractor shall certify that the Claim is made in good faith, that the 
supporting data are accurate and complete, and that to the best of Contractor’s knowledge 
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and belief the amount of time or money requested accurately reflects the full amount to 
which Contractor is entitled. 

C. Review and Resolution: The party receiving a Claim shall review it thoroughly, giving full 
consideration to its merits. The two parties shall seek to resolve the Claim through the 
exchange of information and direct negotiations. The parties may extend the time for 
resolving the Claim by mutual agreement. All actions taken on a Claim will be stated in writing 
and submitted to the other party, with a copy to Engineer. 

D. Mediation 

1. At any time after initiation of a Claim, Owner and Contractor may mutually agree to 
mediation of the underlying dispute. The agreement to mediate will stay the Claim 
submittal and response process. 

2. If Owner and Contractor agree to mediation, then after 60 days from such agreement, 
either Owner or Contractor may unilaterally terminate the mediation process, and the 
Claim submittal and decision process will resume as of the date of the termination. If the 
mediation proceeds but is unsuccessful in resolving the dispute, the Claim submittal and 
decision process will resume as of the date of the conclusion of the mediation, as 
determined by the mediator. 

3. Owner and Contractor shall each pay one-half of the mediator’s fees and costs. 

E. Partial Approval: If the party receiving a Claim approves the Claim in part and denies it in part, 
such action will be final and binding unless within 30 days of such action the other party 
invokes the procedure set forth in Article 17 for final resolution of disputes. 

F. Denial of Claim: If efforts to resolve a Claim are not successful, the party receiving the Claim 
may deny it by giving written notice of denial to the other party. If the receiving party does 
not take action on the Claim within 90 days, then either Owner or Contractor may at any time 
thereafter submit a letter to the other party indicating that as a result of the inaction, the 
Claim is deemed denied, thereby commencing the time for appeal of the denial. A denial of 
the Claim will be final and binding unless within 30 days of the denial the other party invokes 
the procedure set forth in Article 17 for the final resolution of disputes. 

G. Final and Binding Results: If the parties reach a mutual agreement regarding a Claim, whether 
through approval of the Claim, direct negotiations, mediation, or otherwise; or if a Claim is 
approved in part and denied in part, or denied in full, and such actions become final and 
binding; then the results of the agreement or action on the Claim will be incorporated in a 
Change Order or other written document to the extent they affect the Contract, including the 
Work, the Contract Times, or the Contract Price. 

ARTICLE 13—COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK 

13.01 Cost of the Work 

A. Purposes for Determination of Cost of the Work: The term Cost of the Work means the sum 
of all costs necessary for the proper performance of the Work at issue, as further defined 
below. The provisions of this Paragraph 13.01 are used for two distinct purposes: 

1. To determine Cost of the Work when Cost of the Work is a component of the Contract 
Price, under cost-plus-fee, time-and-materials, or other cost-based terms; or 
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2. When needed to determine the value of a Change Order, Change Proposal, Claim, set-off, 
or other adjustment in Contract Price. When the value of any such adjustment is 
determined on the basis of Cost of the Work, Contractor is entitled only to those 
additional or incremental costs required because of the change in the Work or because 
of the event giving rise to the adjustment. 

B. Costs Included: Except as otherwise may be agreed to in writing by Owner, costs included in 
the Cost of the Work will be in amounts no higher than those commonly incurred in the 
locality of the Project, will not include any of the costs itemized in Paragraph 13.01.C, and will 
include only the following items: 

1. Payroll costs for employees in the direct employ of Contractor in the performance of the 
Work under schedules of job classifications agreed upon by Owner and Contractor in 
advance of the subject Work. Such employees include, without limitation, 
superintendents, foremen, safety managers, safety representatives, and other personnel 
employed full time on the Work. Payroll costs for employees not employed full time on 
the Work will be apportioned on the basis of their time spent on the Work. Payroll costs 
include, but are not limited to, salaries and wages plus the cost of fringe benefits, which 
include social security contributions, unemployment, excise, and payroll taxes, workers’ 
compensation, health and retirement benefits, sick leave, and vacation and holiday pay 
applicable thereto. The expenses of performing Work outside of regular working hours, 
on Saturday, Sunday, or legal holidays, will be included in the above to the extent 
authorized by Owner. 

2. Cost of all materials and equipment furnished and incorporated in the Work, including 
costs of transportation and storage thereof, and Suppliers’ field services required in 
connection therewith. All cash discounts accrue to Contractor unless Owner deposits 
funds with Contractor with which to make payments, in which case the cash discounts 
will accrue to Owner. All trade discounts, rebates, and refunds and returns from sale of 
surplus materials and equipment will accrue to Owner, and Contractor shall make 
provisions so that they may be obtained. 

3. Payments made by Contractor to Subcontractors for Work performed by Subcontractors. 
If required by Owner, Contractor shall obtain competitive bids from subcontractors 
acceptable to Owner and Contractor and shall deliver such bids to Owner, which will then 
determine, with the advice of Engineer, which bids, if any, will be acceptable. If any 
subcontract provides that the Subcontractor is to be paid on the basis of Cost of the Work 
plus a fee, the Subcontractor’s Cost of the Work and fee will be determined in the same 
manner as Contractor’s Cost of the Work and fee as provided in this Paragraph 13.01. 

4. Costs of special consultants (including but not limited to engineers, architects, testing 
laboratories, surveyors, attorneys, and accountants) employed or retained for services 
specifically related to the Work. 

5. Other costs consisting of the following: 

a. The proportion of necessary transportation, travel, and subsistence expenses of 
Contractor’s employees incurred in discharge of duties connected with the Work. 

b. Cost, including transportation and maintenance, of all materials, supplies, equipment, 
machinery, appliances, office, and temporary facilities at the Site, which are 
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consumed in the performance of the Work, and cost, less market value, of such items 
used but not consumed which remain the property of Contractor. 

1) In establishing included costs for materials such as scaffolding, plating, or 
sheeting, consideration will be given to the actual or the estimated life of the 
material for use on other projects; or rental rates may be established on the basis 
of purchase or salvage value of such items, whichever is less. Contractor will not 
be eligible for compensation for such items in an amount that exceeds the 
purchase cost of such item. 

c. Construction Equipment Rental 

1) Rentals of all construction equipment and machinery, and the parts thereof, in 
accordance with rental agreements approved by Owner as to price (including any 
surcharge or special rates applicable to overtime use of the construction 
equipment or machinery), and the costs of transportation, loading, unloading, 
assembly, dismantling, and removal thereof. All such costs will be in accordance 
with the terms of said rental agreements. The rental of any such equipment, 
machinery, or parts must cease when the use thereof is no longer necessary for 
the Work. 

2) Costs for equipment and machinery owned by Contractor or a Contractor-related 
entity will be paid at a rate shown for such equipment in the equipment rental 
rate book specified in the Supplementary Conditions. An hourly rate will be 
computed by dividing the monthly rates by 176. These computed rates will 
include all operating costs. 

3) With respect to Work that is the result of a Change Order, Change Proposal, 
Claim, set-off, or other adjustment in Contract Price (“changed Work”), included 
costs will be based on the time the equipment or machinery is in use on the 
changed Work and the costs of transportation, loading, unloading, assembly, 
dismantling, and removal when directly attributable to the changed Work. The 
cost of any such equipment or machinery, or parts thereof, must cease to accrue 
when the use thereof is no longer necessary for the changed Work. 

d. Sales, consumer, use, and other similar taxes related to the Work, and for which 
Contractor is liable, as imposed by Laws and Regulations. 

e. Deposits lost for causes other than negligence of Contractor, any Subcontractor, or 
anyone directly or indirectly employed by any of them or for whose acts any of them 
may be liable, and royalty payments and fees for permits and licenses. 

f. Losses and damages (and related expenses) caused by damage to the Work, not 
compensated by insurance or otherwise, sustained by Contractor in connection with 
the performance of the Work (except losses and damages within the deductible 
amounts of builder’s risk or other property insurance established in accordance with 
Paragraph 6.04), provided such losses and damages have resulted from causes other 
than the negligence of Contractor, any Subcontractor, or anyone directly or indirectly 
employed by any of them or for whose acts any of them may be liable. Such losses 
include settlements made with the written consent and approval of Owner. No such 
losses, damages, and expenses will be included in the Cost of the Work for the 
purpose of determining Contractor’s fee. 
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g. The cost of utilities, fuel, and sanitary facilities at the Site. 

h. Minor expenses such as communication service at the Site, express and courier 
services, and similar petty cash items in connection with the Work. 

i. The costs of premiums for all bonds and insurance that Contractor is required by the 
Contract Documents to purchase and maintain. 

C. Costs Excluded: The term Cost of the Work does not include any of the following items: 

1. Payroll costs and other compensation of Contractor’s officers, executives, principals, 
general managers, engineers, architects, estimators, attorneys, auditors, accountants, 
purchasing and contracting agents, expediters, timekeepers, clerks, and other personnel 
employed by Contractor, whether at the Site or in Contractor’s principal or branch office 
for general administration of the Work and not specifically included in the agreed upon 
schedule of job classifications referred to in Paragraph 13.01.B.1 or specifically covered 
by Paragraph 13.01.B.4. The payroll costs and other compensation excluded here are to 
be considered administrative costs covered by the Contractor’s fee. 

2. The cost of purchasing, renting, or furnishing small tools and hand tools. 

3. Expenses of Contractor’s principal and branch offices other than Contractor’s office at the 
Site. 

4. Any part of Contractor’s capital expenses, including interest on Contractor’s capital 
employed for the Work and charges against Contractor for delinquent payments. 

5. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or 
indirectly employed by any of them or for whose acts any of them may be liable, including 
but not limited to, the correction of defective Work, disposal of materials or equipment 
wrongly supplied, and making good any damage to property. 

6. Expenses incurred in preparing and advancing Claims. 

7. Other overhead or general expense costs of any kind and the costs of any item not 
specifically and expressly included in Paragraph 13.01.B. 

D. Contractor’s Fee 

1. When the Work as a whole is performed on the basis of cost-plus-a-fee, then: 

a. Contractor’s fee for the Work set forth in the Contract Documents as of the Effective 
Date of the Contract will be determined as set forth in the Agreement. 

b. for any Work covered by a Change Order, Change Proposal, Claim, set-off, or other 
adjustment in Contract Price on the basis of Cost of the Work, Contractor’s fee will be 
determined as follows: 

1) When the fee for the Work as a whole is a percentage of the Cost of the Work, 
the fee will automatically adjust as the Cost of the Work changes. 

2) When the fee for the Work as a whole is a fixed fee, the fee for any additions or 
deletions will be determined in accordance with Paragraph 11.07.C.2. 

2. When the Work as a whole is performed on the basis of a stipulated sum, or any other 
basis other than cost-plus-a-fee, then Contractor’s fee for any Work covered by a Change 
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Order, Change Proposal, Claim, set-off, or other adjustment in Contract Price on the basis 
of Cost of the Work will be determined in accordance with Paragraph 11.07.C.2. 

E. Documentation and Audit: Whenever the Cost of the Work for any purpose is to be 
determined pursuant to this Article 13, Contractor and pertinent Subcontractors will establish 
and maintain records of the costs in accordance with generally accepted accounting practices. 
Subject to prior written notice, Owner will be afforded reasonable access, during normal 
business hours, to all Contractor’s accounts, records, books, correspondence, instructions, 
drawings, receipts, vouchers, memoranda, and similar data relating to the Cost of the Work 
and Contractor’s fee. Contractor shall preserve all such documents for a period of three years 
after the final payment by Owner. Pertinent Subcontractors will afford such access to Owner, 
and preserve such documents, to the same extent required of Contractor. 

13.02 Allowances 

A. It is understood that Contractor has included in the Contract Price all allowances so named in 
the Contract Documents and shall cause the Work so covered to be performed for such sums 
and by such persons or entities as may be acceptable to Owner and Engineer. 

B. Cash Allowances: Contractor agrees that: 

1. the cash allowances include the cost to Contractor (less any applicable trade discounts) 
of materials and equipment required by the allowances to be delivered at the Site, and 
all applicable taxes; and 

2. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead, 
profit, and other expenses contemplated for the cash allowances have been included in 
the Contract Price and not in the allowances, and no demand for additional payment for 
any of the foregoing will be valid. 

C. Owner’s Contingency Allowance: Contractor agrees that an Owner’s contingency allowance, 
if any, is for the sole use of Owner to cover unanticipated costs. 

D. Prior to final payment, an appropriate Change Order will be issued as recommended by 
Engineer to reflect actual amounts due Contractor for Work covered by allowances, and the 
Contract Price will be correspondingly adjusted. 

13.03 Unit Price Work 

A. Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, 
initially the Contract Price will be deemed to include for all Unit Price Work an amount equal 
to the sum of the unit price for each separately identified item of Unit Price Work times the 
estimated quantity of each item as indicated in the Agreement. 

B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for 
the purpose of comparison of Bids and determining an initial Contract Price. Payments to 
Contractor for Unit Price Work will be based on actual quantities. 

C. Each unit price will be deemed to include an amount considered by Contractor to be adequate 
to cover Contractor’s overhead and profit for each separately identified item. 

D. Engineer will determine the actual quantities and classifications of Unit Price Work performed 
by Contractor. Engineer will review with Contractor the Engineer’s preliminary 
determinations on such matters before rendering a written decision thereon (by 
recommendation of an Application for Payment or otherwise). Engineer’s written decision 
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thereon will be final and binding (except as modified by Engineer to reflect changed factual 
conditions or more accurate data) upon Owner and Contractor, and the final adjustment of 
Contract Price will be set forth in a Change Order, subject to the provisions of the following 
paragraph. 

E. Adjustments in Unit Price 

1. Contractor or Owner shall be entitled to an adjustment in the unit price with respect to 
an item of Unit Price Work if: 

a. the quantity of the item of Unit Price Work performed by Contractor differs materially 
and significantly from the estimated quantity of such item indicated in the 
Agreement; and 

b. Contractor’s unit costs to perform the item of Unit Price Work have changed 
materially and significantly as a result of the quantity change. 

2. The adjustment in unit price will account for and be coordinated with any related changes 
in quantities of other items of Work, and in Contractor’s costs to perform such other 
Work, such that the resulting overall change in Contract Price is equitable to Owner and 
Contractor. 

3. Adjusted unit prices will apply to all units of that item. 

ARTICLE 14—TESTS AND INSPECTIONS; CORRECTION, REMOVAL, OR ACCEPTANCE OF DEFECTIVE WORK 

14.01 Access to Work 

A. Owner, Engineer, their consultants and other representatives and personnel of Owner, 
independent testing laboratories, and authorities having jurisdiction have access to the Site 
and the Work at reasonable times for their observation, inspection, and testing. Contractor 
shall provide them proper and safe conditions for such access and advise them of Contractor’s 
safety procedures and programs so that they may comply with such procedures and programs 
as applicable. 

14.02 Tests, Inspections, and Approvals 

A. Contractor shall give Engineer timely notice of readiness of the Work (or specific parts 
thereof) for all required inspections and tests, and shall cooperate with inspection and testing 
personnel to facilitate required inspections and tests. 

B. Owner shall retain and pay for the services of an independent inspector, testing laboratory, 
or other qualified individual or entity to perform all inspections and tests expressly required 
by the Contract Documents to be furnished and paid for by Owner, except that costs incurred 
in connection with tests or inspections of covered Work will be governed by the provisions of 
Paragraph 14.05. 

C. If Laws or Regulations of any public body having jurisdiction require any Work (or part thereof) 
specifically to be inspected, tested, or approved by an employee or other representative of 
such public body, Contractor shall assume full responsibility for arranging and obtaining such 
inspections, tests, or approvals, pay all costs in connection therewith, and furnish Engineer 
the required certificates of inspection or approval. 
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D. Contractor shall be responsible for arranging, obtaining, and paying for all inspections and 
tests required: 

1. by the Contract Documents, unless the Contract Documents expressly allocate 
responsibility for a specific inspection or test to Owner; 

2. to attain Owner’s and Engineer’s acceptance of materials or equipment to be 
incorporated in the Work; 

3. by manufacturers of equipment furnished under the Contract Documents; 

4. for testing, adjusting, and balancing of mechanical, electrical, and other equipment to be 
incorporated into the Work; and 

5. for acceptance of materials, mix designs, or equipment submitted for approval prior to 
Contractor’s purchase thereof for incorporation in the Work. 

Such inspections and tests will be performed by independent inspectors, testing laboratories, 
or other qualified individuals or entities acceptable to Owner and Engineer. 

E. If the Contract Documents require the Work (or part thereof) to be approved by Owner, 
Engineer, or another designated individual or entity, then Contractor shall assume full 
responsibility for arranging and obtaining such approvals. 

F. If any Work (or the work of others) that is to be inspected, tested, or approved is covered by 
Contractor without written concurrence of Engineer, Contractor shall, if requested by 
Engineer, uncover such Work for observation. Such uncovering will be at Contractor’s expense 
unless Contractor had given Engineer timely notice of Contractor’s intention to cover the 
same and Engineer had not acted with reasonable promptness in response to such notice. 

14.03 Defective Work 

A. Contractor’s Obligation: It is Contractor’s obligation to assure that the Work is not defective. 

B. Engineer’s Authority: Engineer has the authority to determine whether Work is defective, and 
to reject defective Work. 

C. Notice of Defects: Prompt written notice of all defective Work of which Owner or Engineer 
has actual knowledge will be given to Contractor. 

D. Correction, or Removal and Replacement: Promptly after receipt of written notice of defective 
Work, Contractor shall correct all such defective Work, whether or not fabricated, installed, 
or completed, or, if Engineer has rejected the defective Work, remove it from the Project and 
replace it with Work that is not defective. 

E. Preservation of Warranties: When correcting defective Work, Contractor shall take no action 
that would void or otherwise impair Owner’s special warranty and guarantee, if any, on said 
Work. 

F. Costs and Damages: In addition to its correction, removal, and replacement obligations with 
respect to defective Work, Contractor shall pay all claims, costs, losses, and damages arising 
out of or relating to defective Work, including but not limited to the cost of the inspection, 
testing, correction, removal, replacement, or reconstruction of such defective Work, fines 
levied against Owner by governmental authorities because the Work is defective, and the 
costs of repair or replacement of work of others resulting from defective Work. Prior to final 
payment, if Owner and Contractor are unable to agree as to the measure of such claims, costs, 
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losses, and damages resulting from defective Work, then Owner may impose a reasonable 
set-off against payments due under Article 15. 

14.04 Acceptance of Defective Work 

A. If, instead of requiring correction or removal and replacement of defective Work, Owner 
prefers to accept it, Owner may do so (subject, if such acceptance occurs prior to final 
payment, to Engineer’s confirmation that such acceptance is in general accord with the design 
intent and applicable engineering principles, and will not endanger public safety). Contractor 
shall pay all claims, costs, losses, and damages attributable to Owner’s evaluation of and 
determination to accept such defective Work (such costs to be approved by Engineer as to 
reasonableness), and for the diminished value of the Work to the extent not otherwise paid 
by Contractor. If any such acceptance occurs prior to final payment, the necessary revisions 
in the Contract Documents with respect to the Work will be incorporated in a Change Order. 
If the parties are unable to agree as to the decrease in the Contract Price, reflecting the 
diminished value of Work so accepted, then Owner may impose a reasonable set-off against 
payments due under Article 15. If the acceptance of defective Work occurs after final 
payment, Contractor shall pay an appropriate amount to Owner. 

14.05 Uncovering Work 

A. Engineer has the authority to require additional inspection or testing of the Work, whether 
or not the Work is fabricated, installed, or completed. 

B. If any Work is covered contrary to the written request of Engineer, then Contractor shall, if 
requested by Engineer, uncover such Work for Engineer’s observation, and then replace the 
covering, all at Contractor’s expense. 

C. If Engineer considers it necessary or advisable that covered Work be observed by Engineer or 
inspected or tested by others, then Contractor, at Engineer’s request, shall uncover, expose, 
or otherwise make available for observation, inspection, or testing as Engineer may require, 
that portion of the Work in question, and provide all necessary labor, material, and 
equipment. 

1. If it is found that the uncovered Work is defective, Contractor shall be responsible for all 
claims, costs, losses, and damages arising out of or relating to such uncovering, exposure, 
observation, inspection, and testing, and of satisfactory replacement or reconstruction 
(including but not limited to all costs of repair or replacement of work of others); and 
pending Contractor’s full discharge of this responsibility the Owner shall be entitled to 
impose a reasonable set-off against payments due under Article 15. 

2. If the uncovered Work is not found to be defective, Contractor shall be allowed an 
increase in the Contract Price or an extension of the Contract Times, directly attributable 
to such uncovering, exposure, observation, inspection, testing, replacement, and 
reconstruction. If the parties are unable to agree as to the amount or extent thereof, then 
Contractor may submit a Change Proposal within 30 days of the determination that the 
Work is not defective. 

14.06 Owner May Stop the Work 

A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable 
materials or equipment, or fails to perform the Work in such a way that the completed Work 
will conform to the Contract Documents, then Owner may order Contractor to stop the Work, 
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or any portion thereof, until the cause for such order has been eliminated; however, this right 
of Owner to stop the Work will not give rise to any duty on the part of Owner to exercise this 
right for the benefit of Contractor, any Subcontractor, any Supplier, any other individual or 
entity, or any surety for, or employee or agent of any of them. 

14.07 Owner May Correct Defective Work 

A. If Contractor fails within a reasonable time after written notice from Engineer to correct 
defective Work, or to remove and replace defective Work as required by Engineer, then 
Owner may, after 7 days’ written notice to Contractor, correct or remedy any such deficiency. 

B. In exercising the rights and remedies under this Paragraph 14.07, Owner shall proceed 
expeditiously. In connection with such corrective or remedial action, Owner may exclude 
Contractor from all or part of the Site, take possession of all or part of the Work and suspend 
Contractor’s services related thereto, and incorporate in the Work all materials and 
equipment stored at the Site or for which Owner has paid Contractor but which are stored 
elsewhere. Contractor shall allow Owner, Owner’s representatives, agents and employees, 
Owner’s other contractors, and Engineer and Engineer’s consultants access to the Site to 
enable Owner to exercise the rights and remedies under this paragraph. 

C. All claims, costs, losses, and damages incurred or sustained by Owner in exercising the rights 
and remedies under this Paragraph 14.07 will be charged against Contractor as set-offs 
against payments due under Article 15. Such claims, costs, losses and damages will include 
but not be limited to all costs of repair, or replacement of work of others destroyed or 
damaged by correction, removal, or replacement of Contractor’s defective Work. 

D. Contractor shall not be allowed an extension of the Contract Times because of any delay in 
the performance of the Work attributable to the exercise by Owner of Owner’s rights and 
remedies under this Paragraph 14.07. 

ARTICLE 15—PAYMENTS TO CONTRACTOR; SET-OFFS; COMPLETION; CORRECTION PERIOD 

15.01 Progress Payments 

A. Basis for Progress Payments: The Schedule of Values established as provided in Article 2 will 
serve as the basis for progress payments and will be incorporated into a form of Application 
for Payment acceptable to Engineer. Progress payments for Unit Price Work will be based on 
the number of units completed during the pay period, as determined under the provisions of 
Paragraph 13.03. Progress payments for cost-based Work will be based on Cost of the Work 
completed by Contractor during the pay period. 

B. Applications for Payments 

1. At least 20 days before the date established in the Agreement for each progress payment 
(but not more often than once a month), Contractor shall submit to Engineer for review 
an Application for Payment filled out and signed by Contractor covering the Work 
completed as of the date of the Application and accompanied by such supporting 
documentation as is required by the Contract Documents. 

2. If payment is requested on the basis of materials and equipment not incorporated in the 
Work but delivered and suitably stored at the Site or at another location agreed to in 
writing, the Application for Payment must also be accompanied by: (a) a bill of sale, 
invoice, copies of subcontract or purchase order payments, or other documentation 
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establishing full payment by Contractor for the materials and equipment; (b) at Owner’s 
request, documentation warranting that Owner has received the materials and 
equipment free and clear of all Liens; and (c) evidence that the materials and equipment 
are covered by appropriate property insurance, a warehouse bond, or other 
arrangements to protect Owner’s interest therein, all of which must be satisfactory to 
Owner. 

3. Beginning with the second Application for Payment, each Application must include an 
affidavit of Contractor stating that all previous progress payments received by Contractor 
have been applied to discharge Contractor’s legitimate obligations associated with prior 
Applications for Payment. 

4. The amount of retainage with respect to progress payments will be as stipulated in the 
Agreement. 

C. Review of Applications 

1. Engineer will, within 10 days after receipt of each Application for Payment, including each 
resubmittal, either indicate in writing a recommendation of payment and present the 
Application to Owner, or return the Application to Contractor indicating in writing 
Engineer’s reasons for refusing to recommend payment. In the latter case, Contractor 
may make the necessary corrections and resubmit the Application. 

2. Engineer’s recommendation of any payment requested in an Application for Payment will 
constitute a representation by Engineer to Owner, based on Engineer’s observations of 
the executed Work as an experienced and qualified design professional, and on Engineer’s 
review of the Application for Payment and the accompanying data and schedules, that to 
the best of Engineer’s knowledge, information and belief: 

a. the Work has progressed to the point indicated; 

b. the quality of the Work is generally in accordance with the Contract Documents 
(subject to an evaluation of the Work as a functioning whole prior to or upon 
Substantial Completion, the results of any subsequent tests called for in the Contract 
Documents, a final determination of quantities and classifications for Unit Price Work 
under Paragraph 13.03, and any other qualifications stated in the recommendation); 
and 

c. the conditions precedent to Contractor’s being entitled to such payment appear to 
have been fulfilled in so far as it is Engineer’s responsibility to observe the Work. 

3. By recommending any such payment Engineer will not thereby be deemed to have 
represented that: 

a. inspections made to check the quality or the quantity of the Work as it has been 
performed have been exhaustive, extended to every aspect of the Work in progress, 
or involved detailed inspections of the Work beyond the responsibilities specifically 
assigned to Engineer in the Contract; or 

b. there may not be other matters or issues between the parties that might entitle 
Contractor to be paid additionally by Owner or entitle Owner to withhold payment to 
Contractor. 



 

EJCDC® C-700, Standard General Conditions of the Construction Contract. 
Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers. All rights reserved. 
Page 61 of 70 

4. Neither Engineer’s review of Contractor’s Work for the purposes of recommending 
payments nor Engineer’s recommendation of any payment, including final payment, will 
impose responsibility on Engineer: 

a. to supervise, direct, or control the Work; 

b. for the means, methods, techniques, sequences, or procedures of construction, or 
the safety precautions and programs incident thereto; 

c. for Contractor’s failure to comply with Laws and Regulations applicable to 
Contractor’s performance of the Work; 

d. to make any examination to ascertain how or for what purposes Contractor has used 
the money paid by Owner; or 

e. to determine that title to any of the Work, materials, or equipment has passed to 
Owner free and clear of any Liens. 

5. Engineer may refuse to recommend the whole or any part of any payment if, in Engineer’s 
opinion, it would be incorrect to make the representations to Owner stated in 
Paragraph 15.01.C.2. 

6. Engineer will recommend reductions in payment (set-offs) necessary in Engineer’s 
opinion to protect Owner from loss because: 

a. the Work is defective, requiring correction or replacement; 

b. the Contract Price has been reduced by Change Orders; 

c. Owner has been required to correct defective Work in accordance with 
Paragraph 14.07, or has accepted defective Work pursuant to Paragraph 14.04; 

d. Owner has been required to remove or remediate a Hazardous Environmental 
Condition for which Contractor is responsible; or 

e. Engineer has actual knowledge of the occurrence of any of the events that would 
constitute a default by Contractor and therefore justify termination for cause under 
the Contract Documents. 

D. Payment Becomes Due 

1. Ten days after presentation of the Application for Payment to Owner with Engineer’s 
recommendation, the amount recommended (subject to any Owner set-offs) will become 
due, and when due will be paid by Owner to Contractor. 

E. Reductions in Payment by Owner 

1. In addition to any reductions in payment (set-offs) recommended by Engineer, Owner is 
entitled to impose a set-off against payment based on any of the following: 

a. Claims have been made against Owner based on Contractor’s conduct in the 
performance or furnishing of the Work, or Owner has incurred costs, losses, or 
damages resulting from Contractor’s conduct in the performance or furnishing of the 
Work, including but not limited to claims, costs, losses, or damages from workplace 
injuries, adjacent property damage, non-compliance with Laws and Regulations, and 
patent infringement; 
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b. Contractor has failed to take reasonable and customary measures to avoid damage, 
delay, disruption, and interference with other work at or adjacent to the Site; 

c. Contractor has failed to provide and maintain required bonds or insurance; 

d. Owner has been required to remove or remediate a Hazardous Environmental 
Condition for which Contractor is responsible; 

e. Owner has incurred extra charges or engineering costs related to submittal reviews, 
evaluations of proposed substitutes, tests and inspections, or return visits to 
manufacturing or assembly facilities; 

f. The Work is defective, requiring correction or replacement; 

g. Owner has been required to correct defective Work in accordance with 
Paragraph 14.07, or has accepted defective Work pursuant to Paragraph 14.04; 

h. The Contract Price has been reduced by Change Orders; 

i. An event has occurred that would constitute a default by Contractor and therefore 
justify a termination for cause; 

j. Liquidated or other damages have accrued as a result of Contractor’s failure to 
achieve Milestones, Substantial Completion, or final completion of the Work; 

k. Liens have been filed in connection with the Work, except where Contractor has 
delivered a specific bond satisfactory to Owner to secure the satisfaction and 
discharge of such Liens; or 

l. Other items entitle Owner to a set-off against the amount recommended. 

2. If Owner imposes any set-off against payment, whether based on its own knowledge or 
on the written recommendations of Engineer, Owner will give Contractor immediate 
written notice (with a copy to Engineer) stating the reasons for such action and the 
specific amount of the reduction, and promptly pay Contractor any amount remaining 
after deduction of the amount so withheld. Owner shall promptly pay Contractor the 
amount so withheld, or any adjustment thereto agreed to by Owner and Contractor, if 
Contractor remedies the reasons for such action. The reduction imposed will be binding 
on Contractor unless it duly submits a Change Proposal contesting the reduction. 

3. Upon a subsequent determination that Owner’s refusal of payment was not justified, the 
amount wrongfully withheld will be treated as an amount due as determined by 
Paragraph 15.01.D.1 and subject to interest as provided in the Agreement. 

15.02 Contractor’s Warranty of Title 

A. Contractor warrants and guarantees that title to all Work, materials, and equipment furnished 
under the Contract will pass to Owner free and clear of (1) all Liens and other title defects, 
and (2) all patent, licensing, copyright, or royalty obligations, no later than 7 days after the 
time of payment by Owner. 

15.03 Substantial Completion 

A. When Contractor considers the entire Work ready for its intended use Contractor shall notify 
Owner and Engineer in writing that the entire Work is substantially complete and request that 
Engineer issue a certificate of Substantial Completion. Contractor shall at the same time 



 

EJCDC® C-700, Standard General Conditions of the Construction Contract. 
Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers. All rights reserved. 
Page 63 of 70 

submit to Owner and Engineer an initial draft of punch list items to be completed or corrected 
before final payment. 

B. Promptly after Contractor’s notification, Owner, Contractor, and Engineer shall make an 
inspection of the Work to determine the status of completion. If Engineer does not consider 
the Work substantially complete, Engineer will notify Contractor in writing giving the reasons 
therefor. 

C. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a 
preliminary certificate of Substantial Completion which will fix the date of Substantial 
Completion. Engineer shall attach to the certificate a punch list of items to be completed or 
corrected before final payment. Owner shall have 7 days after receipt of the preliminary 
certificate during which to make written objection to Engineer as to any provisions of the 
certificate or attached punch list. If, after considering the objections to the provisions of the 
preliminary certificate, Engineer concludes that the Work is not substantially complete, 
Engineer will, within 14 days after submission of the preliminary certificate to Owner, notify 
Contractor in writing that the Work is not substantially complete, stating the reasons therefor. 
If Owner does not object to the provisions of the certificate, or if despite consideration of 
Owner’s objections Engineer concludes that the Work is substantially complete, then 
Engineer will, within said 14 days, execute and deliver to Owner and Contractor a final 
certificate of Substantial Completion (with a revised punch list of items to be completed or 
corrected) reflecting such changes from the preliminary certificate as Engineer believes 
justified after consideration of any objections from Owner. 

D. At the time of receipt of the preliminary certificate of Substantial Completion, Owner and 
Contractor will confer regarding Owner’s use or occupancy of the Work following Substantial 
Completion, review the builder’s risk insurance policy with respect to the end of the builder’s 
risk coverage, and confirm the transition to coverage of the Work under a permanent 
property insurance policy held by Owner. Unless Owner and Contractor agree otherwise in 
writing, Owner shall bear responsibility for security, operation, protection of the Work, 
property insurance, maintenance, heat, and utilities upon Owner’s use or occupancy of the 
Work. 

E. After Substantial Completion the Contractor shall promptly begin work on the punch list of 
items to be completed or corrected prior to final payment. In appropriate cases Contractor 
may submit monthly Applications for Payment for completed punch list items, following the 
progress payment procedures set forth above. 

F. Owner shall have the right to exclude Contractor from the Site after the date of Substantial 
Completion subject to allowing Contractor reasonable access to remove its property and 
complete or correct items on the punch list. 

15.04 Partial Use or Occupancy 

A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially 
completed part of the Work which has specifically been identified in the Contract Documents, 
or which Owner, Engineer, and Contractor agree constitutes a separately functioning and 
usable part of the Work that can be used by Owner for its intended purpose without 
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significant interference with Contractor’s performance of the remainder of the Work, subject 
to the following conditions: 

1. At any time, Owner may request in writing that Contractor permit Owner to use or occupy 
any such part of the Work that Owner believes to be substantially complete. If and when 
Contractor agrees that such part of the Work is substantially complete, Contractor, 
Owner, and Engineer will follow the procedures of Paragraph 15.03.A through 15.03.E for 
that part of the Work. 

2. At any time, Contractor may notify Owner and Engineer in writing that Contractor 
considers any such part of the Work substantially complete and request Engineer to issue 
a certificate of Substantial Completion for that part of the Work. 

3. Within a reasonable time after either such request, Owner, Contractor, and Engineer shall 
make an inspection of that part of the Work to determine its status of completion. If 
Engineer does not consider that part of the Work to be substantially complete, Engineer 
will notify Owner and Contractor in writing giving the reasons therefor. If Engineer 
considers that part of the Work to be substantially complete, the provisions of 
Paragraph 15.03 will apply with respect to certification of Substantial Completion of that 
part of the Work and the division of responsibility in respect thereof and access thereto. 

4. No use or occupancy or separate operation of part of the Work may occur prior to 
compliance with the requirements of Paragraph 6.04 regarding builder’s risk or other 
property insurance. 

15.05 Final Inspection 

A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is 
complete, Engineer will promptly make a final inspection with Owner and Contractor and will 
notify Contractor in writing of all particulars in which this inspection reveals that the Work, or 
agreed portion thereof, is incomplete or defective. Contractor shall immediately take such 
measures as are necessary to complete such Work or remedy such deficiencies. 

15.06 Final Payment 

A. Application for Payment 

1. After Contractor has, in the opinion of Engineer, satisfactorily completed all corrections 
identified during the final inspection and has delivered, in accordance with the Contract 
Documents, all maintenance and operating instructions, schedules, guarantees, bonds, 
certificates or other evidence of insurance, certificates of inspection, annotated record 
documents (as provided in Paragraph 7.12), and other documents, Contractor may make 
application for final payment. 

2. The final Application for Payment must be accompanied (except as previously delivered) 
by: 

a. all documentation called for in the Contract Documents; 

b. consent of the surety, if any, to final payment; 

c. satisfactory evidence that all title issues have been resolved such that title to all Work, 
materials, and equipment has passed to Owner free and clear of any Liens or other 
title defects, or will so pass upon final payment. 
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d. a list of all duly pending Change Proposals and Claims; and 

e. complete and legally effective releases or waivers (satisfactory to Owner) of all Lien 
rights arising out of the Work, and of Liens filed in connection with the Work. 

3. In lieu of the releases or waivers of Liens specified in Paragraph 15.06.A.2 and as approved 
by Owner, Contractor may furnish receipts or releases in full and an affidavit of Contractor 
that: (a) the releases and receipts include all labor, services, material, and equipment for 
which a Lien could be filed; and (b) all payrolls, material and equipment bills, and other 
indebtedness connected with the Work for which Owner might in any way be responsible, 
or which might in any way result in liens or other burdens on Owner's property, have been 
paid or otherwise satisfied. If any Subcontractor or Supplier fails to furnish such a release 
or receipt in full, Contractor may furnish a bond or other collateral satisfactory to Owner 
to indemnify Owner against any Lien, or Owner at its option may issue joint checks 
payable to Contractor and specified Subcontractors and Suppliers. 

B. Engineer’s Review of Final Application and Recommendation of Payment: If, on the basis of 
Engineer’s observation of the Work during construction and final inspection, and Engineer’s 
review of the final Application for Payment and accompanying documentation as required by 
the Contract Documents, Engineer is satisfied that the Work has been completed and 
Contractor’s other obligations under the Contract have been fulfilled, Engineer will, within 10 
days after receipt of the final Application for Payment, indicate in writing Engineer’s 
recommendation of final payment and present the final Application for Payment to Owner 
for payment. Such recommendation will account for any set-offs against payment that are 
necessary in Engineer’s opinion to protect Owner from loss for the reasons stated above with 
respect to progress payments. Otherwise, Engineer will return the Application for Payment to 
Contractor, indicating in writing the reasons for refusing to recommend final payment, in 
which case Contractor shall make the necessary corrections and resubmit the Application for 
Payment. 

C. Notice of Acceptability: In support of its recommendation of payment of the final Application 
for Payment, Engineer will also give written notice to Owner and Contractor that the Work is 
acceptable, subject to stated limitations in the notice and to the provisions of 
Paragraph 15.07. 

D. Completion of Work: The Work is complete (subject to surviving obligations) when it is ready 
for final payment as established by the Engineer’s written recommendation of final payment 
and issuance of notice of the acceptability of the Work. 

E. Final Payment Becomes Due: Upon receipt from Engineer of the final Application for Payment 
and accompanying documentation, Owner shall set off against the amount recommended by 
Engineer for final payment any further sum to which Owner is entitled, including but not 
limited to set-offs for liquidated damages and set-offs allowed under the provisions of this 
Contract with respect to progress payments. Owner shall pay the resulting balance due to 
Contractor within 30 days of Owner’s receipt of the final Application for Payment from 
Engineer. 

15.07 Waiver of Claims 

A. By making final payment, Owner waives its claim or right to liquidated damages or other 
damages for late completion by Contractor, except as set forth in an outstanding Claim, 
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appeal under the provisions of Article 17, set-off, or express reservation of rights by Owner. 
Owner reserves all other claims or rights after final payment. 

B. The acceptance of final payment by Contractor will constitute a waiver by Contractor of all 
claims and rights against Owner other than those pending matters that have been duly 
submitted as a Claim, or appealed under the provisions of Article 17. 

15.08 Correction Period 

A. If within one year after the date of Substantial Completion (or such longer period of time as 
may be prescribed by the Supplementary Conditions or the terms of any applicable special 
guarantee required by the Contract Documents), Owner gives Contractor written notice that 
any Work has been found to be defective, or that Contractor’s repair of any damages to the 
Site or adjacent areas has been found to be defective, then after receipt of such notice of 
defect Contractor shall promptly, without cost to Owner and in accordance with Owner’s 
written instructions: 

1. correct the defective repairs to the Site or such adjacent areas; 

2. correct such defective Work; 

3. remove the defective Work from the Project and replace it with Work that is not 
defective, if the defective Work has been rejected by Owner, and 

4. satisfactorily correct or repair or remove and replace any damage to other Work, to the 
work of others, or to other land or areas resulting from the corrective measures. 

B. Owner shall give any such notice of defect within 60 days of the discovery that such Work or 
repairs is defective. If such notice is given within such 60 days but after the end of the 
correction period, the notice will be deemed a notice of defective Work under 
Paragraph 7.17.B. 

C. If, after receipt of a notice of defect within 60 days and within the correction period, 
Contractor does not promptly comply with the terms of Owner’s written instructions, or in an 
emergency where delay would cause serious risk of loss or damage, Owner may have the 
defective Work corrected or repaired or may have the rejected Work removed and replaced. 
Contractor shall pay all costs, losses, and damages (including but not limited to all fees and 
charges of engineers, architects, attorneys, and other professionals and all court or arbitration 
or other dispute resolution costs) arising out of or relating to such correction or repair or such 
removal and replacement (including but not limited to all costs of repair or replacement of 
work of others). Contractor’s failure to pay such costs, losses, and damages within 10 days of 
invoice from Owner will be deemed the start of an event giving rise to a Claim under 
Paragraph 12.01.B, such that any related Claim must be brought within 30 days of the failure 
to pay. 

D. In special circumstances where a particular item of equipment is placed in continuous service 
before Substantial Completion of all the Work, the correction period for that item may start 
to run from an earlier date if so provided in the Specifications. 

E. Where defective Work (and damage to other Work resulting therefrom) has been corrected 
or removed and replaced under this paragraph, the correction period hereunder with respect 
to such Work will be extended for an additional period of one year after such correction or 
removal and replacement has been satisfactorily completed. 
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F. Contractor’s obligations under this paragraph are in addition to all other obligations and 
warranties. The provisions of this paragraph are not to be construed as a substitute for, or a 
waiver of, the provisions of any applicable statute of limitation or repose. 

ARTICLE 16—SUSPENSION OF WORK AND TERMINATION 

16.01 Owner May Suspend Work 

A. At any time and without cause, Owner may suspend the Work or any portion thereof for a 
period of not more than 90 consecutive days by written notice to Contractor and Engineer. 
Such notice will fix the date on which Work will be resumed. Contractor shall resume the Work 
on the date so fixed. Contractor shall be entitled to an adjustment in the Contract Price or an 
extension of the Contract Times directly attributable to any such suspension. Any Change 
Proposal seeking such adjustments must be submitted no later than 30 days after the date 
fixed for resumption of Work. 

16.02 Owner May Terminate for Cause 

A. The occurrence of any one or more of the following events will constitute a default by 
Contractor and justify termination for cause: 

1. Contractor’s persistent failure to perform the Work in accordance with the Contract 
Documents (including, but not limited to, failure to supply sufficient skilled workers or 
suitable materials or equipment, or failure to adhere to the Progress Schedule); 

2. Failure of Contractor to perform or otherwise to comply with a material term of the 
Contract Documents; 

3. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction; or 

4. Contractor’s repeated disregard of the authority of Owner or Engineer. 

B. If one or more of the events identified in Paragraph 16.02.A occurs, then after giving 
Contractor (and any surety) 10 days’ written notice that Owner is considering a declaration 
that Contractor is in default and termination of the Contract, Owner may proceed to: 

1. declare Contractor to be in default, and give Contractor (and any surety) written notice 
that the Contract is terminated; and 

2. enforce the rights available to Owner under any applicable performance bond. 

C. Subject to the terms and operation of any applicable performance bond, if Owner has 
terminated the Contract for cause, Owner may exclude Contractor from the Site, take 
possession of the Work, incorporate in the Work all materials and equipment stored at the 
Site or for which Owner has paid Contractor but which are stored elsewhere, and complete 
the Work as Owner may deem expedient. 

D. Owner may not proceed with termination of the Contract under Paragraph 16.02.B if 
Contractor within 7 days of receipt of notice of intent to terminate begins to correct its failure 
to perform and proceeds diligently to cure such failure. 

E. If Owner proceeds as provided in Paragraph 16.02.B, Contractor shall not be entitled to 
receive any further payment until the Work is completed. If the unpaid balance of the 
Contract Price exceeds the cost to complete the Work, including all related claims, costs, 
losses, and damages (including but not limited to all fees and charges of engineers, architects, 
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attorneys, and other professionals) sustained by Owner, such excess will be paid to 
Contractor. If the cost to complete the Work including such related claims, costs, losses, and 
damages exceeds such unpaid balance, Contractor shall pay the difference to Owner. Such 
claims, costs, losses, and damages incurred by Owner will be reviewed by Engineer as to their 
reasonableness and, when so approved by Engineer, incorporated in a Change Order. When 
exercising any rights or remedies under this paragraph, Owner shall not be required to obtain 
the lowest price for the Work performed. 

F. Where Contractor’s services have been so terminated by Owner, the termination will not 
affect any rights or remedies of Owner against Contractor then existing or which may 
thereafter accrue, or any rights or remedies of Owner against Contractor or any surety under 
any payment bond or performance bond. Any retention or payment of money due Contractor 
by Owner will not release Contractor from liability. 

G. If and to the extent that Contractor has provided a performance bond under the provisions 
of Paragraph 6.01.A, the provisions of that bond will govern over any inconsistent provisions 
of Paragraphs 16.02.B and 16.02.D. 

16.03 Owner May Terminate for Convenience 

A. Upon 7 days’ written notice to Contractor and Engineer, Owner may, without cause and 
without prejudice to any other right or remedy of Owner, terminate the Contract. In such 
case, Contractor shall be paid for (without duplication of any items): 

1. completed and acceptable Work executed in accordance with the Contract Documents 
prior to the effective date of termination, including fair and reasonable sums for overhead 
and profit on such Work; 

2. expenses sustained prior to the effective date of termination in performing services and 
furnishing labor, materials, or equipment as required by the Contract Documents in 
connection with uncompleted Work, plus fair and reasonable sums for overhead and 
profit on such expenses; and 

3. other reasonable expenses directly attributable to termination, including costs incurred 
to prepare a termination for convenience cost proposal. 

B. Contractor shall not be paid for any loss of anticipated profits or revenue, post-termination 
overhead costs, or other economic loss arising out of or resulting from such termination. 

16.04 Contractor May Stop Work or Terminate 

A. If, through no act or fault of Contractor, (1) the Work is suspended for more than 90 
consecutive days by Owner or under an order of court or other public authority, or (2) 
Engineer fails to act on any Application for Payment within 30 days after it is submitted, or (3) 
Owner fails for 30 days to pay Contractor any sum finally determined to be due, then 
Contractor may, upon 7 days’ written notice to Owner and Engineer, and provided Owner or 
Engineer do not remedy such suspension or failure within that time, terminate the contract 
and recover from Owner payment on the same terms as provided in Paragraph 16.03. 

B. In lieu of terminating the Contract and without prejudice to any other right or remedy, if 
Engineer has failed to act on an Application for Payment within 30 days after it is submitted, 
or Owner has failed for 30 days to pay Contractor any sum finally determined to be due, 
Contractor may, 7 days after written notice to Owner and Engineer, stop the Work until 
payment is made of all such amounts due Contractor, including interest thereon. The 
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provisions of this paragraph are not intended to preclude Contractor from submitting a 
Change Proposal for an adjustment in Contract Price or Contract Times or otherwise for 
expenses or damage directly attributable to Contractor’s stopping the Work as permitted by 
this paragraph. 

ARTICLE 17—FINAL RESOLUTION OF DISPUTES 

17.01 Methods and Procedures 

A. Disputes Subject to Final Resolution: The following disputed matters are subject to final 
resolution under the provisions of this article: 

1. A timely appeal of an approval in part and denial in part of a Claim, or of a denial in full, 
pursuant to Article 12; and 

2. Disputes between Owner and Contractor concerning the Work, or obligations under the 
Contract Documents, that arise after final payment has been made. 

B. Final Resolution of Disputes: For any dispute subject to resolution under this article, Owner or 
Contractor may: 

1. elect in writing to invoke the dispute resolution process provided for in the 
Supplementary Conditions; 

2. agree with the other party to submit the dispute to another dispute resolution process; 
or 

3. if no dispute resolution process is provided for in the Supplementary Conditions or 
mutually agreed to, give written notice to the other party of the intent to submit the 
dispute to a court of competent jurisdiction. 

ARTICLE 18—MISCELLANEOUS 

18.01 Giving Notice 

A. Whenever any provision of the Contract requires the giving of written notice to Owner, 
Engineer, or Contractor, it will be deemed to have been validly given only if delivered: 

1. in person, by a commercial courier service or otherwise, to the recipient’s place of 
business; 

2. by registered or certified mail, postage prepaid, to the recipient’s place of business; or 

3. by e-mail to the recipient, with the words “Formal Notice” or similar in the e-mail’s subject 
line. 

18.02 Computation of Times 

A. When any period of time is referred to in the Contract by days, it will be computed to exclude 
the first and include the last day of such period. If the last day of any such period falls on a 
Saturday or Sunday or on a day made a legal holiday by the law of the applicable jurisdiction, 
such day will be omitted from the computation. 
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18.03 Cumulative Remedies 

A. The duties and obligations imposed by these General Conditions and the rights and remedies 
available hereunder to the parties hereto are in addition to, and are not to be construed in 
any way as a limitation of, any rights and remedies available to any or all of them which are 
otherwise imposed or available by Laws or Regulations, by special warranty or guarantee, or 
by other provisions of the Contract. The provisions of this paragraph will be as effective as if 
repeated specifically in the Contract Documents in connection with each particular duty, 
obligation, right, and remedy to which they apply. 

18.04 Limitation of Damages 

A. With respect to any and all Change Proposals, Claims, disputes subject to final resolution, and 
other matters at issue, neither Owner nor Engineer, nor any of their officers, directors, 
members, partners, employees, agents, consultants, or subcontractors, shall be liable to 
Contractor for any claims, costs, losses, or damages sustained by Contractor on or in 
connection with any other project or anticipated project. 

18.05 No Waiver 

A. A party’s non-enforcement of any provision will not constitute a waiver of that provision, nor 
will it affect the enforceability of that provision or of the remainder of this Contract. 

18.06 Survival of Obligations 

A. All representations, indemnifications, warranties, and guarantees made in, required by, or 
given in accordance with the Contract, as well as all continuing obligations indicated in the 
Contract, will survive final payment, completion, and acceptance of the Work or termination 
of the Contract or of the services of Contractor. 

18.07 Controlling Law 

A. This Contract is to be governed by the law of the state in which the Project is located. 

18.08 Assignment of Contract 

A. Unless expressly agreed to elsewhere in the Contract, no assignment by a party to this 
Contract of any rights under or interests in the Contract will be binding on the other party 
without the written consent of the party sought to be bound; and, specifically but without 
limitation, money that may become due and money that is due may not be assigned without 
such consent (except to the extent that the effect of this restriction may be limited by law), 
and unless specifically stated to the contrary in any written consent to an assignment, no 
assignment will release or discharge the assignor from any duty or responsibility under the 
Contract. 

18.09 Successors and Assigns 

A. Owner and Contractor each binds itself, its successors, assigns, and legal representatives to 
the other party hereto, its successors, assigns, and legal representatives in respect to all 
covenants, agreements, and obligations contained in the Contract Documents. 

18.10 Headings 

A. Article and paragraph headings are inserted for convenience only and do not constitute parts 
of these General Conditions. 
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SPECIAL CONDITIONS 
PART 1 GENERAL 
1.01 GENERAL 

A. The Special Conditions modify, change, delete from or add to the General Conditions and 
shall apply to each and every Section of the Work as though written in full therein. 

B. The following paragraphs and subparagraphs take precedence over the General Conditions.  
Any part of the General Conditions not otherwise modified or deleted by the Special 
Conditions shall remain in effect. 

C. Paragraph numbers and titles refer to like numbers and titles in the General Conditions. 
1.02 SPECIAL CONDITIONS 

A. All construction traffic shall access the site from S. Solms Rd. 

B. Contractor is responsible for all building permit fees and inspection fees by the City of New 
Braunfels. No separate line item. 

C. The Owner is expecting the Contractor to deliver a complete construction project (in 
accordance with the plans).  Any bid containing exclusions that are in conflict with these 
specifications or are considered to be unreasonable by the Engineer will result in a 
disqualification of the bid. 

D. Contractor is responsible for haul off or on-site embankment of trench spoils. 
E. This job may require rock excavation.  Any bid excluding rock excavation will be disqualified. 
F. Project is import. Material will need to be imported to the site. There is not an existing 

stockpile. 
G. The project specifications and TPDES plan shall be considered part of the construction 

documents and Contractor shall include in their bid all compliance with these documents. 
H. Contractor shall be expected to revegetate all disturbed areas in accordance with the TPDES 

Plan for this project.  Hydromulch should be placed in a manner consistent with 
manufacturer's specifications.  Contractor shall irrigate all such areas until vegetation is 
established. 

I. Hydromulch shall be Texas Native Blend or as approved by the landscape architect or Owner 
and will include 2” Topsoil. 

J. Contractor shall install tree protection around all protected trees in accordance with plans. 

K. Contractor shall coordinate fine grading around all protected trees with the Owner. 
L. Reference Geotechnical Engineering Report for this project. Contractor shall include in their 

bid all compliance with this document. 
M. All unsuitable material shall be removed from the site by the Contractor, at his expense. 
N. Time is of the essence for construction of this project.  Contractor to obtain field acceptances 

from all utility agencies, City of New Braunfels, and Guadalupe County within the calendar 
days allowed for this project. 

O. All construction staking shall be provided by the Contractor.  Contractor shall locate and 
protect control points prior to starting work and preserve all points during construction.  
Contractor shall reimburse Engineer for all stakes, benchmarks, control points, etc. required to 
be replaced for any reason during the course of construction. 
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P. It is the Owner's intent to have all dry utilities installed prior to laying base. Contractor shall 
coordinate, including scheduling, with New Braunfels Utilities (NBU) to allow for installation of 
utility services and street lights. Contractor shall coordinate, including scheduling, with Centric 
to allow for installation of gas and fiber/communication lines. If dry utilities are installed 
subsequent to base, Contractor will be responsible for flowable fill backfill in the trench. 

Q. All on-site testing shall be paid for by Owner.  The Contractor will coordinate and schedule all 
testing as required.  Any retesting shall be paid for by Contractor. 

R. All excavation is unclassified. 
S. The Contractor shall prepare a well-coordinated bid, which includes all related work between 

subcontractors and incorporates all coordination of work.  The Contractor shall assure all 
subcontractors have had access to the total bid package (drawings, specs, special conditions, 
etc.) to assure the bid and construction is fully coordinated. 

T. The clearing quantity included in this bid includes clearing associated with street and drainage 
improvements. 

U. Contractor shall provide two (2) year Maintenance Bond for proposed improvements per 
Section 01 7836.10. 

V. Contractor shall refer to NBU design sheets and details for installation of underground 
electric, fiber and communications infrastructure. 

W. By submitting a bid, Contractor will hold unit prices for ninety (90) days from the date of bid 
submittal.   

X. Contractor shall provide GPS points (x, y and z) to the engineer for the following: 
NBU AS-BUILT REQUIREMENTS: 
NBU requires GPS points for wastewater improvements. Some of this information/data must 
be performed during construction, prior to backfilling operations. Contractor shall coordinate 
with NBU inspector to verify any additional items not shown below that need to be GPS 
located and the survey/delivery requirements regarding this information. 
GPS points shall be required from the contractor or engineer. A minimum of three coordinate 
points for georeferencing shall be required. The water and wastewater GPS points shall be to 
survey grade. The electric GPS points shall be to map grade. 

Water 
Vertical bends and edge of steel casing (if applicable) prior to backfill 
Horizontal bends prior to backfill 
Tees prior to backfill 
Fittings (reducers and couplings) prior to backfill 
Fire hydrants (top of flange) 
Valves 
Meters (top center of box) 
Blow off assembly 
Corner slab of water tank & gate valve on tank 

Wastewater 
Manholes (and invert depth(s)) 
Cleanouts 
Corner slab of lift station 
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Electric 
Poles 
Transformers, both above and underground (front lock) 
Pull boxes 
Street lights 

See New Braunfels Utilities (NBU) "CAD/GPS deliverables" on NBU website at nbutexas.com 
for complete details and requirements. 

Y. Existing Ground Topography has been obtained by Pape-Dawson either by field LiDAR or on 
the ground topography. The specifications and standards used by Pape-Dawson are as follows: 
LiDAR 
All points will be shot twice as two (2) different points (not averaged). First occupation will be 
180 epochs and described as GT (ground truthing), second occupation will be done 
immediately after the first, losing and re-acquiring signal lock between each and will be 15 
epochs and described as CHK (previous Pt. No.). 

For example: “531 AT S60D”, “532 CHK 531” or “551 GT S60D”, “552 CHK 551”.  THE 
ELEVATIONS FOR THESE 2 POINTS MUST BE WITHIN 0.10’ OF EACH OTHER. IF NOT, SHOOT 
ALTERNATING 180 EPOCH SHOTS AND 15 EPOCH CHECK SHOTS UNTIL 2 POINTS’ ELEVATIONS 
ARE WITHIN 0.10’ OF EACH OTHER (ANY TWO OF ALL OF THE POINTS SHOT WITH AT LEAST 
ONE BEING 180 EPOCH) 

ON THE GROUND TOPOGRAPHY 
1. All survey control is observed three (3) times, accumulating an average X,Y, and Z 

coordinate. First and second round observations will be 180 epochs back-to-back.  (Losing 
and re-acquiring signal lock between the first and second observations.)  Third 
observation will be for 180 epochs with at least two (2) hours of separation between the 
first and second observations. 

2. All control is then leveled using a conventional survey level. 

3. All natural ground observations are individually walked and occupied for 15 epochs. 
4. Control checks are taken in the morning, before and after lunch and at the end of days, 

each occupied for 15 epochs.  This is done every day the survey crew is on site. 
5. PDOP’s have to be under 4.0, the tolerances set at 0.10’ for vertical and horizontal shots.  

Anything above this is disregarded and reobserved. 
6. Topo collected by a GPS unit attached to a moving vehicle is not considered accurate 

enough for quantity disputes. Any requests to compare topo collected not to the above 
specifications will need to be paid for by the requesting contractor or will require an 
additional service request from the clients/owner. 

Z. The Engineer's grading plan and street profiles included in the construction documents shall 
represent finished grades of the proposed project. The Engineer shall provide topographic 
digital surfaces of both existing and proposed grades. The existing ground surface was 
produced using on-the-ground field shots. The Contractor is ultimately responsible for 
verifying the existing ground using whatever field surveying methods necessary. In addition, 
the contractor is solely responsible for the accuracy of the earthwork quantities 
(embankment, excavation, material import, and material export) in the contractor's submitted 
bid that are necessary to produce the finished grades. It shall be the intent of the contractor 
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to finish the project to the finished grades included in the construction documents based on 
the earthwork quantities set forth in the contractor's submitted bid, and without importing 
additional material and without producing stockpiles of extra material except as directed by 
owner or engineer. Contractor shall not stockpile any material on owner's property without 
owner's approval. Any material handling outside of the contracted amount needed to produce 
the finished grades for the project (including, without limitation, material importing and 
material exporting) shall be deemed as non-pay items, and shall be performed by the 
contractor at the contractor's sole cost and expense. 

1.03 BONDS 
Standard General Conditions 6.01 and 6.02 are modified as follows: 
1. Payment and Performance Bonds 
 Neither OWNER’s receipt of non-compliant bonds or non-compliant insurance certificates nor 

OWNER’s allowance of CONTRACTOR to proceed with the Work, shall be construed to relieve 
CONTRACTOR of its obligation to provide bonds and insurance according to the requirements 
of these CONTRACT DOCUMENTS. Additionally, failure to provide compliant bonds shall be a 
material breach justifying immediate termination for cause 

2. Maintenance Bond 
 CONTRACTOR shall supply a maintenance bond in the amount of 10% the total Contract price 

which shall remain in effect for two year(s), the Guarantee Period. 
END OF SECTION 
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PRICE AND PAYMENT PROCEDURES

PART 1  GENERAL

1.01 SECTION INCLUDES

A. Procedures for preparation and submittal of applications for progress payments.

B. Documentation of changes in Contract Sum and Contract Time.

C. Change procedures.

D. Correlation of Contractor submittals based on changes.

E. Procedures for preparation and submittal of application for final payment.

1.02 RELATED REQUIREMENTS

A. Document 00 5200 - Agreement Form .

B. Document 00 7200.10 - Conditions of the Contract and Document

C. Section 01 2100 - Allowances.

D. Section 01 2200 - Unit Prices.

E. Section 01 7000 - Execution and Closeout Requirements.

1.03 SCHEDULE OF VALUES

A. Electronic media printout including equivalent information will be considered in lieu of
standard form specified; submit draft to Engineer for approval.

B. Submit Schedule of Values in duplicate within 15 days after date of Owner-Contractor
Agreement.

C. Format:  Utilize the Table of Contents of this Project Manual. Identify each line item with
number and title of the specification section.  Identify site mobilization.

D. Include in each line item, the amount of Allowances specified in this section.  For unit cost
Allowances, identify quantities taken from Contract Documents multiplied by the unit cost to
achieve the total for the item.

E. Include within each line item, a direct proportional amount of Contractor's overhead and
profit.

F. Revise schedule to list approved Change Orders, with each Application For Payment.

1.04 APPLICATIONS FOR PROGRESS PAYMENTS

A. Payment Period:  Submit at intervals stipulated in the Agreement.

B. Electronic media printout including equivalent information will be considered in lieu of
standard form specified; submit sample to Engineer for approval.

C. Forms filled out by hand will not be accepted.

D. For each item, provide a column for listing each of the following:
1. Item Number.
2. Description of work.
3. Scheduled Values.
4. Previous Applications.
5. Work in Place and Stored Materials under this Application.
6. Authorized Change Orders.
7. Total Completed and Stored to Date of Application.
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8. Percentage of Completion.
9. Balance to Finish.
10. Retainage.

E. Execute certification by signature of authorized officer.

F. Use data from approved Schedule of Values.  Provide dollar value in each column for each line
item for portion of work performed and for stored products.

G. List each authorized Change Order as a separate line item, listing Change Order number and
dollar amount as for an original item of work.

H. Submit a minimum of five copies of each Application for Payment.

I. Include the following with the application:
1. Transmittal letter.
2. Construction progress schedule, revised and current.
3. Current construction photographs, if required.
4. Partial release of liens from major subcontractors and vendors.
5. Any waivers.
6. Project record documents, for review by Owner which will be returned to the

Contractor.
7. Affidavits attesting to off-site stored products.

J. When Engineer requires substantiating information, submit data justifying dollar amounts in
question.  Provide one copy of data with cover letter for each copy of submittal. Show
application number and date, and line item by number and description.

1.05 MODIFICATION PROCEDURES

A. Submit name of the individual authorized to receive change documents and who will be
responsible for informing others in Contractor's employ or subcontractors of changes to 
Contract Documents.

B. For minor changes not involving an adjustment to the Contract Sum or Contract Time,
Engineer will issue instructions directly to Contractor.

C. For other required changes, Engineer will issue a document signed by Owner instructing
Contractor to proceed with the change, for subsequent inclusion in a Change Order.
1. The document will describe the required changes and will designate method of

determining any change in Contract Sum or Contract Time.
2. Promptly execute the change.

D. For changes for which advance pricing is desired, Engineer will issue a document that includes
a detailed description of a proposed change with supplementary or revised drawings and
specifications and the period of time during which the requested price will be considered
valid.  Contractor shall prepare and submit a fixed price quotation within five days.

E. Contractor may propose a change by submitting a request for change to Engineer, describing
the proposed change and its full effect on the work, with a statement describing the reason
for the change, and the effect on the Contract Sum and Contract Time with full
documentation.  Document any requested substitutions in accordance with Section 01 6000.

F. Computation of Change in Contract Amount:  As specified in the Agreement and Conditions of
the Contract.
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1. For change requested by Engineer for work falling under a fixed price contract, the
amount will be based on Contractor's price quotation.

2. For change requested by Contractor, the amount will be based on the Contractor's
request for a Change Order as approved by Engineer.

3. For pre-determined unit prices and quantities, the amount will be based on the fixed
unit prices.

4. For change ordered by Engineer without a quotation from Contractor, the amount will
be determined by Engineer based on the Contractor's substantiation of costs as specified
for Time and Material work.

G. Substantiation of Costs:  Provide full information required for evaluation.
1. On request, provide the following data:

a. Quantities of products, labor, and equipment.
b. Taxes, insurance, and bonds.
c. Overhead and profit.
d. Justification for any change in Contract Time.
e. Credit for deletions from Contract, similarly documented.

2. Support each claim for additional costs with additional information:
a. Origin and date of claim.
b. Dates and times work was performed, and by whom.
c. Time records and wage rates paid.
d. Invoices and receipts for products, equipment, and subcontracts, similarly

documented.
3. For Time and Material work, submit itemized account and supporting data after

completion of change, within time limits indicated in the Conditions of the Contract.

H. Execution of Change Orders:  Engineer will issue Change Orders for signatures of parties as
provided in the Conditions of the Contract.

I. After execution of Change Order, promptly revise Schedule of Values and Application for
Payment forms to record each authorized Change Order as a separate line item and adjust the
Contract Sum.

J. Promptly revise progress schedules to reflect any change in Contract Time, revise
sub-schedules to adjust times for other items of work affected by the change, and resubmit.

K. Promptly enter changes in Project Record Documents.

1.06 APPLICATION FOR FINAL PAYMENT

A. Prepare Application for Final Payment as specified for progress payments, identifying total
adjusted Contract Sum, previous payments, and sum remaining due.

B. Application for Final Payment will not be considered until the following have been
accomplished:
1. All closeout procedures specified in Section 01 7000.
2. All plan of record drawings are provided.
3. All warranty documents are provided.
4. All owner's manuals are provided.
5. All as-built drawings for public improvements are provided.
6. All testing results are provided.
7. All observation records are provided.
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8. The owner's punch list has been completed.

PART 2  PRODUCTS - NOT USED

PART 3  EXECUTION - NOT USED

END OF SECTION
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ALLOWANCES

PART 1  GENERAL

1.01 SECTION INCLUDES

A. Cash allowances.

B. Contingency allowance.

C. Inspecting and testing allowances.

D. Payment and modification procedures relating to allowances.

1.02 CASH ALLOWANCES

A. Costs Included in Cash Allowances:  Cost of product to Contractor or subcontractor, less
applicable trade discounts, less applicable taxes.

B. Costs Not Included in Cash Allowances:  Product delivery to site and handling at the site,
including unloading, uncrating, and storage; protection of products from elements and from
damage; and labor for installation and finishing. 

C. Engineer Responsibilities:
1. Consult with Contractor for consideration and selection of products, suppliers, and

installers.
2. Select products in consultation with Owner and transmit decision to Contractor.
3. Prepare Change Order.

D. Contractor Responsibilities:
1. Assist Engineer in selection of products, suppliers, and installers.
2. Obtain proposals from suppliers and installers and offer recommendations.
3. On notification of which products have been selected, execute purchase agreement with

designated supplier and installer.
4. Arrange for and process shop drawings, product data, and samples.  Arrange for delivery.
5. Promptly inspect products upon delivery for completeness, damage, and defects. 

Submit claims for transportation damage.

E. Differences in costs will be adjusted by Change Order.

1.03 CONTINGENCY ALLOWANCE

A. Contractor's costs for products, delivery, installation, labor, insurance, payroll, taxes, bonding,
equipment rental, overhead and profit will be included in Change Orders authorizing
expenditure of funds from this Contingency Allowance.

B. Funds will be drawn from the Contingency Allowance only by Change Order.

C. At closeout of Contract, funds remaining in Contingency Allowance will be credited to Owner
by Change Order.

1.04 INSPECTING AND TESTING ALLOWANCES

A. Costs Included in Inspecting and Testing Allowances:  Cost of engaging an inspecting or testing
agency; execution of inspecting and tests; and reporting results.

B. Payment Procedures:
1. Submit one copy of the inspecting or testing firm's invoice with next application for

payment.
2. Pay invoice on approval by Engineer.
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C. Differences in cost will be adjusted by Change Order.

1.05 ALLOWANCES SCHEDULE

A. Section ______-____________:  Include the stipulated sum of $________ for purchase and
delivery of ________.

B. Section ______-____________:  Include the stipulated sum of $________ for purchase and
delivery of ________.

C. Section ______-____________:  Include the stipulated sum of $________ for installation of
________.

D. Section ______-____________:  Include the stipulated sum of $________ for installation of
________.

E. Section ______-____________:  Include the stipulated sum of $________ for purchase,
delivery, and installation of ________.

F. Section ______-____________:  Include the stipulated sum of $________ for purchase,
delivery, and installation of ________.

G. Section ______-____________:  Include the unit price of $________ per ________ for
purchase, delivery, and installation of ________.

H. Section ______-____________:  Include the unit price of $________ per ________ for
purchase, delivery, and installation of ________.

I. Contingency Allowance:  Include the stipulated sum/price of $________ for use upon Owner's
instructions.

J. Inspecting and Testing Allowance:  Include the sum of $________ for payment of inspecting
services specified in Section 01 4000 - Quality Requirements.

K. Soils Testing Allowance:  Include the sum of $________ for testing compacted soils.

L. Concrete Testing Allowance:  Include the sum of $________ for testing concrete.

PART 2  PRODUCTS - NOT USED

PART 3  EXECUTION - NOT USED

END OF SECTION
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UNIT PRICES

PART 1  GENERAL

1.01 SECTION INCLUDES

A. List of unit prices, for use in preparing Bids.

B. Measurement and payment criteria applicable to Work performed under a unit price payment
method.

C. Defect assessment and non-payment for rejected work.

1.02 COSTS INCLUDED

A. Unit Prices included on the Bid Form shall include full compensation for all required labor,
products, tools, equipment, plant, transportation, services and incidentals; erection,
application or installation of an item of the Work; overhead and profit.

1.03 UNIT QUANTITIES SPECIFIED

A. Quantities indicated in the Bid Form are for bidding and contract purposes only.  Quantities
and measurements of actual Work will determine the payment amount.

1.04 MEASUREMENT OF QUANTITIES

A. Measurement methods delineated in the individual specification sections complement the
criteria of this section.  In the event of conflict, the requirements of the individual
specification section govern.

B. Take all measurements and compute quantities from the drawings.

C. Assist by providing necessary equipment, workers, and survey personnel as required.

D. Measurement Devices:
1. Weigh Scales:  Inspected, tested and certified by the applicable state Weights and

Measures department within the past year.
2. Platform Scales:  Of sufficient size and capacity to accommodate the conveying vehicle.
3. Metering Devices:  Inspected, tested and certified by the applicable state department

within the past year.

E. Measurement by Weight:  Concrete reinforcing steel, rolled or formed steel or other metal
shapes will be measured by handbook weights.  Welded assemblies will be measured by
handbook or scale weight.

F. Measurement by Volume:  Measured by cubic dimension using mean length, width and height
or thickness.

G. Measurement by Area:  Measured by square dimension using mean length and width or
radius.

H. Linear Measurement:  Measured by linear dimension, at the item centerline or mean chord.

I. Stipulated Price Measurement:  Items measured by weight, volume, area, or linear means or
combination, as appropriate, as a completed item or unit of the Work.

J. Perform surveys required to determine quantities, including control surveys to establish
measurement reference lines.  Notify Engineer of any discrepancies.

K. Contractor's Responsibilities:  Sign surveyor's field notes or keep duplicate field notes,
calculate and certify quantities for payment purposes.
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1.05 PAYMENT

A. Payment for Work governed by unit prices will be made on the basis of the actual
measurements and quantities of Work that is incorporated in or made necessary by the Work
and accepted by the Engineer, multiplied by the unit price.

B. Payment will not be made for any of the following:
1. Products wasted or disposed of in a manner that is not acceptable.
2. Products determined as unacceptable before or after placement.
3. Products not completely unloaded from the transporting vehicle.
4. Products placed beyond the lines and levels of the required Work.
5. Products remaining on hand after completion of the Work.
6. Loading, hauling, and disposing of rejected Products.

1.06 DEFECT ASSESSMENT

A. Replace Work, or portions of the Work, not complying with specified requirements.

B. If, in the opinion of Engineer, it is not practical to remove and replace the Work, Engineer will
direct one of the following remedies:
1. The defective Work may remain, but the unit price will be adjusted to a new unit price at

the discretion of Engineer.
2. The defective Work will be partially repaired to the instructions of the Engineer, and the

unit price will be adjusted to a new unit price at the discretion of Engineer.

C. The individual specification sections may modify these options or may identify a specific
formula or percentage price reduction.

D. The authority of Owner to assess the defect and identify payment adjustment is final.

1.07 SCHEDULE OF UNIT PRICES

A. Item:  ________; Section ________.

B. Item:  ________; Section ________.

C. Item:  ________; Section ________.

D. Item:  ________; Section ________.

E. Item:  ________; Section ________.

PART 2  PRODUCTS - NOT USED

PART 3  EXECUTION - NOT USED

END OF SECTION
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ALTERNATES

PART 1  GENERAL

1.01 SECTION INCLUDES

A. Description of Alternates.

B. Procedures for pricing Alternates.

C. Documentation of changes to Contract Price and Contract Time.

1.02 RELATED REQUIREMENTS

A. Document 00 2113 - Instructions to Bidders.

B. Document 00 4323 - Alternates Form.

C. Document 00 5200 - Agreement Form.

1.03 ACCEPTANCE OF Alternates

A. Alternates quoted on Bid Forms will be reviewed and accepted or rejected at Owner's option. 
Accepted Alternates will be identified in the Owner-Contractor Agreement.

B. Coordinate related work and modify surrounding work to integrate the Work of each
Alternate.

1.04 SCHEDULE OF Alternates

A. Alternate No. ____ - ______________:
1. Base Bid Item:  Section ________ and Drawing number ____ including ________.
2. Alternate Item:  Section ________ and Drawing number ____ including ________.

B. Alternate No. ____ - ______________:
1. Base Bid Item:  Section ________ and Drawing number ____ including ________.
2. Alternate Item:  Section ________ and Drawing number ____ including ________.

C. Alternate No. ____ - ______________:
1. Base Bid Item:  Section ________ and Drawing number ____ including ________.
2. Alternate Item:  Section ________ and Drawing number ____ including ________.

D. Alternate No. ____ - ______________:
1. Base Bid Item:  Section ________ and Drawing number ____ including ________.
2. Alternate Item:  Section ________ and Drawing number ____ including ________.

E. Alternate No. ____ - ______________:
1. Base Bid Item:  Section ________ and Drawing number ____ including ________.
2. Alternate Item:  Section ________ and Drawing number ____ including ________.

PART 2  PRODUCTS - NOT USED

PART 3  EXECUTION - NOT USED

END OF SECTION
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ADMINISTRATIVE REQUIREMENTS

PART 1  GENERAL

1.01 SECTION INCLUDES

A. Electronic document submittal service.

B. Preconstruction meeting.

C. Site mobilization meeting.

D. Progress meetings.

E. Construction progress schedule.

F. Progress photographs.

G. Coordination drawings.

H. Submittals for review, information, and project closeout.

I. Number of copies of submittals.

J. Submittal procedures.

1.02 RELATED REQUIREMENTS

A. Document 00 7200 - General Conditions.

B. Document 00 7300 - Supplementary Conditions.

C. Section 01 3216 - Construction Progress Schedule.

D. Section 01 7000 - Execution and Closeout Requirements.

E. Section 01 7800 - Closeout Submittals.

1.03 PROJECT COORDINATOR

A. Cooperate with the Project Manager in allocation of mobilization areas of site; for field offices
and sheds, for site access, traffic, and parking facilities.

B. During construction, coordinate use of site and facilities through the Project Manager.

C. Comply with Project Manager's procedures for intra-project communications; submittals,
reports and records, schedules, coordination drawings, and recommendations; and resolution
of ambiguities and conflicts.

D. Comply with instructions of the Project Manager for use of temporary utilities and
construction facilities.

E. Coordinate field engineering and layout work under instructions of the Project Manager.

F. Make the following types of submittals to Engineer through the Project Manager:
1. Requests for Interpretation.
2. Requests for substitution.
3. Shop drawings, product data, and samples.
4. Test and inspection reports.
5. Design data.
6. Manufacturer's instructions and field reports.
7. Applications for payment and change order requests.
8. Progress schedules.
9. Coordination drawings.
10. Closeout submittals.
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11. Plan of record drawings.
12. As-built utility drawings.

PART 2  PRODUCTS - NOT USED

PART 3  EXECUTION

3.01 ELECTRONIC DOCUMENT SUBMITTAL SERVICE

A. All documents transmitted for purposes of administration of the contract are to be in
electronic (PDF, MS Word, or MS Excel) format, as appropriate to the document, and
transmitted via an Internet-based submittal service that receives, logs and stores documents,
provides electronic stamping and signatures, and notifies addressees via email.
1. Besides submittals for review, information, and closeout, this procedure applies to

Requests for Interpretation (RFIs), progress documentation, contract modification
documents (e.g. supplementary instructions, change proposals, change orders),
applications for payment, field reports and meeting minutes, Contractor's correction
punchlist, and any other document any participant wishes to make part of the project
record.

2. Contractor and Engineer are required to use this service.
3. It is Contractor's responsibility to submit documents in allowable format.
4. Subcontractors, suppliers, and Engineer's consultants will be permitted to use the service

at no extra charge.
5. Users of the service need an email address, internet access, and PDF review software

that includes ability to mark up and apply electronic stamps (such as Adobe Acrobat,
www.adobe.com, or Bluebeam PDF Revu, www.bluebeam.com), unless such software
capability is provided by the service provider.

6. Paper document transmittals will not be reviewed; emailed electronic documents will
not be reviewed.

7. All other specified submittal and document transmission procedures apply, except that
electronic document requirements do not apply to samples or color selection charts.

B. Cost:  The cost of the service will be paid by Owner.

C. Cost:  The cost of the service is to be paid by Contractor; include the cost of the service in the
Contract Sum.

D. Submittal Service:  The selected service is:
1. Submittal Exchange (tel: 1-800-714-0024):  www.submittalexchange.com/#sle.

E. Training:  One, one-hour, web-based training session will be arranged for all participants, with
representatives of Engineer and Contractor participating; further training is the responsibility
of the user of the service.

F. Project Closeout:  Engineer will determine when to terminate the service for the project and
is responsible for obtaining archive copies of files for Owner.

3.02 PRE-CONSTRUCTION MEETING

A. Owner will schedule a meeting after Notice of Award.

B. Engineer will schedule a meeting after Notice of Award.

C. Attendance Required:
1. Owner.
2. Engineer.
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3. Contractor.

D. Contractor will schedule and administer a pre-construction meeting within 15 days after date
of Notice to Proceed.

E. Location:  A central site, convenient for all parties, provided by Contractor.

F. Attendance
1. Owner's Representative.
2. Engineer's Representative.
3. Contractor's Superintendent.
4. Others as appropriate.

G. Agenda:
1. Execution of Owner-Contractor Agreement.
2. Submission of executed bonds and insurance certificates.
3. Distribution of Contract Documents.
4. Submission of list of subcontractors, list of products, schedule of values, and progress

schedule.
5. Designation of personnel representing the parties to Contract.
6. Procedures and processing of field decisions, submittals, substitutions, applications for

payments, proposal request, Change Orders, and Contract closeout procedures.
7. Scheduling.
8. Scheduling activities of Subcontractors.
9. Contractor's progress and schedule chart.
10. Review of required submittals.
11. Processing of applications for payment.
12. Critical work sequencing.
13. Equipment and supply deliveries.
14. Storage areas, security housekeeping and Owner's needs.

H. Record minutes and distribute copies within three days after meeting to participants, with 
one copy each to Engineer, Owner, participants, and those affected by decisions made.

3.03 SITE MOBILIZATION MEETING

A. Contractor will schedule a meeting at the Project site prior to Contractor occupancy.

B. Attendance Required:
1. Contractor.
2. Owner.
3. Engineer.
4. Special consultants.
5. Contractor's superintendent.
6. Major subcontractors.
7. Architect.

C. Agenda:
1. Use of premises by Owner and Contractor.
2. Owner's requirements.
3. Construction facilities and controls provided by Owner.
4. Temporary utilities provided by Owner.
5. Survey and building layout.
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6. Security and housekeeping procedures.
7. Schedules.
8. Application for payment procedures.
9. Procedures for testing.
10. Procedures for maintaining record documents.
11. Requirements for start-up of equipment.
12. Inspection and acceptance of equipment put into service during construction period.

D. Record minutes and distribute copies within three days after meeting to participants, with 
one copy each to Engineer, Owner, participants, and those affected by decisions made.

3.04 PROGRESS MEETINGS

A. Schedule and administer meetings throughout progress of the work at maximum bi-monthly
intervals.

B. Make arrangements for meetings, prepare agenda with copies for participants, preside at
meetings.

C. Contractor will make arrangements for meetings, prepare agenda with copies for participants,
preside at meetings.

D. Attendance Required:  Job superintendent, major Subcontractors and suppliers, Owner,
Architect, Engineer, as appropriate to agenda topics for each meeting.

E. Agenda:
1. Review minutes of previous meetings.
2. Review of work progress.
3. Field observations, problems, and decisions.
4. Identification of problems that impede, or will impede, planned progress.
5. Review of submittals schedule and status of submittals.
6. Review of off-site fabrication and delivery schedules.
7. Maintenance of progress schedule.
8. Corrective measures to regain projected schedules.
9. Planned progress during succeeding work period.
10. Coordination of projected progress.
11. Maintenance of quality and work standards.
12. Effect of proposed changes on progress schedule and coordination.
13. Other business relating to work.

F. Record minutes and distribute copies within three days after meeting to participants, with 
one copy each to Engineer, Owner, participants, and those affected by decisions made.

3.05 CONSTRUCTION PROGRESS SCHEDULE

A. Refer to Section 01 3216.

B. If preliminary schedule requires revision after review, submit revised schedule within five
days.

C. Within five days after review of preliminary schedule, submit draft of proposed complete
schedule for review.
1. Include written certification that major Subcontractors have reviewed and accepted

proposed schedule.

D. Within three days after joint review, submit complete schedule.
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E. Submit updated schedule every 14 days.

3.06 PROGRESS PHOTOGRAPHS

A. Submit new photographs at least once a month, within 3 days after being taken.

B. Maintain one set of all photographs at project site for reference; same copies as submitted,
identified as such.

C. Photography Type:  Digital; electronic files.

D. Provide photographs of site and construction throughout progress of Work produced by an
experienced photographer, acceptable to Owner.

E. In addition to periodic, recurring views, take photographs of each of the following events:
1. Completion of site clearing.
2. Excavations in progress.
3. Foundations in progress and upon completion.
4. Structural framing in progress and upon completion.
5. Enclosure of building, upon completion.
6. Final completion, minimum of ten (10) photos.

F. Take photographs as evidence of existing project conditions.

G. Digital Photographs:  24 bit color, minimum resolution of 1024 by 768, in JPG format; provide
files unaltered by photo editing software.
1. Delivery Medium:  Via email.
2. File Naming:  Include project identification, date and time of view, and view

identification.
3. PDF File:  Assemble all photos into printable pages in PDF format, with 2 to 3 photos per

page, each photo labeled with file name; one PDF file per submittal. 

3.07 COORDINATION DRAWINGS

A. Provide information required by Project Manager for preparation of coordination drawings.

B. Review drawings prior to submission to Engineer or Architect.

3.08 SUBMITTALS FOR REVIEW

A. When the following are specified in individual sections, submit them for review:
1. Product data.
2. Shop drawings.
3. Samples for selection.
4. Samples for verification.
5. Other, as required.

B. Submit to Engineer for review for the limited purpose of checking for compliance with
information given and the design concept expressed in Contract Documents.

C. Samples will be reviewed for aesthetic, color, or finish selection.

D. After review, provide copies and distribute in accordance with SUBMITTAL PROCEDURES.

3.09 SUBMITTALS FOR INFORMATION

A. When the following are specified in individual sections, submit them for information:
1. Design data.
2. Sustainability design submittals and reports.
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3. Certificates.
4. Test reports.
5. Inspection reports.
6. Manufacturer's instructions.
7. Manufacturer's field reports.
8. Other types indicated.

B. Submit for Engineer's knowledge as contract administrator or for Owner.

3.10 SUBMITTALS FOR PROJECT CLOSEOUT

A. Submit Correction Punch List for Substantial Completion.

B. Submit Final Correction Punch List for Substantial Completion.

C. When the following are specified in individual sections, submit them at project closeout in
compliance with requirements of Section 01 7800 - Closeout Submittals:
1. Project record documents.
2. Operation and maintenance data.
3. Warranties.
4. Bonds.
5. Other types as indicated.

D. Submit for Owner's benefit during and after project completion.

3.11 NUMBER OF COPIES OF SUBMITTALS

A. Documents for Review:
1. Small Size Sheets, Not Larger Than 8-1/2 by 11 inches:  Submit the number of copies that

Contractor requires, plus two copies that will be retained by Engineer.
2. Larger Sheets, Not Larger Than 36 x 48 inches: Submit the number of copies that

Contractor requires, plus one copy that will be retained by Engineer.

B. Documents for Information:  Submit one copy.

C. Documents for Project Closeout:  Make one reproduction of submittal originally reviewed. 
Submit two extra of submittals for information.

D. Samples:  Submit the number specified in individual specification sections; one of which will
be retained by Engineer.
1. After review, produce duplicates.
2. Retained samples will not be returned to Contractor unless specifically so stated.

3.12 SUBMITTAL PROCEDURES

A. General Requirements:

B. Transmit each submittal with approved form.

END OF SECTION
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SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

PART 1-GENERAL

1.01 SUBMITTALS

A. Submit two prints of all Shop Drawings until final acceptance.  One print will be returned to
the General Contractor after Engineer's review.

B. Submit a minimum of four copies of all Product Data until final acceptance.  Three copies of
the Product Data will be returned to the General Contractor after Engineer's review.

C. Submit a minimum of duplicates of all Samples.  Additional samples may be required for
specific items for coordination of finishes.

D. Submit additional copies of Samples and Product Data as necessary for distribution to
subcontractors.  Contractor shall obtain and distribute required prints of Shop Drawings made
from reviewed and stamped reproducible.  Exact number of copies of Product Data, Samples
and Shop Drawings to be submitted shall be established in the pre-construction conference.

E. Contractor shall review and stamp with his approval all submittals.  Any submittals which do
not bear the Contractor's approval stamp shall be returned without review.

F. Where printed materials describe more than one product or model, clearly identify which is
to be furnished.

G. Shop Drawings shall not be reproductions of Contract Documents.

H. Contractor shall make any corrections noted on Engineer's reviewed copies of submittals and
shall resubmit the required number of corrected copies of Shop Drawings and Product Data or
new Samples.

I. Each Shop Drawing, Sample and Product Data submittal shall be properly identified bearing
the name and quality of the material, the manufacturer's name, the Contractor's name, the
Subcontractor's name, the name of the Project and the date of submission, and referenced to
the applicable Specification Section.

J. Engineer's checking of Shop Drawings, Samples or Product Data which deviates from the
Contract Documents does not authorize changes to the Contract Sum.  Submit in writing at
the time of submission any changes to the Contract Sum affected by such Shop Drawings,
Samples or Product Data, otherwise, claim for extras will not be considered.

K. Submit schedule of Shop Drawing and Sample Submittals within 15 days after notice to
proceed.

END OF SECTION
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PROJECT MEETINGS

PART 1 - GENERAL

1.01 PRE-CONSTRUCTION MEETING

A. Contractor will schedule and administer a pre-construction meeting within 15 days after date
of Notice to Proceed.

B. Location:  A central site, convenient for all parties, provided by Contractor.

C. Attendance
1. Owner's Representative.
2. Engineer's Representative.
3. Contractor's Superintendent.
4. Others as appropriate.

D. Agenda
1. Contractor's progress and schedule chart.
2. Review of required submittals.
3. Processing of applications for payment.
4. Critical work sequencing.
5. Equipment and supply deliveries.
6. Storage areas, security housekeeping and Owner's needs.
7. Record minutes and distribute copies within three days after meeting to participants,

with one copy each to Engineer, Owner, participants, and those affected by decisions
made.

1.02 PROGRESS MEETINGS

A. Contractor shall schedule regular periodic meetings, as required.

B. Hold called meetings as required by progress of the work.

C. Attendance:
1. Engineer's Representative.
2. Suppliers as appropriate to the agenda.
3. Others as appropriate.

END OF SECTION
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CONSTRUCTION PROGRESS SCHEDULE

PART 1  GENERAL

1.01 SECTION INCLUDES

A. Preliminary schedule.

B. Construction progress schedule, bar chart type.

1.02 RELATED SECTIONS -- NOT USED

1.03 REFERENCE STANDARDS

A. AGC (CPSM) - Construction Planning and Scheduling Manual; 2004.

B. M-H (CPM) - CPM in Construction Management - Project Management with CPM; 2015.

1.04 SUBMITTALS

A. Within 10 days after date established in Notice to Proceed, submit preliminary schedule to
the Owner and Engineer for approval, a practical work schedule, showing the order in which
the Contractor proposes to carry on the work and the time at which the several salient
features will be started and completed.

B. If the schedule requires revision after review, submit revised schedule within 5 days.

C. Submit updated schedule every 14 days.

1.05 QUALITY ASSURANCE

A. Scheduler:  Contractor's personnel or specialist Consultant specializing in CPM scheduling with
experience in scheduling construction work of a complexity comparable to this Project, and
having use of computer facilities capable of delivering a detailed graphic printout within 48
hours of request.

1.06 SCHEDULE FORMAT

A. Listings:  In chronological order according to the start date for each activity.  Identify each
activity with the applicable specification section number.

B. Minimum Sheet Size:  Multiples of 8-1/2 x 11 inches.

C. Scale and Spacing:  To allow for notations and revisions.

PART 2  PRODUCTS - NOT USED

PART 3  EXECUTION

3.01 PRELIMINARY SCHEDULE

A. Prepare preliminary schedule in the form of a horizontal bar chart.

3.02 CONTENT

A. Show complete sequence of construction by activity, with dates for beginning and completion
of each element of construction.

B. Identify each item by specification section number.

C. Identify work of separate stages and other logically grouped activities.

D. Provide sub-schedules for each stage of Work.

E. Provide sub-schedules to define critical portions of the entire schedule.

F. Include conferences and meetings in schedule.
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G. Show accumulated percentage of completion of each item, and total percentage of Work
completed, as of the first day of each month.

H. Provide separate schedule of submittal dates for shop drawings, product data, and samples,
owner-furnished products, products identified under Allowances, and dates reviewed
submittals will be required from Engineer.  Indicate decision dates for selection of finishes.

I. Indicate delivery dates for owner-furnished products and products identified under
Allowances.

J. Coordinate content with schedule of values.

K. Provide legend for symbols and abbreviations used.

L. Include a separate bar for each major portion of Work or operation.

3.03 REVIEW AND EVALUATION OF SCHEDULE

A. Participate in joint review and evaluation of schedule with Owner at each submittal.

B. Evaluate project status to determine work behind schedule and work ahead of schedule.

C. After review, revise as necessary as result of review, and resubmit within 5 days.

3.04 UPDATING SCHEDULE

A. Maintain schedules to record actual start and finish dates of completed activities.

B. Indicate progress of each activity to date of revision, with projected completion date of each
activity. 

C. Update diagrams to graphically depict current status of Work.

D. Identify activities modified since previous submittal, major changes in Work, and other
identifiable changes.

E. Indicate changes required to maintain Date of Substantial Completion.

F. Submit reports required to support recommended changes.

G. Provide narrative report to define problem areas, anticipated delays, and impact on the
schedule.  Report corrective action taken or proposed and its effect.

3.05 DISTRIBUTION OF SCHEDULE

A. Distribute copies of updated schedules to Contractor's project site file, to subcontractors,
suppliers, Engineer, Owner, and other concerned parties.

B. Instruct recipients to promptly report, in writing, problems anticipated by projections
indicated in schedules.

END OF SECTION
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DAILY CONSTRUCTION PROGRESS REPORT

PART 1 - GENERAL

1.01 CONTRACT

A. The Contractor shall submit to the Project Manager, Daily Reports, wherein the following data
is provided relative to his Work and the Work of his Subcontractors:
1. Location and description of work being performed.
2. Problems, if any, encountered during the course of the day's work.
3. Number of personnel on job for Contractor and each Subcontractor (broken down as to

the number of journeymen, apprentices, etc.).
4. Temperature and weather conditions.
5. Discrepancies, if any, noted in Plans and Specifications.

END OF SECTION
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CONSTRUCTION PHOTOGRAPHS

PART 1 - GENERAL

1.01 CONSTRUCTION PHOTOGRAPHS

A. Construction progress photographs shall be taken once a month with the time, direction of
view and vantage points as directed by the Engineer.

B. Photograph from locations to adequately illustrate the condition of construction and the state
of the Project.
1. At successive periods of photography, take at least one photograph from the same

overall view as previously.
2. Consult with Engineer at each period of photography for instructions concerning the

views required.

C. Three photographs shall be taken each month by a professional photographer and shall be 8"
x 11", double weight paper, color glossy finish, sharp and clearly showing details.

D. All photographs shall be identified on the back with Project name, date, location and view of
vantage point.

E. Furnish two prints of each photograph to the Engineer to accompany each Application for
Payment.

F. All negatives shall be retained by the photographer until the completion of the Project, at
which time they shall be delivered to the Owner and shall become the property of the Owner.

END OF SECTION
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SECURITY PROCEDURES

PART 1  GENERAL

1.01 SECTION INCLUDES

A. Security measures including entry control, guard service, and miscellaneous restrictions.

1.02 RELATED REQUIREMENTS

A. Section 01 5000 - Temporary Facilities and Controls.

1.03 SECURITY PROGRAM

A. Protect Work, existing premises and Owner's operations from theft, vandalism, and
unauthorized entry.

B. Initiate program at project mobilization.

C. Maintain program throughout construction period until Owner occupancy.

1.04 ENTRY CONTROL

A. Restrict entrance of persons and vehicles into Project site and existing facilities.

B. Allow entrance only to authorized persons with proper identification.

C. Maintain log of workers and visitors, make available to Owner on request.

PART 2  PRODUCTS - NOT USED

PART 3  EXECUTION - NOT USED

END OF SECTION
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QUALITY REQUIREMENTS

PART 1  GENERAL

1.01 SECTION INCLUDES

A. Submittals.

B. References and standards.

C. Testing and inspection agencies and services.

D. Control of installation.

E. Tolerances.

F. Manufacturers' field services.

G. Defect Assessment.

1.02 RELATED REQUIREMENTS

A. Document 00 7200.10 - Conditions of the Contract and Document

B. Section 01 2100 - Allowances.

C. Section 01 3000 - Administrative Requirements.

D. Section 01 4216 - Definitions.

1.03 REFERENCE STANDARDS

A. ASTM C1077 - Standard Practice for Laboratories Testing Concrete and Concrete Aggregates
for Use in Construction and Criteria for Laboratory Evaluation; 2014.

B. ASTM C1093 - Standard Practice for Accreditation of Testing Agencies for Masonry; 2013.

C. ASTM D3740 - Standard Practice for Minimum Requirements for Agencies Engaged in the
Testing and/or Inspection of Soil and Rock as Used in Engineering Design and Construction;
2012a.

D. ASTM E329 - Standard Specification for Agencies Engaged in Construction Inspection and/or
Testing; 2014a.

E. ASTM E543 - Standard Specification for Agencies Performing Nondestructive Testing; 2013.

1.04 SUBMITTALS

A. See Section 01 3000 - Administrative Requirements, for submittal procedures.

B. Design Data:  Submit for Engineer's knowledge as contract administrator for the limited
purpose of assessing compliance with information given and the design concept expressed in
the Contract Documents, or for Owner's information.

C. Test Reports:  After each test/inspection, promptly submit one copy of report to Architect,
Contractor, Owner, and Engineer.
1. Include:

a. Date issued.
b. Project title and number.
c. Name of inspector.
d. Date and time of sampling or inspection.
e. Identification of product and specifications section.
f. Location in the Project.
g. Type of test/inspection.
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h. Date of test/inspection.
i. Results of test/inspection.
j. Compliance with Contract Documents.
k. When requested by Engineer, provide interpretation of results.

2. Test report submittals are for Engineer's knowledge as contract administrator for the
limited purpose of assessing compliance with information given and the design concept
expressed in the Contract Documents, or for Owner's information.

D. Certificates:  When specified in individual specification sections, submit certification by the
manufacturer and Contractor or installation/application subcontractor to Engineer, in
quantities specified for Product Data.
1. Indicate material or product complies with or exceeds specified requirements.  Submit

supporting reference data, affidavits, and certifications as appropriate.
2. Certificates may be recent or previous test results on material or product, but must be

acceptable to Engineer.

E. Manufacturer's Instructions:  When specified in individual specification sections, submit
printed instructions for delivery, storage, assembly, installation, start-up, adjusting, and
finishing, for the Owner's information.  Indicate special procedures, perimeter conditions
requiring special attention, and special environmental criteria required for application or
installation.

F. Manufacturer's Field Reports:  Submit reports for Engineer's benefit as contract administrator
or for Owner.
1. Submit report in duplicate within 30 days of observation to Engineer for information.
2. Submit for information for the limited purpose of assessing compliance with information

given and the design concept expressed in the Contract Documents.

G. Erection Drawings:  Submit drawings for Engineer's benefit as contract administrator or for
Owner.
1. Submit for information for the limited purpose of assessing compliance with information

given and the design concept expressed in the Contract Documents.
2. Data indicating inappropriate or unacceptable Work may be subject to action by

Engineer or Owner.

1.05 REFERENCES AND STANDARDS

A. For products and workmanship specified by reference to a document or documents not
included in the Project Manual, also referred to as reference standards, comply with
requirements of the standard, except when more rigid requirements are specified or are
required by applicable codes.

B. Comply with reference standard of date of issue current on date of Contract Documents,
except where a specific date is established by applicable code.

C. Obtain copies of standards where required by product specification sections.

D. Maintain copy at project site during submittals, planning, and progress of the specific work,
until Substantial Completion.

E. Should specified reference standards conflict with Contract Documents, request clarification
from Engineer before proceeding.
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F. Neither the contractual relationships, duties, or responsibilities of the parties in Contract nor
those of Engineer shall be altered from Contract Documents by mention or inference
otherwise in any reference document.

1.06 Testing and Inspection Agencies and Services

A. Owner will employ and pay for services of an independent testing agency to perform other
specified testing.

PART 2  PRODUCTS - NOT USED

PART 3  EXECUTION

3.01 CONTROL OF INSTALLATION

A. Monitor quality control over suppliers, manufacturers, products, services, site conditions, and
workmanship, to produce work of specified quality.

B. Comply with manufacturers' instructions, including each step in sequence.

C. Should manufacturers' instructions conflict with Contract Documents, request clarification
from Engineer before proceeding.

D. Comply with specified standards as minimum quality for the work except where more
stringent tolerances, codes, or specified requirements indicate higher standards or more
precise workmanship.

E. Have work performed by persons qualified to produce required and specified quality.

F. Verify that field measurements are as indicated on shop drawings or as instructed by the
manufacturer.

G. Secure products in place with positive anchorage devices designed and sized to withstand
stresses, vibration, physical distortion, and disfigurement.

3.02 TOLERANCES

A. Monitor fabrication and installation tolerance control of products to produce acceptable
Work.  Do not permit tolerances to accumulate.

B. Comply with manufacturers' tolerances.  Should manufacturers' tolerances conflict with
Contract Documents, request clarification from Engineer before proceeding.

C. Adjust products to appropriate dimensions; position before securing products in place.

3.03 TESTING AND INSPECTION

A. See individual specification sections for testing, inspection, and reporting required.

B. Testing Agency Duties:
1. Test samples of mixes submitted by Contractor.
2. Provide qualified personnel at site.  Cooperate with Engineer and Contractor in

performance of services.
3. Perform specified sampling and testing of products in accordance with specified

standards.
4. Ascertain compliance of materials and mixes with requirements of Contract Documents.
5. Promptly notify Engineer and Contractor of observed irregularities or non-compliance of

Work or products.
6. Perform additional tests and inspections required by Engineer.
7. Attend preconstruction meetings and progress meetings.
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8. Submit reports of all tests/inspections specified.

C. Limits on Testing/Inspection Agency Authority:
1. Agency may not release, revoke, alter, or enlarge on requirements of Contract

Documents.
2. Agency may not approve or accept any portion of the Work.
3. Agency may not assume any duties of Contractor.
4. Agency has no authority to stop the Work.

D. Contractor Responsibilities:
1. Deliver to agency at designated location, adequate samples of materials proposed to be

used that require testing, along with proposed mix designs.
2. Cooperate with laboratory personnel, and provide access to the Work and to

manufacturers' facilities.
3. Provide incidental labor and facilities:

a. To provide access to Work to be tested/inspected.
b. To obtain and handle samples at the site or at source of Products to be

tested/inspected.
c. To facilitate tests/inspections.
d. To provide storage and curing of test samples.

4. Notify Engineer and laboratory 24 hours prior to expected time for operations requiring
testing/inspection services.

5. Employ services of an independent qualified testing laboratory and pay for additional
samples, tests, and inspections required by Contractor beyond specified requirements.

E. Re-testing required because of non-compliance with specified requirements shall be
performed by the same agency on instructions by Engineer.

F. Re-testing required because of non-compliance with specified requirements shall be paid for
by Contractor.

3.04 MANUFACTURERS' FIELD SERVICES

A. When specified in individual specification sections, require material or product suppliers or
manufacturers to provide qualified staff personnel to observe site conditions, conditions of
surfaces and installation, quality of workmanship, start-up of equipment, test, adjust, and
balance equipmentas applicable, and to initiate instructions when necessary.

B. Submit qualifications of observer to Engineer 30 days in advance of required observations.
1. Observer subject to approval of Engineer.
2. Observer subject to approval of Owner.

C. Report observations and site decisions or instructions given to applicators or installers that
are supplemental or contrary to manufacturers' written instructions.

3.05 DEFECT ASSESSMENT

A. Replace Work or portions of the Work not complying with specified requirements.

B. If, in the opinion of Engineer, it is not practical to remove and replace the work, Engineer will
direct an appropriate remedy or adjust payment.

END OF SECTION
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DEFINITIONS

PART 1 - GENERAL

1.01 SUMMARY

A. References to standards, codes, Specifications, recommendations and regulations refer to the
latest edition or printing prior to the date of issue of the Contract Documents.

B. Applicable portions of standards listed that are not in conflict with Contract Documents are
hereby made a part of the Specifications.

C. Modifications or exceptions to Standards shall be considered as amendments and unmodified
portions shall remain in full effect.  In cases of discrepancies between standards, the more
stringent requirements shall govern.

1.02 DEFINITIONS

A. Furnish: To supply, deliver, unload, and inspect for damage.

B. Install: To unpack, assemble, erect, apply, place, finish, cure, protect, clean, start up, and
make ready for use.

C. Product: Material, machinery, components, equipment, fixtures, and systems forming the
work result. Not materials or equipment used for preparation, fabrication, conveying, or
erection and not incorporated into the work result. Products may be new, never before used,
or re-used materials or equipment.

D. Project Manual: The book-sized volume that includes the procurement requirements (if any),
the contracting requirements, and the specifications.

E. Provide: To furnish and install.

F. Supply: Same as Furnish.

1.03 ABBREVIATIONS AND NAMES

A. The following acronyms or abbreviations as referenced in contract documents are defined to
mean the associated names.  Names are subject to change, and are believed to be, but are
not assured to be, accurate and up-do-date as of date of contract documents:
1. AA Aluminum Association
2. AAMA American Architectural Manufacturers Association
3. AAN American Association of Nurserymen
4. AASHTO  American Association of State Highway and Transportation Officials
5. AATCC American Association of Textile Chemists and Colorists
6. ACI American Concrete Institute
7. ACIL American Council of Independent Laboratories
8. ACPA American Concrete Pipe Association
9. ADC Air Diffusion Council
10. AFBMA Anti-Friction Bearing Manufacturers Association, Inc.
11. AGA American Gas Association
12. AHAM Association of Home Appliance Manufacturers
13. AI Asphalt Institute
14. AIA American Institute of Architects
15. AIA American Insurance Association
16. AISC American Institute of Steel Construction
17. AISI American Iron and Steel Institute
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18. AITC American Institute of Timber Construction
19. ALSC American Lumber Standards Committee
20. AMCA Air Movement and Control Association
21. ANSI American National Standards Institute
22. APA American Plywood Association
23. APA American Parquet Association
24. ARI Air Conditioning and Refrigeration Institute
25. ASC Adhesive and Sealant Council
26. ASCE American Society of Civil Engineers
27. ASHREA  Architectural Society of Heating, Refrigerating and Air-Conditioning Engineers
28. ASME American Society of Mechanical Engineers
29. ASPE American Society of Plumbing Engineers
30. ASSE American Society of Sanitary Engineers
31. ASTM American Society for Testing and Materials
32. AWI Architectural Woodwork Institute
33. AWPA American Wood-Preservers' Association
34. AWPB American Wood-Preservers Bureau
35. AWS American Welding Society
36. AWWA American Water Works Association
37. BHMA Builders Hardware Manufacturers Association
38. BIA Brick Institute of America
39. BIFMA Business and Institutional Furniture Manufacturer's Association
40. CBM Certified Ballast Manufacturers
41. CDA Copper Development Association
42. CE Corps of Engineers (U.S. Dept. of the Army)
43. CFFA Chemical Fabrics and Film Association, Inc.
44. CFR Code of Federal Regulations
45. CGA Compressed Gas Association
46. CISPI Cast Iron Soil Pipe Institute
47. CLFMI Chain Link Fence Manufacturer's Institute
48. CPSC Consumer Product Safety Commission
49. CRA California Redwood Association
50. CRI Carpet and Rug Institute
51. CRSI Concrete Reinforcing Steel Institute
52. CS Commercial Standard of NBS (U.S. Dept. of Commerce)
53. CTI Ceramic Tile Institute
54. DHI Door and Hardware Institute
55. DLPA Decorative Laminate Products Association
56. DOC Department of Commerce
57. DOT Department of Transportation
58. EIA Electronic Industries Association
59. EPA Environmental Protection Agency
60. FAA Federal Aviation Administration (U.S. Dept of Transportation)
61. FCC Federal Communications Commission
62. FCI Fluid Controls Institute
63. FGMA Flat Glass Marketing Association
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64. FHA Federal Housing Administration (U.S. Dept. of HUD)
65. FM Factory Mutual System
66. FS Federal Specification (General Services Admin.)
67. FTI Facing Tile Institute
68. GA Gypsum Association
69. GSA General Services Administration
70. HPMA Hardwood Plywood Manufacturers Association
71. IEEE Institute of Electrical and Electronic Engineers, Inc.
72. IESNA Illuminating Engineering Society of North America
73. IGCC Insulating Glass Certification Council
74. ILI Indiana Limestone Institute of America
75. IMIAC International Masonry Industry All-Weather Council
76. IRI Industrial Risk Insurance
77. ISA Instrument Society of America
78. MBMA Metal Building Manufacturer's Association
79. MCAA Mechanical Contractors Association of America
80. MIA Marble Institute of America
81. MIL Military Standardization Documents (U.S. Dept. of Defense)
82. ML/SFA Metal Lath/Steel Framing Association
83. MSS Manufacturers Standardization Society of the Valve and Fittings Industry
84. NAAMM National Association of Architectural Metal Manufacturers
85. NBGQA National Building Granite Quarries Association
86. NBS National Bureau of Standards (U.S. Dept. of Commerce)
87. NCMA National Concrete Masonry Association
88. NCRPM National Council on Radiation Protection and Measurement
89. NEC National Electrical Code (by NFPA)
90. NECA National Electrical Contractors Association
91. NEII National Elevator Industry, Inc.
92. NEMA National Electrical Manufacturers Association
93. NFPA National Fire Protection Association
94. NFPA National Forest Products Association
95. NHLA National Hardwood Lumber Association
96. NKCA National Kitchen Cabinet Association
97. NOFMA National Oak Flooring Manufacturers Association
98. NPA National Particleboard Association
99. NPCA National Paint and Coatings Association
100. NRCA National Roofing Contractors Association
101. NRMCA National Ready-Mix Concrete Association
102. NSF National Sanitation Foundation
103. NSSEA National School Supply and Equipment Association
104. NTMA National Terrazzo and Mosaic Association
105. NWMA National Woodwork Manufacturers Association
106. OSHA Occupational Safety Health Administration (U.S. Dept. of Labor)
107. PCA Portland Cement Association
108. PCI Prestressed Concrete Institute
109. PDI Plumbing and Drainage Institute
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110. PEI Porcelain Enamel Institute
111. PS Product Standard of NBS (U.S. Dept. of Commerce)
112. RFCI Resilient Floor Covering Institute
113. RIS Redwood Inspection Service (Grading Rules)
114. SAMA Scientific Apparatus Makers Association
115. SDI Steel Deck Institute
116. SGCC Safety Glazing Certification Council
117. SHLMA Southern Hardwood Lumber Manufacturers Association
118. SIGMA Sealed Insulating Glass Manufacturers Association
119. SJI Steel Joist Institute
120. SMACNA Sheet Metal and Air Conditioning Contractors' National Association
121. SPIB Southern Pine Inspection Bureau (Grading Rules)
122. SPIB Southern Pine Inspection Bureau
123. SSPC Steel Structures Painting Council
124. SWI Steel Window Institute
125. TCA Tile Council of America
126. TIMA Thermal Insulation Manufacturers Association
127. TPI Truss Plate Institute
128. TxDOT Texas Department of Transportation
129. UBC Uniform Building Code
130. UL Underwriters Laboratories
131. USDA United States Department of Agriculture
132. USPS United States Postal Service
133. WCLIB West Coast Lumber Inspection Bureau (Grading Rules)
134. WRI Wire Reinforcement Institute
135. WSC Water Systems Council
136. WSFI Wood and Synthetic Flooring Institute
137. WWPA Western Wood Products Association (Grading Rules)
138. WWPA Woven Wire Products Association

1.04 GENERAL SPECIFICATION ABBREVIATIONS

A. Cubic Foot cu. ft.

B. Degree deg.

C. Diameter dia.

D. Feet or Foot ft.

E. Inch in.

F. Inside Diameter i.d.

G. Kips (1000 pounds) K

H. Millimeter mm

I. Ounce oz.

J. Outside Diameter o.d.

K. Pound lb.

L. Pounds per Cubic Foot pcf
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M. Pounds per Square Foot psf

N. Pounds per Square Inch psi

O. Square Foot sq. ft.

P. Square Inch sq. in.

1.05 REFERENCE STANDARDS - GENERAL

A. Publications of organizations and societies listed in individual Specification Sections shall be
considered integral with Contract Documents to extent referenced.

B. Publications are referred to in text by basic designation only with organizations and societies
referenced by abbreviations.

C. When standard is referenced to in individual Specification Section but is not listed in this
Section by title and date, it shall be considered to be latest revision at date of Project Manual
issuance.

D. Make available at site, copies of referenced documents as Engineer or Owner may request.

E. Following listings include full title and applicable revision date.

1.06 REFERENCE STANDARDS

A. American Concrete Institute (ACI):
1. 211.1-81 (Revised 1985), Standard Practice for Selecting Proportions for Normal,

Heavyweight and Mass Concrete.
2. 211.2-81, Standard Practice for Selecting Proportions for Structural Lightweight

Concrete.
3. 211.3-75 (Revised 1987), Standard Practice for Selecting Proportions for No-Slump

Concrete.
4. 301-84 (Revised 1987), Specification for Structural Concrete for Buildings.
5. 304R-85, Guide for Measuring, Mixing, Transporting, and Placing Concrete.
6. 306R-77 (Revised 1982), Hot Weather Concreting.
7. 306R-78 (Revised 1983), Cold Weather Concreting.
8. 308-81 (Revised 1986), Standard Practice for Curing Concrete.
9. 309-72 (Revised 1982), Standard Practice for Consolidation of Concrete.
10. 315-80, Details and Detailing of Reinforced Concrete (included in SP-66).
11. 318-83 (Revised 1986), Building Code Requirements for Reinforced Concrete.
12. 347-78 (Reapproved 1984), Recommended Practice for Concrete Formwork.
13. SP-66, ACI Detailing Manual (1980 Edition).

B. American Institute of Steel Construction (AISC):
1. Code of Standard Practice for Steel Buildings and Bridges (with Commentary), September

1, 1976.
2. Manual of Steel Construction, Eighth Edition.
3. Specification for the Design, Fabrication, and Erection of Structural Steel for Buildings

(with Commentary), November 1, 1978.
4. Specification for Structural Joints Using ASTM A325 or A490 Bolts, April 26, 1978.

C. American Society for Testing and Materials (ASTM)
1. A 36-84a, Specification for Structural Steel.
2. A 47-84, Specification for Ferritic Malleable Iron Castings.
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3. A 53-84a, Specification for Pipe, Steel, Black and Hot-Dipped, Zinc-Coated Welded and
Seamless.

4. A 82-85, Specification for Steel Wire, Plain, for Concrete Reinforcement.
5. A 108-81, Specification for Steel Bars, Carbon, Cold-Finished, Standard Quality.
6. A 116-81, Specification for Zinc-Coated (Galvanized) Steel Woven Wire Fence Fabric.
7. A 123-84, Specification for Zinc (Hot-Galvanized) Coatings on Iron and Steel Products.
8. A 153-84, Specification for Zinc Coating (Hot-Dip) on Iron and Steel Hardware.
9. A 185-85, Specification for Steel Welded Wire, Fabric, Plain, for Concrete Reinforcement.
10. A 242-87, Specification for High-Strength Low-Alloy Structural Steel.
11. A 307-86, Specification for Carbon Steel Bolts and Studs, 6000 psi Tensile Strength.
12. A 325-86a, Specification for High-Strength Bolts for Structural Steel Joints.
13. A 370-86a, Methods and Definitions for Mechanical Testing of Steel Products.
14. A 416-86, Specification for Steel Strand, Uncoated Seven-Wire Stress-Relieved for

Prestressed Concrete.
15. A 421-80 (1985), Specification for Uncoated Stress-Relieved Wire for Prestressed

Concrete.
16. A 446-85, Specification for Steel Sheet, Zinc-Coated (Galvanized) by the Hot-Dip Process,

Structural (Physical) Quality.
17. A 475-85, Specification for Zinc-Coated Steel Wire Strand.
18. A 490-85, Specification for Heat-Treated, Steel Structural Bolts 150 KSI Tensile Strength.
19. A 500-84, Specification for Cold-Formed Welded and Seamless Carbon Steel Structural

Tubing in Rounds and Shapes.
20. A 501-84, Specification for Hot-Formed Welded and Seamless Carbon Steel Structural 

Tubing.
21. A 514-87a, Specification for High-Yield Strength, Quenched and Tempered Alloy Steel

Plate, Suitable for Welding.
22. A 525-83, Specification for Steel Sheet, Zinc-Coated (Galvanized) by the Hot-Dip Process,

General Requirements.
23. A 572-84, Specification for High-Strength Low-Alloy Columbium-Vanadium Steel of

Structural Quality.
24. A 576-81, Specification for Steel Bars, Carbon, Hot-Wrought, Special Quality.
25. A 588-87, Specification for High-Strength Low-Alloy Structural Steel with 50,000 psi

Minimum Yield Point to 4 in. Thick.
26. A 611-85, Specification for Steel, Sheet, Carbon, Cold-Rolled Structural Quality.
27. A 615-87, Specification for Deformed and Plain Billet-Steel Bars for Concrete

Reinforcement.
28. A 706-84a, Specification for Low-Alloy Steel Deformed Bars for Concrete Reinforcement.
29. A 775-85, Specification for Epoxy-Coated Reinforcing Steel Bars.
30. A 633-85, Specification for Electrodeposited Coatings of Zinc on Iron and Steel.
31. C 31-85, Method for Making and Curing Concrete Test Specimens in the Field.
32. C 33-86, Specification for Concrete Aggregates.
33. C 39-86, Test for Compressive Strength of Cylindrical Concrete Specimens.
34. C 42-84a, Methods for Obtaining and Testing Drilled Cores and Sawed Beams of

Concrete.
35. C 90-85, Specification for Hollow Load-Bearing Concrete Masonry Units.
36. C 91-86, Specification for Masonry Cement.
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37. C 94-86, Specification for Ready-Mixed Concrete.
38. C 109-86, Test Method for Compressive Strength of Hydraulic Cement Mortars.
39. C 138-81, Test Method for Unit Weight, Yield and Air Content (Gravimetric) of Concrete.
40. C 140-75 (1980), Method of Sampling and Testing Concrete Masonry Units.
41. C 143-78, Test Method for Slump of Portland Cement Concrete.
42. C 144-87, Specification for Aggregate for Masonry Mortar.
43. C 150-85a, Specification for Portland Cement.
44. C 171-69 (1986), Specification for Sheet Materials for Curing Concrete.
45. C 172-82, Method of Sampling Freshly Mixed Concrete.
46. C 173-78, Test Method for Air Content of Freshly Mixed Concrete by the Volumetric

Method.
47. C 190-85, Test Method for Tensile Strength of Hydraulic Cement Mortars.
48. C 207-79 (1984), Specification for Hydrated Lime for Masonry Purposes.
49. C 231-82, Test Method for Air Content of Freshly Mixed Concrete by the Pressure

Method.
50. C 260-85, Specification for Air-Entraining Admixtures for Concrete.
51. C 270-86b, Specification for Mortar for Unit Masonry.
52. C 309-81, Specification for Liquid Membrane-Forming Compounds for Curing Concrete.
53. C 311-85, Method for Sampling and Testing Fly Ash or Natural Pozzolans for Use as a

Mineral Admixture in Portland Cement Concrete.
54. C 330-87, Specification for Lightweight Aggregates for Structural Concrete.
55. C 404-87, Specification for Aggregates for Masonry Grout.
56. C 476-83, Specification for Grout for Reinforced and Non-reinforced Masonry.
57. C 494-86, Specification for Chemical Admixtures for Concrete.
58. C 567-85, Test Method for Unit Weight of Structural Lightweight Concrete.
59. C 595-86, Specification for Blended Hydraulic Cements.
60. C 618-85, Specification for Fly Ash and Raw or Calcined Natural Pozzolan for use as a

Mineral Admixture in Portland Cement.
61. C 780-80 (1985), Method for Preconstruction and Construction Evaluation of Mortars for

Plain and Reinforced Unit Masonry.
62. C 827-82, Test Method for Early Volume Change of Cementitious Mixtures.
63. C 938-80 (1985), Practice for Proportioning Grout Mixtures for Preplaced-Aggregate

Concrete.
64. C 942-86, Test Method for Compressive Strength of Grouts for Preplaced-Aggregate

Concrete in the Laboratory.
65. C 989-85a, Specification for Ground Iron Blast-Furnace Slag for Use in Concrete and

Mortars.
66. D 98-80, Specification for Calcium Chloride.
67. D 994-71 (Reaffirmed 1982), Standard Specification for Preformed Expansion Joint Filler

for Concrete (Bituminous Type).
68. D 1751-83, Specification for Preformed Expansion Joint Filler for Concrete Paving and

Structural Construction (Non-extruding and Resilient Bituminous Types).
69. D 1752-84, Specification for Preformed Sponge Rubber and Cork Expansion Joint Fillers

for Concrete Paving and Structural Construction.
70. D 2092-86, Recommended Practices for Preparation of Zinc-Coated Galvanized Steel

Surfaces for Painting.
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71. D 2240-86, Test for Rubber Property - Durometer Hardness.
72. D 3034, Type PSM Poly(Vinyl Chloride) (PVC) Sewer Pipe and Fittings.
73. E 164-81, Practice for Ultrasonic Contact Examination of Weldments.
74. E 329-77 (1983), Recommended Practice for Inspection and Testing Agencies for

Concrete, Steel, and Bituminous Materials as Used in Construction.
75. E 447-84, Test Methods for Compressive Strength of Masonry Prisms.

D. American Welding Society (AWS):
1. A5.1-81, Specification for Carbon Steel Covered Arc-Welding Electrodes.
2. A5.5-81, Specification for Low-Alloy Steel Covered Arc-Welding Electrodes.
3. A5.17-80, Specification for Carbon Steel Electrodes and Fluxes for Submerged

Arc-Welding.
4. A5.20-79, Specification for Carbon Steel Electrodes for Flux Cored Arc-Welding.
5. B2.1-84, Welding Procedure and Performance Qualification.
6. D1.1-86, Structural Welding Code - Steel.
7. D1.3-81, Specification for Welding of Sheet Metal in Structures.
8. D1.4-79, Structural Welding Code - Reinforcing Steel.
9. QC-1-86, Standard for Qualification and Certification of Welding Inspectors.

E. Prestressed Concrete Institute (PCI):
1. MNL 116-77, Manual for Quality Control for Plants and Production of Precast

Prestressed Concrete Products.
2. MNL 117-77, Manual for Quality Control of Plants and Production of Architectural

Precast Concrete Products

F. Steel Deck Institute (SDI):
1. Specification for Composite Steel Floor Deck, 1987.
2. Specification for Non-Composite Steel Form Deck, 1987.
3. Specification for Steel Roof Deck, 1987.

G. Steel Joist Institute (SJI):
1. Recommended Code of Standard Practice for Steel Joists, November 4, 1985.
2. Standard Specification for Joist Girders, November 4, 1985.
3. Standard Specification for Longspan Steel Joists, LH-Series and Deep Longspan Steel

Joists, DLH-Series, November 4, 1985.
4. Standard Specification for Open Web Steel Joists, K-Series, November 1, 1985.

END OF SECTION
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TEMPORARY FACILITIES AND CONTROLS

PART 1  GENERAL

1.01 SECTION INCLUDES

A. Temporary utilities.

B. Temporary telecommunications services.

C. Temporary sanitary facilities.

D. Temporary Controls:  Barriers, enclosures, and fencing.

E. Security requirements.

F. Vehicular access and parking.

G. Waste removal facilities and services.

H. Project identification sign.

I. Field offices.

1.02 RELATED REQUIREMENTS

A. Section 01 3553 - Security Procedures.

B. Section 01 5100 - Temporary Utilities.

C. Section 01 5213 - Field Offices and Sheds.

D. Section 01 5500 - Vehicular Access and Parking.

E. Section 01 5813 - Temporary Project Signage.

1.03 TEMPORARY UTILITIES

A. See Section 01 5100 for additional requirements.

B. Provide and pay for all electrical power, lighting, water, heating and cooling, and ventilation
required for construction purposes.

C. Existing facilities may be used with Owner approval.

D. New permanent facilities may be used with Owner approval.

E. Use trigger-operated nozzles for water hoses, to avoid waste of water.

1.04 TELECOMMUNICATIONS SERVICES

A. Provide, maintain, and pay for telecommunications services to field office at time of project
mobilization.

B. Telecommunications services shall include:
1. Windows-based personal computer dedicated to project telecommunications, with

necessary software and laser printer.
2. Telephone Land Lines:  One line, minimum; one handset per line.
3. Internet Connections:  Minimum of one; T-1 line or faster.
4. Email:  Account/address reserved for project use.
5. Facsimile Service:  Minimum of one dedicated fax machine/printer, with dedicated

phone line.
6. Facsimile Service:  Fax-to-email software on personal computer.
7. Project web site.
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1.05 TEMPORARY SANITARY FACILITIES

A. Provide and maintain required facilities and enclosures.  Provide at time of project
mobilization.

B. Use of existing facilities is not permitted.

C. New permanent facilities may not be used during construction operations.

D. Maintain daily in clean and sanitary condition.

E. At end of construction, return facilities to same or better condition as originally found.

1.06 BARRIERS

A. Provide barriers to prevent unauthorized entry to construction areas, to prevent access to
areas that could be hazardous to workers or the public, to allow for owner's use of site and to
protect existing facilities and adjacent properties from damage from construction operations
and demolition.

B. Provide barricades and covered walkways required by governing authorities for public
rights-of-way and for public access to existing building.

C. Provide protection for plants designated to remain.  Replace damaged plants.

D. Protect non-owned vehicular traffic, stored materials, site, and structures from damage.

E. Traffic Controls:  To be installed and maintained per State or local requirements..

1.07 FENCING

A. Construction:  Commercial grade chain link fence.

B. Provide 6 foot high fence around construction site; equip with vehicular and pedestrian gates
with locks.

1.08 SECURITY 

A. See Section 01 3553 for additional requirements.

B. Provide security and facilities to protect Work, existing facilities, and Owner's operations from
unauthorized entry, vandalism, or theft.

C. Coordinate security program with Owner.

1.09 VEHICULAR ACCESS AND PARKING

A. Comply with regulations relating to use of streets and sidewalks, access to emergency
facilities, and access for emergency vehicles.

B. Coordinate access and haul routes with governing authorities and Owner.

C. Provide and maintain access to fire hydrants, free of obstructions.

D. Provide means of removing mud from vehicle wheels before entering streets.

E. Existing on-site roads or public streets shall not be used for construction traffic.

F. Provide temporary parking areas to accommodate construction personnel.  When site space
is not adequate, provide additional off-site parking.

G. Existing parking areasmay not be used for construction parking.

H. Do not allow vehicle parking on existing pavement.
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1.10 WASTE REMOVAL

A. Provide waste removal facilities and services as required to maintain the site in clean and
orderly condition.

B. Provide containers with lids.  Remove trash from site.

C. If materials to be recycled or re-used on the project must be stored on-site, provide suitable
non-combustible containers; locate containers holding flammable material outside the
structure unless otherwise approved by the authorities having jurisdiction.

D. Open free-fall chutes are not permitted.  Terminate closed chutes into appropriate containers
with lids.

1.11 PROJECT IDENTIFICATION

A. Provide project identification sign of design, construction, and location approved by Owner.

B. No other signs are allowed without Owner permission except those required by law.

1.12 FIELD OFFICES

A. Office:  Weathertight, with lighting, electrical outlets, heating, cooling equipment .

B. Provide space for Project meetings, with table and chairs to accommodate 8 persons.

C. Locate offices a minimum distance of 50 feet from existing and new structures.

1.13 REMOVAL OF UTILITIES, FACILITIES, AND CONTROLS

A. Remove temporary utilities, equipment, facilities, materials, prior to Date of Substantial
Completion inspection.

B. Remove temporary underground installations to a minimum depth of 2 feet.  

C. Clean and repair damage caused by installation or use of temporary work.

D. Restore existing facilities used during construction to original condition.

E. Restore new permanent facilities used during construction to specified condition.

PART 2  PRODUCTS - NOT USED

PART 3  EXECUTION - NOT USED

END OF SECTION



STEELWOOD TRAIL UNIT 7 04/2025

30034-08 01 5100 - 1 PAPE-DAWSON ENGINEERS

TEMPORARY UTILITIES

PART 1  GENERAL

1.01 SECTION INCLUDES

A. Temporary Utilities:  Electricity, water, sanitary sewer, and telecommunications.

1.02 RELATED REQUIREMENTS

A. Section 01 5000 - Temporary Facilities and Controls.

1.03 TEMPORARY ELECTRICITY

A. Cost:  By Contractor.

B. Provide power service required from electric service purveyor.

C. Complement existing power service capacity and characteristics as required.

D. Provide power outlets for construction operations, with branch wiring and distribution boxes
located as required.  Provide flexible power cords as required.

E. Provide main service disconnect and over-current protection at the meter .

F. Permanent convenience receptacles may be utilized during construction.

G. Provide adequate distribution equipment, wiring, and outlets to provide single phase branch
circuits for power and lighting.

H. Comply with Federal, State and local codes and regulations and with utility company
requirements.

1.04 TEMPORARY LIGHTING FOR CONSTRUCTION PURPOSES

A. Materials and equipment may be new or used, but must be adequate in capacity for the
required usage, must not create unsafe conditions, and must not violate requirements of
applicable codes and standards.

B. Provide and maintain LED, compact fluorescent, or high-intensity discharge lighting as suitable
for the application for construction operations in accordance with requirements of 29 CFR
1926 and authorities having jurisdiction.

C. Provide branch wiring from power source to distribution boxes with lighting conductors,
pigtails, and lamps as required.

D. Each Contractor shall provide for his extension cords and any additional lighting that may be
required to complete his work.

E. Maintain lighting and provide routine repairs.

F. Permanent building lighting may be utilized during construction.

1.05  TEMPORARY TELEPHONE SERVICE

A. Arrange with local telephone service company, provide direct line telephone service at the
construction site for the use of personnel and the Engineer.

B. List telephone with information operator in the name of the Project and in the name of the
Contractor.

C. Pay all costs for installation, maintenance and removal, and service charges for local calls. 
Toll charges shall be paid by the party who places the call.

1.06 TEMPORARY WATER SERVICE

A. Cost of Water Used:  By Contractor.
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B. Provide and maintain suitable quality water service for construction operations at time of
project mobilization.

C. Extend branch piping with outlets located so water is available by hoses with threaded
connections.  Provide temporary pipe insulation to prevent freezing.

D. Install branch piping with taps located so that water is available throughout the construction
by the use of hoses.  Protect piping and fittings against freezing.

E. Each Contractor shall provide his distribution hoses as required to complete his work.

1.07 TEMPORARY SANITARY FACILITIES

A. Provide and maintain adequate temporary outside toilet facilities for use of persons working
at the Site.

B. Keep toilets clean and in sanitary condition.  Provide toilet tissue in suitable holders.  Comply
with applicable legal and health requirements.

C. Remove temporary toilets when construction is completed.

D. Existing plumbing facilities shall not be used by construction personnel.

1.08 TEMPORARY FIRE PROTECTION

A. Observe and enforce throughout the work during the whole period of construction all
requirements of the local City Fire Marshal and Insurance Authorities to minimize the fire
hazard during the progress of the work.

B. Make connections to existing facilities, provide water for fire protection purposes; Contractor
to pay costs of water used.

C. Install branch piping with taps located so that water is available throughout the construction
by the use of hoses.  Protect piping and fittings against freezing.

PART 2  PRODUCTS - NOT USED

PART 3  EXECUTION - NOT USED

END OF SECTION
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FIELD OFFICES AND SHEDS

PART 1  GENERAL

1.01 SECTION INCLUDES

A. Temporary field offices for use of Contractor.

B. Maintenance and removal.

1.02 RELATED REQUIREMENTS

A. Section 01 5000 - Temporary Facilities and Controls:

B. Section 01 5500 - Vehicular Access and Parking.

1.03 USE OF EXISTING FACILITIES

A. Existing facilities shall not be used for field offices unless otherwise indicated.

1.04 USE OF PERMANENT FACILITIES

A. Permanent facilities shall not be used for field offices unless otherwise indicated.

PART 2  PRODUCTS

2.01 MATERIALS AND EQUIPMENT

A. Materials and Equipment:  Serviceable, new or used, adequate for required purpose.

2.02 CONSTRUCTION

A. Portable or mobile buildings, or buildings constructed with floors raised above ground,
securely fixed to foundations, with steps and landings at entrance doors.

B. Construction:  Structurally sound, secure, weather tight enclosures for office.  Maintain during
progress of Work; remove when no longer needed.

C. Temperature Transmission Resistance of Floors, Walls, and Ceilings:  Compatible with
occupancy requirements.

D. Exterior Materials:  Weather resistant, finished in one color.

E. Interior Materials in Offices:  Sheet type materials for walls and ceilings, prefinished or
painted; resilient floors and bases.

F. Fire Extinguishers:  Appropriate type fire extinguisher at each office.

2.03 Contractor OFFICE AND FACILITIES

A. Size:  For Contractor's needs and to provide space for project meetings.

B. Telephone:  As specified in Section 01 5000.

C. Furnishings in Meeting Area:  Conference table and chairs to seat at least eight persons; racks
and files for Contract Documents, submittals, and project record documents.

D. Other Furnishings:  Contractor's option.

E. Sanitary Facilities:  As specified in Section 01 5000.

F. Drinking Fountain:  Convenient access by workers.

PART 3  EXECUTION

3.01 PREPARATION

A. Fill and grade sites for temporary structures to provide drainage away from buildings.
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3.02 INSTALLATION

A. Install office spaces ready for occupancy 15 days after date fixed in Notice to Proceed.

B. Parking:  Gravel parking area near field office.

C. Employee Residential Occupancy:  Not allowed on Owner's property.

3.03 MAINTENANCE AND CLEANING

A. Weekly janitorial services for offices; periodic cleaning and maintenance for offices.

B. Maintain approach walks free of mud, water, and snow.

3.04 REMOVAL

A. At completion of Work remove buildings, foundations, utility services, and debris.  Restore
areas.

END OF SECTION



STEELWOOD TRAIL UNIT 7 04/2025

30034-08 01 5500 - 1 PAPE-DAWSON ENGINEERS

VEHICULAR ACCESS AND PARKING

PART 1  GENERAL

1.01 SECTION INCLUDES

A. Access roads.

B. Parking.

C. Existing pavements and parking areas.

D. Permanent pavements and parking facilities.

E. Construction parking controls.

F. Flag persons.

G. Flares and lights.

H. Haul routes.

I. Traffic signs and signals.

J. Maintenance.

K. Removal, repair.

L. Mud from site vehicles.

1.02 RELATED REQUIREMENTS

A. Section 01 5713 - Temporary Erosion and Sediment Control.

PART 2  PRODUCTS

2.01 MATERIALS

A. Materials for Permanent Construction:  As specified in product specification sections,
including earthwork, paving base, and paving.

2.02 SIGNS, SIGNALS, AND DEVICES

A. Post Mounted and Wall Mounted Traffic Control and Informational Signs:  As required by local
jurisdictions.

B. Traffic Control Signals:  As approved by local jurisdictions.

C. Traffic Cones and Drums, Flares and Lights:  As approved by local jurisdictions.

D. Flag Person Equipment:  As required by local jurisdictions.

PART 3  EXECUTION

3.01 PREPARATION

A. Clear areas, provide surface and storm drainage of road, parking, area premises, and adjacent
areas.

B. Contractor shall obtain all permits and comply with all state and local codes for onsite fuel
storage.

3.02 ACCESS ROADS

A. Use of existing on-site streets for construction traffic is not permitted.

B. Tracked vehicles not allowed on paved areas.
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C. Construct new temporary all-weather access roads from public thoroughfares to serve
construction area, of a width and load bearing capacity to provide unimpeded traffic for
construction purposes.

D. Construct temporary bridges and culverts to span low areas and allow unimpeded drainage.

E. Extend and relocate as work progress requires, provide detours as necessary for unimpeded
traffic flow.

F. Provide unimpeded access for emergency vehicles.  Maintain 20 foot width driveways with
turning space between and around combustible materials.

G. Provide and maintain access to fire hydrants and control valves free of obstructions.

3.03 PARKING

A. Use of designated areas of existing parking facilities by construction personnel is permitted.

B. Use of new parking facilities by construction personnel is not permitted.

C. Use of designated areas of new parking facilities by construction personnel is permitted.

D. Arrange for temporary parking areas to accommodate use of construction personnel.

E. When site space is not adequate, provide additional off-site parking.

3.04 Permanent pavements and parking facilities

A. Prior to Substantial Completion the base for permanent roads and parking areas may be used
for construction traffic.

B. Avoid traffic loading beyond paving design capacity.  Tracked vehicles not allowed.

3.05 CONSTRUCTION PARKING CONTROL

A. Control vehicular parking to prevent interference with public traffic and parking, access by
emergency vehicles, and Owner's operations.

B. Monitor parking of construction personnel's vehicles in existing facilities.  Maintain vehicular
access to and through parking areas.

C. Prevent parking on or adjacent to access roads or in non-designated areas.

3.06 FLAG PERSONS

A. Provide trained and equipped flag persons to regulate traffic when construction operations or
traffic encroach on public traffic lanes.

3.07 FLARES AND LIGHTS

A. Use flares and lights during hours of low visibility to delineate traffic lanes and to guide traffic.

3.08 HAUL ROUTES

A. Consult with authority having jurisdiction, establish public thoroughfares to be used for haul
routes and site access.

B. Drawings indicate haul routes designated by authorities for use of construction traffic.

C. Confine construction traffic to designated haul routes.

D. Provide traffic control at critical areas of haul routes to regulate traffic, to minimize
interference with public traffic.
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3.09 TRAFFIC SIGNS AND SIGNALS

A. At approaches to site and on site, install at crossroads, detours, parking areas, and elsewhere
as needed to direct construction and affected public traffic.

B. Install and operate automatic traffic control signals to direct and maintain orderly flow of
traffic in areas under Contractor's control, and areas affected by Contractor's operations.

C. Relocate as work progresses, to maintain effective traffic control.

3.10 MAINTENANCE

A. Maintain traffic and parking areas in a sound condition free of excavated material,
construction equipment, products, mud, snow, and ice.

B. Maintain existing and new permanent paved areas used for construction; promptly repair
breaks, potholes, low areas, standing water, and other deficiencies, to maintain paving and
drainage in original, or specified, condition.

3.11 REMOVAL AND REPAIR

A. Remove temporary roads when permanent paving is usable.

B. Remove underground work and compacted materials to a depth of 2 feet; fill and grade site
as specified.

C. Repair existing and new permanent facilities damaged by use, to original condition.

D. Remove equipment and devices when no longer required.

E. Repair damage caused by installation.

F. Remove post settings to a depth of 2 feet.

3.12 MUD FROM SITE VEHICLES

A. Provide means of removing mud from vehicle wheels before entering streets.

END OF SECTION
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TEMPORARY EROSION AND SEDIMENT CONTROL

PART 1  GENERAL

1.01 SECTION INCLUDES

A. Prevention of erosion due to construction activities.

B. Prevention of sedimentation of waterways, open drainage ways, and storm and sanitary
sewers due to construction activities.

C. Restoration of areas eroded due to insufficient preventive measures.

D. Revegetation of disturbed areas.

E. Performance bond.

F. Compensation of Owner for fines levied by authorities having jurisdiction due to
non-compliance by Contractor.

1.02 RELATED REQUIREMENTS

A. Section 31 1000 - Site Clearing.

B. Section 31 2200 - Grading.

C. Section 31 2316 - Excavation.

D. Section 31 2323 - Fill.

E. Section 31 3700 - Riprap.

1.03 REFERENCE STANDARDS

A. ASTM D4355/D4355M - Standard Test Method for Deterioration of Geotextiles by Exposure
to Light, Moisture and Heat in a Xenon Arc Type Apparatus; 2014.

B. ASTM D4491/D4491M - Standard Test Methods for Water Permeability of Geotextiles by
Permittivity; 2017.

C. ASTM D4533 - Standard Test Method for Trapezoid Tearing Strength of Geotextiles; 2011.

D. ASTM D4632/D4632M - Standard Test Method for Grab Breaking Load and Elongation of
Geotextiles; 2015a.

E. ASTM D4751 - Standard Test Method for Determining Apparent Opening Size of a Geotextile;
2012.

F. ASTM D4873 - Standard Guide for Identification, Storage, and Handling of Geosynthetic Rolls
and Samples; 2002 (Reapproved 2009).

G. EPA (NPDES) - National Pollutant Discharge Elimination System (NPDES), Construction General
Permit; Current Edition.

H. FHWA FLP-94-005 - Best Management Practices for Erosion and Sediment Control; 1995.

I. USDA TR-55 - Urban Hydrology for Small Watersheds; USDA Natural Resources Conservation
Service; 2009.

J. Texas Commission on Environmental Quality - Storm Water Pollution Prevention Plan
(SWPPP) requirements.

K. State, local, County and Municipal SWPPP requirements.
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1.04 PERFORMANCE REQUIREMENTS

A. Comply with all requirements for erosion and sedimentation control, as specified for the
Texas Pollutant Discharge Elimination System (TPDES), Phases I and II, under requirements for
the Construction General Permit (CGP); current edition.

B. Comply with all more stringent requirements of the County and municipal.

C. Comply with all requirements of the SWPPP for erosion and sedimentation control.

D. Best Management Practices Standard:  FHWA FLP-94-005.

E. Runoff Calculation Standard for Urban Areas:  USDA TR-55.

F. Develop and follow an Erosion and Sedimentation Prevention Plan and submit periodic
inspection reports.

G. Do not begin clearing, grading, or other work involving disturbance of ground surface cover
until applicable permits have been obtained; furnish all documentation required to obtain
applicable permits.
1. Contractor will obtain permits and pay for securities required by authority having

jurisdiction.
2. Owner will withhold payment to Contractor equivalent to all fines resulting from

non-compliance with applicable regulations.

H. If required by the Owner, provide a Performance Bond covering erosion and sedimentation
preventive measures only, in an amount equal to 100 percent of the cost of erosion and
sedimentation control work.

I. Timing:  Put preventive measures in place as soon as possible before disturbance of surface
cover and before precipitation occurs.

J. Storm Water Runoff:  Control increased storm water runoff due to disturbance of surface
cover due to construction activities for this project.
1. Prevent runoff into storm and sanitary sewer systems, including open drainage channels,

in excess of actual capacity or amount allowed by authorities having jurisdiction,
whichever is less.

2. Anticipate runoff volume due to the most extreme short term and 24-hour rainfall
events that might occur in 10 years.

K. Erosion On Site:  Minimize wind, water, and vehicular erosion of soil on project site due to
construction activities for this project.
1. Control movement of sediment and soil from temporary stockpiles of soil.
2. Prevent development of ruts due to equipment and vehicular traffic.
3. If erosion occurs due to non-compliance with these requirements, restore eroded areas

at no cost to Owner.

L. Erosion Off Site:  Prevent erosion of soil and deposition of sediment on other properties
caused by water leaving the project site due to construction activities for this project.
1. Prevent windblown soil from leaving the project site.
2. Prevent tracking of mud and sediment onto public roads outside site.
3. Prevent mud and sediment from flowing onto sidewalks and pavements.
4. If erosion occurs due to non-compliance with these requirements, restore eroded areas

at no cost to Owner.
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M. Sedimentation of Waterways On Site:  Prevent sedimentation of waterways on the project
site, including rivers, streams, lakes, ponds, open drainage ways, storm sewers, and sanitary
sewers.
1. If sedimentation occurs, install or correct preventive measures immediately at no cost to

Owner; remove deposited sediments; comply with requirements of authorities having
jurisdiction.

2. If sediment basins are used as temporary preventive measures, pump dry and remove
deposited sediment after each storm.

N. Sedimentation of Waterways Off Site:  Prevent sedimentation of waterways off the project
site, including rivers, streams, lakes, ponds, open drainage ways, storm sewers, and sanitary
sewers.
1. If sedimentation occurs, install or correct preventive measures immediately at no cost to

Owner; remove deposited sediments; comply with requirements of authorities having
jurisdiction.

O. Open Water:  Prevent standing water that could become stagnant.

P. Maintenance:  Maintain temporary preventive measures until permanent measures have
been established.

PART 2  PRODUCTS

2.01 MATERIALS

A. Mulch:
1. Straw or hay.
2. Wood waste, chips, or bark.
3. Erosion control matting or netting.

B. Grass Seed For Temporary Cover:  Select a species appropriate to climate, planting season,
and intended purpose.  If same area will later be planted with permanent vegetation, do not
use species known to be excessively competitive or prone to volunteer in subsequent
seasons.

C. Bales:  Bound, rectangular straw bales.

D. Bale Stakes:
1. Steel U- or T-section.
2. Wood.
3. Minimum Length: 3 feet.

E. Silt Fence Fabric:  Polypropylene, polyethylene, or polyamide woven or nonwoven geotextile
fabric resistant to common soil chemicals, mildew, and insects; non-biodegradable; in longest
lengths possible; fabric including seams with the following minimum average roll lengths:
1. Minimum Unit Weight: 4.5 oz/yd.
2. Minimum Width: 36 inches.
3. Average Opening Size:  30 U.S. Std. Sieve, maximum, when tested in accordance with

ASTM D4751.
4. Mullen Burst Strength: 190 lb/sq in.
5. Permittivity:  0.05 sec^-1, minimum, when tested in accordance with ASTM

D4491/D4491M.
6. Ultraviolet Resistance:  Retaining at least 70 percent of tensile strength, when tested in

accordance with ASTM D4355/D4355M after 500 hours exposure.

http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20D4751
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20D4751
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20D4751
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20D4491/D4491M
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20D4491/D4491M
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=ASTM%20D4491/D4491M
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7. Elongation:  15 to 30 percent, when tested in accordance with ASTM D4632/D4632M.
8. Tear Strength:  55 pounds-force, minimum, when tested in accordance with ASTM

D4533.
9. Color:  Manufacturer's standard, with embedment and fastener lines preprinted.
10. Woven Wire Backing: 2"x4" 12 gauge (min.), welded wire, galvanized.

F. Silt Fence Posts:
1. Steel Y- or T-section, with minimum mass of 1.25 lb per linear foot.
2. Minimum Length: 4 feet.
3. Galvanized or painted surface.
4. Brindle Hardness: Greater than 140.

G. Riprap:  See Section 31 3700.

H. Filter Bags: Polypropylene, polyethylene or polyamide woven fabric.
1. Unit Weight:  4 oz/sq yd.
2. Mullen Burst Strength:  Greater than 300 psi.
3. Ultraviolet Resistance:  Retaining at least 70 percent of tensile strength, when tested in

accordance with ASTM D 4355 after 500 hours exposure.
4. Filter Bag Fill:  Washed pea gravel to coarse ground (0.31" to 0.75" diameter).

I. Rock Berms
1. Rock:  Clean, open graded, 3 to 5 inch diameter; high velocity areas should use 5 to 8 inch

diameter.
2. Woven wire; 20 gauge, maximum 1" opening, galvanized, secured with shoat rings.

J. Stabilized Construction Entrance
1. Rock:  4" to 8", washed.
2. Fabric:  Geotextile specific for soil filtration; 6 oz/sq yd; Mullen burst rating of 140 lb/sq

in, greater than #50 sieve opening size.

PART 3  EXECUTION

3.01 EXAMINATION

A. Examine site and identify existing features that contribute to erosion resistance; maintain
such existing features to greatest extent possible.

3.02 PREPARATION

A. Schedule work so that soil surfaces are left exposed for the minimum amount of time.

3.03 SCOPE OF PREVENTIVE MEASURES

A. In all cases, if permanent erosion resistant measures have been installed temporary
preventive measures are not required.

B. Construction Entrances:  Traffic-bearing aggregate surface.
1. Width:  12 feet, minimum, or full width of driveway, whichever is greater.
2. Length:  50 feet, minimum.
3. Provide at each construction entrance from public right-of-way.
4. Where necessary to prevent tracking of mud onto right-of-way, provide wheel washing

area out of direct traffic lane, with drain into sediment trap or basin.

C. Linear Sediment Barriers:  Made of silt fences or rock riprap.
1. Provide linear sediment barriers as detailed on drawings with the following parameters:

a. Along downhill perimeter edge of disturbed areas, including soil stockpiles.
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b. Along the top of the slope or top bank of drainage channels and swales that
traverse disturbed areas.

c. Along the toe of cut slopes and fill slopes.
d. Perpendicular to flow across the bottom of existing and new drainage channels and

swales that traverse disturbed areas or carry runoff from disturbed areas; space at
maximum of 200 feet apart.

e. Across the entrances to culverts that receive runoff from disturbed areas.

D. Storm Drain Curb Inlet Sediment Trap:  Protect each curb inlet using one of the following
measures:
1. Bagged gravel inlet protection:  As detailed on drawings.

E. Storm Drain Inlet:  As detailed on drawings.

F. Temporary Splash Pads:  Stone aggregate over filter fabric; size to suit application; provide at
downspout outlets and storm water outlets.

G. Soil Stockpiles:  Protect using one of the following measures:
1. Cover with polyethylene film, secured by placing soil on outer edges.
2. Cover with mulch at least 4 inches thickness of pine needles, sawdust, bark, wood chips,

or shredded leaves, or 4 inches of straw or hay.

H. Mulching:  Use only for areas that may be subjected to erosion for less than 6 months.
1. Wood Waste:  Use only on slopes 3:1 or flatter; no anchoring required.

I. Temporary Seeding:  Use where temporary vegetated cover is required.

3.04 INSTALLATION

A. Traffic-Bearing Aggregate Surface:
1. Excavate minimum of 3 inches.
2. Place geotextile fabric full width and length, with minimum 12 inch overlap at joints.
3. Place and compact at least 6 inches of 1 1/2 to 3 1/2 inch diameter stone.
4. Reference details on the drawings.

B. Silt Fences:
1. Install with top of fabric at nominal height and embedment indicated on drawings.
2. Embed bottom of fabric in a trench on the upslope side of fence, with 6 inches of fabric

laid flat on bottom of trench facing upslope; backfill trench and compact.
3. Do not splice fabric width; minimize splices in fabric length; splice at post only,

overlapping at least 18 inches, with extra post.
4. Fasten fabric to steel posts using wire, nylon cord, or integral pockets.
5. Wherever runoff will flow around end of barrier or over the top, provide temporary

splash pad or other outlet protection; at such outlets in the run of the barrier, make
barrier not more than 12 inches high with post spacing not more than 4 feet.

6. Reference details on the drawings.

C. Straw Bale Rows:
1. Install bales in continuous rows with ends butting tightly, with one bale at each end of

row turned uphill.
2. Install bales so that bindings are not in contact with the ground.
3. Embed bales at least 4 inches in the ground.
4. Anchor bales with at least two stakes per bale, driven at least 18 inches into the ground;

drive first stake in each bale toward the previously placed bale to force bales together.
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5. Fill gaps between ends of bales with loose straw wedged tightly.
6. Place soil excavated for trench against bales on the upslope side of the row, compacted.

D. Mulching Over Large Areas:  
1. Dry Straw and Hay:  Apply 2-1/2 tons per acre; anchor using dull disc harrow or

emulsified asphalt applied using same spraying machine at 100 gallons of water per ton
of mulch.

2. Wood Waste:  Apply 6 to 9 tons per acre.
3. Erosion Control Matting:  Comply with manufacturer's instructions.

E. Mulching Over Small and Medium Areas:
1. Dry Straw and Hay:  Apply 4 to 6 inches depth.
2. Wood Waste:  Apply 2 to 3inches depth.
3. Pine Needles:  Apply 2 to 3 inches depth.
4. Erosion Control Matting:  Comply with manufacturer's instructions.

F. Temporary Seeding:
1. When hydraulic seeder is used, seedbed preparation is not required.
2. When surface soil has been sealed by rainfall or consists of smooth undisturbed cut

slopes, and conventional or manual seeding is to be used, prepare seedbed by scarifying
sufficiently to allow seed to lodge and germinate.

3. If temporary mulching was used on planting area but not removed, apply nitrogen
fertilizer at 1 pound per 1000 sq ft.

4. On soils of very low fertility, apply 10-10-10 fertilizer at rate of 12 to 16 pounds per 1000
sq ft.

5. Incorporate fertilizer into soil before seeding.
6. Apply seed uniformly; if using drill or cultipacker seeders place seed 1/2 to 1 inch deep.
7. Irrigate as required to thoroughly wet soil to depth that will ensure germination, without

causing runoff or erosion.
8. Repeat irrigation as required until grass is established.

G. Rock Berms
1. Layout the woven wire mesh sheathing perpendicular to the direction of runoff.
2. Rock berm will have a minimum top width of 2 feet with side slopes being 2:1 (h:v) or

flatter.
3. Place rock along the sheathing to a height not less than 18".
4. Wrap the wire sheathing around the rock and secure with tie wire so that the ends of the

sheathing overlap a minimum of 2 inches.
5. Tie the ends of the berm into the existing upslope grade and bury the berm 3 to 4 inches

into existing ground slope.

H. Stabilized Construction Entrance 
1. Remove vegetation and grade for positive drainage.
2. Construct entrance a minimum 12 feet wide (or full width of road) by 50 feet long.
3. If slope towards a paved street exceeds 2 percent, construct a ridge 6 to 8 inches high with

3:1 (h:v) side slopes across the foundation 15 feet from the entrance to divert runoff
away from street.

4. Place geotextile woven fabric in graded foundation.
5. Place stone over geotextile woven fabric per the drawings.
6. Grade to drain runoff to a sediment trap or basin.
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7. Install drain pipe, as needed, to maintain street drainage in right-of-way.

3.05 MAINTENANCE

A. Inspect preventive measures daily, within 24 hours after the end of any storm that produces
0.5 inches or more rainfall at the project site, and daily during prolonged rainfall.

B. Repair deficiencies immediately.

C. Silt Fences:
1. Promptly replace fabric that deteriorates.
2. Remove silt deposits that exceed one-third of the height of the fence.
3. Repair fences that are undercut by runoff or otherwise damaged, whether by runoff or

other causes.

D. Straw Bale Rows:
1. Promptly replace bales that fall apart or otherwise deteriorate unless need has passed.
2. Remove silt deposits that exceed one-half of the height of the bales.
3. Repair bale rows that are undercut by runoff or otherwise damaged, whether by runoff

or other causes.

E. Filter Bags:
1. Promptly replace bags that have deteriorated or have been damaged.
2. Remove silt deposits that exceed one-third the height of the bag.
3. Repair or replace bags that are undercut by runoff or otherwise are damaged, whether by

runoff or other causes.

F. Stabilized Construction Entrance
1. Promptly replace rock that has deteriorated or been damaged. 
2. Remove excess dirt and sediment accumulations as needed.

G. Rock Berms
1. Promptly repair or replace rock berms that have been undercut by runoff or otherwise

damaged. 
2. Remove silt deposits that exceed one-third the height of the rock berm. 
3. Repair any loose wire sheathing. 

H. Clean out temporary sediment control structures weekly and relocate soil on site.

I. Place sediment in appropriate locations on site; do not remove from site.

3.06 CLEAN UP

A. Remove temporary measures after permanent measures have been installed, unless
permitted to remain by Engineer.

B. Clean out temporary sediment control structures that are to remain as permanent measures.

C. Where removal of temporary measures would leave exposed soil, shape surface to an
acceptable grade and finish to match adjacent ground surfaces.

END OF SECTION
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SPILL RESPONSE

PART 1  GENERAL

1.01 SECTION INCLUDES

A. Guideline for Contractors for handing petroleum hydrocarbon spills and leaks on the project
site.

1.02 RELATED SECTIONS -- NOT USED

1.03 REFERENCES

A. Texas Commission on Environmental Quality Regulations, TAC Ch. 327.

B. Edwards Aquifer Authority, Ch. 713, Subchapter E.

1.04 SUBMITTALS

A. Summary report of procedures and operational sequence for review and approval by
Pape-Dawson Engineers (Engineer) as Owner’s Representative.

B. Manifest and disposal records.

C. Testing and laboratory sampling results.

PART 2  PRODUCTS

2.01 MATERIALS

A. Contractor to pay for any and all testing, excavation, disposal, and consultants/contractors
required for the execution of the work.

PART 3  EXECUTION

3.01 CONDITIONS

A. Texas Commission on Environmental Quality (TCEQ) and Edwards Aquifer Authority (EAA)
regulations require reporting of fuel spills or leaks of 25 gallons or more to the land surface,
or any quantity sufficient to create a sheen on surface water.  For oils, the reporting
requirements are a spill of 210-gallons to the land surface or a quantity sufficient to create a
sheen on surface water.

B. Spills of quantities to the land in excess of 1-gallon, or spills that affect more than 10-square
feet of ground surface, although not large enough to require reporting to TCEQ, must be
reported by the Contractor to the Engineer and appropriate emergency response actions
should be implemented.

C. Cleanup of any spills related to the project shall be completed to non-detect conditions,
unless the constituent is naturally occurring in which case TCEQ State specific background
concentrations may be used as cleanup goals, as determined by the Engineer.

3.02 SPILL RESPONSE ACTIONS

A. Appropriate response actions may vary, depending on the volume spilled or leaked and the
location of the spill.
1. In all cases, attempts to minimize the volume lost and the size of the area affected

should be made.
2. Spills/leaks on asphalt, concrete or other impervious surface, may be cleaned using

absorbent materials, i.e., oil absorbent pads or socks, or granular material.
3. Spills/leaks to soil or bedrock will likely require excavation.
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B. Contractor to take immediate action to contain the spill.  Implement emergency response
measures to stop and contain leak/spill.  Appropriate emergency response measures include,
but are not limited to, placement of absorbent materials on top of and downstream of
leak/spill or construction of berm downstream of leak/spill to prevent further spread of
material.

C. Contact Fire Department or other appropriate Emergency Management Agency as necessary
to minimize loss of property or life.

D. Notify Engineer within 24 hours of the leak/spill.

E. Notify TCEQ and EAA if the project is within the Edwards Aquifer Recharge Zone or 5 miles
upgrade within 24 hours if quantity of material leaked/spilled meets Section 3.01, A. above.

F. Follow protocol as shown on attached flow chart that describes some possible scenarios.

3.03 CLEANUP

A. Impacted material should be segregated from material not impacted by the leak/spill. 
Impacted materials may include loose material, absorbent material, or excavated material.

B. Excavated and segregated materials should be stored on plastic and covered with plastic, or
stored within a drum, roll-off box, or other covered container, pending characterization and
disposal at an approved disposal facility.

C. The volume of material segregated and disposed should be recorded, and copies of disposal
manifests should be provided to the Engineer.

D. After excavation of impacted soil, the Engineer will evaluate the area excavated and
determine if sampling of remaining subgrade will be necessary.

E. The determination will be made on a site-specific basis and will be a function of volume
spilled/leaked, size of area affected, soil type, type of product spilled/leaked, location of
spill/leak, etc.

F. If sampling and analysis indicate constituents of concern are detected in the soil or rock
subgrade, then additional excavation will be necessary.  The Contractor shall continue to
excavate at the direction of the Engineer until further sample and analysis results indicate
that constituents of concern are no longer detected.

G. After Engineers approval, the excavated area may be backfilled.

H. The Contractor may hire their own environmental consultant/contractor to perform sampling,
analysis, and cleanup oversight.  In this case the Contractor's consultant must coordinate all
their activities with the Engineer prior to each step, phase, or course of action.

I. The Engineer may collect additional confirmation samples if warranted, and will provide
approval that corrective actions are complete before the excavation is backfilled.

J. Contractor must notify Engineer 48-hours in advance of sample collection and disposal. 
Contractor must provide Engineer or designated construction observer with opportunity to
observe Contractor's implementation of approved cleanup method and to collect and split
samples, is so desired by Engineer.

END OF SECTION



STEELWOOD TRAIL UNIT 7 04/2025

30034-08 01 5813 - 1 PAPE-DAWSON ENGINEERS

TEMPORARY PROJECT SIGNAGE

PART 1  GENERAL

1.01 SECTION INCLUDES

A. Project identification sign.

B. Project informational signs.

1.02 RELATED REQUIREMENTS -- NOT USED

1.03 REFERENCE STANDARDS -- NOT USED

1.04 QUALITY ASSURANCE

A. Design sign and structure to withstand 30 miles/hr wind velocity.

B. Sign Painter:  Experienced as a professional sign painter.

C. Finishes, Painting:  Adequate to withstand weathering, fading, and chipping for duration of
construction.

1.05 SUBMITTALS

A. Shop Drawing:  Show content, layout, lettering, and color to the Owner for approval prior to
installation .

PART 2  PRODUCTS

2.01 SIGN MATERIALS

A. Structure and Framing:  New, wood, structurally adequate.

B. Sign Surfaces:  Exterior grade plywood with medium density overlay, minimum 3/4 inch thick,
standard large sizes to minimize joints.

C. Rough Hardware:  Galvanized, aluminum, or brass.

D. Paint and Primers:  Exterior quality, two coats; sign background of color as selected.

E. Lettering:  Exterior quality paint, colors as selected.

2.02 PROJECT IDENTIFICATION SIGN

A. One painted sign of construction, design, and content indicated on drawings, location
designated.

B. Content:
1. Project  title  and name of Owner as indicated on Contract Documents.
2. Names and titles of authorities.
3. Name of Prime Contractor and major Subcontractors.

C. Graphic Design, Colors, Style of Lettering:  Designated by Owner.

2.03 PROJECT INFORMATIONAL SIGNS

A. Painted informational signs of same colors and lettering as Project Identification sign, or
standard products; size lettering to provide legibility at 100 foot distance.

B. Provide at each field office, storage shed, and directional signs to direct traffic into and within
site.  Relocate as Work progress requires.

PART 3  EXECUTION

3.01 INSTALLATION

A. Install project identification sign within 20 days after date fixed by Notice to Proceed.
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B. Erect at designated location.

C. Erect supports and framing on secure foundation, rigidly braced and framed to resist wind
loadings.

D. Install sign surface plumb and level, with butt joints.  Anchor securely.

E. Paint exposed surfaces of sign, supports, and framing.

F. No other signs or advertising will be permitted on the site without specific authorization.

G. Maintain sign in good condition for the duration of the job.

3.02 MAINTENANCE

A. Maintain signs and supports clean, repair deterioration and damage.

3.03 REMOVAL

A. Remove signs, framing, supports, and foundations at completion of Project and restore the
area.

END OF SECTION
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EXECUTION AND CLOSEOUT REQUIREMENTS

PART 1  GENERAL

1.01 SECTION INCLUDES

A. Examination, preparation, and general installation procedures.

B. Requirements for alterations work, including selective demolition.

C. Pre-installation meetings.

D. Cutting and patching.

E. Surveying for laying out the work.

F. Cleaning and protection.

G. Starting of systems and equipment.

H. Demonstration and instruction of Owner personnel.

I. Closeout procedures, including Contractor's Correction Punch List, except payment
procedures.

J. General requirements for maintenance service.

1.02 RELATED REQUIREMENTS

A. Section 01 5000 - Temporary Facilities and Controls.

B. Section 01 5100 - Temporary Utilities.

C. Section 01 5713 - Temporary Erosion and Sedimentation Control.

D. Section 01 7800 - Closeout Submittals.

E. Section 02 4100.10 - Site Demolition.

1.03 REFERENCE STANDARDS

A. NFPA 241 - Standard for Safeguarding Construction, Alteration, and Demolition Operations;
2013.

1.04 SUBMITTALS

A. Survey work:  Submit name, address, and telephone number of Surveyor before starting
survey work.
1. On request, submit documentation verifying accuracy of survey work.
2. Submit a copy of site drawing signed by the Land Surveyor, that the elevations and

locations of the work are in compliance with Contract Documents.
3. Submit surveys and survey logs for the project record.

B. Demolition Plan:  Submit demolition plan as specified by OSHA and local authorities.
1. Indicate extent of demolition, removal sequence, bracing and shoring, and location and

construction of barricades and fences.  Include design drawings and calculations for
bracing and shoring.

2. Identify demolition firm and submit qualifications.
3. Include a summary of safety procedures.

C. Cutting and Patching:  Submit written request in advance of cutting or alteration that affects:
1. Structural integrity of any element of Project.
2. Integrity of weather exposed or moisture resistant element.
3. Efficiency, maintenance, or safety of any operational element.
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4. Visual qualities of sight exposed elements.
5. Work of Owner or separate Contractor.
6. Include in request:

a. Identification of Project.
b. Location and description of affected work.
c. Necessity for cutting or alteration.
d. Description of proposed work and products to be used.
e. Alternatives to cutting and patching.
f. Effect on work of Owner or separate Contractor.
g. Written permission of affected separate Contractor.
h. Date and time work will be executed.

D. Project Record Documents:  Accurately record actual locations of capped and active utilities.

1.05 QUALIFICATIONS

A. For demolition work, employ a firm specializing in the type of work required.

B. For survey work, employ a land surveyor registered in the State in which the Project is located
 and acceptable to the Owner.  Submit evidence of Surveyor's Errors and Omissions insurance
coverage in the form of an Insurance Certificate.

C. For field engineering, employ a professional engineer of the discipline required for specific
service on Project, licensed in the State in which the Project is located.  Employ only
individual(s) trained and experienced in establishing and maintaining horizontal and vertical
control points necessary for laying out construction work on project of similar size, scope
and/or complexity.

D. For design of temporary shoring and bracing, employ a Professional Engineer experienced in
design of this type of work and licensed in the State in which the Project is located.

1.06 PROJECT CONDITIONS

A. Use of explosives is not permitted.

B. Grade site to drain.  Maintain excavations free of water.  Provide, operate, and maintain
pumping equipment.

C. Protect site from puddling or running water.  Provide water barriers as required to protect
site from soil erosion.

D. Ventilate enclosed areas to assist cure of materials, to dissipate humidity, and to prevent
accumulation of dust, fumes, vapors, or gases.

E. Dust Control:  Execute work by methods to minimize raising dust from construction
operations.  Provide positive means to prevent air-borne dust from dispersing into
atmosphere and over adjacent property.
1. Provide dust-proof enclosures to prevent entry of dust generated outdoors.
2. Provide dust-proof barriers between construction areas and areas continuing to be

occupied by Owner.

F. Erosion and Sediment Control:  Plan and execute work by methods to control surface
drainage from cuts and fills, from borrow and waste disposal areas.  Prevent erosion and
sedimentation.
1. Minimize amount of bare soil exposed at one time.
2. Provide temporary measures such as berms, dikes, and drains, to prevent water flow.
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3. Construct fill and waste areas by selective placement to avoid erosive surface silts or
clays.

4. Periodically inspect earthwork to detect evidence of erosion and sedimentation;
promptly apply corrective measures.

G. Noise Control:  Provide methods, means, and facilities to minimize noise produced by
construction operations.
1. Outdoors:  Limit conduct of especially noisy exterior work to the hours of 8 am to 5 pm.
2. Indoors:  Limit conduct of especially noisy interior work to the hours of 6 pm to 7 am.

H. Pest and Rodent Control:  Provide methods, means, and facilities to prevent pests and insects
from damaging the work.
1. Pest Control Service:  Weekly treatments.

I. Rodent Control:  Provide methods, means, and facilities to prevent rodents from accessing or
invading premises.

J. Pollution Control:  Provide methods, means, and facilities to prevent contamination of soil,
water, and atmosphere from discharge of noxious, toxic substances, and pollutants produced
by construction operations.  Comply with federal, state, and local regulations.

1.07 COORDINATION

A. Coordinate scheduling, submittals, and work of the various sections of the Project Manual to
ensure efficient and orderly sequence of installation of interdependent construction
elements, with provisions for accommodating items installed later.

B. Notify affected utility companies and comply with their requirements.

C. Verify that utility requirements and characteristics of new operating equipment are
compatible with building utilities.  Coordinate work of various sections having interdependent
responsibilities for installing, connecting to, and placing in service, such equipment.

D. Coordinate space requirements, supports, and installation of mechanical and electrical work
that are indicated diagrammatically on drawings.  Follow routing indicated for pipes, ducts,
and conduit, as closely as practicable; place runs parallel with lines of building. Utilize spaces
efficiently to maximize accessibility for other installations, for maintenance, and for repairs.

E. In finished areas except as otherwise indicated, conceal pipes, ducts, and wiring within the
construction.  Coordinate locations of fixtures and outlets with finish elements.

F. Coordinate completion and clean-up of work of separate sections.

G. After Owner occupancy of premises, coordinate access to site for correction of defective work
and work not in accordance with Contract Documents, to minimize disruption of Owner's
activities.

PART 2  PRODUCTS

2.01 PATCHING MATERIALS

A. New Materials:  As specified in product sections; match existing products and work for
patching and extending work.

B. Type and Quality of Existing Products:  Determine by inspecting and testing products where
necessary, referring to existing work as a standard.

C. Product Substitution:  For any proposed change in materials, submit request for substitution
described in Section 01 6000 - Product Requirements.
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PART 3  EXECUTION

3.01 EXAMINATION

A. Verify that existing site conditions and substrate surfaces are acceptable for subsequent work.
 Start of work means acceptance of existing conditions.

B. Verify that existing substrate is capable of structural support or attachment of new work
being applied or attached.

C. Examine and verify specific conditions described in individual specification sections.

D. Take field measurements before confirming product orders or beginning fabrication, to
minimize waste due to over-ordering or misfabrication.

E. Verify that utility services are available, of the correct characteristics, and in the correct
locations.

F. Prior to Cutting:  Examine existing conditions prior to commencing work, including elements
subject to damage or movement during cutting and patching.  After uncovering existing work,
assess conditions affecting performance of work.  Beginning of cutting or patching means
acceptance of existing conditions.

3.02 PREPARATION

A. Clean substrate surfaces prior to applying next material or substance.

B. Seal cracks or openings of substrate prior to applying next material or substance.

C. Apply manufacturer required or recommended substrate primer, sealer, or conditioner prior
to applying any new material or substance in contact or bond.

3.03 PREINSTALLATION MEETINGS

A. When required in individual specification sections, convene a preinstallation meeting at the
site prior to commencing work of the section.

B. Require attendance of parties directly affecting, or affected by, work of the specific section.

C. Notify Engineer and Owner four days in advance of meeting date.

D. Prepare agenda and preside at meeting:
1. Review conditions of examination, preparation and installation procedures.
2. Review coordination with related work.

E. Record minutes and distribute copies within two days after meeting to participants, with two
copies to Engineer, Owner, participants, and those affected by decisions made.

3.04 LAYING OUT THE WORK

A. Verify locations of survey control points prior to starting work.

B. Promptly notify Engineer of any discrepancies discovered.

C. Contractor shall locate and protect survey control and reference points.

D. Control datum for survey is that indicated on drawings.

E. Protect survey control points prior to starting site work; preserve permanent reference points
during construction.

F. Promptly report to Engineer the loss or destruction of any reference point or relocation
required because of changes in grades or other reasons.
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G. Replace dislocated survey control points based on original survey control.  Make no changes
without prior written notice to  Engineer.

H. Utilize recognized engineering survey practices.

I. Establish a minimum of two permanent bench marks on site, referenced to established
control points.  Record locations, with horizontal and vertical data, on project record
documents.

J. Establish elevations, lines and levels.  Locate and lay out by instrumentation and similar
appropriate means:
1. Site improvements including pavements; stakes for grading, fill and topsoil placement;

utility locations, slopes, and invert elevations.
2. Grid or axis for structures.
3. Building foundation, column locations, ground floor elevations.

K. Periodically verify layouts by same means.

L. Maintain a complete and accurate log of control and survey work as it progresses.

M. On completion of foundation walls and major site improvements, prepare a certified survey
illustrating dimensions, locations, angles, and elevations of construction and site work.

3.05 GENERAL INSTALLATION REQUIREMENTS

A. In addition to compliance with regulatory requirements, conduct construction operations in
compliance with NFPA 241, including applicable recommendations in Appendix A.

B. Install products as specified in individual sections, in accordance with manufacturer's
instructions and recommendations, and so as to avoid waste due to necessity for
replacement.

C. Make vertical elements plumb and horizontal elements level, unless otherwise indicated.

D. Install equipment and fittings plumb and level, neatly aligned with adjacent vertical and
horizontal lines, unless otherwise indicated.

E. Make consistent texture on surfaces, with seamless transitions, unless otherwise indicated.

F. Make neat transitions between different surfaces, maintaining texture and appearance.  

3.06 ALTERATIONS

A. Drawings showing existing construction and utilities are based on casual field observation and
existing record documents only.
1. Verify that construction and utility arrangements are as indicated.
2. Report discrepancies to Engineer before disturbing existing installation.
3. Beginning of alterations work constitutes acceptance of existing conditions.

B. Keep areas in which alterations are being conducted separated from other areas that are still
occupied.
1. Provide, erect, and maintain temporary dustproof partitions of construction in locations

indicated on drawings.
2. Provide sound retardant partitions of construction indicated on drawings in locations

indicated on drawings.

C. Remove existing work as indicated and as required to accomplish new work.
1. Remove rotted wood, corroded metals, and deteriorated masonry and concrete; replace

with new construction specified.
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2. Remove items indicated on drawings.
3. Relocate items indicated on drawings.
4. Where new surface finishes are to be applied to existing work, perform removals, patch,

and prepare existing surfaces as required to receive new finish; remove existing finish if
necessary for successful application of new finish.

5. Where new surface finishes are not specified or indicated, patch holes and damaged
surfaces to match adjacent finished surfaces as closely as possible.

D. Services:  Remove, relocate, and extend existing systems to accommodate new construction.
1. Maintain existing active systems that are to remain in operation; maintain access to

equipment and operational components; if necessary, modify installation to allow access
or provide access panel.

2. Where existing systems or equipment are not active and Contract Documents require
reactivation, put back into operational condition; repair supply, distribution, and
equipment as required.

3. Where existing active systems serve occupied facilities but are to be replaced with new
services, maintain existing systems in service until new systems are complete and ready
for service.
a. Disable existing systems only to make switchovers and connections; minimize

duration of outages.
b. Coordinate with Owner for limitations on outages and required notifications.
c. Provide temporary connections as required to maintain existing systems in service.

4. Verify that abandoned services serve only abandoned facilities.
5. Remove abandoned pipe, ducts, conduits, and equipment, including those above

accessible ceilings; remove back to source of supply where possible, otherwise cap stub
and tag with identification; patch holes left by removal using materials specified for new
construction.

E. Protect existing work to remain.
1. Prevent movement of structure; provide shoring and bracing if necessary.
2. Perform cutting to accomplish removals neatly and as specified for cutting new work.
3. Repair adjacent construction and finishes damaged during removal work.

F. Adapt existing work to fit new work:  Make as neat and smooth transition as possible.
1. When existing finished surfaces are cut so that a smooth transition with new work is not

possible, terminate existing surface along a straight line at a natural line of division and
make recommendation to Engineer.

G. Patching:  Where the existing surface is not indicated to be refinished, patch to match the
surface finish that existed prior to cutting.  Where the surface is indicated to be refinished,
patch so that the substrate is ready for the new finish.

H. Remove demolition debris and abandoned items from alterations areas and dispose of
off-site; do not burn or bury.

I. Do not begin new construction in alterations areas before demolition is complete.

J. Comply with all other applicable requirements of this section.

3.07 CUTTING AND PATCHING

A. Whenever possible, execute the work by methods that avoid cutting or patching.

B. See Alterations article above for additional requirements.
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C. Perform whatever cutting and patching is necessary to:
1. Complete the work.
2. Fit products together to integrate with other work.
3. Provide openings for penetration of mechanical, electrical, and other services.
4. Match work that has been cut to adjacent work.
5. Repair areas adjacent to cuts to required condition.
6. Repair new work damaged by subsequent work.
7. Remove samples of installed work for testing when requested.
8. Remove and replace defective and non-complying work.

D. Execute work by methods that avoid damage to other work and that will provide appropriate
surfaces to receive patching and finishing.  In existing work, minimize damage and restore to
original condition.

E. Employ skilled and experienced installer to perform cutting for weather exposed and
moisture resistant elements, and sight exposed surfaces.

F. Cut rigid materials using masonry saw or core drill.  Pneumatic tools not allowed without prior
approval.

G. Restore work with new products in accordance with requirements of Contract Documents.

H. Fit work air tight to pipes, sleeves, ducts, conduit, and other penetrations through surfaces.

I. Patching:
1. Finish patched surfaces to match finish that existed prior to patching.  On continuous

surfaces, refinish to nearest intersection or natural break.  For an assembly, refinish
entire unit.

2. Match color, texture, and appearance.
3. Repair patched surfaces that are damaged, lifted, discolored, or showing other

imperfections due to patching work. If defects are due to condition of substrate, repair
substrate prior to repairing finish.

3.08 PROGRESS CLEANING

A. Maintain areas free of waste materials, debris, and rubbish.  Maintain site in a clean and
orderly condition.

B. Collect and remove waste materials, debris, and trash/rubbish from site periodically and
dispose off-site; do not burn or bury.

3.09 PROTECTION OF INSTALLED WORK

A. Protect installed work from damage by construction operations.

B. Provide special protection where specified in individual specification sections.

C. Provide temporary and removable protection for installed products. Control activity in
immediate work area to prevent damage.

D. Prohibit traffic from landscaped areas.

E. Remove protective coverings when no longer needed; reuse or recycle coverings if possible.

3.10 FINAL CLEANING

A. Execute final cleaning prior to final project assessment.

B. Use cleaning materials that are nonhazardous.
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C. Remove all labels that are not permanent.  Do not paint or otherwise cover fire test labels or
nameplates on mechanical and electrical  equipment.

D. Clean debris from drainage systems.

E. Clean site; sweep paved areas, rake clean landscaped surfaces.

F. Remove waste, surplus materials, trash/rubbish, and construction facilities from the site;
dispose of in legal manner; do not burn or bury.

3.11 CLOSEOUT PROCEDURES

A. Make submittals that are required by governing or other authorities.
1. Provide copies to Engineer and Owner.

B. Accompany Project Coordinator on preliminary inspection to determine items to be listed for
completion or correction in the Contractor's Correction Punch List for Contractor's Notice of
Substantial Completion.

C. Notify Engineer when work is considered ready for Engineer's Substantial Completion
inspection.

D. Submit written certification containing Contractor's Correction Punch List, that Contract
Documents have been reviewed, work has been inspected, and that work is complete in
accordance with Contract Documents and ready for Engineer's Substantial Completion
inspection.

E. Conduct Substantial Completion inspection and create Final Correction Punch List containing
Engineer's and Contractor's comprehensive list of items identified to be completed or
corrected and submit to Engineer.

F. Correct items of work listed in executed Certificates of Substantial Completion and comply
with requirements.

G. Accompany Project Coordinator on Contractor's preliminary final inspection.

H. Notify Engineer when work is considered finally complete and ready for Engineer's Substantial
Completion final inspection.

I. Complete items of work determined by Engineer listed in executed Certificate of Substantial
Completion.

END OF SECTION
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FIELD ENGINEERING

PART 1 - GENERAL

1.01 DESCRIPTION

A. The Contractor shall, at his expense, perform the following:
1. Engage a licensed Surveyor, approved by the Owner, and acceptable to the Engineer, to

locate all surveyor marks, including bench marks in order that the exact lines of the
property, building and grades may be determined.

2. Lay out entire Project prior to start of construction.
3. Locate and protect control points prior to starting site work, and preserve all permanent

reference points during construction.  Replace project control points which may be lost
or destroyed.

4. Establish a minimum of two permanent bench marks on the site, referenced to data
established by survey control points.  Record locations, with horizontal and vertical data,
on Project Record Documents.

5. Establish all construction lines and levels by instrumentation and similar appropriate
means.

B. Any discrepancies arising in locating the work in respect to property and building line shall be
reported immediately to the Owner and the Engineer.

END OF SECTION
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CLOSEOUT SUBMITTALS

PART 1  GENERAL

1.01 SECTION INCLUDES

A. Project record documents.

B. Operation and maintenance data.

C. Warranties and bonds.

1.02 RELATED REQUIREMENTS

A. Individual Product Sections:  Specific requirements for operation and maintenance data.

B. Individual Product Sections:  Warranties required for specific products or Work.

1.03 SUBMITTALS

A. Project Record Documents:  Submit documents to Engineer with claim for final Application for
Payment.

B. Operation and Maintenance Data:
1. Submit two copies of preliminary draft or proposed formats and outlines of contents

before start of Work.  Engineer will review draft and return one copy with comments.
2. For equipment, or component parts of equipment put into service during construction

and operated by Owner, submit completed documents within ten days after acceptance.
3. Submit one copy of completed documents 15 days prior to final inspection.  This copy

will be reviewed and returned after final inspection, with Engineer comments.  Revise
content of all document sets as required prior to final submission.

4. Submit two sets of revised final documents in final form within 10 days after final
inspection.

C. Warranties and Bonds:
1. For equipment or component parts of equipment put into service during construction

with Owner's permission, submit documents within 10 days after acceptance.
2. Make other submittals within 10 days after Date of Substantial Completion, prior to final

Application for Payment.
3. For items of Work for which acceptance is delayed beyond Date of Substantial

Completion, submit within 10 days after acceptance, listing the date of acceptance as
the beginning of the warranty period.

PART 2  PRODUCTS - NOT USED

PART 3  EXECUTION

3.01 PROJECT RECORD DOCUMENTS

A. Maintain on site one set of the following record documents; record actual revisions to the
Work:
1. Drawings.
2. Specifications.
3. Addenda.
4. Change Orders and other modifications to the Contract.
5. Reviewed shop drawings, product data, and samples.
6. Manufacturer's instruction for assembly, installation, and adjusting.

B. Ensure entries are complete and accurate, enabling future reference by Owner.
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C. Store record documents separate from documents used for construction.

D. Record information concurrent with construction progress.

E. Specifications:  Legibly mark and record at each product section description of actual products
installed, including the following:
1. Manufacturer's name and product model and number.
2. Product substitutions or alternates utilized.
3. Changes made by Addenda and modifications.

F. Record Drawings and Shop Drawings:  Legibly mark each item to record actual construction
including:
1. Measured depths of foundations in relation to finish first floor datum.
2. Measured horizontal and vertical locations of underground utilities and appurtenances,

referenced to permanent surface improvements.
3. Measured locations of internal utilities and appurtenances concealed in construction,

referenced to visible and accessible features of the Work.
4. Field changes of dimension and detail.
5. Details not on original Contract drawings.

3.02 OPERATION AND MAINTENANCE DATA

A. Source Data:  For each product or system, list names, addresses and telephone numbers of
Subcontractors and suppliers, including local source of supplies and replacement parts.

B. Product Data:  Mark each sheet to clearly identify specific products and component parts, and
data applicable to installation.  Delete inapplicable information.

C. Drawings:  Supplement product data to illustrate relations of component parts of equipment
and systems, to show control and flow diagrams.  Do not use Project Record Documents as
maintenance drawings.

D. Typed Text:  As required to supplement product data.  Provide logical sequence of
instructions for each procedure, incorporating manufacturer's instructions.

3.03 OPERATION AND MAINTENANCE DATA FOR MATERIALS AND FINISHES

A. For Each Product, Applied Material, and Finish:
1. Product data, with catalog number, size, composition, and color and texture

designations.
2. Information for re-ordering custom manufactured products.

B. Instructions for Care and Maintenance:  Manufacturer's recommendations for cleaning agents
and methods, precautions against detrimental cleaning agents and methods, and
recommended schedule for cleaning and maintenance.

C. Moisture protection and weather-exposed products:  Include product data listing applicable
reference standards, chemical composition, and details of installation.  Provide
recommendations for inspections, maintenance, and repair.

D. Additional information as specified in individual product specification sections.

E. Where additional instructions are required, beyond the manufacturer's standard printed
instructions, have instructions prepared by personnel experienced in the operation and
maintenance of the specific products.

F. Provide a listing in Table of Contents for design data, with tabbed fly sheet and space for
insertion of data.
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3.04 OPERATION AND MAINTENANCE DATA FOR EQUIPMENT AND SYSTEMS

A. For Each Item of Equipment and Each System:
1. Description of unit or system, and component parts.
2. Identify function, normal operating characteristics, and limiting conditions.
3. Include performance curves, with engineering data and tests.
4. Complete nomenclature and model number of replaceable parts.

B. Where additional instructions are required, beyond the manufacturer's standard printed
instructions, have instructions prepared by personnel experienced in the operation and
maintenance of the specific products.

C. Panelboard Circuit Directories:  Provide electrical service characteristics, controls, and
communications.

D. Include color coded wiring diagrams as installed.

E. Operating Procedures:  Include start-up, break-in, and routine normal operating instructions
and sequences.  Include regulation, control, stopping, shut-down, and emergency
instructions.  Include summer, winter, and any special operating instructions.

F. Maintenance Requirements:  Include routine procedures and guide for preventative
maintenance and trouble shooting; disassembly, repair, and reassembly instructions; and
alignment, adjusting, balancing, and checking instructions.

G. Provide servicing and lubrication schedule, and list of lubricants required.

H. Include manufacturer's printed operation and maintenance instructions.

I. Include sequence of operation by controls manufacturer.

J. Provide original manufacturer's parts list, illustrations, assembly drawings, and diagrams
required for maintenance.

K. Provide control diagrams by controls manufacturer as installed.

L. Provide Contractor's coordination drawings, with color coded piping diagrams as installed.

M. Provide charts of valve tag numbers, with location and function of each valve, keyed to flow
and control diagrams.

N. Provide list of original manufacturer's spare parts, current prices, and recommended
quantities to be maintained in storage.

O. Include test and balancing reports.

P. Additional Requirements:  As specified in individual product specification sections.

3.05 ASSEMBLY OF OPERATION AND MAINTENANCE MANUALS

A. Assemble operation and maintenance data into durable manuals for Owner's personnel use,
with data arranged in the same sequence as, and identified by, the specification sections.

B. Where systems involve more than one specification section, provide separate tabbed divider
for each system.

C. Prepare instructions and data by personnel experienced in maintenance and operation of
described products.

D. Prepare data in the form of an instructional manual.
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E. Binders:  Commercial quality, 8-1/2 by 11 inch three D side ring binders with durable plastic
covers; 2 inch maximum ring size.  When multiple binders are used, correlate data into
related consistent groupings.

F. Cover:  Identify each binder with typed or printed title OPERATION AND MAINTENANCE
INSTRUCTIONS; identify title of Project; identify subject matter of contents.

G. Project Directory:  Title and address of Project; names, addresses, and telephone numbers of
Engineer, Consultants, Contractor and subcontractors, with names of responsible parties.

H. Tables of Contents:  List every item separated by a divider, using the same identification as on
the divider tab; where multiple volumes are required, include all volumes Tables of Contents
in each volume, with the current volume clearly identified.

I. Dividers:  Provide tabbed dividers for each separate product and system; identify the contents
on the divider tab; immediately following the divider tab include a description of product and
major component parts of equipment.

J. Text:  Manufacturer's printed data, or typewritten data on 24 pound paper.

K. Drawings:  Provide with reinforced punched binder tab.  Bind in with text; fold larger drawings
to size of text pages.

L. Arrange content by systems or process flow under section numbers and sequence of Table of
Contents of this Project Manual.

M. Contents:  Prepare a Table of Contents for each volume, with each product or system
description identified, in three parts as follows:
1. Part 1:  Directory, listing names, addresses, and telephone numbers of Engineer,

Contractor, Subcontractors, and major equipment suppliers.
2. Part 2:  Operation and maintenance instructions, arranged by system or process flow

and subdivided by specification section.  For each category, identify names, addresses,
and telephone numbers of Subcontractors and suppliers.  Identify the following:
a. Significant design criteria.
b. List of equipment.
c. Parts list for each component.
d. Operating instructions.
e. Maintenance instructions for equipment and systems.
f. Maintenance instructions for special finishes, including recommended cleaning

methods and materials, and special precautions identifying detrimental agents.
3. Part 3:  Project documents and certificates, including the following:

a. Shop drawings and product data.
b. Air and water balance reports.
c. Certificates.
d. Photocopies of warranties and bonds.

N. Provide a listing in Table of Contents for design data, with tabbed dividers and space for
insertion of data.

O. Table of Contents:  Provide title of Project; names, addresses, and telephone numbers of
Engineer, Consultants, and Contractor with name of responsible parties; schedule of products
and systems, indexed to content of the volume.
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3.06 WARRANTIES AND BONDS

A. Obtain warranties and bonds, executed in duplicate by responsible Subcontractors, suppliers,
and manufacturers, within 10 days after completion of the applicable item of work.  Except
for items put into use with Owner's permission, leave date of beginning of time of warranty
until Date of Substantial completion is determined.

B. Verify that documents are in proper form, contain full information, and are notarized.

C. Co-execute submittals when required.

D. Retain warranties and bonds until time specified for submittal.

E. Include photocopies of each in operation and maintenance manuals, indexed separately on
Table of Contents.

F. Manual:  Bind in commercial quality 8-1/2 by 11 inch three D side ring binders with durable
plastic covers.

G. Cover:  Identify each binder with typed or printed title WARRANTIES AND BONDS, with title of
Project; name, address and telephone number of Contractor and equipment supplier; and
name of responsible company principal.

H. Table of Contents:  Neatly typed, in the sequence of the Table of Contents of the Project
Manual, with each item identified with the number and title of the specification section in
which specified, and the name of product or work item.

I. Separate each warranty or bond with index tab sheets keyed to the Table of Contents listing. 
Provide full information, using separate typed sheets as necessary.  List Subcontractor,
supplier, and manufacturer, with name, address, and telephone number of responsible
principal.

END OF SECTION
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WARRANTIES AND BONDS

PART 1 - GENERAL

1.01 SUBMITTAL REQUIREMENTS

A. Assemble warranties, bonds and services and maintenance contracts, executed by each of the
respective manufacturers, suppliers, and subcontractors.

B. Review submittals to verify compliance with Contract Documents.  Submit to Engineer for
review and transmittal to Owner.

1.02 TIME OF SUBMITTALS

A. For equipment or component parts of equipment put into service during progress of
construction submit within 10 days after acceptance.

B. Otherwise make submittals within ten days after Date of Substantial Completion, prior to final
request for payment.

C. For items of work, where acceptance is delayed materially beyond the Date of Substantial
Completion, provide updated submittal within ten days after acceptance, listing the date of
acceptance as the start of the warranty period.

END OF SECTION
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WARRANTY BOND 

Contractor (full formal name of Contractor): Surety (full formal name of Surety):  

Name:  Name:  

Address (principal place of business): Address (principal place of business): 

  

Owner (full formal name of Owner):  Construction Contract 

Name:  Description (name and location): 

Address (principal place of business):  

 

Contract Price: $_________________________ 

Effective Date of Contract:   

Contract’s Date of Substantial 
Completion: 

  

Bond 

Bond Amount: $_________________________ Bond Period: Commencing 364 days after 
Substantial Completion of the Work under the 
Construction Contract, and continuing until [insert 
number of years, typically either two or three] 
years after such Substantial Completion. 

Date of Bond:  

 

Modifications to this Bond form: 

☐ None ☐ See Paragraph 9 

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth herein, do 
each cause this Warranty Bond to be duly executed by an authorized officer, agent, or representative. 

Contractor as Principal  Surety 

   
(Full formal name of Contractor)  (Full formal name of Surety) (corporate seal) 

By:   By:  

 (Signature)   (Signature) (Attach Power of Attorney) 

Name:   Name:  

 (Printed or typed)   (Printed or typed) 

Title:   Title:  

 
Attest:   Attest:  

 (Signature)   (Signature) 

Name:   Name:  

 (Printed or typed)   (Printed or typed) 

Title: 
 

 Title: 
 

Notes: (1) Provide supplemental execution by any additional parties, such as joint venturers. (2) Any singular reference to 
Contractor, Surety, Owner, or other party is considered plural where applicable. 
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1. The Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, 
administrators, successors, and assigns to the Owner for the performance of the Construction 
Contract’s Correction Period Obligations. The Construction Contract is incorporated herein by 
reference. 

2. If the Contractor performs the Correction Period Obligations, the Surety and the Contractor shall have 
no obligation under this Warranty Bond. 

3. If Owner gives written notice to Contractor and Surety during the Bond Period of Contractor’s 
obligation under the Correction Period Obligations, and Contractor does not fulfill such obligation, 
then Surety shall be responsible for fulfillment of such Correction Period Obligations. Surety shall 
either fulfill the Correction Period Obligations itself, through its agents or contractors, or, in the 
alternative, Surety may waive the right to fulfill the Correction Period Obligations itself, and reimburse 
the Owner for all resulting costs incurred by Owner in performing Contractor’s Correction Period 
Obligations, including but not limited to correction, removal, replacement, and repair costs. 

4. The Surety’s liability is limited to the amount of this Warranty Bond. Renewal or continuation of the 
Warranty Bond will not modify such amount, unless expressly agreed to by Surety in writing. 

5. The Surety shall have no liability under this Warranty Bond for obligations of the Contractor that are 
unrelated to the Construction Contract. No right of action will accrue on this Warranty Bond to any 
person or entity other than the Owner or its heirs, executors, administrators, successors, and assigns. 

6. Any proceeding, legal or equitable, under this Warranty Bond may be instituted in any court of 
competent jurisdiction in the location in which the Work or part of the Work is located and must be 
instituted within two years after the Surety refuses or fails to perform its obligations under this 
Warranty Bond. 

7. Written notice to the Surety, the Owner, or the Contractor must be mailed or delivered to the address 
shown in this Warranty Bond. 

8. Definitions 

8.1. Construction Contract—The agreement between the Owner and Contractor identified on the 
cover page of this Warranty Bond, including all Contract Documents and changes made to the 
agreement and the Contract Documents. 

8.2. Contract Documents—All the documents that comprise the agreement between the Owner and 
Contractor. 

8.3. Correction Period Obligations—The duties, responsibilities, commitments, and obligations of the 
Contractor with respect to correction or replacement of defective Work, as set forth in the 
Construction Contract’s Correction Period clause, EJCDC® C-700, Standard General Conditions of 
the Construction Contract (2018), Paragraph 15.08, as duly modified. 

8.4. Substantial Completion—As defined in the Construction Contract. 

8.5. Work—As defined in the Construction Contract. 

9. Modifications to this Bond are as follows: [Describe modification or enter “None”] 
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SUBSURFACE INVESTIGATION

PART 1 - GENERAL

1.01 SUMMARY

A. A Geotechnical Report (available for review in the office of the Engineer) was obtained for use
in preparing the design.

B. The Geotechnical Report is not a conclusive indication of the soil conditions other than where
the borings were taken.

C. The accuracy of the Geotechnical Report is not guaranteed in any respect by the Owner, and
the Owner accepts no responsibility for interpretation of conclusions drawn therefrom.

D. The information contained in the Geotechnical Report is made available in order that the
Contractor may have ready access to the same information available to the Owner as of this
date.

E. Contractor is invited and encouraged to make his own interpretation and evaluation of the
information and by starting work shall be assumed to have fully accepted responsibility for
the subsurface conditions that may hereafter be encountered in performing the excavation
work.

F. Contractor is to examine the project site and the record of investigation and make, to
whatever extent they deem appropriate, his own investigation of existing subsurface
conditions to determine the nature, kind and character of materials to be encountered.

G. Extra payment will not be authorized for work which should have been anticipated or could
have been anticipated upon careful examination of the site, or upon soil investigation, or
upon consideration of factors generally recognized as being inherent in excavation work of
the nature indicated by the Contract Documents.

H. The Contractor shall advise Engineer of discovery of any unknown or undetermined items.

I. The Contractor shall make their own investigation into the location and size of existing site
utilities whether represented on the drawings or not.

END OF SECTION
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SITE DEMOLITION

PART 1  GENERAL

1.01 SECTION INCLUDES

A. Selective demolition of existing site elements.

B. Abandonment and removal of existing utilities and utility structures.

1.02 RELATED REQUIREMENTS

A. Section 01 5713 - Temporary Erosion and Sediment Control.

B. Section 31 1000 - Site Clearing.

C. Section 31 1000.10 - Tree Protection.

D. Section 31 2200 - Grading.

E. Section 31 2316 - Excavation.

F. Section 31 2323 - Fill.

1.03 REFERENCE STANDARDS

A. 29 CFR 1926 - U.S. Occupational Safety and Health Standards; current edition.

B. NFPA 241 - Standard for Safeguarding Construction, Alteration, and Demolition Operations;
2004.

1.04 SUBMITTALS

A. Project Record Documents:  Accurately record actual locations of capped and active utilities
and subsurface construction.

1.05 QUALITY ASSURANCE

A. Demolition Firm Qualifications:  Company specializing in the type of work required.

PART 2  PRODUCTS -- NOT USED

PART 3  EXECUTION

3.01 SCOPE

A. Install temporary erosion and sedimentation control measures.

B. Remove paving, curbs, and sidewalks as required to accomplish new work.

C. Break up paving as indicated on drawings to permit positive drainage.  Remove all broken
pavement and dispose of properly.

D. Within area of new construction, completely remove foundation walls and footings to a
minimum of 4 feet below finished grade.

E. Remove concrete slabs on grade as indicated on drawings.

F. Remove underground tanks as indicated on drawings.

G. Remove manholes and manhole covers, curb inlets and catch basins as indicated on drawings.

H. Remove fences, gates, signs, poles, lighting and irrigation as indicated on drawings.

I. Coordinate with the Landscape Architect and Owner prior to removing landscaping and trees. 
Landscaping and trees that remain should be fenced and protected from removal.  Trees to
remain will be protected in accordance with local standards for tree protection.
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J. All obstructions which may not be indicated in the Contract Documents to be removed, but
that do interfere with the completion of the work as indicated by this Contract, are also made
a part of this Section and their removal shall be included in this Contract.

K. Any item not specifically designated for removal shall not be removed without Engineer's
direction.

L. When excavations, open pits, and holes are created as a result of site work activities,
compacted specified fill is required to backfill to rough grade elevations.

3.02 GENERAL PROCEDURES AND PROJECT CONDITIONS

A. Comply with applicable codes and regulations for demolition operations and safety of
adjacent structures and the public.
1. Obtain and pay for required permits.
2. Comply with applicable requirements of NFPA 241.
3. Use of explosives is not permitted.
4. Take precautions to prevent catastrophic or uncontrolled collapse of structures to be

removed; do not allow worker or public access within range of potential collapse of
unstable structures.

5. Provide, erect, and maintain temporary barriers and security devices.
6. Use physical barriers to prevent access to areas that could be hazardous to workers or

the public.
7. Conduct operations to minimize effects on and interference with adjacent structures and

occupants.
8. Do not close or obstruct roadways or sidewalks without permit.
9. Conduct operations to minimize obstruction of public and private entrances and exits; do

not obstruct required exits at any time; protect persons using entrances and exits from
removal operations.

10. Obtain written permission from owners of adjacent properties when demolition
equipment will traverse, infringe upon or limit access to their property.

B. Do not begin removal until receipt of notification to proceed from Owner.

C. Do not begin removal until existing elements to be salvaged or relocated have been removed.

D. Do not begin removal until vegetation to be relocated has been removed and specified
measures have been taken to protect vegetation to remain.

E. Do not begin removal until all site utility services have been terminated, disconnected and
capped.

F. Protect existing structures and other elements that are not to be removed.
1. Provide bracing and shoring.
2. Prevent movement or settlement of adjacent structures.
3. Stop work immediately if adjacent structures appear to be in danger.

G. Minimize production of dust due to demolition operations; do not use water if that will result
in ice, flooding, sedimentation of public waterways or storm sewers, or other pollution.

H. Hazardous Materials:  Comply with 29 CFR 1926 and state and local regulations.

I. If hazardous materials or narcotics are discovered during removal operations, stop work and
notify Engineer and Owner; hazardous materials include regulated asbestos containing
materials, lead, lead-based paint, PCB's, and mercury.



STEELWOOD TRAIL UNIT 7 04/2025

30034-08 02 4100.10 - 3 PAPE-DAWSON ENGINEERS

J. Perform demolition in a manner that maximizes salvage and recycling of materials.
1. Comply with requirements of Section 01 7419 - Waste Management.
2. Dismantle existing construction and separate materials.
3. Set aside reusable, recyclable, and salvageable materials; store and deliver to collection

point or point of reuse.

K. Partial Removal of Paving and Curbs:  Neatly saw cut at right angle to surface.

L. Underground Storage Tanks and Associated Piping and Dispensers:  Remove and dispose of as
specified in Section 02 6500.

3.03 EXISTING UTILITIES

A. Coordinate work with utility companies; notify before starting work and comply with their
requirements; obtain required permits prior to terminating service.

B. Protect existing utilities to remain from damage.

C. Do not disrupt public utilities without permit from authority having jurisdiction.

D. Do not close, shut off, or disrupt existing life safety systems that are in use without prior
written approval from Owner.

E. Do not close, shut off, or disrupt existing utility branches or take-offs that are in use without 
prior approval from Owner.

F. Locate and mark utilities to remain; mark using highly visible tags or flags, with identification
of utility type; protect from damage due to subsequent construction, using substantial
barricades if necessary.

G. Unless otherwise indicated on the drawings remove unused underground piping within
project limits.

H. Prepare building demolition areas by disconnecting and capping utilities outside the
demolition zone; identify and mark utilities to be subsequently reconnected, in same manner
as other utilities to remain.

I. Pipes, culverts, utilities, or conduits shown on the plans to be abandoned in place shall be
backfilled with inert fill material and capped.

3.04 DEBRIS AND WASTE REMOVAL

A. Remove debris, junk, and trash from site.

B. Remove from site all materials not to be reused on site.

C. Leave site in clean condition, ready for subsequent work.

D. Clean up spillage and wind-blown debris from public and private lands.

END OF SECTION
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MAINTENANCE OF CONCRETE

PART 1  GENERAL

1.01 Section Includes

A. Cleaning of existing concrete surfaces.

B. Repair of exposed structural, shrinkage, and settlement cracks.

C. Resurfacing of concrete surfaces having spalled areas and other damage.

D. Repair of deteriorated concrete.

E. Repair of internal concrete reinforcement.

F. Restoration and patching of concrete surfaces.

1.02 Related Requirements

A. Section 03 1000 - Concrete Forming and Accessories.

B. Section 03 2000 - Concrete Reinforcing.

C. Section 03 3000 - Cast-in-Place Concrete.

1.03 Price and Payment Procedures

A. Repair Surface:  By the square foot.  Includes surface preparation, repair, finishing.

B. Preparation for Resurfacing:  By the square foot.  Includes surface preparation, cleaning.

1.04 Reference Standards

A. ASTM A82/A82M - Standard Specification for Steel Wire, Plain, for Concrete Reinforcement;
2007.

B. ASTM A615/A615M - Standard Specification for Deformed and Plain Carbon Steel Bars for
Concrete Reinforcement; 2015.

C. ASTM A767/A767M - Standard Specification for Zinc-Coated (Galvanized) Steel Bars for
Concrete Reinforcement; 2009.

D. ASTM A775/A775M - Standard Specification for Epoxy-Coated Steel Reinforcing Bars; 2007b
(Reapproved 2014).

E. ASTM A996/A996M - Standard Specification for Rail-Steel and Axle-Steel Deformed Bars for
Concrete Reinforcement; 2014.

F. ASTM A1064/A1064M - Standard Specification for Carbon-Steel Wire and Welded Wire
Reinforcement, Plain and Deformed, for Concrete; 2015.

G. ASTM C33/C33M - Standard Specification for Concrete Aggregates; 2016.

H. ASTM C150/C150M - Standard Specification for Portland Cement; 2016.

I. ASTM C348 - Standard Test Method for Flexural Strength of Hydraulic-Cement Mortars; 2014.

J. ASTM C404 - Standard Specification for Aggregates for Masonry Grout; 2011.

K. ASTM C882 - Standard Test Method for Bond Strength of Epoxy-Resin Systems Used with
Concrete by Slant Shear; 2012.

L. ASTM C928/C928M - Standard Specification for Packaged, Dry, Rapid-Hardening Cementitious
Material for Concrete Repairs; 2013.

M. ASTM C1059/C1059M - Standard Specification for Latex Agents for Bonding Fresh to
Hardened Concrete; 2013.
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N. ASTM D3039/D3039M - Standard Test Method for Tensile Properties of Polymer Matrix
Composite Materials; 2017.

O. ASTM D638 - Standard Test Method for Tensile Properties of Plastics; 2010.

P. ASTM D695 - Standard Test Method for Compressive Properties of Rigid Plastics; 2010.

Q. AWS D1.4/D1.4M - Structural Welding Code - Reinforcing Steel; 2011.

R. ICC-ES AC178 - Acceptance Criteria for Inspection and Verification of Concrete and Reinforced
and Unreinforced Masonry Strengthening Using Fiber-Reinforced Polymer (FRP) or
Steel-Reinforced Polymer (SRP) Composite Systems; 2017, with Editorial Revision 2020.

1.05 Administrative Requirements

A. Scheduling:  Perform work during a time period allowed by authority having jurisdiction of
road right-of-way.

1.06 Submittals

A. Product Data:  Indicate product standards, physical and chemical characteristics, technical
specifications, limitations, maintenance instructions, and general recommendations regarding
each material.

B. Field quality control submittals.

C. Field quality control submittals for CFRP.

D. Manufacturer's Certificate:  Certify that specified products meet or exceed specified
requirements.

E. Project Record Documents:  Accurately record actual locations of structural reinforcement
repairs and type of repair.

1.07 Quality Assurance

A. Designer Qualifications:  Design reinforcement splices under direct supervision of a
Professional  Structural  Engineer experienced in design of this type of work and licensed in 
the State in which the Project is located.

B. Manufacturer Qualifications:  Company specializing in manufacturing products specified in
this section.

C. Cleaner Qualifications:  Company specializing in performing work of the type specified.

D. Installer Qualifications:  Company specializing in performing work of the type specified.

E. Perform welding work in accordance with AWS D1.4.

1.08 Delivery, Storage, and Handling

A. Comply with manufacturers' instructions for storage, shelf life limitations, and handling of
products.

PART 2  PRODUCTS

2.01 Cleaning Materials

A. Detergent:  Non-ionic detergent.

B. Blasting Medium:  Sand.

2.02 Cementitious Patching and Repair Materials

A. Cementitious Resurfacing Mortar:  One- or two-component, factory-mixed, polymer-modified
cementitious mortar designed for continuous thin-coat application.
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1. In-place material resistant to freezing conditions.
2. Mixed with water or latex type bonding agent in proportions as recommended by

manufacturer.
3. Integral corrosion inhibitor.
4. Recommended Thickness:  Feather edge to 1/8 inch.
5. Color:  Gray.

B. Cementitious Repair Mortar, Trowel Grade:  One- or two-component, factory-mixed,
polymer-modified cementitious mortar.
1. In-place material resistant to freezing conditions.
2. Mixed with water or latex type bonding agent in proportions as recommended by

manufacturer.
3. Dry Material:  Complies with ASTM C928/C928M.
4. Integral corrosion inhibitor.

C. Cementitious Repair Mortar, Form and Pour/Pump Grade:  Flowable, one- or two-component,
factory-mixed, polymer-modified cementitious mortar; in-place material resistant to freezing
conditions.
1. Mixed with water in proportions as recommended by manufacturer.

D. Cementitious Pavement Repair Mortar:  Fast hardening, flowable; composed of cement, sand,
and additives; capable of setting in cold weather conditions without the aid of chloride- or
gypsum-based accelerators; in-place material resistant to freezing conditions.
1. Dry Material: Complies with ASTM C928/C928M.
2. Integral corrosion inhibitor.
3. Time To Open To Traffic:  1 hour, maximum.
4. Time to Top-Coating:  4 hours, maximum.

E. Cementitious Hydraulic Waterstop:  Very fast setting, low slump, hand formable, and capable
of stopping active water leaks; in-place material resistant to freezing conditions.

F. Mix cementitious mortar and grout in accordance with manufacturer's instructions for
purpose intended.

G. Include bonding agent as additive to mix.

2.03 Epoxy Patching and Repair Materials

A. Epoxy Repair Mortar:  Epoxy resin mixed with aggregate and other materials in accordance
with manufacturer's instructions for purpose intended; comply with pot life and workability
limits.

B. Mix epoxy mortars in accordance with manufacturer's instructions for purpose intended.

C. Mix components in clean equipment or containers.  Conform to pot life and workability limits.

D. Epoxy Bonding Adhesive:  Non-sag, two-component, 100 percent solids; recommended by
manufacturer for purpose and conditions under which used.
1. Bond Strength (ASTM C882):  1,500 psi, minimum.
2. Tensile Strength (ASTM D638):  6,600 psi, minimum.
3. Percent Elongation (ASTM D638):  3.3 percent at 7 days at 70 degrees F, maximum.
4. Compressive Strength (ASTM D695):  10,000 psi, minimum.

2.04 Accessories

A. Anchoring Adhesive:  Self-leveling or non-sag as applicable.
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B. Portland Cement:  ASTM C 150, Type I, II, or III; gray or white.

C. Sand:  ASTM C33/C33M or ASTM C404; uniformly graded, clean.

D. Water:  Clean and potable.

E. Reinforcing Steel:  ASTM A615/A615M Grade 40 (40,000 psi) billet-steel deformed bars,
unfinished.

F. Reinforcing Steel:   Deformed bars, ASTM A996/A996M Grade 40 (280), Type A.
1. Galvanized in accordance with ASTM A 767/A 767M, Class I or II.

G. Stirrup Steel:  ASTM A1064/A1064M.

H. Splicing Sleeves:  Per shop drawings.

PART 3  EXECUTION

3.01 Examination

A. Verify that surfaces are ready to receive work.

B. Beginning of installation means acceptance of substrate.

3.02 Cleaning Existing Concrete

A. Provide enclosures, barricades, and other temporary construction as required to protect
adjacent work from damage.

B. Clean concrete surfaces of dirt or other contamination using the gentlest method that is
effective.
1. Try the gentlest method first, then, if not clean enough, use a less gentle method taking

care to watch for impending damage.
2. Clean out cracks and voids using same methods.

C. The following are acceptable cleaning methods, in order from gentlest to less gentle:
1. Water washing using low-pressure, maximum of 100 psi, and, if necessary, brushes with

natural or synthetic bristles.
2. Increasing the water washing pressure to maximum of 400 psi.
3. Adding detergent to washing water; with final water rinse to remove residual detergent.
4. Steam-generated low-pressure hot-water washing.
5. Abrasive blasting:  Use sand.

3.03 Concrete Structural Member Repair

A. See drawings for specific areas to be repaired.

B. Remove broken and soft concrete at least 1/4 inch deep.

C. Mechanically cut away damaged portions of reinforcement.

D. Remove corrosion from steel and clean mechanically.

E. Blast clean remaining exposed reinforcement surfaces.

F. Repair by welding new bar reinforcement to existing reinforcement using sleeve splices.
1. Perform welding work in accordance with AWS D1.4/D1.4M.
2. Make welded sleeve splices to achieve strength to exceed strength of new

reinforcement.

G. Cover exposed steel reinforcement with epoxy mortar.

H. Work epoxy mortar into broken surface and build up patch to match original.
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I. Feather edges of repairs flush to sound surface and trowel surface to match surrounding area.

3.04 Crack Repair Using Epoxy Adhesive Injection

A. Repair exposed cracks.

B. Provide temporary entry ports spaced to accomplish movement of fluids between ports; no
deeper than the depth of the crack to be filled or port size diameter no greater than the
thickness of the crack.  Provide temporary seal at concrete surface to prevent leakage of
adhesive.

C. Inject adhesive into ports under pressure using equipment appropriate for particular
application.

D. Begin injection at lower entry port and continue until adhesive appears in adjacent entry port.
 Continue from port to port until entire crack is filled.

E. Remove temporary seal and excess adhesive.

F. Clean surfaces adjacent to repair and blend finish.

3.05 Concrete Surface Repair Using Cementitious Materials

A. Clean concrete surfaces, cracks, and joints of dirt, laitance, corrosion, and other
contamination using method(s) specified above and allow to dry.

B. Apply coating of bonding agent to entire concrete surface to be repaired.

C. Fill voids with cementitious mortar flush with surface.

D. Apply repair mortar by steel trowel to a minimum thickness of 1/4 inch over entire surface,
terminating at a vertical change in plane on all sides.

E. Trowel finish to match adjacent concrete surfaces.

F. Damp cure for four days.

3.06 Field Quality Control

A. See Section 01 4000 - Quality Requirements for additional requirements.

B. An independent testing agency will perform field inspection and testing.
1. Test concrete for calcium chloride content during the execution of the Work.
2. Field Quality Control for CFRP:

a. Inspect installation and test for compliance with ICC-ES AC178.
b. Inspect for voids, bubbles, and delaminations by performing a visual and acoustic

tap test of layered surface after 24 hours of initial resin saturant cure.
c. Test for material properties of CFRP in accordance with ASTM D3039/D3039M.
d. Nonconforming Work:  Repair defective work after minimum cure time for CFRP

laminates.

END OF SECTION
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CONCRETE FORMING AND ACCESSORIES

PART 1  GENERAL

1.01 Section Includes

A. Formwork for cast-in-place concrete, with shoring, bracing and anchorage.

B. Openings for other work.

C. Form accessories.

D. Form stripping.

1.02 Related Requirements

A. Section 03 2000 - Concrete Reinforcing.

B. Section 03 3000 - Cast-in-Place Concrete.

1.03 Price and Payment Procedures

A. See Section 01 2200 - Unit Prices, for additional unit price requirements.

B. Measurement and payment of forming work will be by the unit price method.

C. Formwork (Vertical Structures):  Measure by the square foot.  Includes form materials,
placement, placing accessories, stripping.

D. Formwork (Horizontal Structures):  Measure by the square foot.  Includes form materials,
placement, placing accessories, stripping.

1.04 Reference Standards

A. ACI CODE-318 - Building Code Requirements for Structural Concrete and Commentary; 2019
(Reapproved 2022).

B. ACI PRC-347 - Guide to Formwork for Concrete; 2014 (Reapproved 2021).

C. ACI SPEC-117 - Specification for Tolerances for Concrete Construction and Materials; 2010
(Reapproved 2015).

D. ACI SPEC-301 - Specifications for Concrete Construction; 2020.

E. ACI 117 - Standard Specifications for Tolerances for Concrete Construction and Materials;
2010.

F. ACI 301 - Specifications for Structural Concrete; 2010 (Errata 2012).

G. ACI 318 - Building Code Requirements for Structural Concrete and Commentary; 2011.

H. ACI 347R - Guide to Formwork for Concrete; 2014.

I. ASME A17.1 - Safety Code for Elevators and Escalators; 2013.

J. PS 1 - Structural Plywood; 2009.

1.05 Submittals

A. Product Data:  Provide data on void form materials and installation requirements.

B. Shop Drawings:  Indicate pertinent dimensions, materials, bracing, and arrangement of joints
and ties.

C. Permanent Insulated Foam Panel Formwork Shop Drawings:  Include calculations or selections
from manufacturer's prescriptive design tables that indicate compliance with applicable
building code and manufacturer's requirements.
1. Include test reports for performance criteria specified.
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2. Include the design engineer's stamp or seal on each sheet of shop drawings.

D. Design Data:  As required by authorities having jurisdiction.

E. Construction Joints:  Submit diagram of proposed construction joints not shown on the
Drawings prior to or concurrent with reinforcing bar shop drawings.

1.06 Quality Assurance

A. Perform work of this section in accordance with Texas Department of Transportation
standards.

B. Maintain one copy of each installation standard on site throughout the duration of concrete
work.

1.07 Delivery, Storage, and Handling

A. Deliver prefabricated forms and installation instructions in manufacturer's packaging.

B. Store prefabricated forms off ground in ventilated and protected manner to prevent
deterioration from moisture.

C. Protect plastic foam products from damage and exposure to sunlight.

PART 2  PRODUCTS

2.01 Formwork - General

A. Provide concrete forms, accessories, shoring, and bracing as required to accomplish
cast-in-place concrete work.

B. Design and construct concrete that complies with design with respect to shape, lines, and
dimensions.

C. Chamfer outside corners of beams, joists, columns, and walls.

D. Comply with applicable state and local codes with respect to design, fabrication, erection, and
removal of formwork.

E. Comply with relevant portions of ACI CODE-318, ACI PRC-347, and ACI SPEC-301.

F. Comply with Texas Department of Transportation standards.

G. Use the following form types:
1. Walls Not Exposed To View:  Site fabricated plywood of sufficient thickness capable of

sustaining the loads.
2. Walls Exposed To View:  Commercial grade, moisture resistant, smooth-faced plywood

of sufficient thickness capable of sustaining the loads.
3. Elevated Floor/Roof Slabs: Permanent prefabricated foam panel formwork; formwork to

remain.

H. Form Ties:
1. Form ties for exposed concrete surfaces shall be manufactured to allow a positive break

back of no less than one inch (1") inside the concrete surface.
2. Ties shall be equipped with a plastic cone of not less than five-eighths inch (5/8")

diameter and one inch (1") long which will completely cover the hole and prevent the
leakage of any mortar.

3. Form ties for unexposed surfaces shall be bolt rods or patented devices having a
minimum tensile strength of three thousand (3,000) pounds when fully assembled.
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4. Ties shall be adjustable in length and free of lugs, cones, washers or other features which
would leave a hole larger than seven-eighths inch (7/8") in diameter, or depressions
back of the exposed surface of the concrete.

5. Ties shall be of such construction that, when the forms are removed, there will be no
metal remaining within one inch (1") of the finished surface of the concrete.

2.02 Wood Form Materials

A. Softwood Plywood:  PS 1, B-B High Density Concrete Form Overlay, Class I.

B. Plywood:  Douglas Fir, Spruce, or Yellow Pine species; solid one side grade; sound undamaged
sheets with clean, true edges.

C. Lumber:  Yellow Pine species; #2 grade; with grade stamp clearly visible.

2.03 Removable Prefabricated Forms

A. Preformed Steel Forms:  Minimum 16 gauge, 0.0598 inch thick, matched, tight fitting,
stiffened to support weight of concrete without deflection detrimental to tolerances and
appearance of finished surfaces.

B. Preformed Plastic Forms:  Thermoplastic polystyrene, thermoplastic, thermosetting, filled
polyurethane elastomer; or polyurethane elastomer form liner, tight fitting, stiffened to
support weight of concrete without deflection detrimental to tolerances and appearance of
finished surfaces.

C. Glass Fiber Fabric Reinforced Plastic Forms:  Matched, tight fitting, stiffened to support weight
of concrete without deflection detrimental to tolerances and appearance of finished concrete
surfaces.

D. Pan Type:  Steel or glass fiber, of size and profile indicated.

E. Tubular Column Type:  Round, Spirally wound laminated fiber, wood, or glass fiber material,
surface treated with release agent, non-reusable, of sizes indicated.

F. Void Forms:  Moisture resistant treated paper faces, biodegradable, structurally sufficient to
support weight of wet concrete mix until initial set.

2.04 Permanent Prefabricated Foam Panel Formwork

A. Floor/Roof Deck Forms:  Pre-engineered expanded polystyrene foam plastic deck and
beam/joist forms with factory installed metal channel furring strips flush with face of panel
and field installed form stiffener slots.
1. Structural Performance:  In accordance with applicable code.
2. Form Cross Section:  As indicated on drawings; flat-bottomed solid foam blocks with

voids only for stiffeners and beam/joist cross-section; interlocking long edges.

2.05 Formwork Accessories

A. Form Ties: Removable or snap-off type, galvanized metal or plastic, fixed length, cone type, 1
inch back break dimension, free of defects that could leave holes larger than 1 inch in
concrete surface. 

B. Form Release Agent:  Colorless mineral oil that will not stain concrete, absorb moisture,
impair natural bonding of concrete finish coatings, or affect color characteristics of concrete
finish coatings. 

C. Filler Strips for Chamfered Corners:  Rigid plastic or wood strip type. 
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D. Dovetail Anchor Slot:  Galvanized steel, at least 22 gauge, 0.0299 inch thick, foam filled,
release tape sealed slots, anchors for securing to concrete formwork. 

E. Flashing Reglets:  Galvanized steel, at least 22 gauge, 0.0299 inch thick, longest possible
lengths, with alignment splines for joints, foam filled, release tape sealed slots, anchors for
securing to concrete formwork. 

F. Nails, Spikes, Lag Bolts, Through Bolts, Anchorages:  Sized as required, of sufficient strength
and character to maintain formwork in place while placing concrete.

G. Waterstops:  Rubber or polyvinyl chloride, minimum 1,750 psi tensile strength, minimum 50
degrees F to plus 175 degrees F working temperature range.  

PART 3  EXECUTION

3.01 Examination

A. Verify lines, levels and centers before proceeding with formwork.  Ensure that dimensions
agree with drawings.

3.02 Earth Forms

A. Hand trim sides and bottom of earth forms.  Remove loose soil prior to placing concrete.

3.03 Erection - Formwork

A. Erect formwork, shoring and bracing to achieve design requirements, in accordance with
requirements of ACI SPEC-301.

B. Provide bracing to ensure stability of formwork.  Shore or strengthen formwork subject to
overstressing by construction loads.

C. Install permanent insulated foam panel formwork per manufacturer's recommendations.

D. Arrange and assemble formwork to permit dismantling and stripping.  Do not damage
concrete during stripping.  Permit removal of remaining principal shores.

E. Align joints and make watertight.  Keep form joints to a minimum.

F. Obtain approval before framing openings in structural members that are not indicated on
drawings.

G. Install void forms in accordance with manufacturer's recommendations.  Protect forms from
moisture or crushing.

H. Coordinate this section with other sections of work that require attachment of components
to formwork.

I. If formwork is placed after reinforcement, resulting in insufficient concrete cover over
reinforcement, request instructions from Engineer before proceeding.

3.04 Application - Form Release Agent

A. Apply form release agent on formwork in accordance with manufacturer's recommendations.

B. Apply prior to placement of reinforcing steel, anchoring devices, and embedded items.

C. Do not apply form release agent where concrete surfaces will receive special finishes or
applied coverings that are affected by agent.  Soak inside surfaces of untreated forms with
clean water.  Keep surfaces coated prior to placement of concrete.



STEELWOOD TRAIL UNIT 7 04/2025

30034-08 03 1000 - 5 PAPE-DAWSON ENGINEERS

3.05 Inserts, Embedded Parts, and Openings

A. Provide formed openings where required for items to be embedded in passing through
concrete work.

B. Locate and set in place items that will be cast directly into concrete.

C. Coordinate with work of other sections in forming and placing openings, slots, reglets,
recesses, sleeves, bolts, anchors, other inserts, and components of other work.

D. Install accessories in accordance with manufacturer's instructions, so they are straight, level,
and plumb.  Ensure items are not disturbed during concrete placement.

E. Install waterstops in accordance with manufacturer's instructions, so they are continuous
without displacing reinforcement.  Heat seal joints so they are watertight.

F. Provide temporary ports or openings in formwork where required to facilitate cleaning and
inspection.  Locate openings at bottom of forms to allow flushing water to drain.

G. Close temporary openings with tight fitting panels, flush with inside face of forms, and neatly
fitted so joints will not be apparent in exposed concrete surfaces.

3.06 Form Cleaning

A. Clean forms as erection proceeds, to remove foreign matter within forms.

B. Clean formed cavities of debris prior to placing concrete.
1. Flush with water or use compressed air to remove remaining foreign matter.  Ensure

that water and debris drain to exterior through clean-out ports.
2. During cold weather, remove ice and snow from within forms.  Do not use de-icing salts. 

Do not use water to clean out forms, unless formwork and concrete construction
proceed within heated enclosure.  Use compressed air or other means to remove foreign
matter.

3.07 Formwork Tolerances

A. Construct formwork to maintain tolerances required by ACI SPEC-117, unless otherwise
indicated.

B. Construct permanent insulated foam panel formwork to maintain tolerances required by ACI
SPEC-301.

C. Construct and align formwork for elevator hoistway in accordance with ASME A17.1.

D. Camber slabs and beams in accordance with ACI SPEC-301.

3.08 Field Quality Control

A. Inspect erected formwork, shoring, and bracing to ensure that work is in accordance with
formwork design, and to verify that supports, fastenings, wedges, ties, and items are secure.

3.09 Form Removal

A. Do not remove forms or bracing until concrete has gained sufficient strength to carry its own
weight and imposed loads.

B. Loosen forms carefully.  Do not wedge pry bars, hammers, or tools against finish concrete
surfaces scheduled for exposure to view.

C. Store removed forms to prevent damage to form materials or to fresh concrete.  Discard
damaged forms.

END OF SECTION
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CONCRETE REINFORCING

PART 1  GENERAL

1.01 Section Includes

A. Reinforcing steel for cast-in-place concrete.

B. Supports and accessories for steel reinforcement.

1.02 Related Requirements

A. Section 03 1000 - Concrete Forming and Accessories.

B. Section 03 3000 - Cast-in-Place Concrete.

1.03 Price and Payment Procedures

A. Bar Reinforcement:  By the ton.  Includes reinforcement, placement, and accessories.

B. Welded Wire Reinforcement:  By the square foot.  Includes welded wire reinforcement,
placement, and accessories.

1.04 Reference Standards

A. ACI MNL-66 - ACI Detailing Manual; 2020.

B. ACI 301 - Specifications for Structural Concrete; 2010 (Errata 2012).

C. ACI 318 - Building Code Requirements for Structural Concrete and Commentary; 2011.

D. ACI SP-66 - ACI Detailing Manual; 2004.

E. ACI SPEC-301 - Specifications for Concrete Construction; 2020.

F. ASTM A82/A82M - Standard Specification for Steel Wire, Plain, for Concrete Reinforcement;
2007.

G. ASTM A184/A184M - Standard Specification for Welded Deformed Steel Bar Mats for
Concrete Reinforcement; 2006 (Reapproved 2011).

H. ASTM A185/A185M - Standard Specification for Steel Welded Wire Reinforcement, Plain, for
Concrete; 2007.

I. ASTM A497/A497M - Standard Specification for Steel Welded Wire Reinforcement,
Deformed, for Concrete; 2007.

J. ASTM A615/A615M - Standard Specification for Deformed and Plain Carbon Steel Bars for
Concrete Reinforcement; 2015.

K. ASTM A641/A641M - Standard Specification for Zinc-Coated (Galvanized) Carbon Steel Wire;
2009a (Reapproved 2014).

L. ASTM A704/A704M - Standard Specification for Welded Steel Plain Bar or Rod Mats for
Concrete Reinforcement; 2006 (Reapproved 2011).

M. ASTM A706/A706M - Standard Specification for Low-Alloy Steel Deformed and Plain Bars for
Concrete Reinforcement; 2014.

N. ASTM A767/A767M - Standard Specification for Zinc-Coated (Galvanized) Steel Bars for
Concrete Reinforcement; 2009.

O. ASTM A775/A775M - Standard Specification for Epoxy-Coated Steel Reinforcing Bars; 2007b
(Reapproved 2014).

P. ASTM A884/A884M - Standard Specification for Epoxy-Coated Steel Wire and Welded Wire
Reinforcement; 2014.
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Q. ASTM A996/A996M - Standard Specification for Rail-Steel and Axle-Steel Deformed Bars for
Concrete Reinforcement; 2014.

R. ASTM A1064/A1064M - Standard Specification for Carbon-Steel Wire and Welded Wire
Reinforcement, Plain and Deformed, for Concrete; 2015.

S. ASTM D3963/D3963M - Standard Specification for Fabrication and Jobsite Handling of
Epoxy-Coated Reinforcing Steel Bars; 2001 (Reapproved 2007).

T. AWS D1.4/D1.4M - Structural Welding Code - Reinforcing Steel; 2011.

U. CRSI (DA4) - Manual of Standard Practice; 2009.

V. CRSI (P1) - Placing Reinforcing Bars; 2011.

1.05 Submittals

A. Shop Drawings:  Comply with requirements of ACI MNL-66. Include bar schedules, shapes of
bent bars, spacing of bars, and location of splices.
1. Prepare shop drawings under seal of a Professional Structural Engineer experienced in

design of work of this type and licensed in the State in which the Project is located.

B. Manufacturer's Certificate:  Certify that reinforcing steel and accessories supplied for this
project meet or exceed specified requirements.

C. Reports:  Submit certified copies of mill test report of reinforcement materials analysis.

1.06 Quality Assurance

A. Perform work of this section in accordance with ACI SPEC-301.
1. Maintain one copy of each document on project site.

B. Provide Engineer with access to fabrication plant to facilitate inspection of reinforcement. 
Provide notification of commencement and duration of shop fabrication in sufficient time to
allow inspection.

PART 2  PRODUCTS

2.01 Reinforcement

A. Reinforcing Steel:  ASTM A 615/A 615M Grade 40 (280), Unfinished.

B. Reinforcing Steel:  ASTM A 706/A 706M, deformed low-alloy steel bars, Unfinished.

C. Reinforcing Steel:  Deformed bars, ASTM A996/A996M Grade 40 (280), Type A.
1. Galvanized in accordance with ASTM A767/A767M, Class I.

D. Reinforcing Steel Mat:  ASTM A704/A704M, using ASTM A615/A615M, Grade 40 (40,000 psi)
steel bars or rods, unfinished.

E. Stirrup Steel:  ASTM A1064/A1064M steel wire, unfinished.

F. Steel Welded Wire Reinforcement (WWR):  Galvanized, deformed type;  ASTM
A1064/A1064M.
1. Form:  Flat Sheets.
2. WWR Style:  4 x 8-W6 x W10.
3. Wire Gage:  W4xW4 unless otherwise indicated on drawings.

G. Reinforcement Accessories:
1. Tie Wire:  Annealed, minimum 16 gauge, 0.0508 inch.
2. Chairs, Bolsters, Bar Supports, Spacers:  Sized and shaped for adequate support of

reinforcement during concrete placement.
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3. Provide stainless steel, galvanized, plastic, or plastic coated steel components for
placement within 1-1/2 inches of weathering surfaces.

2.02 Fabrication

A. Fabricate concrete reinforcing in accordance with CRSI (DA4) - Manual of Standard Practice.

B. Welding of reinforcement is permitted only with the specific approval of Engineer.  Perform
welding in accordance with AWS D1.4/D1.4M.
1. Galvanized and Epoxy Coated Reinforcement:  Clean surfaces, weld and re-protect

welded joint in accordance with CRSI (DA4).

C. Fabricate and handle epoxy-coated reinforcing in accordance with ASTM D3963/D3963M.

D. Locate reinforcing splices not indicated on drawings at point of minimum stress.
1. Review locations of splices with Engineer.

PART 3  EXECUTION

3.01 Placement

A. Place, support and secure reinforcement against displacement.  Do not deviate from required
position.

B. Do not displace or damage vapor barrier.

C. Accommodate placement of formed openings.

D. Maintain concrete cover around reinforcing as follows:
1. Beams:  2 inch or per Engineer's drawings.
2. Supported Slabs and Joists:  2 inch or per Engineer's drawings.
3. Column Ties:  2 inch or per Engineer's drawings.
4. Walls (exposed to weather or backfill): 2 inch or per Engineer's drawings.
5. Footings and Concrete Formed Against Earth:  2 inch or per Engineer's drawings.
6. Slabs on Fill: 2 inch or per Engineer's drawings.

E. Reinforcement shall be accurately placed and securely saddle tied at every other intersection
with No. 18 gauge black annealed wire, and shall be rigidly held in place during the placing of
the concrete by means of metal chairs or spacers.

F. Bars in concrete walls shall be held in position, and to proper clearance, by means of concrete
or metal spacer made especially for the locations where spacers are required.

G. Bars in beams and slabs shall be held to exact location during placing of concrete by spacers,
chairs, or other necessary supports.

H. Comply with applicable code for concrete cover over reinforcement.

I. Bond and ground all reinforcement.

3.02 Field Quality Control

A. An independent testing agency will inspect installed reinforcement for conformance to
contract documents before concrete placement.

3.03 Schedules

A. Reinforcement For Superstructure Framing Members:  Deformed bars, unfinished.

B. Reinforcement For Foundation Wall Framing Members and Slab-on-Grade:  Deformed bars
and welded wire reinforcement, galvanized finish.
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C. Reinforcement For Parking Structure Framing Members:  Deformed bars, epoxy coated finish.

END OF SECTION
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CAST-IN-PLACE CONCRETE

PART 1  GENERAL

1.01 Section Includes

A. Concrete formwork.

B. Concrete shear walls, elevator shaft walls, and foundation walls.

C. Joint devices associated with concrete work.

D. Miscellaneous concrete elements.

E. Concrete curing.

1.02 Related Requirements

A. Section 03 1000 - Concrete Forming and Accessories.

B. Section 03 2000 - Concrete Reinforcing.

C. Section 32 1250 - Site Pavement.

1.03 Price and Payment Procedures

A. Cement:  By the cubic yard.

1.04 Reference Standards

A. ACI 117 - Standard Specifications for Tolerances for Concrete Construction and Materials;
2010.

B. ACI 211.1 - Standard Practice for Selecting Proportions for Normal, Heavyweight, and Mass
Concrete; 1991 (Reapproved 2009).

C. ACI 211.2 - Standard Practice for Selecting Proportions for Structural Lightweight Concrete;
1998 (Reapproved 2004).

D. ACI CODE-318 - Building Code Requirements for Structural Concrete and Commentary; 2019
(Reapproved 2022).

E. ACI PRC-211.1 - Selecting Proportions for Normal-Density and High Density-Concrete - Guide;
2022.

F. ACI 301 - Specifications for Structural Concrete; 2010 (Errata 2012).

G. ACI 302.1R - Guide for Concrete Floor and Slab Construction; 2004 (Errata 2007).

H. ACI 304R - Guide for Measuring, Mixing, Transporting, and Placing Concrete; 2000.

I. ACI 305R - Hot Weather Concreting; 2010.

J. ACI 306R - Cold Weather Concreting; 2010.

K. ACI 308R - Guide to Curing Concrete; 2001 (Reapproved 2008).

L. ACI 318 - Building Code Requirements for Structural Concrete and Commentary; 2011.

M. ACI 347R - Guide to Formwork for Concrete; 2014.

N. ACI PRC-304 - Heavyweight Concrete:  Measuring, Mixing, Transporting and Placing; 2020.

O. ACI PRC-305 - Guide to Hot Weather Concreting; 2020.

P. ACI PRC-306 - Guide to Cold Weather Concreting; 2016.

Q. ACI PRC-308 - Guide to External Curing of Concrete; 2016.

R. ACI SPEC-301 - Specifications for Concrete Construction; 2020.



STEELWOOD TRAIL UNIT 7 04/2025

30034-08 03 3000 - 2 PAPE-DAWSON ENGINEERS

S. ASTM A185/A185M - Standard Specification for Steel Welded Wire Reinforcement, Plain, for
Concrete; 2007.

T. ASTM A497/A497M - Standard Specification for Steel Welded Wire Reinforcement,
Deformed, for Concrete; 2007.

U. ASTM A615/A615M - Standard Specification for Deformed and Plain Carbon Steel Bars for
Concrete Reinforcement; 2015.

V. ASTM A767/A767M - Standard Specification for Zinc-Coated (Galvanized) Steel Bars for
Concrete Reinforcement; 2009.

W. ASTM A775/A775M - Standard Specification for Epoxy-Coated Steel Reinforcing Bars; 2007b
(Reapproved 2014).

X. ASTM A884/A884M - Standard Specification for Epoxy-Coated Steel Wire and Welded Wire
Reinforcement; 2014.

Y. ASTM C33/C33M - Standard Specification for Concrete Aggregates; 2016.

Z. ASTM C39/C39M - Standard Test Method for Compressive Strength of Cylindrical Concrete
Specimens; 2015a.

AA. ASTM C94/C94M - Standard Specification for Ready-Mixed Concrete; 2015.

AB. ASTM C109/C109M - Standard Test Method for Compressive Strength of Hydraulic Cement
Mortars (Using 2-in. or (50-mm) Cube Specimens); 2013.

AC. ASTM C143/C143M - Standard Test Method for Slump of Hydraulic-Cement Concrete; 2012.

AD. ASTM C150/C150M - Standard Specification for Portland Cement; 2016.

AE. ASTM C171 - Standard Specification for Sheet Materials for Curing Concrete; 2007.

AF. ASTM C173/C173M - Standard Test Method for Air Content of Freshly Mixed Concrete by the
Volumetric Method; 2014.

AG. ASTM C260/C260M - Standard Specification for Air-Entraining Admixtures for Concrete;
2010a.

AH. ASTM C309 - Standard Specification for Liquid Membrane-Forming Compounds for Curing
Concrete; 2011.

AI. ASTM C330/C330M - Standard Specification for Lightweight Aggregates for Structural
Concrete; 2014.

AJ. ASTM C494/C494M - Standard Specification for Chemical Admixtures for Concrete; 2013.

AK. ASTM C618 - Standard Specification for Coal Fly Ash and Raw or Calcined Natural Pozzolan for
Use in Concrete; 2015.

AL. ASTM C685/C685M - Standard Specification for Concrete Made by Volumetric Batching and
Continuous Mixing; 2014.

AM. ASTM C881/C881M - Standard Specification for Epoxy-Resin-Base Bonding Systems for
Concrete; 2014.

AN. ASTM C979/C979M - Standard Specification for Pigments for Integrally Colored Concrete;
2010.

AO. ASTM C1059/C1059M - Standard Specification for Latex Agents for Bonding Fresh to
Hardened Concrete; 2013.
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AP. ASTM C1107/C1107M - Standard Specification for Packaged Dry, Hydraulic-Cement Grout
(Nonshrink); 2014.

AQ. ASTM C1240 - Standard Specification for Silica Fume Used in Cementitious Mixtures; 2014.

AR. ASTM C1602/C1602M - Standard Specification for Mixing Water Used in the Production of
Hydraulic Cement Concrete; 2012.

AS. ASTM D994/D994M - Standard Specification for Preformed Expansion Joint Filler for Concrete
(Bituminous Type); 2011.

AT. ASTM D1751 - Standard Specification for Preformed Expansion Joint Filler for Concrete Paving
and Structural Construction (Nonextruding and Resilient Bituminous Types); 2004
(Reapproved 2013).

AU. ASTM D2103 - Standard Specification for Polyethylene Film and Sheeting; 2015.

AV. ASTM D3963/D3963M - Standard Specification for Fabrication and Jobsite Handling of
Epoxy-Coated Reinforcing Steel Bars; 2001 (Reapproved 2007).

AW. ASTM E154/E154M - Standard Test Methods for Water Vapor Retarders Used in Contact with
Earth Under Concrete Slabs, on Walls, or as Ground Cover; 2008a (Reapproved 2013).

AX. ASTM E1155 - Standard Test Method for Determining F(F) Floor Flatness and F(L) Floor
Levelness Numbers; 1996 (Reapproved 2008).

AY. ASTM E1643 - Standard Practice for Selection, Design, Installation and Inspection of Water
Vapor Retarders Used in Contact with Earth or Granular Fill Under Concrete Slabs; 2011.

AZ. ASTM E 1155M - Standard Test Method for Determining F(F) Floor Flatness and F(L) Floor
Levelness Numbers [Metric]; 1996 (Reapproved 2008).

BA. ASTM E1745 - Standard Specification for Plastic Water Vapor Retarders Used in Contact with
Soil or Granular Fill under Concrete Slabs; 2011.

BB. ASTM E1993/E1993M - Standard Specification for Bituminous Water Vapor Retarders Used in
Contact with Soil or Granular Fill Under Concrete Slabs; 1998 (Reapproved 2013).

BC. COE CRD-C 48 - Method of Test for Water Permeability of Concrete; 1992.

BD. COE CRD-C 513 - COE Specifications for Rubber Waterstops; 1974.

BE. COE CRD-C 572 - Corps of Engineers Specifications for Polyvinylchloride Waterstop; 1974.

BF. NSF 61 - Drinking Water System Components - Health Effects; 2014 (Errata 2015).

1.05 Submittals

A. Product Data:  Submit manufacturers' data on manufactured products showing compliance
with specified requirements and installation instructions.
1. For curing compounds, provide data on method of removal in the event of

incompatibility with floor covering adhesives.

B. Construction Joints:  Submit drawing of proposed construction joints for slab on grade, etc.
where they are not indicated on the drawings.

C. Laboratory Test Reports and Mix Design:  Submit laboratory test reports for concrete
materials and mix designs as specified in the Testing Laboratory section of the Specifications.

D. Test Reports:  Submit report for each test or series of tests specified.

E. Manufacturer's Installation Instructions:  For concrete accessories, indicate installation
procedures and interface required with adjacent construction.
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F. Sustainable Design Submittal:  If any fly ash, ground granulated blast furnace slag, silica fume,
rice hull ash, or other waste material is used in mix designs to replace Portland cement,
submit the total volume of concrete cast in place, mix design(s) used showing the quantity of
portland cement replaced, reports showing successful cylinder testing, and temperature on
day of pour if cold weather mix is used.

1.06 Quality Assurance

A. Perform work of this section in accordance with ACI SPEC-301 and ACI CODE-318.
1. Maintain one copy of each document on site.

B. Follow recommendations of ACI PRC-305 when concreting during hot weather.

C. Follow recommendations of ACI PRC-306 when concreting during cold weather.

PART 2  PRODUCTS

2.01 Formwork

A. Form Materials:  Contractor's choice of standard products with sufficient strength to
withstand hydrostatic head without distortion in excess of permitted tolerances.
1. Form Facing for Exposed Finish Concrete:  Contractor's choice of materials that will

provide smooth, stain-free final appearance.
2. Earth Cuts:  Do not use earth cuts as forms for vertical surfaces.  Natural rock formations

that maintain a stable vertical edge may be used as side forms.
3. Form Coating:  Release agent that will not adversely affect concrete or interfere with

application of coatings.
4. Form Ties:  Cone snap type that will leave no metal within 1-1/2 inches of concrete

surface.

2.02 Reinforcement Materials

A. Comply with requirements of Section 03 2000.

B. Reinforcing Steel:  ASTM A615/A615M, Grade 60 (60,000 psi).
1. Type:  Deformed billet-steel bars.
2. Finish:  Unfinished, unless otherwise indicated.

C. Steel Welded Wire Reinforcement:  ASTM A 185/A 185M, plain type.
1. Form: Flat sheets or coiled rolls.
2. Mesh Size:  6"x6", unless otherwise noted on drawings.
3. Wire Gage:  W 4 x W 4, unless otherwise noted on drawings.

D. Reinforcement Accessories:
1. Tie Wire:  Annealed, minimum 16 gauge, 0.0508 inch.
2. Chairs, Bolsters, Bar Supports, Spacers:  Sized and shaped for adequate support of

reinforcement during concrete placement.
3. Provide stainless steel, galvanized, plastic, or plastic coated steel components for

placement within 1-1/2 inches of weathering surfaces.

2.03 Concrete Materials

A. Cement:  ASTM C 150, Type I - Normal portland type.    Use one brand of cement throughout
project.
1. Acquire cement for entire project from same source.

B. Fine and Coarse Aggregates:  ASTM C33/C33M.
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1. Acquire all aggregates for entire project from same source for exposed concrete only.

C. Lightweight Aggregate:  ASTM C330/C330M.

D. Fly Ash:  ASTM C618, Class C or F.

E. Calcined Pozzolan:  ASTM C618, Class N.

F. Silica Fume:  ASTM C1240, proportioned in accordance with ACI PRC-211.1.

G. Waterproofing Additive:  Crystalline waterproofing intended for mixing into concrete to close
concrete pores by growth of crystals, with no decrease in concrete strength or chemical
resistance.
1. Permeability of Cured Concrete:  No measurable leakage when tested in accordance

with COE CRD-C 48 at 350 feet of head; provide test reports.
2. Potable Water Contact Approval:  NSF certification for use on structures holding potable

water, based on testing in accordance with NSF 61.

H. Water:  ASTM C1602/C1602M; clean, potable, and not detrimental to concrete.

I. Fiber Reinforcement: Synthetic fiber shown to have long-term resistance to deterioration
when exposed to moisture and alkalis; 1/2 inch length.  

2.04 Admixtures

A. Prohibited Admixtures:  Calcium chloride, thiocyanates or admixtures containing more than
0.05% chloride irons are not permitted.

B. Do not use chemicals that will result in soluble chloride ions in excess of 0.1 percent by weight
of cement.

C. Air Entrainment Admixture:  ASTM C260/C260M.

D. High Range Water Reducing and Retarding Admixture:  ASTM C494/C494M Type G.

E. High Range Water Reducing Admixture:  ASTM C494/C494M Type F.

F. Water Reducing and Accelerating Admixture:  ASTM C494/C494M Type E.

G. Water Reducing and Retarding Admixture:  ASTM C494/C494M Type D.

H. Accelerating Admixture:  ASTM C494/C494M Type C.

I. Retarding Admixture:  ASTM C494/C494M Type B.

J. Water Reducing Admixture:  ASTM C494/C494M Type A.

2.05 Accessory Materials

A. Non-Shrink Cementitious Grout:  Premixed compound consisting of nonmetallic aggregate,
cement, water reducing and plasticizing agents.
1. Grout:  Comply with ASTM C1107/C1107M.
2. Minimum Compressive Strength at 48 Hours, ASTM C109/C109M:  2,000 pounds per

square inch.
3. Minimum Compressive Strength at 28 Days, ASTM C109/C109M:  7,000 pounds per

square inch.

B. Non-Shrink Epoxy Grout:  Moisture-insensitive, two-part; consisting of epoxy resin,
nonmetallic aggregate, and activator.

2.06 Bonding and Jointing Products

A. Latex Bonding Agent:  Non-redispersable acrylic latex, complying with ASTM C1059/C1059M,
Type II.
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B. Epoxy Bonding System:

C. Waterproofing Admixture Slurry:  Slurry coat of Portland cement, sand, and crystalline
waterproofing additive, mixed with water in proportions recommended by manufacturer to
achieve waterproofing at cold joints in concrete.

D. Waterstops:  Rubber, complying with COE CRD-C 513.
1. Configuration:  As indicated on drawings.
2. Size:  As indicated on drawings.

E. Waterstops:  PVC, complying with COE CRD-C 572.
1. Configuration:  As indicated on drawings.
2. Size:  As indicated on drawings.

F. Reglets:  Formed steel sheet, galvanized, with temporary filler to prevent concrete intrusion
during placement.
1. Size:  As indicated on drawings.

G. Slab Contraction Joint Device:  Preformed linear strip intended for pressing into wet concrete
to provide straight route for shrinkage cracking.

H. Slab Construction Joint Devices:  Combination keyed joint form and screed, galvanized steel,
with rectangular or round knockout holes for conduit or rebar to pass through joint form at 6
inches on center; ribbed steel stakes for setting.
1. Provide removable plastic cap strip that forms wedge-shaped joint for sealant

installation.
2. Height:  To suit slab thickness.

2.07 Curing Materials

A. Evaporation Reducer:  Liquid thin-film-forming compound that reduces rapid moisture loss
caused by high temperature, low humidity, and high winds; intended for application
immediately after concrete placement.

B. Curing Compound, Naturally Dissipating:  Clear, water-based, liquid membrane-forming
compound; complying with ASTM C309.

C. Curing and Anti-Spalling Compound:  Boiled linseed oil compound.
1. Application:  Use on roadway, bridge deck, parking deck, and ramps.

D. Curing and Sealing Compound, Low Gloss:  Liquid, membrane-forming, clear, non-yellowing
acrylic; complying with ASTM C1315 Type 1 Class A.
1. Vehicle:  Water-based.
2. Solids by Mass:  25 percent, minimum.
3. VOC Content:  OTC compliant.

E. Curing and Sealing Compound, High Gloss:  Liquid, membrane-forming, clear, nonyellowing
acrylic; complying with ASTM C1315 Type 1 Class A.
1. Vehicle:  Solvent-based.
2. Solids by Mass:  25 percent, minimum.
3. VOC Content:  Ozone Transport Commission (OTC) compliant.

F. Moisture-Retaining Sheet:  ASTM C171.
1. Curing paper, regular.
2. Polyethylene film, white opaque, minimum nominal thickness of 4 mil, 0.004 inch.
3. White-burlap-polyethylene sheet, weighing not less than 3.8 ounces per square yard.
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G. Polyethylene Film:  ASTM D2103, 4 mil, 0.004 inch thick, clear.

H. Water:  Potable, not detrimental to concrete.

2.08 Concrete Mix Design

A. Proportioning Normal Weight Concrete:  Comply with ACI PRC-211.1 recommendations.
1. Replace as much Portland cement as possible with fly ash, ground granulated blast

furnace slag, silica fume, or rice hull ash as is consistent with ACI recommendations.

B. Proportioning Structural Lightweight Concrete:  Comply with ACI 211.2 recommendations.
1. Replace as much Portland cement as possible with fly ash, ground granulated blast

furnace slag, silica fume, or rice hull ash as is consistent with ACI recommendations.

C. Concrete Strength:  Establish required average strength for each type of concrete on the basis
of field experience or trial mixtures, as specified in ACI SPEC-301.
1. For trial mixtures method, employ independent testing agency acceptable to Engineer

for preparing and reporting proposed mix designs.

D. Admixtures:  Add acceptable admixtures as recommended in ACI PRC-211.1 and at rates
recommended or required by manufacturer.

E. Normal Weight Concrete:
1. Compressive Strength, when tested in accordance with ASTM C39/C39M at 28 days: 

3,000 pounds per square inch or as indicated on drawings.
2. Calcined Pozzolan Content:  Maximum 10 percent of cementitious materials by weight.
3. Silica Fume Content:  Maximum 5 percent of cementitious materials by weight.
4. Cement Content:  Minimum 5 sacks per cubic yard.
5. Water-Cement Ratio:  Maximum 59 percent by weight.
6. Total Air Content:  4 percent, determined in accordance with ASTM C173/C173M.
7. Maximum Slump:  4 inches.
8. Maximum Aggregate Size:  5/8 inch.

2.09 Mixing

A. On Project Site:  Mix in drum type batch mixer, complying with ASTM C685/C685M.  Mix each
batch not less than 1-1/2 minutes and not more than 5 minutes.

B. Transit Mixers:  Comply with ASTM C94/C94M.

C. Adding Water:  If concrete arrives on-site with slump less than suitable for placement, do not
add water that exceeds the maximum water-cement ratio or exceeds the maximum
permissible slump.

PART 3  EXECUTION

3.01 Examination

A. Verify lines, levels, and dimensions before proceeding with work of this section.

3.02 Preparation

A. Formwork:  Comply with requirements of ACI SPEC-301. Design and fabricate forms to
support all applied loads until concrete is cured and for easy removal without damage to
concrete.

B. Verify that forms are clean and free of rust before applying release agent.

C. Coordinate placement of embedded items with erection of concrete formwork and
placement of form accessories.



STEELWOOD TRAIL UNIT 7 04/2025

30034-08 03 3000 - 8 PAPE-DAWSON ENGINEERS

D. Where new concrete is to be bonded to previously placed concrete, prepare existing surface
by cleaning and applying bonding agent in according to bonding agent manufacturer's
instructions.
1. Use epoxy bonding system for bonding to damp surfaces, for structural load-bearing

applications, and where curing under humid conditions is required.
2. Use latex bonding agent only for non-load-bearing applications.

E. Where new concrete with integral waterproofing is to be bonded to previously placed
concrete, prepare surfaces to be treated in accordance with waterproofing manufacturer's
instructions. Saturate cold joint surface with clean water, and remove excess water before
application of coat of waterproofing admixture slurry.  Apply slurry coat uniformly with
semi-stiff bristle brush at rate recommended by waterproofing manufacturer.

F. In locations where new concrete is doweled to existing work, drill holes in existing concrete,
insert steel dowels and pack solid with non-shrink grout.

3.03 Installing Reinforcement and Other Embedded Items

A. Fabricate and handle epoxy-coated reinforcing in accordance with ASTM D3963/D3963M.

B. Comply with requirements of ACI SPEC-301. Clean reinforcement of loose rust and mill scale,
and accurately position, support, and secure in place to achieve not less than minimum
concrete coverage required for protection.

C. Install welded wire reinforcement in maximum possible lengths, and offset end laps in both
directions.  Splice laps with tie wire.

D. Verify that anchors, seats, plates, reinforcement and other items to be cast into concrete are
accurately placed, positioned securely, and will not interfere with concrete placement.

3.04 Placing Concrete

A. Place concrete in accordance with ACI PRC-304.

B. Maintain records of concrete placement.  Record date, location, quantity, air temperature,
and test samples taken.

C. Ensure reinforcement, inserts, waterstops, embedded parts, and formed construction joint
devices will not be disturbed during concrete placement.

D. Place concrete continuously without construction (cold) joints wherever possible; where
construction joints are necessary, before next placement prepare joint surface by removing
laitance and exposing the sand and sound surface mortar, by sandblasting or high-pressure
water jetting.

E. Finish concert within the tolerances specified below.

3.05 Slab Jointing

A. Locate joints as indicated in the geotechnical report unless otherwise shown on the drawings.

B. Anchor joint fillers and devices to prevent movement during concrete placement.

C. Saw Cut Contraction Joints:  Saw cut joints before concrete begins to cool, within 4 to 12
hours after placing; use 3/16 inch thick blade and cut at least 1 inch deep but not less than
one quarter (1/4) the depth of the slab.

D. Construction Joints:  Where not otherwise indicated, use metal combination screed and key
form, with removable top section for joint sealant.
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E. Extend joint filler from bottom of slab to within 1/4 inch of finished slab surface.  Conform to
manufacturer's requirements for joint sealer finish.

3.06 Concrete Finishing

A. Repair surface defects, including tie holes, immediately after removing formwork.

B. Unexposed Form Finish:  Rub down or chip off fins or other raised areas 1/4 inch or more in
height.

C. Exposed Form Finish:  Rub down or chip off and smooth fins or other raised areas 1/4 inch or
more in height.  Provide finish as follows:
1. Smooth Rubbed Finish:  Wet concrete and rub with carborundum brick or other abrasive,

not more than 24 hours after form removal.
2. Grout Cleaned Finish:  Wet areas to be cleaned and apply grout mixture by brush or

spray;  scrub immediately to remove excess grout.  After drying, rub vigorously with
clean burlap, and keep moist for 36 hours.

3. Cork Floated Finish:  Immediately after form removal, apply grout with trowel or firm
rubber float;  compress grout with low-speed grinder, and apply final texture with cork
float.  

D. Concrete Slabs:  Finish to requirements of ACI 302.1R.

E. In areas with floor drains, maintain floor elevation at walls; pitch surfaces uniformly to drains
as indicated on drawings.

3.07 Curing and Protection

A. Comply with requirements of ACI PRC-308. Immediately after placement, protect concrete
from premature drying, excessively hot or cold temperatures, and mechanical injury.

B. Maintain concrete with minimal moisture loss at relatively constant temperature for period
necessary for hydration of cement and hardening of concrete.
1. Normal concrete:  Not less than seven days.
2. High early strength concrete:  Not less than four days.

C. Formed Surfaces:  Cure by moist curing with forms in place for full curing period.

D. Surfaces Not in Contact with Forms:
1. Final Curing:  Begin after initial curing but before surface is dry.

a. Moisture-Retaining Cover:  Seal in place with waterproof tape or adhesive.
b. Curing Compound:  Apply in two coats at right angles, using application rate

recommended by manufacturer.

3.08 Field Quality Control

A. An independent testing agency will perform field quality control tests.

B. Provide free access to concrete operations at project site and cooperate with appointed firm.

C. Submit proposed mix design of each class of concrete to inspection and testing firm for
review prior to commencement of concrete operations.

D. Tests of concrete and concrete materials may be performed at any time to ensure compliance
with specified requirements.

E. Compressive Strength Tests:  ASTM C39/C39M, for each test, mold and cure three concrete
test cylinders.  Obtain test samples for every 100 cubic yards or less of each class of concrete
placed.
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F. Take one additional test cylinder during cold weather concreting, cured on job site under
same conditions as concrete it represents.

G. Perform one slump test for each set of test cylinders taken, following procedures of ASTM
C143/C143M.

3.09 Defective Concrete

A. Test Results:  The testing agency shall report test results in writing to Engineer and Contractor
 within 24 hours of test.

B. Defective Concrete:  Concrete not complying with required lines, details, dimensions,
tolerances or specified requirements.

C. Repair or replacement of defective concrete will be determined by the Engineer.  The cost of
additional testing shall be borne by Contractor when defective concrete is identified.

D. Do not patch, fill, touch-up, repair, or replace exposed concrete except upon express direction
of Engineer for each individual area.

3.10 Schedule - Concrete Types and Finishes

A. Structural Walls:  3,000 psi 28 day concrete or as indicated on drawings.

END OF SECTION
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PRECAST STRUCTURAL CONCRETE

PART 1  GENERAL

1.01 Section Includes

A. Circular or box culverts.

B. Structural walls.

C. Grout packing.

D. Connection and supporting devices.

1.02 Price and Payment Procedures

A. Precast Column and Beam Members:  
1. Structural Walls:  By the face foot.
2. Culverts:  By the linear foot.
3. Includes unit member placed and anchored.

1.03 Reference Standards

A. ACI CODE-318 - Building Code Requirements for Structural Concrete and Commentary; 2019
(Reapproved 2022).

B. ACI 318 - Building Code Requirements for Structural Concrete and Commentary; 2011.

C. ASTM A36/A36M - Standard Specification for Carbon Structural Steel; 2014.

D. ASTM A153/A153M - Standard Specification for Zinc Coating (Hot-Dip) on Iron and Steel
Hardware; 2009.

E. ASTM A185/A185M - Standard Specification for Steel Welded Wire Reinforcement, Plain, for
Concrete; 2007.

F. ASTM A416/A416M - Standard Specification for Steel Strand, Uncoated Seven-Wire for
Prestressed Concrete; 2012a.

G. ASTM A497/A497M - Standard Specification for Steel Welded Wire Reinforcement,
Deformed, for Concrete; 2007.

H. ASTM A615/A615M - Standard Specification for Deformed and Plain Carbon Steel Bars for
Concrete Reinforcement; 2015.

I. ASTM A666 - Standard Specification for Annealed or Cold-Worked Austenitic Stainless Steel
Sheet, Strip, Plate, and Flat Bar; 2015.

J. ASTM A767/A767M - Standard Specification for Zinc-Coated (Galvanized) Steel Bars for
Concrete Reinforcement; 2009.

K. ASTM A775/A775M - Standard Specification for Epoxy-Coated Steel Reinforcing Bars; 2007b
(Reapproved 2014).

L. ASTM C150/C150M - Standard Specification for Portland Cement; 2016.

M. ASTM D3963/D3963M - Standard Specification for Fabrication and Jobsite Handling of
Epoxy-Coated Reinforcing Steel Bars; 2001 (Reapproved 2007).

N. AWS D1.1/D1.1M - Structural Welding Code - Steel; 2015.

O. PCI MNL-116 - Manual for Quality Control for Plants and Production of Structural Precast
Concrete Products; 1999, Fourth Edition.
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P. PCI MNL-120 - PCI Design Handbook - Precast and Prestressed Concrete; 2010, Seventh
Edition.

Q. PCI MNL-123 - Design and Typical Details of Connections for Precast and Prestressed
Concrete; 1988, Second Edition.

R. PCI MNL-124 - Design for Fire Resistance of Precast Prestressed Concrete; 1989, Second
Edition.

S. PCI MNL-135 - Tolerance Manual for Precast and Prestressed Concrete Construction; 2000.

T. UL (FRD) - Fire Resistance Directory; current edition.

1.04 Submittals

A. Product Data:  Indicate standard component configurations, design loads, deflections,
cambers, and bearing requirements.

B. Shop Drawings:  Indicate layout, unit locations, fabrication details, unit identification marks,
reinforcement, integral insulation, insulated panel system connectors, connection details,
support items, dimensions, openings, and relationship to adjacent materials.  Indicate design
loads, deflections, cambers, bearing requirements, and special conditions.
1. Submit reviewed shop drawings and design data to Engineer.

1.05 Quality Assurance

A. Designer Qualifications:  Design precast concrete members under direct supervision of a
Professional Structural Engineer experienced in design of precast concrete and licensed in the
State in which the Project is located.

B. Fabricator Qualifications:  Company specializing in manufacturing products specified in this
section.

C. Erector Qualifications:  Company specializing in erecting products of this section.

D. Welder Qualifications:  Qualified in accordance with AWS D1.1 and AWS D1.4.

1.06 Delivery, Storage, and Handling

A. Handle precast members in position consistent with their shape and design.  Lift and support
only from support points.

B. Lifting or Handling Devices:  Capable of supporting member in positions anticipated during
manufacture, storage, transportation, and erection.

C. Protect members to prevent staining, chipping, or spalling of concrete.

D. Mark each member with date of production and final position in structure.

PART 2  PRODUCTS

2.01 Manufacturers

A. Structural Precast Concrete:
1. Any manufacturer holding a PCI Group C Plant Certification for the types of products

specified; see www.pci.org.

2.02 Precast Units

A. Precast Structural Concrete Units:  Comply with PCI MNL-116, PCI MNL-120, PCI MNL-123, 
PCI MNL-135, ACI CODE-318, and applicable codes.
1. Design components to withstand dead loads and design loads in the configuration

indicated on the drawings.

http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=PCI%20MNL-135
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=PCI%20MNL-135
http://global.ihs.com/doc_detail.cfm?rid=BSD&document_name=PCI%20MNL-135
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2. Calculate structural properties of framing members in accordance with ACI CODE-318.
3. Replace as much Portland cement as possible with fly ash, ground granulated blast

furnace slag, silica fume, or rice hull ash as is consistent with strength requirements.
4. Design members exposed to the weather to provide for movement of components

without damage, failure of joint seals, undue stress on fasteners or other detrimental
effects, when subject to seasonal or cyclic day/night temperature ranges.

5. Design system to accommodate construction tolerances, deflection of other structural
members and clearances of intended openings.

2.03 Materials

A. Cement:  White Portland type, complying with ASTM C150/C150M, Type I.

B. Aggregate, Sand, Water, Admixtures:  Determined by precast fabricator as appropriate to
design requirements and PCI MNL-116.

2.04 Reinforcement

A. Tensioning Steel Tendons:  ASTM A 416/A 416M, Grade 250 (1725) or 270 (1860); seven-wire
stranded steel cable; full length without splices.

B. Reinforcing Steel:  ASTM A 615/A 615M Grade 40 (280).
1. Plain or deformed billet-steel bars.
2. Unfinished.

C. Steel Welded Wire Reinforcement:  ASTM A 185/A 185M plain type; in flat sheets or coiled
rolls.

2.05 Fabrication

A. Comply with fabrication procedures specified in PCI MNL-116.

B. Fabricate and handle epoxy-coated reinforcing bars in accordance with ASTM
D3963/D3963M.

C. Maintain plant records and quality control program during production of precast members. 
Make records available upon request.

D. Ensure reinforcing steel, anchors, inserts, plates, angles, and other cast-in items are
embedded and located as indicated on shop drawings.

E. Tension reinforcement tendons as required to achieve design load criteria.

F. Provide required openings with a dimension larger than 10 inches and embed accessories
provided under other sections of the specifications, at indicated locations.

G. Exposed Ends at Stressing Tendons:  Fill recess with non-shrink or epoxy grout, trowel flush.

2.06 Finishes

A. Ensure exposed-to-view finish surfaces of precast concrete members are uniform in color and
appearance.

B. Cure members under identical conditions to develop required concrete quality, and minimize
appearance blemishes such as non-uniformity, staining, or surface cracking.

C. Finish members to PCI MNL-116 Commercial grade.

D. Plant Finish:  Normal plant finish; surface may contain small surface holes caused by air
bubbles, minor chips or spalling at edges or ends, without major discoloration.
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E. Exposed-to-View Finish:  Normal plant finish with fins and protrusions removed, ground edges
and ends, flat face surfaces.

F. Rubbed Finish:  Surface holes or bubbles over 1/4 inch filled with matching cementitious
paste, fins or protrusions removed and surface ground smooth, surface then rubbed with neat
cementitious paste to smooth and even color and texture.

G. Sandblast Finish:  Lightly sandblast to achieve partial exposure of aggregate.

2.07 Source Quality Control

A. Test samples in accordance with applicable ASTM standard.

PART 3  EXECUTION

3.01 Examination

A. Verify that site conditions are ready to receive work and field measurements are as indicated
on shop drawings.

3.02 Preparation

A. Prepare support equipment for the erection procedure, temporary bracing, and induced loads
during erection.

3.03 Erection

A. Install members without damage to structural capacity, shape, or finish.  Replace or repair
damaged members.

B. Align and maintain uniform horizontal and vertical joints, as installation progresses.

C. Maintain temporary bracing in place until final support is provided.  Protect members from
staining.

D. Provide temporary lateral support to prevent bowing, twisting, or warping of members.

E. Adjust differential camber between precast members to tolerance before final attachment.

F. Install bearing pads.

G. Level differential elevation of adjoining horizontal members with grout.

H. Set vertical units dry, without grout, attaining joint dimension with lead or plastic spacers.

I. Secure units in place.

3.04 Tolerances

A. Install members level and plumb within allowable tolerances.

B. Conform to PCI MNL-135 for installation tolerances.

C. When members cannot be adjusted to comply with design or tolerance criteria, cease work
and advise Engineer.  Execute modifications as directed.

3.05 Protection

A. Protect members from damage caused by field welding or erection operations.

B. Provide non-combustible shields during welding operations.

3.06 Cleaning

A. Clean weld marks, dirt, or blemishes from surface of exposed members.

END OF SECTION
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PIPE RAILING AND BRACKETS

PART 1  GENERAL

1.01 SECTION INCLUDES

A. Installation of handrail brackets.

B. Installation of pipe railing.

1.02 RELATED REQUIREMENTS

A. Section 05 1200.20 - Metal Work.

B. Section 09 9000 - Painting and Coating.

1.03 REFERENCE STANDARDS

A. ASTM A 53:  Specification for Pipe, Steel, Black and Hot-Dipped, Zinc-Coated Welded and
Seamless.

1.04 SUBMITTALS

A. Submit shop drawings to the Engineer to indicate compliance with specifications.  Show
locations, methods of supporting, methods of anchoring and finishes.

PART 2   PRODUCTS

2.01 MATERIALS

A. Pipe Railing:  Shop fabricated black iron pipe of size, shape and detail indicated on the
drawings.  ASTM A 53, Type E or S, Grade B, Schedule 40.
1. Preassemble items in shop to greatest extent possible, so as to minimize field splicing

and assembly of units at project site.  Disassemble units only to extent necessary for
shipping and handling limitations.  Clearly mark units for re-assembly and coordinated
installation.

2. Use materials of size and thicknesses shown or if not shown of required size and
thickness to produce adequate strength and durability in finished product for intended
use.  Work to dimensions shown or checked on shop drawings, using proven detail of
fabrication and support.

3. Form exposed work true to line and level with accurate angles and surfaces and straight
sharp edges.  Ease exposed edges to a radius of approximately 1/32" unless otherwise
shown.  Form bent metal corners to smallest radius possible without causing grain
separation or otherwise impairing the work.

4. Weld corners and seams continuously.
5. Grind exposed welds smooth and flush, to match and blend with adjoining surfaces
6. Join posts and rails by mitered and welded joints made by fitting post to top rail and

intermediate rail to post, mitering corners, groove welding joints and grinding smooth.
7. Railings may be bent at corners instead of joining provided bends are uniformly formed

in jigs with cylindrical cross-section of pipe maintained throughout entire bend.
8. Anchor posts in concrete by means of 4" long pipe sleeves set and anchored into

concrete.  Provide sleeves of galvanized, standard weight, steel pipe, not more than 1/2"
greater than the outside diameter of inserted pipe post.

B. Finish:  Shop prime paint interior, galvanize exterior.



STEELWOOD TRAIL UNIT 7 04/2025

30034-08 05 1200.10 - 2 PAPE-DAWSON ENGINEERS

PART 3  EXECUTION

3.01 INSTALLATION

A. Adjust railing prior to securing in place to insure proper matching at butting joints and correct
alignment throughout their length.  Space posts not more than 5 feet on centers.  Plumb
posts in each direction.

B. Anchor posts in concrete by means of pipe sleeves set and anchored into concrete. Set posts
in sleeves and fill annular space between post and sleeve solid with molten lead and sulphur
or a quick setting hydraulic cement.

C. Anchor rail ends to concrete and masonry with steel round flanges anchored into wall
construction with lead expansion shield and bolts.

D. Space brackets one foot from each end of handrail and not over five foot on centers
throughout run.

E. Securely anchor brackets to wall to resist a horizontal load of 300 lbs.

F. Immediately after erection, clean and brush field welds, bolted connections, and abraded
areas of shop paint and paint all exposed areas with same material as used for ship painting.

G. Sand field welds and abraded areas which will be exposed in the finish work.

H. Apply by brush or spray to provide a minimum dry film thickness of 2.0 mils in accordance
with Section 09 9000.

END OF SECTION
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METAL WORK

PART 1  GENERAL

1.01 SECTION INCLUDES

A. Work includes metal fences and gates, railings and handrails, all welding and splicing, grinding,
cleaning, and preparation for finish.

1.02 RELATED REQUIREMENTS

A. Section 05 1200.10 - Pipe Railing and Brackets.

B. Section 09 9000 - Painting and Coating.

1.03 REFERENCES AND STANDARDS

A. The following references and standards are hereby made a part of this Section and shall
conform to the applicable requirements therein except as otherwise specified herein or
shown on the Drawings.  Nothing contained herein shall be construed as permitting work that
is contrary to code requirements or government rules and regulations.
1. "Code for Arc and Gas Welding in Building Construction" of American Welding Society,

AWS D1.0, latest edition with current supplements and addenda.

B. Reference Standards
1. American Society for Testing and Materials (ASTM):  A36 Specifications for Structural

Steel.
2. A500-73 Cold Formed Welded and Seamless Carbon Steel Structural Tubing in Rounds

and Shapes.
3. American Institute of Steel Construction (AISC):  Standard for Details and Connections of

Structural Steel.

1.04 SUBMITTALS

A. Shop Drawings
1. Submit complete and accurately detailed steel shop drawings to Engineer for review. 

Detail steel in accordance with requirements of AISC.
a. Indicate types and grades of steel.
b. Indicate relationship to adjacent construction (walls, etc.).
c. Provide certified mill reports on steel.
d. Indicate splices and splicing methods.
e. Indicate all fasteners and hardware.

B. Samples
1. Submit two samples of each finished steel shape to Owner.  Assemble one set of

samples with required welds or fasteners to demonstrate fitting.  Do not fabricate steel
until samples are approved by Owner.

1.05 PRODUCT HANDLING

A. Deliver iron and steel to site with identification tags securely wired into place.  Store steel to
prevent damage and protect from corrosion and deformation.

PART 2  PRODUCTS

2.01 STEEL

A. Structural Steel:  Clean and free from rust, scale, or coating that will reduce bond.  Steel shall
conform to dimensional requirements, straightness, and flatness of face.
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B. Fastenings (General):  Furnish all bolts, nuts, screws, clips, washers, and any other fastenings
necessary for proper erection of items specified herein.  For Ferrous Metal, use stainless steel
or galvanized on exterior.

PART 3  EXECUTION

3.01 CONDITION OF SURFACES

A. Inspect all surfaces to receive site metal work and report all defects which would interfere
with this installation.  Starting work implies acceptance of surfaces as satisfactory.

3.02 WORKMANSHIP

A. General Requirements
1. Verify all measurements at job.
2. Coordinate all metal work with adjoining work for details of attachment, fittings, etc.  Do

all cutting, shearing, drilling, punching, threading, tapping, etc., required for the work or
for attachment of adjacent work.  Drill or punch holes; do not use cutting torch. 
Shearing and punching shall lave true lines and surfaces.

3. Conceal all fastenings where practicable.  Thickness of metal and details of assembly and
supports shall give ample strength and stiffness.  Form joints exposed to weather to
exclude water.

4. Make all permanent connections in ferrous metal surfaces using welds where at all
possible; do not use bolts or screws where they can be avoided.

5. Provide all lugs, clips, anchors, and miscellaneous fastenings necessary for the complete
assembly and installation.

6. Set all work plumb, true, right, and neatly trimmed out.  Miter corners and angles of
exposed moldings and frames unless otherwise noted.

7. Where items must be incorporated or built into adjacent work, deliver to trade
responsible for such work in sufficient time that progresses of work is not delayed.  Be
responsible for proper location of such items.

B. Welding
1. Welds shall be made only by operators experienced in performing the type of work

indicated.
2. Welds normally exposed to view in the finished work shall be uniformly made and shall

be ground smooth.

C. Bolted, and Screwed Connections
1. In general, use bolts for field connections only and then only as detailed.  Provide

washers under all heads and nuts bearing on wood.  Draw all nuts tight and nick threads
of permanent connections to prevent loosening.  Use beveled washers where bearing is
on sloped surfaces.

2. Where screws must be used for permanent connections in ferrous metal,  use flat
headed type, countersunk, with screw slots filled and finished smooth and flush.

3.03 PROTECTION AND CLEANING

A. Remove all soil and foreign matter from finished surfaces and apply such protective measures
as may be required to prevent damage or discoloration of any kind until acceptance of project
by Owner.

END OF SECTION
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PAINTING AND COATING

PART 1  GENERAL

1.01 SECTION INCLUDES

A. Surface preparation.

B. Field application of paints and other coatings.

C. Scope:  Finish all interior and exterior surfaces exposed to view, unless fully factory-finished
and unless otherwise indicated.

D. Do Not Paint or Finish the Following Items:
1. Items fully factory-finished unless specifically so indicated; materials and products having

factory-applied primers are not considered factory finished.
2. Items indicated to receive other finishes.
3. Items indicated to remain unfinished.
4. Fire rating labels, equipment serial number and capacity labels, and operating parts of

equipment.
5. Stainless steel, anodized aluminum, bronze, terne, and lead items.
6. Brick, architectural concrete, cast stone, integrally colored plaster and stucco.
7. Glass.
8. Concrete masonry in utility, mechanical, and electrical spaces.
9. Acoustical materials, unless specifically so indicated.
10. Concealed pipes, ducts, and conduits.

1.02 RELATED REQUIREMENTS

A. Section 32 1723.13 - Painted Pavement Markings.

1.03 DEFINITIONS

A. Conform to ASTM D16 for interpretation of terms used in this section.

1.04 REFERENCE STANDARDS

A. 40 CFR 59, Subpart D - National Volatile Organic Compound Emission Standards for
Architectural Coatings; U.S. Environmental Protection Agency; current edition.

B. ASTM D16 - Standard Terminology for Paint, Related Coatings, Materials, and Applications;
2016.

C. ASTM D4442 - Standard Test Methods for Direct Moisture Content Measurement of Wood
and Wood-Based Materials; 2016.

D. GreenSeal GS-11 - Paints, Coatings, Stains, and Sealers; 2015.

E. SSPC (PM1) - Good Painting Practice: SSPC Painting Manual, Vol. 1; Society for Protective
Coatings; Fourth Edition.

F. USGBC LEED-NC - LEED Green Building Rating System for New Construction and Major
Renovations; 2016.

1.05 SUBMITTALS

A. Product Data:  Provide data on all finishing products and special coatings, including VOC
content.

B. Samples:  Submit two painted samples, illustrating selected colors and textures for each color
and system selected with specified coats cascaded.
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C. Certification:  By manufacturer that all paints and coatings do not contain any of the
prohibited chemicals specified; GreenSeal GS-11 certification is not required but if provided
shall constitute acceptable certification.

D. Manufacturer's Instructions:  Indicate special surface preparation procedures.

E. Maintenance Data:  Submit data on cleaning, touch-up, and repair of painted and coated
surfaces.

F. Maintenance Materials:  Furnish the following for Owner's use in maintenance of project.
1. Extra Paint and Coatings:  1 gallon of each color and type; store where directed.
2. Label each container with color and type in addition to the manufacturer's label.

1.06 QUALITY ASSURANCE

A. Manufacturer Qualifications:  Company specializing in manufacturing the products specified.

B. Applicator Qualifications:  Company specializing in performing the type of work specified.

1.07 DELIVERY, STORAGE, AND HANDLING

A. Deliver products to site in sealed and labeled containers; inspect to verify acceptability.

B. Container Label:  Include manufacturer's name, type of paint, brand name, lot number, brand
code, coverage, surface preparation, drying time, cleanup requirements, color designation,
and instructions for mixing and reducing.

C. Paint Materials:  Store at minimum ambient temperature of 45 degrees F and a maximum of
90 degrees F, in ventilated area, and as required by manufacturer's instructions.

1.08 FIELD CONDITIONS

A. Do not apply materials when surface and ambient temperatures are outside the temperature
ranges required by the paint product manufacturer.

B. Follow manufacturer's recommended procedures for producing best results, including testing
of substrates, moisture in substrates, and humidity and temperature limitations.

C. Do not apply exterior coatings during rain or snow, or when relative humidity is outside the
humidity ranges required by the paint product manufacturer.

D. Minimum Application Temperatures for Latex Paints:  45 degrees F for interiors; 50 degrees F
for exterior; unless required otherwise by manufacturer's instructions.

PART 2  PRODUCTS

2.01 MANUFACTURERS

A. Provide all paint and coating products used in any individual system from the same
manufacturer; no exceptions.

B. Provide all paint and coating products from the same manufacturer to the greatest extent
possible.

2.02 PAINTS AND COATINGS - GENERAL

A. Paints and Coatings:  Ready mixed, unless intended to be a field-catalyzed coating.
1. Provide paints and coatings of a soft paste consistency, capable of being readily and

uniformly dispersed to a homogeneous coating, with good flow and brushing properties,
and capable of drying or curing free of streaks or sags.
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2. Provide materials that are compatible with one another and the substrates indicated
under conditions of service and application, as demonstrated by manufacturer based on
testing and field experience.

3. For opaque finishes, tint each coat including primer coat and intermediate coats,
one-half shade lighter than succeeding coat, with final finish coat as base color.

4. Supply each coating material in quantity required to complete entire project's work from
a single production run.

5. Do not reduce, thin, or dilute coatings or add materials to coatings unless such
procedure is specifically described in manufacturer's product instructions.

B. Primers:  As follows unless other primer is required or recommended by manufacturer of top
coats; where the manufacturer offers options on primers for a particular substrate, use
primer categorized as "best" by the manufacturer.

C. Chemical Content:  The following compounds are prohibited:
1. Aromatic Compounds:  In excess of 1.0 percent by weight of total aromatic compounds

(hydrocarbon compounds containing one or more benzene rings).
2. Acrolein, acrylonitrile, antimony, benzene, butyl benzyl phthalate, cadmium, di

(2-ethylhexyl) phthalate, di-n-butyl phthalate, di-n-octyl phthalate, 1,2-dichlorobenzene,
diethyl phthalate, dimethyl phthalate, ethylbenzene, formaldehyde, hexavalent
chromium, isophorone, lead, mercury, methyl ethyl ketone, methyl isobutyl ketone,
methylene chloride, naphthalene, toluene (methylbenzene), 1,1,1-trichloroethane, vinyl
chloride.

D. Flammability:  Comply with applicable code for surface burning characteristics.

E. Colors:  As indicated on drawings or as required by local jurisdictional authority.

2.03 ACCESSORY MATERIALS

A. Accessory Materials:  Provide all primers, sealers, cleaning agents, cleaning cloths, sanding
materials, and clean-up materials required to achieve the finishes specified whether
specifically indicated or not; commercial quality.

B. Patching Material:  Latex filler.

PART 3  EXECUTION

3.01 EXAMINATION

A. Do not begin application of coatings until substrates have been properly prepared.

B. Verify that surfaces are ready to receive work as instructed by the product manufacturer.

C. Examine surfaces scheduled to be finished prior to commencement of work.  Report any
condition that may potentially affect proper application.

D. If substrate preparation is the responsibility of another installer, notify Engineer of
unsatisfactory preparation before proceeding.

E. Test shop-applied primer for compatibility with subsequent cover materials.

F. Measure moisture content of surfaces using an electronic moisture meter.  Do not apply
finishes unless moisture content of surfaces is suitable.

3.02 PREPARATION

A. Clean surfaces thoroughly and correct defects prior to coating application.
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B. Prepare surfaces using the methods recommended by the manufacturer for achieving the
best result for the substrate under the project conditions.

C. Remove or repair existing coatings that exhibit surface defects.

D. Remove or mask surface appurtenances, including electrical plates, hardware, light fixture
trim, escutcheons, and fittings, prior to preparing surfaces or finishing.

E. Seal surfaces that might cause bleed through or staining of topcoat.

F. Remove mildew from impervious surfaces.  Rinse with clean water and allow surface to dry.

G. Concrete and Unit Masonry Surfaces to be Painted:  Remove dirt, loose mortar, scale, salt or
alkali powder, and other foreign matter.  Remove oil and grease with a solution of tri-sodium
phosphate; rinse well and allow to dry.  Remove stains caused by weathering of corroding
metals with a solution of sodium metasilicate after thoroughly wetting with water.  Allow to
dry.

H. Asphalt, Creosote, or Bituminous Surfaces to be Painted:  Remove foreign particles to permit
adhesion of finishing materials.  Apply latex based or compatible sealer or primer.

I. Insulated Coverings to be Painted:  Remove dirt, grease, and oil from canvas and cotton.

J. Concrete Floors and Traffic Surfaces to be Painted:  Remove contamination, acid etch, and
rinse floors with clear water.  Verify required acid-alkali balance is achieved.  Allow to dry.

K. Aluminum Surfaces to be Painted:  Remove surface contamination by steam or high pressure
water.  Remove oxidation with acid etch and solvent washing.  Apply etching primer
immediately following cleaning.

L. Copper Surfaces to be Painted:  Remove contamination by steam, high pressure water, or
solvent washing.  Apply vinyl etch primer immediately following cleaning.

M. Galvanized Surfaces to be Painted:  Remove surface contamination and oils and wash with
solvent.  Apply coat of etching primer.

N. Uncorroded Uncoated Steel and Iron Surfaces to be Painted:  Remove grease, mill scale, weld
splatter, dirt, and rust.  Where heavy coatings of scale are evident, remove by hand or power
tool wire brushing or sandblasting; clean by washing with solvent.  Apply a treatment of
phosphoric acid solution, ensuring weld joints, bolts, and nuts are similarly cleaned.  Prime
paint entire surface; spot prime after repairs.

O. Shop-Primed Steel Surfaces to be Finish Painted:  Sand and scrape to remove loose primer
and rust.  Feather edges to make touch-up patches inconspicuous.  Clean surfaces with
solvent.  Prime bare steel surfaces.  

P. Exterior Wood Surfaces to Receive Opaque Finish:  Remove dust, grit, and foreign matter. 
Seal knots, pitch streaks, and sappy sections.  Fill nail holes with tinted exterior calking
compound after prime coat has been applied.  Back prime concealed surfaces before
installation.

3.03 APPLICATION

A. Apply products in accordance with manufacturer's instructions.

B. Where adjacent sealant is to be painted, do not apply finish coats until sealant is applied.

C. Do not apply finishes to surfaces that are not dry.  Allow applied coats to dry before next coat
is applied.

D. Apply each coat to uniform appearance.
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E. Dark Colors and Deep Clear Colors:  Regardless of number of coats specified, apply as many
coats as necessary for complete hide.

F. Sand wood and metal surfaces lightly between coats to achieve required finish.

G. Vacuum clean surfaces of loose particles.  Use tack cloth to remove dust and particles just
prior to applying next coat.

3.04 CLEANING

A. Collect waste material that could constitute a fire hazard, place in closed metal containers,
and remove daily from site.

3.05 PROTECTION

A. Protect finished coatings until completion of project.

B. Touch-up damaged coatings after Substantial Completion.

END OF SECTION
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SITE CLEARING

PART 1  GENERAL

1.01 Section Includes

A. Clearing and grubbing.

B. Selective removal and trimming.

C. Debris removal.

1.02 Related Requirements

A. Section 01 5713 - Temporary Erosion and Sediment Control.

B. Section 02 4100.10 - Site Demolition.

C. Section 31 1000.10 - Tree Protection.

D. Section 31 2200 - Grading.

E. Section 31 2323 - Fill.

1.03 REFERENCE STANDARDS -- NOT USED

1.04 SUBMITTALS -- NOT USED

A. Clearing Firm Qualification Statement:  Documentation of specialized experience.

1.05 Quality Assurance

A. Clearing Firm Qualifications:  Company specializing in performing work of type specified and
with at least five years of documented experience.

B. State and local laws and code requirements shall govern the hauling and disposal of trees,
shrubs, stumps, roots, rubbish, debris and other matter.

C. Contractor shall not clear site until a permit is obtained from the authorized regulatory
agency.

D. Air pollution caused by dust and dirt shall be controlled and comply with governing
regulations.

PART 2  PRODUCTS

PART 3  EXECUTION

3.01 Examination

A. Remove from site and satisfactorily dispose of all trees, shrubs, stumps, roots, brush,
masonry, rubbish, scrap, debris, pavement, curbs, fences and miscellaneous other structures
required to permit construction of new work.

B. Minimize production of dust due to clearing operations; do not use water if that will result in
ice, flooding, sedimentation of public waterways or storm sewers, or other pollution.

3.02 Preparation

A. Coordinate work with utility companies; notify before starting work and comply with their
requirements; obtain and pay for required permits.

B. Protect existing utilities to remain from damage.

C. Do not disrupt public utilities without permit from authority having jurisdiction.

D. Protect existing structures and other elements that are to remain.
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3.03 Clearing and Grubbing

A. Scope:  Remove trees, shrubs, brush, and stumps in areas to be covered by building structure,
paving, landscape areas, and planting beds.

B. Clear site after relocating vegetation in accordance with ANSI A300 Part 6.

C. Do not remove or damage vegetation beyond limits indicated on drawings.

D. Install substantial, highly visible chain link or orange mesh fences at least 4 feet high to
prevent inadvertent damage to vegetation at the removal limits.  Reference tree protection
detail in drawings.

E. In areas where vegetation must be removed but no construction will occur, remove
vegetation with minimum disturbance of the subsoil.

F. Vegetation Removed:  Do not burn, bury, landfill, or leave on site, unless indicated on
drawings.
1. Chip, grind, crush, or shred vegetation for mulching, composting, or other purposes;

preference should be given to on-site uses.
2. Trees:  Sell if marketable; if not, treat as specified for other vegetation removed.
3. Existing Stumps:  Treat as specified for other vegetation removed; completely remove

stumps and roots to depth of 6 inches below subgrade.
4. Fill holes left by removal of stumps and roots, using suitable fill material, with top

surface neat in appearance and smooth enough not to constitute a hazard to
pedestrians.

G. Dead Wood:  Remove all dead trees (standing or down), limbs, and dry brush on entire site;
treat as specified for vegetation removed.

H. Restoration:  If vegetation outside removal limits or within specified protective fences is
damaged or destroyed due to subsequent construction operations, replace at no cost to
Owner.  Contractor shall warrant damaged vegetation for 18 months.

3.04 Selective Removal and Trimming

A. Selective Removal:  Individual tree and shrub identified for removal as indicated on drawings
according to 29 CFR 1910.266.

B. Selective Trimming:  Individual limbs and branches cut back according to ANSI A300 Part 1
identified for removal as indicated on drawings. Follow recommendations of ANSI Z133 and
best local practices for species involved.

3.05 Removed Vegetation Processing

A. Do not burn, bury, landfill, or leave on-site, except as indicated on drawings.

B. Trees:  Sell if marketable.

3.06 Debris Removal

A. Remove debris, junk, and trash from site.

B. Leave site in clean condition, ready for subsequent work.

C. Clean up spillage and windblown debris from public and private lands.

END OF SECTION
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TREE PROTECTION

PART 1  GENERAL

1.01 SECTION INCLUDES

A. Protection of Existing Trees.

1.02 RELATED REQUIREMENTS

A. Section 02 4100.10 - Site Demolition.

B. Section 31 1000 - Site Clearing.

C. Section 31 2200 - Grading.

1.03 PRICE AND PAYMENT PROCEDURES

A. Tree Protection Fence:  By the linear foot.  Includes chain link or plastic mesh fence, posts, tie
wire, and installation.

1.04 REFERENCE STANDARDS

A. ANSI A300-2008 Pruning.

B. Local Municipal Code.

1.05 SUBMITTALS -- NOT USED

1.06 QUALITY ASSURANCE

A. Employ certified arborist or landscape architect to supervise or perform tree protection work
as required.

PART 2  PRODUCTS

2.01 MATERIALS

A. Tree Protection Fence:  4 feet high galvanized chain link.
1. Posts:  1-1/2 inch at 6 feet on center, 2 feet deep.
2. Tension Wire:  Not less than 12 gauge at top and 6 inches above existing grade.

B. Tree Protection Fence:  4 feet high heavy gauge orange plastic mesh with 2" openings.
1. Posts:  "T" posts at 6 feet on center, 2 feet deep.

PART 3  EXECUTION

3.01 TREE PROTECTION FENCE

A. Install at Root Protection Zone of all existing trees to be protected as shown on drawing.

B. Root Protection Zone shall be located 1 foot radius from trunk for every 1 inch diameter of
trunk at 4 feet from ground.  The diameter of a multi-trunk tree is calculated as the sum of
the largest trunk plus half of the sum of additional trunks at 4.5 feet from ground.

C. Fence may be located a minimum of half of the root protection radius if approved by the
regulatory authority, Engineer, or Owner.

D. Fence Location Detail:  See detail as shown on drawings.

3.02 TREE PROTECTION REQUIREMENTS

A. Install tree protection fence prior to any clearing, excavation, or grading and maintain in good
repair for the duration of all construction work unless otherwise directed.

B. No construction operations are allowed within the Root Protection Zone.



STEELWOOD TRAIL UNIT 7 04/2025

30034-08 31 1000.10 - 2 PAPE-DAWSON ENGINEERS

C. Root Protection Zone shall be sustained in a natural state and shall be free from vehicular or
mechanical traffic; no fill, equipment, liquids, or construction debris shall be placed inside the
protective barrier.

D. Root Protection Zone shall be covered with 6" of mulch to reduce moisture stress.

E. The proposed finished grade and elevation of land within the Root Protection Zone of any
trees to be preserved shall not be raised or lowered more than 3 inches.  Welling and
retaining methods are allowed outside the Root Protection Zone.

F. Root Protection Zone shall remain pervious, i.e. ground cover or turf at completion of
landscape design.

G. No roots may be cut closer than 6 feet from the base of any tree.  Roots cut within the Root
Protection Zone will only be allowed on one side of the tree.  Any roots that need to be cut
within the Root Protection Zone will be cut using a saw-type trencher, and all cut roots will be
painted.

H. All trees impacted by construction shall be fertilized with an organic tree fertilizer prior to
construction and again at the end of construction.  The area within the protective fencing
shall be mulched with about 6 inches of mulch.  Water barrels shall be placed within the Root
Protection Zone to irrigate these trees if necessary.

I. No trash or warming fires shall be placed within 50 feet of any tree.

J. No pedestrian traffic shall occur within dripline of any tree.

3.03 DAMAGE TO PROTECTED TREES

A. Trim trees and shrubs when doing so will prevent removal or damage.  Trimmed or damaged
trees shall be treated or repaired under supervision of a certified arborist or landscape
architect.

B. Any damage done to existing tree crowns or root systems shall be repaired immediately
under supervision of a certified arborist.  All wounds to oaks shall be painted with pruning
paint within 20 minutes after damage.  Roots exposed during construction operations will be
cut cleanly.  Cut surfaces shall be painted and topsoil and mulch placed over exposed root
area immediately.

C. Branch Pruning Detail:  See detail as shown on drawings.

D. Contractor shall compensate owner for damage to existing trees designated to remain in the
amount of $200 per caliper inch measured 4 feet from ground.  This amount will be deducted
from final payment.

END OF SECTION
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GRADING

PART 1  GENERAL

1.01 Section Includes

A. Removal of topsoil.

B. Rough grading the site.

C. Fine grading.

D. Finish grading.

1.02 Related Requirements

A. Section 31 1000 - Site Clearing.

B. Section 31 1000.10 - Tree Protection.

C. Section 31 2316 - Excavation.

D. Section 31 2323 - Fill.

E. Project Geotechnical Report.

1.03 Price and Payment Procedures

A. Topsoil:
1. Measurement Method:  By the cubic yard.
2. Includes:  scarifying substrate surface, placing where required, and compacting.

1.04 Submittals

A. Project Record Documents:  Accurately record actual locations of utilities remaining by
horizontal dimensions, elevations or inverts, and slope gradients.

1.05 Quality Assurance

A. Perform Work in accordance with available geotechnical engineering and landscape
specifications.

PART 2  PRODUCTS

2.01 Materials

A. Gravel:  Excavated on-site.
1. Graded according to ASTM D2487 Group Symbol GW, GP, or SP.

B. Topsoil:  Topsoil excavated on-site; friable loam, imported borrow; local borrow.
1. Graded.
2. Free of roots, rocks larger than 1/2 inch, subsoil, debris, large weeds and foreign matter.

C. Other Fill Materials:  See Section 31 2323.

PART 3  EXECUTION

3.01 Examination

A. Verify survey bench mark and intended elevations for grading areas are as indicated.

B. Verify the absence of standing or ponding water.

3.02 Preparation

A. Identify required lines, levels, contours, and datum.

B. Stake and flag locations of known utilities.
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C. Locate, identify, and protect above- and below-grade utilities to remain.

D. Notify utility company to remove and relocate utilities.

E. Provide temporary means and methods to remove standing or ponding water from areas
prior to grading.

F. Protect site features to remain, including but not limited to bench marks, survey control
points, and fences.

G. Protect trees to remain.  Reference Section 31 1000.10.

H. Protect features to remain as a portion of final landscaping.

3.03 Rough Grading

A. Excavate and fill subgrade material to elevations indicated on plans.

B. Remove topsoil from areas to be further excavated, without mixing with foreign materials.

C. Do not remove topsoil when wet.

D. Remove subsoil from areas to be further excavated.

E. Do not remove wet subsoil, unless it is subsequently processed to obtain optimum moisture
content.

F. When excavating through roots, perform work by hand and cut roots with sharp axe.

G. See Section 31 2323 for filling procedures.

H. Benching Slopes:  Horizontally bench slopes greater than 4:1 to key fill material to slope for
firm bearing.

I. Replace displaced subgrade in accordance with Section 31 2323.

J. Remove and replace unsuitable materials as specified fill.

3.04 Fine Grading

A. Scrape and spread subgrade material uniformly smooth and without disruptions as indicated
on drawings.

3.05 SOIL REMOVAL

A. Stockpile topsoil to be re-used on site; remove remainder from site.

B. Stockpile subsoil to be re-used on site; remove remainder from site.

C. Stockpiles:  Use areas designated on site; pile depth not to exceed 8 feet; protect from
erosion.

3.06 FINISH GRADING

A. Before Finish Grading:
1. Verify building and trench backfilling have been inspected.
2. Verify subgrade has been contoured and compacted.

B. Remove debris, roots, branches, stones, in excess of 1-1/2 inch in size.  Remove soil
contaminated with petroleum products.

C. Where topsoil is to be placed, scarify surface to depth of 3 inches.

D. In areas where vehicles or equipment have compacted soil, scarify surface to depth of 3
inches.

E. Place topsoil in areas indicated on drawings.
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F. If not otherwise indicated, place topsoil to the following compacted thicknesses:
1. Areas to be Seeded with Grass:  4 inches.
2. Areas to be Sodded:  4 inches.

G. Place topsoil during dry weather.

H. Remove roots, weeds, rocks, and foreign material while spreading.

I. Near plants, buildings, and curbs spread topsoil manually to prevent damage.

J. Fine grade topsoil to eliminate uneven areas and low spots.  Maintain profiles and contour of
subgrade.

K. Lightly compact placed topsoil.

L. Maintain stability of topsoil during inclement weather.  Replace topsoil in areas where surface
water has eroded thickness below specifications.

3.07 Tolerances

A. Top Surface of Subgrade:  Plus or minus 0.10 foot (1-3/16 inches) from required elevation.

B. Top Surface:  Plus or minus 1/2 inch.

3.08 REPAIR AND RESTORATION

A. Existing Facilities, Utilities, and Site Features to Remain:  If damaged due to this work, repair
or replace to original condition.

B. Trees to Remain:  If damaged due to this work, trim broken branches and repair bark wounds;
if root damage has occurred, obtain instructions from Engineer as to remedy.

C. Other Existing Vegetation to Remain:  If damaged due to this work, replace with vegetation of
equivalent species and size.

3.09 FIELD QUALITY CONTROL

A. See Section 31 2323 for compaction density testing.

3.10 Cleaning

A. See Section 01 7000 - Execution and Closeout Requirements for additional requirements.

B. Remove unused stockpiled subsoil. Grade stockpile area to prevent standing water.

C. Leave site clean and raked, ready to receive work.

END OF SECTION
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EXCAVATION

PART 1  GENERAL

1.01 Section Includes

A. Excavating for site grading, paving, structures.

B. Trenching for utilities from 5 feet outside the building to utility main connections.

C. Excavation.

1.02 Related Requirements

A. Section 01 5713 - Temporary Erosion and Sediment Control.

B. Section 31 2200 - Grading.

C. Section 31 2323 - Fill.

D. Section 31 2316.13 - Trenching.

E. Section 31 2316.14 - Trench Excavation Protection.

F. Project Geotechnical Report.

1.03 PRICE AND PAYMENT PROCEDURES

A. Excavating Soil Materials:
1. Measurement method:  By the cubic yard measured before removal.

PART 2  PRODUCTS - NOT USED

PART 3  EXECUTION

3.01 Examination

A. Verify survey bench mark elevations are as indicated on drawings.

B. Verify that existing topography is as shown in the plans.  Coordinate with the engineer for any
discrepancies prior to start of excavation.

3.02 Preparation

A. Identify required lines, levels, contours, and datum locations.

B. Excavate and backfill, in advance of construction, test pits to determine conditions or location
of existing utilities.

C. Locate and identify known utilities to remain and protect from damage.

D. Notify utility company to remove and relocate utilities.

E. Protect bench marks, survey control points, existing structures, fences, sidewalks, paving,
curbs, and existing utilities from excavating equipment and vehicular traffic.  Repair damage
at no additional charge to Owner, including utility company charges.

F. Protect plants, lawns, rock outcroppings, and other features to remain.

G. Grade top perimeter of excavation to prevent surface water from draining into excavation. 
Provide temporary means and methods, as required, to maintain surface water diversion until
no longer needed, or as directed by Engineer.

3.03 Excavation

A. General Excavation:
1. Excavate to indicated contours, elevations, and grades.
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B. Excavate to accommodate construction operations and to lines and grades indicated on the
drawings.

C. Notify Engineer of unexpected subsurface conditions and discontinue affected Work in area
until notified to resume work.

D. Excavate to provide adequate work space and clearance for concrete forms.  Do not undercut
excavation face for extended footings.

E. Steep slope and trench excavations shall conform with OHSA standards for shoring and safety
protection.

F. Do not interfere with 45-degree bearing splay of foundations.

G. Cut utility trenches wide enough to allow inspection of installed utilities.  Reference Sections
31 2316.13 and .

H. Remove lumped subsoil, boulders, and rock up to 1/3 cu yd measured by volume.

I. Provide temporary means and methods, as required, to remove all water from excavations
until directed by Engineer.  Remove and replace soils deemed suitable by classification and
which are excessively moist due to lack of dewatering or surface water control.

J. Stockpile excavated material to be re-used in area designated on site.

K. Remove excess excavated material from site.  Transport and place in accordance with all
applicable regulations.  Do not dispose of excess material in any stream or watercourse.  Do
not dump excess material on public property.  Do not dispose of excess material on private
property unless authorized by Owner.

L. Structure and Roadway Excavations:
1. Subgrade shall be firm, dense, and compacted to 95 percent maximum density at a

moisture content between optimum and optimum plus or minus 4 percent unless
otherwise indicated in the Project Geotechnical Report.

2. Bottom of excavations for footings and slabs shall be level, clean, dry, and clear of loose
material.

3. Remove unsuitable material and replace with suitable material as required or directed
by Testing Laboratory.

4. Refill over-excavated areas with properly compacted select backfill material.
5. Extend excavation 5 feet minimum on each side of structure or footing unless otherwise

indicated on drawings.
6. Proof roll exposed design subgrade using a 25 ton pneumatic tire roller, maintaining a

minimum tire pressure of 75 psi.  Proof rolling operation shall be inspected by Testing
Laboratory.  Any soft or unconsolidated zones or areas detected by proof rolling
operations shall be undercut as directed by the Engineer or the Testing Laboratory. 
Undercut subgrade shall be scarified to a minimum depth of six inches and compacted to
a minimum of 95 percent maximum density at a moisture content between optimum
and optimum plus 4 percent unless otherwise indicated in the Project Geotechnical
Report.  After the undercut subgrade has been scarified and compacted, the undercut
shall be backfilled with select backfill to the design subgrade elevation.  The final
subgrade shall be reviewed by the Engineer or the Testing Laboratory.

7. The surface of the subgrade for street excavations shall be finished to the lines and
grades as established, and be in conformity with the typical sections shown on the plans.
 Any deviation in excess of one-half inch in cross section, and in a length of sixteen feet,
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measured longitudinally, shall be corrected by loosening, adding, or removing material,
reshaping and compacting by sprinkling and rolling.

3.04 Field Quality Control

A. Provide access for visual inspection of loadbearing excavated surfaces by Engineer before
proceeding with work.

3.05 Protection

A. Divert surface water away from excavations.

B. Maintain stability of banks and loose soils; prevent from falling into excavations.

C. Maintain excavations in satisfactory, undisturbed condition.

D. Protect bottom of excavations and exposed soil against physical disturbance, rain, and freeze.

E. Keep excavations free of standing water and completely free of water during concrete
placement.

F. Protect footing excavations; construct concrete footings same day excavation is made
wherever possible.

END OF SECTION
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TRENCHING

PART 1  GENERAL

1.01 SECTION INCLUDES

A. Trench excavation.

B. Backfill and compaction.

C. Excavating, backfilling and compacting for utilities outside of any structure to utility main
connections or storm drainage outfalls.

1.02 RELATED REQUIREMENTS

A. Project Geotechnical Report.

B. Section 31 2200 - Grading.

C. Section 31 2316 - Excavation.

D. Section 31 2323 - Fill.

E. Section 31 2316.14 - Trench Excavation Protection.

1.03 Price and Payment Procedures

A. Unit Prices:
1. See Section 01 2200 - Unit Prices for additional requirements.
2. Basis of Measurement for Trenching:  By linear foot.

B. Excavating Soil Materials:
1. Measurement method:  By the cubic yard.
2. Includes:   Excavating to required elevations, loading and placing materials in stockpile or

removing from site.
3. Does Not Include Over-Excavation:  Payment will not be made for over-excavated work

nor for replacement materials.

C. General Fill:  
1. Measurement Method:  By the cubic yard.
2. Includes:  Excavating existing soil, stockpiling, scarifying substrate surface, placing where

required, compacting, and dewatering.

D. Structural Fill:  
1. Measurement Method:  By the cubic yard.
2. Includes:  Excavating existing soil, stockpiling, scarifying substrate surface, placing where

required, and compacting.

E. Granular Fill:  
1. Measurement Method:  By the cubic yard.
2. Includes:  Excavating existing material, stockpiling, scarifying substrate surface, placing

where required, compacting, and dewatering.

F. Aggregates:  
1. Measurement Method:  By the cubic yard.
2. Includes:  Excavating existing material, stockpiling, scarifying substrate surface, placing

where required, compacting, and dewatering.

1.04 DEFINITIONS

A. Finish Grade Elevations:  Top of paving or proposed contours indicated on drawings.
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B. Subgrade Elevations:  Bottom of paving section indicated on drawings.

1.05 Reference Standards

A. AASHTO T 180 - Standard Specification for Moisture-Density Relations of Soils Using a 4.54 kg
(10-lb) Rammer and a 457 mm (18 in.) Drop; 2010.

B. ASTM C136/C136M - Standard Test Method for Sieve Analysis of Fine and Coarse Aggregates;
2014.

C. ASTM D698 - Standard Test Methods for Laboratory Compaction Characteristics of Soil Using
Standard Effort (12,400 ft-lbf/ft3 (600 kN-m/m3)); 2012.

D. ASTM D1556 - Standard Test Method for Density and Unit Weight of Soil in Place by the
Sand-Cone Method; 2007.

E. ASTM D1557 - Standard Test Methods for Laboratory Compaction Characteristics of Soil Using
Modified Effort (56,000 ft-lbf/ft3 (2,700 kN m/m3)); 2012.

F. ASTM D2167 - Standard Test Method for Density and Unit Weight of Soil in Place by the
Rubber Balloon Method; 2008.

G. ASTM D2487 - Standard Practice for Classification of Soils for Engineering Purposes (Unified
Soil Classification System); 2011.

H. ASTM D 2922 - Standard Test Methods for Density of Soil and Soil-Aggregate in Place by
Nuclear Methods (Shallow Depth); 2005.

I. ASTM D4318 - Standard Test Methods for Liquid Limit, Plastic Limit, and Plasticity Index of
Soils; 2010.

J. TxDOT TEX-113-E - Laboratory Compaction Characteristics and Moisture-Density Relationship
of Base Materials; 2010.

K. TxDOT TEX-114-E - Laboratory Compaction Characteristics and Moisture-Density Relationship
of Subgrade, Embankment Soils, and Backfill Material; 2005.

L. NFPA 24 - Installation of Private Fire Service Mains and their appurtenances.

1.06 Submittals

A. Samples: sample of each type of fill; submit each material sample in three 5-gallon air-tight
containers to testing laboratory.

B. Source Quality Control Submittals:  Submit name of imported materials source.
1. Results of gradation tests on proposed and actual materials used.

C. Materials Sources:  Submit name of imported materials source.

D. Fill Composition Test Reports:  Results of laboratory tests on proposed and actual materials
used.

E. Compaction Density Test Reports.

1.07 Delivery, Storage, and Handling

A. See Section 01 7419 - Construction Waste Management and Disposal for packaging waste
requirements.

B. Deliver fill to project site in advance of need.

C. When fill materials need on-site storage, locate stockpiles where indicated on drawings.
1. Separate differing materials with dividers or stockpile separately to prevent intermixing.
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2. Prevent contamination.
3. Protect stockpiles from erosion and deterioration of materials.
4. Provide positive drainage away from stockpiled material.
5. Install erosion control measures around stockpiles as needed.

PART 2  PRODUCTS

2.01 Fill Materials

A. General Fill:  Comprised of sand and gravel; free of shale, clay, friable materials, and debris.

B. General Fill:  Subsoil excavated on-site or imported borrow.
1. For imported borrow, gradation less than 15 percent passing No. 200 sieve as

determined by ASTM D 1140.
2. For imported borrow, plasticity index less than 20 percent as determined by ASTM D

4318.
3. No organic matter or debris.
4. For subsoil excavated onsite, reference Geotechnical Engineering Report.

C. Structural Fill:
1. Reference Geotechnical Engineering Report.
2. If a Geotechnical Engineering Report is not available then comply with TxDOT Item 247

Type A Grade 2 Base.
3. Graded in accordance with the following limits unless otherwise indicated:

a. 1-3/4 inch sieve:  90-100 percent passing.
b. No. 4 sieve:  25-55 percent passing.
c. No. 40 sieve:  15-40 percent passing.

4. Mixture shall be crushed stone and contain no clay lumps or organic matter.
5. Fraction passing No. 40 sieve shall have a liquid limit less than 40 and a plasticity index

less than 12 as determined by ASTM D 4318.

D. Concrete for Fill:  As specified in Section 03 3000.10 - Controlled Low Strength Backfill.

E. Granular Fill :  Crushed limestone or pea gravel ; free of shale, clay, friable material and
debris.
1. Graded in accordance with ASTM C136/C136M, within the following limits:

a. 1/2 inch sieve:  95 percent passing.
b. No. 4 sieve:  5 percent passing.

F. Select Initial Backfill or Bedding Material:  Clean, well graded crushed stone or gravels,
crushed screenings or sand.
1. Modified Grade 5:

a. 1/2 inch sieve:  100 percent passing.
b. 3/8 inch sieve:  100 to 95 percent passing.
c. No. 4 sieve:  80 to 20 percent passing.
d. No. 10 sieve:  less than 25 percent passing.
e. No. 20 sieve:  less than 2 percent passing.

2. Plasticity index 12 or less as determined by TxDOT Test Method TEX-106-E.

2.02 Accessories

A. Geotextile Fabric:  Non-biodegradable.
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2.03 Source Quality Control

A. Test fill materials in accordance with specified standard before delivery to site.

B. Nonconforming Materials:  Change and retest.

C. Provide materials of each type from same source or as directed by Engineer.

PART 3  EXECUTION

3.01 EXAMINATION

A. Verify that survey bench marks and intended elevations for the work are as indicated.

B. Identify required lines, levels, contours, and datum locations.

3.02 Preparation

A. Locate and identify existing utilities to remain as indicated on drawings and protect from
damage.

B. Notify utility company to remove and relocate utilities as indicated on plans.

C. Protect bench marks, survey control points, existing structures, fences, sidewalks, paving, and
curbs from excavating equipment and vehicular traffic.

D. Protect other features to remain.

E. Grade top perimeter of trenching area to prevent surface water from draining into trench. 
Provide temporary means and methods, as required, to maintain surface water diversion until
no longer needed, or as directed by the Engineer.

3.03 TRENCHING

A. Grade top perimeter of excavation to prevent surface water collection.

B. Notify Engineer of unexpected subsurface conditions and discontinue affected work in area
until notified to resume.

C. General:  Cut trenches neat and clean.
1. Slope banks of excavations deeper than 4 feet to angle of repose or less until shored.

D. Utility Preparation:  Rake trench bottom to uniform grade.
1. Remove unsuitable subgrade and backfill.
2. Compact subgrade to density equal to or greater than subsequent fill material

requirements.

E. Maintain trenches and prevent loose soil or rocks from entering.

F. Notify Engineer of unexpected subsurface conditions and discontinue affected Work in area
until notified to resume work.

G. Banks of excavations may be cut back on slopes to angle of repose or less until shored.  Slope
shall not extend lower than 12 inches above top of pipe.

H. Do not interfere with 45 degree bearing splay of foundations.

I. Cut trenches wide enough to allow proper installation, jointing, embedment, and inspection
of utilities.  See drawing details for minimum trench width.

J. Hand trim excavations.  Remove loose matter.

K. Remove large stones and other hard matter that could damage piping or impede consistent
backfilling or compaction.
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L. Remove lumped subsoil, boulders, and rock up to 1/3 cubic yard measured by volume.  See
Section 31 2316.26 for removal of larger material.

M. Excavate pipe trenches six inches (6") below the underside of the pipe to provide for the
installation of a granular fill pipe foundation material except where otherwise required.

N. Where in earth, trench bottoms for pipe six inches (6") or smaller, may be graded to provide
uniform and continuous support (between bell holes or end joints) of the installed pipe.

O. Remove excavated material that is unsuitable for re-use from site.

P. Stockpile excavated material to be re-used in area designated on site.  Stockpile material a
sufficient distance from the banks of the trench to avoid overloading and to prevent slides or
cave-ins.

Q. Remove excess excavated material from site.

R. Provide temporary means and methods, as required, to remove all water from trenching until
directed by the Engineer.  Remove and replace soils deemed unsuitable by classification and
which are excessively moist due to lack of dewatering or surface water control.

S. Determine the prevailing groundwater level prior to trenching.  If the proposed trench
extends less than 1 foot into the prevailing groundwater, control groundwater intrusion with
perimeter drains routed to sump pumps, or as directed by the Engineer.

3.04 PREPARATION FOR UTILITY PLACEMENT

A. Cut out soft areas of subgrade not capable of compaction in place.  Backfill with properly
compacted structural fill.

B. Backfill over-depths in trench excavation with properly compacted structural fill.

C. Compact subgrade to density equal to or greater than requirements for subsequent fill
material.

D. Provide adequate clearance at bell holes for tools and methods used in installing pipe.  No
part of any bell or coupling shall be in contact with the trench bottom, trench walls, or
granular embedment when the pipe is jointed.

E. Where existing piping constructed by others cross the new pipeline trench excavation, the
existing piping or ductbank shall be adequately supported and protected from damage due to
construction.  All methods for supporting and maintaining these facilities shall be subject to
review by the Engineer or the Testing Laboratory. Backfill between utility crossings shall meet
the requirements of standard backfill compact.  See Section 03 3000.10 for low strength
flowable fill option.

F. Until ready to backfill, maintain excavations and prevent loose soil from falling into
excavation.  Prevent surface water from flowing into trenches.  Any water accumulating in
trenches shall be removed by pumping or other approved methods.

G. If this project is within the Edwards Aquifer Recharge Zone, follow all requirements and
recommendations of approved Water Pollution Abatement Plan (WPAP) and Sewer Collection
System (SCS), including, plans, reports, and TCEQ approval letters.  If, during construction, any
recharge features are found, all activities near the feature must be suspended immediately
and the Engineer must be notified.  No activities near the feature may proceed until TCEQ has
approved a plan to address the feature.  If any sanitary sewer lines cross geologic fault lines,
as indicated in the SCS plans and report, contact the Engineer 48 hours prior to excavating in
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the vicinity of the fault.  The Engineer's geologist is required to assess such faults during
excavation.

3.05 BACKFILLING

A. See Section 31 2323 for general backfill requirements.

B. Backfill is divided into three (3) separate zones:
1. Bedding:  The material in trench bottom in direct contact with the bottom of the pipe.
2. Initial backfill:  The backfill zone extending from the surface of the bedding to a point

one foot (1') above the top of the pipe.
3. Secondary backfill:  The backfill zone extending from the initial backfill surface to the top

of the trench.  Placement of materials for each of the zones is described herein.

C. Bedding
1. When unacceptable materials such as water, silt, muck, trash or debris, or rock boulder

or coarse gravel (particle size greater than 1 ¾ inch) exist at the bearing level or for pipes
with a nominal inner diameter greater than six inches (6"), use a bedding of granular
embedment material.

2. Unstable materials shall be removed at the direction of the Engineer and replaced to a
minimum depth of four inches (4") or one-eighth (1/8) of the outside diameter of the
pipe, whichever is greater, with granular embedment material.  Extend this material up
to the sides of the pipe sufficiently to embed the lower quadrant of the pipe.  If stability
is not accomplished by using the above procedure, the Engineer may require additional
granular embedment.

3. Spread and grade granular embedment to provide a uniform and continuous bedding
zone beneath the pipe at all points between bell holes or pipe joints.  It will be
permissible to slightly disturb the finished subgrade surface to withdraw pipe slings or
other lifting tackle.  After each pipe has been graded, aligned, and shoved home, deposit
and compact sufficient pipe embedment material under and around each side of the
pipe and back of the bell or end thereof to hold the pipe in proper position and
alignment during subsequent pipe jointing and embedment operations.  Deposit and
compact embedment material uniformly and simultaneously on each side of the pipe to
prevent lateral displacement.

4. Compact each layer of embedment material by at least two complete coverages of all
portions of the surface of each lift using adequate compaction equipment.  One
coverage is defined as the conditions reached when all portions of the lift fill have been
subjected to the direct contact of the compacting surface of the compactor.

5. The method of compaction and the equipment used shall be appropriate for the
material to be compacted and shall not transmit damaging shocks to the pipe.

D. Initial Backfill:  Initial backfill is defined as backfill having a thickness in its compacted state
from the surface of the bedding to a point one foot (1') above the top of the pipe.  Initial
backfill shall be constructed in accordance with details shown on the plans and these
specifications.
1. Select Initial Backfill:  Where pipe is to be laid in a rock cut or where rock in boulder

ledge or coarse gravel (particle size larger than 1¾ inch) formations exist in the initial
backfill zone, or where trench walls or conditions are unstable or where the pipe to be
laid is flexible pipe, use granular embedment for initial backfill.

2. For conduits less than twenty-four inches (24") in diameter select initial backfill material
shall be placed in two (2) lifts.  The first lift shall be spread uniformly and simultaneously
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on each side and under the shoulders of the pipe to the mid-point or spring line of the
pipe.  The first lift of select initial backfill shall be inspected and approved prior to
placement of the second lift.  The second lift of select initial backfill material shall extend
from the spring line of the pipe to a depth sufficient to produce a compacted depth of
material a minimum of one foot (1') above the top of the pipe.  The second lift shall be
evenly spread in a similar manner as the first lift.

3. For conduits twenty-four (24") in diameter and larger, select initial backfill material shall
be evenly and simultaneously spread alongside, under the shoulders or haunches of the
pipe and over the pipe in six-inch (6") lifts to a point sufficient to produce a compacted
depth of material a minimum of one foot (1') above the top of the pipe.

4. Natural Initial Backfill:  Where the pipe to be laid is rigid pipe and where stable materials
and laying conditions exist at the pipe bearing level and initial backfill zone and existing
excavated materials are acceptable to the Engineer, such excavated natural materials
may be utilized as initial backfill material.

5. For dedicated water lines used for fire protection and trenched in rock, tamped initial
backfill and bedding material shall be used for at least 6 inches under and around the
pipe and for at least 2 feet above the pipe.

E. Secondary Backfill: Secondary backfill is defined as backfill from one foot (1') above the top of
the pipe of the trench.  Secondary backfill shall be constructed in accordance with details
shown on the plans and these specifications.
1. Secondary backfill shall generally consist of materials removed from the trench and shall

be free of trash brush and other debris.  No rock or stones having any dimension larger
than one half of the trench width, or four inches (4"), whichever is less, shall be used in
the secondary backfilling zone.  In special cases where excessive width and/or depth of
the trench permit, and only with approval of the Engineer, larger rocks up to six inches
(6") in diameter may be incorporated into the backfill provided that the surrounding
compactable soil may be properly and adequately compacted.

F. General Fill:  Place and compact materials in equal continuous layers not exceeding 8 inches
compacted depth.

G. Slope grade away from building minimum 2 inches in 10 feet, unless noted otherwise.  Make
gradual grade changes.  Blend slope into level areas.

H. Restore the surface of the backfilled trench, if not disturbed by surrounding construction, to
match previous existing conditions.

I. Compaction Density unless otherwise indicated in the project Geotechnical Report:
1. Compaction to meet the requirements of TxDOT TEX-114-E.
2. Lift Thickness:  8 inches.
3. Moisture Content:  Between optimum and optimum +4 percent.
4. Testing laboratory will perform density tests at completion of each lift.
5. If the tests indicate unsatisfactory compaction, the Contractor shall provide the

additional compaction necessary to obtain the specified degree of compaction.  All
additional compaction work shall be performed by the Contractor at no additional cost
to the Owner until the specified compaction is obtained.  This work shall include
complete removal of unacceptable (as determined by the Testing Laboratory) fill areas
and replacement and recompaction until acceptable fill is provided.
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3.06 BEDDING AND FILL AT SPECIFIC LOCATIONS

A. Use general fill unless otherwise specified or indicated.

3.07 Tolerances

A. Maximum Variation from Top Surface of General Backfilling:  Plus or minus 1 inch from
required elevations.

3.08 Cleaning

A. See Section 01 7000 - Execution and Closeout Requirements for additional requirements.

B. Stockpile excavated material re-used in area designated on-site; see Section 31 2200.

C. Remove excavated material unsuitable for re-use from site.

D. Remove excess excavated material from site.

E. Leave unused materials in a neat, compact stockpile.

F. Remove unused stockpiled materials, leave area in a clean and neat condition.  Grade
stockpile area to prevent standing surface water.

G. Leave borrow areas in a clean and neat condition.  Grade to prevent standing surface water.

END OF SECTION
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TRENCH EXCAVATION PROTECTION

PART I - GENERAL

1.01 SECTION INCLUDES:

A. Trench Excavation Protection required for the construction of all trench excavation protection
systems to be utilized in the project and including all additional excavation and backfill
necessitated by the protection and backfill necessitated by the protection system.

1.02 MEASUREMENT AND PAYMENT

A. Trench Excavation Protection is to be included in the cost of installation of trenched
underground utilities.

1.03 RELATED SECTIONS

A. Trench Excavation Protection shall be accomplished as required by the provisions of Part
1926, Subpart P - Excavations, Trenching, and Shoring of the Occupational Safety and Health
Administration Standards and Interpretations.

B. A copy of the Document is available for review at the office of the Engineer.  It shall be
construed that this document is included in this Project Manual and shall apply to every
Section as if written in full therein.

PART 2 - PRODUCTS  -- NOT USED

PART 3 - EXECUTION

3.01 CONSTRUCTION METHODS

A. Trench Excavation Protection shall be accomplished as required by the provisions of, Part
1926, Subpart P - Excavations, Trenching, and Shoring of the Occupational Safety and Health
Administration Standards and Interpretations.

END OF SECTION
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FILL

PART 1  GENERAL

1.01 SECTION INCLUDES

A. Filling, backfilling, and compacting for building volume below grade, footings, slabs-on-grade,
paving, and utilities within the building.

B. Filling holes, pits, and excavations.

1.02 RELATED REQUIREMENTS

A. Section 31 2200 - Grading.

B. Section 31 2316 - Excavation.

C. Section 31 2316.13 - Trenching.

D. Project Geotechnical Report.

1.03 PRICE AND PAYMENT PROCEDURES

A. General Fill:
1. Measurement Method:  By the cubic yard.
2. Includes:  Excavating existing soil, stockpiling, scarifying substrate surface, placing where

required, compacting, and dewatering.

B. Structural Fill:
1. Measurement Method:  By the cubic yard.
2. Includes:  Excavating existing soil, stockpiling, scarifying substrate surface, placing where

required, compacting, and dewatering.

C. Granular Fill:  
1. Measurement Method:  By the cubic yard.
2. Includes:  Excavating existing material, stockpiling, scarifying substrate surface, placing

where required, compacting, and dewatering.

D. Aggregates:  
1. Measurement Method:  By the cubic yard.
2. Includes:  Excavating existing material, stockpiling, scarifying substrate surface, placing

where required, compacting, and dewatering.

1.04 DEFINITIONS

A. Finish Grade Elevations:  Indicated on drawings.

B. Subgrade Elevations:  Indicated on drawings.

1.05 REFERENCE STANDARDS

A. AASHTO T 180 - Standard Specification for Moisture-Density Relations of Soils Using a 4.54 kg
(10-lb) Rammer and a 457 mm (18 in.) Drop; 2010.

B. ASTM C136/C136M - Standard Test Method for Sieve Analysis of Fine and Coarse Aggregates;
2014.

C. ASTM D698 - Standard Test Methods for Laboratory Compaction Characteristics of Soil Using
Standard Effort (12,400 ft-lbf/ft3 (600 kN-m/m3)); 2012.

D. ASTM D1556 - Standard Test Method for Density and Unit Weight of Soil in Place by the
Sand-Cone Method; 2007.



STEELWOOD TRAIL UNIT 7 04/2025

30034-08 31 2323 - 2 PAPE-DAWSON ENGINEERS

E. ASTM D1557 - Standard Test Methods for Laboratory Compaction Characteristics of Soil Using
Modified Effort (56,000 ft-lbf/ft3 (2,700 kN m/m3)); 2012.

F. ASTM D2167 - Standard Test Method for Density and Unit Weight of Soil in Place by the
Rubber Balloon Method; 2008.

G. ASTM D2487 - Standard Practice for Classification of Soils for Engineering Purposes (Unified
Soil Classification System); 2011.

H. ASTM D 2922 - Standard Test Methods for Density of Soil and Soil-Aggregate in Place by
Nuclear Methods (Shallow Depth); 2005.

I. ASTM D4318 - Standard Test Methods for Liquid Limit, Plastic Limit, and Plasticity Index of
Soils; 2010.

J. TxDOT TEX-113-E, Laboratory Compaction Characteristics and Moisture-Density Relationship
of Base Materials, using 5.5 lb rammer and 12-inch drop.

1.06 SUBMITTALS

A. Samples:  sample of each type of fill; submit each material sample in three 5-gallon air-tight
containers to testing laboratory.

B. Materials Sources:  Submit name of imported materials source.

C. Fill Composition Test Reports:  Results of laboratory tests on proposed and actual materials
used, including manufactured fill.

D. Compaction Density Test Reports.

1.07 DELIVERY, STORAGE, AND HANDLING

A. When necessary, store materials on site in advance of need.

B. When fill materials need to be stored on site, locate stockpiles where designated.
1. Separate differing materials with dividers or stockpile separately to prevent intermixing.
2. Prevent contamination.
3. Protect stockpiles from erosion and deterioration of materials.

PART 2  PRODUCTS

2.01 FILL MATERIALS

A. General Fill:  Subsoil excavated onsite, imported borrow.
1. For imported borrow, gradation less than 15 percent passing No. 200 sieve as

determined by ASTM D 1140.
2. For imported borrow, plasticity index less than 20 percent as determined by ASTM D

4318.
3. No vegetative matter or debris.
4. No rocks larger than half of the lift thickness.

B. Structural Fill:
1. Refer to Geotechnical Engineering Report.
2. If a Geotechnical Engineering Report is not available then comply with TxDOT Item 247

Type A Grade 2 Base.
3. Graded in accordance with the following limits unless otherwise indicated:

a. 1-3/4 inch sieve:  90-100 percent passing.
b. No. 4 sieve:  25-55 percent passing.
c. No. 40 sieve:  15-40 percent passing.
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4. Mixture shall be crushed stone and contain no clay lumps or organic matter.
5. Fraction passing No. 40 sieve shall have a liquid limit less than 40 and a plasticity index

less than 12 as determined by ASTM D 4318.

C. Granular Fill :  Crushed limestone or pea gravel ; free of shale, clay, friable material and
debris.
1. Graded in accordance with ASTM C136/C136M, within the following limits:

a. 1/2 inch sieve:  95 percent passing.
b. No. 4 sieve:  5 percent passing.

D. Sand:  Natural river or bank sand;  free of silt, clay, loam, friable or soluble materials, and
organic matter.
1. Graded in accordance with ASTM C136/C136M; within the following limits:

a. No. 4 sieve:  100 percent passing.
b. No. 200 sieve:  0 to 10 percent passing.

E. Drain Gravel:  Washed gravel.
1. Material shall have an LA abrasion number of 35 or less.
2. Graded within the following limits:

a. 2 inch sieve:  100 percent passing.
b. 1-1/2 inch sieve:  90-100 percent passing.
c. 1 inch sieve:  25-55 percent passing.
d. 1/2 inch sieve:  0-10 percent passing.
e. 1/4 inch sieve:  0-5 percent passing.

2.02 SOURCE QUALITY CONTROL

A. Where fill materials are specified by reference to a specific standard, test and analyze samples
for compliance before delivery to site.

B. If tests indicate materials do not meet specified requirements, change material and retest.

C. Provide materials of each type from same source throughout the Work.

PART 3  EXECUTION

3.01 EXAMINATION

A. Verify that survey bench marks and intended elevations for the Work are as indicated.

B. Verify that existing topography is as shown in the plans.  Coordinate with the engineer for any
discrepancies prior to start of excavation.

C. Identify required lines, levels, contours, and datum locations.

D. See Section 31 2200 for additional requirements.

E. Verify subdrainage, dampproofing, or waterproofing installation has been inspected.

F. Verify structural ability of unsupported walls to support imposed loads by the fill.

G. Verify areas to be filled are not compromised with surface or ground water.

3.02 PREPARATION

A. Scarify and proof roll subgrade surface to a depth of 6 inches to identify soft spots.

B. Cut out soft areas of subgrade not capable of compaction in place.  Backfill with general fill.

C. Compact subgrade to density equal to or greater than requirements for subsequent fill
material.
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D. Until ready to fill, maintain excavations and prevent loose soil from falling into excavation.

E. Record locations of underground utilities.

F. If required, remove concrete formwork.

G. Remove trash and debris.

3.03 FILLING

A. Fill to contours and elevations indicated using suitable materials.

B. All select backfill, backfill and fill required for structures and trenches and required to provide
the finished grades shown and as described herein shall be furnished, placed and compacted
by the Contractor.

C. Employ a placement method that does not disturb or damage other work.

D. Systematically fill to allow maximum time for natural settlement.  Do not fill over porous, wet,
frozen or spongy subgrade surfaces.

E. Maintain optimum moisture content of fill materials to attain required compaction density.

F. Slope grade away from building minimum 2 percent, unless noted otherwise.  Make gradual
grade changes.  Blend slope to transition at grade changes.

G. Correct areas that are over-excavated.

H. All material shall be placed in horizontal loose lifts not exceeding eight inches (8") in thickness
and shall be mixed and spread in a manner assuring uniform lift thickness after placing.  Each
lift shall be compacted by not less than two complete coverages of the specified compactor. 
Select backfill shall be placed to the underside of all concrete slabs or paved areas. The fill
material shall extend a minimum of five feet (5') outside the face of each structure and be
twelve inches (12") below finished grade.  The maximum slope of select backfill to the
subgrade shall be one vertical to one and one half horizontal.

I. Backfill around and outside of structures and over select backfill shall be deposited in layers
not to exceed eight inches (8") in uncompacted thickness and mechanically compacted, using
platform type tampers.  Compaction of structural backfill, by rolling will be permitted
provided the desired compaction is obtained and damage to the structure is prevented. 
Compaction of select backfill and/or backfill by inundation with water will not be permitted. 
All materials shall be deposited as specified herein and as shown on the drawings.

J. Unless otherwise indicated in the Geotechnical Report, all material shall be placed at a
moisture content that falls in the range of laboratory optimum moisture content and
laboratory optimum +4%.  It shall be compacted to a density of 95 percent (95%) of the
maximum laboratory dry density for that material as determined by TxDOT TEX-113-E.  The
Contractor shall provide equipment capable of adding measured amounts of water to the
material to bring it to a condition within the range of the required moisture content.  The
Contractor shall provide equipment capable of discing, aerating, and mixing the soil to insure
reasonable uniformity of moisture content throughout the material and to reduce the
moisture content of the material by air drying if necessary.  If the subgrade material must be
moisture conditioned before compaction, the material shall be sufficiently mixed or worked
on the subgrade to insure a uniform moisture content throughout the lift of material to be
compacted.  Materials at moisture content in excess of the specified limit shall be dried by
aeration or stockpiled for drying.
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K. No material shall be placed when free water is standing on the surface of the area where the
material is to be placed. No compaction of material will be permitted with free water on any
portion of the material to be compacted.  No material shall be placed or compacted in a
frozen condition or on top of frozen material.  Any material containing organic materials or
other unacceptable material previously described shall be removed and replaced with
acceptable material prior to compaction.

L. Each lift of compacted material shall be compacted by the designated number of coverages of
all portions of the surface of each lift by a smooth drum vibratory roller for granular material
having a static weight not less than 5,500 pounds, a sheepsfoot roller for cohesive material
exerting a pressure of 250 psi on the surface of the feet, or equivalent equipment, prior to
commencement of the work.  One coverage is defined as the condition obtained when all
portions of the surface of the backfill material have been subjected to the direct contact of
the compactor.  The compactor shall be operated at a forward speed not exceeding 40 feet
per minute.

M. Compaction shall be performed with equipment suitable for the type of material being
placed.  The contractor shall select equipment which is capable of providing the minimum
density required by these Specifications. The gross weight of compacting equipment shall not
exceed 7,000 pounds within a distance of ten feet (10') from the wall of any existing structure
or completed structure under this contract.  Equipment shall be provided that is capable of
compacting in restricted areas next to structures and around piping.  The effectiveness of the
equipment selected by the Contractor shall be tested at the commencement of compacted
material work by construction of a small section of material within the area where material is
to be placed. If tests on this section of backfill show that the specified compaction is not
obtained, the Contractor shall increase the amount of coverages, decrease the lift thicknesses
or obtain a different type of compactor.

N. Particular care shall be taken to compact structure backfill which will be beneath pipes, roads,
or other surface construction or structures.  In addition, wherever a trench passes through
structure backfill, the structure backfill shall be placed and compacted to an elevation twelve
inches (12") above the top of the pipe before the trench is excavated.  Compacted areas, in
each case, shall be adequate to support the item to be constructed or placed thereon.

O. The compaction requirements specified are predicated on the use of normal materials and
compaction equipment.  In order to establish criteria for the placement of a controlled fill so
that it will have compressibility and strength characteristics compatible with the proposed
structural loadings, a series of laboratory compaction and/or compressive strength tests will
be performed on the samples of materials submitted by the Contractor.  From the results of
the laboratory tests, the final values of the required percent compaction, the allowable
compaction moisture content range, and the maximum permissible lift thickness will be
established for the fill material and construction equipment proposed.

P. Compaction Density, unless otherwise specified or indicated:
1. Standard:  TxDOT TEX-113-E.
2. Required Density:  95 percent of the maximum dry density.
3. Lift Thickness:  8 inches.
4. Moisture Content:  Between optimum and optimum +4 percent.
5. Testing laboratory will perform density tests at completion of each lift.
6. If the tests indicate unsatisfactory compaction, the Contractor shall provide the

additional compaction necessary to obtain the specified degree of compaction.  All
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additional compaction work shall be performed by the Contractor at no additional cost
to the Owner until the specified compaction is obtained.  This work shall include
complete removal of unacceptable (as determined by the Testing Laboratory) fill areas
and replacement and recompaction until acceptable fill is provided.

7. Pit Run Sand Placement:  Pit run sand shall be placed and compacted to the limits shown
on the drawings.

8. Drainage Gravel:  Drain gravel shall be compacted in maximum 8-inch lifts with a
minimum of two passes of a hand operated vibratory plate compactor weighing
between 150 and 500 pounds.

Q. Reshape and re-compact fills subjected to vehicular traffic.

R. Maintain temporary means and methods, as required, to remove all water while fill is being
placed as required, or until directed by the Engineer.  Remove and replace soils deemed
unsuitable by classification and which are excessively moist due to lack of dewatering or
surface water control.

3.04 FILL AT SPECIFIC LOCATIONS

3.05 TOLERANCES

A. Top Surface of General Filling:  Plus or minus 1 inch from required elevations.

3.06 FIELD QUALITY CONTROL

A. Refer to the Geotechnical Engineer for general requirements for field inspections and testing.

3.07 CLEANING

A. Leave unused materials in a neat, compact stockpile.

B. Remove unused stockpiled materials, leave area in a clean and neat condition.  Grade
stockpile area to prevent standing surface water.

C. Leave borrow areas in a clean and neat condition.  Grade to prevent standing surface water.

END OF SECTION
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LIME SOIL STABILIZATION

PART 1  GENERAL

1.01 SECTION INCLUDES

A. Excavating, treatment, and placement of lime treated subsoil mix.

1.02 RELATED REQUIREMENTS

A. Section 31 2316 - Excavation.

B. Section 31 2323 - Fill.

C. Section 31 2316.13 - Trenching.

1.03 PRICE AND PAYMENT PROCEDURES

A. Measurement Method:  Lime: By the ton (2000 lbs) of the type specified.

B. Measurement Method:  Lime Treatment: By the square yard of lime/subsoil mix.  Includes
supplying ingredient materials, scarifying substrate surface, mixing and placing where
required,  compacting and curing.

1.04 REFERENCE STANDARDS

A. AASHTO M 216 - Standard Specification for Lime for Soil Stabilization; 2005.

B. ASTM C977 - Standard Specification for Quicklime and Hydrated Lime for Soil Stabilization;
2010.

C. ASTM D698 - Standard Test Methods for Laboratory Compaction Characteristics of Soil Using
Standard Effort (12,400 ft-lbf/ft3 (600 kN-m/m3)); 2012.

D. ASTM D1556 - Standard Test Method for Density and Unit Weight of Soil in Place by the
Sand-Cone Method; 2007.

E. ASTM D1557 - Standard Test Methods for Laboratory Compaction Characteristics of Soil Using
Modified Effort (56,000 ft-lbf/ft3 (2,700 kN m/m3)); 2012.

F. NLA Bull 326 - Lime-Treated Soil Construction Manual: Lime Stabilization & Lime Modification;
2004, 11th Edition.

G. Project Geotechnical Report.

1.05 SUBMITTALS

A. Submit mix design and materials mix ratio that will achieve specified requirements.

B. Samples:  Submit 10 lb sample of each type of fill in air-tight containers, to testing laboratory.

1.06 QUALITY ASSURANCE

A. Perform Work in accordance with NLA Bull 326.

B. Maintain one copy on site.

1.07 FIELD CONDITIONS

A. Do not install mixed materials in wind in excess of 10 mph or when temperature is below 40
degrees F.
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PART 2  PRODUCTS

2.01 MIX MATERIALS

A. Subsoil:  Existing reused.

B. Type A, Hydrated Lime.

C. Type B, Commercial Lime Slurry.
1. Lime: TxDOT DMS-6350 "Lime and Lime Slurry."
2. Mix Design: The Engineer will determine the target lime content and optimum moisture

content in accordance with TxDOT Tex-121-E.

D. Type C, Quicklime.

E. The Contractor shall select, prior to construction, the grade to be used and shall notify the
Engineer in writing before changing from one grade to another. Lime shall be placed in slurry
form only, unless written permission is granted by the Engineer and a safety and containment
plan is submitted to the Engineer by the Contractor seven days prior to use. In circumstances
where it would be beneficial to utilize lime for "drying" subgrade materials to expedite
construction, the Contractor may request approval from the Engineer to use pelletized lime.

2.02 EQUIPMENT

A. Equipment:  Capable of excavating subsoil, mixing and placing materials, wetting,
consolidation, and compaction of material.

2.03 LIME/SOIL MIX

A. Mix materials in accordance with Texas Department of Transportation Item No. 260, Lime
Treatment-Road Mixed.

B. Carefully add water to the mix to achieve a consistent mixture without lumping yet not create
a wet plastic consistency.

C. Obtain approval of the mix before proceeding with placement.

PART 3  EXECUTION

3.01 EXAMINATION

A. Do not place fill over frozen, wet or soft subgrade surfaces.

3.02 EXCAVATION

A. Protect adjacent structures from damage by this work.

B. Excavate subsoil to depth and configuration as indicated in the drawings. Minimum depth is 6
inches.

C. Proof roll subgrade to identify soft areas; excavate those areas.

D. Do not excavate within normal 45 degree bearing splay of any foundation.

E. Notify Engineer of unexpected subsurface conditions.  Discontinue affected Work in area until
notified to resume work.

F. Correct areas over-excavated in accordance with Section 31 2316.

G. Stockpile excavated material in area designated on site; remove excess material not being
reused from site.
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H. In lieu of using the cutting and pulverizing machine, the Contractor may excavate and
windrow the material to expose the secondary grade to the typical sections, lines and grades
as shown on the plans or as established by the Engineer.

I. Pulverization: The existing pavement or base material shall be pulverized or scarified so that
100 percent shall pass the 2-1/2 inch sieve.

3.03 SOIL TREATMENT AND BACKFILLING

A. Application: The percentage by weight or pounds per square yard of lime to be added will be
as shown on the plans and may be varied by the Engineer if conditions warrant.
1. Lime shall be spread only on that area where the mixing operations can be completed

during the same working day.
2. Unless otherwise approved by the Engineer, the lime operation shall not be started

when the air temperature is below 40 degrees F.  Lime shall not be placed when weather
conditions in the opinion of the Engineer are unsuitable.

B. Slurry Placing: When Type A Hydrated Lime is specified and slurry placement is to be used, the
Type A Hydrated Lime shall be mixed with water to form a slurry with a solids content
approved by the Engineer.
1. Type B Commercial Lime Slurry:

a. Deliver to the project in slurry form at or above the minimum dry solids content
approved by the Engineer.

b. The distribution of lime at the rate(s) shown on the plans or approved by the
Engineer shall be attained by successive passes over a measured section of roadway
until the proper lime content has been secured.

2. Type C Quicklime:
a. Apply as slurry, the amount of dry quicklime shall be 80 percent of the amount

shown on the plans.
b. The slurry shall contain at least the minimum dry solids content approved by the

Engineer.
c. The residue from the slurrying procedure shall be spread uniformly over the length

of the roadway currently being processed unless otherwise approved by the
Engineer.

3. Slurry shall be of such consistency that it can be applied uniformly without difficulty.
4. When the distributor truck is not equipped with an agitator, the Contractor shall have a

standby pump available on the project for agitating the lime and water as required by
the Engineer in case of undue delays in dispersing the slurry.

C. Dry Placing:  Dry placing is not allowed unless approved by the Engineer in writing.
1. The lime shall be distributed by an approved spreader at the rate shown on the plans or

as directed by the Engineer.
2. The lime shall be distributed at a uniform rate and in such a manner as to reduce the

scattering of lime by the wind.
3. The material shall be sprinkled as approved by the Inspector.

D. Mixing: The mixing procedure shall be the same for "Slurry Placing" or "Dry Placing" as herein
described.
1. Begin Mixing within 6 hours of lime application. During the interval between application

and mixing, hydrated lime that has been exposed to the open air for a period of six (6)



STEELWOOD TRAIL UNIT 7 04/2025

30034-08 31 3213.19 - 4 PAPE-DAWSON ENGINEERS

hours or more or to excessive loss due to washing or blowing will not be accepted for
payment.
a. Initial Mixing: The material and lime shall be thoroughly mixed. The material and

lime shall be brought to the proper moisture content and left to mellow for 1 to 4
days. When pebble grade quicklime is used, allow the mixture to mellow for 2 to 4
days as approved by the Engineer.
1) If Type C Quicklime, Grade "DS," is approved for use by the Engineer under

"Dry Placing," the material and lime shall be mixed as thoroughly as possible at
the time of the lime application. Sufficient moisture shall be added during the
mixing to hydrate the quicklime.

2) During the mellowing period, the material shall be kept moist as directed by
the Inspector.

3) When shown on the plans or approved by the Engineer, the pulverization
requirement may be waived when the material contains a substantial quantity
of aggregate.

2. Final Mixing: After the required mellowing time, the material shall be uniformly mixed by
approved methods. If the soil binder-lime mixture contains clods, they shall be reduced
in size by the use of approved pulverization methods.
a. Following mixing, a sample of the material at roadway moisture will be obtained for

pulverization testing. All non-slaking aggregates retained on the 3/4 inch sieve will
be removed from the sample. The remainder of the material shall meet the
following pulverization requirement when tested by TxDOT Test Method Tex-101-E,
Part III:
1) Minimum passing 1-3/4 " sieve 100
2) Minimum passing 3/4" sieve 85
3) Minimum passing No. 4 sieve 60

E. Compaction: Prior to compaction, the material shall be aerated or sprinkled as necessary to
provide the optimum moisture. Compaction of the mixture shall begin immediately after final
mixing and in no case more than 24 hours after final mixing
1. Compaction shall continue until the entire depth of the mixture is uniformly compacted.

Throughout this entire operation, the shape of the course shall be maintained by
blading, and the surface upon completion shall be smooth and in conformity with the
typical sections, lines and grades as shown on the plans or as established by the
Engineer.
a. Ordinary Compaction: Roll with approved compaction equipment, as directed.

Correct irregularities, depressions, and weak spots immediately by scarifying the
areas affected, adding or removing treated material as required, reshaping, and
recompacting.

b. Density Control: Each course shall be sprinkled as required and compacted to the
extent necessary to provide not less than 95 percent of the optimum density.
Unless otherwise shown on the plans, the Engineer will determine roadway density
of completed sections in accordance with TxDOT Test Method Tex-115-E. The
Engineer may accept the section if no more than 1 of the 5 most recent density
tests is below the specified density and the failing test is no more than 3 pcf below
the specified density.
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2. When the material fails to meet the density requirements, or should the material lose
the required stability, density or finish before the next course is placed, or the project is
accepted, it shall be reworked as specified below.

F. Reworking a Section:
1. When a section is reworked within 72 hours after completion of compaction, the

Contractor shall rework the section to provide the required compaction.
2. When a section is reworked more than 72 hours after completion of compaction, the

Contractor shall add 25 percent of the specified rate of lime.
3. Reworking shall include loosening, road mixing as approved by the Engineer,

compacting, and finishing.
4. When a section is reworked, a new optimum density will be determined from the

reworked material in accordance with TXDOT Test Method Tex-121-E, Part II and shall
compact in-place to a minimum of 95 percent of this density.

5. Do not surface patch.

G. Finishing:
1. Site mix subsoil, backfill and compact.  Blend treated subsoil mix to achieve mix

formulation and required stabilization.
2. Place mix material in continuous layers not exceeding 12 inches depth unless otherwise

indicated in drawings.  Maintain optimum moisture content of mix materials to attain
required stabilization.

3. Slope grade away from building minimum 2 inches in 10 ft, unless noted otherwise.
4. Shape to required line, grade, and cross section.
5. Make grade changes gradual.  Blend slope into level areas.
6. Immediately after completing compaction, clip, skin, or tight-blade the surface of the

lime treated material with a maintainer or subgrade trimmer to a depth of
approximately 1/4-inch.

7. Remove loosened material and dispose of it at an approved location.
8. Roll the clipped surface immediately with a pneumatic-tire roller until a smooth surface

is attained.
9. Add small increments of water as needed during rolling.
10. Shape and maintain the course and surface in conformity with the typical sections, lines

and grades shown on the plans or as directed.
11. At end of day, terminate completed Work by forming a straight and vertical construction

joint.
12. Replace damaged fill with new mix to full depth of original mix.
13. Remove surplus mix materials from site.

3.04 CURING

A. After the final layer or course of the lime treated material has been compacted, it shall be
brought to the required lines and grades in accordance with the typical sections.

B. The completed section shall then be finished by rolling with a pneumatic tire or other suitable
roller.
1. The completed section shall be moist cured or prevented from drying by addition of an

asphalt material at the rate of 0.05 to 0.20 gallons per square yard.
2. Curing shall continue for 2 to 5 days before further courses are added or traffic is

permitted, unless otherwise approved by the Engineer.
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C. The lime treated material may be covered by other courses, the day following finishing, when
approved by the Engineer. When the plans provide for the treated material to be covered by
other courses of material, the next course shall be applied within 14 calendar days after final
compaction is completed, unless otherwise approved by the Engineer.

3.05 TOLERANCES

A. Top Surface of Fill:  Plus or minus 0.1 inch from required elevations.

3.06 FIELD QUALITY CONTROL

A. Compression test and analysis of hardened fill material will be performed in accordance with
ASTM D 698.

B. If tests indicate Work does not meet specified requirements, remove Work, replace and
retest.

C. Frequency of Tests:  As determined by construction materials testing firm.

END OF SECTION
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RIPRAP

PART 1  GENERAL

1.01 Section Includes

A. Riprap rock.

B. Cement sacks.

1.02 Related Requirements

A. Section 31 2323 - Fill.

1.03 Price and Payment Procedures

A. Riprap:  By the square yard of riprap area; summing the areas of individual layers, of riprap
sacks.  Includes supply and placing riprap mix in sacks, moist cured.

1.04 Quality Assurance

A. Perform Work in accordance with Texas Department of Transportation.

B. Maintain one copy of each document on site.

PART 2  PRODUCTS

2.01 GENERAL RIPRAP

A. Riprap:  Provide in accordance with State of Texas Highways standards standards.

B. Riprap:  Limestone type; broken stone or irregular shaped rock; solid and nonfriable; 4 inch
minimum size, 12 inch maximum size, or as indicated on drawings.

C. Aggregate:  Granular fill, see Section 31 2323.

D. Bags:  Woven jute or geotextile fabric.

E. Binder:  Portland cement.

F. Geotextile:  Non-biodegradable, woven.

2.02 BAGGED RIPRAP

A. Mix riprap, cement, sand and aggregate dry.  Limit quantity of cement to 10 percent of dry
mixed materials by volume.

B. Fill bags with dry ingredients to 70 percent capacity and close by sewing or stapling to a
straight seam.

PART 3  EXECUTION

3.01 Examination

A. Verify survey benchmarks and intended elevations for work are as indicated on plans.

B. Identify required lines, levels, contours, and datum locations.

C. Verify riprap areas are uncompromised with surface or groundwater.

D. Do not place riprap over frozen, wet or soft subgrade surfaces.

3.02 Preparation

A. Grade riprap areas to indicated elevations, allowing for riprap thickness. Remove organic
materials and compact.

3.03 Placement

A. Place geotextile over substrate, lap edges and ends.
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B. Place riprap at culvert pipe ends, embankment slopes, or as indicated on drawings.

C. Place bags into position.  Knead, ram, or pack filled bags to fit with the contour of adjacent
material and other bags previously placed.

D. Place bags in a staggered pattern.  Remove foreign matter from bag surfaces.

E. After placement, spray with water to moisten the bagged mix.  Maintain moist for 24 hours.

F. Installed Thickness:  As indicated on drawings.

G. Place rock into position in an interlocking manner to preclude disturbance or displacement of
substrate.

H. Place rock at location and depth indicated on drawings.

3.04 Bedding or Substrate Contact Installation

3.05 Geotextile or Bedding Contact Installation

3.06 SCHEDULES

A. Culvert Pipe Ends:  Bagged, placed one layer thick, 6 inch average thickness, concealed with
topsoil fill.

B. Sloped Grade At Retaining Wall:  Individual riprap units, 6 inch thickness; placed prior to finish
topsoil.

END OF SECTION
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AGGREGATE BASE COURSE

PART 1  GENERAL

1.01 SECTION INCLUDES

A. Aggregate base course.

B. Paving aggregates.

1.02 RELATED REQUIREMENTS

A. Section 31 2200 - Grading.

B. Section 31 2323 - Fill.

C. Section 32 1250 - Site Pavement.

D. Project Geotechnical Report.

1.03 PRICE AND PAYMENT PROCEDURES

A. Coarse Aggregate:  By the cubic yard.  Includes supplying aggregate material, stockpiling,
scarifying substrate surface, placing, and compacting.

B. Fine Aggregate:  By the cubic yard.  Includes supplying aggregate material, stockpiling,
scarifying substrate surface, placing where required, and compacting.

1.04 REFERENCE STANDARDS

A. AASHTO M 147 - Standard Specification for Materials for Aggregate and Soil-Aggregate
Subbase, Base and Surface Courses; 1965 (2004).

B. AASHTO T 180 - Standard Specification for Moisture-Density Relations of Soils Using a 4.54 kg
(10-lb) Rammer and a 457 mm (18 in.) Drop; 2010.

C. ASTM C136/C136M - Standard Test Method for Sieve Analysis of Fine and Coarse Aggregates;
2014.

D. ASTM D698 - Standard Test Methods for Laboratory Compaction Characteristics of Soil Using
Standard Effort (12,400 ft-lbf/ft3 (600 kN-m/m3)); 2012.

E. ASTM D1556 - Standard Test Method for Density and Unit Weight of Soil in Place by the
Sand-Cone Method; 2007.

F. ASTM D1557 - Standard Test Methods for Laboratory Compaction Characteristics of Soil Using
Modified Effort (56,000 ft-lbf/ft3 (2,700 kN m/m3)); 2012.

G. ASTM D2167 - Standard Test Method for Density and Unit Weight of Soil in Place by the
Rubber Balloon Method; 2008.

H. ASTM D2487 - Standard Practice for Classification of Soils for Engineering Purposes (Unified
Soil Classification System); 2011.

I. ASTM D 2922 - Standard Test Methods for Density of Soil and Soil-Aggregate in Place by
Nuclear Methods (Shallow Depth); 2005.

J. ASTM D4318 - Standard Test Methods for Liquid Limit, Plastic Limit, and Plasticity Index of
Soils; 2010.

K. ASTM D6938 - Standard Test Method for In-Place Density and Water Content of Soil and
Soil-Aggregate by Nuclear Methods (Shallow Depth); 2010.

L. TxDOT TEX-113-E - Laboratory Compaction Characteristics and Moisture-Density Relationship
of Base Materials.
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1.05 SUBMITTALS

A. Samples:  10 lb sample of each type of aggregate; submit in air-tight containers to testing
laboratory.

B. Materials Sources:  Submit name of imported materials source.

C. Aggregate Composition Test Reports:  Results of laboratory tests on proposed and actual
materials used.

D. Compaction Density Test Reports.

1.06 DELIVERY, STORAGE, AND HANDLING

A. When necessary, store materials on site in advance of need.

B. Aggregate Storage, General:
1. Separate differing materials with dividers or stockpile separately to prevent intermixing.
2. Prevent contamination.
3. Protect stockpiles from erosion and deterioration of materials.

PART 2  PRODUCTS

2.01 MATERIALS

A. Limestone, coarse, crushed rock meeting the requirements of 2004 TxDOT Item 247, Type A,
Grade 1 or 2.

2.02 SOURCE QUALITY CONTROL

A. Where aggregate materials are specified using ASTM D2487 classification, test and analyze
samples for compliance before delivery to site.

B. If tests indicate materials do not meet specified requirements, change material and retest.

C. Provide materials of each type from same source throughout the Work.

PART 3  EXECUTION

3.01 EXAMINATION

A. Verify that survey bench marks and intended elevations for the work are as indicated.

B. Verify substrate has been inspected, gradients and elevations are correct, and is dry.

3.02 PREPARATION

A. Correct irregularities in substrate gradient and elevation by scarifying, reshaping, and
re-compacting.

B. Do not place aggregate on soft, muddy, or frozen surfaces.

3.03 INSTALLATION

A. Spread aggregate over prepared substrate to a total compacted minimum thickness of 6
inches or as indicated on the drawings.

B. Under Bituminous Concrete Paving:
1. Place coarse aggregate to a total compacted minimum thickness of 6 inches or as

indicated on the drawings.
2. Compact to 95 percent of maximum dry density as determined by ASTM D 1557 at a

moisture content ranging from -2 to +3 percent of the optimum moisture content unless
otherwise indicated on the geotechnical report.

C. Under Portland Cement Concrete Paving:
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1. Place coarse aggregate to a total compacted minimum thickness of 6 inches or as
indicated on the drawings.

2. Compact to 95 percent of maximum dry density as determined by ASTM D 1557 at a
moisture content ranging from -2 to +3 percent of the optimum moisture content unless
otherwise indicated on the geotechnical report.

D. Roller compact to specified density.

E. Level and contour surfaces to elevations and gradients indicated.

F. Add small quantities of fine aggregate to coarse aggregate as appropriate to assist
compaction.

G. Add water to assist compaction.  If excess water is apparent, remove aggregate and aerate to
reduce moisture content.

H. Use mechanical tamping equipment in areas inaccessible to compaction equipment.

3.04 TOLERANCES

A. Flatness:  Maximum variation of 1/4 inch measured with 10 foot straight edge.

B. Scheduled Compacted Thickness:  Within 1/4 inch.

C. Variation From Design Elevation:  Within 1/4 inch.

3.05 FIELD QUALITY CONTROL

A. Compaction density testing will be performed on compacted aggregate base course in
accordance with ASTM D1556, ASTM D2167, or ASTM D6938.

B. Results will be evaluated in relation to compaction curve determined by testing uncompacted
material in accordance with AASHTO T 180, ASTM D698 ("standard Proctor"), or ASTM D1557
("modified Proctor").

C. If tests indicate work does not meet specified requirements, remove work, replace and retest.

D. Frequency of Tests:  To be determined by the Owner's Construction Materials Testing
Contractors.

E. Proof roll compacted aggregate at surfaces that will be under slabs-on-grade, pavers, and
paving.

3.06 CLEANING

A. Remove unused stockpiled materials, leave area in a clean and neat condition.  Grade
stockpile area to prevent standing surface water.

B. Leave borrow areas in a clean and neat condition.  Grade to prevent standing surface water.

END OF SECTION
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SITE PAVEMENT

PART 1  GENERAL

1.01 DESCRIPTION

A. Scope
1. Contractor shall furnish all labor, materials, equipment and incidentals required to

provide hot mix-hot laid bituminous paving, as shown and specified for roadways.
2. The work includes the following:

a. Lime Stabilized Subbase
b. Flexible Base
c. Cement Stabilized Base
d. Asphalt Stabilized Base
e. Surface Treatments
f. Hot Mix Asphaltic Concrete
g. Portland Cement Concrete Pavement
h. Testing As Specified

1.02 RELATED REQUIREMENTS

A. Section 31 2200 - Grading.

B. Section 31 2316 - Excavation.

C. Section 31 2323 – Fill.

D. Section 32 1123 – Aggregate Base Course.

1.03 QUALITY ASSURANCE

A. Testing Services
1. General:  Testing of materials and of compaction requirements for compliance with

technical requirements of the Specifications shall be the duty of a testing laboratory as
provided for by the specifications for this Project.

2. Testing Services:
a. The testing laboratory shall:

1) Test the Contractor's proposed materials in the laboratory and field for
compliance with the Specifications.

2) Perform field density tests to assure that the specified compaction of surface
and base course materials has been obtained.

3) Report all test results to the Engineer and the Contractor.
4) Perform concrete testing in accordance with the Project specifications.

3. Authority and Duties of Testing Laboratory:
a. Technicians representing the testing laboratory shall inspect the materials in the

field and perform compaction tests, and shall report their findings to the Engineer
and the Contractor. When the materials furnished or work performed by the
Contractor fails to fulfill Specifications requirements, the technician will direct the
attention of the Engineer and the Contractor to such failure.

b. The technician shall not act as foreman or perform other duties for the Contractor. 
Work will be checked as it progresses, but failure to detect any defective work or
materials shall not in any way prevent later rejection when such defect is
discovered, nor shall it obligate the Engineer for final acceptance.  Technicians are
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not authorized to revoke, alter, relax, enlarge, or release any requirements of the
Specifications, nor to approve or accept any portion of the Work.

4. Responsibilities and Duties of Contractor:
a. The use of testing services shall in no way relieves the Contractor of his

responsibility to furnish materials and construction in full compliance with the
Drawings and Specifications.  To facilitate testing services, the Contractor shall:
1) Secure and deliver to the Testing Laboratory, representative samples of the

materials he proposes to use and which are required to be tested.
2) Furnish such casual labor as is necessary to obtain and handle samples at the

project or at other sources of material.
3) Advise the testing laboratory and Engineer sufficiently in advance of operations

(24 hrs. minimum) to allow for completion of quality tests and for the
assignment of personnel.

B. Referenced Standards
1. Comply with the applicable provisions and recommendations of the following, unless

otherwise shown or specified.
a. Texas Department of Transportation 2004, Standard Specification for Construction

and Maintenance of Highways, Streets and Bridges.
b. Standard Specifications for Public Works Construction, City of San Antonio, Texas.
c. TxDOT TEX-113E - Laboratory Compaction Characteristics and Moisture-Density

Relationship of Base Materials; 2010.

1.04 SUBMITTALS

A. Certificates:  Submit certificates of compliance with these specifications for the following
materials:
1. Lime.
2. Flexible Base.
3. Asphalt Stabilized Base.
4. Cement.
5. Curing Seal Coat.
6. Tack Coat.
7. Hot Mix Asphaltic Concrete.
8. Aggregates for Surface Treatments.
9. Reinforcing Steel.

B. Shop Drawings
1. Submit the following:

a. Detailed reinforcing steel layout.
b. Detailed construction and control joint layout.

C. Laboratory Test Reports
1. Submit copies of laboratory test reports for optimum lime content for subgrade

stabilization, and mix designs for Hot Mix Asphaltic Concrete and Portland Cement
Concrete.

D. All paving and base course materials shall be tested and approved prior to delivery to the site.
 Samples of materials proposed for use as pavement and base course should be submitted by
the Contractor to the Testing Laboratory for testing.  Samples of materials shall be submitted
at least 14 days in advance of its use.
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PART 2   PRODUCTS

2.01 MATERIALS

A. The source of materials shall be acceptable to the Engineer.  Materials shall conform to the
following:
1. Flexible Base

a. Base material shall be crushed or uncrushed as necessary to meet the requirements
hereinafter specified, and shall consist of durable stone or gravel, crushed and/or
screened to the required particle size, with or without other approved fine sized
materials.  The material shall be from approved sources.
1) Testing of flexible base material shall be in accordance with the following

standard laboratory test procedures:
(a) Preparation of Soil
(b) Constants and Sieve Analysis:  TxDOT TEX-110-E
(c) Liquid Limit:  TxDOT TEX-104-E
(d) Plastic Limit:  TxDOT TEX-105-E
(e) Plasticity Index:  TxDOT TEX-106-E
(f) Linear Shrinkage:  TxDOT TEX-107-E
(g) Sieve Analysis:  TxDOT TEX-110-E
(h) Wet Ball Mill:  TxDOT TEX-116-E
(i) Los Angeles Abrasion:  ASTM C 131 (Grad. A)

2) Samples for testing the material shall be taken prior to compaction operations.
3) The material shall be well graded and when properly tested shall meet the

following requirements of Texas Department of Transportation Specifications
for Type A Grade 2 Flexible Base:
(a) Retained on 2½ inch sieve:  0%
(b) Retained on 1¾ inch sieve:  0-10%
(c) Retained on No. 4 sieve:  45-75%
(d) Retained on 40 mesh sieve:  60-85%

4) The material passing the 40 mesh sieve shall be known as "Soil Binder" and
shall meet the following requirements:
(a) The liquid limit shall not exceed 40.
(b) The plasticity index shall not exceed 12.
(c) The linear shrinkage shall not exceed 10.
(Note:  The linear shrinkage shall be calculated from the volumetric shrinkage
at the liquid limit.)

5) The crushed stone or crushed gravel shall have an abrasion of no more than 40
when subjected to the Los Angeles Abrasion Test.

2. Asphalt Treated Base
a. This item shall consist of a compacted mixture of mineral aggregate and asphaltic

material mixed hot in a mixing plant.  The asphalt stabilized base shall be
constructed on an approved subgrade, as herein specified and in accordance with
details shown on the plans.  Unless otherwise specified in this Section, all asphalt
stabilized base materials shall conform to TxDOT, Item 292 "Asphalt Treatment
(Plant Mixed)".
1) Mineral Aggregate:
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(a) Description:  The material shall be crushed or uncrushed and shall be
screened as necessary to meet the requirements hereinafter specified and
shall consist of durable aggregate particles.  Unless otherwise specified on
the plans, one or more mineral aggregates may be used to produce the
specified mixture.

(b) Grades:  The grading of the mineral aggregate shall conform to the
limitations as shown below:

GRADE 1:

Sieve Percent Retained
1-1/2 inches 0%

1 inch 0-10%
3/8 inch 30-55%

No. 4 45-70%
No. 40 70-85%

(c) Tests:
(1) Unless otherwise specified on the plans, the mineral aggregate for

Grade 1 shall meet the following physical requirements:
Los Angeles Abrasion: 50 Max.*
Plasticity Index: 10 Max.
Liquid Limit: 40 Max.
Decantation:  5% Max.
Crushed Faces:  60% Max.
Sand equivalent value shall not be less than 40.
*Wet Ball Mill may be used in lieu of Los Angeles Abrasion when
shown on the plans.  A maximum Wet Ball Mill value of 50 is allowed.

(2) Testing of the mineral aggregates shall be as required and in
accordance with the following Texas Department of Transportation
Standard Test Methods:
Preparation of Soil
Constants and Sieve Analysis:  TEX-110-E
Liquid Limit:  TEX-104-E
Plastic Limit:  TEX-105-E
Plasticity Index:  TEX-106-E
Sieve Analysis:  TEX-110-E
Wet Ball Mill:  TEX-116-E
Los Angeles Abrasion:  TEX-410-A
Sand Equivalent:  TEX-203-F
Decantation:  TEX-406-A
Crushed Faces:  TEX-460-A

(3) Samples for testing the material shall be taken prior to the mixing
operations.  Where more than one material is used, tests will be on
the combined material unless otherwise shown on the plans.

(d) Additives:
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(1) Additives to facilitate mixing and/or improve the quality of the
asphaltic mixture shall be used when noted on the plans or may be
used upon written authorization by the Engineer.

(e) Material Sources:
(1) All materials shall be obtained from sources reviewed by the

Engineer.
(2) The mineral aggregate sources shall be opened up in such manner as

to immediately expose the vertical faces of all the various strata of
acceptable material and, unless otherwise directed by the Engineer,
the material shall be secured in successive vertical cuts extending
through all the exposed strata in order that a uniformly mixed
material will be secured.

(3) Unless otherwise shown on the plans, one or more types of mineral
aggregate or binder may be used to produce the specified mixture.

(4) Recycled Materials, including reclaimed asphalt concrete pavement
(RAP), are allowed when shown on plans and are to be in accordance
with Item 292 of the Texas Department of Transportation Standard
Specifications.  Stockpile aggregates for each source and type
separately.  Do not add material to an approved stockpile unless
approved by the Engineer.

2) Asphaltic Material:
(a) Asphaltic material shall be of the type determined by the Engineer and

shall meet the requirements of Item No. 300, "Asphalt, Oils and
Emulsions" of the Texas Department of Transportation Standard
Specifications.  The grade of asphalt shall be PG 70-22 unless otherwise
designated on the plans.  When RAP is allowed by plan note, use no more
than 30% RAP in TxDOT Type A or B HMA, and use no more than 20% RAP
for TxDOT Type C or D unless otherwise shown on the plans.

3) Asphaltic Stabilized Mixture:
(a) Paving Mixture:

(1) The mixture shall consist of a uniform mixture of mineral aggregate
and asphaltic material.  The mineral aggregate will conform to the
gradation requirements specified. The asphaltic material shall form
from 4.0 to 9.0 percent of the mixture by weight unless otherwise
shown on the plans.  The design percent asphalt shall be determined
in accordance with Test Method TEX-126-E or Test Method TEX-204F
and procedures outlined in the TxDOT Bulletin C-14.  The required
method of control along with any required strength, laboratory
density shall be specified on the plans.  The percent asphalt in the
mix shall be determined by either Extraction, Test Method TEX-210-F,
or Pressure Pycnometer, Test Method TEX-126-E.

(b) Tolerances:
(1) The Engineer will designate the asphalt content to be used in the

mixture after design tests have been made with the aggregate to be
used in the project.  When tested as determined by the Engineer,
samples of the mixture shall not vary from the asphalt content
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designated by the Engineer by more than 0.5 percent dry weight
(based on total mixture).

3. Water
a. Water shall be free from substances deleterious to the hardening of the treated

base and shall be reviewed by the Engineer.
4. Cement for Stabilized Base

a. Cement shall be Type 1 Portland Cement of a standard brand and shall conform to
the requirements of ASTM Designation C-150.
1) One bag, containing one (1) cubic foot of cement shall be considered as

weighing 94 pounds net.  One (1) barrel of cement shall be considered as
weighing 376 pounds net, and containing four (4) cubic feet.

2) Contractors, as their option, may use bulk cement, provided the apparatus for
handling and spreading the cement is reviewed by the Engineer.  Bulk cement
shall be weighed on platform scales or standard plant batch weighing
equipment reviewed by the Engineer.

3) Cement delivered in bags shall be plainly marked with the brand name of the
manufacturer.  All bags shall be in good condition at the time of delivery. 
Cement salvaged from discharge or used bags shall not be permitted.

5. Asphalt Oils and Emulsions
a. RC-250 Liquid Asphalt and SS-1/SS-1H Emulsion used as a seal shall meet the

requirements set forth in Item 300 "Asphalts, Oils and Emulsions," of the Texas
Department of Transportation Standard Specifications.

b. Where Emulsified Asphalts are used, the amount of emulsified asphalt as a
percentage by volume of the total mixture shall be within the limits shown on the
plans, or shall be of a percentage as directed by the Engineer.
1) Prime Coat:

(a) Unless the type and grade are shown on the plans, utilize an MC-30 or
AE-P asphalt cement in accordance with Item 300, "Asphalts, Oils and
Emulsions" of the Standard Specifications of the Texas Department of
Transportation for prime coat.  Emulsified asphalts as a percentage by
volume of the total mixture shall be used within the limits shown on the
plans or as directed/approved by the Engineer.

2) Tack Coat:
(a) The asphaltic material used for Tack Coat shall meet the requirements for

"Asphalt Cement", "Cut-Back Asphalt", or "Emulsified Asphalt", in Item No.
300 "Asphalts, Oils and Emulsions," of the Texas Department of
Transportation Standard Specifications.  The asphaltic material used for
Tack Coat shall be that type or grade shown on the plans, or shall be as
directed, or approved by the Engineer.

3) Asphaltic Materials for Surface Treatments:
(a) The asphaltic material used for surface treatments shall meet the

requirements for "Asphaltic Cement" in Item No. 300 "Asphalts, Oils and
Emulsions" of the Texas Department of Transportation Standard
Specifications.  The asphaltic material used shall be AC-10 or equal, or
shall be as approved by the Engineer.

6. Aggregates for Surface Treatments
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a. Aggregates shall meet all the requirements of Item No. 302, "Aggregates for Surface
Treatments" of the Texas Department of Transportation Standard Specifications and
subsequent revisions thereto.

b. The percent of wear, as determined by Test Method TEX-410-A for the material
shall not exceed 15 percent.  The aggregate shall be Grade 3, in accordance with the
following gradation requirements when tested by Test Method TEX-200.
1) Retained on 3/4" sieve:  0%
2) Retained on 5/8" sieve:  0-2%
3) Retained on 1/2" sieve:  5-20%
4) Retained on 3/8" sieve:  --
5) Retained on No. 4 sieve:  90-100%
6) Retained on No. 10 sieve:  98-100%

7. Hot Mix Asphaltic Concrete
a. Materials used in Hot Mix Asphaltic Concrete Pavement shall meet the

requirements as set forth in Item 340, "Dense-Graded Hot Mix Asphalt (Method)" or
Item 341, "Dense-Graded Hot Mix Asphalt (QC/QA)" of the Texas Department of
Transportation Standard Specifications.

b. Paving Mixture used shall be Type D.  This mixture shall conform to the
requirements of Paragraph 4 of Item 340, "Dense-Graded Hot Mix Asphalt
(Method)" of the Texas Department of Transportation Standard Specifications.
1) Part (1) of Paragraph 4 shall be revised as follows, and no other requirements

are waived or changed hereby.
(a) Density

(1) Minimum: 94%
(2) Maximum: 99%
(3) Optimum: 97%

8. Lime for Stabilized Subgrade
a. Lime for this item shall conform to the requirements of TxDOT Item No. 260,

"Lime-Treatment - Road Mixed" of the TxDOT Standard Specifications (Latest
Edition).  Acceptable forms of lime shall be:
1) "Type A, Hydrated Lime"
2) "Type B, Commercial Lime Slurry"
3) "Type C, Quicklime"

b. The Contractor shall select, prior to construction, the grade to be used and shall
notify the Engineer in writing before changing from one grade to another.  Lime
shall be placed in slurry form only, unless written permission is granted by the
Engineer and a safety and containment plan is submitted to the Engineer by the
Contractor seven days prior to use.  In circumstances where it would be beneficial
to utilize lime for "drying" subgrade materials to expedite construction, the
Contractor may request approval from the Engineer to use pelletized lime.

c. Materials are too be provided in conformance with the following items and
requirements:
1) Lime:  TxDOT DMS-6350 "Lime and Lime Slurry"
2) Mix Design:  The Engineer will determine the target lime content and optimum

moisture content in accordance with TxDOT TEX-121-E.
3) When treating existing materials, limit the amount of asphalt concrete

pavement to no more than 50% of the mix.
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9. Forms
a. Formwork shall conform to the provisions of TxDOT Item 360 "Concrete Pavement".

 Forms shall be constructed of wood or steel, profiled to suit condition.
10. Concrete Pavement

a. Concrete and concrete materials shall conform to the provisions of the TxDOT
Standard Specifications Item 360, "Concrete Pavement", unless otherwise stated in
this specification.
1) Coarse aggregate will conform to the gradation requirements of Aggregate

Grade No. 2.
2) Fine aggregates will conform to the gradation requirements of Aggregate

Grade No. 1.
3) Portland Cement shall be Type I.

b. Air content shall be 4% ± 1%.
c. Slump shall range from 2 to 5 inches.
d. Provide concrete design per Geotechnical Report.  If not specified, provide Class P

concrete designed to meet a minimum average compressive strength of 4,000 psi at
28-days (75% strength at 7 days).  Test in accordance with TxDOT TEX-448-A or
TxDOT TEX-418-A.

e. For concrete curbs that are placed separately from the pavement, refer to
specification Section 32 1313.10 (use Class A or P concrete for curbs that are placed
separately from the pavement).

11. Steel Expansion Joint Dowels
a. Dowel bars shall be round smooth steel conforming to ASTM A 36, Grade 60.  Coat

dowels with an approved de-bonding material.
12. Reinforcing Steel

a. Reinforcing steel bars shall conform to TxDOT Item 440, "Reinforcing Steel", ASTM A
615 Grade 60, deformed bars.  All reinforcing steel shall be new billet steel.

2.02 CUTTING AND REPLACING PAVEMENTS

A. All materials used for cutting and replacing pavements shall conform to the requirements of
this section.

PART 3  EXECUTION

3.01 GENERAL

A. The drives and parking areas shall be constructed to the lines, and typical section shown on
the drawings.

3.02 SUBGRADE PREPARATION

A. Preparation of the subgrade including compaction shall be completed for the full width of the
roadways and parking areas, or as shown on plans.
1. The subgrade shall be compacted to at least 95 percent (95%) of maximum density

between optimum moisture content and optimum moisture content +4% as determined
by TxDOT TEX-114-E.

B. No materials shall be placed on subgrades which are muddy or have water thereon.

3.03 CONSTRUCTION OF HOT MIX ASPHALTIC CONCRETE ROADWAYS, AND PARKING AREAS

A. General
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1. The roadways, and parking areas shall be constructed to the  lines, grades, and typical
section shown on the Drawings.

2. Conform to all applicable requirements of the Texas Department of Transportation
Standard Specifications.

B. Flexible Base Course
1. Equipment:

a. All equipment necessary to properly perform and complete the work shall be on the
project prior to beginning the work, shall be subject to the review of the Engineer,
and shall be maintained in a satisfactory condition at all times.
1) Motor graders shall be self-propelled, shall have tandem or four-wheel drive,

shall have a blade length of not less than 12 feet, shall have a wheel base
length (the distance between front and rear axles) of not less than 16 feet, and
shall be tight and in good operating condition and reviewed by the Engineer.

2) Compaction equipment shall be of sufficient weight and adequately loaded to
accomplish the required compaction.

3) Water distributors shall be equipped with positive and rapidly working cut-off
valves, approved spray bars equipped with bituminous nozzles and a power
pump that will insure distribution of water in a uniform and controllable rate of
application.  Spray bars shall be so constructed that the effective length may be
quickly and easily altered.

4) All equipment shall meet these specifications and be reviewed by the Engineer.
 Equipment may be eliminated or substituted only upon review of the
Engineer.

5) Nothing in this section shall relieve the Contractor of his responsibility for
producing finished work of the quality specified.

2. Construction Methods:
a. General:

1) It is the intent of this specification to obtain a complete course, or courses, of
Flexible Base of uniform moisture and density, with a closely-knit surface free
from laminations, cracks, ridges, or loose material, and to the surface
requirements hereinafter specified.

b. Placing of Flexible Base Material:
1) The Flexible Base material shall be placed on the approved subgrade in courses

not to exceed six inches (6") compacted depth.  It shall be the responsibility of
the Contractor that the required amount of material be delivered and
uniformly spread and shaped.  All material shall be moved from the place
where it is dumped by cutting into windrows. After the material has been cut
into windrows, it shall be sprinkled, spread, shaped, and rolled in proper
sequence to prevent segregation, and as necessary for required compaction.

c. Compaction and Finishing:
1) Flexible Base shall be compacted to an apparent dry density of not less than 95

percent of the maximum dry density, as determined in accordance with TxDOT
Test Method TEX-113-E.  Tests for density will be made within 24 hours after
compaction operations are completed.  If the material fails to meet the density
specified, it shall be reworked as necessary to meet the density required.  Just
prior to the placing of any succeeding course of Flexible Base, surfacing on any
previously completed course, the density and moisture of the top three inches
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(3") of Flexible Base shall be checked and if tests show the density to be more
than 2 percent below the specified minimum, or the moisture content to be
more than 3 percent above or below the optimum, the course shall be
reworked as necessary to obtain the specified compaction and moisture
content.

2) The surface upon completion shall be smooth and in conformity with the
typical sections and to the established lines and grades.  Any deviation in
excess of 1/4 inch in cross-section and in length of 16 feet measured
longitudinally, shall be corrected.  All irregularities, depressions, or weak spots
which develop shall be corrected.

C. Asphalt Stabilized Base Course
1. Equipment:

a. All equipment for the handling of all materials and mixing and placing of the mixture
shall be maintained in good repair and operating condition and subject to review by
the Engineer.  Any equipment found to be defective and affecting the quality of the
mixture will be replaced.

b. Mixing Plants:
1) Mixing plants that will not consistently produce a paving mixture meeting all

the requirements of this specification will be condemned.  Mixing plants may
be of the weight-batching type, the continuous mixing type or the dryer-drum
type meeting all the requirements of Item 345, "Asphalt Stabilized Base (Plant
Mix)" of the Texas Department of Transportation Standard Specifications and
subsequent revisions and Special Provisions thereto.

c. Asphalt Material Heating Equipment:
1) Asphalt material heating equipment shall conform to Paragraph 345.4 of Item

345, "Asphalt Stabilized Base (Plant Mix)" of the Texas Department of
Transportation Standard Specifications and subsequent revisions and Special
Provisions thereto.

d. Spreading and Finishing Machine:
1) The spreading and finishing machine shall be of a type reviewed by the

Engineer and shall be capable of producing a surface that will be smooth and
true to the established line, grade and cross-section and acceptable to the
Engineer.  Unacceptable finish shall be corrected by the addition of mixture
placed and finished at the entire expense of the Contractor.

2. Construction Methods:
a. It shall be the responsibility of the Contractor to produce transport, place and

compact the specified mixture in accordance with these specifications and as
reviewed by the Engineer.

b. The asphaltic mixture, when placed with a spreading and finishing machine shall not
be placed when the air temperature is below 50°F, and is falling, but it may be
placed when the air temperature is above 40°F and is rising.  The mixture when
placed with a motor grader shall not be placed when the air temperature is below
60°F, and is falling, but may be placed when the air temperature is above 50°F and is
rising.  The air temperature shall be taken in the shade away from artificial heat.  It
is further provided that the prime coat, tack coat or asphalt stabilized base shall be
placed only when the humidity, general weather conditions and temperature and
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moisture conditions of the subbase or subgrade, in the opinion of the Engineer are
suitable.

c. If, after being discharged from the mixer and prior to placing, the temperature of
the asphaltic mixture is 50°F or more below the temperature reviewed by the
Engineer all or any part of the load may be rejected and payment will not be made
for the rejected material.
1) Prime Coat:

(a) If a prime coat is required it shall be applied and paid for as a separate
item conforming to the requirements of Texas Department of
Transportation Item 300 "Prime Coat", except the air temperature for
application shall be as provided above for asphaltic mixture to be laid by a
spreading and finishing machine.  The tack coat or asphalt stabilized base
shall not be applied on a previously primed course until the prime coat has
completely cured to the satisfaction of the Engineer.

2) Tack Coat:
(a) Before the asphaltic mixture is laid, the surface upon which the tack coat

is to be placed shall be cleaned thoroughly to the satisfaction of the
Engineer.  The surface shall be given a uniform application of tack coat
using asphaltic materials of this specification.  This tack coat shall be
applied, as directed by the Engineer, with an approved sprayer at a rate
not to exceed 0.10 gallon per square yard of surface.  Where the mixture
will adhere to the surface on which it is to be placed without the use of a
tack coat, the tack coat may be eliminated by the Engineer. All contact
surfaces of curbs and structures and all joints shall be painted with a thin
uniform coat of the asphaltic material meeting the requirements for a tack
coat.  The tack coat shall be rolled with a pneumatic tire roller when
directed by the Engineer.

3) Transporting:
(a) The asphaltic mixture, prepared as specified above shall be hauled to the

site in tight vehicles previously cleaned of all foreign material.  The
dispatching of the vehicles shall be arranged so that all material delivered
may be placed, and all rolling shall be completed during daylight hours. 
The inside of the truck body may be given a light coat of oil, lime slurry or
other material satisfactory to the Engineer, if necessary, to prevent
mixture from adhering to the body.  In cool weather or for long hauls,
canvas covers and insulating of truck bodies may be required.

4) Placing:
(a) Generally, the asphaltic mixture shall be dumped and spread on the

approved prepared surface with the specified spreading and finishing
machine, in such a manner that when properly compacted, the finished
course will be smooth, of uniform density, and will conform with the
typical sections shown on the plans and to the lines and grades
established by the Engineer.  During the application of asphaltic material,
care shall be taken to prevent splattering of adjacent pavement, curb and
gutter and structures.  Any unsightly splattering of surroundings shall be
clean and restored to original condition at the sole cost of the Contractor.
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(b) The mixture shall be spread and compacted in layers or lifts as specified
on the plans or as directed by the Engineer.  The sequence of compacting
shall be such that undue displacement of the edge of the course does not
occur.  On deep lifts, the edge of the course may be rolled with a motor
grader wheel or similar equipment or supported by blading a roll of earth
against the edge of the course prior to compacting the surface.

(c) When the asphaltic mixture is placed in a narrow strip along the edge of
an existing pavement, or used to level up small areas of an existing
pavement or placed in small irregular areas when the use of a finishing
machine is not practical, the finishing machine may be eliminated when
authorized by the Engineer, provided a satisfactory surface can be
obtained by other acceptable methods.

5) Compacting:
(a) As directed by the Engineer the asphalt stabilized base shall be compacted

thoroughly and uniformly with the specified rollers.  In lieu of the rolling
equipment specified, the Contractor may, upon written authorization
from the Engineer, operate other compacting equipment that will provide
equivalent relative compaction as the specified equipment.  If the
substituted compaction equipment fails to produce the desired
compaction as would be expected of the specified equipment, as
determined by the Engineer, its use shall be discontinued.  When directed
by the Engineer, the initial compaction shall be accomplished with the
pneumatic tire roller.

(b) When rolling with the three-wheel, tandem, or vibratory rollers, rolling
shall start longitudinally at the sides and proceed toward the center of the
pavement, overlapping on successive trips by at least half the width of the
rear wheel unless otherwise directed by the Engineer.  Alternate trips of
the roller shall be slightly different in length.  When roller with vibratory
steel-wheel rollers, the manufacturer's recommendation shall be followed
unless directed otherwise by the Engineer.  Rolling with pneumatic-tire
roller shall be done as directed by the Engineer.  Roller shall be continued
until no further increase in density can be obtained and all roller marks are
eliminated. The motion of the roller shall be slow enough at all times to
avoid displacement of the mixture.  If any displacement occurs, it shall be
corrected at once by the use of a rake, and of fresh mixtures where
required.  The roller shall not be allowed to stand on any portion of the
mixture pavement which has not been fully compacted.  To prevent
adhesion of the mixture to the roller, the wheels shall be kept thoroughly
moistened with water, but an excess of water will not be permitted.  All
rollers must be in good mechanical condition.  Necessary precautions shall
be taken to prevent the dropping of gasoline, oil, grease or other foreign
matter on the roadway, either when the rollers are in operation or when
standing.

(c) Hand Tamping:
(1) The edges of the pavement along curbs, headers and similar

structures, and all places not accessible to the roller, or in such
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positions as will not allow thorough compaction with the rollers, shall
be thoroughly compacted with lightly oiled tamps.

(d) Surface Finish:
(1) The compacted material shall conform to the typical cross sections,

lines and grades as shown on plans and directed by the Engineer and
shall have a surface smoothness as specified below and with a
reasonably uniform texture acceptable to the Engineer. 
Unacceptable finished surfaces may be corrected by the placement
of additional mixture, all at the expense of the Contractor.

(e) Surface Smoothness:
(1) Test finished surface of each bituminous concrete course for

smoothness, using a 10-foot straightedge applied parallel to and at
right angles to centerline of paved areas.

(2) Check surfaced areas at intervals as directed by Engineer.
(3) Surfaces will not be acceptable if exceeding the following:

Sub-base Courses:  3/8 inch in 10 feet
Surface Course:  ¼ inch in 10 feet
Crowned Surfaces:
Test crowned surfaces with a crown template, centered and at right
angle to the crown.
Surfaces will not be acceptable if varying more than ¼" from the
template.
Protection of the Work and Opening to Traffic:

(4) The completed asphalt stabilized base course shall be opened to
traffic as provided by the plans and as directed by the Engineer.  All
construction traffic allowed on the base course shall comply with the
State laws governing traffic, unless otherwise authorized by the
Engineer.  When another roadway surface is provided for the
traveling public and construction traffic through the project, the
Engineer may prohibit traffic on the completed base course.

3. In Place Density:
a. When in-place density is required, it is the intent of this specification that the

material be placed and compacted to 96 percent of the maximum molded gyrated
density as determined by Test Method TEX-126-E or as specified on the plans.  The
maximum molded gyrated density shall be determined from material sampled from
the mixing plant and molded in accordance with Test Method TEX-126-E. 
Procedures and methods outlined in Test Method TEX-126-E shall also be used in
determining the in-place density unless determined otherwise by the Engineer.  The
field specimens utilized for the in-place density testing may be either cores or
sections of asphalt stabilized base tested according to Test Method TEX-207-F. 
Other methods of determining in-place density which correlate satisfactorily with
those results obtained through use of Test Method TEX-126-E may be used. 
In-place density tests are intended for control tests.  If the in-place density of the
mixture produced has a value lower than that specified and, in the opinion of the
Engineer is not due to a change in the quality of the material, production may
proceed with subsequent changes in the mix and/or construction operations until
the in-place density equals or exceeds the specified density.  Requirements
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specifying air temperature limitations for placing and types of rollers to be furnished
are not applicable when in-place density is specified.  Regardless of the method of
compaction control followed, all rolling shall be completed before the mixture
temperature drops below 175°F.

D. Cement Stabilized Base Course
1. Equipment:

a. All equipment necessary to properly perform and complete the work shall be on the
project prior to beginning the work, shall be subject to the review of the Engineer,
and shall be maintained in a satisfactory condition at all times.

b. The following list of equipment shall be considered the minimum necessary for
cement stabilized base work:
1) A single pass traveling mixing plant may be used if it can be made to meet the

exact requirements of this Specification.
2) In lieu of a traveling mixing plant, the following equipment shall be used for the

"Mixed-in-Place" method of processing:
(a) 1-Motor Grader
(b) 1-7-foot self-powered, self-propelled, heavy-duty rotary speed mixer.

c. Motor graders shall be self-propelled, shall have tandem or four-wheel drive, shall
have a blade length of not less than 12 feet, shall have a wheel base length (the
distance between front and rear axles) of not less than 16 feet, and shall be tight
and in good operation condition and reviewed by the Engineer.

d. Cement shall be distributed by cement spreaders equipped with hoppers of
adequate capacity to prevent spillage. The proportioning and distributing devices
shall be positive in action and capable of necessary adjustments in quantity of
cement spread and width of lane spread.  The spreader shall be so designed that its
accuracy is not varied by changing conditions of the surface over which it operates. 
The cement spreader shall distribute cement to an accuracy of five percent (5%) of
theoretical quantity per square yard and shall be approved by the Engineer.

e. Compaction equipment shall be of sufficient weight and adequately loaded to
accomplish the required compaction.

f. Water distributors shall be equipped with positive and rapidly working cut off
valves, approved spray bars equipped with bituminous nozzles and a power pump
that will insure distribution of water in a uniform and controllable rate of
application.  Spray bars shall be so constructed that the effective length may be
quickly and easily altered.

g. All equipment shall meet these specifications and be reviewed by the Engineer. 
Equipment may be eliminated or substituted only upon review by the Engineer.

h. Nothing in this section shall relieve the Contractor of his responsibility for producing
finished work of the quality specified.

2. Test Section:
a. If the Contractor has had no previous experience in construction of "Cement

Stabilized Base", he shall be required to construct a "Test Section" in accordance
with the following:

b. The first section of each cement treated course shall serve as a test section.  Its
length (not less than 350 linear feet or more than 500 linear feet) shall be
determined by the capability of the equipment to perform the work.  In case it is
found that the work is not satisfactory with respect to the specification
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requirements, the Contractor shall revise his procedures and augment or replace
equipment as necessary to assure work completed in accordance with the
Specifications.  Additional test sections may be required as directed by the Engineer.
 Test sections not conforming to the requirements of the Specifications shall be
reconstructed.

3. Construction Methods:
a. General:

1) It is the intent of this specification to obtain a complete course or courses of
cement stabilized base of uniform moisture and density, containing a uniform
mixture of cement; a closely knit surface free from laminations, cracks, ridges,
or loose material and to the surface requirements hereinafter specified.  It
shall be the responsibility of the Contractor to furnish adequate equipment and
regulate his sequence of operation in such a manner as to provide a cement
treated course or courses with the proper amount of cement for the depth as
shown on the plans and to maintain or reconstruct the course or courses as
necessary to conform to the specific requirements specified.

b. Placing of Base Material:
1) After approval of the subgrade, base material shall be delivered on the road

and placed in windrows of uniform sections, then accurately bladed and
shaped to required crown and grade to provide a base of compacted depth
required by the plans.

c. Final Preparation of Section:
1) On the day immediately preceding processing, water, as required, shall be

added and uniformly mixed full depth with the base material.  This operation
shall precede cement spreading by at least 12 hours.  The section shall then be
accurately bladed and shaped to required grade and section.

d. Application of Cement:
1) The specified quantity of Portland Cement required for the full depth of

treatment shall be uniformly spread over the surface.  Each pass of the cement
spreader shall be positioned by either the curb line or a string line.  Cement
shall be applied only to such areas as can be completed as herein specified
within the daylight hours of the same day.  No equipment, except that used in
spreading and mixing, will be allowed to pass over the freshly spread cement
until it is mixed with the base material.

e. Mixing and Processing:
1) Either method (1) or (2) below may be used at the option of the Contractor. 

Method (3) shall be used only on sections less than 200 linear feet in length.
(a) Multiple-Pass Traveling Mixing Plant:

(1) After the cement has been applied, it shall be mixed with the base or
subbase material.  Mixing shall continue until the cement has been
sufficiently blended with the base or subbase material to prevent the
formation of cement balls when water is applied.  Any mixture that
has not been compacted and finished shall not remain undisturbed
for more than 30 minutes.

(2) Immediately after the mixing of base or subbase material and cement
is completed, water, as necessary, shall be uniformly applied and
incorporated into mixture.  Proper care shall be exercised to insure
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proper moisture distribution at all times.  After the last increment of
water has been added, mixing shall continue until a thorough and
uniform mix has been obtained.

(b) Single-Pass Traveling Mixing Plant:
(1) After the cement has been applied, it shall be sufficiently mixed with

the base or subbase material to prevent the formation of cement
balls when water is applied.  Unpulverized soil lumps in mixture will
not be allowed.  Should this condition prevail, the Contractor shall
"pre-wet" the raw base or subbase material as necessary to correct
this condition.  The mixer shall be provided with means for visibly
and accurately gauging the water application.  The water shall be
applied uniformly through a pressure spray bar.  After cement is
spread, mixing operations shall proceed as follows:

(2) The mixer shall, in one continuous operation, mix the base or
subbase material and cement full depth, add the required moisture
uniformly, thoroughly moist-mix the material, cement, and water,
spread the completed mixture evenly over the machine processed
width of the subgrade, and leave it in a loose condition ready for
immediate compaction.

(3) The mixture shall not remain undisturbed, after mixing and before
compacting, for more than 30 minutes.

(c) Blade Mixing:
(1) On sections of street of 200 linear feet or less and authorization by

the Engineer, the requirements for mixing equipment may be waived
and the cement mixed with a mortar grader.

(2) Immediately after the cement has been distributed, the material shall
be scarified full depth and the cement mixed with the loose base
material for the full depth of the treatment by blading into windrows.
 Mixing shall continue until the cement has been sufficiently blended
with the base material to percent formation of cement balls when
water is applied.

(3) Immediately after the mixing of base material and cement is
complete, water as necessary shall be uniformly applied and
incorporated into the mixture.  Pressurized equipment and supply
provided shall be adequate to insure continuous application of the
required amount of water to the section being processed.  Proper
care shall be exercised to insure proper moisture distribution at all
times.  After the last increment of water has been added, mixing shall
continue until thorough and uniform mix has been obtained.

f. Compaction and Finishing:
1) The material shall be compacted to not less than 95 percent of the maximum

dry density as determined by TxDOT TEX-113-E.  At the start of compaction,
the percentage of moisture in the mixture shall be less than that quantity
which will cause the mixture to become unstable during compaction and
finishing.

2) The surface upon completion shall be smooth and in conformity with typical
sections and to the established lines and grades.  Any deviation in excess of ¼
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inch in cross section and in a length of 16 feet measured longitudinally shall be
corrected.  All irregularities, depressions, or weak spots which develop shall be
corrected.

3) All sections of cement stabilized base shall be processed full width each day
without longitudinal construction joints.

4) The density of the cement stabilized base shall be determined by the Engineer
after construction.  Any portion which has a density below that specified
herein and which has not properly hardened after a suitable time interval shall
be removed and replaced to meet this Specification at the expense of the
Contractor.

g. Protection and Cover:
1) The completed cement treated base course shall be protected against rapid

drying by applying a minimum of 0.20 gallons per square yard of RC-2 Liquid
Asphalt, or a minimum of 0.15 gallons per square yard of EA-11M Emulsion.
The actual amounts may be varied in the field by the Engineer to insure that a
complete and adequate seal is achieved.

2) This curing seal shall be applied as soon as practicable, but not later than eight
(8) hours after the completion of final compaction.  The surface shall be kept
moist until the curing seal is applied.  It shall be the responsibility of the
Contractor to protect the asphalt membrane from being picked up by traffic by
either sanding or dusting the surface.

3) The curing period shall be a minimum of 14 days (24 hours each) with a
minimum temperature of 40°F unless waived by the Engineer.

h. Weather Limitations:
1) Cement stabilized base construction shall not begin unless the temperature is

at least 40°F in the shade and rising or when the wind velocity exceeds 15
MPH.  The Contractor is responsible for the quality of the base under any
weather conditions.

i. Traffic:
1) The Contractor shall not be permitted to drive heavy equipment over

completed portions, but pneumatic-tired equipment required for hauling
cement and water may be permitted after the surface has hardened
sufficiently to prevent the equipment from marring the surface, provided
protection and cover specified herein are not impaired.  The cement stabilized
base may be opened to local traffic as soon as the RC-2 has been applied and
dusted or sanded as necessary to prevent it from being picked up by traffic.  It
may be opened to all traffic after 7 days.

j. Maintenance:
1) The Contractor shall be required to maintain at his own expense the entire

cement stabilized base within the limits of his contract in good condition
satisfactory to the Engineer from the time he first starts work until all work
shall have been completed.

2) Maintenance shall include immediate repairs of any defect that may occur
after construction, which work shall be done by the Contractor at his own
expense and repeated as often as necessary to keep the area continuously
intact. Repairs are to be made in a manner to insure restoration of a uniform
surface of good quality cement stabilized base. Faulty work shall be replaced
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for the full depth of base.  Any low area shall be remedied by replacing the
material for the full depth of treatment, rather than adding a thin layer of base
material to the completed work.

E. Prime Coat
1. When the area and/or base is satisfactory to receive the prime coat, the surface shall be

cleaned by sweeping or other acceptable methods.  If necessary, the surface shall be
lightly sprinkled with water just prior to application of the asphaltic material.  The
asphaltic material shall be applied on the clean surface by an acceptable type of
self-propelled pressure distributor so operated as to distribute the prime coat at a rate
not to exceed 0.20 gallon per square yard of surface, evenly and smoothly, under a
pressure necessary for proper distribution.  During the application of prime coat, care
shall be taken to prevent splattering of adjacent pavement, curb and gutters or
structures.

2. Prime Coat shall not be applied when the air temperature is below 60° F and falling, but
it may be applied when the air temperature is above 50° F and is rising; the air
temperature being taken in the shade away from artificial heat.

3. Asphaltic material shall not be placed when general weather conditions, in the opinion
of the Engineer, are not suitable.

F. Tack Coat
1. Before the tack coat is applied, the surface shall be cleaned thoroughly.  The asphaltic

material shall be applied on the clean surface by an acceptable type of self-propelled
pressure distributor so operated as to distribute the tack coat at a rate not to exceed
0.10 gallon per square yard of surface, evenly and smoothly under a pressure necessary
for proper distribution.  Where the pavement mixture will adhere to the surface on
which it is to be placed without the use of a tack coat, the tack coat may be eliminated
by the Engineer.  All contact surfaces of curbs and structures and all joints shall be
painted with a thin uniform coat of the asphaltic material used for tack coat.  The tack
coat shall be rolled with a pneumatic tire roller.  During the application of tack coat, care
shall be taken to prevent splattering of adjacent pavement, curb and gutters or
structures.

G. Hot Mix Asphaltic Concrete
1. Construction methods used in laying Hot Mix Asphaltic Concrete Pavement shall meet

the requirements as set forth in Item 340  "Hot Mix Asphaltic Concrete Pavement" of the
Texas Department of Transportation Standard Specifications, with the following
exception:

2. Application of Hot Mix Asphaltic Concrete Pavement shall not begin unless the air
temperature is at least sixty degrees Fahrenheit (60° F) and rising.

H. Surface Treatments
1. The area to be treated shall be cleaned of dirt, dust, or other deleterious matter by

sweeping or other approved methods.  If it is found necessary by the Engineer the
surface shall be lightly sprinkled just prior to the first application of asphaltic material.

2. Asphaltic material shall be applied on the clean surface by an acceptable type of
self-propelled distributor so operated as to distribute the material at the rate as shown
on the plans, evenly and smoothly, under pressure necessary for proper distribution. 
The Contractor shall provide all necessary facilities for determining the temperature of
the asphaltic material in all of the heating equipment and in the distributor, for
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determining the rate of which it is applied, and for securing uniformity at the junction of
two distributor loads.  The distributor shall have been recently calibrated.  Asphaltic
materials shall not be applied until immediate covering is assured.

3. Aggregate shall be immediately and uniformly applied and spread by an acceptable
self-propelled continuous feed aggregate spreader, unless otherwise authorized by the
Engineer.  The aggregate shall be applied at a rate as directed by the Engineer.

4. The entire surface shall then be broomed or raked as required and shall be thoroughly
rolled as soon as practicable after its application.  The cover material shall be rolled for
its entire width with a multiple wheel self-propelled pneumatic tired traffic roller with
provisions for loading to 8 tons.  Rolling shall begin longitudinally at the edges of the mat
and progress toward the center, uniformly lapping each preceding track by at least 1/2
the width of the roller and be repeated as often as necessary to thoroughly key the
cover material into the bitumen over the entire surface. The roller shall be in first class
operating condition.

5. Surface treatment or treatments shall not be applied when the air temperature is below
60°F and is falling, but is may be applied when the air temperature is above 50°F and is
rising.  Air temperature shall be taken in the shade and away from artificial heat. 
Asphaltic material shall not be placed when general weather conditions, in the opinion
of the Engineer, are not suitable.

6. The Contractor shall be responsible for the maintenance of the surface until the work is
acceptable to the Engineer.

I. Construction Joints
1. Construction joints shall be made in such a manner as to ensure a neat junction,

thorough compaction, and bond throughout.
2. A transverse joint extending over the full width of the strip being laid and at right angles

to its centerline shall be constructed at the end of each day's work and at any other
times when the operations of placing the hot mixture are suspended for a period of time
which will permit the mixture to chill.  The forward end of a freshly laid strip shall be
thoroughly compacted by rolling before the mixture has become chilled.  When work is
resumed, the end shall be cut vertically for the full depth of the layer.

3. When new pavement is to join pavement installed by others or previously laid pavement
by the Contractor, the in-place pavement shall be neatly and carefully edged to allow for
overlapping and feathering of the new surface course material.  A tack coat of
bituminous prime coat material shall be placed at the interface of new and previously
laid material.

J. Traffic Maintenance
1. The pavement shall be opened to traffic when directed by the Engineer.  Construction

traffic on the pavement shall be held to a minimum and shall be acceptable to the
Engineer.  Adequate protection methods as reviewed by the Engineer shall be utilized
when crossing roadways is required.

K. Field Quality Control
1. Contractor will employ a testing laboratory to perform field quality control.  The testing

laboratory will make compaction testing of flexible base.  The testing laboratory will test
the HMAC for Asphalt Extraction, Gradation, Bitumen Content, Stability and laboratory
density.  Contractor shall furnish all necessary assistance required by the testing
laboratory.  Contractor shall also furnish  all labor, materials and equipment necessary
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for sampling.  Contractor shall furnish all necessary transportation to the Owner's
Testing Laboratory required by the testing.

2. Quality Control Testing During Construction:
a. The testing laboratory will perform sampling and testing for field quality control

during the placement of materials as follows:
1) HMAC shall be tested as described in these Specifications, at least once for

every 500 tons of materials placed or fraction thereof.
2) Density:

(a) Compare density of in-place material against laboratory specimen or
certificated on same for bituminous concrete mixture.

(b) Acceptable densities of in-place materials shall conform to applicable
State Standard Requirements.

3) Thickness:
(a) In-place compacted thickness shall average not less than the thickness

specified.
4) Surface Smoothness:

(a) Test finished surface of each bituminous concrete course for smoothness,
using a 10-foot straight edge applied parallel to and at right angles to
centerline of paved areas.

(b) Check surfaced areas at intervals as directed by Engineer.
(c) Surfaces will not be acceptable if exceeding the following:

(1) Base Courses:  3/8 inch in 10 feet.
(2) Surface Course:  1/4 inch in 10 feet.
(3) Crowned Surfaces:

Test crowned surfaces with a crown template, centered and at right
angle to the crown.
Surfaces will not be acceptable if varying more than 1/4" from the
template.

3.04 PORTLAND CEMENT CONCRETE PAVING

A. General
1. Unless otherwise noted in these Specifications, construction methods used to place all

Portland Cement Concrete Paving are specified by TxDOT Standard Specifications Item
360, "Concrete Pavement".

B. Inspection
1. Verify subgrade is ready to support paving and imposed loads.
2. Verify gradients and elevations of subgrade are correct.

C. Preparation
1. Moisten subgrade to minimize absorption of water from fresh concrete.
2. Notify Engineer minimum 24 hours prior to commencement of concreting operations.

D. Forming
1. Place and secure forms to correct location, dimension, and profile.
2. Assemble formwork to permit easy stripping and dismantling without damaging

concrete.
3. Place joint fillers vertical in position, in straight lines.  Secure to form work during

concrete placement.
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E. Reinforcement
1. Reinforcing steel shall be grade 60 and shall be placed as shown on the plans.  All

concrete shall be continuously reinforced as shown on the plans.

F. Formed Joints
1. Transverse and longitudinal joints shall be constructed in accordance with the details on

the plans and Texas Department of Transportation Specifications.
2. Joints shall be filled in accordance with the construction drawings.

G. Placing Concrete
1. Ensure reinforcement, inserts, embedded parts and formed joints are not disturbed

during concrete placement.
2. Place concrete continuously between predetermined construction joints.  Do not break

or interrupt successive pours such that cold joints occur.

H. Finishing
1. All concrete pavement shall be finished in accordance with Texas Department of

Transportation Item 360.

I. Curing
1. The Contractor shall select one of the methods of curing stated in TxDOT Standard

Specifications, Item 360, Paragraph 360.11, "Curing".
2. If the Contractor elects to use Membrane Curing, the curing compound must be

reviewed by the Engineer.

J. Field Quality Control
1. Field inspection and testing will be performed according to the requirements of Division

1 - "General Requirements" of this project manual.
2. Maintain records of placed concrete items.  Record date, location of pour, quantity, air

temperature, and test samples taken.

K. Protection
1. Immediately after placement, protect concrete under provisions of Section 03 3000 from

premature drying excessive hot or cold temperatures, and mechanical injury.

3.05 PAVEMENT REPLACEMENT

A. Cutting of Pavements
1. Concrete and Asphaltic Concrete Pavements:

a. All concrete and asphaltic concrete pavements shall be cut with a concrete saw. 
The depth of the cut shall be such that upon removal of concrete and/or asphaltic
concrete the sides of the cut will be straight and square.  Care shall be taken, when
cutting concrete pavement, not to cut transverse reinforcing steel.

B. Removal of Bases
1. Concrete and Cement Stabilized Bases:

a. Concrete and cement stabilized bases shall be removed by means of hand-held
pneumatic pavement breakers with acceptable cutting bits. It is the intent of this
specification that the base shall be removed in a manner that will leave the sides of
the cut straight and square.

b. Where reinforcement is encountered in concrete bases, a minimum of one (1) foot
shall be cleaned of all old concrete and left in place to tie to new reinforcement in
the new concrete base.
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2. Flexible Base:
a. Flexible bases shall be removed by normal trenching operations.

C. Replacement of Bases
1. Concrete Bases:

a. Concrete bases shall be replaced with Class "A" concrete conforming to the
provisions of Item No. 300 "Concrete" of the City of San Antonio Standard
Specifications for Public Works Construction.  If existing concrete is steel reinforced,
the reinforcing steel shall be replaced in accordance with Item No. 301, "Reinforcing
Steel".  The concrete shall have a slump of not more than three inches (3") and shall
be spaded, tamped and finished to the satisfaction of the Engineer.  Immediately
following finishing operations, the surface shall be cured in accordance with the
provisions of Item No. 305, "Membrane Curing".  The concrete shall be protected
from traffic for seventy-two (72) hours.

2. Cement Stabilized Bases:
a. Cement stabilized base shall be replaced with cement stabilized base in accordance

with Item No. 201, "Cement Stabilized Base" of the City of San Antonio Standard
Specifications for Public Work Construction where width of trench permits, or with
Class "C" concrete conforming to the requirements of Item No. 300, "Concrete". 
The concrete shall have a slump of not more than three inches (3") and shall be
spaded, tamped, and finished to the satisfaction of the Engineer.  The concrete shall
be protected from traffic for seventy-two (72) hours prior to replacement of the
surfacing.

3. Flexible Base:
a. Flexible base shall be replaced with 1,000 psi (@ 28 days) concrete. The concrete

shall have a slump of no more than three (3) inches and shall be spaded, tamped
and finished to the satisfaction of the Inspector.  The concrete shall be protected
from traffic for seventy-two (72) hours prior to replacement of the surface.

4. Asphalt Treated Base:
a. Asphalt treated base shall be furnished, placed and compacted in accordance with

this Section.

D. Replacement of Pavements
1. Pavements shall be replaced under this item with either hot mix asphaltic concrete

pavement, or Portland Cement concrete pavement in the thickness and type shown on
the plans.

2. When hot mix asphaltic concrete is shown on the plans as replacement of pavement, it
shall be furnished and placed in accordance with TxDOT Item 340, "Hot Mix Asphaltic
Concrete Pavement".  Flexible bases shall be primed with asphalt or emulsion in
accordance with the provision of TxDOT Item 310, "Prime Coat" prior to the placement
of hot mix asphaltic concrete.  All concrete bases shall receive a tack coat of asphalt or
emulsion in accordance with the provisions of TxDOT Item 300, "Tack Coat" prior to
replacement of hot mix asphaltic concrete.

3. When the replacement pavement is Portland Cement concrete as indicated on the plans,
"Class A" Concrete shall be furnished and placed in accordance with TxDOT Item 360,
"Concrete Pavement".  The concrete shall be placed, spaded, tamped and finished to the
line, grade and texture of the surrounding concrete pavement.

4. Prime Coat and Tack Coat:
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a. Prime and Tack coats shall be applied in accordance with the Texas Department of
Transportation Standard Specifications Item 340.

5. Surface Course Applications:
a. The construction of all surface course shall conform to the applicable requirements

of Item 340 of the TxDOT Standard Specifications.

3.06 CLEANING AND PROTECTION

A. Cleaning
1. After completion of paving operations, clean surfaces of excess or spilled bituminous

materials and all foreign matter.

B. Protect newly finished pavement until it has become properly hardened by cooling.

END OF SECTION
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CONCRETE CURBS, GUTTERS AND SIDEWALKS

PART 1 - GENERAL

1.01 SECTION INCLUDES

A. Concrete sidewalks, stair steps, curbs and gutters.

1.02 RELATED SECTIONS

A. Section 03 3000 - Cast-in-Place Concrete.

B. Section 31 2323 - Fill.

C. Section 32 1123 - Aggregate Base Courses.

D. Section 32 1250 - Site Pavement.

1.03 PRICE AND PAYMENT PROCEDURES

A. Sidewalks:  By the square foot.  Includes preparation of substrate, sand bedding, steel
reinforcement, concrete sidewalk, jointing, and finishing.

B. Concrete Curbs and Gutters:  By the linear foot.  Includes trenching, steel reinforcement,
concrete curb installation, and cleaning.

C. Stair Steps:  By the unit price.  Includes preparation of substrate, sand bedding, steel
reinforcement, stair steps, jointing, and finishing.

1.04 REFERENCES

A. ASTM D 1190, Concrete Joint Sealer Hot Poured Elastic Type.

B. ASTM D 994-71 (R1977), Preformed Expansion Joint Filler For Concrete (Bituminous Type).

C. ASTM D 1751-73 (R1978) Preformed Expansion Joint Fillers for concrete Paving Structural
Construction.

1.05 SUBMITTALS

A. Samples:  Submit for review samples, applicable manufacturer's product data, test reports
and material certifications.

B. Shop Drawings:
1. Detailed Reinforcing Steel Layout.
2. Detailed Construction And Control Joint Layout.

1.06 QUALITY ASSURANCE

A. The testing laboratory shall sample and test concrete in accordance with Section 03 3000 -
Cast-In-Place Concrete.

PART 2 - PRODUCTS

2.01 MATERIALS

A. Unless otherwise specified in this Section, all concrete and concrete materials shall conform
to TxDOT, Item 529, "Concrete Curb, Gutter and Combined Curb and Gutter" and Item 531
"Sidewalks".

B. Bituminous Joint Filler:  Bituminous type conforming to ASTM D 994 or D 1751 unless
otherwise indicated on drawings.
1. Reinforcing steel shall be ASTM A 615 grade 60, deformed and conform to the provisions

of TxDOT Standard Specifications, Item No. 529, "Concrete Curb, Gutter and Combined
Curb and Gutter" and Item 531 "Sidewalks".
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2. All reinforcing steel to be new billet steel.

PART 3 - EXECUTION

3.01 SUBGRADE PREPARATION

A. Preparation of the subgrade including compaction shall be completed two feet (2') beyond
the limits of the work:
1. Where the subgrade is constructed by excavation of existing grade, the top six inches

(6") of the subgrade shall be compacted to at least 95 percent of maximum density as
determined by TxDOT TEX-113-E at a moisture content between optimum and optimum
+4 percent unless otherwise indicated.

2. The subgrade shall be brought to the final lines and grades utilizing select backfill.
3. Pit Run Sand or Granular Embedment:

a. Pit run sand or granular embedment shall be provided as shown on drawings.
b. The material shall be as specified in Section 31 2323 and compacted as specified.

3.02 FORM CONSTRUCTION

A. Forms shall be in conformance with TxDOT Standard Specification, Item 529, "Concrete Curb,
Gutter and Combined Curb and Gutter" and Item 531 "Sidewalks".

B. Set forms to line and grade.  Install forms over full length of curbs, gutters and sidewalks.

3.03 REINFORCEMENT

A. Locate, place, and support reinforcement as specified in TxDOT Standard Specifications, Item
529, "Concrete Curb, Gutter and Combined Curb and Gutter" and Item 531 "Sidewalks",
unless otherwise shown on drawings.

3.04 CONCRETE PLACEMENT

A. General:  Comply with the requirements of TxDOT Standard Specifications, Item 529,
"Concrete Curb, Gutter and Combined Curb and Gutter" and Item 531 "Sidewalks".

B. Machine Formed/Hand Formed:
1. Automatic curb, gutter and sidewalk machine may be used in lieu of hand formed

methods for forming and placing.
2. Concrete shall have properties as previously specified, except that maximum slump shall

be 2-1/2 inches (2 1/2") and air content shall be two percent (2%).
3. Machine forming shall produce curbs, gutters and sidewalks to the required

cross-section, lines, and grades, finish and jointing, as specified for conventionally
formed concrete.

4. Unacceptable work will be removed and replaced at Contractor's expense.

3.05 JOINTS

A. General:
1. Construct expansion, contraction, and construction joints with faces perpendicular to

surface of the curb, gutter and sidewalk.
2. Construct transverse joints at right angles to the work centerline and as shown.

B. Control Joints:
1. Provide these joints at ten feet (10') on centers for curbs and gutters and five feet (5') on

centers for sidewalks.

C. Construction Joints
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1. Place joints at locations where placement operations are stopped for a period of more
than 1/2 hour, except where such pours terminate at expansion joints.

D. Expansion Joints
1. Provide 1/2 inch expansion joint filler where work abuts structures; at returns; and at

50-foot spacing for straight runs.
2. Where gutter and sidewalk are not poured monolithically, provide expansion joints

where each abuts the other.
3. Place top of expansion joint filler not less than 1/2 inch or more than one inch (1") below

concrete surface.
4. Apply joint sealer on top of expansion joint material flush with concrete surface, and in

accordance with manufacturer's instructions.

3.06 CONCRETE FINISHING

A. Smooth the exposed surface by screeding and floating.

B. Work edges of gutter and sidewalks, back top edge of curb, and transverse joints; and round
to 1/4-inch radius.

C. Complete surface finishing by drawing a fine-hair broom across surface, perpendicular to line
of traffic unless alternative finish is indicated on drawings.

3.07 CURING

A. Protect and cure finished concrete curbs, gutters and sidewalks, complying with applicable
requirements of TxDOT Standard Specifications, Item 529, "Concrete Curb, Gutter and
Combined Curb and Gutter" and Item 531 "Sidewalks".

3.08 REPAIR AND CLEANING

A. Broken or defective curb, gutters and sidewalks shall be repaired or replaced as directed by
the Engineer at the Contractor's expense.

B. Sweep work and wash free of stains, discolorations, dirt or other foreign material.

END OF SECTION
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PAVEMENT MARKINGS

PART 1  GENERAL

1.01 SECTION INCLUDES

A. Parking lot markings, including parking bays, crosswalks, arrows, handicapped symbols, curb
markings, and fire lanes.

B. Roadway lane markings and crosswalk markings.

1.02 RELATED REQUIREMENTS

A. Section 32 1250 - Site Paving.

1.03 PRICE AND PAYMENT PROCEDURES

A. Parking Lot Striping:  By the linear foot.  Includes preparation of substrate, painting, clean up.

B. Roadway Lane Marking:  By the linear foot.  Includes preparation of substrate, painting, clean
up.

1.04 REFERENCE STANDARDS

A. FS TT-P-1952 - Paint, Traffic Black, and Airfield Marking, Waterborne; Rev. E, 2007.

B. MPI (APL) - Master Painters Institute Approved Products List; Master Painters and Decorators
Association; current edition, www.paintinfo.com.

C. FHWA MUTCD - Manual on Uniform Traffic Control Devices for Streets and Highways; U.S.
Department of Transportation, Federal Highway Administration; Current Edition.

1.05 SUBMITTALS -- NOT APPLICABLE

1.06 DELIVERY, STORAGE, AND HANDLING

A. Store paint and materials in manufacturer's containers in a suitable storage facility until use.

B. Store products in manufacturer's unopened packaging until ready for installation.

C. Store and dispose of solvent-based materials, and materials used with solvent-based
materials, in accordance with requirements of local authorities having jurisdiction.

1.07 FIELD CONDITIONS

A. Do not install products under environmental conditions outside manufacturer's absolute
limits.

PART 2  PRODUCTS

2.01 MATERIALS

A. Line and Zone Marking Paint:  MPI (APL) No. 97 Latex Traffic Marking Paint; color(s) as
indicated.
1. Roadway Markings:  As required by authorities having jurisdiction.
2. Parking Lots:  Yellow on concrete pavements or white on bituminous pavements or as

indicated on drawings.
3. Handicapped Symbols:  Blue.

B. Paint For Obliterating Existing Markings:  FS TT-P-1952; black for bituminous pavements, gray
for portland cement pavements.

C. Temporary Marking Tape:  Preformed, reflective, pressure sensitive adhesive tape in color(s)
required; Contractor is responsible for selection of material of sufficient durability as to
perform satisfactorily during period for which its use is required.
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PART 3  EXECUTION

3.01 EXAMINATION

A. Do not begin installation until substrates have been properly prepared.

B. If substrate preparation is the responsibility of another installer, notify Engineer of
unsatisfactory preparation before proceeding.

3.02 PREPARATION

A. Allow new pavement surfaces to cure for a period of not less than 14 days before application
of marking materials.

B. Prepare surfaces using the methods recommended by the manufacturer for achieving the
best result for the substrate under the project conditions.

C. Obliteration of existing markings using paint is acceptable in lieu of removal; apply the black
paint in as many coats as necessary to completely obliterate the existing markings. 
Thermoplastic markings must be completely removed by scraping, sandblasting, or
mechanical abrasion.

D. Clean surfaces thoroughly prior to installation.
1. Remove dust, dirt, and other granular surface deposits by sweeping, blowing with

compressed air, rinsing with water, or a combination of these methods. 
2. Completely remove rubber deposits, existing paint markings, and other coatings

adhering to the pavement, by scraping, wire brushing, sandblasting, mechanical
abrasion, or approved chemicals.

3. Sandblasting:  Use equipment of sufficient size and capacity.

E. Where oil or grease are present, scrub affected areas with several applications of an approved
detergent or degreaser, and rinse thoroughly after each application; after cleaning, seal
oil-soaked areas with cut shellac to prevent bleeding through the new paint.

F. Establish survey control points to determine locations and dimensions of markings; provide
templates to control paint application by type and color at necessary intervals.

G. Temporary Pavement Markings:  When required or directed by Engineer or Owner, apply
temporary markings of the color(s), width(s) and length(s) as indicated or directed.
1. After temporary marking has served its purpose, remove temporary marking by carefully

controlled sandblasting, approved grinding equipment, or other approved method so
that surface to which the marking was applied will not be damaged.

2. At Owner's option, temporary marking tape may used in lieu of temporary painted
marking; remove unsatisfactory tape and replace with painted markings at no additional
cost to Owner.

3.03 INSTALLATION

A. Begin pavement marking as soon as practicable after surface has been cleaned and dried.

B. Do not apply paint if temperature of surface to be painted or the atmosphere is less than or
greater than manufacturer's instructions.

C. Apply in accordance with manufacturer's instructions using an experienced technician that is
thoroughly familiar with equipment, materials, and marking layouts. 

D. Comply with FHWA MUTCD manual (http://mutcd.fhwa.dot.gov) for details not shown.
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E. Apply markings in locations determined by measurement from survey control points;
preserve control points until after markings have been accepted.

F. Apply uniformly painted markings of color(s), lengths, and widths as indicated on drawings
true, sharp edges and ends.
1. Apply paint in one coat only or as indicated on the drawings.
2. Wet Film Thickness:  0.015 inch, minimum.
3. Length Tolerance:  Plus or minus 1 inch.
4. Width Tolerance:  Plus or minus 1/8 inch.

G. Roadway Traffic Lanes:  Use suitable mobile mechanical equipment that provides constant
agitation of paint and travels at controlled speeds.
1. Conduct operations in such a manner that necessary traffic can move without hindrance.
2. Place warning signs at the beginning of the wet line, and at points well in advance of the

marking equipment for alerting approaching traffic from both directions. Place small
flags or other similarly effective small objects near freshly applied markings at frequent
intervals to reduce crossing by traffic.

3. If paint does not dry within expected time, discontinue paint operations until cause of
slow drying is determined and corrected.

4. Skip Markings:  Synchronize one or more paint "guns" to automatically begin and cut off
paint flow; make length of intervals as indicated.

5. Use hand application by pneumatic spray for application of paint in areas where a mobile
paint applicator cannot be used.

6. Distribute glass beads uniformly on the paint lines within ten seconds without any waste,
applied at rate of 6 pounds per gallon of paint; if the marking equipment does not have a
glass bead dispenser, use a separate piece of equipment adjusted and synchronized with
the paint applicator; remove and replace markings having faulty distribution of beads.

H. Parking Lots:  Apply parking space lines, entrance and exit arrows, painted curbs, and other
markings indicated on drawings.
1. Mark the International Handicapped Symbol at indicated parking spaces.
2. Hand application by pneumatic spray is acceptable.

I. Symbols:  Use a suitable template that will provide a pavement marking with true, sharp
edges and ends, of the design and size indicated.

3.04 DRYING, PROTECTION, AND REPLACEMENT

A. Protect newly painted markings so that paint is not picked up by tires, smeared, or tracked.

B. Provide barricades, warning signs, and flags as necessary to prevent traffic crossing newly
painted markings.

C. Allow paint to dry at least the minimum time specified by the applicable paint standard and
not less than that recommended by the manufacturer.

D. Remove and replace markings that are applied at less than minimum material rates; deviate
from true alignment; exceed length and width tolerances; or show light spots, smears, or
other deficiencies or irregularities.

E. Remove markings in manner to avoid damage to the surface to which the marking was
applied, using carefully controlled sand blasting, approved grinding equipment, or other
approved method.
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F. Replace removed markings at no additional cost to Owner.

END OF SECTION
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CHAIN LINK FENCES AND GATES

PART 1  GENERAL

1.01 SECTION INCLUDES

A. Posts, rails, and frames.

B. Wire fabric.

C. Barbed wire.

D. Accessories.

1.02 RELATED REQUIREMENTS

A. Section 03 3000 - Cast-in-Place Concrete.

1.03 PRICE AND PAYMENT PROCEDURES

A. Allowances:  See Section 01 2100 - Allowances, for cash allowances affecting this section.

B. Gates:  Measurement and payment by the unit.  Includes frame posts, fabric, accessories,
hardware.

1.04 REFERENCE STANDARDS

A. ASTM A121 - Standard Specification for Metallic-Coated Carbon Steel Barbed Wire; 2013.

B. ASTM A123/A123M - Standard Specification for Zinc (Hot-Dip Galvanized) Coatings on Iron
and Steel Products; 2015.

C. ASTM A153/A153M - Standard Specification for Zinc Coating (Hot-Dip) on Iron and Steel
Hardware; 2009.

D. ASTM A392 - Standard Specification for Zinc-Coated Steel Chain-Link Fence Fabric; 2011a
(Reapproved 2017).

E. ASTM A428/A428M - Standard Test Method for Weight (Mass) of Coating on
Aluminum-Coated Iron or Steel Articles; 2010 (Reapproved 2014).

F. ASTM A491 - Standard Specification for Aluminum-Coated Steel Chain-Link Fence Fabric; 2011
(Reapproved 2017).

G. ASTM A653/A653M - Standard Specification for Steel Sheet, Zinc-Coated (Galvanized) or
Zinc-Iron Alloy-Coated (Galvannealed) by the Hot-Dip Process; 2015.

H. ASTM A1011/A1011M - Standard Specification for Steel, Sheet and Strip, Hot-Rolled, Carbon,
Structural, High-Strength Low-Alloy, High-Strength Low-Alloy with Improved Formability, and
Ultra-High Strength; 2017.

I. ASTM C94/C94M - Standard Specification for Ready-Mixed Concrete; 2015.

J. ASTM F567 - Standard Practice for Installation of Chain-Link Fence; 2014a.

K. ASTM F668 - Standard Specification for Polyvinyl Chloride (PVC) and Other Organic
Polymer-Coated Steel Chain-Link Fence Fabric; 2017.

L. ASTM F1043 - Standard Specification for Strength and Protective Coatings on Steel Industrial
Fence Framework; 2017a.

M. ASTM F1083 - Standard Specification for Pipe, Steel, Hot-Dipped Zinc-Coated (Galvanized)
Welded, for Fence Structures; 2016.
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N. ASTM F1665 - Standard Specification for Poly(Vinyl Chloride)(PVC) and Other Conforming
Organic Polymer-Coated Steel Barbed Wire Used with Chain-Link Fence; 2008 (Reapproved
2013).

O. CLFMI CLF-SFR0111 - Security Fencing Recommendations; 2014.

P. FS RR-F-191/1D - Fencing, Wire and Post Metal (Chain-Link Fence Fabric); 1990.

1.05 SUBMITTALS

A. Product Data:  Provide data on fabric, posts, accessories, fittings and hardware.

B. Shop Drawings:  Indicate plan layout, spacing of components, post foundation dimensions,
hardware anchorage, and schedule of components.  See CLFMI CLF-SFR0111 for planning and
design recommendations.

C. Samples:  Submit one sample of fence fabric, slat infill, 12 inch by 12 inch in size illustrating
construction and colored finish.

D. Manufacturer's Installation Instructions:  Indicate installation requirements, post foundation
anchor bolt templates.

E. Project Record Documents:  Accurately record actual locations of property perimeter posts
relative to property lines.

1.06 QUALITY ASSURANCE

A. Manufacturer Qualifications:  Company specializing in manufacturing products specified in
this section.

PART 2  PRODUCTS

2.01 COMPONENTS

A. Line Posts:  1.9 inch diameter.

B. Corner and Terminal Posts:  2.38 inch diameter.

C. Fabric:  2 inch diamond mesh interwoven wire, 6 gauge, 0.1920 inch thick, top selvage
knuckle end closed, bottom selvage twisted tight.

D. Tension Wire:  6 gauge, 0.1920 inch thick steel, single strand.

E. Tie Wire:  Aluminum alloy steel wire.

2.02 MATERIALS

A. Posts, Rails, and Frames.

B. Posts, Rails, and Frames:  ASTM F 1083 Schedule 40 hot-dipped galvanized steel pipe, welded
construction, minimum yield strength of 30 ksi, 50 ksi for sizes NPS 5 and larger.

C. Line Posts:  Type I round in accordance with FS RR-F-191/1D.

D. Terminal, Corner, Rail, Brace, and Gate Posts:  Type I round in accordance with FS
RR-F-191/1D.

E. Wire Fabric:  ASTM A 392 zinc coated, ASTM A 491 aluminum coated steel chain link fabric.

F. Barbed Wire:  Aluminum-coated steel, complying with ASTM A 121; 2 strands of 0.099 inch
diameter wire, 12.5 gauge, with 4-pointed barbs at 5 inches on centers.

G. Type specified in Section 03 3000.

https://global.ihs.com/doc_detail.cfm?&rid=BSD&item_s_key=00088195&item_key_date=800419&input_doc_number=RR-F-191/1D&input_doc_title=
https://global.ihs.com/doc_detail.cfm?&rid=BSD&item_s_key=00088195&item_key_date=800419&input_doc_number=RR-F-191/1D&input_doc_title=
https://global.ihs.com/doc_detail.cfm?&rid=BSD&item_s_key=00088195&item_key_date=800419&input_doc_number=RR-F-191/1D&input_doc_title=
https://global.ihs.com/doc_detail.cfm?&rid=BSD&item_s_key=00088195&item_key_date=800419&input_doc_number=RR-F-191/1D&input_doc_title=
https://global.ihs.com/doc_detail.cfm?&rid=BSD&item_s_key=00088195&item_key_date=800419&input_doc_number=RR-F-191/1D&input_doc_title=
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2.03 ACCESSORIES

A. Caps:  Malleable iron galvanized; sized to post diameter, set screw retainer.

B. Fittings:  Sleeves, bands, clips, rail ends, tension bars, fasteners and fittings; steel.

C. Extension Arms:  Cast steel galvanized, to accommodate 3 strands of barbed wire, single arm,
sloped to 45 degrees.

D. Hardware for Single Swinging Gates:  180 degree hinges, 2 for gates up to 60 inches high, 3 for
taller gates; fork latch with gravity drop and padlock hasp; keeper to hold gate in fully open
position.

E. Hardware for Double Swinging Gates:  180 degree hinges, 2 for gates up to 60 inches high, 3
for taller gates; drop bolt on inactive leaf engaging socket stop set in concrete, active leaf
latched to inactive leaf preventing raising of drop bolt, padlock hasp; keepers to hold gate in
fully open position.

F. Privacy Slats:  Vinyl strips, if required on the drawing, sized to fit fabric weave.

2.04 FINISHES

A. Components (Other than Fabric):  Aluminum coated at 0.40 ounces per square foot, when
measured in accordance with ASTM A428/A428M.

B. Components and Fabric:  Vinyl coated over coating of 1.8 ounces per square foot galvanizing.

C. Hardware:  Hot-dip galvanized to weight required by ASTM A153/A153M.

D. Accessories:  Same finish as framing.

E. Color(s):  Black, or as shown on drawings.

PART 3  EXECUTION

3.01 INSTALLATION

A. Install framework, fabric, accessories and gates in accordance with ASTM F567.

B. Place fabric on outside of posts and rails.

C. Set intermediate, terminal, and gate posts plumb, in concrete footings with top of footing 2
inches above finish grade.  Slope top of concrete for water runoff.

D. Line Post Footing Depth Below Finish Grade:  2 feet.

E. Corner, Gate and Terminal Post Footing Depth Below Finish Grade:  2 feet.

F. Brace each gate and corner post to adjacent line post with horizontal center brace rail. Install
brace rail one bay from end and gate posts.

G. Provide top rail through line post tops and splice with 6 inch long rail sleeves.

H. Install center brace rail on corner gate leaves.

I. Do not stretch fabric until concrete foundation has cured 2 days.

J. Stretch fabric between terminal posts or at intervals of 50 feet maximum, whichever is less.

K. Position bottom of fabric 2 inches above finished grade.

L. Fasten fabric to top rail, line posts, braces, and bottom tension wire with tie wire at maximum
15 inches on centers.

M. Attach fabric to end, corner, and gate posts with tension bars and tension bar clips.

N. Install bottom tension wire stretched taut between terminal posts.
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O. Install support arms sloped outward and attach barbed wire; tension and secure.

P. Do not attach the hinged side of gate to building wall; provide gate posts.

Q. Install hardware and gate with fabric to match fence.

R. Provide concrete center drop to footing depth and drop rod retainers at center of double gate
openings.

S. Ground fence in accordance with State and local standards.

3.02 TOLERANCES

A. Maximum Variation From Plumb:  1/4 inch.

B. Maximum Offset From True Position:  1/2 inch.

C. Do not infringe on adjacent property lines.

END OF SECTION
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SEEDING

PART 1  GENERAL

1.01 Section Includes

A. Preparation of subsoil.

B. Placing topsoil.

C. Hydroseeding, mulching and fertilizer.

D. Maintenance.

1.02 Related Requirements

A. Section 31 2200 - Grading.

1.03 PRICE AND PAYMENT PROCEDURES

A. Topsoil:
1. Basis of Measurement:  By the cubic yard.
2. Basis of Payment:  Includes topsoil, placing topsoil.

B. Grassed Areas:
1. Basis of Measurement:  By the square yard.
2. Basis of Payment:  Includes preparation of subsoil, preparation of topsoil, placing topsoil,

seeding, watering and maintenance for 90 days or until established.

1.04 DEFINITIONS

A. Weeds:  Include Dandelion, Jimsonweed, Quackgrass, Horsetail, Morning Glory, Rush Grass,
Mustard, Lambsquarter, Chickweed, Cress, Crabgrass, Canadian Thistle, Nutgrass, Poison Oak,
Blackberry, Tansy Ragwort, Bermuda Grass, Johnson Grass, Poison Ivy, Nut Sedge, Nimble
Will, Bindweed, Bent Grass, Wild Garlic, Perennial Sorrel, and Brome Grass.

1.05 Submittals

A. Topsoil samples.

B. Maintenance Data:  Include maintenance instructions, cutting method and maximum grass
height; types, application frequency, and recommended coverage of fertilizer.

C. Maintenance Contract.

1.06 DELIVERY, STORAGE, AND HANDLING

A. Deliver grass seed mixture in sealed containers.  Seed in damaged packaging is not
acceptable.  Deliver seed mixture in containers showing percentage of seed mix, year of
production, net weight, date of packaging, and location of packaging.

B. Deliver fertilizer in waterproof bags showing weight, chemical analysis, and name of
manufacturer.

PART 2  PRODUCTS

2.01 SEED MIXTURE

A. Seed Mixture:  As determined by the Landscape Architect or Owner.

2.02 SOIL MATERIALS

A. Topsoil:  Fertile, agricultural soil, typical for locality, capable of sustaining vigorous plant
growth, taken from drained site; free of subsoil, clay or impurities, plants, weeds and roots;
pH value of minimum 5.4 and maximum 7.0.
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2.03 ACCESSORIES

A. Mulching Material:  Hay, oat or wheat straw, free from weeds, foreign matter detrimental to
plant life, and dry.

B. Fertilizer:  Recommended for grass, with fifty percent of the elements derived from organic
sources; of proportion necessary to eliminate any deficiencies of topsoil, as indicated by
analysis.

C. Water:  Clean, fresh and free of substances or matter that could inhibit vigorous growth of
grass.

D. Erosion Fabric:  Jute matting, open weave.

E. Herbicide.

F. Stakes:  Softwood lumber, chisel pointed.

G. String:  Inorganic fiber.

H. Edging:  Galvanized steel.

2.04 TESTS

A. Analyze to ascertain percentage of nitrogen, phosphorus, potash,  soluble salt content,
organic matter content, and pH value.

B. Submit minimum 10 oz sample of topsoil proposed.  Forward sample to approved testing
laboratory in sealed containers to prevent contamination.

C. Testing is not required if recent tests are available for imported topsoil.  Submit these test
results to the testing laboratory for approval.  Indicate, by test results, information necessary
to determine suitability.

PART 3  EXECUTION

3.01 EXAMINATION

A. Verify that prepared soil base is ready to receive the work of this Section.

3.02 PREPARATION

A. Prepare subgrade in accordance with Section 31 2200.

B. Place topsoil in accordance with Section 32 9119.

C. Install edging at periphery of seeded areas in straight lines to consistent depth.

3.03 FERTILIZING

A. Apply fertilizer in accordance with manufacturer's instructions.

B. Apply after smooth raking of topsoil and prior to roller compaction.

C. Do not apply fertilizer at same time or with same machine as will be used to apply seed.

D. Mix thoroughly into upper 2 inches of topsoil.

E. Lightly water to aid the dissipation of fertilizer.

3.04 SEEDING

A. Apply seed per seed providers recommendation.

B. Do not seed areas in excess of that which can be mulched on same day.

C. Planting Season:  Dependent upon seed species.
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D. Do not sow immediately following rain, when ground is too dry, or during windy periods.

E. Roll seeded area with roller not exceeding 112 lbs.

F. Immediately following seeding , apply mulch to a thickness of 1/8 inches.  Maintain clear of
shrubs and trees.

G. Apply water with a fine spray immediately after each area has been mulched.  Saturate to 4
inches of soil.

H. Following germination, immediately re-seed areas without germinated seeds that are larger
than 24 by 24 inches.

3.05 HYDROSEEDING

A. Apply seeded slurry per seed providers recommendations.

B. Do not hydroseed area in excess of that which can be mulched on same day.

C. Immediately following seeding, apply mulch to a thickness of 1/8 inches.  Maintain clear of
shrubs and trees.

D. Apply water with a fine spray immediately after each area has been mulched.  Saturate to 4
inches of soil.

E. Following germination, immediately re-seed areas without germinated seeds that are larger
than 24 by 24 inches.

3.06 PROTECTION

A. Cover seeded slopes where grade is 4 inches per foot or greater with erosion fabric.  Roll
fabric onto slopes without stretching or pulling.

B. Lay fabric smoothly on surface, bury top end of each section in 6 inch deep excavated topsoil
trench.  Provide 12 inch overlap of adjacent rolls.  Backfill trench and rake smooth, level with
adjacent soil.

C. Secure outside edges and overlaps at 36 inch intervals with stakes.

D. Lightly dress slopes with topsoil to ensure close contact between fabric and soil.

E. At sides of ditches, lay fabric laps in direction of water flow.  Lap ends and edges minimum 6
inches.

3.07 Maintenance

A. Provide maintenance at no extra cost to Owner; Owner will pay for water.

B. Provide a separate maintenance contract for specified maintenance service.

C. Maintain seeded areas immediately after placement until grass is well established and
exhibits a vigorous growing condition.

D. Mow grass at regular intervals to maintain at a maximum height of 3 inches.  Do not cut more
than 1/3 of grass blade at any one mowing.

E. Neatly trim edges and hand clip where necessary.

F. Immediately remove clippings after mowing and trimming.

G. Water to prevent grass and soil from drying out.

H. Roll surface to remove minor depressions or irregularities.

I. Control growth of weeds.  Apply herbicides in accordance with manufacturer's instructions. 
Remedy damage resulting from improper use of herbicides.
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J. Immediately reseed areas that show bare spots.

K. Protect seeded areas with warning signs during maintenance period.

END OF SECTION
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SODDING

PART 1  GENERAL

1.01 Section Includes

A. Preparation of subsoil.

B. Placing topsoil.

C. Fertilizing.

D. Sod installation.

E. Maintenance.

1.02 Related Requirements

A. Section 31 2200 - Grading.

B. Section 31 2323 - Fill.

1.03 PRICE AND PAYMENT PROCEDURES

A. Topsoil:
1. Basis of Measurement:  By the cubic yard.
2. Basis of Payment:  Includes topsoil, placing topsoil.

B. Sodded Areas:
1. Basis of Measurement:  By the square yard.
2. Basis of Payment:  Includes preparation of subsoil, preparation of topsoil, placing topsoil,

sodding, watering and maintenance.

1.04 DEFINITIONS

A. Weeds:  Includes Dandelion, Jimsonweed, Quackgrass, Horsetail, Morning Glory, Rush Grass,
Mustard, Lambsquarter, Chickweed, Cress, Crabgrass, Canadian Thistle, Nutgrass, Poison Oak,
Blackberry, Tansy Ragwort, Bermuda Grass, Johnson Grass, Poison Ivy, Nut Sedge, Nimble
Will, Bindweed, Bent Grass, Wild Garlic, Perennial Sorrel, and Brome Grass.

B. Grass:  Bermuda, St. Augustine, Buffalo; other acceptable grasses suitable for the region and
climate.

1.05 Reference Standards

A. TPI (SPEC) - Guideline Specifications to Turfgrass Sodding; 2006.

1.06 Submittals

A. Certificate: Certify grass species and location of sod source.

B. Maintenance Data:  Include maintenance instructions, cutting method and maximum grass
height; types, application frequency, and recommended coverage of fertilizer.

1.07 QUALITY ASSURANCE

A. Sod Producer:  Company specializing in sod production and harvesting, and certified by the
State of Texas.

B. Installer Qualifications:  Company approved by the sod producer.

1.08 DELIVERY, STORAGE, AND HANDLING

A. Deliver sod on pallets or in rolls.  Protect exposed roots from dehydration.

B. Do not deliver more sod than can be laid within 48 hours.
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PART 2  PRODUCTS

2.01 MATERIALS

A. Sod:  TPI (SPEC), Certified Turfgrass Sod quality; cultivated grass sod; type indicated in plant
schedule on Drawings; with strong fibrous root system, free of stones, burned or bare spots;
containing no more than 5 weeds per 1000 sq ft.  Minimum age of 18 months, with root
development that will support its own weight without tearing, when suspended vertically by
holding the upper two corners.
1. Thickness: "Thick" sod, minimum 1 inch and maximum 1-3/8 inch topsoil base.
2. Machine cut sod and load on pallets in accordance with TPI (SPEC) Guidelines.

B. Topsoil:  Fertile, agricultural soil, typical for locality, capable of sustaining vigorous plant
growth, taken from drained site; free of subsoil, clay, or impurities, plants, weeds and roots;
pH value of minimum 5.4 and maximum 7.0.

C. Fertilizer:  Recommended for grass, with fifty percent of the elements derived from organic
sources; of proportion necessary to eliminate any deficiencies of topsoil, to the following
proportions unless otherwise indicated:
1. Nitrogen:  16 percent.
2. Phosphoric Acid:  8 percent.
3. Soluble Potash:  8 percent.

D. Water:  Clean, fresh and free of substances or matter that could inhibit vigorous growth of
grass.

2.02 ACCESSORIES

A. Wood Pegs:  Softwood, sufficient size and length to ensure anchorage of sod on slope.

B. Wire Mesh:  Interwoven hexagonal plastic mesh of 2 inch size.

C. Edging:  Galvanized steel, painted steel.

D. Herbicide.

2.03 SOURCE QUALITY CONTROL

A. Analyze to ascertain percentage of nitrogen, phosphorus, potash,  soluble salt content,
organic matter content, and pH value.

B. Submit minimum 10 oz sample of topsoil proposed.  Forward sample to approved testing
laboratory in sealed containers to prevent contamination.

C. Testing is not required if recent tests are available for imported topsoil.  Submit these test
results to the testing laboratory for approval.  Indicate, by test results, information necessary
to determine suitability.

PART 3  EXECUTION

3.01 EXAMINATION

A. Verify that prepared soil base is ready to receive the work of this section.

3.02 PREPARATION

A. Prepare subgrade in accordance with Section 31 2200.

B. Install edging at periphery of seeded areas in straight lines to consistent depth.

3.03 FERTILIZING

A. Apply fertilizer in accordance with manufacturer's instructions.
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B. Apply after smooth raking of topsoil and prior to installation of sod.

C. Apply fertilizer no more than 48 hours before laying sod.

D. Mix thoroughly into upper 2 inches of topsoil.

E. Lightly water to aid the dissipation of fertilizer.

3.04 LAYING SOD

A. Moisten prepared surface immediately prior to laying sod.

B. Lay sod immediately after delivery to site to prevent deterioration.

C. Lay sod smooth and tight with no open joints visible, and no overlapping; stagger end joints
12 inches minimum.  Do not stretch or overlap sod pieces.

D. Where new sod adjoins existing grass areas, align top surfaces.

E. Where sod is placed adjacent to hard surfaces, such as curbs, pavements, etc., place top
elevation of sod 1/2 inch below top of hard surface.

F. On slopes 4 inches per foot and steeper, lay sod perpendicular to slope and secure every row
with wooden pegs at maximum 2 feet on center.  Drive pegs flush with soil portion of sod.

G. Prior to placing sod, on slopes exceeding 4 inches per foot or where indicated, place wire
mesh over topsoil.  Securely anchor in place with wood pegs sunk firmly into the ground.

H. Water sodded areas immediately after installation.  Saturate sod to 4 inches of soil.

I. After sod and soil have dried, roll sodded areas to ensure good bond between sod and soil
and to remove minor depressions and irregularities.  

3.05 Maintenance

A. Provide maintenance at no extra cost to Owner; Owner will pay for water.

B. Provide a separate maintenance contract for specified maintenance service.

C. Provide maintenance of sodded areas for one month from Date of Substantial Completion.

D. Maintain sodded areas immediately after placement until grass is well established and
exhibits a vigorous growing condition.

E. Mow grass at regular intervals to maintain at a maximum height of 2-1/2 inches.  Do not cut
more than 1/3 of grass blade at any one mowing.

F. Neatly trim edges and hand clip where necessary.

G. Immediately remove clippings after mowing and trimming.

H. Water to prevent grass and soil from drying out.

I. Roll surface to remove irregularities.

J. Control growth of weeds.  Apply herbicides in accordance with manufacturer's instructions. 
Remedy damage resulting from improper use of herbicides.

K. Immediately replace sod to areas that show deterioration or bare spots.

L. Protect sodded areas with warning signs during maintenance period.

END OF SECTION
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DISINFECTION OF WATER UTILITY PIPING SYSTEMS

PART 1  GENERAL

1.01 SECTION INCLUDES

A. Disinfection of site domestic water lines and site fire water lines specified in Section 33 1416.

B. Testing and reporting results.

1.02 RELATED REQUIREMENTS

A. Section 33 1416 - Site Water Utility Distribution Piping.

1.03 PRICE AND PAYMENT PROCEDURES

A. Disinfection:  By the linear foot.  Includes preparing, disinfecting, testing, and reporting.

1.04 REFERENCE STANDARDS

A. AWWA B300 - Hypochlorites; 2011.

B. AWWA C651 - Disinfecting Water Mains; 2005.

1.05 SUBMITTALS

A. Test Reports:  Indicate results comparative to specified requirements.

B. Certificate:  From authority having jurisdiction indicating approval of water system.

C. Disinfection report:
1. Type and form of disinfectant used.
2. Date and time of disinfectant injection start and time of completion.
3. Test locations.
4. Initial and 24 hour disinfectant residuals (quantity in treated water) in ppm for each

outlet tested.
5. Date and time of flushing start and completion.
6. Disinfectant residual after flushing in ppm for each outlet tested.

D. Bacteriological report:
1. Date issued, project name, and testing laboratory name, address, and telephone

number.
2. Time and date of water sample collection.
3. Name of person collecting samples.
4. Test locations.
5. Initial and 24 hour disinfectant residuals in ppm for each outlet tested.
6. Coliform bacteria test results for each outlet tested.
7. Certification that water complies, or fails to comply, with bacterial standards of New

Braunfels Utilities (NBU).

1.06 QUALITY ASSURANCE

A. Testing Firm:  Company specializing in testing potable water systems, approved by governing
authorities of the State in which the Project is located.

B. Submit bacteriologist's signature and authority associated with testing.

PART 2  PRODUCTS

2.01 DISINFECTION CHEMICALS

A. Chemicals:  AWWA B300, Hypochlorite.
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PART 3  EXECUTION

3.01 EXAMINATION

A. Verify that piping system  has been cleaned, inspected, and pressure tested.

B. Schedule disinfecting activity to coordinate with start-up, testing, adjusting and balancing,
demonstration procedures, including related systems.

3.02 DISINFECTION

A. Use method prescribed by the applicable state or local codes, or health authority or water
service purveyor having jurisdiction, or in the absence of any of these follow AWWA C651.

B. Provide and attach equipment required to perform the work.

C. Inject treatment disinfectant into piping system.

D. Maintain disinfectant in system for 24 hours.

E. Flush, circulate, and clean until required cleanliness is achieved; use municipal domestic
water.

F. Replace permanent system devices removed for disinfection.

G. Pressure test system to 200 psi.  Repair leaks and re-test.

3.03 FIELD QUALITY CONTROL

A. Test samples in accordance with AWWA C651.

END OF SECTION
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JACKING, BORING OR TUNNELING PIPE

PART 1  GENERAL

1.01 SECTION INCLUDES

A. Furnishing and installation of pipe by the methods of jacking, boring, or tunneling.

1.02 RELATED REQUIREMENTS

A. Section 31 2316 - Excavation.

B. Section 31 2316.14 - Trench Excavation Protection.

C. Section 33 1116 - Site Water Utility Distribution Piping.

D. Section 33 3111 - Site Sanitary Sewer Utility Piping.

E. Section 33 4111 - Site Storm Utility Drainage Piping.

1.03 PRICE AND PAYMENT PROCEDURES

A. Jacking, Boring, or Tunneling:
1. Basis of Measurement:  By the linear foot.
2. Basis of Payment:  Includes excavation; casing, liner plate, jacking pipe with accessories;

and grout.

1.04 REFERENCES

A. Texas Department of Transportation (TxDOT) 2004 Standard Specifications for Construction
and Maintenance of Highways, Streets and Bridges.

B. Specification and standards of local authority having jurisdiction.

1.05 SUBMITTALS

A. Product Data:  Provide casing, liner plate, jacking pipe plus accessories data.

B. Shop Drawings:  Indicate plan layout, spacing of components, grouting procedures, and
schedule of components.

1.06 QUALITY ASSURANCE

A. Manufacturer Qualifications:  All products covered under this Section shall be produced by a
single manufacturer unless otherwise specified.

B. Testing:  The Contractor shall coordinate all testing required by this Section with the Engineer
prior to commencement.

1.07 DELIVERY, STORAGE AND HANDLING

A. Deliver, store and handle products in exact accordance with manufacturer's latest published
requirements and specifications.

PART 2  PRODUCT

2.01 MATERIALS

A. Pipe:
1. Types and sizes shown on the plans and shall conform to these specifications.
2. All shipments of pipe shall be accompanied by a certificate of compliance to these

specifications prepared by an independent testing laboratory and signed by a registered
professional engineer.

B. Liner Plate:  As shown on the project plans.

C. Grout:
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1. Sand cement slurry containing a minimum of seven (7) sacks of Portland Cement per
cubic yard of slurry.

2. All slurry shall be plant batched and transit mixed.

PART 3  EXECUTION

3.01 JACKING

A. Jacking Pits
1. Suitable pits or trenches shall be excavated for the purpose of jacking operations for

placing end joints of the pipe.
2. When trenches are cut in the side of embankment such work shall be securely sheeted

and braced.
3. Backfilled immediately upon completion of jacking operations.

B. Jacking Operations
1. Jacking operations shall in no way interfere with the operation of railroads, streets,

highways or other facilities.
2. Barricades and lights shall be furnished as directed by the Engineer to safeguard traffic

and pedestrians.

C. The pipe to be jacked shall be set on guides to support the section of pipe being jacked and to
direct it in the proper line and grade.

D. Excavation
1. Embankment material shall be excavated just ahead of the pipe and material removed

through the pipe, and the pipe forced through the opening thus provided.
2. The excavation for the underside of the pipe, for at least one-third (1/3) of the

circumference of the pipe, shall conform to the contour and grade of the pipe.
3. A clearance of not more than two inches (2") may be provided for the upper half of the

pipe.

E. The distance that the excavation shall extend beyond the end of the pipe shall depend on the
character of the material, but it shall not exceed two feet (2') in any case.

F. Generally, pipe shall be jacked from downstream end.

G. Permissible lateral or vertical variation in the final position of the pipe from line and grade will
be as shown on the plans or as determined by the Engineer.

H. Any pipe damaged in jacking operations shall be removed and replaced at the Contractor's
expense.

3.02 BORING

A. Boring Pits:  Excavation for pits and installation of shoring shall be as outlined under "Jacking
Pits".

B. Boring Operations:
1. A pilot hole shall be used.
2. The pilot hole shall be bored the entire length of the crossing and shall be used as a

guide for the larger hole to be bored.
3. Water or drilling fluids may be used to lubricate cuttings.

C. Variation in line and grade shall apply as specified under "Jacking".
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3.03 TUNNELING

A. Tunneling may be used when the size of the proposed pipe or the use of a monolithic system
would make the use of tunneling more satisfactory than "Jacking" or "Boring".

B. The excavation for pits and the installation of shoring shall be as specified under "Jacking".

C. The lining of the tunnel shall be of the material shown on the plans.

D. Access holes for grouting shall be spaced a maximum of ten feet (10').

3.04 PIPE JOINTS

A. Shall conform to local specification and standards having jurisdiction for work being
performed, or as shown on the project plans or shop drawings.

B. Steel Joints
1. Shall be mill or fabricated steel pipe conforming to AWWA M-11.
2. Shall be welded in accordance with procedures established by the AWS.

3.05 GROUTING OF BORES OR TUNNELS

A. Space between pipe and liner, pipe and limits of excavation, and liner and limits of excavation
shall be pressure grouted, unless otherwise specified on the plans.

3.06 CLEANING

A. Properly dispose of all excess material, all debris, trash, containers, residue, remains and
scraps which result from the work of this Section.

END OF SECTION
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SITE CONCRETE ENCASEMENT, CRADLES, SADDLES AND COLLARS

PART 1  GENERAL

1.01 SECTION INCLUDES

A. All work required to install and complete all concrete encasements, cradles, saddles and
collars.

1.02 RELATED REQUIREMENTS

A. Section 31 2316 - Excavation.

B. Section 31 2316.13 - Trenching.

C. Section 33 0561 - Concrete Manholes

D. Section 33 3113 - Site Sanitary Sewerage Gravity Piping.

1.03 PRICE AND PAYMENT PROCEDURES

A. Encasement, Cradles, Saddles, and Collars:  By the cubic yard.  Includes formwork, concrete,
placement accessories, consolidating and curing.

1.04 REFERENCES

A. Texas Department of Transportation Standard Specification, Item 420 – Concrete for
Structures.

1.05 SUBMITTALS

A. Product Data:  Submit manufacturer’s data on manufactured products showing compliance
with specified requirements.

B. Manufacturer’s Installation Instructions:  Indicate installation procedures and interface
required with adjacent construction for concrete accessories.

1.06 QUALITY ASSURANCE

A. The testing laboratory shall sample and test concrete in accordance with geotechnical report
unless otherwise indicated.

PART 2  PRODUCTS

2.01 MATERIALS

A. Concrete:  Shall conform to Class B in accordance with Item 420, "Concrete for Structures",
TxDOT Standard Specifications.

B. Reinforcement:  If required, shall be Grade 60, deformed bars, new billet steel.

PART 3  EXECUTION

3.01 INSTALLATION

A. Concrete Encasement
1. The trench shall be excavated and fine graded to a depth conforming with details and

sections shown on the plans.
2. The pipe shall be securely tied down to prevent flotation and supported by precast

concrete blocks of the same strength as the concrete for encasement.
3. Encasement shall then be placed to a depth and width conforming with details and

sections shown on the plans.

B. Concrete Cradles
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1. The trench shall be prepared and the pipe supported in the same manner as described in
this Section.

2. Concrete cradles shall be constructed in accordance with details and sections shown on
the plans.

C. Concrete Saddles
1. Pipe to receive concrete saddle shall be backfilled in accordance with Section 31 2316.13

– Trenching to the spring line.
2. Concrete placed to a depth and width conforming with details and sections shown on

the plans.

D. Concrete Collars
1. Concrete collars shall be constructed in accordance with details and sections shown on

the plans.

3.02 CLEANING

A. Properly dispose of all debris, trash containers, residue, remnants and scraps which result
from the work of this Section.

END OF SECTION



STEELWOOD TRAIL UNIT 7 04/2025

30034-08 33 0561 - 1 PAPE-DAWSON ENGINEERS

CONCRETE MANHOLES

PART 1  GENERAL

1.01 Section Includes

A. Monolithic concrete manholes with masonry transition to lid frame, covers, anchorage, and
accessories.

B. Modular precast concrete manhole sections with tongue-and-groove joints,  covers,
anchorage, and accessories.

1.02 Related Requirements

A. Section 03 3000 - Cast-in-Place Concrete.

1.03 Price and Payment Procedures

A. Manhole:  By the unit.  Includes excavating, concrete base pad, concrete manhole sections,
FRP manhole sections, brick masonry manhole construction, brick masonry transition to cover
frame, cover frame and cover, to indicated depth, forming and sealing pipe inlets and outlets.

1.04 Reference Standards

A. AASHTO HB - Standard Specifications for Highway Bridges; Seventeenth Edition.

B. ASTM A48/A48M - Standard Specification for Gray Iron Castings; 2003 (Reapproved 2012).

C. ASTM C478/C478M - Standard Specification for Circular Precast Reinforced Concrete Manhole
Sections; 2020.

D. ASTM C923/C923M - Standard Specification for Resilient Connectors Between Reinforced
Concrete Manhole Structures, Pipes, and Laterals; 2020.

E. ASTM D3753 - Standard Specification for Glass-Fiber-Reinforced Polyester Manholes and
Wetwells; 2012.

F. ACI 530/530.1/ERTA - Building Code Requirements and Specification for Masonry Structures
and Related Commentaries; 2011.

G. Local Municipal Specifications.

H. Local Public Service Provider Specifications.

1.05 Submittals

A. Shop Drawings:  Indicate manhole locations, elevations, piping sizes and elevations of
penetrations.

B. Product Data:  Provide manhole covers, component construction, features, configuration, and
dimensions.

1.06 Quality Assurance

A. Manufacturer:  Company specializing in manufacturing products specified in this section.

1.07 Field Conditions

A. Cold and Hot Weather Requirements:  Comply with requirements of ACI 530/530.1/ERTA or
applicable building code, whichever is more stringent.

PART 2  PRODUCTS

2.01 Concrete Manholes

A. Weight Rating: H 10 according to AASHTO HB.
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2.02 MANHOLES

A. Manhole Sections:  Reinforced precast concrete in accordance with ASTM C478/C478M, with
resilient connectors complying with ASTM C923/C923M.

B. Manhole Sections:  ASTM D 3753, glass-fiber reinforced polyester (only if indicated on
drawings). 

C. Concrete:  As specified in Section 03 3000.

D. Concrete Reinforcement:  As specified in Section 03 3000, Class A.

2.03 Accessories

A. Lid and Frame:  ASTM A 48/A 48M, Class 30B Cast iron construction, machined flat bearing
surface, removable boltable lid, closed lid design; heavy duty suitable for H-20 loading . 

B. Throat Rings:  Reinforced concrete rings, maximum thickness of 2 inches, minimum width 5
inches, and internal diameter not less than 30 inches.

C. Inside Epoxy Coating:  Raven 805 Series High Build Epoxy Liner (125 mils thickness) or Spray
Wall Polyurethane System (150 mils thickness) or approved equivalent.

D. Manhole Insert:  Rainstopper as manufactured by Southwestern Packing and Seals, or
approved equivalent.

E. Water tight manhole rings and covers shall be Trane-TEX A77 "O" ring or approved equivalent.

2.04 CONFIGURATION

A. Shaft Construction:  Concentric with concentric cone top section; lipped male/female dry
joints; sleeved to receive pipe sections.

B. Shape:  Cylindrical.

C. Clear Inside Dimensions:  48 inches diameter.

D. Design Depth:  As indicated on drawings.

E. Clear Lid Opening:  30 inches diameter.

F. Pipe Entry:  Provide openings as indicated on drawings.

PART 3  EXECUTION

3.01 Examination

A. Verify items provided by other sections of work are properly sized and located.

B. Verify that built-in items are in proper location, and ready for roughing into Work.

C. Verify excavation for manholes is correct.

3.02 Preparation

A. Coordinate placement of inlet and outlet pipe or duct sleeves required by other sections.

3.03 Installation

A. Establish elevations and pipe inverts for inlets and outlets as indicated in drawings.

3.04 MANHOLES

A. Place concrete base pad, trowel top surface level.

B. Place manhole sections plumb and level, trim to correct elevations, anchor to base pad.

C. Form and place manhole cylinder plumb and level, to correct dimensions and elevations.
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D. Cut and fit for pipe.

E. The minimum angle of flow for a connecting sewer to the direction of flow by a collection
system is 90 degrees.

F. Inverts shall conform accurately to the size and elevation of the adjoining pipes.  Side inverts
shall be curved and main inverts, where direction changes, shall be laid out in smooth curves
of the longest possible radius which is tangent to the centerlines of adjoining pipelines.

G. Grout base of shaft sections to achieve slope to exit piping.  Trowel smooth.  Contour as
required.

H. Set cover frames and covers level without tipping, to correct elevations.

I. A minimum of 2 and a maximum of 4 throat rings shall be used to adjust the manhole top.

J. Coordinate with other sections of work to provide correct size, shape, and location.

K. Install manhole inserts in each vented sanitary sewer manhole in accordance with
manufacturer's recommendations.

L. Vacuum test manholes for water tightness.

M. All new sanitary sewer manholes shall be watertight and coated with an approved sewer
structural coating.
1. Epoxy coating:  With specified thickness application.

a. Raven 405 Series High Build Epoxy Liner: Required thickness 125 mils.
b. Spray Wall Polyurethane System: Required thickness 150 mils.

END OF SECTION
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SITE WATER UTILITY DISTRIBUTION PIPING

PART 1  GENERAL

1.01 SECTION INCLUDES

A. Water pipe for site conveyance lines.

B. Pipe valves.

C. Fire hydrants.

D. Valves, Fire Hydrants, Backflow Preventer, and Accessories.

1.02 RELATED REQUIREMENTS

A. Section 03 3000 - Cast-in-Place Concrete.

B. Section 31 2316 - Excavation.

C. Section 31 2316.13 - Trenching.

D. Section 31 2323 - Fill.

E. Section 33 0110.58 - Disinfection of Water Utility Piping Systems:  Disinfection of site service
utility water piping.

1.03 PRICE AND PAYMENT PROCEDURES

A. Pipe and Fittings:  By the linear foot.  Includes excavation, pipe and fittings, bedding, thrust
blocks, restraint joints, connection to building service piping, and to municipal utility water
source.

B. Valves:  By the unit.  Includes valve, fittings and accessories.

C. Hydrant:  By the unit.  Includes excavation, gravel sump, hydrant, valve, connection, and
accessories.

D. Fittings:  By the ton.  Includes installation and accessories.

1.04 REFERENCE STANDARDS

A. Standards and specifications of local authority having jurisdiction over private potable water
systems.

B. Standards and specifications of local authority having jurisdiction over public potable water
systems.

C. ASME B16.18 - Cast Copper Alloy Solder Joint Pressure Fittings; 2012.

D. ASME B16.22 - Wrought Copper and Copper Alloy Solder-Joint Pressure Fittings; 2013.

E. ASTM B88 - Standard Specification for Seamless Copper Water Tube; 2014.

F. ASTM D1785 - Standard Specification for Poly(Vinyl Chloride) (PVC) Plastic Pipe, Schedules 40,
80, and 120; 2015.

G. ASTM D2466 - Standard Specification for Poly(Vinyl Chloride) (PVC) Plastic Pipe Fittings,
Schedule 40; 2013.

H. ASTM D2855 - Standard Practice for Making Solvent-Cemented Joints with Poly(Vinyl
Chloride) (PVC) Pipe and Fittings; 1996 (Reapproved 2010).

I. ASTM D3139 - Standard Specification for Joints for Plastic Pressure Pipes using Flexible
Elastomeric Seals; 1998 (Reapproved 2011).

J. AWS A5.8M/A5.8 - Specification for Filler Metals for Brazing and Braze Welding; 2011-AMD 1.
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K. AWWA C105/A21.5 - Polyethylene Encasement for Ductile-Iron Pipe Systems; 2010.

L. AWWA C111/A21.11 - Rubber-Gasket Joints for Ductile-Iron Pressure Pipe and Fittings; 2012.

M. AWWA C502 - Dry-Barrel Fire Hydrants; 2014.

N. AWWA C504 - Rubber-Seated Butterfly Valves 3 In. (75 mm) Through 72 In. (1,800 mm); 2010.

O. AWWA C508 - Swing-Check Valves for Waterworks Service, 2 In. (50 mm) Through 24 In. (600
mm) NPS; 2011.

P. AWWA C509 - Resilient-Seated Gate Valves for Water Supply Service; 2009.

Q. AWWA C600 - Installation of Ductile-Iron Water Mains and Their Appurtenances; 2010.

R. AWWA C900 - Polyvinyl Chloride (PVC) Pressure Pipe, 4 In. Through 12 In. (100 mm Through
300 mm), for Water Transmission and Distribution; 2007.

S. UL 246 - Hydrants for Fire-Protection Service; Current Edition, Including All Revisions.

1.05 SUBMITTALS

A. Product Data:  Provide data on pipe materials, pipe fittings, valves and accessories.

B. Manufacturer's Certificate:  Certify that products meet or exceed specified requirements.

C. Project Record Documents:  Record actual locations of piping mains, valves, connections,
thrust restraints, and invert elevations and provide to the Engineer.  Identify and describe
unexpected variations to subsoil conditions or discovery of uncharted utilities.

D. Provide Owner with two valve keys for each type of valve.

1.06 QUALITY ASSURANCE

A. Perform Work in accordance with water service purveyor requirements.

B. Perform Work in accordance with requirements of local authority having jurisdiction of
private water systems.

1.07 DELIVERY, STORAGE, AND HANDLING

A. Deliver and store valves in shipping containers with labeling in place.

1.08 REGULATORY REQUIREMENTS

A. Conform to applicable code for materials and installation of the Work of this section.

PART 2  PRODUCTS

2.01 WATER PIPE

A. Ductile Iron Pipe:  AWWA C151/A21.51:
1. Fittings:  Ductile iron, standard thickness.
2. Joints:  AWWA C111/A21.11, Styrene butadiene rubber (SBR) or vulcanized SBR gasket

with rods.
3. Jackets:  AWWA C105/A21.5 polyethylene jacket.

B. Copper Tubing:  ASTM B88, Type K, Annealed:
1. Fittings:  ASME B16.18, cast copper, or ASME B16.22, wrought copper.
2. Joints:  Compression connection or AWS A5.8M/A5.8, BCuP silver braze.

C. PVC Pipe:  ASTM D1785, Schedule 40.
1. Fittings:  ASTM D2466, PVC.
2. Joints:  ASTM D2855, solvent weld.
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D. PVC Pipe greater than 4 inches in diameter:  AWWA C900 Class 150:
1. Fittings:  AWWA C110, gray iron and ductile iron.
2. Joints:  ASTM D3139 compression gasket ring.

E. Trace Wire:  Magnetic detectable conductor, brightly colored plastic covering, imprinted with
"Water Service" (14-gauge insulated) in large letters.

2.02 VALVES

A. Valves:  Manufacturer's name and pressure rating marked on valve body.

B. All mechanical joint valves shall be supplied with glands, bolts, and gaskets.  Bolts for
mechanical joints shall be high strength low allow steel meeting requirements of the latest
revision of AWWA Standard C111.

C. All valves shall open right (clockwise) unless otherwise specified.

D. Valve ends shall be either flanged, mechanical joint, hub-end, push-on joint ("Ring-Tite"), or
any combination thereof.

E. Valves shall have a minimum 10 YEAR LIMITED WARRANTY from the manufacturer on
material and workmanship.

F. Gate Valves Up To 3 Inches:
1. Brass or Bronze body, non-rising stem, inside screw, single wedge or disc, compression

ends, with control rod, post indicator, valve key, and extension box.

G. Gate Valves 3 Inches and Over:
1. AWWA C509, iron body, bronze trim, non-rising stem with square nut, single wedge,

resilient seat, flanged ends, control rod, post indicator, valve key, and extension box.
2. Coatings:  All coatings in contact with potable water shall be approved for potable water

immersion service per ANSI/NSF Standard 61.

H. Butterfly Valves From 24 Inches to 48 Inches:
1. AWWA C504, iron body, bronze disc, resilient replaceable seat, water or lug ends, ten

position lever handle.

2.03 VALVE BOXES

A. Each valve box assembly shall be of cast-iron and shall consist of a base, top section, and lid as
required by local authority.

B. All valve boxes shall be of a single size with a nominal diameter of 6 inches.

C. The valve box lid shall be so designed so that it will remain firmly seated in place when
subjected to vehicular traffic.

D. The valve box assembly shall be coated with a bituminous coating of either coal tar or asphalt
basic applied to all inside and outside surfaces.

2.04 HYDRANTS

A. Hydrants:  AWWA C502, UL 246, dry barrel type or as required by water service purveyor or
local authority having jurisdiction of private water systems.
1. Inside dimension: 7 inches minimum, with minimum 5 inches diameter valve seat

opening.
2. 6 inch bell or mechanical joint inlet connection with accessories, gland bolts, and

gaskets.
3. Open:  Right
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B. Hydrant Extensions:  Fabricate in multiples of 6 inches with rod and coupling to increase
barrel length.

C. Hose and Streamer Connection:  Match sizes with water service purveyor, two hose nozzles
with a 2-1/2 inch nominal inside diameter, one pumper nozzle with a 4 inch nominal inside
diameter.  Nozzle threads to conform with ASA B-26 National Standard Fire Hose Coupling
Screw Thread.

D. Hydrants shall have at least one untapped drain opening.  When the main valve is in fully
opened position leakage through the drain opening shall be cause for rejection.

E. All gaskets shall be of rubber composition, copper asbestos, lead or impregnated fiber
composition.

F. All fire hydrants having mechanical joint inlets shall be supplied with glands, bolts, and
gaskets.  Bolts shall be high strength low alloy steel meeting requirements of AWWA
Specification C111.

G. Hydrant shall have non-rising stems.

H. Hydrants shall be equipped with a breakable coupling on the barrel section and the stem. 
These couplings shall be at least two inches above the finished grade line.  The breakable
coupling shall be so designed that in case of traffic collision, the barrel safety flange and
steam safety collar will break before any other part of the hydrant.  The coupling shall be
designed to afford the hydrant to rotate 360°.

I. Valve stems shall have a diameter of 1-1/4 inch for hydrants up to and including a 5'-0" bury. 
Hydrants with a bury of greater than 5-'0" shall have a stem diameter of not less than 1-3/8
inch.

J. Hydrant shall have a limited warranty from the manufacturer against defects in materials or
workmanship for a period of ten (10) years from date of manufacture.  Original Manufacturer
repair and replacement parts must be used to maintain valid warranty.

K. Finish:  Primer and two coats of enamel in color required by utility company.

2.05 BEDDING AND COVER MATERIALS

A. Bedding:  As specified in Section 31 2316.13.

B. Cover:  As specified in Section 31 2316.13.

2.06 REDUCED PRESSURE PRINCIPLE BACKFLOW PREVENTER

A. Two check valve assemblies, relief valve assembly, two shutoff valves, and four test codes.

B. Check Valve and Relief Valve Assemblies:  Single cast body with replaceable seats, capable of
being serviced independent of each other.

C. Relief Valve Assembly:  Between check valves, supply pressure via a sensing package integral
to main body.

D. Shutoff Valves:  Each end of assembly, resilient seated.

E. Four Test Codes:  Supply side of supply shutoff valve, relief valve cover (sensing supply
pressure), after first check valve (sensing zone pressure), and after second check valve
(sensing demand pressure).

F. Meet requirements of USC-FCCHR, ASSE 1013, AWWA, UL (2-1/2"-10" models), and FM (2
-1/2"-10" models).
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G. Product:  Must comply with water service purveyor specifications.

2.07 ACCESSORIES

A. Concrete for Thrust Restraints:  Concrete type specified in Section 03 3000.

B. Permanent and Temporary Blowoff Assemblies:  As shown on plans.
1. Permanent Blowoff Assembly:  2-inch galvanized iron pipe, ball valve, fittings, 6-inch

valve box assembly, and concrete collar around valve box where subjected to vehicular
traffic.

2. Temporary Blowoff Assembly:  2-inch galvanized iron pipe, ball valve, and fittings.

PART 3  EXECUTION

3.01 EXAMINATION

A. Verify that building service connection and water service purveyor main size, location, and
invert are as indicated.

3.02 PREPARATION

A. Cut pipe ends square, ream pipe and tube ends to full pipe diameter, remove burrs.

B. Remove scale and dirt on inside and outside before assembly.

C. Prepare pipe connections to equipment with flanges or unions.

3.03 TRENCHING

A. See Section 31 2316.13 for additional requirements.

B. Form and place concrete for pipe thrust restraints at each change of pipe direction.  Place
concrete to permit full access to pipe and pipe accessories.

C. Backfill around sides and to top of pipe with cover fill, tamp in place and compact, then
complete backfilling.

3.04 INSTALLATION - PIPE

A. Maintain separation of water main from sewer piping in accordance with Texas Commission
on Environmental Quality (TCEQ) requirements.  Minimum 9 ft separation when in parallel
with sewer piping.

B. Group piping in the same trench as other site piping work whenever practical.

C. Establish elevations of buried piping to ensure not less than four (4) feet of cover.

D. Install ductile iron piping and fittings to AWWA C600.

E. Route pipe in straight line.

F. Install pipe to allow for expansion and contraction without stressing pipe or joints.

G. Install access fittings to permit disinfection of water system performed under Section 33
0110.58.

H. Slope water pipe and position drains at low points.

I. Install trace wire taped to pipe, coordinate with Section 31 2316.13.

3.05 Installation - Valves, Hydrants, Backflow Preventers

A. Set valves on solid bearing.  Concrete pad required for valves 12 inches and larger.

B. Center and plumb valve box over valve.  Set box cover flush with finished grade.
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C. Set hydrants plumb; locate pumper nozzle perpendicular to and facing roadway, no less than
18 inches nor more than 7 feet from face of curb.

D. Set hydrants to grade, with nozzles at least 20 inches above ground in accordance with
Section 21 1100.

E. Provide a drainage pit 36 inches square by 24 inches deep filled with 2 inches washed gravel. 
Encase elbow of hydrant in gravel to 6 inches above drain opening.  Do not connect drain
opening to sewer.

F. Paint hydrants in accordance with water service purveyor standards and specifications or for
private hydrants with standards and specifications of local authority.

3.06 SERVICE CONNECTIONS

A. Provide water service to utility company requirements .

3.07 FIELD QUALITY CONTROL

A. See Section 01 4000 - Quality Requirements, for additional requirements.

B. Flush mains to remove all dust, debris, or foreign matter.

C. Pressure test water piping to 200 pounds per square inch.

D. Pressure test duration shall be a minimum of 4 hours.

E. Leakage allowance shall be no greater than listing in table at end of this section.

F. If tests indicate Work does not meet specified requirements, remove Work, replace and
retest at no cost to Owner.
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HYDROSTATIC TEST LEAKAGE ALLOWANCES (MAXIMUM) @ 200 PSI

ALLOWABLE LEAKAGE IN GALLONS PER HOUR (GPH)*

NOMINAL
DIAMETER &
TYPE PIPE

100
LF

200
LF

300
LF

400
LF

500 LF 600
LF

700 LF 800
LF

900
LF

1000
LF

6" DI** 0.13 0.25 0.38 0.51 0.64 0.6 0.89 1.02 1.14 1.27
8" DI** 0.17 0.34 0.51 0.68 0.85 1.02 1.19 1.36 1.53 1.7
12" DI** 0.26 0.51 0.77 1.02 1.28 1.53 1.79 2.04 2.3 2.55
16" DI** 0.34 0.68 1.02 1.36 1.7 2.04 2.38 2.72 3.06 3.4
20" DI** 0.43 0.85 1.28 1.7 2.13 2.55 2.98 3.4 3.83 4.25
20" CSC 0.08 0.16 0.24 0.32 0.4 0.47 0.55 0.63 0.71 0.79
24" DI** 0.51 1.02 1.53 2.04 2.55 3.06 3.57 4.08 3.59 5.1
24" CSC 0.1 0.19 0.29 0.38 0.48 0.57 0.67 0.76 0.86 0.95
30" DI** 0.64 1.27 1.91 2.55 3.19 3.82 4.46 5.1 5.73 6.37
30" CSC 0.12 0.24 0.35 0.47 0.59 0.71 0.83 0.94 1.06 1.18
36" DI** 0.76 1.53 2.29 3.06 3.82 4.58 5.35 6.11 6.88 7.64
36" CSC 0.14 0.28 0.43 0.57 0.71 0.85 0.99 1.14 1.28 1.42
42" DI** 0.89 1.78 2.68 3.57 4.46 5.35 6.24 7.14 8.03 8.92
42" CSC 0.17 0.33 0.5 0.66 0.83 1 1.16 1.33 1.49 1.66
48" DI** 1.02 2.04 3.06 4.08 5.1 6.11 7.13 8.15 9.17 10.1

9
48" CSC 0.19 0.38 0.7 0.76 0.95 1.13 1.32 1.51 1.7 1.89
54" CSC 0.21 0.42 0.63 0.84 1.05 1.26 1.47 1.68 1.89 2.1
60" CSC 0.23 0.46 0.69 0.92 1.15 1.38 1.61 1.84 2.07 2.3

*PVC pipe shall be tested to DI pressures.  GPH for CSC pipe are manufacturer's maximum.

 **DI pipe includes mechanical and push-on joints.

END OF SECTION
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SITE SANITARY SEWERAGE GRAVITY PIPING

PART 1  GENERAL

1.01 SECTION INCLUDES

A. Sanitary sewerage drainage piping, fittings, and accessories.

B. Connection of building sanitary drainage system to public sanitary sewers.

C. Cleanout access.

1.02 RELATED REQUIREMENTS

A. Section 03 3000 - Cast-in-Place Concrete:  Concrete for cleanout base pad construction.

B. Section 31 2316 - Excavation: Excavating of trenches.

C. Section 31 2316.13 - Trenching: Excavating, bedding, and backfilling.

D. Section 33 0561 - Concrete Manholes.

1.03 DEFINITIONS

A. Bedding:  Fill placed under, beside and directly over pipe, prior to subsequent backfill
operations.

1.04 REFERENCE STANDARDS

A. ASTM A74 - Standard Specification for Cast Iron Soil Pipe and Fittings; 2015.

B. ASTM A746 - Standard Specification for Ductile Iron Gravity Sewer Pipe; 2009 (Reapproved
2014).

C. ASTM C12 - Standard Practice for Installing Vitrified Clay Pipe Lines; 2014.

D. ASTM C14 - Standard Specification for Nonreinforced Concrete Sewer, Storm Drain, and
Culvert Pipe; 2015.

E. ASTM C14M - Standard Specification for Nonreinforced Concrete Sewer, Storm Drain, and
Culvert Pipe (Metric); 2015.

F. ASTM C76 - Standard Specification for Reinforced Concrete Culvert, Storm Drain, and Sewer
Pipe; 2015.

G. ASTM C76M - Standard Specification for Reinforced Concrete Culvert, Storm Drain, and Sewer
Pipe (Metric); 2014.

H. ASTM C425 - Standard Specification for Compression Joints for Vitrified Clay Pipe and Fittings;
2004 (Reapproved 2013).

I. ASTM C443 - Standard Specification for Joints for Concrete Pipe and Manholes, Using Rubber
Gaskets; 2012.

J. ASTM C443M - Standard Specification for Joints for Concrete Pipe and Manholes, Using
Rubber Gaskets (Metric); 2011.

K. ASTM C564 - Standard Specification for Rubber Gaskets for Cast Iron Soil Pipe and Fittings;
2014.

L. ASTM C700 - Standard Specification for Vitrified Clay Pipe, Extra Strength, Standard Strength,
and Perforated; 2013.

M. ASTM D1785 - Standard Specification for Poly(Vinyl Chloride) (PVC) Plastic Pipe, Schedules 40,
80, and 120; 2015.
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N. ASTM D2321 - Standard Practice for Underground Installation of Thermoplastic Pipe for
Sewers and Other Gravity-Flow Applications; 2014.

O. ASTM D2680 - Standard Specification for Acrylonitrile-Butadiene-Styrene (ABS) and Poly(Vinyl
Chloride) (PVC) Composite Sewer Piping; 2001 (Reapproved 2014).

P. ASTM D2729 - Standard Specification for Poly(Vinyl Chloride) (PVC) Sewer Pipe and Fittings;
2011.

Q. ASTM D3034 - Standard Specification for Type PSM Poly(Vinyl Chloride) (PVC) Sewer Pipe and
Fittings; 2015.

R. ASTM D3350 - Standard Specification for Polyethylene Plastics Pipe and Fittings Material;
2012.

S. AWWA C111/A21.11 - Rubber-Gasket Joints for Ductile-Iron Pressure Pipe and Fittings; 2012.

1.05 ADMINISTRATIVE REQUIREMENTS

A. Coordination:  Coordinate the installation of the sanitary sewer with the local authority
having jurisdiction for permits and inspections with regard to size, location and installation of
service utilities.

B. Preinstallation Meeting:  Conduct a preinstallation meeting one week prior to the start of the
work of this section; require attendance by all affected installers, and local inspection
authorities.

C. Sequencing:  Ensure that utility connections are achieved in an orderly and expeditious
manner.

1.06 SUBMITTALS

A. Product Data:  Provide data indicating pipe and pipe accessories.

B. Manufacturer's Certificate:  Certify that products meet or exceed specified requirements.

C. Field Quality Control Submittals:  Document results of field quality control testing.

D. Project Record Documents:
1. Record location of pipe runs, connections, manholes,  and invert elevations.
2. Identify and describe unexpected variations to subsoil conditions or discovery of

uncharted utilities.

PART 2  PRODUCTS

2.01 SEWER PIPE MATERIALS

A. Provide products that comply with applicable code(s).

B. Plastic Pipe:  ASTM D 3034, SDR 26, Type PSM, Poly(Vinyl Chloride) (PVC) material, inside
nominal diameter as shown on drawings, bell and spigot style joint end with the exception
that solvent cement joints shall not be used.

C. Fittings:  Same material as pipe molded or formed to suit pipe size and end design, in required
tee, bends, elbows, cleanouts, reducers, traps and other configurations required.

2.02 PIPE ACCESSORIES

A. Trace Wire:  Magnetic detectable conductor, clear plastic covering, imprinted with "Sewer
Service " in large letters, if required.
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2.03 BEDDING AND COVER MATERIALS

A. Pipe Bedding Material:  As specified in Section 31 2316.13.

B. Pipe Cover Material:  As specified in Section 31 2316.13.

PART 3  EXECUTION

3.01 GENERAL

A. Perform work in accordance with applicable code(s) of local or state jurisdictional authority.

3.02 TRENCHING

A. See Section 31 2316.13 for additional requirements.

B. Backfill around sides and to top of pipe with cover fill, tamp in place and compact, then
complete backfilling.

3.03 INSTALLATION - PIPE

A. Verify that trench cut is ready to receive work and excavations, dimensions, and elevations
are as indicated on layout drawings.

B. Install pipe, fittings, and accessories in accordance with manufacturer's instructions.  Seal
watertight.

C. Lay pipe to slope gradients noted on drawings; with maximum variation from true slope of
1/8 inch in 10 feet.

D. Connect to building sanitary sewer outlet and public sanitary sewer system.

E. Install cleanouts a minimum of every 100 linear feet unless otherwise indicated on drawings. 
See drawings for cleanout detail.

F. Install trace wire 6 inches above top of pipe, if required. Coordinate with Section 31 2316.13.

3.04 WATER MAIN CROSSINGS

A. Requirements of Texas Commission on Environmental Quality, 30 TAC § 217.5 shall be met.

3.05 INSTALLATION - CLEANOUTS

A. Form bottom of excavation clean and smooth to correct elevation.

B. Establish elevations and pipe inverts for inlets and outlets as indicated.

C. Mount cap and frame to match slope of finished grade.  Secure to top of pipe at elevation
indicated.

3.06 FIELD QUALITY CONTROL

A. Perform field inspection and testing.

B. If tests indicate Work does not meet specified requirements, remove Work, replace and
retest at no cost to Owner.

C. Pressure Test:  Pressure test in accordance with sewer service purveyor standards or local
authority having jurisdiction of private sanitary sewer systems.

D. Deflection Test:  Deflection test in accordance with sewer service purveyor or local authority
having jurisdiction of private sanitary sewer systems.

E. Obtain inspections from sewer service purveyor or local authority having jurisdiction.  Do not
bury pipe until inspection is approved.
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3.07 PROTECTION

A. Protect pipe and bedding cover from damage or displacement until backfilling operation is in
progress.

END OF SECTION
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STORMWATER GRAVITY PIPING

PART 1  GENERAL

1.01 SECTION INCLUDES

A. Stormwater drainage piping.

B. Stormwater pipe accessories.

1.02 RELATED REQUIREMENTS

A. Section 03 3000 - Cast-in-Place Concrete.

B. Section 31 2316 - Excavation.

C. Section 31 2316.13 - Trenching.

D. Section 31 2316.14 - Trench Excavation Protection.

E. Section 31 2323 - Fill.

F. Section 33 0561 - Concrete Manholes.

G. Section 33 4213 - Pipe Culverts.

1.03 PRICE AND PAYMENT PROCEDURES

A. Pipe and Fittings:
1. Basis of Measurement:  By the linear foot.
2. Basis of Payment:  Includes hand trimming excavation, bedding and backfilling, pipe and

fittings, connection to building service piping and to municipal system.

B. Catch Basins and Cleanouts:
1. Basis of Measurement:  By the unit.

1.04 REFERENCE STANDARDS

A. ASTM A74 - Standard Specification for Cast Iron Soil Pipe and Fittings; 2015.

B. ASTM C76 - Standard Specification for Reinforced Concrete Culvert, Storm Drain, and Sewer
Pipe; 2015.

C. ASTM D 667 - Standard Specification for Large Diameter Corrugated Polyethylene Pipe and
Fittings.

D. ASTM C443 - Standard Specification for Joints for Concrete Pipe and Manholes, Using Rubber
Gaskets; 2012.

E. ASTM C564 - Standard Specification for Rubber Gaskets for Cast Iron Soil Pipe and Fittings;
2014.

F. ASTM D1785 - Standard Specification for Poly(Vinyl Chloride) (PVC) Plastic Pipe, Schedules 40,
80, and 120; 2015.

G. ASTM D2321 - Standard Practice for Underground Installation of Thermoplastic Pipe for
Sewers and Other Gravity-Flow Applications; 2014.

H. ASTM D2729 - Standard Specification for Poly(Vinyl Chloride) (PVC) Sewer Pipe and Fittings;
2011.

I. ASTM F 2648 - Standard Specification for 2 to 60-inch Annular Corrugated Profile Wall
Polyethylene Pipe and Fittings.
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1.05 ADMINISTRATIVE REQUIREMENTS

A. Coordination:  Coordinate the installation of storm drains with local authority having
jurisdiction for permits and inspections with regard to size, material, location and installation
of service utilities.

B. Preinstallation Meeting:  Conduct a preinstallation meeting one week prior to the start of the
work of this section; require attendance by all affected installers and local inspection
authorities.

C. Sequencing:  Ensure that utility connections are achieved in an orderly and expeditious
manner.

1.06 SUBMITTALS

A. Product Data:  Provide data indicating pipe and pipe accessories .

B. Manufacturer's Installation Instructions:  Indicate special procedures required to install
Products specified.

C. Manufacturer's Certificate:  Certify that materials meet or exceed specified requirements.

D. Project Record Documents:
1. Record location of pipe runs, connections, and invert elevations.
2. Identify and describe unexpected variations to subsoil conditions or discovery of

uncharted utilities.

PART 2  PRODUCTS

2.01 STORM SEWER PIPE MATERIALS

A. Cast Iron Soil Pipe:  ASTM A 74, Extra Heavy grade, hub and spigot end.

B. Concrete Pipe Joint Devices:  ASTM C443 (ASTM C443M) rubber compression gasket joint.

C. Concrete Pipe:  Reinforced, ASTM C 76 (ASTM C 76M), Class II with Wall type A; mesh
reinforcement; bell and spigot end joints.

D. Reinforced Concrete Pipe Joint Device:  ASTM C443 (ASTM C443M) rubber compression
gasket joint.

E. Plastic Pipe:  ASTM D 2751, SDR 35, Acrylonitrile-Butadiene-Styrene (ABS) material; bell and
spigot style solvent sealed joint end.

F. Plastic Pipe:  ASTM D 2729, Poly(Vinyl Chloride) (PVC) material; bell and spigot style solvent
sealed joint end.

G. Plastic Pipe:  ASTM D 3034, Type PSM, Poly(Vinyl Chloride) (PVC) material; bell and spigot
style solvent sealed joint end.

H. Plastic Pipe:  ASTM D 1785, Schedule 40, Poly(Vinyl Chloride) (PVC) material; bell and spigot
style solvent sealed joint end.

I. Corrugated Steel Pipe:  AASHTO M 36M Type I; helical lock seam; coated inside and out with
0.050 inch thick bituminous coating.

J. Coupling Bands:  Galvanized steel, 0.052 inches thick x 10 inches (250 mm) wide; connected
with two neoprene "O" ring gaskets and two galvanized steel bolts.

K. ADS N-12 WT 1B Pipe:  ASTM F 2648; 4 inches to 60 inches High Density Polyethylene; bell
and spigot ends with a gasket seal.
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2.02 PIPE ACCESSORIES

A. Fittings:  Same material as pipe molded or formed to suit pipe size and end design, in required
tee, bends, elbows, cleanouts, reducers, traps and other configurations required.

B. Filter Fabric:  Non-biodegradable, woven. 

2.03 CATCH BASIN, TRENCH DRAIN, CLEANOUT, AND AREA DRAIN COMPONENTS

A. Lids and Drain Covers:   Cast iron.
1. Catch Basin:  

a. H-20 loaded.
b. Nominal Lid and Frame Size:  As shown on drawings.

2. Cleanout:  
a. Lid Design:  As shown on drawings.
b. H-20 loaded.
c. Nominal Lid and Frame Size:  As shown on drawings.

3. Area Drain:  
a. Lid Design:  As shown on drawings.
b. H-20 loaded.
c. Nominal Lid and Frame Size:  As shown on drawings.

B. Trench Drain System:  Trench drain system assembled from factory fabricated, concrete
castings in standard lengths; with or without built in slope; with integral joints and optional
grating support rails; includes grating.
1. Grating Material and Style:  Slotted cast iron.
2. Trench Width:  As shown on the drawings.
3. Trench Section Length:  As shown on the drawings.

2.04 BEDDING AND COVER MATERIALS

A. Bedding:  As specified in Section 31 2316.13.

B. Cover:  As specified in Section 31 2316.13.

PART 3  EXECUTION

3.01 TRENCHING

A. See Section 31 2316.13 for additional requirements.

B. Hand trim excavation for accurate placement of pipe to elevations indicated.

C. Backfill around sides and to top of pipe with cover fill, tamp in place and compact, then
complete backfilling.

3.02 INSTALLATION

A. Verify that trench cut or excavation base is ready to receive work and excavations,
dimensions, and elevations are as indicated on  drawings.

B. Install pipe, fittings, and accessories in accordance with manufacturer's instructions.  Seal
watertight.
1. Plastic Pipe:  Also comply with ASTM D2321.

C. Lay pipe to slope gradients noted on layout drawings; with maximum variation from true
slope of 1/8 inch in 10 feet.
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D. Connect to building storm drainage system, foundation drainage system, and utility/municipal
system.

E. Make connections through walls through sleeved openings, where provided.

3.03 INSTALLATION - CATCH BASINS, TRENCH DRAINS AND CLEANOUTS

A. Form and place cast-in-place concrete base pad, with provision for storm sewer pipe end
sections.

3.04 FIELD QUALITY CONTROL

A. If tests indicate Work does not meet specified requirements, remove Work, replace and
retest at no cost to Owner.

3.05 PROTECTION

A. Protect pipe and bedding cover from damage or displacement until backfilling operation is in
progress.

END OF SECTION
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STORMWATER CULVERTS

PART 1  GENERAL

1.01 SECTION INCLUDES

A. Installation of pipe culvert, joints and accessories.

B. Bedding and slope protection at pipe end.

1.02 RELATED REQUIREMENTS

A. Section 03 3000 - Cast-in-Place Concrete.

B. Section 31 2316 - Excavation.

C. Section 31 2316.13 - Trenching.

D. Section 31 2316.14 - Trench Excavation Protection

E. Section 31 2323 - Fill.

F. Section 31 3700 - Riprap.

G. Section 33 4111 - Site Storm Utility Drainage Piping.

1.03 PRICE AND PAYMENT PROCEDURES

A. Pipe Culvert:  By the total linear foot invert length of pipe including tapered ends and the
diameter in inches.  Includes  excavating; removing soft subsoil, bedding fill, compacting; pipe,
catch basins, junction boxes, fittings and accessories assembled; repair of damaged coating
and connection to existing pipe culverts.

1.04 REFERENCE STANDARDS

A. ASTM A929/A929M - Standard Specification for Steel Sheet, Metallic-Coated by the Hot-Dip
Process for Corrugated Steel Pipe; 2001 (Reapproved 2013).

B. ASTM C14 - Standard Specification for Nonreinforced Concrete Sewer, Storm Drain, and
Culvert Pipe; 2015.

C. ASTM C14M - Standard Specification for Nonreinforced Concrete Sewer, Storm Drain, and
Culvert Pipe (Metric); 2015.

D. ASTM C76 - Standard Specification for Reinforced Concrete Culvert, Storm Drain, and Sewer
Pipe; 2015.

E. ASTM C443 - Standard Specification for Joints for Concrete Pipe and Manholes, Using Rubber
Gaskets; 2012.

F. ASTM F 2698 - Standard Specification for 2 to 60-inch Annular Corrugated Profile Wall
Polyethylene Pipe and Fittings for Land Drainage Applications.

1.05 ADMINISTRATIVE REQUIREMENTS

A. Preinstallation Meeting:  Convene one week prior to commencing work of this section.

1.06 PRODUCT DELIVERY, STORAGE AND HANDLING

A. Handle all pipe, fittings and accessories carefully with handling devices.  Do not drop or roll
pipe off trucks.  Do not otherwise drop, roll or skid pipe. Chains or cables will not be allowed
to load or unload pipe.  Materials cracked, gouged, chipped, dented or otherwise damaged
will not be allowed for use on the project.

B. Store pipe and fittings on heavy wood blocking or platforms so they are not in contact with
the ground.
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C. Pipe, fittings and specials shall be loaded opposite to or as close to the place where it is to be
laid as is practical to avoid unnecessary handling.  Interior shall be kept completely free from
dirt and foreign matter.

D. Obtain each type of pipe and fittings from a single manufacturer.

1.07 SUBMITTALS

A. Product Data:  Provide data on pipe, fittings and accessories.

B. Manufacturer's Installation Instructions:  Indicate special procedures required to install
Products specified.

C. Accurately record actual locations of pipe runs, connections, and invert elevations.

D. Identify and describe unexpected variations to subsoil conditions or discovery of uncharted
utilities.

1.08 REGULATORY REQUIREMENTS

A. Conform to applicable or municipal code for materials and installation of the work of this
section.

PART 2  PRODUCTS

2.01 CULVERT PIPE

A. Pipe
1. Pipe for culverts shall be of the following types, manufactured in accordance with the

requirements of the specifications for each type:
a. Corrugated Steel Pipe:  Fabricated of ASTM A 929/A 929M galvanized steel sheet:

1) Helical lock seam.
2) Coated inside and out with 0.050 inch thick bituminous coating.
3) Shape:  Circular.
4) Tapered Ends:  Same material as pipe, machine cut, for joining to pipe end.
5) Coupling Bands:  Galvanized steel, 0.052 inches thick x 10 inches wide;

connected with two neoprene "O" ring gaskets and two galvanized steel bolts.
b. Reinforced Concrete Culvert Pipe:  Reinforced concrete culvert pipe shall conform

to all requirements of ASTM Standard Specification C-76.  The minimum "D-Load"
for design of the pipe under Specification C-655, or the selection of pipe class under
Specification C-76.

c. Polyvinyl Chloride Pipe:  Polyvinyl chloride pipe and fittings PVC 1120, conforming
to ASTM D1785-76.

d. PVC Pipe and Fittings:  Standard and perforated PVC pipe and fittings conforming to
ASTM D2729 sewer piping or D2665 DWV piping.

e. Ductile Iron Pipe and Fittings:  Ductile iron pipe and fittings shall conform to all
requirements of AWWA C 151 and C 111 and shall be equivalent to a class 150 pipe.

f. High Density Polyethylene Pipe (HDPE):  High Density Polyethylene double wall pipe
and fittings conforming to all requirements of ASTM F 2698; ADS N-12 or
equivalent.

B. Joints
1. Reinforced Concrete Pipe Jointing Materials:  Jointing material shall be either a plastic

type joint or cement grouted joint.  Where cement grouted joints are specified, the
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Contractor may, at his expense, substitute plastic type joints after review by the
Engineer.
a. Rubber Gasket Joints:  Where rubber gasket pipe joints are required, the joint

assembly shall be made according to the recommendations of the gasket
manufacturer.  Water tight joints will be required when using rubber gaskets.

b. Plastic Joints:  Plastic joints for reinforced concrete culvert pipe of all kinds shall
meet the requirements covered in either Paragraph (13)(b) or Paragraph (13)(d),
Section 464.2, of Item 464, "Reinforced Concrete Pipe Culverts", of the Texas
Department of Transportation Standard Specifications.

c. Cement Mortar Grouted Joints:  Pipe joints shall be made with Portland Cement
Mortar.  All joints of concrete pipe shall be filled with stiff mortar composed of one
part Portland Cement and not more than two parts sand.  The mortar shall be used
within 30 minutes from the time that the ingredients are mixed with water.

d. Diaper Bands:  Diaper bands shall be placed at every joint when the pipe is laid on a
curve.  Gauze or cloth fabric bands top hold grout in place at joints shall be made
and used as follows:
1) The fabric bands shall be cut into such lengths that they will extend the full

circumference  of the pipe.  The longitudinal edges of fabric bands shall be
rolled and stitched around two (2) pieces of wire.  The width of the fabric
bands shall be such that after being filled with mortar, a band will be formed. 
The wires shall be cut into such lengths that they pass around the pipe with
sufficient extra length for the ends to be twisted at the top of the  pipe to hold
the fabric securely in place, and shall be accurately centered around the joint.

2. PVC Joints:  Materials and methods shall be in accordance with the manufacturer's
recommendations.

2.02 BEDDING AND COVER MATERIALS

A. Bedding:  As specified in Section 31 2316.13.

B. Cover:  As specified in Section 31 2316.13.

2.03 ACCESSORIES

A. Filter Fabric:  Non-biodegradable, woven.

B. Fill at Pipe Ends:  Riprap as specified in Section 31 3700.

PART 3  EXECUTION

3.01 EXCAVATING

A. All excavation shall be in accordance with the requirements of Section 31 2316.13 and
31 2316.14 except where tunneling or jacking methods are shown on the plans or permitted
by the Engineer. The Contractor shall make such temporary provision as may be necessary to
insure adequate drainage of the trench and bedding during the construction operation.

3.02 INSTALLATION - PIPE

A. Verify that trench cut is ready to receive work and excavations, dimensions, and elevations
are as indicated on layout drawings.

B. Install pipe and accessories in accordance with manufacturer's instructions

C. Lift or roll pipe into position.  Do not drop or drag pipe over prepared bedding.
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D. Shore pipe to required position; retain in place until after compaction of adjacent fills.  Ensure
pipe remains in correct position and to required slope.

E. Repair surface damage to pipe protective coating with two coats of compatible bituminous
paint coating.

F. Install culvert end gratings.

3.03 JOINTING

A. Reinforced Concrete Pipe
1. Application of the jointing material and construction methods recommended by the

manufacturer shall be strictly adhered to.
2. Rubber Gasket Joints:

a. Rubber gasket joints shall be made with materials specifically intended for the
purpose intended and installed according to the manufacturer's recommendations.

3. Plastic Joints:
a. Plastic joints shall be made with Cold Applied Plastic Asphalt Sewer Joint Compound

of Cold Applied Preformed Plastic Gaskets meeting the requirements as set forth
earlier in these sections.

4. Mortar Joints:
a. All pipe shall be joined tight and sealed with stiff mortar, composed of one part

Portland and not more than two parts sand, so placed as to form a durable water
tight joint.

b. The ends of the pipe shall be cleaned thoroughly and wetted before making the
joint.

c. After any section of pipe is laid an even layer of mortar shall be thoroughly troweled
onto the lower half of the bell or groove of the last laid section.

d. Mortar shall be applied to the upper portion of the tongue or spigot of the pipe
section being laid.  The spigot or tongue end of the next section of pipe shall then be
inserted and the joint pulled up tight, taking care that the inner surfaces of the
abutting pipe sections are flush and even.

e. After the section is laid and uniformly matched and fitted as close as the
construction of the pipe will permit, the lower half of the inner circumference of the
joints shall be sealed and packed with mortar and finished smooth and even with
the adjacent section of pipe.

f. Before this mortar has attained initial set, additional mortar then shall be applied
from the outside and forced into the unfilled portion of the bell or groove to fill
completely the annular space around the spigot or tongue.

g. For bell and spigot pipe, a bead shall be formed on the outside by troweling on
mortar downward at an angle of 45 degrees from the outer edge of the bell to the
spigot of the last laid section.

h. For tongue and groove pipe, a bead shall be formed extending at least 1 inch on
either side of the joint and of approximately semi-circular cross-section.

i. After the initial set, the mortar on the outside shall be protected from air and sun
with thoroughly wetted earth or burlap cover or acceptable equivalent, and shall be
kept wet for a minimum of 48 hours or until the backfill has been completed.  No
jointing shall be done when the atmospheric temperature is at or below 40°F, and
when necessary, because of a sudden drop in temperature, joints shall be protected
against freezing for at least 24 hours.
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5. Diaper Bands:
a. After diaper bands have been secured in place, grout, composed of one (1) part

Portland Cement and not more than two (2) parts sand, shall be poured between
the gauze band and the pipe, to insure a thorough sealing of the joint.

b. The completed joints shall immediately be protected from the air and sun with
proper covering and shall be kept protected for such period as necessary to secure
satisfactory curing of the mortar.

c. The placing of this type joint shall be kept at least five joints behind the actual laying
of the pipe.

d. No backfilling around joints shall be done until the joints have cured for a minimum
of 24 hours.

B. PVC Pipe
1. PVC pipe less than six inches (6") in diameter shall be joined with PVC solvent cement

conforming to ASTM D 2564, or manufacturer's recommendations.
2. PVC pipe six inches (6") in diameter and larger shall be joined with gasket type connections

in accordance with the manufacturer's recommendation.

C. HDPE Pipe
1. Shall be joined with gasket type connections in accordance with manufacturer's

recommendations.

3.04 PIPE ENDS

A. Place fill at pipe ends, at embankment slopes.

3.05 TOLERANCES

A. Lay pipe to alignment and slope gradients noted on layout drawings; with maximum variation
from true slope of 1/8 inch in 10 feet.

B. Maximum Variation From Intended Elevation of Culvert Invert:  1/4 inch.

C. Maximum Offset of Pipe From True Alignment:  1 inch.

D. Maximum Variation in Profile of Structure From Intended Position:  0.25 percent.

3.06 PROTECTION

A. Protect pipe and bedding from damage or displacement until backfilling operation is in
progress.

3.07 BACKFILL

A. After the pipe has been placed, bedded, and jointed as specified filling and/or backfilling shall
be done in accordance with the requirements of Section 31 2316.13 - Trenching.

END OF SECTION
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ELECTRICAL UNDERGROUND DUCTS, DUCTBANKS, AND MANHOLES

PART 1  GENERAL

1.01 SECTION INCLUDES

A. Precast concrete manholes.

1.02 RELATED REQUIREMENTS

A. Section 03 1000 - Concrete Forming and Accessories.

B. Section 03 2000 - Concrete Reinforcing.

C. Section 03 3000 - Cast-in-Place Concrete.

D. Section 03 3000.10 - Controlled Low Strength Backfill.

E. Section 31 2316.13 - Trenching.

1.03 PRICE AND PAYMENT PROCEDURES

A. Ductbank:
1. Basis of Measurement:  By the lineal foot, for each configuration.
2. Basis of Payment:  Includes purchase, delivery, and installation of duct, fittings, supports,

and accessories, and for trenching, concrete encasement, and backfill.

B. Manhole:
1. Basis of Measurement:  Per unit.
2. Basis of Payment:  Includes purchase, delivery, and installation of manhole.

1.04 REFERENCE STANDARDS

A. Local utility provider Standards and Specifications.

B. ANSI C80.1 - American National Standard for Electrical Rigid Steel Conduit (ERSC); 2005.

C. ASTM A48/A48M - Standard Specification for Gray Iron Castings; 2003 (Reapproved 2012).

D. ASTM C857 - Standard Practice for Minimum Structural Design Loading for Underground
Precast Concrete Utility Structures; 2014.

E. ASTM C858 - Standard Specification for Underground Precast Concrete Utility Structures;
2010.

F. ASTM C891 - Standard Practice for Installation of Underground Precast Concrete Utility
Structures; 2011.

G. ASTM C1037 - Standard Practice for Inspection of Underground Precast Concrete Utility
Structures; 2008.

H. IEEE C2 - National Electrical Safety Code; 2012.

I. NEMA FB 1 - Fittings, Cast Metal Boxes, and Conduit Bodies for Conduit, Electrical Metallic
Tubing, and Cable; 2012.

J. NEMA TC 2 - Electrical Polyvinyl Chloride (PVC) Conduit; 2013.

K. NEMA TC 3 - Polyvinyl Chloride (PVC) Fittings for Use with Rigid PVC Conduit and Tubing;
2015.

L. NEMA TC 6&8 - Polyvinyl Chloride (PVC) Plastic Utilities for Underground Installations; 2013.

M. NEMA TC 9 - Fittings for Polyvinyl Chloride (PVC) Plastic Utilities Duct for Underground
Installation; 2004.
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N. NFPA 70 - National Electrical Code; Most Recent Edition Adopted by Authority Having
Jurisdiction, Including All Applicable Amendments and Supplements.

O. UL 651A - Schedule 40 and 80 High Density Polyethylene (HDPE) Conduit; Current Edition,
Including All Revisions.

P. UL 1684 - Standard For Safety For Reinforced Thermosetting Resin Conduit (RTRC) and
Fittings; Underwriters Laboratories Inc.; Current Edition, Including All Revisions.

1.05 SUBMITTALS

A. Product Data:  Provide for nonmetallic conduit and manhole accessories.

B. Shop Drawings:  Indicate dimensions, reinforcement, size and locations of openings, and
accessory locations for precast manholes.

C. Manufacturer's Instructions:  Indicate application conditions and limitations of use stipulated
by product testing agency specified under Quality Assurance.  Include instructions for storage,
handling, protection, examination, preparation, and installation of product.

D. Field Samples:  Provide sample of actual plastic duct delivered to site, two each 2 feet long.

E. Project Record Documents:  Record actual routing and elevations of underground conduit and
duct, and locations and sizes of manholes.

1.06 QUALITY ASSURANCE

A. Conform to requirements of NFPA 70 or IEEE C2.

B. Manufacturer Qualifications:  Company specializing in manufacturing the products specified in
this section.

PART 2  PRODUCTS

2.01 CONDUIT AND DUCT

2.02 PRECAST CONCRETE MANHOLES

A. Description:  Precast manhole designed in accordance with ASTM C858, comprising modular,
interlocking sections complete with accessories.

B. Loading:  HS20-44 bridge loading in accordance with American Association of State Highway
Officials Standard Specifications.

C. Shape:  Square or as indicated.

D. Frames and Covers:  ASTM A 48; Class 30B gray cast iron, 36 inch, machine finished with flat
bearing surfaces.  Provide cover marked ELECTRIC or TELEPHONE to indicate utility.

E. Duct Entry Provisions:  Single duct knockouts, window knockouts, windows with plastic duct,
or terminators and diaphragms.

F. Duct Entry Locations:  In the corner unless otherwise indicated on drawings.

G. Duct Entry Size:  4 inch unless otherwise indicated on drawings or required by service
provider.

H. Cable Pulling Irons:  Use galvanized rod and hardware.  Locate opposite each duct entry. 
Provide watertight seal.

I. Sump Covers:  ASTM A 48; Class 30B gray cast iron, 24-inch by 24-inch square.
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PART 3  EXECUTION

3.01 EXAMINATION

A. Verify that field measurements are as indicated.

B. Verify routing and termination locations of duct bank prior to excavation for rough-in.

C. Verify locations of manholes prior to excavating for installation.

D. Duct bank routing is shown in approximate locations unless dimensions are indicated.  Route
as required to complete duct system.

E. Manhole locations are shown in approximate locations unless dimensions are indicated. 
Locate as required to complete ductbank system.

3.02 DUCT BANK INSTALLATION

A. Install power and communications ductbank a minimum of 36 inches below finished grade
measured to the top of the concrete encasement unless otherwise indicated on drawings.

B. Install duct with minimum slope of 4 inches per 100 feet (0.33 percent).  Slope duct away
from building entrances.

C. Cut duct square using saw or pipe cutter; de-burr cut ends.

D. Insert duct to shoulder of fittings; fasten securely.

E. Join nonmetallic duct using adhesive as recommended by manufacturer.

F. Wipe nonmetallic duct dry and clean before joining.  Apply full even coat of adhesive to entire
area inserted in fitting.  Allow joint to cure for 20 minutes, minimum.

G. Install no more than equivalent of three 90-degree bends between pull points.

H. Provide suitable fittings to accommodate expansion and deflection where required.

I. Terminate duct at manhole entries using end bell.

J. Stagger duct joints vertically in concrete encasement 6 inches minimum.

K. Use suitable separators and chairs installed not greater than 4 feet on centers.

L. Band ducts together before backfilling or placing concrete.

M. Securely anchor duct to prevent movement during concrete placement.

N. Place concrete under provisions of Section 03 3000.

O. Provide minimum 6 inch concrete cover at bottom, top, and sides of ductbank.

P. Connect to existing concrete encasement using dowels.

Q. Connect to manhole wall using dowels.

R. Provide suitable pull string in each empty duct except sleeves and nipples.

S. Swab duct.  Use suitable caps to protect installed duct against entrance of dirt and moisture.

T. Interface installation of underground warning tape with backfilling.  Install tape 6 inches
below finished surface.

U. Controlled low strength backfill concrete must be a minimum of 2,000 psi.

3.03 PRE-CAST MANHOLE INSTALLATION

A. Install and seal precast sections in accordance with ASTM C891.

B. Install manholes plumb.
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C. Use precast neck and shaft sections to bring manhole cover to finished elevation.

D. Attach cable racks to inserts after manhole installation is complete.

E. Install drain sumps in manholes 24-inch by 24-inch square by 12-inch deep.

F. Dampproof exterior surfaces, joints, and interruptions of manholes after concrete has cured
28 days.

G. Backfill manhole excavation in accordance with drawings.

END OF SECTION
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